



Forward Plan

Planning Forum Document Route Map – Dec 2015

Title	Engagement	1 st Draft	2 nd Draft	3 rd Draft	4 th Draft	Final
Environmental Minimum Requirements						
General principles	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Environmental Memorandum	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Planning Memorandum	Planning Forum	Sept 2013	Nov 2013	April 2015	End of HoC	End of HoL Select Committee
Heritage Memorandum	EH and Planning Forum	Autumn 2013	Nov 2013	April 2015	End of HoC	Royal Assent
CoCP	NEF, Planning Forum	Autumn 2012/ May 2013	Bill deposit	July 2015	End of HoC	Royal Assent
U&As register	TBC	During parliamentary process				Royal Assent
Other						
Planning Regime (Principles)	Planning Forum	April 2013	Sch 16 of the Bill subject to petitions and Select Committee. Discussion on common issues – Planning Forum			Royal Assent
Statutory Guidance	Planning Forum	April 2013	October 2015		May 2016	Post Royal Assent
Construction arrangements class approval	Planning Forum	July 2014	July 2015		End of HoC	Post Royal Assent
Pre-submission funding	Planning Forum	Agreement in principle -April 2014	Discussion on funding and mechanisms - Planning Forum			End of HoL Select Committee
Fee Regulation	TBC	TBC				Post Royal Assent*

*This does not preclude earlier discussion on additional funding, eg during the Bill process

 Action with LPAs

 Action with HS2/DfT

Planning Forum Notes – March 2015

Note	1 st Draft	2 nd Draft	Final
Model conditions	January 2016		
Content of Sch.17 submission	March 2016		
Drawings for Plans & Specs approvals	March 2016		
Approval of construction arrangements			
Written statements			
Bringing into Use			
Consultation on Sch. 17 requests for approval			

Forward Programme – March 2016

2016/17	HS2 Phase One Planning Forum
March	<p style="text-align: center;">9th/10th</p> <ul style="list-style-type: none"> • Introduction to Construction programme • Planning Forum Note – Content of Sch. 16 submission • Planning Forum Note – Drawings for Plans & Specs approvals • Design approaches – Headhouses and ventshafts • CoCP and SLA updates
May	<p style="text-align: center;">18th/19th</p> <ul style="list-style-type: none"> • Planning Forum Notes • Construction programme • Community Engagement Strategy • Design approaches – Bridges • Statutory Guidance • Draft class approval
July	<p style="text-align: center;">20th/21st</p> <ul style="list-style-type: none"> • Construction programme • Planning Forum Notes • Design approaches – Depots • Fee Regs and Appeal Regs
September	<ul style="list-style-type: none"> • Construction programme • Planning Forum Notes

Forward Programme – March 2016

2015	Subgroup: Environmental Health	Subgroup: Highways	Subgroup: Heritage	Subgroup: Flood Risk and Drainage
Mar 16	17 th	16 th Euston <ul style="list-style-type: none"> • Introduction to mass haul • Schedule 17 – lorry route approvals • Technical Standards Bridges • Consents and approvals • Highways maintenance agreement 	17 th <ul style="list-style-type: none"> • Schedule 16 – briefing • HERD's update • Select committee update • Enabling works contract ITT 	18 th <ul style="list-style-type: none"> • Consents
Apr 16				
May	12 th <ul style="list-style-type: none"> • The principles of the HS2 Ltd EMS • Crossrail Lessons Learnt • Information Paper E23 	4 th Warwick <ul style="list-style-type: none"> • LTMP's for enabling works - update • Methodology for condition surveys • Bridge strengthening - update • Signals works agreements - update • Technical Standards Bridges – feedback • Departures 		
June		15 th TBC <ul style="list-style-type: none"> • Specification for Highway Works • Technical approval of highways structures • Highways standard detail drawings • Consents proformas (temp and permanent) • Winter maintenance 		
July		27 th TBC <ul style="list-style-type: none"> • Mass haul strategy • Road safety audits • Governance and undertakings and assurances • Landscape design approach • Highway condition survey methodology • Local TLG areas - proposals 		