





HS2 Phase One Planning Forum - **Forward Plan**

Document Route Map - June 2015

Title	Engagement	1 st Draft	2 nd Draft	3 rd Draft	4 th Draft	Final
<u>Environmental Minimum Requirements</u>						
General principles	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Environmental Memorandum	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
Planning Memorandum	Planning Forum	Sept 2013	Nov 2013	April 2015	End of HoC	End of HoL Select Committee
Heritage Memorandum	EH and Planning Forum	Autumn 2013	Nov 2013	April 2015	End of HoC	Royal Assent
CoCP	NEF, Planning Forum	Autumn 2012/ May 2013	Bill deposit	July 2015	End of HoC	Royal Assent
U&As register	TBC	During parliamentary process				Royal Assent
<u>Other</u>						
Planning Regime (Principles)	Planning Forum	April 2013	Sch 16 of the Bill subject to petitions and Select Committee. Discussion on common issues – Planning Forum			Royal Assent
Statutory Guidance	Planning Forum	April 2013	July 2015		End of HoC	Post Royal Assent
Construction arrangements class approval	Planning Forum	July 2014	July 2015		End of HoC	Post Royal Assent
Pre-submission funding	Planning Forum	Agreement in principle -April 2014	Discussion on funding and mechanisms - Planning Forum			End of HoL Select Committee
Fee Regulation	TBC	TBC				Post Royal Assent*

*This does not preclude earlier discussion on additional funding, eg during the Bill process

 Action with LPAs

 Action with HS2/DfT

Forward Programme – June 2015

2015	HS2 Phase One Planning Forum
	3rd/4th
June	<ul style="list-style-type: none"> • HS2/DfT - General Principles – 3rd Draft Environmental Memorandum – 3rd Draft
	15th/16th
July	<ul style="list-style-type: none"> • HS2/DfT - Code of Construction Practice – 3rd Draft • LPA feedback on HS2/DfT response on Planning Memorandum 3rd Draft • HS2/DfT – Environmental Memorandum – Key Environmental Worksites
	16th / 17th
Sept	<ul style="list-style-type: none"> • HS2/DfT feedback on LPA response on Planning Memorandum 3rd Draft • HS2/DfT Schedule 16 Statutory Guidance 2nd Draft • LPA feedback on General Principles 3rd Draft and Environmental Memorandum 3rd Draft
	28th
Oct	<p>One meeting in London to introduce:</p> <ul style="list-style-type: none"> • Design Panel Chair • Residents Commissioner • Construction Director • HS2/DfT feedback on LPA response to General Principles 3rd Draft and Environmental Memorandum 3rd Draft
Nov	
	Date TBC
Dec	<ul style="list-style-type: none"> • LPA feedback on Schedule 16 Statutory Guidance 2nd Draft

Forward Programme – June 2015

2015	Subgroup: Environmental Health	Subgroup: Highways	Subgroup: Heritage	Subgroup: Flood Risk and Drainage
June		<p>12th</p> <ul style="list-style-type: none"> • Permanent Works • Signal Works Agreements • Highways Maintenance 		<p>25th</p> <ul style="list-style-type: none"> • Forward plan and agenda to be confirmed
July	<p>2nd</p> <ul style="list-style-type: none"> • Update on LEMP development • HS2/DfT feedback on CoCP 	<p>22nd</p> <ul style="list-style-type: none"> • Route Wide Transport Management Plan • HS2/DfT feedback on CoCP 		
Sept		<p>8th</p> <ul style="list-style-type: none"> • Technical Standards • Green Bridges • Vehicle flow management and vehicle / driver safety management 	<p>9th</p> <ul style="list-style-type: none"> • HS2/DfT feedback on CoCP • Heritage Memorandum • Sch 17 Heritage Agreements 	
Oct		<p>21st</p> <ul style="list-style-type: none"> • Early works (pre-Royal Assent) Works outside Act limits • Route Wide Transport Management Plan feedback • Technical Standards feedback 		
Nov	Date TBC			