

This publication is withdrawn.

This publication is no longer current.

Transition Rollout Schedule – Phases 1 to 3: May 2016 to March 2017

This document has been replaced by the [Universal Credit transition rollout schedule – July 2017 to September 2018](#) published on 18 July 2017.

Transition Rollout Schedule – Phases 1 to 3: May 2016 to March 2017

The full Universal Credit service will be delivered nationally for all types of claimants from May 2016, completing in September 2018. The following schedule provides the latest planning assumptions for sites that will transition to the full Universal Credit service during 2016 and the first quarter of 2017.

After the transition process has completed in September 2018 we will then begin migrating all remaining existing benefit claimants to the full Universal Credit service from July 2019 and to complete by March 2022.

This following list is in alphabetical order by local authority.

Phase 1: May – July 2016

Go Live Date	Local Authority	Jobcentre area
May 2016	Bath and North East Somerset Council	Bath JCP
	Newcastle City Council	Newcastle Cathedral Square JCP
	Rugby Borough Council	Rugby JCP
	Sedgemoor District Council	Bridgwater JCP
	Waveney District Council	Lowestoft JCP
June 2016	Harrogate Borough Council	Harrogate JCP
	Richmondshire District Council	Richmond JCP
	Highland Council	Inverness JCP
	London Borough of Hammersmith & Fulham	Hammersmith JCP
	Ryedale District Council	Ryedale JCP
July 2016	Halton Borough Council	Runcorn JCP Widnes JCP
	Lancaster City Council	Lancaster JCP Morecambe JCP
	Mendip District Council	Frome JCP Wells JCP
August 2016	Firebreak	
September 2016		

Transition Rollout Schedule Phase 1 to 3

Phase 2: October – December 2016

Go Live Date	Local Authority	Jobcentre area
October 2016	Craven District Council	Skipton JCP
	Hambleton District Council	Northallerton JCP
	London Borough of Lambeth	Kennington Park JCP
	London Borough of Southwark	Peckham JCP
	Taunton Deane Borough Council	Taunton JCP
	West Somerset Council	Minehead JCP
November 2016	Allerdale Borough Council	Workington JCP
	Copeland Borough Council	Whitehaven JCP
	Daventry District Council	Daventry JCP
	Harborough District Council	Market Harborough JCP
	Melton Borough Council	Melton Mowbray JCP
	Inverclyde Council	Port Glasgow JCP
		Greenock JCP
East Dunbartonshire Council	Kirkintilloch JCP	
December 2016	Hartlepool Borough Council	Hartlepool JCP
	Hastings Borough Council	Hastings JCP
	London Borough of Hammersmith & Fulham	Fulham JCP
		Shepherds Bush JCP
	Stratford District Council	Stratford-upon-Avon JCP
Swindon Borough Council	Swindon JCP	

Phase Three – January to March 2017

Go Live Date	Local Authority	Jobcentre area
January 2017	Firebreak	
February 2017	Corby Borough Council	Corby JCP
	Southampton City Council	Southampton JCP
	Newcastle City Council	Newcastle East JCP
	Warrington Borough Council	Warrington JCP
	London Borough of Tower Hamlets	Poplar JCP
March 2017	Hinckley & Bosworth Borough Council	Hinckley JCP
	Midlothian Council	Dalkeith JCP
		Penicuik JCP
	Newcastle City Council	Newcastle West JCP
London Borough of Tower Hamlets / City of London	City Tower JCP	