



# Forward Plan

---

# Planning Forum Document Route Map – Dec 2016

Title	Engagement	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	3 <sup>rd</sup> Draft	4 <sup>th</sup> Draft	Final
<b><u>Environmental Minimum Requirements</u></b>						
<b>General principles</b>	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
<b>Environmental Memorandum</b>	NEF, Planning Forum	Autumn 2013	Nov 2013	May 2015	End of HoC	Royal Assent
<b>Planning Memorandum</b>	Planning Forum	Sept 2013	Nov 2013	April 2015	End of HoC	End of HoL Select Committee
<b>Heritage Memorandum</b>	EH and Planning Forum	Autumn 2013	Nov 2013	April 2015	End of HoC	Royal Assent
<b>CoCP</b>	NEF, Planning Forum	Autumn 2012/ May 2013	Bill deposit	July 2015	End of HoC	Royal Assent
<b>U&amp;As register</b>		During parliamentary process				Royal Assent
<b><u>Other</u></b>						
<b>Planning Regime (Principles)</b>	Planning Forum	April 2013	Sch 16 of the Bill subject to petitions and Select Committee. Discussion on common issues – Planning Forum			Royal Assent
<b>Statutory Guidance</b>	Planning Forum	April 2013	October 2015		May 2016	Post Royal Assent
<b>Construction arrangements class approval</b>	Planning Forum	July 2014	July 2015	End of HoC	End of HoLs	Post Royal Assent
<b>Fee Regs</b>	Planning Forum	Principles shared – May '16				Post Royal Assent*
<b>Appeal Regs</b>	Planning Forum	Principles shared – May '16				Post Royal Assent*

\*This does not preclude earlier discussion on additional funding, eg during the Bill process



Action with LPAs



Action with HS2/DfT

# Planning Forum Notes – December 2016

Note	1 <sup>st</sup> Draft	LPA feedback	2 <sup>nd</sup> Draft	LPA feedback	Final
Model conditions	January 2016	March 2016	14 <sup>th</sup> Sept	30 <sup>th</sup> Nov	7 <sup>th</sup> Dec
Content of Sch.17 submission	March 2016	May 2016	14 <sup>th</sup> Sept	30 <sup>th</sup> Nov	7 <sup>th</sup> Dec
Drawings for Plans & Specs approvals	March 2016	May 2016	14 <sup>th</sup> Sept	30 <sup>th</sup> Nov	7 <sup>th</sup> Dec
Written statements and design and access statements	July 2016	2 <sup>nd</sup> Sept	14 <sup>th</sup> Sept	30 <sup>th</sup> Nov	7 <sup>th</sup> Dec
Consultation on Sch. 17 requests for approval	July 2016	2 <sup>nd</sup> Sept	14 <sup>th</sup> Sept	30 <sup>th</sup> Nov	7 <sup>th</sup> Dec
Lorry route approvals	July 2016	2 <sup>nd</sup> Sept	14 <sup>th</sup> Sept	30 <sup>th</sup> Nov	7 <sup>th</sup> Dec
Bringing into Use	14 <sup>th</sup> Sept	14 <sup>th</sup> Oct	26 <sup>th</sup> Oct	30 <sup>th</sup> Nov	7 <sup>th</sup> Dec
Planning Portal Process	Jan	Feb	Feb	-	-

# Forward Programme – Oct 2016

2016/17	HS2 Phase One Planning Forum
December	<p style="text-align: right;">7<sup>th</sup>/8<sup>th</sup></p> <ul style="list-style-type: none"> <li>• Complaints process update</li> <li>• Community Engagement Framework</li> <li>• Planning Forum Notes</li> <li>• Planning Portal update</li> <li>• Fee and Appeal Regs</li> <li>• Introduction to common design elements</li> </ul>
January	<p style="text-align: right;">25<sup>th</sup>/26<sup>th</sup></p> <ul style="list-style-type: none"> <li>• Look ahead - 2017</li> <li>• Suite of Sch. 17 material</li> <li>• Planning Portal update</li> <li>• Context report - Content</li> <li>• Common design elements</li> <li>• Planning Forum ToR</li> </ul>
March	TBC
May	TBC

# Forward Programme – December 2016

2016	Subgroup: Environmental Health	Subgroup: Highways	Subgroup: Heritage	Subgroup: Flood Risk and Drainage
Oct				
Nov	<p>3<sup>rd</sup></p> <ul style="list-style-type: none"> <li>• Presentation on dust trigger levels</li> <li>• Phase One Environmental Documentation Plan</li> <li>• Information Paper E23</li> <li>• Air quality update</li> <li>• Monthly monitoring data report template</li> </ul>	<p>9<sup>th</sup></p> <ul style="list-style-type: none"> <li>• Landscape design approach</li> <li>• Highways maintenance agreement v. 17</li> <li>• NRSWA note</li> <li>• Highways conditions survey</li> <li>• Road Safety Audits/Highway Related Departures Initial Feedback</li> </ul>		
Dec		<p>14<sup>th</sup></p>	<p>13<sup>th</sup></p>	<p>15<sup>th</sup>/16<sup>th</sup></p> <ul style="list-style-type: none"> <li>• Consents programme</li> <li>• Consents process</li> </ul>
Jan	<p>19<sup>th</sup></p>			