

A47	14/12/2015 20:15	17/12/2015 05:15	20/12/2015 06:07	Planned Works	Trowse - Postwick	Carriageway Closure	Construction - Improvement/Upgrading
A47	13/01/2016 20:30	14/01/2016 23:45	19/01/2016 03:54	Planned Works	J16	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	13/01/2016 20:30	14/01/2016 23:45	19/01/2016 03:54	Planned Works	J16	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	13/01/2016 21:00	15/01/2016 01:40	19/01/2016 03:55	Planned Works	J16	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	13/01/2016 21:00	15/01/2016 01:40	19/01/2016 03:55	Planned Works	J16	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	09/02/2016 20:00	11/02/2016 02:25	11/02/2016 02:28	Planned Works	B1040 Thorney - A141 Guyhirn	Carriageway Closure	White Lining/Road Markings
A47	09/02/2016 20:00	11/02/2016 02:25	11/02/2016 02:28	Planned Works	B1040 Thorney - A141 Guyhirn	Carriageway Closure	White Lining/Road Markings
A47	08/03/2016 21:00	10/03/2016 23:40	10/03/2016 23:43	Planned Works	Postwick exit slip	Carriageway Closure	Construction - Improvement/Upgrading
A47	08/03/2016 21:00	10/03/2016 23:40	10/03/2016 23:43	Planned Works	Postwick exit slip	Carriageway Closure	Construction - Improvement/Upgrading
A47	18/04/2016 21:45	19/04/2016 01:55	19/04/2016 02:09	Planned Works	J18 - 20	Carriageway Closure	Inspection/Survey
A47	19/04/2016 21:00	20/04/2016 02:00	20/04/2016 02:09	Planned Works	J18 - 20	Carriageway Closure	Inspection/Survey
A47	23/05/2016 20:15	24/05/2016 05:40	24/05/2016 15:31	Planned Works	Exit slip J15 Thomas cook interchange	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	24/05/2016 20:00	25/05/2016 03:55	25/05/2016 11:02	Planned Works	j16 - 17	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	25/05/2016 20:00	26/05/2016 04:50	27/05/2016 03:15	Planned Works	J19 to Hodney Road Rbt Peterborough	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	04/07/2016 21:05	05/07/2016 02:20	06/07/2016 02:43	Planned Works	River Ouse Bridge near West Lynn	Carriageway Closure	Inspection/Survey
A47	04/07/2016 21:05	05/07/2016 02:20	05/07/2016 02:44	Planned Works	River Ouse Bridge near West Lynn	Carriageway Closure	Inspection/Survey
A47	04/07/2016 21:05	05/07/2016 02:20	06/07/2016 02:49	Planned Works	Jct With A148	Carriageway Closure	Inspection/Survey
A47	10/08/2016 22:00	12/08/2016 02:00	12/08/2016 02:08	Planned Works	b1040 - b1167	Carriageway Closure	Communications
A47	10/08/2016 22:00	12/08/2016 02:00	12/08/2016 02:08	Planned Works	b1040 - b1167	Carriageway Closure	Communications
A47	19/08/2016 21:00	20/08/2016 02:10	20/08/2016 04:34	Planned Works	A14 to J15	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	01/09/2016 21:10	02/09/2016 02:30	02/09/2016 02:31	Planned Works	a140 - a146	Carriageway Closure	Communications
A47	01/09/2016 21:10	02/09/2016 02:30	02/09/2016 02:33	Planned Works	A140	Carriageway Closure	Communications
A47	01/09/2016 21:10	02/09/2016 02:30	02/09/2016 02:34	Planned Works	A146	Carriageway Closure	Communications
A47	26/09/2016 09:30	28/09/2016 16:15	28/09/2016 16:20	Planned Works	All slip roads at Junction with Castle Acre Road, Swaffham	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	26/09/2016 09:30	28/09/2016 16:15	28/09/2016 16:20	Planned Works	All slip roads at Junction with Castle Acre Road, Swaffham	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	26/09/2016 09:30	28/09/2016 16:15	28/09/2016 16:20	Planned Works	All slip roads at Junction with Castle Acre Road, Swaffham	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	30/09/2016 20:15	02/10/2016 01:40	02/10/2016 01:44	Planned Works	Roundabout east of J20	Carriageway Closure	Construction - Improvement/Upgrading
A47	30/09/2016 20:15	02/10/2016 01:40	02/10/2016 01:44	Planned Works	Roundabout east of J20	Carriageway Closure	Construction - Improvement/Upgrading
A47	03/10/2016 23:25	04/10/2016 03:00	04/10/2016 03:06	Planned Works	A141 Guyhirn to A1101 Wisbech	Carriageway Closure	Inspection/Survey
A47	11/10/2016 20:30	12/10/2016 02:50	13/10/2016 03:40	Planned Works	B198 Redmoor Lane Roundabout, Wisbech	Carriageway Closure	Inspection/Survey
A47	11/10/2016 20:30	12/10/2016 02:50	13/10/2016 03:41	Planned Works	A1101 Wisbech Rbt to A47 Redmoor Rbt	Carriageway Closure	Inspection/Survey
A47	11/10/2016 20:30	12/10/2016 03:15	13/10/2016 03:42	Planned Works	A47 Redmoor Rbt to Guyhirn Rbt	Carriageway Closure	Inspection/Survey
A47	26/10/2016 20:00	29/10/2016 02:15	29/10/2016 02:20	Planned Works	Jct 19 to East of A16	Carriageway Closure	Construction - Improvement/Upgrading
A47	26/10/2016 20:00	29/10/2016 02:15	29/10/2016 02:20	Planned Works	Jct 19 to East of A16	Carriageway Closure	Construction - Improvement/Upgrading
A47	26/10/2016 20:00	29/10/2016 02:15	29/10/2016 02:20	Planned Works	Jct 19 to East of A16	Carriageway Closure	Construction - Improvement/Upgrading
A47	01/11/2016 20:00	04/11/2016 03:40	05/11/2016 03:00	Planned Works	A16 Rbt to Jct 20 A15 NB Exit Slip	Carriageway Closure	Construction - Improvement/Upgrading
A47	01/11/2016 20:00	04/11/2016 03:40	05/11/2016 03:00	Planned Works	A16 Rbt to Jct 20 A15 NB Exit Slip	Carriageway Closure	Construction - Improvement/Upgrading
A47	01/11/2016 20:00	04/11/2016 03:40	05/11/2016 03:00	Planned Works	A16 Rbt to Jct 20 A15 NB Exit Slip	Carriageway Closure	Construction - Improvement/Upgrading
A47	07/11/2016 20:40	17/11/2016 04:00	17/11/2016 04:03	Planned Works	Dereham Road, Wendling to A1075 Toftwood I/C	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	07/11/2016 20:40	17/11/2016 04:00	17/11/2016 04:03	Planned Works	Dereham Road, Wendling to A1075 Toftwood I/C	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	07/11/2016 20:40	17/11/2016 04:00	17/11/2016 04:03	Planned Works	Dereham Road, Wendling to A1075 Toftwood I/C	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	07/11/2016 20:40	17/11/2016 04:00	17/11/2016 04:03	Planned Works	Dereham Road, Wendling to A1075 Toftwood I/C	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	07/11/2016 20:40	17/11/2016 04:00	17/11/2016 04:03	Planned Works	Dereham Road, Wendling to A1075 Toftwood I/C	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	07/11/2016 20:40	17/11/2016 04:00	17/11/2016 04:03	Planned Works	Dereham Road, Wendling to A1075 Toftwood I/C	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	08/11/2016 20:10	17/11/2016 04:00	30/11/2016 12:25	Planned Works	A1075 Toftwood I/C to Norwich Road, Honingham	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	08/11/2016 20:10	17/11/2016 04:00	30/11/2016 12:25	Planned Works	A1075 Toftwood I/C to Norwich Road, Honingham	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	08/11/2016 20:10	17/11/2016 04:00	30/11/2016 12:25	Planned Works	A1075 Toftwood I/C to Norwich Road, Honingham	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	08/11/2016 20:10	17/11/2016 04:00	30/11/2016 12:25	Planned Works	A1075 Toftwood I/C to Norwich Road, Honingham	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	08/11/2016 20:10	17/11/2016 04:00	30/11/2016 12:25	Planned Works	A1075 Toftwood I/C to Norwich Road, Honingham	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	08/11/2016 20:10	17/11/2016 04:00	30/11/2016 12:25	Planned Works	A1075 Toftwood I/C to Norwich Road, Honingham	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	08/11/2016 20:10	17/11/2016 04:00	30/11/2016 12:25	Planned Works	A1075 Toftwood I/C to Norwich Road, Honingham	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	14/11/2016 20:00	15/11/2016 03:55	16/11/2016 02:19	Planned Works	Jct 17 to A16 Rbt	Carriageway Closure	Construction - Improvement/Upgrading
A47	21/11/2016 20:15	29/11/2016 05:10	30/11/2016 04:23	Planned Works	B1108 Watton Road I/C to A140 Ipswich Road I/C Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	21/11/2016 20:15	29/11/2016 05:10	30/11/2016 04:23	Planned Works	B1108 Watton Road I/C to A140 Ipswich Road I/C Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	21/11/2016 20:15	29/11/2016 05:10	30/11/2016 04:23	Planned Works	B1108 Watton Road I/C to A140 Ipswich Road I/C Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	21/11/2016 20:15	29/11/2016 05:10	30/11/2016 04:23	Planned Works	B1108 Watton Road I/C to A140 Ipswich Road I/C Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	21/11/2016 20:15	29/11/2016 05:10	30/11/2016 04:23	Planned Works	B1108 Watton Road I/C to A140 Ipswich Road I/C Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	21/11/2016 20:15	29/11/2016 05:10	30/11/2016 04:23	Planned Works	B1108 Watton Road I/C to A140 Ipswich Road I/C Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	21/11/2016 22:35	21/11/2016 23:50	21/11/2016 23:56	Planned Works	J/17 & A16 R/about E/B	Carriageway Closure	Construction - Improvement/Upgrading
A47	29/11/2016 20:30	09/12/2016 04:10	09/12/2016 12:10	Planned Works	A140 Ipswich Road I/C to A11 Thickthorn I/C, Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	29/11/2016 20:30	09/12/2016 04:10	09/12/2016 12:10	Planned Works	A140 Ipswich Road I/C to A11 Thickthorn I/C, Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	29/11/2016 20:30	09/12/2016 04:10	09/12/2016 12:10	Planned Works	A140 Ipswich Road I/C to A11 Thickthorn I/C, Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	29/11/2016 20:30	09/12/2016 04:10	09/12/2016 12:10	Planned Works	A140 Ipswich Road I/C to A11 Thickthorn I/C, Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	29/11/2016 20:30	09/12/2016 04:10	09/12/2016 12:10	Planned Works	A140 Ipswich Road I/C to A11 Thickthorn I/C, Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	29/11/2016 20:30	09/12/2016 04:10	09/12/2016 12:10	Planned Works	A140 Ipswich Road I/C to A11 Thickthorn I/C, Norwich	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	09/12/2016 21:00	14/12/2016 05:00	14/12/2016 05:06	Planned Works	A140 Ipswich to A1042 Postwick	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	09/12/2016 21:00	14/12/2016 05:00	14/12/2016 05:06	Planned Works	A140 Ipswich to A1042 Postwick	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	09/12/2016 21:00	14/12/2016 05:00	14/12/2016 05:06	Planned Works	A140 Ipswich to A1042 Postwick	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	14/12/2016 20:00	17/12/2016 06:00	17/12/2016 06:09	Planned Works	Cucumber Lane to Postwick I/C	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	14/12/2016 20:00	17/12/2016 06:00	17/12/2016 06:09	Planned Works	Cucumber Lane to Postwick I/C	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	14/12/2016 20:00	17/12/2016 06:00	17/12/2016 06:09	Planned Works	Cucumber Lane to Postwick I/C	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	19/12/2016 20:30	21/12/2016 04:00	21/12/2016 04:04	Planned Works	Postwick - Trowse	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	19/12/2016 20:30	21/12/2016 04:00	21/12/2016 04:04	Planned Works	Postwick - Trowse	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	21/12/2016 20:00	22/12/2016 00:35	23/12/2016 02:14	Planned Works	A146 Trowse I/C	Carriageway Closure	Carriageway - Reconstruction/Repair
A47	21/12/2016 20:15	23/12/2016 03:15	23/12/2016 03:19	Planned Works	Hign Noon Lane - Cucumber lane Blofield	Carriageway Closure	Carriageway - Reconstruction/Repair

