Delivery of our mission up to 2040 - Integrated Waste Management and Site Decommissioning and Remediation																					
STRATEGIC OUTCOMES	2020	2021	2022	2 2023	2024	2025	2026	2027	2028	8 2029	2030	2031	2032	2033	3 203	4 2035	2036	2037	2038	2039	2040
Integrated Waste Management																					
LOW LEVEL WASTE																					
<ul> <li>26 All LLW produced</li> <li>27 All LLW treated - to enable diversion or reuse</li> <li>28 All waste suitable for disposal in NDA facilities</li> <li>29 All waste suitable for permitted landfill disposed</li> <li>INTERMEDIATE LEVEL WASTE</li> </ul>																					
<ul> <li>30 All ILW produced</li> <li>31 All legacy waste retrieved</li> <li>32 All ILW treated</li> <li>33 All ILW in interim storage</li> <li>34 All ILW disposed</li> </ul>															Storage	required unt	il disposal	facilities b	ecome ava	ailable	
HIGH LEVEL WASTE																					
<ul> <li>35 All HLW produced</li> <li>36 All HLW treated</li> <li>37 All HLW in interim storage</li> <li>38 All overseas HLW exported</li> <li>39 All HLW disposed</li> </ul>												Treat	uction con ment com aste in int	nplete	orage co	mplete required un	til disposa	facilities b	become av	railable	
Site Decommissioning and Remediation																			Waste dis	posal comr	nences
40 All planned new buildings operational																					
4 All buildings primary function completed																					
DECOMMISSION AND DEMOLISH																					
<ul> <li>42 All buildings decommissioned</li> <li>43 All buildings demolished or reused</li> </ul>																					
DEDESIGNATE OR REUSE																					
<ul> <li>44 All land delicensed or relicensed</li> <li>45 All land in End State - all planned physical work complete</li> <li>46 All land demonstrated as suitable for reuse</li> </ul>																					
47 All land dedesignated or reused								A	II data ab	ove repres	sents the	e latest in	formation	and is s	subject to	change					