Delivery of our mission up to 2042 - Integrated Waste Management and Site Decommissioning and Remediation STRATEGIC OUTCOMES 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 **Integrated Waste Management** LOW LEVEL WASTE 26 All LLW produced 27 All LLW treated - to enable diversion or reuse 28 All waste suitable for disposal in NDA facilities 29 All waste suitable for permitted landfill disposed INTERMEDIATE LEVEL WASTE 30 All ILW produced 31 All legacy waste retrieved All ILW treated 33 All ILW in interim storage Storage required until disposal facilities become available All ILW disposed HIGH LEVEL WASTE Production complete 35 All HLW produced 36 All HLW treated Treatment complete All waste in interim 37 All HLW in interim storage storage complete Storage required until disposal facilities become available 38 All overseas HLW exported 39 All HLW disposed Waste disposal commences Site Decommissioning and Remediation **NEW BUILD** 40 All planned new buildings operational 41 All buildings primary function completed **DECOMMISSION AND DEMOLISH** 42 All buildings decommissioned 43 All buildings demolished or reused **DEDESIGNATE OR REUSE** 44 All land delicensed or relicensed 45 All land in End State - all planned physical work complete 46 All land demonstrated as suitable for reuse

64 47 All land dedesignated or reused