Meeting Date:	8 th May 2014
Meeting Location:	London One KX
Meeting Title:	Phase One Planning Forum (South)
Zone/Area References:	N/A
GIS/Land Registry Reference:	N/A
HS2 Ltd Contact Person:	
Stakeholder:	Local Authority
Topic Keywords:	Planning Forum, Local Authority

Chair	Independent Chair
Promoter Attendees:	Town Planning Manager, HS2 Country Planning Manager,
	Manager, HS2
	Planning Forum Secretariat
	Bill Manager, DfT
Local Authority	LB Camden
Attendees:	Chiltern DC
	Bucks CC
	Hertfordshire CC
	Three Rivers DC
	Westminster City Council
Apologies	

Item		Action Owner
1.	Introductions	
	Introductions were made.	
2.	Review of notes & actions from last meeting	
2.1	The notes were agreed as an accurate record.	
2.2	The following updates were given on actions from the previous meeting:	
	Exemplar Local Environmental Management Plans (LEMPs): Agenda item.	
	Fee Regulations: HS2 Ltd to issue clarification letter of MOUs clarifying retrospective payment would apply once signed MOU received by June 2014.	
	Action – HS2 Ltd to issue clarification letter.	HS2 Ltd
	Control of Environmental Effects Information Paper: HS2 Ltd confirmed that this was still under consideration. The second round of Information Papers are now available on the HS2 website and comprise of 60+ papers covering a range of topics.	
	HS2 confirmed that the Information Papers have been produced to provide readers with a concise understanding of what HS2 Ltd's position is on key topics and issues. In most part they summarise the position already stated in other documentation such as the ES and CoCP. They may however include new details about our policy on certain issues, including new commitments, which ultimately will be included on the register of undertakings and assurances.	

3	Local Environmental Management Plans (LEMP)	
	HS2 Ltd led a presentation on an urban example (London Borough of Camden) of a LEMP. HS2 Ltd clarified that the LEMPs will evolve after Royal Assent as the detailed design develops. HS2 Ltd emphasised that the LEMPs will not introduce new controls but will provide local detail on the principles of construction for relevant topic areas.	
	As the CoCP commits to the preparation of LEMPs, HS2 Ltd confirmed that their delivery in consultation with the relevant LA is EMRs	
	Action – HS2 Ltd to circulate electronic copy of the example urban and rural LEMPs.	HS2 Ltd
	Action – HS2 Ltd to present LEMPs at Environmental Health sub-group (June).	HS2 Ltd
	Action – HS2 Ltd to present rural example at June Planning Forum meeting. Action – Ecologically sensitive areas to be discussed at the Environmental Health sub group.	HS2 Ltd
	Action – HS2 Ltd to confirm programme for preparation of LEMPs and engagement plan for local authorities.	
4	Draft Statutory Guidance: Crossrail examples	
	HS2 Ltd went through examples of how the planning regime and request for approval process had worked in practice on Crossrail. Comments on the Draft Statutory Guidance were as follows:	
	General: LPAs consider that the Guidance should be more explicit on differences to TCPA process e.g. section 3.2 should state that approvals are not planning applications. LPAs want more examples through the document on what LPAs can and cannot do. Bucks County Council are to send through their list of terms that could be open to interpretation, and want more detail on site restoration, fees, consultation and appeals.	Bucks CC
	Sections 1-2: No comment.	
	Section 3.2: Should be explicit in stating that it is not a planning application.	
	Section 4: Include text of CIL and s106. LPAs consider that text should be explicit about what is not covered by the planning regime, e.g. Plant and machinery, temporary structures, not looking at the environmental effects again as these have already been considered. The Chair observed that the first bullet repeats what is in the planning memorandum Section 5. HS2 Ltd agreed that where there is text repeated between the Planning Memorandum and the Statutory Guidance, if the text is necessary in both, it should be the same.	
	Section 5.3: LBC queried whether internal design applies to permeability of the station site. LPAs want more detail on how internal design of listed buildings is addressed.	
	Section 5.4: LPAs want to understand what is considered to be 'maintenance and operation': for example are balancing ponds, car parks etc included.	
	Section 6: Clarify whether the 8 week timeframe applies once the request for	

	additional information is made. HS2 Ltd confirmed that it would not be appropriate to have text on pre-application discussion in the Guidance as it is specific to actual Requests under Sch. 16 of the Bill. Section 7.2: As at section 4 Chair noted Planning Memorandum repetition where wording should be the same. Discussion on scale of vent shaft, the size of which would have to be justified based on operational requirements. Section 8: LPAs consider that list of standard/model conditions should be included in the Guidance. Section 9: Discussion on validation process and role of Planning Forum papers to set out content of submissions etc.	
	Action – HS2 Ltd to provide rural examples from CTRL at June Planning Forum, as they were provided from Crossrail today. Action – HS2 Ltd to track comments/ questions in table and feedback to Planning Forum at a future meeting.	HS2 Ltd
5	Environmental Health Sub-Group	
	Revised draft Terms of Reference were discussed with HS2 Ltd proposing minor changes. Revised draft to be circulated for discussion at Environmental Health sub group meeting on 12 th June.	
	Discussion on Draft CoCP and programme for review and discussion with Planning Forum and sub groups.	
	Action – HS2 Ltd to send revised draft ToR to in advance of 12 th June sub group meeting.	HS2 Ltd
6	HS2 Updates	
6.1	Phase One Scheme Update	
6.1.1	HS2 Ltd stated that Environmental Survey letters have been issued to landowners who previously agreed access for surveys to continue through Summer 2014.	
	HS2 Ltd updated on currently proposed Additional Provisions and that letters had gone out to LPAs, MPs and landowners potentially affected.	Hs2 Ltd
	DfT clarified that the Select Committee would sit before the Summer recess. It was made clear that nothing was settled at the moment.	. 102 210
	HS2 Ltd confirmed that a draft Construction Arrangements class approval would be shared at the July meeting rather than June meeting.	
7	AOB	
	The Chair is to develop branding for website, welcoming any comments on what needs to be improved.	
	The Secretariat is working on a Directory of membership – details of key LPA contacts will be brought to June meeting.	