

<b>Title:</b>	<b>Independent Planning Forum for HS2 – Phase One</b>	
<b>Date &amp; Time</b>	<b>South Meeting</b> <b>Wednesday 03<sup>rd</sup> December 2.00 – 4.00 pm</b>  <b>The Euston Office, London NW1 2FD</b>	
<b>Chair</b>	<b>[REDACTED]</b>	Independent Chair
<b>Promoter Attendees:</b>	<b>[REDACTED]</b> <b>[REDACTED]</b> <b>[REDACTED]</b> <b>[REDACTED]</b>	Head of Town Planning, HS2 London Planning Manager, HS2 Town Planning Advisor, HS2 Sustainable Construction Manager, HS2
<b>Local Authority Attendees:</b>	<b>[REDACTED]</b> <b>[REDACTED]</b> <b>[REDACTED]</b> <b>[REDACTED]</b> <b>[REDACTED]</b> <b>[REDACTED]</b> <b>[REDACTED]</b>	Three Rivers District Council Chiltern District Council Westminster City Council London Borough of Brent Buckinghamshire County Council Buckinghamshire County Council Westminster City Council
<b>Apologies</b>	<b>[REDACTED]</b>	DfT

Item		Action Owner
1.	<b>Introductions</b>	
	Introductions were made.	
2.	<b>Review of notes &amp; actions from last meeting</b>	
2.1	The notes were agreed as an accurate record.	
2.2	<p><b>Outstanding actions (October 2014)</b></p> <p>The table was gone through by the Chair and the following additional points raised:</p> <p><i>South / North Meeting, Sept, 5:</i> HS2 provided an update with regard to Planning Forum website migration to GOV.UK.  <b>Action:</b> HS2 to provide further update on progress in January and request feedback from Planning Forum.</p> <p><i>South / North Meeting, Oct, 6.1:</i> Chair requested if status could be changed to 'Ongoing'.  <b>Action:</b> HS2 to circulate draft subgroup minutes to all planning forum members when available.</p>	<p>HS2</p> <p>HS2</p>

3	<p><b>Draft CoCP - LPAs feedback on sections 6, 9 and 10</b></p> <p>The Chair explained that at their pre-meeting, the LPA's had collated the comments on sections 6, 9 and 10 of the Draft CoCP. He then highlighted some of the LPAs' key issues around agriculture and soils, ecology and ground settlement.</p> <p><b>Action:</b> The Chair will, as before, edit the collated comments, check it with the LAs and pass the final table to HS2 Ltd.</p> <p><b>Action:</b> Local authorities to feedback on sections 12, 15 and 16 of Draft CoCP at January Planning Forum.</p>	<p>Chair</p> <p>LPAs</p>
4	<p><b>HS2 / DfT clarification of General Principles of the Draft Environmental Minimum Requirements</b></p> <p>HS2 Ltd revisited the EMRs' general principles, in particular enforcement and reasonable endeavours.</p> <p>LPAs appreciated the clarification provided on disapplication of legislation, the relationship between the ES and EMRs, definition of significant effects, and enforcement.</p> <p>LPAs were in agreement that slides helped to explain and provided more clarity on the General Principles and EMRs and that the Planning Forum can focus on detail of General Principles and the Environmental Memorandum in subsequent meetings.</p> <p><b>Action:</b> LPAs to feedback their view at January Planning Forum of the responses by HS2 Ltd/DfT to their comments raised on the General Principles and the Environmental Memorandum in order to 'grey out' items on the collated comments table, where possible.</p> <p><b>Action:</b> HS2 Ltd to recirculate comments table on General Principles and Environmental Memorandum.</p> <p><b>Action:</b> HS2 Ltd to confirm updating Information Paper E1 to include detail on enforcement mechanisms in the context of breaching the EMRs.</p> <p><b>Action:</b> HS2 Ltd to clarify why section 1.1.3 of the General Principles is written as a statement of intent rather than as a commitment, following the Chair's question on this matter.</p>	<p>LPAs</p> <p>HS2</p> <p>HS2</p> <p>HS2</p>

5	<b>HS2 Updates</b>	
5.1	<p><b>Parliamentary Process</b></p> <p>HS2 Ltd presented the following information on behalf of DfT:</p> <ul style="list-style-type: none"> <li>• Winter recess dates: 18<sup>th</sup> Dec – 5<sup>th</sup> Jan; 12<sup>th</sup> Feb – 23<sup>rd</sup> Feb</li> <li>• Summary of petitioning for Additional Provisions 1</li> <li>• Consultation on Environmental Statement (closed 14<sup>th</sup> November)</li> </ul>	
5.2	<p><b>Project Updates</b></p> <p>HS2 Ltd presented an update on the following:</p> <ul style="list-style-type: none"> <li>• Safeguarding to Crewe – Consultation closing 6<sup>th</sup> Jan 2015</li> <li>• Sir David Higgins Rebalancing Britain Report – vision, key findings and recommendations for the Y network, stations and Crewe</li> <li>• Lead local authorities: <ul style="list-style-type: none"> <li>○ HS2 Ltd had contacted lead local authorities - awaiting responses to reach agreement on approach</li> <li>○ Proposed working groups for some petition topic areas with potential cross-authority approach</li> <li>○ Outcomes to be discussed in Planning Forum or Subgroups if relevant</li> </ul> </li> </ul> <p><b>Action:</b> Buckinghamshire County Council to confirm if Sharp Pritchard letter / distribution list can be circulated to Planning Forum.</p> <p><b>Action:</b> HS2 Ltd to provide further clarification on the purpose of the working groups and check contact list to ensure all relevant participants are informed.</p>	<p>Bucks CC</p> <p>HS2</p>
5.3	<p><b>Subgroups</b></p> <p>HS2 provided updates on the Environmental Health and Highways Subgroups. The next EH Subgroup is 14<sup>th</sup> January 2014 and the next Highways meeting is 08<sup>th</sup> January 2014.</p> <p><b>Action:</b> Highways Subgroup Terms of Reference to be reviewed by Chair and circulated at next Planning Forum.</p>	<p>Chair /HS2</p>
5.4	<p><b>Document Routemap and Forward Plan</b></p> <p>HS2 presented the Planning Forum document routemap and Forward Plan. The programme for the CoCP and the progress to be made in future Planning Forums and Subgroups was outlined.</p> <p>LPA's were in agreement that all are acceptable ways forward.</p> <p><b>Action:</b> Draft CoCP slide to be updated to show appropriate 'red' text for subgroups.</p>	<p>HS2</p>

6.	<p data-bbox="358 197 418 224"><b>AOB</b></p> <p data-bbox="358 268 1256 367">The Chair informed the Forum that he may be appearing at HS2 Select Committee in January to provide input into discussion on undertakings and assurances.</p> <p data-bbox="358 411 1256 478">The Chair asked for confirmation that he could attend the HS2 Community Fund Workshop on 10<sup>th</sup> December, to contribute experience from CTRL.</p>	
----	--	--