

MOORFIELDS EYE HOSPITAL: SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET INVESTIGATION ORDER 2014

Measure	Milestones in February	Milestones in March	Milestones in April	Milestones in May	Milestones in June	Milestones in July	Date of full compliance
Volume	Already compliant	Already compliant	Already compliant	Already compliant	Already compliant	Already compliant	31 July 2024
Length of stay	Already compliant	Already compliant	Already compliant	Already compliant	Already compliant	Already compliant	31 July 2024
Adverse events	Review adverse events at the hospital	Submit outstanding adverse events	Submit outstanding adverse events	Submit Null Returns	Submit Null Returns	Submit Null Returns	31 July 2024
Patient feedback	Revamp Doctify systems and format data for PHIN	Revamp Doctify systems and format data for PHIN	Revamp Doctify systems and format data for PHIN	Revamp Doctify systems and format data for PHIN	Should be compliant	Should be compliant	31 July 2024

Health outcome measures	Review historic data submissions	Collate using Doctify	Collate using Doctify				31 July 2024
Clinical coding	Already compliant	Already compliant	Already compliant	Already compliant	Already compliant	Already compliant	31 July 2024