

## Newmedical Systems Limited: SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET INVESTIGATION ORDER 2014

Measure	Compliance	Compliance	Milestones in	Milestones in	Milestones in	Date of full
	Threshold	Status 28/2/24	May 2024	June 2024	July 2024	compliance
Volume	FULL compliance	FULL compliance	FULL compliance	FULL compliance	FULL compliance	FULL compliance
Length of stay	FULL compliance	FULL compliance	FULL compliance	FULL compliance	FULL compliance	FULL compliance
Adverse	FULL compliance	FULL compliance	FULL compliance	FULL compliance	FULL compliance	FULL compliance
events						
Patient	FULL compliance is	Not compliant; we are	Contracts with 3 <sup>rd</sup>	We will be	By end of July we	We expect to be fully
feedback	>30 responses per site	currently not	party agreed and we	implementing our	expect to be process	compliant by March 2025
	over a 36 month	submitting patient	will be implementing	automated process	compliant and patient	(for all sites open for
	period.	feedback	our automated	solution	feedback to be	more than 24 months)
			process solution		submitted for all sites.	
Health	FULL PROMS	Part compliant.	Vitality and Aviva PMI	Vitality and Aviva	Vitality and Aviva PMI	We expect to be fully
outcome	compliance is >7 full	Vitality and Aviva PMI	PROMs data being	PMI PROMs data	PROMs data being	compliant by December
measures	responses, per site,	PROMS data already	submitted.	being submitted.	submitted.	2024 (for all sites open
ilicasules	over a 12 month	being submitted	We will be	We will be	By end of July, we	for more than 12 months)
	period.	(c10%) but gap exists	implementing our	implementing our	expect our technical	
		to meet full	PROMs technical	PROMs technical	PROMs solution to be	
		compliance threshold	solution for all private	solution for all	process compliant for	
			patients	private patients	all private patients	
Clinical	FULL compliance	FULL compliance	FULL compliance	FULL compliance	FULL compliance	FULL compliance
coding						