## Royal Bournemouth Hospital: Sumn with Part 4 of the Private Hea

PHIN-BMH00	1
------------	---

Measures/		
Milestones	Feb-24	Mar-24
Volume	Current data model incomplete for private patients-identify modifications. Missed data capture errors in data entry	agree modifications including
Length of Stay	Current data model incomplete for private patients-identify modifications	Current data model incomplete for private patients- agree modifications including migration to 2024 data specification
Adverse events	Adverse events for private patients not currently defined within overall trust data	-
Patient Feedback	Process for internal collection and upload agreed	retrospecive data submission
Health Outcomes	PROMS data collection is included within NHS cohort and not able to separate from existing data Manual process cannot be supported within financial resource	Explore Private/NHS ID with current PROMS provider and others including financial impact . Work with consultants to agree model
Clinical Coding	Current data model incomplete for private patients-identify modifications	Current data model incomplete for private patients- agree modifications

## nary of Action plan to achieve full compliance Ithcare Market Investigation Order 2014

Apr-24	May-24	Jun-24
Monthly data share agreed and multiple source validation	Data validation and submission	Monthly data validation and submissions
Monthly data share agreed and multiple source validation	Data validation and submission	Monthly data validation and submissions
Lead for submission identified Validate/complete missing	Data validation and submission Data validation and submission	Monthly data validation and submissions Monthly data validation and
Agree preferred option trustwide	secure provider funding-at risk	Implement interim option if possible until NHS digital data share confirmed
Monthly data share agreed and multiple source validation	Data validation and submission	Monthly data validation and submission

Jul-24