

The Royal Wolverhampton NHS Trust: SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET INVESTIGATION ORDER 2014

Measure	Milestones in March 2024	Milestones in April 2024	Milestones in May 2024	Date of full compliance
Volume	n/a – Already compliant			Oct 2017
Length of stay	n/a – Already compliant			Oct 2017
Adverse events	n/a – Already compliant			Oct 2017
Patient feedback	Discussions with our FFT provider and change RWT dataset submissions to enable PP to be identified. Current output from Healthcare Communications (FFT) is not adequate as it is aggregate level and not split by consultant. Small numbers may require need to submit quarterly or every six months.	Finalise data extract with Healthcare Communications (FFT) provider. Clarify the submission template	Send test files. Go live with data submissions.	31/05/2024
Health outcome measures	n/a – confirmed in call with CMA Remedies, Monitoring and Enforcement Team on 14/03/2024 that this is not required.			n/a
Clinical coding	n/a – Already compliant			Oct 2017