

Daneshill Permit Variation Application Timeline

Date	Action/ Event	Document Ref
21/01/2021	Application Submitted to EA via email	January 2021 Folder
21/06/2021	Email from Katie Dunmore (KD) to confirm she had picked up application	June 2021 Folder
22/06/2021	Tel con and email from KD with not duly made queries	June 2021 folder
06/07/2021	Emailed response to NDM queries and acknowledgement	July 2021 folder
09/07/2021	Emailed revised BAT doc	July 2021 folder
13/07/2021	Email from KD awaiting additional fee	July 2021 folder
21/07/2021	Email to KD re fee payment	July 2021 folder
22/07/2021	Email from KD confirming receipt of fee	July 2021 folder
06/08/2021	Application duly made	August 2021 Folder
06/08/2021	First Schedule 5 Notice	August 2021 folder
w/c 06/09/2021	A Stocks tel conversation with K Dunmore re schedule 5 and discussions ongoing at ER and request to delay BAT response until ER agreed.	September 2021 Folder
13/09/2021	A Stocks Email to K Dunmore confirming tel con and offer of presentation on proposed treatment process	September 2021 Folder
13/09/2021	Email from K Dunmore turning down offer as she was "familiar with technologies proposed"	September 2021 Folder
01/10/2021	Schedule 5 Response submitted / Acknowledged by KD	October 2021 Folder
04/10/2021	Additional drawings submitted	October 2021 Folder
13/10/2021	Further clarification email sent by KD	October 2021 Folder
13/10/2021	Clarification email of schedule 5 response sent by KD	October 2021 Folder
21/10/2021	Asbestos query email sent by KD	October 2021 Folder
22/10/2021	Biofilter query email sent by KD	October 2021 Folder
05/11/2021	Emailed response to queries incl revised layout drawings	November 2021 Folder
08/11/2021	Additional queries from KD following email of 5/11	November 2021 Folder
17/11/2021	Emailed response to KD	November 2021 Folder
18/11/2021	Further query from KD re biofilter medium	November 2021 Folder
23/11/2021	Response to KD re biofilter	November 2021 Folder



25/11/2021	Email from KD – do not consider proposed Asb storage and picking activity meets BAT	November 2021 Folder
09/12/2021	Initial response email	December 2021 Folder
10/12/2021	Email to KD to confirm we are preparing a response offering additional containment and control measures	December 2021 Folder
07/01/2022	KD email querying wastes to be treated for disposal. Response to KD same day	January 2022 Folder
20/01/2022	Email to KD regarding removal of some EWC's	January 2022 Folder
31/01/2022	Further email exchanges on waste types	January 2022 Folder
02/02/2022	Email response to KD on various queries incl revised layout plan	February 2022 Folder
02/02/2022	Further remail response to KD on EWC's	February 2022 Folder
07/02/2022	Response from KD on EWC's	February 2022 Folder
22/02/2022	Response to KD queries incl BAT 14	February 2022 Folder
24/02/2022	Further EWC email exchanges	February 2022 Folder
	March No Communications from EA	
27/04/2022	Chasing email to KD re submissions	April/May 2022 folder
05/05/2022	KD response saying it has been referred to "technical leads"	April/May 2022 folder
21/06/2022	Issue of draft permit for review	June 2022 Folder
04/07/2022	AS called and left voicemail requesting to speak to technical specialist. Email response from KD to say that it wouldn't be appropriate	July 2022 folder
08/07/2022	Email to KD requesting whether EA would reconsider if 3 way screener removed from application	July 2022 Folder
24/08/22	Email from K Dunmore to say they don't consider it appropriate to reassess the application at this stage	August 2022 Folder
21/10/22	Email from KD to inform that draft decision on citizen space given level of interest	October 2022 Folder
09/12/2022	Permit Variation Issued	December 2022 Folder