

SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET INVESTIGATION ORDER 2014

Measure	Milestones in [Month 1]	Milestones in [Month 2]	Milestones in [Month 3]	Milestones in [Month 4]	Milestones in [Month 5]	Milestones in [Month 6]	Date of full compliance
Volume	Oct '2023 – Dec-2023	Jan 2024- Mar 2024	Apr 2024- June 2024	July 2024 – Sept 2024			Nov 2024
Length of stay	Oct '2023 – Dec-2023	Jan 2024- Mar 2024	Apr 2024- June 2024	July 2024 – Sept 2024			Nov 2024
Adverse events	Oct '2023 – Dec-2023	Jan 2024- Mar 2024	Apr 2024- June 2024	July 2024 – Sept 2024			Nov 2024
Patient feedback	Already Compliant	Already Compliant	To be submitted	More to be submitted	More to be submitted		Nov 2024
Health outcome measures	Already Compliant	Already Compliant	Already Compliant	To be submitted	More to be submitted	More to be submitted	Nov 2024
Clinical coding	Already Compliant	Already Compliant	Oct '2023 – Dec-2023	Jan 2024- Mar 2024	Apr 2024- June 2024	July 2024 – Sept 2024	Nov 2024

