

Wirral University Teaching Hospital NHSFT
SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET
INVESTIGATION ORDER 2014

Measure	Milestones in July 2024	Milestones in Aug 2024	Milestones in Sept 2024	Milestones in Oct 2024	Milestones in Nov 2024	Milestones in Dec 2024	Date of full compliance
Volume	April to June 2024 data submitted	April to July 2024 data submitted	Monthly submissions to continue	Monthly submissions to continue	Monthly submissions to continue	Monthly submissions to continue	31 st December 2024
Length of stay	April to June 2024 data submitted	April to July 2024 data submitted	Monthly submissions to continue	Monthly submissions to continue	Monthly submissions to continue	Monthly submissions to continue	31 st December 2024
Adverse events	Confirmed nothing previously submitted	Discussion with Risk Mgt Team	Clarify if any adverse events identified	Submission as required	Submission as required	Submission as required	31 st December 2024
Patient feedback	Confirmed nothing previously submitted	Discussion with Corp Nursing Team	Establish realistic & appropriate data collection	Establish realistic & appropriate data collection	Establish realistic & appropriate data collection	Data submissions confirmed	31 st December 2024

Health outcome measures	Confirmed nothing previously submitted	Discussion with Corp Nursing Team	Establish realistic & appropriate data collection	Establish realistic & appropriate data collection	Establish realistic & appropriate data collection	Data submissions confirmed	31 st December 2024
Clinical coding	April to June 2024 data submitted	April to July 2024 data submitted	Monthly submissions to continue	Monthly submissions to continue	Monthly submissions to continue	Monthly submissions to continue	31 st December 2024