

BRADFORD TEACHING HOSPITALS: SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET INVESTIGATION ORDER 2014

Measure	Milestones in [Jan 25]	Milestones in [Feb 25]	Milestones in [Mar 25]	Milestones in [Apr 25]	Milestones in [May 5]	Milestones in [Jun 25]	Date of full compliance
Volume		X					30/04/2025
Length of stay		X					30/04/2025
Adverse events				X			30/04/2025
Patient feedback		X					30/04/2025
Health outcome measures				X			30/04/2025
Clinical coding			X				30/04/2025