

PROTON INTERNATIONAL LONDON: SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET INVESTIGATION ORDER 2014

Measure	Milestones in December 2024	Milestones in January 2025	Milestones in February 2025	Milestones in March 2025	Milestones in April 2025	Date of full compliance
Volume	Collate all patients treated from 2023 – end of December 2024	Check and review all data and upload monthly information	Monthly Upload	Monthly Upload	Monthly Upload	30 th April 2025
Length of stay	Collate all patients treated from 2023 – to date completed up to end of Dec 2024	Check and review all data and upload monthly information	Monthly Upload	Monthly Upload	Monthly Upload	30 th April 2025
Adverse events	Create a report from Datix to	Finalise report for upload	Check report and upload	Check report and upload	Check report and upload	30 th April 2025

	produce reports for PIL only		monthly return	monthly return	monthly return	
Patient feedback	Reports to be created from Picker HWA Timetable to be agreed	Reports uploaded	Monthly Upload	Monthly Upload	Monthly Upload	30 th April 2025
Health outcome measures	N/A	N/A	N/A	N/A	N/A	
Clinical coding	Collate all patients treated from 2023 – December 2024	Check and review all data and upload monthly information	Monthly Upload	Monthly Upload	Monthly Upload	30 th April 2025