

SHEFFIELD TEACHING HOSPITALS NHS FOUNDATION TRUST: SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET INVESTIGATION ORDER 2014

Measure	Milestones in November 2024	Milestones in December 2024	Milestones in January 2025	Milestones in February 2025	Milestones in March 2025	Milestones in April 2025	Date of full compliance
Volume	Full compliance						November 2024
Length of stay	Full compliance						November 2024
Adverse events	Investigation and development of action plan	Develop SOP for compiling submission data and submitting to PHIN	Develop SOP for compiling submission data and submitting to PHIN	Test data uploaded to PHIN portal	Resolve any issues identified in test run	Full compliance	April 2025
Patient feedback	Investigation and development of action plan	Explore patient feedback options with PHIN and	Develop SOP for compiling submission data and submitting to PHIN	Implement SOP	Implement SOP	Full compliance (process will be in place but scores may not be	April 2025

Measure	Milestones in November 2024	Milestones in December 2024	Milestones in January 2025	Milestones in February 2025	Milestones in March 2025	Milestones in April 2025	Date of full compliance
		agree methodology.				available due to time delay)	
Health outcome measures	Investigation and development of action plan	Identify source for PROMS data and any gaps in collection	Develop SOP for compiling submission data and submitting to PHIN	Implement SOP	Implement SOP	Full compliance (process will be in place but scores may not be available due to time delay)	April 2025
Clinical coding	Investigation and development of action plan. Test data uploaded to PHIN portal	Resolve any issues identified in test run	Develop SOP for compiling submission data and submitting to PHIN	Full compliance			February 2025