

THE COODEN CLINIC

SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANC WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET INVESTIGATION ORDER 2014

Measure	Milestones in November 2024	Milestones in December 2024	Milestones in January 2025	Milestones in February 2025	Milestones in March 2025	Milestones in April 2025	Date of full compliance – 28 th April 2025
Volume	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Length of stay	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Adverse Events	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Patient Feedback	Contact made with I want great care to support collation in PHIN required format	Meeting with I want great care	Introduce collation via I want great care	Continue to collate data required by PHIN via I want great care	Review data collation and upload first submission	Fully compliant and will continue to upload via I want great care	28th April 2025
Health outcome measures	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Clinical coding	N/A	N/A	N/A	N/A	N/A	N/A	N/A