

THE HAMPTONS HOSPITAL: SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET INVESTIGATION ORDER 2014

Measure	Milestones in Nov 24	Milestones in Dec 24	Milestones in Jan25	Milestones in Feb 25	Milestones in Mar 25	Milestones in Apr 25	Date of full compliance
Volume	Report Development	Report development completion	Report testing	Data Submission			28 th Feb 2025
Length of stay	Report Development	Report development completion	Report testing	Data Submission			28 th Feb 2025
Adverse events	Review of and update of data capture	Report Development	Report development completion	Report testing	Data Submission		31st March 2025
Patient feedback	Review of and update of data capture	Report Development	Report development completion	Report testing	Data Submission		31st March 2025
Health outcome measures	Report Development	Report development completion	Report testing	Data Submission			28 th Feb 2025

Clinical coding	Report Development	Report development completion	Report testing	Data Submission			
-----------------	--------------------	-------------------------------	----------------	-----------------	--	--	--