

VEINCENTRE LTD
SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET
INVESTIGATION ORDER 2014

Measure	Milestones in January 2025	Milestones in February 2025	Milestones in March 2025	Milestones in April 2025	Milestones in May 2025	Milestones in June 2025	Date of full compliance
Volume	Attend training webinar to understand PHIN portal	Work with internal BI team to support the delivery of PHIN requirements	BI team will analyse outcome measure requirements in preparation for submission	BI team will carry out drill down exercise for each measure and prepare data requirements for a monthly submission	BI team will prepare and quality check data for submission	Data will be input into PHIN for the reporting period	1 st July 2025
Length of stay	Attend training portal to understand PHIN portal	Work with internal BI team to support the delivery of PHIN requirements	BI team will analyse outcome measure requirements in preparation for submission	BI team will carry out drill down exercise for each measure and prepare data requirements for a monthly submission	BI team will prepare and quality check data for submission		1st July 2025
Adverse events	Attend training portal to	Work with internal BI team	BI team will analyse	BI team will carry out drill	BI team will prepare and		1st July 2025

	understand PHIN portal	to support the delivery of PHIN requirements	outcome measure requirements in preparation for submission	down exercise for each measure and prepare data requirements for a monthly submission	quality check data for submission		
Patient feedback	Attend training portal to understand PHIN portal	Work with internal BI team to support the delivery of PHIN requirements	BI team will analyse outcome measure requirements in preparation for submission	BI team will carry out drill down exercise for each measure and prepare data requirements for a monthly submission	BI team will prepare and quality check data for submission		1st July 2025
Health outcome measures	Attend training portal to understand PHIN portal	Work with internal BI team to support the delivery of PHIN requirements	BI team will analyse outcome measure requirements in preparation for submission	BI team will carry out drill down exercise for each measure and prepare data requirements for a monthly submission	BI team will prepare and quality check data for submission		1st July 2025
Clinical coding	Attend training portal to understand PHIN portal	Work with internal BI team to support the delivery of PHIN requirements	BI team will analyse outcome measure requirements in preparation for submission	BI team will carry out drill down exercise for each measure and prepare data requirements	BI team will prepare and quality check data for submission		1st July 2025

				for a monthly submission			
--	--	--	--	-----------------------------	--	--	--