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Building Safety Programme Monthly Data Release, 
England: 30 April 2022 
In this release: 

• At the end of April 2022, 94% (455) of all identified high-rise residential and publicly owned buildings 

in England had either completed or started remediation work to remove and replace unsafe Alumin-

ium Composite Material (ACM) cladding (98% of buildings identified at 31 December 2019, 97% of 

buildings identified at 31 December 2020) – an increase of three since the end of March.  

• 428 buildings (88% of all identified buildings) no longer have unsafe ACM cladding systems – an 

increase of six since the end of March. 375 (77% of all buildings) have completed ACM remediation 

works – an increase of three since the end of March. This includes 318 (65% of all buildings) which 

have received building control sign off – an increase of two since the end of March.  

• Of those with ACM cladding remaining, 27 have started remediation. Of the 31 (6%) buildings yet to 

start, 5 are vacant (1% of all identified buildings), so do not represent a risk to resident safety, and 

16 additional buildings were identified after 31 December 2020. 

• 100% (160) of social sector buildings have either completed or started remediation. Of these, 159 

(99%) have had their ACM cladding removed. 

• 88% (204) of private sector buildings have either completed or started remediation. Of these, 185 

(80%) have had their ACM cladding removed. 

• £27.3 million of funding has been approved from the Waking Watch Relief Fund, covering 319 build-

ings and 24,700 leasehold dwellings. A further £1.9 million of funding has been approved from the 

Waking Watch Replacement Fund, covering 38 buildings and 1,400 leasehold dwellings. 

 

Release date: 19 May 2022 

Date of next release: 9:30am on 16 June 2022  

Contact: Kim Leather BuildingSafetyData2@levellingup.gov.uk 

Media enquiries: 0303 444 1209 NewsDesk@levellingup.gov.uk   

mailto:BuildingSafetyData2@levellingup.gov.uk
mailto:NewsDesk@levellingup.gov.uk
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Figure 1: Remediation has progressed for buildings with ACM cladding systems across all 

sectors since May 2021 with all social sector and publicly owned buildings having started 

remediation works  

England, 30 April 2022 
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Figure 2: Most high-rise buildings with ACM cladding systems unlikely to meet Building 

Regulations yet to be remediated are concentrated around urbanised areas in England, 

notably Manchester and Greater London 

England, 30 April 2022 

 

Note: Local authorities with fewer than ten high-rise residential buildings (regardless of whether or not they have cladding) have 

been removed from the map above, as their inclusion could lead to the identification of one or more buildings with ACM cladding 

systems unlikely to meet Building Regulations in these areas. Local authority data is available in WebTable 3 published alongside 

the release. 
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Introduction 

The Government is determined to learn the lessons from the Grenfell Tower tragedy by making 

funding available to address the fire safety risks of unsafe cladding on homes and bringing forward 

the most significant building safety reforms in almost 40 years.  

  

This Data Release provides data on: 

1) The total number of high-rise (18 metres or more in height or at least seven storeys) and 

medium rise (between 11 metres and 18 metres in height) residential multi-occupied 

buildings in England; 

2) high-rise (18 metres or more) residential buildings (including student accommodation and 

hotels) and publicly owned buildings identified with Aluminium Composite Material (ACM) 

cladding systems unlikely to meet Building Regulations;1 

3) progress with remediation of buildings with ACM cladding systems unlikely to meet Building 

Regulations, and the number of buildings yet to be remediated, in social and private 

residential, student accommodation, hotels and publicly owned buildings; and 

4) The progress of the Waking Watch Relief Fund and Waking Watch Replacement Fund 

including the status of applications to the fund and the amount of funding approved. 

 

The Data Release uses data from several sources (see Technical Notes):  

• Building Research Establishment (BRE) tests; 

• Local authority confirmation – following local authorities working with building owners 

and agents to identify any cladding issues; 

• Housing Association confirmation – following housing association work with social 

sector buildings and where they act as head leasers in the private sector;  

• Discussions with responsible stakeholders – including building owners, developers and 

agents;  

• Valuation Office Agency property attribute data – to validate the number of dwellings in 

high-rise residential buildings; and  

• Greater London Authority and Homes England data – on social and private sector 

remediation funds.  

• Data provided by the Ordnance Survey ® and Domestic Energy Performance 

Certificate Data – to calculate the number and characteristics of all high-rise residential 

multi-occupied buildings in England. 

• Care Quality Commission (CQC) Data – contains a complete list of the places in England 

where care is regulated by CQC. 

 

In the summer of 2017, the government commissioned a series of large-scale system tests to as-

sess how different ACM panels with different insulation types behave in a fire. Seven tests were 

undertaken so urgent advice could be provided to building owners. 

 

 
1 The Data Release does not provide data on 3 hotels with ACM cladding. Further information on these 3 hotels and 

their exclusion from the programme can be found in Section 2.6 of the November 2020 Data Release.   

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/945508/Building_Safety_Data_Release_November_2020.pdf
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On 17 October 2018, the Department for Levelling Up, Housing and Communities (DLUHC) 

announced the release of funding to remediate high-rise social sector residential buildings with 

ACM cladding unlikely to meet Building Regulations. On 9 May 2019, the government announced 

its commitment to fund the remediation of high-rise private sector residential buildings with ACM 

cladding systems unlikely to meet Building Regulations. The private sector remediation fund 

application guidance including eligibility and evidence criteria was published in July 2019. As of 12 

September 2019, eligible private sector building owners were able formally to submit their 

applications for funding for ACM removal and replacement. The eligibility of new applications to 

the fund is decided on a case-by-case basis.  

 

The government placed a ban on combustible materials on new high-rise homes, implemented 

through the Building (Amendment) Regulations 2018 (laid on 29 November 2018). The regulations 

came into force on 21 December 2018. The government committed to review the effectiveness of 

the ban after one year. In January 2020, the government launched a consultation on proposed 

amendments to the ban. The ban does not apply to existing buildings where no building work is 

being carried out. In these instances, we consider that a case-by-case risk-based approach to fire 

safety in existing buildings is most appropriate in line with the advice already issued by the Depart-

ment and the Expert Panel.  

 

DLUHC is collecting data on all external wall systems on residential buildings 18 metres and 

above in height and will publish appropriate information from the data collection when ready.  

 

On 11 March 2020, the Chancellor announced in the Budget a £1 billion fund in 2020/21 to fund 

the removal and replacement of unsafe non-ACM cladding systems. The prospectus for the 

Building Safety Fund was published in May 2020. Registrations for the Fund opened on 1 June 

and closed on 31 July 2020. Eligible applicants will be given access to the relevant application 

portal following completion of technical due diligence at registration. Statistics on the most recent 

registrations to the Building Safety Fund are available here.  

 

On 16 October 2020, DLUHC published information on Waking Watch costs based on data 

collected through a range of external stakeholders from June to September 2020. From 15 July 

2021, DLUHC started to publish Waking Watch Relief Fund data. Data covering June to 

September 2021 was published monthly alongside the Waking Watch Relief Fund guidance. Data 

for October 2021 onwards is published in Section 3.5 of the Building Safety Programme monthly 

data release.  

 

External wall fire review process forms, commonly known as ‘EWS1’ forms, were developed by 

the Royal Institution of Chartered Surveyors (RICS), UK Finance and the Building Societies 

Association to support the valuation process for high-rise residential buildings with cladding. On 21 

November 2020, DLUHC published information on estimates of EWS1 requirements on residential 

buildings in England, including indicative analysis on the cladding coverage of residential buildings 

and the number of leasehold dwellings in those buildings. This analysis was updated on 8 March 

2021 due to a further publication of guidance notes by the Royal Institution of Chartered 

Surveyors. 

https://www.gov.uk/government/news/funding-released-to-make-social-sector-homes-safe
https://www.gov.uk/government/news/government-to-fund-and-speed-up-vital-cladding-replacement
https://www.gov.uk/government/publications/private-sector-acm-cladding-remediation-fund-prospectus
https://www.gov.uk/government/consultations/review-of-the-ban-on-the-use-of-combustible-materials-in-and-on-the-external-walls-of-buildings
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.gov.uk%2Fguidance%2Fremediation-of-non-acm-buildings&data=02%7C01%7CKimberley.Leather%40communities.gov.uk%7Cd30d916a6ec44cec58b708d83956a0e0%7Cbf3468109c7d43dea87224a2ef3995a8%7C0%7C0%7C637322391510620275&sdata=BuaLx5gyNRJpgtZtUPsMYP4VJoeAYbR0Imf%2FeM1UqlA%3D&reserved=0
https://www.gov.uk/guidance/remediation-of-non-acm-buildings#building-safety-fund-registrations-private-sector-and-social-sector
https://www.gov.uk/government/publications/building-safety-programme-waking-watch-costs
https://www.gov.uk/guidance/waking-watch-relief-fund
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.gov.uk%2Fgovernment%2Fpublications%2Fbuilding-safety-programme-estimates-of-ews1-requirements-on-residential-buildings-in-england&data=04%7C01%7CSara.Jewan%40communities.gov.uk%7C3d91de6268d6402129b208d9d52826f2%7Cbf3468109c7d43dea87224a2ef3995a8%7C0%7C0%7C637775190685267256%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=Wf4Y%2BYsCRZX7gjlpV%2FmcGSl7e%2F96njPL8LdEjoyNj0Q%3D&reserved=0
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.gov.uk%2Fgovernment%2Fpublications%2Fbuilding-safety-programme-estimates-of-ews1-requirements-on-residential-buildings-in-england&data=04%7C01%7CSara.Jewan%40communities.gov.uk%7C3d91de6268d6402129b208d9d52826f2%7Cbf3468109c7d43dea87224a2ef3995a8%7C0%7C0%7C637775190685267256%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=Wf4Y%2BYsCRZX7gjlpV%2FmcGSl7e%2F96njPL8LdEjoyNj0Q%3D&reserved=0
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DLUHC publishes quarterly data on the number of EWS1 forms (or equivalent) that have been 

required on mortgage valuations for flats. This data has been published as reported by seven 

major lenders in the United Kingdom. For more information please see EWS1 (or equivalent) 

lender data on mortgage valuations for flats.  

 

On 10 February 2021, DLUHC announced further grant funding of £3.5 billion to fully fund the 

removal of unsafe cladding for leaseholders in all residential buildings 18 metres and over in 

England. 

 

On 10 January 2022, DLUHC announced a four-point plan to reset the government’s approach to 
building safety. This plan included: 

• Opening up the next phase of the Building Safety Fund to drive forward taking danger-
ous cladding off high-rise buildings, prioritising the government’s £5.1 billion funding on 
the highest risk 

• Those at fault will be held properly to account: a new team is being established to pursue 
and expose companies at fault, making them fix the buildings they built and face com-
mercial consequences if they refuse 

• Restoring common sense to building assessments: indemnifying building assessors from 
being sued; and withdrawing the old, misinterpreted government advice that prompted 
too many buildings being declared as unsafe; and 

• New protections for leaseholders living in their own flats: with no bills for fixing unsafe 
cladding in buildings over 11m and working on a cross party basis to deliver statutory 
protections for leaseholders.  

 

On 28 April 2022, the Building Safety Bill completed its passage through Parliament, passing into 

law as the Building Safety Act 2022. The Act represents a generational change to how the 

government approaches building regulation, delivering on the recommendations made in Dame 

Judith Hackitt’s Independent Review of Building Regulations and Fire Safety. The Act creates a 

new robust regulatory system for higher-risk buildings, setting out clear duties and responsibilities 

on those who commission, design, construct and refurbish higher-risk buildings as well as those 

responsible for ensuring buildings are safely managed when occupied. The Act will also require 

that historical safety defects in any building above 11 metres or five storeys owned by the 

developer who built or refurbished it or by the landlord associated with that developer must be 

fixed by them, and that building owners and non-residents that can afford to pay must not pass on 

any costs relating to historical safety defects to leaseholders.  

 

On 16 May 2022, DLUHC published data for the first time on the prevalence of external wall 

system life-safety fire risk in mid-rise (11-18m) residential buildings in England, and the estimated 

costs as at July 2021 to remediate or mitigate these buildings. For more information please see 

estimating the prevalence and costs of external wall system life-safety fire risk in mid-rise 

residential buildings in England.  

 

The figures in this publication are correct as at the specified dates, but work is ongoing to 

remove and replace ACM cladding systems unlikely to meet Building Regulations. This means that 

the figures may include some buildings that have since removed and replaced ACM cladding 

systems.  

https://www.gov.uk/government/collections/ews1-or-equivalent-lender-data-on-mortgage-valuations-for-flats
https://www.gov.uk/government/collections/ews1-or-equivalent-lender-data-on-mortgage-valuations-for-flats
https://www.gov.uk/government/news/government-sets-out-new-plan-to-protect-leaseholders-and-make-industry-pay-for-the-cladding-crisis
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.legislation.gov.uk%2Fukpga%2F2022%2F30%2Fcontents%2Fenacted&data=05%7C01%7CKimberley.Leather%40levellingup.gov.uk%7Cbf8e085854724e0c10fc08da3756d052%7Cbf3468109c7d43dea87224a2ef3995a8%7C0%7C0%7C637883143239269317%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=Ce1IVqb9E8Ijosmfu%2BN0YpiRXkqSG1FYJrpxknraxcQ%3D&reserved=0
https://www.gov.uk/government/publications/independent-review-of-building-regulations-and-fire-safety-final-report
https://www.gov.uk/government/publications/estimating-the-prevalence-and-costs-of-external-wall-system-life-safety-fire-risk-in-mid-rise-residential-buildings-in-england
https://www.gov.uk/government/publications/estimating-the-prevalence-and-costs-of-external-wall-system-life-safety-fire-risk-in-mid-rise-residential-buildings-in-england
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DLUHC will publish further data releases each month and the publication dates will be pre-
announced in the data release three months before publication. The publication dates for the next 
three months are:  

• 16 June 2022 

• 14 July 2022 

• 11 August 2022 
 

These will refer to the situation at the end of the previous calendar month.  
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1. Overview and updates 

1.1 Buildings Identified with ACM cladding 

Number of high-rise residential and publicly owned buildings identified with ACM 

cladding systems unlikely to meet Building Regulations  

DLUHC uses data from several sources to confirm whether a high-rise building has an Aluminium 

Composite Material (ACM) cladding system unlikely to meet Building Regulations (see Technical 

Notes), including: 

• Building Research Establishment (BRE) tests; 

• Local authority confirmation – following local authorities working with building owners and 

agents to identify any cladding issues; 

• Discussions with responsible stakeholders – including building owners, developers and 

agents. 
 

DLUHC has identified a total of 486 high-rise residential buildings and publicly owned buildings as 

having ACM cladding systems unlikely to meet Building Regulations, an increase of three since 

the end of March 2022. Buildings may move out of scope of the Building Safety Programme if 

confirmed as being less than 18 metres tall or the ACM cladding systems comply with Building 

Regulations.  

 

Table 1: The total number of buildings identified with ACM cladding systems unlikely to 

meet Building Regulations is 486, an increase of three since last month. 

England, 30 April 2022 

  30 April 2022 31 March 2022 Monthly change 

Social sector residential 160 160 0 

Private sector residential 231 228 +3 

Student accommodation 56 56 0 

Hotels 31 31 0 

Publicly owned buildings 8 8 0 

Total 486 483 +3 

 

There are six buildings for which the cladding status is awaiting confirmation. We are in touch with 

named contacts for all these buildings, many of whom have come to light in recent months, who 

are either pursuing testing action or providing further details on these buildings. 
 

Once buildings with ACM cladding systems are identified, local authorities work with fire and 

rescue services to ensure that interim safety measures are in place and to ensure that the 
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buildings are remediated to comply with Building Regulations. 

 

1.2 High-rise Residential Buildings in England 

Total number of high-rise residential multi-occupied buildings of 18 metres or more 

in height, or at least seven storeys (whichever is reached first) 

The total number of high-rise residential multi-occupied buildings of 18 metres or more in height, 

or at least seven storeys (whichever is reached first) in England is estimated as of April 2020 to be 

12,5002. 

• Of which 6,500 (52%) are private sector buildings (private residential buildings and student 

accommodation) and 6,000 (48%) are social sector buildings.  

• Over 95% of buildings, approximately 12,000, were identified as flat dwellings, with the 

remaining proportioned across houses in multiple occupation, residential education and 

sheltered accommodation. 

• We have identified 1,500 (12%) buildings at least seven storeys and under 18 metres, 7,000 

(56%) buildings between 18 metres to 29 metres and the remaining 4,000 (32%) buildings 

greater than and equal to 30 metres. 

• The majority of high-rise residential buildings have been identified in London (7,500, or 61%) 

and the South East (10%). The remaining buildings are distributed across the rest of 

England, with the highest proportions in the North West (7%) and West Midlands (6%).  

 

Table 2: High-rise residential multi-occupied buildings of 18 metres or more in height, or at 

least seven storeys (whichever is reached first), by region.  

England, August 2021   

Region 

Private residential 

buildings, student 

accommodation, and 

social sector  

Flat dwellings (private 

residential and social 

sector) 

East Midlands 2% 2%  

East of England 3% 3%   

London 61% 63% 

North East 2% 2% 

North West 7% 6% 

South East 10% 10% 

South West 3% 3% 

West Midlands  6% 6% 

Yorkshire and The 

Humber 5% 4% 

The government’s response to the Building a Safer Future consultation published in April 2020 

 
2 Multi-occupied residential buildings are defined as social and private residential and student accommodation, and 

exclude hotels. This figure was estimated as of April 2020 and will only be updated in this series of monthly data 

releases if the number or methodology changes substantially. 

https://www.gov.uk/government/consultations/building-a-safer-future-proposals-for-reform-of-the-building-safety-regulatory-system
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proposed that the new building safety regime would apply to multi-occupied residential buildings of 

18 metres or more, or at least seven storeys. The above buildings are proposed to be "higher-risk 

buildings" as published in the Building Safety Bill and draft regulations: The Higher-Risk Buildings 

(Descriptions and Supplementary Provisions) Regulations. 

 

The characteristics of the buildings are slightly different from those we report on in this Data 

Release regarding the remediation of ACM cladding materials – most notably hotels and publicly 

owned buildings are covered in the ACM sections of this release. 

 

The central estimate of 12,500 buildings does contain an element of uncertainty mainly due to 

data quality issues identified in the OS ® Buildings Height Attribute Data. Further information on 

the methodology is available in the Data Collection section in the Technical Notes. 

 

Crown Buildings 

The Crown Estates estimate there are approximately 70 Crown buildings which are 18 metres or 

more tall and with at least 2 residential dwellings. 

 

 

1.3 Residential Buildings between 11 metres and 18 metres in 

height in England  

Total number of residential buildings between 11 metres and 18 metres in height 

The total number of residential buildings between 11 metres and 18 metres in height in England is 

estimated, as of September 2021, to be 78,000.3  

• Almost 97% of buildings, approximately 75,000, were identified as residential 

dwellings/flats, with the remaining 3,000 split between residential education, sheltered 

accommodation and hotels. 

• DLUHC identified 57,000 (73%) of these were between 11 metres and 13 metres, 19,000 

(24%) between 14 metres and 16 metres and the remaining 2,000 (3%) were between 17 

metres and 18 metres. 

 

The central estimate of 78,000 has been derived from Ordnance Survey (OS) data and 

topographic identifiers (TOIDs). This contains an element of uncertainty due to variability of 

accuracy in the Ordnance Survey (OS) Building Height attribute data. Other issues identified which 

may impact data coverage are duplication of topographic identifiers (TOIDs) and identifying mixed-

use buildings. To account for this DLUHC have surveyed over 5,000 buildings of varying height 

and used this information to adjust the Ordinance Survey estimates. This could have an impact on 

our data coverage and therefore overstate or understate the number of 11m-18m buildings. These 

 
3 This figure was estimated as of September 2021 and will only be updated in this series of monthly data releases if 

the number or methodology changes substantially. 

https://www.gov.uk/government/collections/building-safety-bill
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figures represent DLUHC’s best estimates. 

 

1.4 Residents and dwellings in residential buildings over 11 me-

tres in England 

This section includes estimates of the number of dwellings – a self-contained unit of 

accommodation; number of leasehold dwellings – a dwelling that is owned by a leaseholder but 

the building and land upon which is it built remains the property of a freeholder; and the number of 

residents to provide a person-level perspective on buildings over 11 metres. 

Estimated number of dwellings in high-rise residential multi-occupied buildings of 

18 metres or more in height, or at least seven storeys (whichever is reached first) 

The total number of dwellings in high-rise residential buildings in England is estimated as of 

December 2020 to be 691,000.4 This represents approximately 3% of the total dwellings stock in 

England.5 Since 95% of high-rise buildings have been identified as containing flat dwellings, this 

means that the total number of dwellings is estimated from 12,000 high-rise residential buildings. 

 

The average number of dwellings per high-rise building is estimated to be 58, with an estimated 57 

dwellings per social sector residential building and 58 dwellings per private sector residential 

building. Therefore, approximately 50% are social sector dwellings and 50% are private sector 

dwellings, with a marginally higher number of private sector dwellings. 

 

Table 3: Estimated numbers of dwellings in high-rise residential buildings by tenure.  

England, November 2020  

   Dwellings  Buildings 
Dwellings per 

building 

Social sector residential  344,000  6,000  57  

Private sector residential  347,000  6,000  58  

Total  691,000  12,000  58  

 

Since taller buildings are likely to contain more dwellings, we have estimated the average 

dwellings for high-rise buildings in different height brackets according to the number of buildings 

estimates in Section 1.2. The average number of dwellings per buildings at least seven storeys 

and under 18 metres is 44, for buildings between 18 metres to 29 metres is 52, and for buildings 

greater than and equal to 30 metres is 81. These estimates align with the expectation that the 

number of dwellings is higher in taller high-rise buildings. However, these estimates are subject to 

 
4 This figure was estimated as of November 2020 and will only be updated in this series of monthly data releases if the 

number or methodology changes substantially. 
5 Source: https://www.gov.uk/government/statistics/dwelling-stock-estimates-in-england-2020  

https://www.gov.uk/government/statistics/dwelling-stock-estimates-in-england-2020
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uncertainty as we do not yet have full data coverage on heights. 

 

The dwellings count of a building can come from several data sources, mainly UPRN counts. 

Using UPRN counts as an estimate of dwellings contains an element of uncertainty, more 

information on which can be found in the Data Collection section in the Technical Notes. 

Estimated number of dwellings in 11-18m residential buildings 

The total number of dwellings in 11-18m buildings in England is estimated as of September 2021 

to be almost 1.63 million.6 This represents approximately 7% of the total dwellings stock in 

England.7 The estimate is based on an average of 22 dwellings per building. The average number 

of dwellings per building is 19 in buildings between 11 and 13 metres, 29 in buildings between 14 

and 16 metres, and 40 in buildings between 17 and 18 metres. 

Since 97% of 11-18m residential buildings have been identified as containing flat dwellings, this 

means that the total number of dwellings estimated come from 75,000 11-18m buildings. 

 

Table 4: Estimated numbers of dwellings in 11-18m residential buildings by height range.  

England, September 2021  

 Dwellings Buildings 

Dwellings per 

building 

11-13m  1,022,000   55,000  19  

14-16m  518,000   18,000   29  

17-18m  89,000   2,000  40  

Total  1,629,000   75,000  22 

 

The dwellings count of 11-18m buildings comes from one data source, UPRN counts from 

AddressBase ®. This method contains an element of uncertainty, more information on which can 

be found in the Data Collection section in the Technical Notes. 

Estimated number of leasehold dwellings in buildings over 11m 

The total number of leasehold dwellings in residential buildings over 11m in England is estimated 

at 1.51 million dwellings. This represents approximately 33% of all leasehold dwellings in England 

and approximately 48% of leasehold dwellings in flats8. This figure is our best estimate but does 

contain an element of uncertainty, more information on which can be found in the Data Collection 

section in the Technical Notes. 

For buildings of 18 metres or more, or at least seven storeys tall, we have established above that 

50% are private sector residential buildings and 50% are social sector residential buildings. Private 

sector buildings are assumed to contain solely leasehold dwellings whereas 28% of dwellings 

 
6 This figure was estimated as of September 2021 and will only be updated in this series of monthly data releases if 

the number or methodology changes substantially. 
7 Source: https://www.gov.uk/government/statistics/dwelling-stock-estimates-in-england-2020  
8 Source: https://www.gov.uk/government/statistics/leasehold-dwellings-2019-to-2020 

https://www.gov.uk/government/statistics/dwelling-stock-estimates-in-england-2020
https://www.gov.uk/government/statistics/leasehold-dwellings-2019-to-2020
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within social sector buildings are estimated to be private leasehold using data from the English 

Housing Survey (EHS). 

For buildings between 11 and 18 metres, the same split between private and social sector residen-

tial buildings 18 metres or more in height is applied as a reasonable proxy. Again, private sector 

buildings are assumed to contain solely leasehold dwellings but 30% of dwellings within social 

sector buildings are estimated to be private leasehold using data from the EHS. More information 

can be found in the Data Collection section in the Technical Notes. 

Table 5: Estimated numbers of leasehold dwellings in private and social sector residential 

buildings over 11m by height.  

England, September 2021 

    

Leasehold dwellings 

in private sector 

buildings   

Leasehold dwellings 

in social sector 

buildings  

All leasehold 

dwellings   

11-18m    822,000   247,000   1,069,000  

18m or more, or 

at least 7 storeys    347,000   96,000   444,000a 

All over 11m   1,169,000   343,000   1,512,000a 

Notes: a These figures do not sum due to rounding. 

 

Estimated number of residents in buildings over 11m 

It is not only important to know about the landscape of residential buildings and leaseholders in 

England but also about the residents of these buildings to gain a person-level perspective. 

We estimate that the total number of residents in residential buildings over 11 metres tall in 

England is 4.25 million residents as of September 2021. This includes 1.31 million (30%) in 

buildings 18 metres or more, or at least seven storeys tall and 2.93 million (70%) in buildings 

between 11 and 18 metres in height. Overall, the proportion of the population of England living in 

high or mid-rise flats is approximately 8%. 

 

Table 6: Estimated numbers of residents living in residential buildings over 11m by height.  

England, September 2021   

 Estimated dwellings Total residents 

18 metres or more, or at 

least 7 storeys         691,000    1,310,000  

11-18m      1,629,000    2,930,000  

Total       2,320,000a    4,250,000  

Notes: a This figure does not sum due to rounding. 

 

These estimates are calculated using average household size data from the English Housing 

Survey, applying the figure for low-rise flats for 11-18 metre buildings and the figure for high-rise 

flats to buildings 18 metres or more. Please see the Data Collection section in the Technical Notes 

for more information on the uncertainties of these estimates. 
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1.5 Non-residential Buildings in England  

Total number of care homes 

The total number of buildings identified as care homes from the Care Quality Commission (CQC) 

data in England is estimated as of September 2020 to be 15,7009. Of these, an estimated total of 

13,500 care homes were identified in the data provided by the Ordnance Survey ® (OS ®) and the 

Domestic Energy Performance Certificate (EPC) data which showed that: 

• There are 9,800 residential homes and 3,700 nursing homes. 

• We estimate over 98% of care homes are below 11 metres in height, with the remaining at 11 

metres and above. Based on limited data coverage, we estimate a maximum of 10 care 

homes are 18 metres or more.  

 

The central estimate of 13,500 care homes does contain an element of uncertainty mainly due to 

data quality issues identified in the property classifications and height classifications. This could 

skew our data coverage and therefore understate or overstate the number of care homes. 

Number of Hospital Buildings 

The total number of hospital sites in England as of March 2020 was 1,261. This is taken from 

Estates Returns Information Collection (ERIC) NHS data of individually reported sites, published in 

January 2021. An individually reported hospital site is defined as an NHS site of either over 500m2 

or with over 10 inpatient beds.  

 

A proportion of buildings and building heights per site was derived using Ordnance Survey (OS) ® 

MasterMap data and applied to the site number from ERIC data. Of buildings on these sites: 

• An estimated 274 (5%) buildings on hospital sites are 18 metres or more in height. 

• An estimated 440 (8%) buildings on hospital sites are between 11 and 18m in height. 

• A total of 714 buildings (14%) on hospital sites are estimated to be over 11m in height. 

  

However, these estimates have important caveats 

1. These numbers represent DLUHC’s best estimate of the number of buildings on hospital 

sites 18 metres or more in height, and do not correspond to specific buildings.  

2. We have used maximum height, rather than highest occupiable floor. 

3. They are likely to be an over-estimate, as not all buildings on hospital sites will have in-

patient beds and be ‘hospitals’. Further work would be needed at hospital level to determine 

the exact number and specific addresses of buildings.  

4. The methodology used to analyse heights of buildings on hospital sites is at prototype 

stage. As a result, there are likely to be some data quality issues, and on further 

examination there may be some variation in the range or height proportions. 

 

Further information on the methodology is available in the technical notes of this release.  

 
9 This figure was estimated as of September 2020 and will only be updated in this series of monthly data releases if 

the number or methodology changes substantially. 
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2. Progress in remediating buildings 

2.1 Annual Progress 

During 2021 the number of high-rise residential and publicly owned buildings identified with ACM 

cladding systems unlikely to meet Building Regulations that had completed or started remediation 

works increased by 32 from 417 (90% of identified buildings) at the end of December 2020 to 449 

(93%) at the end of December 2021. This compares to an increase of 159 during 2020, an 

increase of 90 during 2019 and an increase of 111 during 2018.10 As at 30 April 2022, 455 

buildings had completed or started remediation (94% of all identified buildings) – an increase of six 

since the end of December 2021. 

 

Figure 3: 73 further buildings fully completed remediation in 2021, compared to 81 in 

2020.11  

 

353 buildings had completed ACM remediation works, including those awaiting building control 

sign off, at the end of December 2021 (73% of all identified buildings), an increase of 104 from 249 

(54%) at the end of December 2020. Of these, 289 buildings had fully completed remediation, 

including receiving building control sign off, at the end of December 2021 (60% of all identified 

 
10 Data for the private sector was still being collected in January 2018. The total number of buildings identified with 

ACM cladding systems unlikely to meet Building Regulations at 10 January 2018 was 312 compared to 437 at 31 

December 2018, 462 at 31 December 2020 and 481 at 31 December 2021. Remediation progress in January 2018 

was collected for social sector buildings only and it is assumed that all other tenures started remediation from 2018 

onwards.  
11 Data for January 2018 is as at 10 January 2018. For all other months, data is as at the last day of the month. Data 

on the number of buildings for which works are complete awaiting building control sign off has been published since 

March 2020 and is not available for earlier months. 



17 

 

Building Safety Programme Monthly Data Release, data as at 30 April 2022 

buildings), an increase of 73 from 216 (47%) at the end of December 2020. This compares to an 

increase of 81 completions during 2020 and an increase of 68 completions during 2019.  

 

As at 30 April 2022, 375 buildings had completed ACM remediation works on site – an increase of 

22 since the end of December 2021. This includes 318 buildings which had fully completed 

remediation, including receiving building control sign off – an increase of 29 since the end of 

December 2021.   

 

There are currently an estimated 18,100 to 20,000 dwellings in remediated social and private 

sector residential buildings – an increase of 1,400 since the end of December 2021. There was an 

increase of around 5,800 during 2020.  

 

2.2 Overall Remediation 

As at 30 April 2022, of the 486 high-rise residential and publicly owned buildings identified with 

ACM cladding systems unlikely to meet Building Regulations, remediation has either completed or 

started on 455 (94% of all identified buildings) – an increase of three since the end of March. A 

further five (1%) buildings which haven’t yet started remediation works are vacant. 

 

Figure 4: 94% of the 486 ACM clad high-rise buildings have started or completed 

remediation, with 88% having had their ACM cladding removed. 

 

428 buildings have either completed remediation or have had their ACM cladding systems 

removed (88% of all identified buildings) – an increase of six since the end of March. Of these, 375 

have completed ACM remediation works (77% of all buildings) – an increase of three since the 

end of March. This includes 318 buildings which have received building control sign off (65% of all 

identified buildings) – an increase of two since the end of March. A further nine (2%) buildings 

which haven’t yet had their ACM cladding systems removed are vacant.  
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Overall, 437 buildings (90% of all identified buildings) have had their ACM cladding systems 

removed (including those that have completed remediation) or are vacant so no longer represent a 

risk to resident safety. 

 

There are 58 high-rise residential and publicly owned buildings still with ACM cladding systems 

unlikely to meet Building Regulations in England – a decrease of three since the end of March. Of 

these, 27 buildings have started remediation and a further five are vacant. There are 26 occupied 

buildings yet to start remediation (5%) and 14 of these have remediation plans in place.  

 

The Department continues to prioritise and support the swift remediation of buildings with ACM 

cladding systems unlikely to meet Building Regulations. Of the 11 occupied buildings currently 

reporting an intent to remediate (2% of all identified buildings) and one occupied building with an 

unclear remediation plan, all are receiving dedicated expert construction advice for their 

remediation (or will shortly have a dedicated advisor appointed for those newly in scope). Three of 

these buildings have had or are having enforcement action taken against them, with the 

Department’s Joint Inspection Team supporting local authorities to carry out enforcement action 

on two of these buildings (additional information on the Department’s interventions can be found in 

Section 3).    

 

Since 31 December 2020, 27 further high-rise residential and publicly owned buildings have been 

identified with ACM cladding systems unlikely to meet Building Regulations and have moved into 

scope of the Building Safety Programme12. During 2020, 31 additional buildings were identified 

and moved into scope of the programme. Remediation can be complex, with the requirements and 

timelines for remediation work and completion varying from building to building. 98% of buildings 

identified at 31 December 2019 and 97% of buildings identified at 31 December 2020 have started 

or completed remediation works compared to 94% of all buildings identified, including those 

identified after 31 December 2019.  

 

Of those buildings identified at 31 December 2020, 81% have completed ACM remediation works 

and 69% have fully completed remediation, including receiving building control sign off. This 

compares to 77% of all buildings identified that have completed ACM remediation works and 65% 

which have fully completed remediation.  

 

Further information on remediation progress of buildings identified by 31 December 2019 and 

those identified by 31 December 2020 is available in WebTable 7. 

 

  

 
12 3 buildings have also moved out of scope of the programme, so the net increase has been 24 buildings to 486 as at 

30 April 2022. 

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
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Figure 5: 98% of buildings identified at 31 December 2019 have started or completed 

remediation compared to 97% of buildings identified at 31 December 2020 and 94% for all 

buildings in the programme. 

 

 

 

It is currently estimated that, by the end of June 2022, 95% (460) of identified high-rise residential 

and publicly owned buildings with unsafe ACM cladding will have started or completed remedia-

tion. Of the 26 buildings not forecast to start remediation by the end of June 2022, five are vacant 

so do not represent a risk to resident safety. Enforcement action has been, or is being, taken 

against 13 of the 26 buildings. 

 

By the end of June 2022, it is currently estimated that 92% of identified buildings (447) will have 

completed ACM remediation works, had their ACM cladding removed or be vacant. The largest 

group will be those that have completed ACM remediation works (79% or 386 buildings). These 

estimates are based on information provided by building owners and agents and are expected 

to change as further information is received. These estimates can also change as a result of 

buildings being newly identified. The Department continues to engage with building owners to start 

remediation works on site as soon as possible, and will continue to support local authorities and 

fire and rescue services in the use of their enforcement powers.   
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2.3 Social sector residential remediation 

As of 30 April 2022, 160 high-rise social sector residential buildings have been identified with ACM 

cladding systems unlikely to meet Building Regulations, no change since the end of March13. Of 

these, 107 buildings have completed remediation (67% of all identified social sector residential 

buildings) including receiving sign-off from building control where necessary – no change since the 

end of March. This includes two buildings that have vacated their residents and removed cladding 

prior to demolition. The remediated social sector residential buildings account for approximately 

8,200 dwellings. 

 

Figure 6: 100% of the 160 social sector residential buildings have started remediation, with 

99% having had their ACM cladding removed. 

 

The remaining 53 social sector residential buildings yet to be remediated have all started 

remediation. There are approximately 3,700 dwellings in the social sector residential buildings that 

are yet to be remediated. Of these buildings, 52 are known to have had the cladding removed, 26 

of which have completed works and are awaiting building control sign off.  

 

Overall, 159 social sector residential buildings have completed remediation or had their ACM 

cladding systems removed (99% of social sector buildings) – no change since the end of March. 

Remediation has either completed or started on 160 social sector residential buildings (100% of 

social sector buildings). 

 
  

 
13 This includes two buildings that are below 18m in height but have been approved to receive funding from the Social 

Sector ACM Cladding Remediation Fund due to the introduction of a 30cm tolerance, resulting in buildings between 

17.7m and 18m in height being eligible to apply for funding. 
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2.4 Private sector residential remediation 

There are 231 high-rise private sector residential buildings identified with ACM cladding systems 

unlikely to meet Building Regulations, an increase of three since the end of March. 134 of these 

buildings have completed remediation (58% of all identified private sector residential buildings) 

including receiving sign-off from building control where necessary – an increase of one since the 

end of March. Remediated private sector residential buildings account for approximately 9,900 to 

11,800 dwellings. 

 

Figure 7: 88% of the 231 private sector residential buildings have completed or started 

remediation with 80% having had their ACM cladding removed. 

 

This leaves 97 private sector residential buildings yet to be remediated. Of these, 70 (30% of all 

private sector residential buildings) have started remediation and a further three buildings are 

known to be vacant.  

 

Overall, 204 private sector buildings have either completed or started remediation (88% of all 

private sector residential buildings). 

 

Of those buildings where remediation has started, 24 buildings are known to have had their ACM 

cladding removed, though remediation is not yet complete, and 27 further buildings have 

completed works and are awaiting building control sign off. Overall, 185 private residential 

buildings have completed remediation or had their ACM cladding systems removed (80% of 

private residential buildings) – an increase of five since the end of March.  

 

There are approximately 8,400 to 9,900 dwellings in the 90 private sector residential buildings that 

are occupied and yet to be remediated.  
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2.5 Student accommodation remediation 

There are 56 high-rise student accommodation buildings identified with ACM cladding systems 

unlikely to meet Building Regulations – no change since the end of March. Of these, 49 (88%) 

have fully completed remediation – no change since the end of March. Six of the seven buildings 

yet to be remediated have started remediation. Of these buildings, four are known to have had 

their ACM cladding systems removed, two of which have completed works and are awaiting 

building control sign off. 

 

Overall, 53 student accommodation buildings have completed remediation or had their ACM 

cladding systems removed (95% of student accommodation buildings) – no change since the end 

of March. 

 

Figure 8: 98% of the 56 student accommodation buildings have started remediation, with 

95% having had their ACM cladding removed. 
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2.6 Hotel remediation 

There are 31 high-rise hotels identified with ACM cladding systems unlikely to meet Building 

Regulations, no change since the end of March. 21 (68%) of these buildings have fully completed 

remediation, an increase of one since the end of March.  

 

Seven hotels have started remediation. Of these hotels, two have completed works and are 

awaiting building control sign off and one is known to have had its ACM cladding removed. 

Overall, 24 hotels have completed remediation or had their ACM cladding systems removed (77% 

of hotels) – an increase of one since the end of March. 

 

Of the three buildings that are yet to start remediation, latest intelligence is that two buildings are 

known to be vacant. 

 

Figure 9: 90% of the 31 hotels with ACM cladding have started or completed remediation, 
with 77% having had their ACM cladding removed. 
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2.7 Publicly owned buildings remediation 

There are eight publicly-owned buildings (publicly owned schools and health buildings) identified 

with ACM cladding systems unlikely to meet Building Regulations, no change since the end of 

March. Seven of the eight publicly owned buildings have completed remediation works, no change 

since the end of March. These buildings comprise one school and six health buildings.  

 

Overall, seven publicly owned buildings have completed remediation or had their ACM cladding 

systems removed (88% of publicly owned buildings). One further publicly-owned building has 

started remediation. 

 

Figure 10: 100% of the eight publicly-owned buildings with ACM cladding have started or 

completed remediation. 

 

The Department for Health and Social Care and Department for Education are working with 

building owners on appropriate remediation work whilst considering building users’ needs. 
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2.8 Remediation by area 

Figure 11 shows remediation progress for the areas of London, Greater Manchester and the Rest 

of England14. This breakdown has been provided for London and Greater Manchester as both 

areas contain large clusters of high-rise residential and publicly owned buildings with ACM 

cladding systems unlikely to meet Building Regulations and both have a cross-local authority 

approach to high-rise building safety. 

 

Overall, there are 272 high-rise residential and publicly owned buildings identified with ACM 

cladding systems unlikely to meet Building Regulations in London, 72 in Greater Manchester and 

142 in the Rest of England. Remediation is fully complete for 159 buildings in London (58% of all 

buildings identified in London), 45 buildings in Greater Manchester (63%), and 114 buildings in the 

Rest of England (80%).  

 

89 buildings in London have started to be remediated (33%). Of these, 35 are known to have had 

their ACM cladding removed, though remediation is not yet complete, and a further 38 have 

completed works and are awaiting building control sign off. In Greater Manchester, 27 buildings 

have started remediation (38%). Of these, 12 have had their ACM cladding removed, though 

remediation is not yet complete, and 10 further buildings have completed works and are awaiting 

building control sign off. In the Rest of England, 21 buildings have started remediation (15%). Of 

these, six buildings have had their ACM cladding removed, though remediation is not yet 

complete, and a further nine have completed works and are awaiting building control sign off. 

 

The tenure profile of the buildings varies across the three areas. These differences should be 

considered when comparing remediation progress between areas. WebTable 6 shows remediation 

progress by tenure for Greater Manchester, London and the Rest of England. 

 

Information on the remediation progress in local authorities is available in WebTable 3 published 

alongside this release. This table excludes local authorities with fewer than 10 high-rise residential 

buildings, regardless of whether they have cladding, and groups local authority figures into bands. 

These disclosure control measures are in place to prevent the identification of one or more build-

ings with ACM cladding systems unlikely to meet Building Regulations in these areas.   

 
14 The analysis for London incorporates the 32 London boroughs and the City of London: Barking and Dagenham, 

Barnet, Bexley, Brent, Bromley, Camden, City of London, Croydon, Ealing, Enfield, Greenwich, Hackney, 

Hammersmith and Fulham, Haringey, Harrow, Havering, Hillingdon, Hounslow, Islington, Kensington and Chelsea, 

Kingston upon Thames, Lambeth, Lewisham, Merton, Newham, Redbridge, Richmond upon Thames, Southwark, 

Sutton, Tower Hamlets, Waltham Forest, Wandsworth and Westminster. 

 

The analysis for Greater Manchester incorporates the ten local authorities that make up Greater Manchester 

Combined Authority: Bolton, Bury, Manchester, Oldham, Rochdale, Salford, Stockport, Tameside, Trafford and Wigan. 

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
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Figure 11: 58% of all buildings identified in London have completed remediation compared 

to 63% in Greater Manchester and 80% in the Rest of England. 
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 .  emediation Funding and Interventions 

3.1 Remediation Intervention Overview 

DLUHC has taken a series of measures to ensure that remediation occurs quickly and safely. This 

has included £600 million in funding for ACM remediation projects; £400 million for the remediation 

of social sector residential buildings and £200 million for private sector residential buildings. The 

funding ensures that leaseholders in private sector buildings, as well as any in social sector build-

ings, are protected from the costs of ACM remediation. The Department also provides expert con-

struction advice for entities responsible for remediation; engages with building owners, local au-

thorities and Fire and Rescue Services to ensure the pace of remediation is as quick as possible; 

and provides support for enforcement action against buildings slow to remediate unsafe ACM 

cladding. Further information and data on these interventions is set out in the sections below. 

 

As at 30 April 2022, 257 buildings had their ACM remediation funded by government15, 192 

buildings had benefitted from expert construction advice and at least 65 enforcement actions had 

been taken against buildings with ACM cladding systems unlikely to meet Building Regulations. 

Many of these buildings have received multiple interventions implemented.  

 

The government has also made £35 million available to pay for the costs of installing an alarm 

system in high-rise buildings with unsafe cladding through the Waking Watch Relief Fund. A 

further £27 million has been made available to replace Waking Watch measures in all buildings 

where a Waking Watch is in place at cost to leaseholders through the Waking Watch Replacement 

Fund. Further information and data on these funds is set out in Section 3.5.  

 

3.2 Funding ACM Remediation  

The government has made £600 million available for the remediation of unsafe ACM on social and 

private sector residential buildings 18 metres or over through the Social and Private Sector ACM 

Cladding Remediation Funds.16 254 buildings are receiving or have received funding for their 

remediation from these funds. We estimate that around 13,500 leasehold dwellings will receive 

support through these funds. The information below includes the amount of funding approved by 

both funds as well as fund expenditure.  

Social Sector Remediation Funding 

The government has made £400 million available for the remediation of unsafe ACM on social 

sector residential buildings 18 metres or over. Funding for the remediation of 143 of the 160 social 

sector buildings is provided from the government’s Social Sector ACM Cladding  emediation 

Fund (launched on 16 May 2018 to help remediate social sector residential buildings). As of 30 

 
15 This includes three buildings funded through the Building Safety Fund. 
16 This includes a 30cm tolerance so buildings between 17.7m and 18m in height are eligible to apply for funding. 

https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/guidance/waking-watch-replacement-fund
https://www.gov.uk/guidance/waking-watch-replacement-fund
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April 2022, the Social Sector ACM Cladding Remediation Fund has approved £277 million of 

funding for the removal and replacement of unsafe ACM.17 As of 31 March 2022, the Social Sector 

ACM  emediation Fund’s expenditure stood at £175 million.18 

 

Remediation works for the remaining 17 buildings are being funded through a combination of 

existing funds and litigation action – WebTables 4 and 5 provide further information on the funding 

of ACM remediation.  

Private Sector Remediation Funding 

Remediation works for almost half of private sector residential buildings are being paid for by 

building owners or other industry funding solutions. Developers or freeholders have committed to 

pay for the remediation of 91 buildings and 21 were accepted under a warranty claim. To protect 

leaseholders from the costs of remediation, the Private Sector Remediation Fund has made £200 

million of funding available to ensure buildings lacking a funding solution could be quickly 

remediated. DLUHC is working closely with those responsible for the remediation of the remaining 

four buildings without a funding solution in place to progress remediation and protect leaseholders 

from costs.  

 

On 9 May 2019, the government announced its commitment to fund the remediation of high-rise 

private sector residential buildings with ACM cladding systems unlikely to meet Building 

Regulations, where a funding solution was not already in place, and published guidance in July 

2019. The private sector remediation fund will help protect leaseholders from bearing the costs of 

ACM remediation. As of 12 September 2019, eligible private sector building owners were able to 

formally submit their applications for funding for ACM remediation.  

Applications may be one of the following types: 
• Eligibility applications: applicants may provide information to confirm that the building will be 

eligible for funding. Fuller information on costs will be provided in the following application 

stages. 

• Pre-contract costs applications: in some cases applicants may require initial funding to 

allow them to tender for the ACM remediation work and submit a full cost application.  

• Full-cost applications: this includes the full cost of ACM remediation work once the 

applicant has completed a tendering exercise.  

 

Pre-contract and full-cost applications do not require a separate eligibility application. Once an 

application of any type is received, the information is reviewed, and due diligence undertaken, 

before the application is approved.  

  

 
17 The approved figure for the Private and Social Sector funds incorporates tendering support for applicants and 

approved project cost overrun. 
18 Social Sector ACM Cladding Remediation Fund expenditure will be updated on a quarterly basis. 

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
https://www.gov.uk/government/news/government-to-fund-and-speed-up-vital-cladding-replacement
https://www.gov.uk/government/publications/private-sector-acm-cladding-remediation-fund-prospectus
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Figure 12: 98% of the 231 private sector residential buildings have a funding solution in 

place with almost half of all private sector buildings funded by building owners or other 

industry funding solutions. 

 

*This includes buildings funded through the Private Sector Remediation Fund and the Building Safety Fund. 
**The Department continues to work with those responsible for these buildings to progress remediation and to protect 
leaseholders from the cost of remediation. 
 

 

As of 30 April 2022, 111 buildings were in scope for the Private Sector Remediation Fund, no 

change since the end of March. Of these, 106 have submitted an application and four buildings 

are preparing an application.19 98 applications have been approved for funding of full costs (an 

increase of two since the end of March). A further three applications have been approved for 

funding of pre-contract support but are yet to submit an application for full costs.20 Overall, there 

have been 37 applications approved for pre-contract support. 

 
The government has made £200 million available for the remediation of unsafe ACM on private 

sector residential buildings 18 metres or over. As of 30 April 2022, the Private Sector ACM 

Cladding Remediation Fund has approved £201 million21 for the removal and replacement of 

 
19 Delivery partners provide weekly updates on buildings applying to and approved for the Private Sector Cladding 

Remediation Fund. The information used for the monthly data release is from the latest update at the point of 

production. 
20 Due to changes in reporting, private sector funding categories presented in Figure 13 are not comparable with those 

published prior to the June 2020 data release.  
21 The Private Sector ACM Cladding Remediation Fund approved funding figure does not yet include any funds that 

will be reimbursed by developers who have signed the Pledge in relation to buildings they had a role in developing or 

refurbishing which have received government funding. All eligible applications to the Private Sector ACM Cladding 

Remediation Fund will be funded. 

Funded by buildings owners or 

other industry funding solutions:  

112 
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unsafe ACM.22 As of 31 March 2022, the  rivate Sector ACM  emediation Fund’s expenditure 

stood at £136 million.23 This figure includes spend for non-ACM works on buildings with unsafe 

ACM cladding funded through the Private Sector ACM Remediation Fund.  

 
Figure 13: Of the 111 buildings in scope for the Private Sector Remediation Fund, 88% have 
a full cost application submitted or approved.24 

  
 

Of the 114 private sector buildings in scope for government funding, including those receiving 

funding for ACM remediation works through the Building Safety Fund, 93 buildings have started or 

completed remediation (82% of all buildings in scope for government funding). Of these buildings, 

42 have fully completed remediation and 39 further buildings have had their ACM cladding 

systems removed, including 19 buildings that have completed works and are awaiting building 

control sign off.  

 

Of the 117 private sector buildings not in scope for government funding, 111 buildings have 

started or completed remediation (95% of all private buildings not in scope for government 

funding). Of these, 92 have fully completed remediation and a further 12 have had their ACM 

cladding systems removed, including eight buildings that have completed works and are awaiting 

building control sign off.  

 

WebTables 4 and 5 provide further information on the funding of ACM remediation 

 
22 The approved figure for the Private and Social Sector funds incorporates tendering support for applicants and 

approved project cost overrun. This figure reflects funding for the costs of remediation of unsafe ACM cladding only. 

Statistics on Non-ACM cladding remediation funding are now being reported separately and are available here.  
23 Private Sector ACM Cladding Remediation Fund expenditure will be updated on a quarterly basis.  

 

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
https://www.gov.uk/guidance/remediation-of-non-acm-buildings#building-safety-fund-registration-statistics
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Figure 14: Of the 117 (51%) private sector buildings not having their remediation funded by 
government, 95% have started or completed remediation.  

 

 

 

3.3 Expert Construction Advice 

Within the ACM remediation programme 192 buildings have received, or are receiving, dedicated 

expert construction advice from the firm Faithful and Gould. The expert construction advice 

provides additional expert capability to help oversee remediation progress by identifying and 

overcoming obstacles in a building’s individual remediation process. Each building supported by 

Faithful and Gould is allocated a remediation advisor who provides guidance and assistance to the 

entity responsible for remediation. Faithful and Gould’s support has helped increase the pace of 

remediation and ensure that remediation is started and completed as swiftly as possible. 
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3.4 Enforcement 

The Government supports local authorities and fire and rescue services in the use of their 

enforcement powers against buildings with unsafe cladding systems. Enforcement action has 

been, or is being, taken against at least 65 buildings with unsafe ACM cladding (and, in many 

other cases, the threat of enforcement action has been effective in triggering building owners to 

act). 16 of the 65 cases of enforcement are against buildings currently yet to start remediation.  
 

Local Authorities’ Enforcement Powers 

Local Authorities have powers, under the Housing Act 2004, to calculate the seriousness of certain 

hazards and take enforcement action against building owners or landlords based on their assess-

ment. The Housing Health and Safety Rating System (HHSRS) is a risk-based assessment evalu-

ation tool to help local authorities identify and protect against potential risks and hazards to health 

and safety from any deficiencies identified in residential premises. The HHSRS assesses 29 cate-

gories of housing hazard– including fire – on the potential for harm that may result from exposure 

to the hazard. Each hazard has a weighting which will help determine whether the property is 

rated as having risks which are either category 1 or category 2. Where a risk is deemed to be cat-

egory 1, a local authority has a duty to take enforcement action; where a risk is deemed to be cat-

egory 2, an authority has the power to take action. In 2018, the Department laid an addendum to 

the HHSRS Operating Guidance to provide guidance on the assessment of high-rise residential 

buildings with unsafe cladding.  

 

Local Authorities’ Enforcement Actions  

Enforcement action has been, or is being, taken under the Housing Act against 44 buildings with 

unsafe ACM cladding by 20 local authorities. This includes 24 buildings with Joint Inspection Team 

support. The Joint Inspection Team was set up by the department, and is hosted by the Local 

Government Association, to provide expert advice to local authorities on enforcement on buildings 

with unsafe cladding. Of the 44 buildings where a local authority had undertaken an inspection, we 

are aware that 25 had a Category 1 HHSRS rating and 19 buildings had a Category 2 HHSRS rat-

ing. Of the 44 cases, we are aware that at least 27 improvement notices and 8 hazard awareness 

notices have been served to date. We understand that 7 of the 27 improvement notices have been 

subject to appeals. 

 

Escalation  

The department engages with building owners, local authorities, and fire and rescue services, to 

press them to accelerate pace of remediation. London has a large number of buildings with ACM 

cladding systems unlikely to meet Building Regulations so Ministerial-led London Summits have 

been convened with the Mayor and key local authority Leaders and the Commissioner of the Lon-

don Fire Brigade to agree an action plan for accelerating the remediation of buildings. Alongside 
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these Summits, the department also holds case conferences to discuss specific buildings of great-

est concern with the relevant local authorities and fire and rescue services to agree action plans 

for these buildings. 

 

Corporate entities yet to start remediation works  

The department publishes a list of corporate entities that have indicated to the department that 

they are responsible for the remediation of unsafe aluminium composite material (ACM) cladding, 

but where remediation works have not started on at least one of their buildings. The entities are 

the department’s main contact for the remediation of a specific building, or we understand that 

they are the decision makers on remediation (though they may have other entities working on their 

behalf). 

 

The following corporate entities have yet to start on site remediation works:  

• Adriatic Land 5 Limited 

• Avon Ground Rents Limited 

• Betterpride Limited 

• HEB Apartments Limited 

• HEB Commercial Limited 

• Rockwell (FC100) Limited 

• Rocquefort Properties Limited 

• Tonenest Limited 

 

This list is updated periodically. 

 

29 corporate entities in total have been named throughout the Building Safety Programme. 

 

 

 

3.5 Waking Watch Relief and Replacement Funds 

Waking Watch Relief Fund 

The government has made £35 million available to pay for the costs of installing an alarm system 

in high-rise residential buildings (over 17.7m) with unsafe cladding through the Waking Watch 

Relief Fund. Common alarm systems will enable costly Waking Watch measures to be replaced in 

buildings waiting to have unsafe cladding removed. The first tranche of the Waking Watch Relief 

Fund opened from 31 January 2021 to 14 March 2021, or from 18 March 2021 to 30 April 2021 for 

applications administered by the Greater London Authority (GLA). The second tranche opened on 

26 May 2021 and closed on 24 June 2021. The third tranche opened on 16 September 2021 and 

closed on 10 December 2021. Prior to the inclusion of Waking Watch Relief Fund information in 

the October 2021 data release, this information was published monthly alongside the Waking 

https://www.gov.uk/guidance/aluminium-composite-material-cladding#corporate-entities-yet-to-start-remediation-works-on-site
https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/guidance/waking-watch-relief-fund
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Watch Relief Fund guidance.  

 

As of 30 April 2022, £27.3 million of funding has been approved across all three tranches of the 

Waking Watch Relief Fund. 329 applications have been received covering 468 buildings. Of these, 

212 applications have been approved which will enable Waking Watch measures to be replaced 

with an alarm system in 319 buildings, or an estimated 24,700 leasehold dwellings. On average 

Waking Watch measures in buildings with approved applications have a mean cost of £168 per 

month per dwelling or a median cost of £104 per month per dwelling.25 

 

A further 96 applications have been rejected and 19 applications have been withdrawn. The 

remaining two applications are currently awaiting a decision. 

 

Table 7: 329 applications have been received across all tranches of the Waking Watch Re-

lief Fund, of which 212 are approved. 

England, 30 April 2022 

Application 
status 1st Tranche26 2nd Tranche 3rd Tranche Total 

Approved 151 27 34 212 

Rejected 50 32 14 96 

Withdrawn 17 1 1 19 

Pending 1 0 1 2 

Total 219 60 50 329 

    

Table 8: £27.3 million of funding has been approved across all tranches of the Waking 

Watch Relief Fund, covering 319 buildings. 

England, 30 April 2022 
 Total for all tranches 

Number of buildings 468 
Number of approved buildings 319 

Amount of funding approved (£ million) £27.3 

Number of completed alarm installations for approved buildings 247 

Further information on Waking Watch Relief Fund applications, buildings and approved funding by 

tranche is available in WebTable 8. 

 

The first tranche of the Waking Watch Relief Fund was administered by eight local/combined 

authorities alongside DLUHC. Further information on funding allocations by administering authority 

 
25 Within the data provided there is a large range of Waking Watch costs with some high outliers. Therefore, both the 

mean and median are reported as large outliers can skew the mean but have little impact on the median. There is 

some missing data for the Greater London Authority (GLA), Greater Manchester and the second and third tranches 

administered by DLUHC. Further information is available in the technical note. 
26 Three applications for the Greater London Authority (GLA) which were initially approved have now been withdrawn. 

The rejected applications cover four buildings. 

https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
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is available in the Waking Watch Relief Fund guidance. Table 9 shows the progress of 

applications by administering authority. Further information on applications administered by each 

local authority is available in WebTable 9. 

 

Table 9: Waking Watch Relief Fund applications by administering authority  

England, 30 April 2022 

Adminis-
tering 
Authority Applications 

Approved 
Applications 

Rejected 
Applications  

Withdrawn 
Applications 

Pending 
Applications 

Approved 
funding  

(£ million) 

Birmingham 9 8 1 0 0 £1.6 

Bristol 3 2 0 0 1 £0.1 

Greater 
London  
Authority 

110 66 29 15 0 £8.4 

Greater 
Manchester 
Combined 
Authority 

25 20 5 0 0 £2.5 

Leeds 10 9 0 1 0 £1.8 

Liverpool 18 17 1 0 0 £1.7 

Newcastle 3 3 0 0 0 £0.4 

Sheffield 6 5 0 1 0 £0.5 

DLUHC (1st 
tranche) 

35 21 14 0 0 £2.7 

DLUHC 
(2nd 
tranche) 

60 27 32 1 0 £3.8 

DLUHC 
(3rd 
tranche) 

50 34 14 1 1 £3.8 

Total 329 212 96 19 2 £27.3 a 

Notes: a This figure may not sum due to rounding. 

Further information on Waking Watch Relief Fund data quality and methodology is available in the 

Technical Notes. 

  

https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
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Waking Watch Replacement Fund 

On 10 January 2022 the government announced a further £27m to fund alarms to replace costly 

Waking Watch measures in all buildings where a Waking Watch is in place at cost to leaseholders. 

This fund builds on the Waking Watch Relief Fund which was focused on high-rise residential 

buildings (above 17.7m) with unsafe cladding. The Waking Watch Replacement Fund opened for 

all applicants on 27 January and closed on 28 March 2022.  

 

As of 30 April 2022, £1.9 million of funding has been approved for the Waking Watch Replacement 

Fund. 38 applications have been received covering 67 buildings. Of these, 22 applications have 

been approved which will enable Waking Watch measures to be replaced with an alarm system in 

38 buildings, or an estimated 1,400 leasehold dwellings. On average Waking Watch measures in 

buildings with approved applications have a mean cost of £218 per month per dwelling or a 

median cost of £210 per month per dwelling.27  

 

A further 1 application has withdrawn and 15 applications are currently awaiting a decision. 

 

Table 10: 38 applications have been received across all tranches of the Waking Watch Re-

placement Fund, of which 22 are approved. 

England, 30 April 2022 

Application status Total 

Approved 22 

Rejected 0 

Withdrawn 1 

Pending 15 

Total 38 

    

Table 11: £1.9 million of funding has been approved across the Waking Watch Replacement 

Fund, covering 38 buildings. 

England, 30 April 2022 

 17.7m and 
above Under 17.7m Total  

Number of buildings 34 33 67 
Number of approved buildings28 25 13 38 

Estimated number of leasehold  
dwellings in approved buildings 

1,000 400 1,400 

Amount of funding approved (£ million)29 - - £1.9 

 
27 Within the data provided there is a large range of Waking Watch costs with some high outliers. Therefore, both the 

mean and median are reported as large outliers can skew the mean but have little impact on the median. Further 

information is available in the technical note. 
28 The height of three approved buildings has been estimated based on the number of storeys because building-level 

height data is not available. 
29 Funding is approved at application level rather than building level. As an application may include multiple buildings 

of different heights, data on the amount of funding approved is not available by height. 

https://www.gov.uk/guidance/waking-watch-replacement-fund
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The Waking Watch Replacement Fund was administered by five local/combined authorities 

alongside DLUHC. Further information on funding allocations by administering authority is 

available in the Waking Watch Replacement Fund guidance. Table 12 shows the progress of 

applications by administering authority. Further information on applications administered by each 

local authority is available in WebTable 10. 

 

Table 12: Waking Watch Replacement Fund applications by administering authority  

England, 30 April 2022 

Adminis-
tering 
Authority Applications 

Approved 
Applications 

Rejected 
Applications  

Withdrawn 
Applications 

Pending 
Applications 

Approved 
funding  

(£ million) 

Birming-
ham 

2 1 0 0 1 £0.1 

Greater 
Manches-
ter Com-

bined 
Authority 

11 0 0 0 11 0 

Leeds 0 0 0 0 0 0 

Liverpool 0 0 0 0 0 0 

Sheffield 0 0 0 0 0 0 

DLUHC 25 21 0 1 3 £1.8 

Total 38 22 0 1 15 £1.9 

  

https://www.gov.uk/guidance/waking-watch-replacement-fund
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
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Accompanying tables  

DLUHC publishes 10 data tables to accompany this Data Release:  

 

Table 1 Number of buildings identified with ACM cladding systems unlikely to meet Building 
Regulations, by tenure 

Table 2 Remediation status of buildings with ACM cladding systems unlikely to meet 
Building Regulations, by tenure 

Table 3 ACM remediation progress by local authority 

Table 4 ACM remediation progress by sources of funding 

Table 5 Remediation of ACM buildings funded by the Private Sector Remediation Fund 
within and outside of London.   

Table 6 ACM remediation progress by tenure for Greater Manchester, London and the Rest 
of England. 

Table 7 ACM remediation progress by date identified with unsafe ACM cladding and tenure 

Table 8 Waking Watch Relief Fund applications, buildings and approved funding by tranche 

Table 9 Waking Watch Relief Fund applications, buildings and approved funding by 
administering authority 

Table 10 Waking Watch Replacement Fund applications, buildings and approved funding by 
administering authority 

  

 

Previously, DLUHC published a table on samples received by BRE for testing which has been 

discontinued as of October 2019 (see Technical Notes). The data table of descriptions of large-

scale system tests undertaken by the BRE and the number of buildings with similar cladding 

systems was discontinued in November 2020. 

 

 

Please see the accompanying technical notes document for further details. This can be found at 

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-

april-2022  

Information on Official Statistics is available via the UK Statistics Authority website: 

https://www.statisticsauthority.gov.uk/ 

Information about statistics at DLUHC is available via the Department’s website: 

https://www.gov.uk/government/organisations/department-for-levelling-up-housing-and-communi-

ties/about/statistics   

 

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/837937/Table_4_Building_Safety_Data_Release_September_2019.csv/preview
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/934665/Table_4_Building_Safety_Data_Release_October_2020.csv/preview
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-april-2022
https://www.statisticsauthority.gov.uk/
https://www.gov.uk/government/organisations/department-for-levelling-up-housing-and-communities/about/statistics
https://www.gov.uk/government/organisations/department-for-levelling-up-housing-and-communities/about/statistics
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