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Department for Culture, Media and Sport 

Structural Reform Plan Monthly Implementation Update 

January 
2011 

 
1) Actions due to be completed in January 2011 

Section Action Status 

1.2(ii) Implement improvements to the wider delivery programme of the Olympics with 
external partners 

Complete 

2.1(i) Publish government tourism strategy Not 
complete 

3.6(ii) Publish consultation paper on the enabling of local TV stations Complete 

5.3(v) Announce findings of investigation into how to use cash in dormant betting accounts to 
set up a capital fund to improve local sports facilities and support sports clubs, and 
begin to implement 

Not 
complete 

 
(2) Actions due to be started by end January 2011 

Section Action Status 

1.4(iv) Ensure that the London Organising Committee of the Olympic and Paralympic Games 
(LOCOG) secures agreements with designated hospitals outlining the service that will 
be provided to the Olympic/Paralympic family (due to complete Sep 2011) 

Work started 

3.6(iii) Conduct consultation on the enabling of local TV stations (due to complete Mar 2011) Work started 

4.2(iii) Regularly review and introduce, if necessary, legislative powers to open relevant utility 
infrastructure to broadband providers (due to complete May 2015) 

Work started 

5.1(iv) Ensure that Sport England appoints delivery bodies for county-level competitions and 
the national competition 

Work started 

5.3 (ii) Consult on playing fields proposals Work started 

6.2(ii) Share emerging learning from the Future Libraries Programme pilots among local 
authorities through a range of activities (for example peer support, active learning sets, 
workshops) 

Work started 

2.1 (ii) Encourage private sector contribution to a new match-funded marketing initiative to 
promote tourism from overseas (due to complete Apr 2011) 

Work 
ongoing 

2.1(iii) Work with Visit England to improve existing consumer feedback platforms, by 
enhancing rating and star grading systems for accommodation and attractions (due to 
complete Mar 2012) 

Work 
ongoing 

2.2 (i) Prepare and introduce major sporting events legislation, if the bid for the 2018 World 
Cup is successful (due to complete Dec 2011) 

Work 
ongoing 

5.4 (iii) Work with football bodies to consider how best to improve football governance, 
including options to support the co-operative ownership of football clubs by supporters 
(due to complete May 2011) 

Work 
ongoing 

1.1 (iii) Review uncommitted project budgets for London 2012 and all releases of contingency 
funds (due to complete Sep 2012) 

Work 
ongoing 

1.4 (ii) Work with the Home Office, the Mayor of London and other partners to ensure that 
effective security plans and capabilities are in place for London 2012 (due to complete 
Jul 2012) 

Work 
ongoing 

2.1 (iv) Reform Visit England to facilitate increased industry expertise on its board (due to 
complete Mar 2013) 

Work 
ongoing 
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2.1 (v) Restructure Visit Britain to ensure better targeting of high-value and emerging tourism 
markets, and to achieve significant reductions in its administration costs (due to 
complete Mar 2013) 

Work 
ongoing 

2.4 (iii) Conduct a scoping exercise to identify avenues for reducing regulatory and competition 
controls for inclusion in a new Communications Bill (due to complete Nov 2011) 

Work 
ongoing 

2.5 (ii) Secure a detailed arrangement to implement the new licence fee settlement, by 
amending the BBC Agreement and legislating to implement new funding commitments, 
including provisions on: (a) new partnership with the Welsh language TV channel (S4C) 
and (b) the BBC World Service (due to complete Mar 2013) 

Work 
ongoing 

3.1 (ii a) Agree with national museums a framework for creating charitable trusts, which will 
encourage and manage museum donations and private income (due to complete Mar 
2011) 

Work 
ongoing 

4.2 (ii) Work with Ofcom to require BT and other infrastructure providers to allow the use of 
their assets to deliver super-fast broadband (due to complete Nov 2011) 

Work 
ongoing 

6.1 (iii) Abolish the UK Film Council, transferring essential activities to another body whilst 
reviewing policy to support a more sustainable British film industry (due to complete 
Mar 2012) 

Work 
ongoing 

2.1 (ii) Finalise and publish the summary of government support available to sports bodies 
bidding for events (due to complete Sep 2012) 

Work 
ongoing 

2.3 Work with the Department for Business, Innovation and Skills to enhance the support 
that the UK's intellectual property framework gives to entrepreneurialism, economic 
growth and social and commercial innovation (due to complete Apr 2011) 

Work 
ongoing 

2.5 (i) Give the National Audit Office access to the BBC’s accounts (due to complete Nov 
2011) 

Work 
ongoing 

2.6 (i) Implement digital switchover in Yorkshire, Anglia, Central England and Scottish TV 
(due to complete Dec 2011) 

Work 
ongoing 

2.6 (ii) Implement digital switchover in Meridian, London, Tyne Tees and Ulster TV (due to 
complete Dec 2012) 

Work 
ongoing 

2.7 (i) Scope and analyse the potential impact of transition (due to complete Dec 2012) Work 
ongoing 

5.4 (i) Merge Sport England and UK Sport (due to complete Apr 2013) Work 
ongoing 

5.4 (ii) Abolish the Football Licensing Authority, and transfer its essential functions to another 
body (due to complete Apr 2013) 

Work 
ongoing 

6.1 (i) Support Arts Council England in reforming the way regular funding is invested in arts 
organisations, to ensure a more strategic approach (due to complete Jun 2011) 

Work 
ongoing 

6.1 (ii) Identify options for relinquishing control and sponsorship of each non-national 
museum currently funded by DCMS (due to complete Apr 2011) 

Work 
ongoing 

6.1 (iv) Abolish the Museums, Libraries and Archives Council, and transfer essential functions 
to another body (due to complete Mar 2012) 

Work 
ongoing 

6.2 (i) Work with ten pilot areas in England to develop options for achieving greater efficiency 
and improved services in public libraries according to local need (due to complete) 

Work 
ongoing 
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Explanation of missed deadlines 

In January 2011, DCMS missed the following deadlines: 

Deadline missed Reason 

Publish government tourism strategy We expect to publish the tourism strategy shortly. 
The Prime Minister announced on 5th January that 
the fund to create 50,000 jobs in tourism is on target 
to reach £100m, and our strategy will build on this 
announcement. 

Announce findings of investigation into how to use cash in 
dormant betting accounts to set up a capital fund to improve 
local sports facilities and support sports clubs, and begin to 
implement 

This has been delayed to allow coordination with 
other related announcements. We expect to 
announce our findings shortly. 

 

The status of missed deadlines from previous reports is: 

Deadline missed 

 

Status Comments 

Hold an industry round table to discuss ways to 
increase certainty and confidence for potential 
investors in super-fast broadband (due to 
complete Dec 2010) 

Complete The round table was held on the 11th January. 

Work with sports to develop guidelines for their 
entry into the Olympic and Paralympic style 
competition for schools (due to complete Dec 
2010) 

Still not 
complete 

The National Governing Bodies (NGBs) are due 
to meet the Secretary of State on 8th February. 

Ahead of that, work is underway with Sport 
England, which is leading on NGBs’ strategic 

engagement, with proposals for an NGB 
Advisory Group already drafted. 

Lay order before Parliament to scrap rules on 
local cross-media ownership to create more 
opportunities and flexibility for local media (due 
to complete November 2010) 

Still not 
complete 

The draft order is still awaiting clearance from 
Regulatory Reform Committee. 

 

 
 
 
 


