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Executive Summary
Introduction and background
This report presents the findings from an evaluation of 15 Community Learning Trust
(CLT) pilots.
The CLT pilots were set up by the Department for Business, Innovation and Skills (BIS) to
test new ways of planning and delivering community learning, and understand whether
these have the potential to effectively deliver new community learning objectives. Run
between August 2012 and July 2013, the pilots trialled more local approaches to planning
and delivering BIS-funded Community Learning, with local people, organisations and
providers working together to:


shape their own community learning priorities;



develop local strategies and partnership structures to deliver these objectives; and



tailor community learning provision to meet the needs of their communities.

Context and the pilots
The BIS Community Learning budget funds a range of flexible courses, usually
unaccredited, for adults aged 19 and over. These courses and activities are designed to
help people of different ages and backgrounds acquire a new skill, re-connect with
learning, pursue an interest, prepare for progression to formal courses and/or learn how to
support their children more confidently.
Community learning contributes to a range of wider government policies, including social
justice, stronger families, digital engagement, social mobility, inclusive communities,
healthy ageing and strengthening civil society. Learning topics can range from personal
development, arts, culture and health to family learning, employability and community
development. In 2013-14, the Government is investing £210m to support the delivery of
community learning, with the same allocation for 2014-2015.
New community learning objectives were introduced to the sector in 2012. 1 In April 2012 a
prospectus invited providers directly funded from the BIS Community Learning budget to
put forward proposals to become pilot CLTs and test strategies for delivering these
objectives. Following a selection process which considered the proposed models, priorities
and themes, 15 local CLT pilots were selected and then launched in August 2012. 2

1

https://www.gov.uk/government/consultations/new-challenges-new-chances-next-steps-in-implementingthe-further-education-reform-programme
2
https://www.gov.uk/government/publications/community-learning-trust-pilots-prospectus
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The CLT pilots received no additional funding to take part in the pilot. However the Skills
Funding Agency agreed certain freedoms and flexibilities in some instances. The pilots
were supported through a programme delivered by the National Institute of Adult
Continuing Education (NIACE). 3
This report serves two related purposes. Firstly, it documents the process of how CLTs
went about delivering the community learning objectives in the first nine months of their
CLT pilot. Secondly, it explores the success of the pilot and lessons for undertaking similar
initiatives in the future, providing evidence of effective practice and lessons learnt.

Methodology
Following a competitive procurement exercise, BIS commissioned a consortium - TNS
BMRB, 4 RCU 5 and the Campaign for Learning 6 - to conduct the evaluation of the CLT
pilots. The evaluation ran from August 2012 to May 2013, exploring the first nine months of
pilot activity.
The core evaluation methodology consisted of an initial scoping visit and three further
qualitative site visits to each of the 15 CLT pilots, led by TNS BMRB. The evaluation also
included:


an Evaluation Expert Group, facilitated by the Campaign for Learning and attended
by representatives of national organisations with remits for relevant issues, such as
tackling homelessness, digital inclusion and mental health.



analysis of the CLTs’ Individualised Learner Records (ILR), led by RCU



a Learner Survey which explored learners’ attitudes, including towards course fees,
led by TNS BMRB

In order to consider how effectively different approaches deliver against the community
learning objectives, the evaluation also included five anonymised areas that did not have
CLT pilot status. Rather than orthodox control areas, these were comparison areas
selected on the basis of having similar demographic features to the pilot trust areas.

Impact of being a pilot CLT
Being a pilot CLT enabled each partnership to reflect on its approaches and be more
strategic in how it developed and delivered a local community offer. The kudos of
participating in the national pilot and the opportunities for review offered by the support
programme helped CLTs develop these more strategic ways of thinking. This included joint
objective setting, sharing of data, succession planning, assessment of strengths and

3
4
5
6
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http://www.niace.org.uk/
http://www.tns-bmrb.co.uk/
http://www.rcu.co.uk/
http://www.campaign-for-learning.org.uk/cfl/index.asp
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weaknesses within a partnership and their implications, as well as innovative approaches
to the development and delivery of learning programmes.

Establishing the pilots
CLT pilot areas differed markedly in their focus and themes, the scale of their objectives
and the size and focus of their geographical area. Developing a CLT and establishing a
solid and effective partnership took time - and the speed of set up and development varied
according to each pilot’s ‘starting point’. At the time of the final evaluation visit in spring
2013, not all CLT pilots had fully delivered their planned projects and programmes. There
was also evidence of ‘over-promising’. Some providers, in an effort to develop a strong
CLT pilot application, proposed activities that were very difficult to achieve within the
timescale of a year-long pilot. There is likely to have been further positive impact, not
documented here, as plans came to full fruition.
Although some pilots were able to draw up ambitious plans and deliver on them, these
tended to be CLTs who were using the pilot to build and expand on existing planning and
delivery arrangements rather than those developing new processes ‘from scratch.’
Developing relationships and innovative delivery approaches of this type takes time – an
important lesson for new partnerships.
Six common structures emerged among the 15 CLT pilots and comparison areas, based
on the composition and hierarchy of their partner organisations. Models which provided
clear leadership were generally faster and more efficient in making progress towards the
CLT pilot’s objectives. Other approaches tended to result in slower decision-making and
slower progress overall, particularly for those working in partnerships with several equal
partners rather than one defined leader. However, there was no ‘one size fits all’ or
‘winning’ solution in terms of CLT structure. Local arrangements need to reflect local
context and existing resources, including the ‘key players’ already working in the field.
The following approaches worked well in the set up and development of the CLT pilots:


Pilot status helped develop trusts’ identity and vigour. This provided momentum and
enthusiasm, particularly for exploring new partnerships and re-invigorating old ones.



Early buy-in and support from senior players and local decision-makers increased
efficiency. Partners ‘opened doors’, raised the CLT pilot’s profile, and helped ensure
quick sign-off of CLT pilots’ plans.



Transparent divisions of responsibility supported progress. Assigning clear strategic
and operational roles and setting up specific task groups helped CLT pilots progress
more smoothly.



Setting and agreeing a limited number of SMART objectives provided clarity for CLT
pilot partners and helped avoid the frustrations associated with having unrealistic
targets. CLT pilots’ objectives often became SMARTER as the pilot progressed.



Investing time to gain partners’ buy-in to these objectives smoothed the path for
delivery, ensuring alignment around a common goal and helping to avoid the need
10
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for later redrafting. This investment of time enabled partners to be more agile in
tailoring and adjusting objectives in response to emerging issues and/or
opportunities.
CLT pilots thrived on the networking opportunities offered by the pilot and the support
programme. NIACE workshops, monthly ‘keeping in touch’ telephone calls and visits, as
needed, helped CLT pilots to feel supported and gave them access to colleagues and/or
organisations with common interests and/or specific expertise. They found it more useful
to network with areas that were adopting similar themes or were demographically similar to
their own area rather than areas in their region that might have different populations and
therefore a different offer. The experience of the CLT pilots suggests that building-in
succession planning for key people in each partnership can help maintain steady progress
in the event of subsequent staff changes.

Partnership working and targeting disadvantaged people
Partnership approaches were critical to developing and delivering an effective community
learning offer in a given locality. CLT pilots facilitated meetings with partners, including
local people and organisations, to help develop more strategic approaches to the shaping
of provision across the CLT pilot footprint. The partnerships helped CLT pilots to map
provision, avoid unnecessary duplication, plan progression pathways and signpost these
pathways to learners. This joined-up working helped CLT partners experiment with their
learning offer, course titles and marketing approaches. It also helped them increase the
overall participation of disadvantaged people.
In some cases, working together outside the CLT helped individual providers to attract
additional grants and win tenders; in some cases it helped to ease pre-existing tensions
and/or competition. Several CLTs already had experience of putting together bids as a
consortium and working jointly on other initiatives and projects such as CLIF 7 (Community
Learning Innovation Fund).
In growing the partnership, CLT pilots reinvigorated old partnerships and worked
strategically to build links with a range of partner types – including the private sector,
colleges, Voluntary and Community Sector (VCS) organisations, housing associations and
universities. Each brought useful resources and benefits to the CLT pilots.

Attracting partners
CLT pilots found it useful to create a summary document to help ‘sell’ their initial ideas to
potential partners. Media attention proved immensely successful in raising the pilots’
profiles and helping to attract potential new partners. Pilots also found it helpful to offer
different intensities and types of involvement – for example, by enabling partners to
become ambassadors, support volunteering, give practical support and/or get actively
involved in delivering provision.

7

http://www.niace.org.uk/current-work/clif/community-learning-innovation-fund
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Voluntary sector (VCS) organisations sometimes found it difficult to fully engage as
partners due to a lack of resource. CLT pilots tackled this challenge by developing more
streamlined bidding processes, and partnering with well-developed VCS umbrella
organisations.
Local businesses were useful partners in terms of securing resources and attracting new
and different learners. While it was often difficult to get commitment from big business at a
national level, local branches were sometimes able to provide one-off sponsorship for
relevant projects or engage with the delivery of learning activity at grass roots level.
Working with private sector partners was also found to be a useful way of reaching people
in employment with poor basic skills.
Successful CLT pilots worked closely with specialist partners and voluntary and
community sector organisations to help shape their strategies and engage specific groups.
This involved one or more of the following approaches:


Drawing on partners’ understanding of the communities they served, including how
to meet their needs and deliver their preferences;



Training community volunteers to conduct ‘peer research’ to understand local
needs;



Supporting VCS organisations to extend their outreach activities;



Bringing together organisations as part of a network to help devise a strategy for
their local area or particular target group.

Working together successfully
A substantial challenge for CLT pilots was the time it could take to get to a point where a
partnership was established and active. Some speeded up this rapport-building period by
1) formalising the partnership with an identity, logo and name and 2) creating documents,
maps and charts with the structure and roles and ‘go to people’ within specific task groups.
Some CLT pilots also faced challenges in establishing mutual trust and openness among
partners. Some colleges, with their history of working largely in competition, took longer to
embrace this kind of approach. Similarly, some Local Authorities found it difficult to accept
consensus working and ‘let go’ of the decision making which had historically been theirs.
Some CLT pilots improved collaboration by developing working protocols which set out
shared values and ground rules for working together.
Once partnerships were established, strategy and leadership were vital to the process of
driving them forward. Partnerships flourished with a lead organisation and individual at the
helm. They also tended to be more successful when the CLT pilot:


established a clear identity;



held a launch event;
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developed and agreed upon protocols for working together;



regularly celebrated the CLT’s achievements.

Additional strategies for targeting disadvantaged people
CLT pilots used a number of other tactics to engage disadvantaged people, including:


Adopting social prescribing approaches, in which key workers ‘prescribe’ community
learning as part of the wider support package for vulnerable adults; this was found
to be particularly effective for engaging deprived and disadvantaged families and
people with mental health issues;



Using non-traditional community settings such as supermarkets, church halls and
public houses for consultation, especially in more rural areas;



Using learning champions, local volunteers and tutors from the local area to
encourage learners into provision and support them through their learning journey;



Developing accessible and appropriate course marketing, e.g. using course titles
which did not intimidate learners and, for some classes, avoiding traditional
educational terms like ‘course’ and ‘class’;



Holding taster days and offering provision in familiar, non-threatening locations –
including spaces not traditionally associated with learning such as cafés;



Using volunteer mentors or ‘digital champions’ to bring IT into familiar environments,
such as community centres, libraries, pubs; using partnerships to build IT capacity
and resource, e.g. by sharing equipment, connectivity and skills.

Sharing planning and accountability with local communities
CLT pilots used a range of strategies to engage local people in conversations about
community learning, give residents a stronger voice in deciding the shape of local
provision, and gather their feedback about their community learning experiences.
These strategies included:


peer research and use of community representatives;



public consultation events;



engaging with the public via ‘pop up shops’ or community centres;



‘piggy-backing’ on existing community forums;



using surveys or more informal market research (e.g. ‘graffiti walls’); and



holding social media ‘forums’.

13
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To obtain the views of more marginalised groups, some CLTs worked with volunteers
and/or peer researchers from local communities. Informal venues such as community
centres and Children’s Centres proved to be useful spaces for this kind of consultation.
Many other kinds of spaces were used. In Brighton, a group of providers who worked with
disadvantaged groups ran coffee shops and cafes on their premises and used them as a
forum for consultation with the public. Age UK in Derby did the same in a café at their
premises. Local schools were the ideal place to reach families in rural areas. In Cumbria,
CLT partners visited schools to talk to parents during parents’ evenings, armed with flyers
about community learning. This gave providers immediate feedback on the kinds of
courses that parents wanted. Generally, large-scale consultation events worked less well
in terms of reaching local communities.

Pound Plus: maximising the value of public funding
‘Pound Plus’ is a new term that describes how learning providers can show how they are
maximising the value of public investment. Pound Plus refers to the additional income and
cost savings providers generate in order to add value to core funding from the
Government’s Community Learning budget. It includes income generated through course
fees, financial sponsorship, access to learning spaces at no or reduced cost, the
contributions of volunteers, donations of equipment or consumable items and/or access to
other funding sources or grants. Its purpose is to extend community learning provision and
support for disadvantaged people.
Although the term is new, this is not necessarily a new way of working. In order to develop
new provision and meet community needs, some community learning providers have
always used their public funding allocation as part of a rich funding mix that includes
private sponsorship and external grants. However, the new community learning objectives
gave pilots a renewed impetus to review their financial strategies and the pilot initiative
required providers to record cost savings and income generation for the first time.
The Pound Plus process helped CLT pilots think differently about their work and financial
efficiency. Recording cost savings and income generation from the outset encouraged
partners to look for further Pound Plus opportunities. The process helped CLTs recognise
and record the value of additional contributions, for both themselves and partners, and
demonstrate that value to the outside world. This was considered helpful, particularly in
relation to seeking additional funding and attracting new partners. CLT pilots perceived
some drawbacks in terms of the time and resource needed to collect Pound Plus data and
the difficulty of ensuring all partners documented Pound Plus consistently. However, by
the close of the evaluation, most CLT pilots were keen to continue collecting Pound Plus
data in some form.
Across all the CLT pilots, the strongest category of Pound Plus generation was through fee
income, followed by income generation through grants and tenders. There was also
evidence that CLT pilots had developed more differentiated fee strategies, with more fee
income generated during the pilot year from affluent learners, despite the increase in
participation of disadvantaged people.
Grants and funds were also good sources of Pound Plus generation. Five CLT pilots
successfully attracted grants and other government funding, for example from the

14
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Department for Communities and Local Government (DCLG) and the Skills Funding
Agency’s Community Learning Innovation Fund.
However, these were not always the categories that CLT pilots themselves felt were the
most successful ways of generating Pound Plus. This may have been because the Pound
Plus process had highlighted for them the monetary value of activities and ways of working
they weren’t used to considering as ‘income’. For example, many CLT pilots felt that
savings resulting from the use of volunteer time and cost savings secured through ‘in kind’
contributions were very strong areas of Pound Plus generation for them.
CLT pilots expected to reinvest any funds generated or saved in additional Community
Learning provision or other ways of supporting disadvantaged people, e.g. by funding
volunteer training, additional equipment / resources or support for voluntary sector
partners. There were some early indications of pilots beginning this re-investment process,
e.g. in Kent, savings were used to fund staff and equipment to improve the overall
community learning offer.

Conclusions
CLT pilots have begun to use their public subsidy to develop a truly community-focused
learning offer, although that offer requires time to mature in order to assess the full impact
on, and benefits for, local communities. The combination of the new community learning
objectives and the national CLT pilot provided a focus and structure for CLT pilots that 1)
raised the status of community learning and 2) supported CLTs to develop a more tailored
and locally-relevant Community Learning offer. Networking with similar areas also helped
CLT pilots reflect on their approaches and improve efficiency. CL partnerships should set
time aside for reflection and appraisal and use networking to share effective practice and
spur innovation.
CLT approaches, regardless of the size of the public funding allocation, can create an
environment in which localism thrives and meets the needs of local people, particularly
those who are most disadvantaged. Partnership working helped CLT pilots set priorities,
understand local needs, avoid wasteful duplication and develop more tailored local
provision. It also helped extend their reach into disadvantaged communities.
CLT pilots’ infrastructure and approaches need to reflect the local context. There was no
‘winning’ CLT pilot approach in terms of the partners involved or the structure used; fit-forpurpose solutions have to reflect the local situation and needs. Clearly defined leadership
helps speed up progress. Partnerships should consider nominating one organisation and
one lead individual to help drive progress, and planning for succession to prevent slowed
progress in the event of staff changes. CL partnerships may benefit from guidance on how
to successfully negotiate this process.
An important lesson learnt was that developing relationships and innovative delivery
approaches takes time. However, the most effective CLT pilots speeded up progress by:
1) developing a strategic vision underpinned by SMART 8 objectives to which all CLT
8

Smart, Measurable, Achievable, Realistic and Time specific
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partners signed up 2) articulating clearly differentiated roles and arrangements for working
together 3) gaining early buy-in from senior players. CL partnerships may benefit from
developing clear protocols for working together to avoid conflict and ensure clarity for all
partners.
CLT pilots used partnership working to identify and meet the needs of disadvantaged
learners more effectively through the development and delivery of tailored provision.
Working with VCS organisations that had the skills and networks to reach specific
disadvantaged people helped CLT pilots extend their reach, as did specific engagement
strategies such as using peer research, ‘social prescribing’ approaches, and accessible
signposting and terminology. CL providers should look to develop partnerships with
specialist organisations to avoid ‘reinventing the wheel’ and take advantage of the range of
skills these organisations have to offer in reaching disadvantaged people.
CLT pilots effectively and creatively used a range of strategies to engage local people in
conversations about community learning and give residents a stronger voice in deciding
the shape of local provision. A wide range of traditional consultation approaches such as
consultation events, as well as more innovative approaches, such as ‘graffiti walls’, pop up
shops, etc. were used to canvass community needs, gain feedback about provision, and
involve the community in decision making. Overall, consultation events tended to be less
effective than methods in which CLTs ‘went to their communities’. Where consultation
events are used, it is generally more effective to hold them in tandem with other
community engagement approaches.
Pound Plus is a useful exercise to help CL provider partnerships to document the cost
savings of their work, re-examine their financial strategies, and demonstrate the value of
financial investment in community learning. Despite initial misgivings, by the end of the
evaluation most CLT pilots wanted to continue collecting Pound Plus evidence in some
form. This has potential to become a key strategic tool in the long term development of
CLT approaches, and CL providers would benefit from guidance on efficient ways of
monitoring its collection across their partners. However, CL providers must also remember
to consider learner fees as a critical element of their Pound Plus generation. Volunteer
time and contributions in kind are important, but targeting more affluent people and
increasing fee income can also be a substantial source of income.
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1 Preface
This section provides a brief introduction to the content of this report (1.1), and a
summary of the report structure (1.2) to help readers easily locate the material
relevant to them.

1.1 This report
This report presents an evaluation of 15 Community Learning Trust (CLT) Pilots. 9 The
pilots ran between August 2012 and July 2013.
The pilots were set up by the Department for Business, Innovation and Skills (BIS) to test
new ways of planning and delivering community learning, and understand whether these
have the potential to effectively deliver new community learning objectives. 10 These more
local approaches involved local people, organisations and providers working together to:


Shape their own community learning priorities;



Develop local strategies and partnership structures to deliver these objectives; and



Tailor community learning provision to meet the needs of their communities.

BIS commissioned TNS BMRB 11 , RCU 12 and the Campaign for Learning 13 to conduct the
evaluation. The evaluation ran from August 2012 to May 2013 – exploring the first nine
months of pilot activity. The very early stages of development have been reported
separately in an interim report. 14 Although its key findings have been included in this final
document, those seeking further detail about CLT pilots’ initial partnership development,
engagement / delivery strategies and financial strategies may find the interim report useful.
Another useful report relating to this research is the Evaluation of Community Trust Pilots:
Summary of Key Findings, published in September 2013. 15
This report has a dual purpose:
First, it documents the CLT pilots’ ways of meeting community learning objectives
during the first nine months of the pilot – particularly in relation to how they established
their pilot, developed their partnership, targeted disadvantaged learners, devolved

9

See http://www.niace.org.uk/current-work/community-learning-trust-pilots for more details of the CLT pilots.
See https://www.gov.uk/government/publications/community-learning-trust-pilots-prospectus for the
community learning pilots prospectus and community learning objectives
11
http://www.tns-bmrb.co.uk/
12
http://www.rcu.co.uk/
13
http://www.campaignforlearning.org.uk
14
https://www.gov.uk/government/publications/community-learning-trust-pilot-evaluation-report-set-up-stage
15
Evaluation of Community Trust Pilots: Summary of Key Findings
https://www.gov.uk/government/publications/community-learning-trust-pilot-summary-evaluation-report
10

17

Community Learning Trust (CLT) Pilot Evaluation

planning, and developed their Pound Plus 16 strategies. The 15 pilot areas will of course
have moved on in their development since May 2013, when final data collection for the
evaluation took place. Progress past this point is generally not included in reporting. 17
Second, it explores the progress of the individual pilots in meeting their objectives
and provides evidence about effective practice. Although this evaluation may not be
able to address the full impact of pilots in their local communities, we detail the CLT pilots’
progress and planning and what kinds and types of approaches were delivering smoother
development and/or positive impact/s.
The evaluation team wish to thank CLT pilot staff and partners for their time and
their welcome.

1.2 Report structure
In order to help readers easily locate key material of interest for them, the report structure
is summarised as follows:


Chapter 1 introduces the report aims and structure.



Chapter 2 provides introductory context about the 15 CLT pilots, the aims and
objectives of the research and the research methodology.



Chapter 3 explores the set-up of the CLT pilots, their approaches and development
stages, factors affecting progress, support needs and the NIACE support
programme



Chapter 4 describes how CLT pilots assembled and maintained local partnerships
and provides lessons regarding effective partnership working.



Chapter 5 explores how CLT pilots focused on those who are disadvantaged and
least likely to participate, including people in rural areas and those on low incomes
with low skills.



Chapter 6 examines the ways in which CLT pilots consulted with local people and
involved them in planning and accountability



Chapter 7 focuses on CLT pilots’ strategies for generating and evidencing ‘Pound
Plus.’17



Chapter 8 presents conclusions and recommendations from the research overall.

16

Pound Plus is shorthand term for strategies to make taxpayers’ ‘pound’ go further, e.g. by adding value to
public investment through the generation of additional income, contributions in kind, cost savings etc.
17
Although the core methodology of qualitative site visits did not extend past May 2013, there has been
some Learner Survey data included in the report from beyond this point. Some initial findings on Pound Plus
reinvestment have also been included.
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Each chapter ends with a summary table which:


Describes how CLT pilots met the community learning objectives



Highlights the key challenges and CLT pilots’ achievements, and



Summarises implications for the community learning sector.
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2 Background and methods
This section provides information about the context of the Community Learning
Trust pilots, the aims and objectives of the evaluation, and the research
methodology used.

2.1 Background
2.1.1 Community Learning
The BIS Community Learning budget funds a range of flexible courses, usually
unaccredited, for adults aged 19 and over. These courses and activities are designed to
help people of different ages and backgrounds acquire a new skill, re-connect with
learning, pursue an interest, prepare for progression to formal courses and/or learn how to
support their children more confidently.
Community learning contributes to wider government policies on social justice and
stronger families, digital engagement, social mobility, inclusive communities, healthy
ageing and strengthening civil society. Learning topics can range from personal
development, arts, culture and health to family learning, employability skills and community
development.
In 2013/14, the Government is contributing £210 million to support the delivery of
community learning, with the same allocation for 2014/2015.

2.1.2 New community learning objectives
After a review and national consultation in 2011, new community learning objectives
were published 18 and then introduced into the sector in August 2012. The new objectives
are as follows (see overleaf):

18

See BIS New Challenges, New Chances: Further Education and Skills System Reform Plan: Building a
World Class Skills System, December 2011
https://www.gov.uk/government/consultations/new-challenges-new-chances-next-steps-in-implementing-thefurther-education-reform-programme
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Table 1: Community Learning Objectives
Purpose of Government Supported Community Learning:

Maximise access to community learning for adults, bringing new opportunities and
improving lives, whatever people’s circumstances.

Promote social renewal by bringing local communities together to experience the
joy of learning and the pride that comes with achievement.

Maximise the impact of community learning on the social and economic well-being
of individuals, families and communities.
The objectives of government supported learning are to:

Focus public funding on people who are disadvantaged and least likely to
participate, including people in rural areas and those on low incomes with low
skills.

Collect fee income from people who can afford to pay and use where possible to
extend provision to those who cannot.

Widen participation and transform people’s destinies by supporting progression
relevant to personal circumstances, e.g.
o improved confidence and willingness to engage in learning
o acquisition of skills preparing people for training, employment or selfemployment
o improved digital, financial literacy and/or communication skills
o parents/carers better equipped to support and encourage their children’s
learning
o improved/ maintained health and/or social well-being.

Develop stronger communities, with more self-sufficient, connected and pro-active
citizens, leading to:
o increased volunteering, civic engagement and social integration
o reduced costs on welfare, health and anti-social behaviour
o increased online learning and self-organised learning
o the lives of our most troubled families being turned around.

Commission, deliver and support learning in ways that contribute directly to these
objectives, including:
o bringing together people from all backgrounds, cultures and income groups,
including people who can/cannot afford to pay
o using effective local partnerships to bring together key providers and relevant
local agencies and services
o devolving planning and accountability to neighbourhood/parish level, with local
people involved in decisions about the learning offer
o involving volunteers and Voluntary and Community Sector groups, shifting long
term, ‘blocked’ classes into learning clubs, growing self-organised learning
groups, and encouraging employers to support informal learning in the
workplace
o supporting the wide use of online information and learning resources
o minimising overheads, bureaucracy and administration.
21
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2.1.3 CLT pilots
At the same time, 15 local Community Learning Trust (CLT) pilots were launched to test
effective strategies for delivering these objectives.
How were pilot areas chosen?
15 CLT pilots were selected through an open application and selection process delivered
by NIACE on behalf of the Skills Funding Agency and BIS. The application form invited
directly funded providers to develop and submit proposals to become a CLT pilot, working
in partnership with local people, services, learning providers and partner organisations to
develop new planning and delivery approaches in line with the community learning
objectives.
In their applications, potential CLT pilot areas outlined plans for working collaboratively
with partners to 1) agree community learning priorities, and 2) develop strategies for
delivering a relevant, customised community learning offer.
What did CLT pilots need to deliver?
Across the general objectives above, applicants set out their approaches to:


transforming people’s lives by engaging them in learning and supporting their
progress



generating fee income from those who can afford to pay



identifying and targeting disadvantaged groups and/or individuals



widening subsidised access to community learning for people who are
disadvantaged and cannot afford to pay (as defined locally), using fees and other
sources of income.

The focus of each CLT pilot varied from area to area. In their applications, CLT pilots
detailed their intended local ‘themes’ for delivery, as well as specific activities and projects.
The number and type of proposed themes and activities varied, as did the degree to which
they planned to build on established activity or develop a ‘new’ offer. 19
For example, Exeter’s general themes focused on increasing participation of vulnerable
groups (e.g. people with mental health problems, lone parents, and unemployed 19-24
year olds) and designing tailored programmes to meet the needs of people living in
deprived areas. Within these themes, a range of specific activities were proposed,
including:


further development of existing projects, e.g. ‘Dads, Lads and Daughters’, a
project designed to support families with literacy and numeracy via football, and

19

Some CLT pilots were less explicit in terms of the specific activities and projects they aimed to complete
during the pilot. As discussed in Section 3.4.3, these also sometimes evolved or shifted during the pilot
period.
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ESTA Women’s Refuge Project, which offered creative writing courses that led to
the publication of a book;


developing new partnerships and new courses, e.g. working with not-for-profit
organisations to provide gardening and DIY courses for unemployed 19-24 year
olds and developing new courses for people experiencing mental ill health.

The 15 CLT pilot areas
The pilots came from different areas across England and included a mix of delivery
infrastructures, types of partner and overall leadership arrangements. The delivery
infrastructures are summarised below and explored in more detail in Chapter 3.
Table 2: The fifteen CLT pilot areas
1. Bedfordshire and Luton Learning-for-All (multiple Local Authority*
twinned approach)

20

partners –

2. Birmingham CLT (strategic co-ordination or enabling of activity by Local Authority*)
3. Blackburn with Darwen Sustainable Neighbourhood Services (Local Authority* and
community partnership)
4. Brighton and Hove CLT (multiple equal partners)
5. Community Learning in Cheshire (CLiC) (multiple Local Authority* partners)
6. CL Cumbria (CLC) (Local Authority* and community partnership)
7. Derby CLT (Local Authority* and community partnership))
8. Exeter Trust in Learning (FE college led)
9. Kent CLT (strategic co-ordination or enabling of activity by Local Authority*)
10. The Luton Trust (multiple Local Authority* partners – twinned approach)
11. Sheffield CLT (strategic co-ordination or enabling of activity by Local Authority*)
12. The Solihull Source (FE college led)
13. Sunderland’s CLT (strategic co-ordination or enabling of activity by Local Authority*)
14. West of England CLT (multiple equal strategic partnership – Local Authorities*, FE
Colleges and VCS partners)
15. Liberate, West Sussex (social enterprise led)

20

* Generally Local Authority Adult Education Services
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The CLT pilots received no additional funding to take part in the pilot. In some instances,
the Skills Funding Agency agreed certain freedoms and flexibilities with individual pilots.
The pilots were supported by the National Institute of Adult Continuing Education (NIACE).
This package of support included:


regular contact, support and progress reviews from NIACE staff



workshops to share planning/delivery approaches and lessons learnt



online information via dedicated web pages.

2.1.4 What next?
Since August 2013, approaches piloted by the CLTs are being implemented across
England. All directly funded providers of community learning are now required to deliver a
locally-determined learning offer to meet the new objectives and maximise value for
money.
Community learning providers must use their public funding allocation to:


lever-in additional funding, e.g. through fee income, sponsorship, grants, funding
from other government departments and/or commercial sales;



secure savings, e.g. from contributions in kind, using volunteers, sharing services
and/or pooling resources; and



re-invest funds in additional learning for the most disadvantaged people in their
communities.

2.2 The evaluation: aims and objectives
The evaluation explored the success of the CLT pilots’ different approaches to delivering
against the criteria set out in the Community Learning Trust Prospectus, published April
2012. 21 The criteria were based on the new community learning aims and objectives set
out on page 16 in section 2.1.2.
The specific objectives of the evaluation were focused on:
1.

Understanding the process and nature of the approaches used by CLT pilots to
deliver the community learning aims and objectives. These approaches were
explored through the life of the evaluation in order to draw out innovative ideas,
effective practice, and key lessons learnt in relation to how CLT pilots:
o Brought together learners from different backgrounds.

21

Department for Business Innovation and Skills (April 2012) Community Learning CLT Pilots: Prospectus,
London: BIS https://www.gov.uk/government/publications/community-learning-trust-pilots-prospectus
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o Targeted people from disadvantaged groups, including those living in rural
areas.
o Utilised local partnerships.
o Devolved planning and accountability and involve local people.
o Minimised overheads, bureaucracy and administration.
o Monitored their own effectiveness in meeting their aims and objectives.
2.

Understanding how each CLT pilot area was able to maximise the value of public
investment through its ‘Pound Plus’ strategy.

3.

Understanding (and measuring, where it was possible) the impacts of each CLT
pilot on local learners and communities, including:
o Learner participation and progression in different aspects of learners’ lives
o Wider social impacts on learners and communities, for example in relation to
health, family/social relationships, confidence, crime, wellbeing, citizenship,
volunteering, etc.
o Learners’ attitudes towards course fees
o Learners’ awareness of, and participation in, CLT consultations.

4.

Exploring the differences between CLT pilots, and making recommendations for
taking forward the CL reforms, drawing on successful approaches and practices.

The main focus of the evaluation was CLT pilots’ activities since summer 2012 and was
confined to the aims and objectives set out in their proposals, although reporting also
draws on some contextual detail regarding pre-pilot activities.

2.3 Research methodology
The core evaluation methodology consisted of three qualitative site visits in each of the 15
CLT pilot areas.
The following strands of work are also incorporated into this report and the appendices:


22

the findings of an Evaluation Expert Group. This group included representatives
of national organisations with remits for relevant issues such as tackling
homelessness, digital inclusion and mental health. 22

The Expert Evaluation Group was facilitated by the Campaign for Learning.
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analysis of the CLT pilots’ Individualised Learner Records (ILRs), 23 led by RCU.



the findings of a Learner Survey on consultation and fees, conducted by TNS
BMRB, which explored learners’ attitudes, including towards course fees.

Although not reported here, RCU supported the Local Education Authorities Forum for the
Education of Adults (LEAFEA) and the Workers’ Educational Association (WEA) to
research and publish Pound Plus case studies. 24 You can find the case studies at:
http://www.niace.org.uk/current-work/community-learning-trust-pilots.
Further details on each of these data strands are provided in the sections to follow.

2.3.1 Qualitative site visits
Qualitative site visits were conducted with the 15 CLT pilot areas as well as five
comparison areas – areas which were not involved in the pilot but were demographically
similar to pilot areas.
Pilot areas
An initial ‘scoping’ visit and three further site visits were conducted with each of the CLT
pilots. For each of the main site visits, researchers spent 2-3 days in the pilot area in order
to develop an understanding of its local context, infrastructure, processes, activities and
outcomes.
Overall, the site visits focused on evaluating the impact, where possible, of each CLT
pilot’s planning and delivery approaches, rather than the impact of community learning in a
given locality. The evaluators gathered views from CLT core members (e.g. CLT lead,
steering group members), partners (e.g. subcontractors, Local Authority services, tutors,
businesses), and local community representatives and learners (e.g. volunteers, existing
learners and potential learners).The following table sets out the timing and purpose of
each visit:
Scoping visit – informal visit to explore each CLT
pilots’ background and context in preparation for
further visits
Site visit one – to explore set up and implementation

September/October 2012

November/December 2012

Site visit two – to explore initial progress

February 2013

Site visit three – to explore on-going progress;
perceived impacts; and views of learners and local
community

April/May 2013

23

Individualised Learner Records (ILRs) are the primary data collection mechanism for further education and
work-based learning in England. The data is used widely, most notably for funding purposes and by the
government to monitor policy implementation and the performance of the sector.
24
BIS funded RCU to develop and analyse the case studies in collaboration with LEAFEA
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Researchers used a range of qualitative methods during the site visits, including in-depth
interviews, observation, group discussion and workshops. These were adapted flexibly to
accommodate the needs and working practices of each respondent group.
A discussion guide was drawn up for each visit and adapted for each respondent type. The
master discussion guide for each visit can be found in Appendix V. All respondents were
offered the option of an anonymous, or partly anonymous, interview.
Where approaches or activities were still in the early stages of delivery at site visit three,
the report assesses progress on the planning and any initial impacts.
Comparison areas
In order to consider how effectively different approaches delivered the community learning
objectives, the evaluation also included five anonymised ‘comparison’ areas that did not
have CLT pilot status. These were comparison areas rather than formal control areas. The
comparison areas played a valuable role in building the evidence base around community
learning approaches and effective practice.
The comparison areas were chosen on the basis of being ‘statistical neighbours’ (in terms
of the local population and level of deprivation) and their CLT pilot application status (those
that applied and were shortlisted, those that applied and were not shortlisted, and those
that did not apply).
Four out of the five selected comparison areas had applied to become a CLT pilot area.
Two of these areas had been shortlisted but not chosen to be a CLT pilot.
The comparison area methodology consisted of a ‘scoping’ telephone call and a ‘lightertouch’ day-long site visit in November/December 2012 and in spring 2013.

2.3.2 Evaluation Expert Group
The Evaluation Expert Group, established once the CLT pilots were under way, aimed to:


Explore the links between the CLT pilots and specialist sectors on which community
learning impacts.



Assist with evaluating progress of the CLT pilots in delivering the objectives they
have set themselves (particularly those related to the sectors represented by group
members).



Act as a sounding board and critical friend in relation to specialist sectors.



Assist with evaluating the impact and added value of the CLT pilots in specific
sectors.

Members were senior staff from organisations representing groups or sectors on which
community learning impacts, including organisations working in physical and mental
health, citizenship, the arts, family support, digital opportunities, prevention of offending,
further and higher education, and the media.
27
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Three Expert Group meetings were held (December 2012, late February 2013, and early
June 2013). Meetings were facilitated and chaired by the Campaign for Learning and
hosted and supported by BIS.

2.3.3 ILR data analysis
The evaluation also included quantitative analysis of Individualised Learner Records (ILR)
data, 25 with the aim of understanding changes in learner profiles during the pilot year
compared to the previous two years. The analysis explored specific aspects of the learner
profiles, including:


Geographical area (Local Authority ward level) and urban and rural differences.



Participation and retention rates.



Indices of Multiple Deprivation (IMD 2010) based on learners’ home postcodes.



Learner characteristics (ethnicity, age, learning disability, gender).



Course category (PCDL – Personal Community Development Learning, WFL Wider Family Learning, NLDC – Neighbourhood Learning in Deprived Communities,
FEML - Family English Maths and Language).



Sector Subject area



Recruitment of new learners and repeat learners.



Fee income collected per taught hour.

Full results can be found in Appendix IV and key findings are incorporated into the body of
the report.

2.3.4 Learner Survey on fee strategy and consultation
A short telephone survey was conducted with 1,000 learners who had been on
community learning courses in the 15 CLT pilot areas. The survey sample, content and
outcomes are summarised as follows:
Survey content
There were a few screening questions at the start of the survey to confirm that learners
had been on a relevant course. The remainder of the questionnaire asked learners about
their course and the fees they had paid for it, about consultation in their area, and
collected some demographic information.
The questionnaire can be found in Appendix VII. The final survey was informed by brief
piloting prior to the main stage research reported here.

25

The Individualised Learner Record collects FE provider data about learners and their learning. For more
information, see http://www.theia.org.uk/ilr/
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Survey sample and response rates
The sample was drawn from Individualised Learner Record (ILR) data. Before selecting
the sample, the ILR was restricted to pilots’ community learning courses that:


Started between August 2012 and January 2013 (after pilots had been set up).



Offered at least 3 guided learning hours.

The sample was segmented by the six different operating structures used by CLT pilots in
the evaluation (as discussed in Chapter 3).
2016 learners were offered the survey; of these, 1000 respondents completed it. The
overall response rate was 50% as a proportion of sample, with a 60% response rate,
excluding ineligible cases and invalid telephone numbers.
Learner survey response rate

Num. of
cases

%
response

% excluding
ineligible and
invalid
telephone
numbers

Interviews

1000

50%

60%

Telephone number invalid

266

13%

Ineligible for survey (had not completed a
course)

79

4%

Refused/not able to take part

371

18%

22%

No response after 10+ calls

300

15%

18%

Total

2016

Design weights were applied to correct for the disproportionate sampling. 26 Having applied
this design weight, the interviewed sample was compared to all available samples on the
ILR for age, ethnicity, gender, pilot trust area, and disability. The interviewed sample was
found to be sufficiently similar in profile to the ILR that no further weighting was required.
Survey outcomes
The outcomes of the Learner Survey are summarised below. Where relevant, additional
data from the survey are included in this report.

26

Sampling weights are typically applied in quantitative research to correct for imperfections in the sample
that might lead to bias and other departures between the sample and the reference population.
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Learners involved in the survey showed high awareness of both local community
learning consultation activities and surveys to gather feedback about learning
undertaken.



Just under two thirds (64%) of learners said they contributed towards the costs of
their courses, usually less than £100. Overall, respondents expressed fairly equal
support for three different fee strategies: fees based on whether an individual is
claiming benefits; fees based on income; flat-fees for all learners.



Many learners said that they would be willing to pay more for their courses. More
than 66% of those who did not pay anything said they would have been willing to
pay something.



The vast majority of respondents completed their course (85%) and said they
enjoyed it (89%). Encouragingly, almost half of respondents said they had taken
part in further learning since their course ended (46%), with most respondents
saying their original course had encouraged them to do this (85%). 15 per cent of
learners had become involved in volunteer activity as a direct result of their course.

In the next chapter we explore the initial phase of CLT pilots’ set-up – providing an
overview of early development activity.
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3 Establishing the CLT Pilots
3.1 Introduction
This chapter provides an overview of each CLT pilot’s delivery approach and general
progress during the first 8-9 months of the pilot, 27 including:


Motivation for, and initial impact of, involvement in the pilot (Section 3.2)



Developing CLT infrastructure (Section 3.3)



Factors affecting speed of progress (Section 3.4)



The role of NIACE support (Section 3.5).

The speed of set-up and development over the course of the pilot varied widely from area
to area, depending on each CLT pilot’s starting point. For example, some areas were
building on well-established partnership, planning and delivery arrangements. Others were
establishing these arrangements from scratch, which took time.
Because of the time required for early-stage development and planning, not all CLT pilots
had delivered their planned projects and programmes by the time of the third site visit in
spring 2013. In these areas, the evaluation focused on the effectiveness of partnership
building, strategic planning arrangements and the development of the CLT’s offer.
Although not included in this report, it is important to note that there are likely to have been
further positive impacts, for example on learners and communities, as pilots’ plans came to
fruition following the spring 2013 visits.
CLTs motivations for involvement in the pilot are briefly explored below, followed by details
of their infrastructure development processes, including CLT leader and partnership
arrangements, management structures and commissioning structures, as well as factors
which helped or hindered progress and the impact of the NIACE support programme.

3.2 Motivations for and initial impact of involvement
Early site visits explored providers’ reasons for applying to become a CLT pilot and the
effects of being selected. 28

27

From the pilot start date (September 2012) to the time of the evaluations’ third site visit (April / May 2013).
Further information about motivations for involvement and the initial impact of involvement can be found in
the first interim report on the set-up stage. https://www.gov.uk/government/publications/community-learningtrust-pilot-evaluation-report-set-up-stage
28
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3.2.1 Motivations for involvement
In essence, providers wanted to 1) trial new ways of planning and delivering Community
Learning that would lead to more effective practice, and 2) showcase the importance and
impact of community learning – at both a national and local level.
At a national level, providers wanted to:


celebrate their good work and help prove the value of community learning



understand and influence government policy on community learning



learn from, and be inspired by, the effective practice and innovative approaches of
other CLT pilots.
“We want the Treasury to see how the funding is benefitting the community.”
(Community Learning in Cheshire)
“We thought if we got in at the beginning we’d have a chance to shape policy.”
(Blackburn with Darwen – Sustainable Neighbourhood Services)
“We felt that we do some brilliant stuff and deserved some limelight.” (Derby CLT)

At a local level, providers wanted to:


enhance the profile of community learning in their areas



have the opportunity for more strategic consideration of their offer and delivery
approaches, and foster a culture of partnership working



understand – and where appropriate, integrate with – the wider community learning
offer, working with other local organisations.
“It’s about providing the impetus to get together and set the foundations… to grow
partnership working in the Borough.” (The Solihull Source)

3.2.2 Initial impact of involvement
Overall, being chosen to be part of the pilot had an important galvanising effect. The
morale boost and kudos of being selected gave CLT pilots a sense of responsibility in
relation to delivering the new community learning objectives.
Conversely, there was evidence from comparison areas that the failure of a pilot
application could result in a loss of momentum, although some areas did continue to
pursue the objectives included in their bid. This loss of momentum and more limited
progress towards implementing their objectives may also have been affected by the
absence of the NIACE support which was available to CLT pilots, as discussed in Section
3.5.
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As the new community learning objectives are implemented across England, it will be
important to harness the pilots’ energy and motivation to support the wider community
learning sector. Then, even if providers were not part of the pilot, they can be inspired by
the pilots’ achievements and take advantage of lessons learnt.
Once CLT partnerships knew they had been selected to be part of the pilot, they were
faced with the challenging task of putting their proposals into action. The next section
describes how the pilots went about setting up their overall infrastructures to deliver
community learning.

3.3 Developing CLT infrastructures
CLT pilots were not constrained in terms of the overall infrastructure they could use to
deliver their community learning objectives. The 15 pilot areas varied widely in terms of the
spread and/or concentration of geographical coverage, CLT leadership and coordination,
and the number and type of partners involved. The various approaches are summarised
below, followed by a brief exploration of CLT pilots’ management and development of
commissioning structures.

3.3.1 Geographic coverage
CLT pilots focused their work geographically in a variety of ways. Some CLT pilots were
spread across large areas or more than one Local Authority. For instance, West of
England CLT (Bristol) worked across three Local Authorities. Luton and Learning-for-All in
Bedfordshire were two separate CLTs working closely together on a ‘twinned’ basis, with a
joint Steering Group.
Others concentrated on one Local Authority – or one specific area within this. For
example, Birmingham’s CLT spent a small proportion of its total community learning
budget and concentrated activity in three areas of the city to avoid its impact being diluted.
In Exeter, the CLT also used a small percentage of the CL budget and focused its work on
the city centre only. Likewise, Solihull CLT allocated a relatively small proportion which
was largely spent in one half of the borough.
Some CLT pilots worked across areas as dictated by a particular disadvantaged group or
area of interest, e.g. focusing on multiple areas within one county to address the
challenges of rurality or deprivation. Cheshire selected seven areas in which to focus its
CLT activity, each with shared leadership across the authorities. Cumbria adopted a
similar approach, channelling a proportion of its CL funding into one rural area. Kent made
a similar decision to concentrate on the most deprived parts of the county and to meet the
needs of specific groups.
Limiting coverage in this way helped pilot areas avoid a geographic spread that was too
ambitious for their management structures and resources (both staff and financial). It also
gave CLT pilots the opportunity to ‘piggyback’ on activities already underway in the local
area, and/or which had already made headway in terms of community consultation and
mapping of local provision. 29 However, focus on a narrower area did not guarantee faster

29

For example, Sheffield was able to work with the Troubled Families program; Luton worked with the ‘Your

33

Community Learning Trust (CLT) Pilot Evaluation

progress. For example, one CLT pilot with more widely dispersed coverage made faster
progress than other local CLT pilots with a narrower focus. CLT pilots often chose to focus
on a very small area because it was a particularly disadvantaged, or an area in which they
did not feel they had made much impact in the past. Narrow focus did not ensure an
‘easier’ job for CLT pilots.

3.3.2 CLT leadership and partnerships
The infrastructures, in both pilot and comparison areas, broadly fell into six dominant types
according to leadership and/or coordination of the overall initiative and the type of partners
involved. Figure 1 below summarises the approaches. Further details, including each CLT
pilot’s lead organisation and the nature of its partnership, are presented in Appendix I.
Figure 1: The six dominant infrastructure types

*N.B Luton (The Luton Trust) and Bedfordshire (Learning-For-All) operated as twinned
CLT pilots.
The dominant structures adopted by the CLT pilots tended to arise from organisational
features and relationships already in existence, for example, informed by: 1) the size of the
various organisations, such as Local Authority adult education services and colleges,
active locally in community learning, and 2) the relative amounts of Skills Funding Agency
and other funding received and contributed by each. These factors tended to dictate the
lead organisation and the nature of the partnership.
“What you set up has to be based on an organic model and the political structure”
(Sheffield CLT)

Say, Your Way’ neighborhood initiative.
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The way in which provision was delivered on the ground was also important. In some
cases, classes were delivered by Local Authority adult education services at a
neighbourhood or ward level, whereas in some areas FE colleges delivered community
learning through their local branches. This delivery needed to be carefully designed
around the best and most appropriate structures to target the local communities in that
area.
Changing political priorities also had an impact, for instance in determining the extent to
which funding was shared across widely differing neighbourhoods or, conversely, focused
on deprived areas. In some areas, these priorities shifted during the course of the pilot.
Where priorities changed, CLT pilots needed to be flexible and in some cases change their
plans and reprioritise projects. This sometimes delayed the delivery of a CLT pilot’s
programme and more specifically, courses it had planned to offer.

3.3.3 CLT management
Within the various infrastructure models, CLT pilots tended to organise their overall
infrastructure around:
1)

a core group of decision makers (often described as the ‘board’, the ‘strategic
group’ or the ‘steering group’) who focused on decision-making and overall strategic
oversight

2)

one or more operational groups or task forces which focused on delivery of each
CLT pilot’s proposed themes and activities.

Splitting responsibilities in this way worked well overall – allowing more senior members of
the group with limited availability to contribute in a strategically useful but time-limited way,
while delivery-focused members met more frequently as required. Organising delivery via
task groups with specific remits also helped ensure that partners had clear roles and were
responsible for delivering specific targets and actions, enabling faster progress overall.
Figure 2: Splitting strategic and operational responsibilities

Strategic
group

Task
group 5

Operational
group

Task
group 2

Task
group 4
Task
group 3

35

Task
group 1

Community Learning Trust (CLT) Pilot Evaluation

Although including senior staff in both strategic and operational functions was initially
trialled by some CLT pilots (e.g. Luton and Bedfordshire) as a way to demonstrate
organisational and senior stakeholder commitment, this was not realistic in the long term.
Strategic partners were not able to justify the amount of time this required from senior staff
over the course of the pilot. Instead, strategic groups included operational group leads,
which worked well.

3.3.4 Commissioning
During the pilot several CLT pilots moved away, or perceived a need to move away, from
delivering community learning directly and towards a contracted-out, commissioning-based
approach. 30 This shift was aimed at producing a more flexible, tailored and responsive
provider base. For these CLT pilots, development of overall infrastructure and working
arrangements for delivery necessitated investment to develop sub-contracted providers’
capacity, capability and quality assurance procedures.
With the right investment and support, there was evidence that commissioning could
deliver a more efficient service and bring new partners on board by enabling smaller
providers to apply for funding.
Sunderland instituted an ‘Open Call Commissioning’ process, which simplified the bidding
process and made commissioning less bureaucratic. The partnership increased its
provider base from 13 to 42 Voluntary and Community Sector (VCS) organisations during
the first 9 months of pilot involvement.
In Blackburn with Darwen, the CLT pilot set aside a pot of money for small grants (under
£500) to voluntary sector organisations. This funding was allocated to a number of small
local charities via a very simple bidding process. Its impact was evaluated at the end of the
year by getting each charity to complete a brief summary of information about numbers of
volunteers, their activities, skills acquired, and any training they had attended. It was
judged to have been so successful in attracting volunteers alongside the Local Authority’s
established structure that Blackburn with Darwen intend to expand the scheme, branded
‘The Community Hive’, with a larger pot of money complemented by funds raised from
local businesses.
One risk of contracting out was the potential variability in the quality of teaching.
Sunderland CLT addressed this risk by introducing a training and mentoring programme
(the Achieving Excellence Programme), which involved mock inspections and mandatory
training to help improve tutor grade profiles. 31

3.4 Factors affecting the speed of progress
As discussed in Section 3.2, CLT pilots’ starting points and individual priorities for the pilot
year varied from area to area. In some areas, early development focused on designing
and building the CLT pilot infrastructure rather than delivering new types of provision,
which was in some cases scheduled to take place after the final site visits.

30
31

For example, Sheffield, Sunderland and Cumbria.
Further details in Case Study 2 (Appendix II).
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A range of further factors clearly affected the effectiveness and speed of CLT pilots’
progress against their proposed themes and activities during the first nine months of pilot
activity. These included pilots’:


infrastructure models e.g. CLT leaders and partners;



success in setting clear and targeted objectives which were clearly agreed by all
partners;



ability to adjust objectives over time;



ability to gain buy-in from senior stakeholders;



succession planning and management of staff changes;



success in receiving flexibilities requested from the Skills Funding Agency.

The impact of these factors is explored as follows:

3.4.1 Infrastructure models
As detailed above (Section 3.3.2), CLT pilots adopted a range of leadership and
partnership arrangements. Overall, models which provided one clear CLT lead generally
made faster and more efficient progress towards delivering the pilot’s objectives –
particularly in terms of early set-up and development.
For example, in the West of England, the Local Authority adult education service was
clearly established as the overall lead partner, and it also designated an individual staff
member to provide high level administrative support for the CLT pilot. This clarity was
helpful in terms of allocating roles and responsibilities. The responsibilities of the individual
leading the CLT pilot included arranging and chairing strategic meetings, creating
timetables and monitoring the progress of CLT activity. Having this lead person and
organisation helped to direct activity, ensuring sustained momentum and progress. For
example, the CLT leader made sure that ideas were followed through into action plans and
delegated to named individuals.
Conversely, other models sometimes resulted in slower decision-making and therefore
slower overall progress. This seemed to be more the case for partnerships with several
equal partners rather than one clear lead partner. College-led partnerships also tended to
make slower progress during the first nine months, perhaps because community learning
was only one part of the college’s business priorities - often with only a small amount of
dedicated funding.
However, this is not to suggest that the evaluation found one ‘winning’ infrastructure
model. A single leadership model would clearly not have worked everywhere, and in some
areas a more distributed model - although perhaps more slow-moving - helped ensure that
all partners were fully on board and built the solidarity required for facing challenging
times.
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Appendix 1 describes CLT pilots’ experiences of their different infrastructure models,
including their respective advantages and disadvantages, and their initial impact on the
delivery of each pilot’s objectives.

3.4.2 Objective setting
Setting clear, specific and achievable objectives from the start helped to build
momentum and resulted in more effective set-up and progress towards delivery.
Objectives needed to be as ‘SMART’ 32 as possible to avoid stagnation due to unclear
milestones, or frustration and disillusion regarding the inability to deliver on over-ambitious
or unrealistic goals. Where CLT pilots’ objectives were not measurable and time-specific
this negatively affected CLT pilots’ momentum and delayed progress overall.
Setting realistic goals was key. CLT pilots acknowledged that some proposals in their
applications to become pilots had been over-ambitious or not fully thought-through.
Proposals were sometimes based on an assumption about resource (e.g. staff
involvement) that could not be achieved in practice. There was some evidence of ‘overshooting’, with providers, in an effort to develop a strong application, proposing activities
that were very difficult to achieve within the timescale of a year-long pilot.
Although some CLT pilots were able to draw up ambitious plans and deliver on them,
these tended to be partnerships using the pilot to expand and build on existing planning
and delivery arrangements rather than develop new processes ‘from scratch’.
Objectives tended to become SMARTer as the pilot developed. Operational task groups
(as discussed in Section 3.3) worked well to establish specific and achievable project
objectives. For example, the West of England’s digital exclusion group based their work on
three specific objectives: 1) improving access to equipment 2) improving access to
connectivity and 3) improving ICT skills. These were translated into measurable and
achievable objectives by Connect Lockleaze – see Case Study 3 in Appendix II for further
information.
Sunderland CLT set the specific goal of doubling their Voluntary and Community Sector
(VCS) provider base. Case Study 5 (Appendix II) details how Cumbria set the objective of
maximising rural participation, along with engaging new providers of community learning.
These objectives led to the development of new courses, including one delivered in a local
pub.
Taking the time to ensure that objectives were fully agreed and acceptable to all
partners at the outset was also critical to smooth progress. In hindsight, some CLT pilots
regretted not having allowed sufficient time in the early stages to agree and confirm their
objectives with the strategic group and/or or with their own staff teams. In some cases this
meant that objectives changed over the course of the pilot, which resulted in delays and
reduced momentum. In others it resulted in 1) lack of clarity regarding whether objectives
were achievable in practice, and/or 2) lack of early identification of potential risks to
delivery. Conversely, investing this time up-front often helped to cement early partnerships
and ensure everyone was on the same page from the get-go.

32

Smart, Measurable, Achievable, Realistic and Time specific
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“We got going and missed out on the ready, [get] set [stages]… we went straight to go”
(Trust in Learning - Exeter CLT)
“We had a bigger jump early on - the philosophy was established and it’s been agreed. I
expected it to take longer. It fitted with people’s thinking and provided us with a forum
for meeting… it was a catalyst for bringing us together with partners” (Birmingham CLT).
This approach also helped ensure that partnerships agreed on a manageable number of
objectives – narrowing down a list of ‘nice to haves’ to key priorities and a clear focus:
“Our approach has been a bit scattergun; if we were starting again, we might want to
spend more time on research in advance, and be more selective...” (The Luton Trust)

3.4.3 Adjusting objectives to tailor the offer
As noted above, CLTs’ community learning offer and activities often evolved and
changed from those proposed in their applications.
As discussed above, in some cases CLT pilots realised that their original goals were less
achievable than they expected, due to insufficient planning or partnership working at the
outset. This sometimes resulted in delays or frustration. However, there was also
evidence of a range of positive adaptations by CLT pilots in terms of providing new or
more tailored provision in the light of feedback from partners and learners. The structure of
the pilot proved flexible enough to allow CLT pilots to take on additional projects or adjust
delivery priorities in response to:


New ideas and opportunities as additional partners came on board



The need to align provision with emerging findings from consultation with
providers, the local community and learners. For example, two CLT pilots who were
working in a twinned structure worked together to set up a ‘Third Sector Capacity
Building’ working group at the specific request of third sector partners, as presented
at their first large formal consultation meeting.



Changing local needs and awareness of how these were met or not met by
other community learning providers in the area. One area set up additional
working groups (around family learning, governance, and employment) as needs
were identified. As the pilot developed, another CLT reduced its focus on
employability because employability training was being delivered by other local
providers, and there was insufficient unmet need to warrant additional provision.

CLT pilots with well-developed partnerships and agreed overarching priorities were well
positioned to make these positive adjustments as new opportunities emerged opportunities that could have been missed if partnerships had not been clear about what
they wanted to achieve. Rather than being overwhelmed by the range of potential new
activities to pursue, these CLT pilots used the resources (e.g. NIACE support – see
Section 3.5.1) and the general momentum of the pilot to take risks, focus their efforts, and
develop a more locally-tailored learning offer.
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“We’d had a disappointing Ofsted, knew our Skills for Life provision needed work, were
adjusting to working on the new Common Inspection Framework, were changing our
apprenticeships model - taking on a pilot too could have led to a perfect storm. But in
fact it’s been an exceptional year where we’ve moved forward substantially. The pilot
has helped generate new ideas and energy, as well as practical links, a really strong
focus on making a difference and a lot of staff development that supports other aspects
of improvement. We could have ‘ticked along’ concentrating on areas of concern,
but we took the risk and it paid off.” (The Luton Trust)

3.4.4 Securing support from senior management and other key players
The involvement of senior players brought a range of benefits. Achieving buy-in from
senior people e.g. Local Authority representatives, local Councillors, and Local Enterprise
Partnership (LEP) representatives, was critical in terms of drawing in wider support and
ensuring that partners did not have to continually ‘make the case’ for action. Specifically:


For those working in LA-led structures, involvement of LA senior management
helped speed progress because CLT pilots did not need to waste time re-seeking
approvals for action.



Involving elected Councillors provided practical and policy-related benefits; these
stakeholders assisted with community involvement and decision-making in their
wards and helped to reinforce the community based ethos of local partnerships.
They helped to keep community learning on the political radar.
For example, in Luton, Luton Adult Education had strong backing. The
confidence of Councillors helped them with early decision-making and helped
pull other council services into the partnership.
“Involve local Councillors who are decision makers, so they can get behind you from the
start.” (CL Cumbria)



Involving Local Enterprise Partnership (LEP) representatives was particularly
useful in making stronger links between community activities and local business.
Working with a LEP brings mutual benefits and prepares the way for mid-2014
when Government gives LEPs responsibility for a large part of the new round of EU
Structural and Investment Funds 2014-2020 33 , which include a significant
percentage of funding to support social inclusion. The involvement of local
communities will be key and LEPs have already been asked to involve partners
through working groups and/or existing networks. This partnership working will be
particularly important in relation to social inclusion, where LEPs may have had
limited previous involvement.

33

LEPs are tasked to 'promote social inclusion, combat poverty and invest in education, skills and lifelong
learning https://www.gov.uk/government/publications/development-of-eu-structural-and-investment-fundstrategies-preliminary-guidance-to-local-enterprise-partnerships
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In Cheshire, the external chair of the CLT was also on the board of the LEP.
The chair was thus able to bring the CLT pilots’ objectives and activities to the
attention of the LEP – building an important relationship and raising the profile
of community learning.
In West of England, the initial proposal to set up a West of England CLT was
taken to a meeting of the LEP Skills Board and endorsed by the Board. The
Chair of the LEP spoke at the launch of the CLT pilot, attended by more than
100 community learning providers and partners. He highlighted the importance
of community learning in boosting confidence and skills of people who have
benefited least from education and training.
Members of the LEP staff team regularly attend the West of England’s
Community Learning Partnership events & help build links between community
partners and local businesses. The partnership is referenced in the LEP’s
Employability Manifesto and a partnership representative is a member of the
LEP Employability Group. The LA’s Community Learning Consortium,
Community Learning West, is seen as a positive vehicle for driving forward
inclusion and community engagement activities to reach the most
disadvantaged communities.


Securing the support of senior professionals in the voluntary and community
sector – and involving them in decision-making - helped to engage Voluntary and
Community Sector (VCS) partners and providers. This gave rise to a number of
benefits including increased VCS involvement in decision-making and new, shared
approaches to consulting with local people.
For example, in Luton and Bedfordshire, the Chair of the local voluntary sector
Transforming Local Infrastructure Partnership became a key member of the
stakeholder group, helping to cement voluntary sector relationships and
maintain a focus on the third sector in decision-making.
In Derby, the CE of Derbyshire Learning and Development Consortium
representing local voluntary and community organisations (VCOs) was joint
lead partner and involved from the start.
In Blackburn with Darwen, the CE of the local Community and Voluntary
Service (CVS) was a board member; and in Cumbria the CE of Action with
Communities in Cumbria ACT was heavily involved (see Case Study 5,
Appendix II).

However, engaging senior partners also involved significant investment (in terms of
planning and time) and some elements of risk. For example, while senior partners could
bring passion and experience to a CLT partnership, if links dissolved (e.g. as partners
moved on), partnerships were left weakened. This was shown to be an issue for some
CLT pilots, particularly in the absence of adequate succession planning (see Section 3.4.5
below for more detail). In some cases, the changing political scene meant the CLT pilot
had the extra work of bringing a succession of senior people on board during the pilot
period.
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However, overall engagement of senior partners was worth the effort involved. The risk
of not having senior buy-in outweighed any risk. Without it, progress often slowed, as CLT
pilots found themselves continually trying to gain the ear of key decision makers, reexplaining their aims and activities, and fighting for support or approval on a project-byproject basis. This could also result in reduced motivation and momentum if providers felt
unsupported in their work. Conversely, high profile support helped motivate all levels of
CLT pilot staff. For example, in West of England, the mayor of Bristol attended and opened
a community learning fair. This visible show of support helped staff at all levels – including
tutors, volunteers, administrators and middle managers – feel supported and valued for
their efforts.

3.4.5 Planning for succession and staff changes
CLT pilots needed up front succession planning to cushion themselves against
potential vulnerabilities related to staff changes and ensure that staff loss did not slow
progress or result in resource-heavy retraining and new partnership building. This was a
key consideration in the context of economic pressures, including changes to Local
Authority funding and general budgetary constraints and efficiencies.
For example, several CLTs working with Local Authorities lost key strategic or operational
partners – or found that their partners were losing staff, taking on greater workloads, and
therefore had less time to devote to CLT activity than expected.
In a multi-partner ICT project, a change of staff at one organisation - coupled with the fact
that staff were trying to deliver the CLT project in addition to their usual roles - meant that
the project was still on hold at the third visit.
Similarly, demands on the time of a voluntary sector partner slowed progress on a website
to be used for consultation. The setting up of a Virtual Community Network had been
delayed by lack of staff resource and an operational group had been held up by sickness
of a crucial team member.
“We have less staff to do more and so no time to attend the network meetings. I have to
be the person that tenders the contract and puts the curriculum together and engages
the learners and ensures that progression happens.” (Provider, West of England CLT)
Spreading responsibilities widely across partners and ensuring that they were all ‘on the
same page’ regarding their objectives helped protect CLT pilots against the impact of any
staff changes. For example, Luton and Bedfordshire drew strength from their twinned
structure when the lead of the Learning-for-All partnership left early in 2013. They had
ensured that several senior staff in both lead partner teams were extensively involved in
the CLT pilot’s work to set up the CLT management structure and were able to minimise
the potential impact of losing a CLT lead.
Most pilots did not undertake any formal succession planning and this may be an area for
consideration as implementation continues.
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3.5 The role of NIACE support
NIACE developed and delivered an extensive support programme on behalf of BIS to
assist the CLT pilots to deliver the plans and projects set out in their proposals to deliver
the new community learning objectives.
This included:


a series of five workshops designed to address emerging information requirements
and facilitate sharing of practice and experience, cross-pilot networking and contact
with Agency national and regional staff, BIS officials and other key bodies such as
Ofsted and potential funders;



three additional workshops for the pilots and other community learning providers
focused on learning and volunteering, family learning and learning in rural areas;



tailored guidance materials on a dedicated webpage;



bespoke support for each CLT pilot through regular contact with an allocated
member of the NIACE CLT pilot support team, including monthly ‘keeping in touch’
conversations and visits to CLT events and meetings;



a user-friendly tool for collecting evidence of the wider outcomes of community
learning, with associated guidance materials;



‘open’ and ‘closed’ LinkedIn discussion forums;



brokered links with key contacts, including Ofsted, the Association of Colleges
(AoC), eReading Rooms pilots, the Workers’ Educational Association (WEA),
networks such as Local Education Authorities Forum for the Education of Adults
(LEAFEA) and providers delivering relevant Community Learning Innovation Fund
(CLIF) projects.

The impact of this support on CLT pilots – and of the more limited support provided to
comparison areas - is summarised below.

3.5.1 The role of support for CLT pilots
Crucially, over the course of the pilot the NIACE support programme enabled CLTs
to take a more strategic, reflective and big-picture stance in terms of delivering their
proposals. When contrasted to comparison areas, pilot involvement and NIACE contact
clearly pushed CLT pilots to step back from the ‘day to day’ and think critically about
potential improvements to the planning and delivery of their community learning offer.
Although this was in part a result of the momentum and responsibility of being chosen as a
pilot (as discussed in Section 3.2.2 above), the regular NIACE ‘keeping in touch’ calls,
visits and workshops clearly supported CLT pilots’ motivation and desire to make
progress. CLT pilots also benefitted considerably from the opportunity to learn from
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other pilot areas and the opportunity to network. The NIACE workshops were
considered particularly helpful 34 because they enabled networking between CLT pilots
from different regions. Pilots were often already networked with local community learning
organisations, but appreciated the opportunity to be able to compare and contrast their
activities with similar areas further afield (e.g. in relation to common issues such as rurality
or deprivation). There was evidence that NIACE support fostered a desire for future crossCLT support and networking. Networking with other areas, and having time away from the
coal face to think and plan, promoted strategic thinking.
Staff from BIS and the Skills Funding Agency attended the NIACE Support Programme
workshops, which raised awareness of different community learning trust approaches.
Overall, face to face rather than internet-based support seemed to have the strongest
impact for CLT pilots. Although they valued having the NIACE-provided website and
LinkedIn discussion forum as a central information hub, work pressures and time
constraints meant there was a relatively low uptake on the ‘closed’ LinkedIn forum but
more interaction on the ‘open’ forum. Workshops were appealing because they offered
time away from the office which gave staff, to some degree at least, the opportunity to
reflect and discuss. During the pilot period comparison areas were offered access to
some of the NIACE support, including the CLT website ‘FAQ’ area. Staff from the
comparison areas did not attend the workshops or receive more tailored support such as
the NIACE ‘keeping in touch’ calls.
Take up of support offered to comparison areas was variable. Some were closely
involved, attending the Agency’s regional meetings and/or progress meetings in
neighbouring pilot areas, but several did not keep up with the CLTs’ progress even if there
was a pilot in their local area. This may have been in part due to the lack of ‘profile raising’
that came from pilot involvement.
The Skills Funding Agency has commissioned NIACE to provide support for the wider
implementation of community learning trust approaches in 2013/14. The programme has
already: delivered a series of national and local events, developed ‘one-stop-shop’ web
pages for community learning, including links to the Agency’s guidance documents,
community learning resources and online mail group discussions on key community
learning topics. 35

34

Although some CLT pilots noted that as it was difficult to spare the time to travel to London – and there
may be some benefit of providing digital alternatives (e.g. Skype) in the future.
35
Join at http://www.niace.org.uk/community-learning/
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CHAPTER 3 SUMMARY
Strategy and achievements in effective CLT pilot development


Early buy-in and support from senior players and decision makers in
community learning increased efficiency; these partners ‘opened doors’, raised
the CLT profile, and helped ensure quick sign-off of CLT pilots’ plans.



Clear division of roles and responsibilities, including clearly defined strategic
and operational roles for CLT pilot partners and named task groups to achieve
specific objectives, also helped maintain steady progress.



Setting and agreeing a limited number of SMART 36 objectives provided
clarity for CLT pilot partners, smoothed delivery, and helped avoid frustration
associated with unrealistic targets. CLT objectives became SMARTer as the pilot
progressed, as task groups set their own objectives in response to CLTs’ pilot
themes.



Early partnership-wide investment in agreeing objectives ensured alignment
around a common goal, helped avoid the need for later redrafting, and enabled
CLT pilots to be more agile in terms of tailoring and adjusting objectives in
response to emerging issues or opportunities.



Networking with other CLT pilots, via NIACE workshops and other opportunities,
provided inspiration, cross-geographical comparisons, and ideas for
improvements. They also served as useful opportunities for signposting people
with useful expertise or influence. For example, Ros Parker, Chief Executive of
Aspire - the staff-led social enterprise in West Sussex - and lead for the Liberate
CLT, became a ‘go to’ person for information about social enterprise-led
partnerships and was a useful support for CLT pilots considering a move to this
model. Established networking relationships had a snowball effect – CLT pilots
planned to keep in touch with peer organisations in the future.
Key challenges in effective CLT pilot development



The speed of infrastructure development depended on each CLT pilot’s
starting point. For some, the early stages of development were dominated by
setting up initial partnership arrangements, deciding who would lead the CLT and
gaining senior buy-in, which delayed delivery of the CLT pilot’s plan and new
projects. While the ‘old’ learning offer had been delivered, some new
programmes and projects were only just starting, or had only recently been
delivered, at the time of the final evaluation site visit.



Some CLT pilots lacked the know-how to develop SMART objectives,
resulting in less efficient delivery, frustration or disillusion about stalled progress,

36

Smart, Measurable, Achievable, Realistic and Time specific.
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and difficulties measuring impact.


Lack of early partnership agreement on objectives stalled the CLT pilots’
ability to respond to emerging opportunities and/or prioritise activities, and slowed
progress overall.



Staff change or loss within partnerships was common and often slowed
progress, particularly in the absence of up-front succession planning. The pilots’
partners were often facing limited staff capacity and limited budgets.
Lessons learnt and implications

Overall, new partnerships may need guidance and support in terms of:


gaining early support of senior players – particularly Local Authority
representatives



understanding infrastructure options and choosing the right one for them (three
CLTs were considering changing their infrastructure to a social enterprise-led
model after learning more about the Liberate CLT pilot)



setting SMART objectives



ensuring adequate investment in partnership building early on, including clear
agreement on objectives and priorities



ensuring clear division of roles and responsibilities (between strategic and
operational groups)



and developing succession planning to manage changes in personnel within
the partnership (including board members and other senior supporters).

Additionally, the benefit of NIACE-provided support to the CLT pilots suggests that
providers involved in wider implementation from 2013/2014 onwards would benefit from:


networking and knowledge sharing with other providers in addition to any
digital/online support offered



opportunities for face-to-face discussion



opportunities for profile raising to gain ‘kudos’ and momentum.
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4 Partnership working
4.1 Introduction
Partnership working underpins the community learning objectives and Community
Learning Trust planning and delivery approaches. This chapter describes CLT pilots’
approaches to building partnerships between learning providers and local communities,
organisations, businesses and services.
Key issues discussed below include:


Benefits of partnership working (Section 4.2)



Successfully engaging partners (Section 4.3)



Building and maintaining partnerships (Section 4.4).

CLT pilots reaped a wide range of benefits from the partnerships developed over the
course of the pilot, particularly in terms of developing a more strategic and efficient
community learning offer, engaging new learners, and generating Pound Plus. 37
To attract new partners, CLTs needed to work flexibly and make good use of their internal
resources – for example, those staff who already had good local contacts and/or were
confident in approaching potential partners – and to adapt their approach depending on
the partner in question. The chapter details strategies for engaging with a wide range of
potential partners, including: Voluntary and Community Sector (VCS) organisations,
colleges, universities, housing associations, other local government services, and private
sector bodies.
Once partners had been secured, the successful development and maintenance of
partnership working hinged on three main factors:


Time and contact for building rapport and shared understanding between partners;



Structures which provided clear leadership and working protocols – in order to
minimise conflict and maximise efficiency; and



Activities to renew and celebrate the partnership.

All of these are explored in detail as follows.

37

The latter two benefits are discussed in more detail in Sections 5 and 7 respectively.
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4.2 Benefits of partnership working
Partnership approaches were critical to developing and delivering an effective community
learning offer in a given locality. Pilot involvement encouraged CLTs to review their
processes and structures, facilitating more strategic and efficient practice. It also helped
them experiment with their community learning offer, course titles, and marketing
approaches in order to meet the needs of specific learner groups.
Specifically, partnership working helped CLT pilots to:


Map all provision - identifying potential gaps and areas of duplication.
“We’re all working together now. If we identify what we’re delivering, you can identify the
overlap; identify the gaps as well....working as a group rather than in your own little
area.” (Liberate)



Plan progression pathways for learners, and develop new provision and
courses
“Partner meetings are really important. There might be something happening down the
road that is a progression route for your learner.” (Substance misuse provider,
Sunderland’s CLT).



Signpost courses and pathways for learners
“I now know all the other organisations doing something and when we get people
coming here who I know need something else I have sent them down the road to
[another provider].” (Substance misuse provider, Sunderland CLT)



Build relationships between providers – in some cases, easing pre-existing
tensions, or helping to attract additional funding via grants and tenders. Several
CLT pilots already had experience of putting together bids as a consortium and
working jointly on other agendas and projects such as CLIF (Community Learning
Innovation Fund) as a result of CLT partnership. 38
“The application more readily happened due to the development of closer working…
there was easier engagement” (The Solihull Source)
“We wouldn’t be in a position to play that particular game (without the CLT)”
(Birmingham CLT)



Engage new learners, including people who were disadvantaged or from other
specific groups. This key benefit is explored in detail in the section to follow (Section
5).

38

For example, Birmingham’s bid under the English Language Competition was enhanced by working as a
consortium based on the CLT, as was Solihull’s bid for Talent Match funding.
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“We share learners. The (Local Authority) send us their learners who are older and we
send anyone younger to them. It’s happened because we know what each of us is
doing.” (Digital exclusion provider specialising in older learners, West of England CLT)
Share resources and generate more Pound Plus, as discussed further in Section 7. For
example, in Birmingham the Local Authority adult education service worked with a local
college to develop a new suite of courses, funded through the Local Authority’s
Community Learning funding and delivered on college premises using their specialist,
state-of-the-art facilities. This generated benefits for all parties - the college improved
community engagement, increased the use of its premises in the evenings and had
cohorts of learners ready to progress onto vocational courses, while the Local Authority
provider was able to widen its curriculum offer and give learners access to increased
progression opportunities, excellent facilities and specialist staff, all at very low cost. In
order to reap these benefits and deliver their community learning objectives, CLT pilots
needed to reach out to new potential partners in their locality – or reinvigorate relationships
with old partners. Strategies for successful engagement of partners are explored as
follows.

4.3 Successfully engaging partners
Partnership based on previous joint working or everyday working relationships helped CLT
pilots to get off to a good start,39 as existing co-operation became more strategic.
However, CLT pilots typically also needed to engage new partners to deliver their
community learning objectives. Existing relationships often provided ‘launch platforms’ for
engaging new partners, for example by ‘snowballing’ from existing stakeholders. This
proved an efficient way to establish new connections and speed up partnership
development. 40
For some CLT pilots the objective was to build capacity by bringing in a wider range of
partners. For others, the aim was to recruit specific partners aligned to proposed themes
and activities, for example, to engage new types of learner or develop new kinds of
provision.
CLT pilots’ ability to engage new partners varied according to how internal resource was
managed – in terms of the individuals leading partner recruitment and internal messages
about partnership working – as well as the type of partner they were trying to involve.

39

Derby’s lead contacts (from the Local Authority and voluntary sector respectively) had previously worked
together on an LSIS-funded research project and made use of the established Learning for Living Group of
voluntary sector organisations, adult learning providers and other stakeholders. The Learning Partnership in
Bedfordshire had a longstanding existing network of 180 ‘member’ organisations who shared the
Partnership’s values, from Universities to small voluntary groups, who were all offered opportunities to
become partners in the pilot.
40

In Brighton, partners tasked each other with the objective of each recruiting two further partners. This
provided speedy partnership development and distributed the workload involved.
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4.3.1 Maximising internal resource for partnership
CLT pilots needed to ‘sell’ the idea of joint working to potential partners, which required
internal commitment to a partnership approach, as well as the use of appropriate internal
resources.
In particular, successful CLT pilots:


Ensured that senior staff in the lead organisation and all other partner
organisations gave clear messages that partnership working was important
and useful, and cascaded these messages to every part of the partnership.
Specifically, these CLTs made sure that partnership working always featured on the
agenda of meetings and rewarded paid staff and volunteers for identifying and
recruiting new and relevant partners.



Recognised partnership building skills at all levels. Certain personality traits,
e.g. confidence, openness, enthusiasm, curiosity, tenacity and boldness, tended to
make some people more successful in engaging potential partners and selling the
benefits of partnership involvement. Making the most of these skills across their
organisations helped pilots engage new partners. One CLT pilot proposed that
organisations recognise and utilise these skills by adopting a partnership working
competency test to identify / appraise staff at all levels for their skills in cross-team
working and ability to identify and make links with potential partners.

4.3.2 Recruiting different types of partner
Overall, partners of all types brought significant benefits to the CLT pilots and helped them
deliver their community learning objectives. However, CLT pilots found that some
organisations were more open to partnership working than others. This varied across
geographical areas, and types of partner. Engagement of VCS organisations, housing
associations, and other local government bodies was typically fairly straightforward.
Colleges and private sector partners typically proved more challenging to engage.
Different issues arose depending on the type of partner, and pilots identified some specific
tactics that were useful in tackling challenges. Benefits, challenges and strategies for
engagement with different partners are detailed as follows.
Voluntary and Community Sector (VCS) organisations
Overall, VCS organisations were found to be helpful partners because their aims aligned
closely to the community learning objectives and community learning was a good way of
supporting clients to improve confidence, employability skills, parenting skills and mental /
physical health.
Although typically straightforward, CLT pilots did face some challenges in engaging and
supporting VCS organisations as partners. VCS organisations were often:


Under immense pressure and lacking the time and resource to be able to
participate.

50

Community Learning Trust (CLT) Pilot Evaluation



Concerned about the paperwork that participating in publicly funded learning
might involve for them and their learners (or in some cases, CLT pilot staff were
concerned about this on VCS organisations’ behalf before partnering with them, and
did what they could to minimise the impact).



Concerned about the consequences of being subject to Skills Funding Agency
requirements, for example that their teaching practice, learner numbers and
retention rates would be scrutinised.



Concerned about Ofsted inspections and wanted inspectors to recognise the
challenge of teaching and retaining certain types of disadvantaged learners and the
fact that for some learners it was a significant achievement simply to attend
regularly and on time.
“In a typical lesson I’ll have people walking out and swearing at each other. I sometimes
am not sure they (Ofsted) really appreciate who we are dealing with when they come
and inspect and talk about all the forms. My men are on the absolute periphery of
society – one of them took 15 years before he even came to a class. He has mental
health problems and is psychologically damaged from the abuse he’s received
throughout his life.” (VCS organisation, Sunderland CLT)

A range of strategies helped to overcome these challenges and engage VCS
organisations as partners:


Approaching VCS organisations via an umbrella organisation 41 , which typically
smoothed the partnership process.



Working with, and through, larger voluntary organisations, who tended to be
more able and willing to get involved because many were already providers and had
more people available to attend meetings. 42



Smoothing the bidding process, for example by giving clear information about the
timing and information requirements for making funding applications or reapplications, which made the process easier for potential VCS partners with limited
time and resources. Some CLTs used this strategy very successfully to involve
smaller charities in their partnerships.



Identifying different VCS roles within the partnership, for example by involving
partners in outreach and aspects of partnership working other than delivery of
learning. This appealed to those VCS organisations that might be put off by the
perceived bureaucracy associated with becoming a learning provider.

41

For example, the Derbyshire Learning and Development Consortium.
Liberate worked with Age UK to address financial issues as a reason for non-participation. In Derby, the
CLT worked with Jobs Education and Training (JET) to up-skill bilingual volunteers who could then engage
with the Eastern European community.
42
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Setting up a small grants pot for VCS organisations, which incentivised smaller
organisations whose time was at a premium to get round the table & become full
partners.

Colleges
Colleges played a partnership role across almost all the CLT pilots, with examples of
college-led initiatives and colleges that devoted considerable effort to partnership working.
College involvement often brought very useful benefits for partners, specifically:


Raising CLT pilots’ reach and profile;



Sharing learners and premises with CLT pilot partners;



Signposting learners to other CLT pilot providers;



Smoothing progression routes for learners moving on from Community Learning
provision;



Sending senior staff to stakeholder meetings and supporting joint decisionmaking.

For example, in Luton & Bedfordshire, one of the colleges had just appointed the former
Head of Adult Learning for a neighbouring Local Authority as their Vice Principal. She used
her knowledge, contacts and personal involvement to raise the profile of the CLT pilot with
other local colleges. As a result, principals from the other colleges committed to attending
stakeholder meetings and a strong mutual commitment was recognised.
“There is a market for (our) kind of college to play a role in the development of ACL
moving forward” (college core partner, Learning-for-All)
However, CLT pilots often found colleges to be challenging partners to engage, both in
terms of recruiting them into partnerships and maintaining support once they were part of
the CLT. Some pilots experienced difficulties with college partners’ attendance, lack of
contribution, or ability to commit the time of senior decision makers.
There was also sometimes a perception that colleges were less open to partnership
working as a result of their:


Strong competitive spirit and legacy of competing with other colleges in the area
to attract more learners;



Proprietorial attitude to ‘their’ learners;



Strong focus on skills and employability, with a corresponding lack of focus on
community learning and its historical associations with ‘leisure and pleasure’
learning;
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Limited community learning budgets and competing business needs, which were
perceived as making it harder for them to commit time and effort to the CLT pilot,
and to community learning more widely.
“The colleges have been difficult. They’ve got all this baggage behind them and
community learning is not a significant part of what they are doing. Theirs is 3% of the
total community learning budget and that’s not going to light up the sky.” (Anonymous)

Overall, it helped if CLT pilots understood and acknowledged the pressures colleges faced
in engaging with community learning – but emphasised common objectives and worked
to partners’ respective strengths.
Colleges were more likely to be interested in partnership working when CLT pilots
presented clear potential benefits. For example, Birmingham CLT built up very
successful partnerships involving college and Local Authority representatives, based on
the benefit for colleges of LA-provided tutors for courses which the college had not
previously been able to offer. The partnership also enabled the college to recruit hard to
reach learners as they progressed from community learning to college courses. Colleges
were particularly attracted to larger partnerships and those with a higher profile,
particularly if the partnership succeeded in engaging local media channels. 43
Universities
A few CLT pilots had involved universities as partners. In addition to the prestige of
having a university partner, a key benefit of university involvement for CLT pilots was the
potential to take advantage of any existing private sector links.
For example, in West of England, the university worked with Hewlett Packard (HP) on a
Corporate Social Responsibility 44 project to improve ICT skills in a deprived area of the
city. HP provided equipment and volunteers (HP staff) and offered the university’s IT
students the opportunity to volunteer. The students became assistants to the tutors,
providing one to one support for learners who were falling behind in class.
As in relationships with potential college partners, key challenges in university partnering
were 1) knowing who to approach, and 2) articulating the benefits of partnership for the
university. CLT pilots found it most efficient to approach a member of the University’s staff
with a remit for widening participation or progression, or a staff member who was already
involved in other initiatives such as Community Learning Innovation Fund (CLIF)
projects. 45
“Universities are like Councils; it’s about finding the right person.” (West of England
CLT)

43

For example, the twinned approach of Luton & Beds CLT was particularly appealing to local colleges for its
scale and the expertise of two Local Authorities,
44
Corporate Social Responsibility (CSR) is a form of self-regulation integrated into a business model
whereby a business monitors and ensures active compliance with the spirit of the law, ethical standards, and
international norms.
45
CLIF - The Community Learning Innovation Fund (CLIF) was a £4 million grant fund from the Skills
Funding Agency, administered by NIACE, which funded community learning projects in 2012/13.
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Universities are interested in progression for their students and the recruitment of future
students. They are also employers, and keen to protect and enhance their reputation in the
local area. Benefits that can attract universities into partnership working include:


Recruitment of future students - learners in community learning, and/or their
families, may aspire to study at University



Reputation - universities have Corporate Social Responsibility obligations, which
can be partly discharged through helping local communities



Work experience for existing students - universities look for projects that could
enhance students’ skills and help them gain employment.

Housing Associations
Housing Associations were often keen to be involved. Learning that benefited tenants
also helped the housing association, for example by increasing tenants’ engagement,
developing their financial management skills, improving their mental health or helping them
become more employable. CLT pilots found that partnerships with housing organisations
often arose organically through VCS partnerships rather than via a planned, tactical
approach. Housing associations often helped to engage disadvantaged learners, including
some of the most excluded members of local communities. For example, in Sunderland,
the Salvation Army designed an accredited life skills course for local Salvation Army hostel
residents. The course included budgeting, shopping on a shoe string and improving
interpersonal skills. Successful completion of the course guaranteed an interview with the
Housing Association with a view to securing more permanent accommodation. In Kent,
the CLT involved Amicus Horizon Housing Association in their steering group and the
housing association offered use of their venues, jointly developed courses and a training
programme in Community Engagement. This training programme led to a Foundation
Degree, which will be available to Kent CLT’s local communities.
Local government services
Being a CLT pilot encouraged joint working between LA adult education services and other
local services such as health, children’s services, libraries etc. In some cases these
services had not previously worked together. CLT pilots led by Local Authority adult
education services found it easy to involve colleagues from other departments and
benefited from their knowledge of specialist areas such as Troubled Families, which
helped them target specific disadvantaged groups and work on cross government
initiatives. For example, some CLTs worked with other local authority services on issues
such as supporting people into employment or using social prescribing to reach families,
understand their needs, and develop a more tailored learning offer. 46

46

See Section 5.3.2 for further details of CLTs’ work on the Troubled Families agenda.
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In Sheffield, the CLT developed a link with the Building Successful Families agenda,
offering Community and Family Learning to those families identified by the project, while in
Blackburn with Darwen, community activities such as clean-ups involved working closely
with the Environment department, who could then bring in partners such as the Wildlife
Trust.
CLT pilots found that building on shared interests in employability was a useful way
of engaging local government partners. In some cases this resulted in local-authority led
contacts and requests for partnership. In Derby, a Jobcentre Plus representative attended
a community of enquiry meeting to discuss ESOL requirements in the city. Attendees felt
that having the representative there was an achievement and a strong endorsement of
both the pilot and community learning more generally. In West of England, Jobcentre Plus
was part of the taskforce addressing digital exclusion and the representative was working
strategically with other partners to think about how to roll out ICT training across the area.
In some areas, parallel developments involving key partners helped to build stronger
relationships which offered knock-on benefits for the CLT pilot. 47
The private sector
All CLT pilots tried to engage the private sector or had plans to do so. For instance, one
large local employer (Jaguar Land Rover) became involved in both Birmingham and
Solihull CLTs. There was also a very successful partnership with B&Q across two CLT
pilots..48 Further details of CLT pilots’ partnerships with private sector organisations can be
found in Case Study 3 (Appendix II).
Private sector partnerships brought a range of benefits for CLT pilots, and often for the
business in question. They included:


Assistance recruiting NEET 49 and young adult learners into community learning
courses.



New ideas on how to target specific learner groups, e.g. male learners. 50



Increased employee uptake of ‘workplace learning vouchers’ towards the cost of
community learning. 51



Employer support for mature students to take English and Maths courses, e.g.
time off to study.

47

For example, in Bedfordshire the Learning Partnership held the National Careers Service contract in the
area, with two of the colleges as subcontractors. This helped strengthen partner relationships and ensured
that community learning participants had easy access to advice on progression routes. This contract also
fostered close relationships between CLT partners and Jobcentre Plus.
48
Including Blackburn with Darwen and West of England.
49
Young people Not in Education, Employment or Training.
50
The local B&Q shared learners with other CLT partners and was supported by partners on techniques for
engaging people in learning. For the CLT, this was a great way of attracting more men into learning.
51
Employers offered employees vouchers for learning to the value of £150. The learning provider, an FE
college, proactively went into the workplace to promote learning and find out what classes employees would
like to spend their vouchers on.
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A CLT mentoring and aspiration-raising project which worked with parent
employees and their children and aimed to progress parents into National Open
College Network (NOCN) qualifications. 52



Provision of demand-led courses in the workplace. 53



Use of store premises for community learning activity and awareness-raising. 54



Loans and donations of materials and equipment for CLT use. 55

However, CLT pilots also faced a number of challenges in engaging private sector
partners, including:


Difficulty knowing who to approach.



Difficulty selling the benefits of CLT involvement. This was particularly true for
CLTs without a strong profile.

CLT pilots overcame these challenges in a variety of ways. Successful private sector
partnerships were facilitated by:


Engaging partners through existing links and networks, as discussed above.



Inviting private sector partners to CLT pilot events to aid networking and raise
the pilot’s profile.



Raising the profile of CLTs and getting media attention to build a case for
partnership.



Offering organisations a lighter-touch partnership arrangement, with less
involvement and reduced time commitment. For example, B&Q had varying levels
of involvement with the different CLT pilots. In the West of England CLT, B&Q was
part of the partnership, invited to meetings and events and promoted as a company
providing DIY workshops through the CLT website and blog, though not as a Skills
Funding Agency-funded provider. This meant that B&Q did not receive funding for
delivering the 2 hour in-store workshops and learners participating in these B&Q
classes were not subject to the usual paperwork, quality procedures and ILR
recording requirements.

52

NOCN is a national awarding organisation offering flexible, credit-based qualifications that are responsive
to learner needs and consist of individual units of assessment, each with an assigned level and credit value.
53
Progress towards demand-led workplace learning was in the early stages at the close of the evaluation but
was being actively developed during the final site visit.
54
The Bristol B&Q was one of a group of B&Qs offering in-store DIY lessons to encourage more community
members to do DIY.
55
For example, B&Q provided gates, tools and plants for projects to ‘green’ back alleys in Blackburn and a
local firm loaned a digger for community use.
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Engaging local representatives of national organisations rather than
approaching national organisations directly.



Emphasising the benefits, including helping businesses get positive publicity,
meet their Corporate Social Responsibility obligations and recruit and retain a
skilled, motivated workforce. CLT pilots used this strategy to secure private sector
support for community projects and community learning activities in areas with a
large and dominant local employer, as in the Solihull and Birmingham case studies
above.

CLT pilots also thought that positioning the CLT as independent, charitable or ‘not
for profit’ could help secure private sponsorship. For example, in West Sussex, the
CLT pilot hoped to attract private sponsorship through partners such as the local football
club. They felt that the CLT’s social enterprise status meant requests for sponsorship were
viewed more positively than if the approach had been made by a Local Authority or an FE
college.

4.4

Building and maintaining successful partnerships

Overall, CLT pilots thrived when they:


Invested the time and contact required to establish rapport and understanding



Established strong working structures – including a clear lead organisation as
well as a lead individual, and clear working protocols



And engaged in a range of activities to establish the CLT pilot’s identity, boost its
profile, and retain partner motivation.

The factors contributing to CLT success included:

4.4.1 Investment
Establishing effective partnerships took time and energy, 56 sometimes more than
CLTs had initially expected, in order to agree the purpose and role of the partnership, build
rapport and develop trust. Even where CLTs were renewing existing partnerships – such
as in Exeter CLT where the organisations had worked together previously but the
relationship had not been maintained - it took time to re-build trust between all the
partners.
Investment in regular contact, ideally face to face, was critical. Regular CLT meetings
provided the opportunity for the rapport building and brainstorming necessary to deliver the
partnership benefits detailed above. However, travelling time could be a constraint.

56

For example, in Brighton the Adult Learning Group had been working in partnership for about 10 years.
Brighton partners encouraged other CLTs to be patient, and to accept that partnerships take time to form
and work effectively.
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Partnership meetings were regarded by some partners (particularly in more rural areas) as
a demand on time which had yet to show any benefits. Remote conferencing, e.g. through
Skype, was raised as a potential solution. However, there was no evidence of its
widespread use at the time of the final visit.
“Put people in a room and there’s an opportunity to share information” (CL Cumbria)
“It takes time and energy to build up those relationships” (Comparison area 2)
At the close of the evaluation, some partnerships were also still getting to grips with each
other’s culture and language – and at times clashing in their beliefs and strategies. There
was a clear need to invest time and energy in the initial stages of setting up a partnership
and to be patient during the process of developing shared understanding and agreed ways
of working.
“Just give us some time to make this work….another year at least, to show us that
there’s real commitment.” (Liberate)
“The partnership hasn’t evolved enough yet.” (Comparison area 1)
However, it was evident that the more mature partnerships, such as West of England and
Liberate, had successfully navigated the early stages of partnership building.

4.4.2 Structure
Overall, leadership and clear working protocols are key to driving partnerships forward
and are therefore critical to the success of any new or existing partnerships.
Leadership
As discussed in Section 3.4.1, a clearly defined lead organisation was the foundation for
a successful partnership. Successful CLTs also tended to have a strong lead individual
– ideally, someone who had community learning as a large part of their professional role
and time to drive forward CLT activities and partnerships.
“It needs someone to push things through, someone with charisma and strong
leadership skills to keep us all going.” (Anonymous)
This lead individual helped to ensure that:


There was a clear coordinator of partnership activity, e.g. setting up meetings,
timetabling and making sure that deadlines were being met.



CLTs carried out actions and implemented decisions efficiently, e.g. allocating
responsibility for recruiting new partners and arranging activities.



The CLT had a ‘face’, e.g. helping raise its profile through local and national
events, and making it easy for potential partners to make contact.
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CLTs used face-to-face time efficiently, e.g. running meetings professionally, with
clear agendas and effective time management to make good use of everyone’s
time.

In CLTs without a clear leader, there tended to be less efficient coordination of partnership
working, which could result in confusion about roles and responsibilities and a tendency for
projects to get delayed. One CLT contemplated using part of their funding to hire a
designated co-ordinator but this did not happen because funds were needed for delivery.
Lack of visibility or accessibility of leaders could also cause problems or result in partners
feeling lost and not knowing who to go to with their questions and concerns.
“I don’t know who to approach. I’ve voiced my concerns… but nothing seemed to
happen… that’s where I feel that they’ve (lead partner) lost their way a little”
(Anonymous)
Clear working protocols
To achieve success, CLTs needed to manage the risks of competition between partners 57
and focus on their respective strengths. Some overcame this challenge by developing
working protocols setting out how the partnership would work towards common
objectives and focus on shared values.
The most successful partnerships had identified potential risks to partnership working
and collaboratively set ground rules, sometimes formalised in a written protocol. A written
protocol could be shared with relevant staff and used to maintain the underpinning
principles of the partnership even during absences or in the event of staff changes. 58
Documenting agreed ways of working in this way could also help head off any potential
disagreements – or draw a line under problems that had already occurred - and provide
clarity for future joint working.
“You play nicely together and then there’s a bidding opportunity and then all the nice
playing stops. What’s our approach to that?” (Anonymous)
The following elements characterised successful protocols for partnership working:


A plan of action to deal with difficult situations and competition, for example
when various partners wanted to bid individually for grant funding rather than
through the CLT, or when decisions had to be made about duplication of provision.
“At the last board meeting two providers had collided doing the same thing and I asked
the question ‘how should we behave in those situations?’ What we agreed to do was
produce a protocol – it was a brilliant discussion” (West of England CLT)



57

Commitment to trust, openness, transparency and equanimity. This included
ensuring that partners, even partners with less ‘clout’, were given an equal say in

For example, some Local Authority partners found that non-leading college partners found it difficult to
square the CLT community learning objectives with their core business priorities.
58
West of England had created a documented protocol by the time of the final site visit.
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discussions, were listened to and had the opportunity to influence future plans.
Successful partnerships also took the time to work out priorities and work through
differences of opinion. 59 It was crucial that meetings were chaired by a skilled
moderator or chair who would allow for discussion and debate and manage conflict.
This helped to set the ground rules and demonstrate that the CLT practised ‘trust,
openness, transparency and equanimity’.
“We were able to get the stakeholder parties involved because they genuinely had a
say in how to do the local plan for next year” (Derby CLT).


Commitment from representatives who had the power to make decisions. In
order to progress, partners needed to know that organisations’ representatives had
the level of seniority to make decisions and were committed to attending meetings.
Where substitutes attended, for example during busy periods, there was often
stagnation and/or loss of continuity.



Agreed quality assurance standards and lines of accountability. Developing and
maintaining the quality of provision across all delivery partners required early
consideration, backed by training, development and clear Service Level
Agreements 60 . This could involve difficult conversations between partners,
particularly when standards needed boosting. However, it was also crucial to avoid
introducing heavy bureaucratic loads for partners – particularly new partners and
those offering very short courses - in order not to overwhelm them or their
learners. 61 As CLT partnerships matured, partners tended to develop more
consistent approaches to quality assurance, e.g. tutor meetings, learner feedback
and appraisals. This helped partners share effective practice and also provided
support for smaller providers.
“The partnership is really hard in operational terms because they’re partners and not
your staff; therefore you have no control over their behaviour and attitude… Lines of
accountability have to be introduced” (Community Learning in Cheshire).

4.4.2 Activities
Building on good leadership and clear working protocols, partnerships tended to thrive
when CLTs:


Established a clear identity. CLTs typically formalised their identity in the form of a
brief mission statement or explanatory note. This document provided a succinct
description of the CLT for a variety of stakeholders, e.g. existing partners, potential
new members, Councillors and Local Authority managers, to assist with
engagement. Developing CLT branding, such as a name and logo, was also
useful, giving stakeholders something to refer to and helping reinforce the CLT’s

59

For instance, a college might be culturally driven by contracts and the employability agenda whilst other
partners had an emphasis on wider community benefits and building confidence.
60
For example, Sunderland’s Achieving Excellence Programme – see Case Study 2, Appendix II.
61
Providers received constant criticism from tutors and learners about the paperwork and quality procedures
getting in the way of learning.
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separate identity. 62 In some cases CLTs also developed dedicated websites, partly
to signpost provision across their area but also to support CLT branding and
marketing. 63
“It’s (the logo) something for people to hook on to.” (Comparison area 2)


Held a launch event to celebrate the establishment of the CLT partnership,
strengthen partner buy-in, set the ball rolling with regard to networking and provide
an opportunity for brainstorming. These events also helped partners and other
stakeholders put faces to names and build rapport. Launch events tended to be
well-attended and often attracted senior professionals 64 , helping to raise CLTs’
profiles. 65 It helped to hold the events in public venues and engage local media
beforehand.



Engaged in regular celebration of achievements, including award ceremonies
and public events. Many CLTs held ceremonies and conferences in Adult
Learners Week to celebrate the achievements of learners, tutors, volunteers and
providers. These events helped celebrate the partnership, motivate stakeholders,
and make the achievements of the CLT more tangible – often helping to attract
additional partners. They also served as important opportunities to revitalise and
reinvigorate partnerships, reminding all partners about the impact and importance of
their community learning activities.

62

For example, in Derby the ‘Learning for Living’ name and logo were felt to be useful in terms of supporting
the CLT’s identity. In one of the comparison areas, the logo and branding it had developed helped the
partnership to ‘feel cohesive.’
63
Learning Champions in Cheshire used websites and an interactive forum to showcase their activities.
Others had plans for these, sometimes making use of partners’ human resource, such as apprentices. A
number of CLTs had delayed their website launch because they had underestimated the time and resource
needed to create and maintain it.
64
These included representatives from the Council, Skills Funding Agency, and various partners and
providers.
65
For example, Luton and Bedfordshire’s December launch and consultation event was attended by 100
potential partners. West of England’s launch event attracted a similar number of people and featured in the
local press.
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CHAPTER 4 SUMMARY
Strategies and achievements in effective partnership development


A partnership approach was critical to securing an effective community learning
offer in a given locality. CLTs facilitated a number of partner and provider
meetings to think more strategically about the offer across areas, within smaller
geographical areas, and/or for various themes and audience types. They were
successful in attracting a wide variety and types of partners.



Partnerships brought a range of benefits to CLTs in terms of meeting their
community learning objectives – helping them to develop a more strategic, efficient
community learning offer, secure additional funding via grants and tenders, attract
new learners, generate Pound Plus, and share decision-making. Joined up
working helped providers spread ideas and inspire each other to experiment with
their curriculum, course titles and marketing.



Building successful partnerships required investment of time, energy and
staff. CLTs reinvigorated old partnerships and used these as platforms to bring in
other partners. Most also worked strategically to develop new partnerships, taking
advantage of the staff skills available internally for partnership building, and
adapting their approach depending on the type of partner in question. Across the
pilot, CLTs used a range of methods to overcome the challenges of recruiting and
maintaining specific partnerships.



CLTs worked best where one individual and organisation took the role of
lead and coordinator. This lead person could be ‘the face’ of the CLT, helping to
raise its profile and drive progress.



CLTs established their profile and identity through branding, ‘mission
statement’ documents, launch events and local media. Profile-raising often also
helped CLTs attract local partners.



CLT partners working together outside the CLT helped build stronger
partnerships and helped CLT pilots win grants and be successful in their tenders
for work.
Key challenges in effective partnership development



Time, effort and face-to-face contact was needed to establish effective
partnerships to the point where partnerships were ‘performing’ rather than
‘forming’ or ‘norming’, a key challenge for CLTs. CLTs tried to speed up this
rapport building period by formalising partnerships with a name, identity, logo and
by using documents, maps and charts to describe the structure and identify ‘go-to
people’ within each task group.



A tension between Local Authorities and FE colleges was evident in some
areas; different cultures and business needs could make partnership work more
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difficult. Protocols for partnership working, either verbal or formally
documented, were useful in overcoming this challenge because they outlined a
shared vision, values and ground rules for future working.


Partnership with private sector organisations proved challenging for some
CLTs in terms of finding appropriate contacts and ‘selling’ the benefits of
involvement. This was overcome by:
o Engaging partners through existing links and networks, and working
strategically to target more than one type of partner at a time. For example,
by collaborating with universities, CLTs also developed links with employers
and private sector organisations;
o Providing options for varying levels of involvement in the CLT;
o Approaching businesses through local branches of national organisations;
o Engaging in launch events and securing local media attention to help raise
the CLT’s profile. This helped attract the attention of local businesses and
gave CLTs the opportunity to make a strong case for joining the partnership
and describe its benefits for the employer, their employees, their recruitment
efforts and reputation within the community.
Lessons learnt and implications

Effective partnerships are the cornerstone of any CLT or joined up approach to
delivering community learning in a locality. CLTs were all in different stages of partnership
working and keen to pass on the insights gained from their experience. A clear message
from the pilots was the need for patience, because partnerships take time to be effective.
Guiding principles for those looking to create and maintain effective partnerships include:


Ensure there is a clear leader and arrangements for overall management.



Utilise existing partnership arrangements to increase the partnership base,
for example, if a university and private sector company already have links, joining
their partnership will secure two new partners who might be difficult to recruit
separately. Current partners can also take responsibility to ‘snowball’ new
contacts.



Recognise and engage people who have the skills to help to expand the
partnership through their positive attitude, skills and hard work.



Where possible, streamline the bidding process to make it easier to attract VCS
partners.



Explore potential private sector links via universities, who often have good
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links with local employers, and via local branches of larger organisations.


Learn from other pilots’ successes in selling the benefits of community learning
involvement to private sector partners.



Formalise the partnership and each partner’s roles and responsibilities in a
document that is widely circulated, actively promoted and updated as soon
as new partners join. Include information about how potential partners can
contact people in the partnership, including individual project leads. This helps
partners understand that the partnership is tangible and that they have a clear role
in it.



Develop clear working protocols to head off potential disagreements or conflicts
of interest. This can be particularly helpful when dealing with partners who may
have a history of competing for contracts.



Celebrate achievements to invigorate the investment of each partner, create
opportunities for publicity, raise awareness of partnership activities and help attract
new partners.
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5 Targeting disadvantaged people
5.1 Introduction
This chapter provides a summary of CLT pilots’ approaches to targeting disadvantaged
people and increasing community learning capacity to meet their needs. Most CLT pilots
viewed the engagement of disadvantaged individuals and groups as a key part of their
work, and those working in Local Authority-led partnerships in particular had very useful
experience of reaching people who had had few opportunities to learn in the past.
Key issues explored in this chapter include:


Strategies for targeting different types of disadvantaged people (Section 5.2)



Cross cutting activities (Section 5.3)



Bringing together learners from different backgrounds (Section 5.4)



Signposting, marketing and IAG (Information, Advice and Guidance) (Section
5.5).

This chapter inevitably overlaps somewhat with the next chapter on sharing planning and
accountability and involving local people in decision making.
Overall, CLTs were successful in targeting more deprived learners over the pilot year. The
figure below (on the next page), based on returns from the Individualised Learner Record
(ILR), shows recruitment during 2012/2013. The red line records the number of learners
recruited in CLT areas from the 20% most deprived super-output areas in the country
(deprivation bands 1 and 2). In 2012/13 this number increased and the number of learners
from more affluent areas (bands 3 – 10) declined.
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Figure 3: Deprivation Profile Comparison

Source: ILR C05 2009/10, SL05 2010/11, R15 2011/12 and R13 2012/13 (aims started on or before 31st July of the
academic year). All figures rounded to the nearest 10. Deprivation bands based on Rank of Indices of Multiple
Deprivation 2010, where Band 1 includes the 10% most deprived super output areas in the country.

CLT pilots used a wide range of strategies to target specific types of disadvantage, often
working with local Voluntary and Community Sector (VCS) organisations to better
understand people’s needs and provide a tailored experience for disadvantaged learners.
Peer research, conducted in conjunction with Development Officers 66 and VCS
organisations, was a particularly successful consultation method. Some CLT pilots also
used social prescribing approaches - in which key workers in health and social care
referred clients and patients into community learning – in order to reach disadvantaged
people. Plans were underway to formalise and expand on this approach.
Predictably, CLT pilots also found that families and individuals often experience several
types of disadvantage at one time. For example, people with mental health issues could
well be in a troubled family and involved with substance misuse (either misusing drugs or
alcohol or affected by misuse), reinforcing the rationale for cross-cutting government
initiatives such as the Troubled Families Scheme.
Alongside targeted courses, CLT pilots also continued to provide ‘universal’ provision,
bringing together learners from different backgrounds. Simple approaches, such as using
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Development Officers were found in Local Authority adult education services. They were typically
employed full or part time by the Local Authority with responsibility for specific geographical areas within their
authority. Their role involved supporting people to learn. However, this model was not used in all CLTs. In
some areas volunteer Community Learning Champions and other roles performed similar functions.
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venues with broad appeal, providing progression opportunities and having discounts built
into fee strategies, helped to ensure that disadvantaged learners were not excluded.
Finally, the chapter reviews how signposting, marketing and IAG (Information, Advice and
Guidance) was used to attract new people into learning and help existing learners to
progress. It explores the advantages of careful labelling and framing of provision to
maximise appeal, bringing learning to local people in local areas and using familiar and
friendly places to both signpost and offer classes.

5.2 Strategies to target different types of disadvantage
Disadvantaged people can be difficult to recruit and provide for. Overall, barriers
centred on:


Learners needing to self-declare their status, for example in relation to their
mental health.



Accommodating learners’ needs, for example, the way providers had to operate
did not easily accommodate the frequently chaotic lifestyles of some learners, e.g.
learners found it difficult to attend consistently and go to unfamiliar places 67 .
Providers found that some disadvantaged learners needed more flexibility.



Ensuring learners were adequately supported by staff and volunteers with
knowledge of, commitment to, and interest in the specific learner group.

Involving specialist Voluntary and Community Sector (VCS) organisations who were
already working with disadvantaged groups proved to be an efficient and effective way of
targeting ‘hard to reach’ people. These organisations were often familiar with the needs of
specific groups and skilled in providing tailored experiences to meet those needs.
CLT pilots used partnerships with specialist providers to identify potential learners, recruit
them into community learning, and tailor and expand provision for this learner group.
Partnership working enabled organisations to share evidence and experience about ‘what
works’ and then adjust recruitment strategies and courses to meet learners’ needs.
The following paragraphs describe CLTs’ strategies for targeting specific types of
disadvantage.

5.2.1 Targeting people with mental health issues
As indicated above, it can be very difficult to identify, recruit and retain people who are
experiencing mental ill health.
CLT pilots used a variety of strategies to identify potential learners with mental health
difficulties. A typical route was to work closely with GPs and social workers to identify and
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To help tackle this challenge, some VCS providers offered certain learners one to one time to help them
‘catch up’ with sessions they had missed. Without this help, learners were at risk of having to leaving their
courses.
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recruit learners through approaches such as social prescribing, in which patients are
referred to non-medical sources of support in the community. ‘Prescriptions’ can include
arts, learning, exercise, self-help and volunteering. Social prescribing often works well for
people who are experiencing mild to moderate mental illness and who are already in
contact with trusted intermediaries such as health practitioners, social workers or social
housing providers. Referrals can also come through churches, volunteer organisations
and bereavement services. Social prescribing opens up a conversation between the
person in mental distress and the intermediary about different local activities that might
spark the person’s interests. In relation to community learning, this approach relies on
potential referral organisations having a general understanding of the local learning offer
and up to date contact details for local learning providers.
For example, in the West of England, Development Officers worked closely with midwives
and organisations running support groups for people experiencing postnatal depression to
identify learners who might benefit from community learning provision.
“A lot of it is through family support – through depression and going to support groups
we find out these courses are available – a lot of the women on courses with me have
gone through the same thing (depression).” (Learner, West of England CLT)
Once potential learners had been identified, successful recruitment strategies included:


Encouraging learners onto courses by suggesting they enrol with a friend
(learner feedback to the evaluators highlighted the confidence learners felt when
enrolling with someone else).



Being encouraged and supported by mentors or learning champions.



Offering learning in safe, familiar environments such as libraries (if not on
specialist organisations’ premises). 68



Offering activities rather than ‘learning’, for example, by changing course
branding, or holding taster events and coffee mornings. In some cases, the
community learning course did not have a formal name and participants did not see
themselves as engaged in ‘learning’.

CLT pilots also found that partnership working enabled providers to better tailor and adapt
community learning provision to meet the needs of this learner group. This included:


Working with specialist partners, tutors and volunteers with expertise in working
with specific types of mental ill-health, for example depression or bipolar disorder.
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It was a common observation in the field work that if places are not labelled as being ‘for learning’ or
‘education’ they are seen as more accessible, particularly by adults who had negative previous experiences
of learning/ education.
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Brighton and Hove CLT partnered with specialist mental health providers who
were able to introduce a variety of adjustments to course delivery – focusing on a
‘small steps’ approach initially, offering one-on-one catch-up support after missed
sessions, and encouraging progression to more formal provision.


Making use of familiar facilities. People already attending centres for therapy or
treatment could continue using the same venue for their community learning –
lessening any anxiety about finding, and being in, a new environment.
A drama group called Hocus Pocus in Birmingham offered personnel and
premises for activities with learners. MIND Groups in Birmingham and Luton
offered a wide range of sub-contracted provision from art to health and wellbeing.
While many of these partnerships pre-dated the CLT pilots, partnership working
through the pilots made local partners more aware of local specialist organisations
and targeted learning provision and/or activities.
In Sunderland, the Salvation Army ran cake baking workshops with their residents
(mostly male and experiencing mental health issues) which helped these men to
reconnect with their families. The cakes, given as presents, provided a reason for
family visits. The cakes helped to generate good feelings and family members
rewarded the men with warmth and hospitality. In some cases, these visits
became the building blocks for a process of forgiveness and a return into the
family.



Using partnership links and client/learner input to understand what kinds of
courses might appeal to, and be beneficial for, people experiencing mental
health difficulties, and adapt course content and branding accordingly. CLT pilots
reported that co-created courses which evolved through discussion with participants
tended to have the most impact on learners in terms of their self-confidence and
social relationships.
In Exeter, a women’s refuge ran a co-created writing group for homeless women in
the refuge and found it a successful approach for engaging this vulnerable group.
The tutor reported that the learners enjoyed the course and that their selfconfidence had noticeably improved. The CLT pilot had plans to use this approach
with women who had problems with mental health and substance misuse.

5.2.2 Targeting people involved in substance misuse
Education, training and employment are vital to helping people move on from substance
misuse and re-integrate into their communities. However, there can be significant
challenges in engaging people involved in substance misuse, including recruitment, the
development of relevant, appealing courses and the need to work around disorganised
lifestyles.
Sunderland – highlighted nationally as a city with high rates of substance misuse - was
the only CLT pilot that actively targeted this group during the pilot. Sunderland proved the
benefit of using specialist partner organisations to reach disadvantaged people, in
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this case individuals affected by substance misuse. The CLT pilot capitalised on existing
networks of providers in the area and worked closely with partners 69 , inviting them to be
part of a substance misuse provider group and to chair regular meetings. These meetings
were viewed as a highly effective way of helping providers understand and address the
needs of substance misusers.
“Since the (CLT pilot) got us meeting together we’ve been really good at talking to each
other outside of these meetings and helping each other out.” (Substance misuse
provider, Sunderland CLT)
Partner meetings and planning enabled Sunderland to:


Map provision.



Develop a relevant offer, avoiding duplication with other local providers.



Coordinate effective sharing of ideas, resources and learners, for example, CLT
pilot partners shared furniture, learned from others about ‘what works’ to engage
this group and inspired one another to think differently about provision.

In one example, a ‘scrapbook therapy’ course - in which learners had made a scrapbook of
images and words to share how drugs and alcohol had affected them - proved highly
successful for some partners and was widely shared across the CLT pilot’s providers.
By the end of the pilot, Sunderland had created a network of substance misuse
organisations and increased the number of specialist providers delivering community
learning. Although it was too early at the close of the evaluation to report the outcomes of
this activity, e.g. in terms of learner numbers, the increased and enhanced provision for
this disadvantaged group looked promising.
Peer research was identified as a valuable tool for understanding the needs of this group.
Developed from the traditions of participatory and action research, peer research employs
recovered members of a research target group, such as substance abusers, to take on the
role of active researchers and interview their peer group about individual experiences and
needs.
Some CLTs were working, or had previously worked, with peer researchers or volunteers
to reach more marginalised groups. Sunderland commissioned First Contact Clinical, a
specialist research agency with experience of this target group, to recruit and train twelve
peer researchers who had been involved in substance misuse but were now living more
stable lives. Others, such as Luton, used peer research more informally, by training
volunteers to support learning activities and community events and using feedback from
the volunteers to identify further learning needs.
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Organisations included those supporting victims of substance misuse, such as the London Single
Homeless Project with its accredited, modular Fuchsia programme which trains recovered abusers to mentor
clients on future courses.
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5.2.3 Targeting men
Community learning providers have traditionally found men - particularly young
unemployed men - harder to engage, and CLT pilots also encountered this difficulty.
Families told providers that it was harder to get men participating in community learning,
because they were concerned about being seen as ‘deficient’ or ‘inferior’. This applied
particularly to courses to improve literacy and numeracy skills.
However, partnership working helped CLT pilots to understand men’s needs, and
develop courses with particular appeal, including for men who were unemployed.
Courses related to DIY and sport (particularly football) worked well to attract men into
family learning provision, and a range of demand-led and tailored courses also proved
successful.
CLT pilots found private sector partnerships especially useful in attracting and engaging
men. For example, Sunderland’s Wider Family Learning programme – delivered in
partnership with Sunderland Football Club 70 – offered a range of employability and
family learning courses. The football club’s reputation helped attract local people to
courses and achieved a 30% male participation rate in Wider Family Learning. Free game
tickets for course completers helped to improve retention rates and learners indicated in
their feedback that this had been an excellent incentive. The courses were highly
successful in helping men (and women) improve relationships with their children, 71
developing participants’ confidence and, for some, improving their employment prospects,
i.e. in terms of finding employment, aiming higher in their current employment or changing
jobs.
“The Foundation has helped me so much it is hard to describe. They treat me like an
individual and challenge me to challenge myself. They have taken me from my lowest
point to my highest point and without them I would not be where I am today.”
(Successful job seeker on ‘Back in the Game’ course)
Likewise, West of England’s partnerships with B&Q led to successful DIY course provision
on B&Q premises, with B&Q promotion to support take-up and West of England CLT
promoting the courses on their website and blog. The tutors at B&Q helped signpost
learners to other provision – often further DIY courses. This cross promotion helped
encourage men into community learning.
Overall, these strategies resulted in increased up-take of community learning by men.
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The club’s charity – The Foundation of Light - was a community learning provider in its own right, subcontracted to Sunderland Family, Adult and Community Learning to deliver provision. The Foundation of
Light has achieved good social impacts over several years. It featured as a NIACE case study for Adult
Learners’ Week 2012; see the Adult Learners’ Week website: http://www.alw.org.uk/winners-stories/winnerstory/2012/family-learning-through-football
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80 per cent of participating adults in Foundation of Light Wider Family Learning courses mentioned that
they had improved their relationship with their child (Analysis of Individual Learning Plans 2012).

71

Community Learning Trust (CLT) Pilot Evaluation

The figure below shows the gender profile of learners in CLT pilot areas in 2012/13 and
2011/12 and compares it to the gender profile nationally. The figure shows that in 2012/13
the proportion of male learners increased. 72

Figure 4: Gender Profile Comparison

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year). In 2012/13 CLT pilots used ‘300’
codes to identify community learning trust provision.

5.2.4 Targeting people in employment with poor basic skills
CLT pilots found it difficult to provide a co-ordinated offer for working people with poor
basic skills, particularly in areas where basic skills provision took place mainly during the
day. In order to reach this group, CLT pilots required good partnership working with
employers in their communities.
Overall, CLT pilots found that employers had a shared interest in improving employee
skills and were often committed to providing wider learning opportunities for their staff.
Working with employers provided a useful way of reaching people who are low skilled and
disengaged from learning.
One successful example of partnership working to reach employed people was West of
England’s work with UNISON – a Bristol council-wide learning initiative called Love2learn.
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This is statistically significant (with a p value of less than 0.01)
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West of England partnered with the Council in recognition that it was the largest local
employer. Together, the CLT pilot arranged informal, employee-facilitated lunchtime
learning sessions. The project was delivered entirely by UNISON Learning Reps and
other employee volunteers, overseen and promoted by community learning staff. Offering
these informal activities at lunchtime on work days helped to attract staff, including low
skilled employees, who would not otherwise have considered taking part in learning.
As a follow-up to the lunchtime sessions, community learning staff organised a Bristol
Council community choir, with a high level of engagement from employees. This had just
begun at the time of the final evaluation visit. The activity was stimulated by a staff survey
about music preferences which generated around 800 responses. By working with the
Council and tailoring the activity, this community learning provider was able to bring a wide
range of council employees into learning, including low-skilled individuals who were
unlikely to proactively enrol. The CLT pilot anticipated significant benefits in terms of
participants’ increased skills, confidence and interest in learning.
As an additional benefit, pilots found that partnering with employers could result in boosted
income if employers actively promoted learning among their employees. Solihull
developed a partnership with a local employer who was planning to provide employees
with £150 vouchers to take part in courses. At the time of the third visit, the CLT was
working with the employer to identify the kinds of courses employees wanted.
A number of CLT pilots were in discussion with local employers with a view to providing
courses for their employees. This is discussed further in Section 7.4.1.
While the evaluation did not directly assess the increase in learners in this particular target
group, there were indications that, overall; CLT pilots were successful in engaging more
employees. Learners in employment with basic skills needs are more likely to be in the
age range 19-50 than 50+. The figure below shows the age profile of learners in CLT pilot
areas in 2012/13 and 2011/12 and compares this to the age profile nationally. The figure
shows that in 2012/13 CLT pilots recruited a higher proportion of 19-50 year olds, those
more likely to be in employment, than in previous years (this is statistically significant with
a p value less than 0.01).

73

Community Learning Trust (CLT) Pilot Evaluation

Figure 5: Age Profile Comparison

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year). In 2012/13 CLT pilots used ‘300’
codes to identify community learning trust provision.

5.2.5 Targeting people affected by rural isolation
Accessing learning can be particularly challenging for people who live in isolated rural
areas. A NIACE report 73 on community learning in rural areas, jointly commissioned by
BIS and the Department for Environment, Food and Rural Affairs (Defra), identified issues
relating to rural access, transport, accessibility, cost, timing and information, as well as
guidance and progression. The report recommends a more systematic and collaborative
approach to adult learning in rural communities, informed by inter-agency and partnership
working.
It is challenging for community learning providers to meet the needs of their rural
communities. This is not only due to complex local geography and lack of public transport
in many rural locations, but also because learning needs are varied – as they are in urban
areas - and classes need to remain viable, even during inclement weather.
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Community Learning in Rural Areas, a report by NIACE for the Department for Business, Innovation and
Skills and the Department for Environment, Food and Rural Affairs, December 2012
http://shop.niace.org.uk/community-learning-rural-areas.html
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There is no one set of ‘rural learners’ needs’, so priorities need to be identified with local
people and stakeholder organisations, and provision designed to meet their needs.
“You really have to have what they want. In rural communities you really have to pitch it
right.” (CL Cumbria)
Overall, progress towards engaging rural learners was relatively slow over the course of
the pilot, with many activities still in development by the close of the evaluation. The figure
below shows the rural/urban profile of learners in CLT pilot areas in 2012/13 and 2011/12
and compares this to the rural/urban profile nationally. The figure shows that the number of
learners in urban areas increased in 2012/13. However, this increase is not statistically
significant.

Figure 6: Rural/Urban Profile Comparison

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year). In 2012/13 CLT pilots used ‘300’
codes to identify community learning trust provision.

Three general strategies were considered potentially useful in engaging people living in
rural areas:


Community consultation to identify local needs;



Non-traditional settings to make learning available close to where people are;



Online learning to overcome practical barriers, such as lack of public transport.

75

Community Learning Trust (CLT) Pilot Evaluation

Several CLT pilot areas, such as Kent CLT, CL Cumbria and Community Learning in
Cheshire, included rural communities. They had worked with partners to understand the
local context and the learning needs of these communities. CLT pilots found it useful to
begin by developing a database of rural stakeholders, such as parish councils and local
organisations, who could help canvas rural communities regarding their needs and
interests. Although development was on-going, it was not possible by the close of the
evaluation to identify the impact of this approach in terms of providing a more relevant
community learning offer in rural settings. However, the stakeholder mapping exercise was
found to be a useful way of understanding the extent of local resource.
In Kent CLT, volunteer Community Learning Champions were recruited and supported by
a Housing Association and trained by one of the learning provider partners. Community
Learning Champions worked collaboratively with members of three isolated rural
communities to understand what kind of courses and workshops might meet the needs of
the local community, and worked to bring local learning to them.
CL Cumbria, using a traditional consultation method, commissioned research which linked
140 village hall committees, a range of groups in local market towns, and five community
exchanges. It included an online survey and individual interviews. The consultation
provided information about local awareness of community learning and the types of
courses and locations that would be of interest. The online survey achieved a fairly low
response rate; conversely, one-on-one interviews were considered easiest to recruit for,
and to have provided useful information.
Schools, local groups, community centres and agricultural colleges were often well-placed
to help CLT pilots extend their reach into small and remote communities. Using nontraditional settings - such as pubs - for taster events and/or courses helped increase
awareness and take-up in rural settings.
After working with partner VCS organisations to target specific rural communities,
providers in Cumbria CLT reported rises of 11 per cent in learner numbers and 17 per
cent in fee income. The CLT intended to use the fee income to provide additional
subsidised courses for disadvantaged groups. The CLT hoped to apply these methods
to other rural areas across Cumbria.
CLT pilots were beginning to explore the use of innovative technological solutions such
as Virtual Learning Environments (VLEs) to tackle the challenges of rural delivery, though
by the close of the evaluation these were not yet in use. VLEs offer ‘synchronous’ or
‘asynchronous’ learning. In synchronous learning, participants meet in ‘real time’ and
tutors conduct live classes in virtual classrooms. In asynchronous or ‘self-paced’ learning,
learners are provided with an online learning platform and complete lessons and
assignments independently. Although courses have deadlines, learners can progress at
their own pace. Either option can include learners and tutors ‘meeting’ online. The tutor
presents lessons through video, PowerPoint and/or web chat. Participants can talk to each
other and the tutor, as well as collaborate and pose or answer questions. They can use
tools available through the application to virtually raise their hand, send messages or
answer on-screen questions on the screen posed by the presenter.
Technology could offer a range of significant benefits for providers and learners in rural
communities. At the time of the final visit, pilots had not yet put their plans into action.
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Some were weighing up the benefits of reduced delivery costs and improved access to
learning against the cost of buying VLE equipment, increasing technical support and
developing teacher expertise in order to put these technological solutions to the test in
their rural communities.
There is further information about strategies to target people living in rural areas in Case
Study 5 (see Appendix II).

5.3 Cross-cutting activities to target disadvantaged people
CLT pilots also targeted disadvantaged people via cross-cutting initiatives, for example the
cross-Government initiatives to increase digital inclusion and turn around the lives of
troubled families.

5.3.1 People affected by digital exclusion (cross-government initiative)
Digital exclusion is a key challenge for the UK - a challenge that community learning is
helping to tackle. People can be digitally excluded for a number of reasons, including:


Fear of using computers;



Lack of IT understanding and skills, and/or;



Limited internet and computer access.

Helping people overcome these barriers was a significant focus for the CLT pilots - and
particularly important in the context of the Government’s commitment to introducing
Universal Credit, which will replace most existing benefits and tax credits with a single
benefit claimed online. This drive towards ‘digital by default’ stimulated the CLT pilot areas
to consider how to address IT skills needs among their most disadvantaged communities.
Partnerships and collaborations with Jobcentre Plus confirmed that jobseekers had a
particular need for support to improve their IT skills and many CLT pilots focused their IT
provision on addressing this type of digital exclusion.
“Customers were telling us they had the skills to look for jobs but when we put this to
the test we realised that they didn’t have the skills to create CVs and look for jobs
online.... there is a huge demand.” (Jobcentre Plus, West of England CLT)
“Digital exclusion is at the top of everyone’s list.” (West of England CLT)
In collaboration with university, private sector, local government and Jobcentre Plus
partners, CLT pilots used a range of strategies to improve digital literacy, share resources,
map provision and swap learners. West of England was particularly successful, creating a
‘digital exclusion task force’ with Hewlett Packard, the university, UNISON, Citizens
Online 74 , local community centres and volunteers. Focusing partnership working in this
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Citizens Online is a national charity set up to tackle the issues of digital inclusion, to make sure the internet
is available to everybody and help individuals and communities understand and gain benefits from being
online: http://www.citizensonline.org.uk/
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way allowed the pilots to make real inroads into reaching digitally excluded people, as well
as offering benefits for learners and generating savings for the CLT.

Providers worked together to map provision and signpost learners to relevant provision.
Citizens Online specialised in helping older people to get online, so partners referred older
people to them. The Local Authority and Hewlett Packard donated recycled computers and
the University recruited student volunteers and helped design ICT courses in community
centres. Local Authority staff actively signposted older community members who might
benefit from IT training to the Citizens Online programme. IT and Psychology students
were attracted to volunteering because it offered work experience. All partners felt this
project worked really well to offer benefits to the learner, the volunteer and Hewlett
Packard. See Case Study 3 in Appendix II for details of this project.
CLT pilots found some specific strategies particularly helpful in combating digital exclusion,
including:


Making IT more accessible by providing learning in familiar, unthreatening
environments, e.g. community centres, libraries, pubs.



Providing ‘indirect education’ by partnering with other community events or
learning activities, e.g. coffee mornings, or cookery and craft courses, to
overcome people’s fear of IT.



Thinking carefully about the framing and naming of courses to overcome people’s
fears.

Exeter increased take-up by titling sessions ‘Coffee and Computers’ rather than ‘ICT’.
“We will start with what people feel comfortable with.” (Blackburn with Darwen –
Sustainable Neighbourhood Services)


Engaging volunteers as ‘digital champions’. CLT pilots worked with partners to
develop volunteers’ skills so that they could become digital champions and help
other learners, for example by providing support in IT sessions. In Sheffield the ‘Join
the Dots’ initiative trained learning champions as ‘DOTS’ (Digital Online Trainers)
and enabled them to develop the skills to train others. As volunteers were often
disadvantaged or initially digitally excluded themselves, this approach provided ‘two
for one’ reach into the target group. Cheshire CLT delivered volunteer IT training
and then allocated volunteers to specific organisations, reflecting their interests.
Learners benefiting from this help were better prepared to use public services online
and reported feeling less cut-off. Providers expected that this would be a good
‘hook’ to increase uptake of IT courses within this group.
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“It’s had an impact on the isolation of individuals.” (Provider, Community Learning in
Cheshire)


Moving beyond computer-only provision. CLT pilots discovered that many
‘digitally excluded’ learners had a degree of familiarity with the internet through their
mobile or tablet. Tablet use was highly successful in making IT learning more fun. It
also meant learners could take their education out of doors, and provided the
opportunity for multi-media learning. For example, learners with an interest in
wildlife but an aversion to classrooms used tablets outside to research the flora and
fauna they found. In one area (Sheffield), tablet-based approaches resulted in
increased learner take-up and fee income.
“Now one partner has gone in and (through their approach to digital exclusion) has had
lots of uptake. The number of people learning and spending has tripled.” (Sheffield CLT)

Three CLT pilots had also taken part in the eReading room pilot 75 , a six-month action
research project managed by the Online Centres Foundation (now the Tinder Foundation).
These pilots’ experiences suggest that using technology can be a useful way to develop
an interest in learning more widely. Learners in these areas were provided with ‘free and
friendly’ access to IT, so that individuals and communities could use the internet to
discover and explore a subject of their choosing. Participation in the pilot enabled CLT
pilots to assemble the appropriate equipment for delivering very informal IT learning, and
also increased learner recruitment and retention.
In Sheffield, the CLT found that people were attracted to the informal sessions, nonclassroom settings and access to tablets and mobile devices. Informal learning based on
smartphones and tablets was found to be particularly successful in putting less confident,
vulnerable and disadvantaged people at ease. Liberate (West Sussex) noted a growing
demand from people with (and without) these devices who wanted support to explore this
technology and use it to its full potential.
The eReading Rooms pilot (as per the final report) found that the keys to successful
informal learning included:


locating the sessions in friendly local places;



developing solid local partnerships;



giving the learning activity a name that local people could readily identify and
respond to;



using outreach to identify what people want, and where possible bringing the
learning activity to them;
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See the full eReading room pilot report at http://www.tinderfoundation.org/our-thinking/researchpublications/ereading-rooms-evaluation
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supporting participants to lead sessions and take ownership of the activities.

5.3.2 Troubled families
Family Learning programmes, particularly Family English Maths and Language (FEML)
courses, have historically targeted deprived and disadvantaged families. This focus
reflects the community learning objectives, which require providers to focus public funding
on people who are hardest to reach and furthest away from learning.
The Department of Communities and Local Government (DCLG) Troubled Families
Programme aims to turn around the lives of 120,000 troubled families by 2015. Troubled
families are defined as those “that have problems and often cause problems to the
community around them” and meet 3 of the 4 following criteria:


are involved in youth crime or anti-social behaviour



have children who are regularly truanting or not in school



have an adult on out of work benefits



cause high costs to the tax payer.

The Troubled Families Programme has a strong focus on getting adults in the family into
work and improving children’s school attendance, so has common objectives with many
Family Learning programmes which support the development of employability skills and
improved school/home links.
Several Local Authorities with CLT pilots had plans to bid for funds under the Troubled
Families agenda, and others worked with specialist partners to reach disadvantaged
families and help prevent them from becoming troubled families. For example, in Cheshire,
the CLT partnership expanded to include working with Altogether Better, 76 to focus on the
issue of employability. The aim was to support people from disadvantaged families into
employment, help the families prosper and boost the local economy. In this joint effort,
community centres were rebranded as ‘Work Zones’ and the CLT provided a work-focused
offer. The project was supported by a range of organisations, including Jobcentre Plus, the
National Careers Service and Debt Advice. By the close of the evaluation, targets had
been set and there were plans to use case studies to showcase initial impacts.
As with other disadvantaged groups, such as people experiencing mental ill health, social
prescribing was found to be a useful way of reaching families, understanding their needs,
and developing a tailored offer. CLT pilots used their partnerships to help promote
community learning courses and build on their existing links with health organisations, key
workers and other potential referral agencies. For example, West of England had
structured a referral pathway called ‘Pathways to Success’. The CLT held meetings with
GPs, the Troubled Families team and Jobcentre Plus, and with these organisations cocreated a menu of courses that would appeal to their clients and help move people closer
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Altogether Better is working with the Department of Health and other partners to develop a network of community
health champions across England http://www.altogetherbetter.org.uk/
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to employment. They also developed a clear, simple document (much like a prospectus)
that teams could use to refer their clients to local provision. Providers welcomed the
opportunity to reach these very disadvantaged families and responded to the strong
demand for the project from GPs.
“They (GPs) are snapping our hands off for it.” (West of England CLT)
In Sheffield, key workers in health and social care were given briefings on community
learning so they would be better informed to refer clients into provision. This is a simple
idea with wider potential. See Case Study 4 in Appendix II for more details.

5.4 Bringing together learners from different backgrounds
One of the benefits frequently claimed for community learning is that it offers opportunities
for learners from very different backgrounds to mix and learn together, thereby fostering
community cohesion.
Several CLT pilots had used events such as celebrations and festivals in public places,
with taster opportunities and media attention, to secure broad publicity. This breadth of
appeal led to more mixed provision, although this was not always an explicit objective of
the profile-raising activities.
However, CLT pilots often found themselves challenged by the new community learning
objectives’ strong focus on addressing disadvantage, which inevitably required some
very specifically targeted provision. 77 Within targeted courses, mixing was typically
incidental rather than intentional – for example, rural provision tended to cut across age
and circumstances.
Some CLT pilots found it more difficult to bring together learners from different
backgrounds because of their geographical focus. In many cases, the decision about the
CLT pilots’ geographical area(s) of operation was an overt recognition of the need to focus
on areas of multiple disadvantage. For example, Birmingham CLT had decided to focus on
three areas of high deprivation, Shard End, Ward End and Northfield. Solihull focused on
the more deprived northern half of the borough. Exeter Trust in Learning CLT had
identified three wards in Exeter - Beacon Heath, Wonford and St Sidwells - with a high
level of deprivation. In these areas, it was difficult to bring together disadvantaged
learners and people who were more affluent.
CLT pilots’ success in bringing together learners from different backgrounds, in both nontargeted and targeted provision, is discussed below.

5.4.1 Non-targeted courses
Overall, bringing together learners from different backgrounds is more relevant to nontargeted provision, for example, where the learning is about self-fulfilment or personal
interest.

77

Targeted provision refers to those courses which are targeted at the most deprived learners with the aim
of turning their lives around.
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There was a clearly expressed desire to bring about mixing in order to avoid limiting
choices for disadvantaged adults to a narrow range of courses (for example, related to
employability) or stigmatising the courses they attended. CLTs achieved mixed
participation through a variety of methods, including:


Offering discounts based on affordability.
“We have an open policy to our other (i.e. non-targeted) courses, so that within any
course you’ve got the funds to support somebody who needs that support.” (Liberate)



Using venues with broad appeal in the community and used by everyone, such
as libraries, museums or workplaces.



Offering subjects with broad appeal to a wide range of people, for example craft
activities such as jewellery making, ceramic painting and floristry.

Offering subjects with the potential to lead to employment or self-employment also helped
attract more mixed learner groups.
For instance, in West Sussex a full cost recovery wood carving course included a 90 year
old, an unemployed 19-22 year old, a young person funded by their grandparents as a gift,
a tree surgeon wanting to extend his knowledge, an employee wanting to be ‘more
creative’ and a young person with learning difficulties.
In Derby, a soft furnishings class was aimed at both newly-retired women pursuing an
interest and unemployed women, some of whom were hoping to develop their skill and
eventually earn an income from it. Derby’s fee policy offered a sliding scale of fees
according to ability to pay.

5.4.2 Targeted courses
Targeted courses in general were planned to be as homogeneous as possible; learning
alongside others in similar circumstances (at least initially) helped learners feel
comfortable and gain confidence. This approach was particularly common among
specialist voluntary sector providers.
However, CLT pilots were still successful in bringing together mixed groups within targeted
courses by using the following strategies:


Using informal meeting places at provider venues, often outside of ‘official’
learning spaces. For example, providers’ cafés were a focus for learning and
volunteering projects, but also brought in a diverse selection of the public to
socialise together. This first step helped bring a broad community into the learning
‘space’ and enabled them to feel comfortable in that environment.
In Derby, an Adult Learning Centre where learning took place was being relaunched with an emphasis on the café, which was run by learners with learning
difficulties or disabilities and frequented by many deaf people. The idea was to
draw in a variety of residents from the surrounding area, including students who
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might be encouraged to volunteer and others who might see publicity about
activities on offer and be tempted to try them. Learners developed skills, e.g.
preparing tables, serving food or taking money, and benefitted from opportunities
to socialise with other community members.


Including volunteers from other backgrounds. The addition of a volunteer in the
classroom helped bring about a more mixed learning group. Additionally, both
learners and volunteers benefited from spending time together and learning more
about how to interact with different types of people.



Progression from targeted to non-targeted learning was also useful in securing
more mixed provision. For example, targeted work with women in a refuge boosted
learners’ confidence to the point where they graduated to learning in a community
centre, where they were more likely to interact with the wider community.



Direct targeting of diversity to foster community cohesion. For example,
Blackburn with Darwen ran a Community Reach Programme. This six week
programme brought together people from a range of ethnic and religious
backgrounds in a safe discussion forum where they could build important personal
and community development skills such as conflict resolution.
In other CLT pilots, community cohesion and citizenship courses had helped to
bring together learners from different ethnic backgrounds. Learners valued this
diversity in the learning group.
“You understand their culture and lineage and you learn to respect them for who they
are…you get to know them a bit better in person, not just seeing their face.” (Learner,
West of England CLT)
“We were a very mixed group of all different ages and backgrounds, but we got to know
each other and understand a bit about each other’s cultures. Everyone wanted to
support each other, and we realised early on how much we had in common.” (Learner in
sub-contracted provision, Bedfordshire and Luton Learning-for-All)

5.5 Signposting and marketing
CLT pilots were very conscious of the need to progress learners onto further learning
opportunities and were working hard to develop responsive signposting strategies. Having
created partnerships and mapped provision, partners were in a good position to have an
overview of the provision in their area, and were keen to use this information to support
learners. The following approaches proved effective:


78

Developing and/or improving website and brochure communications to
provide accessible information about provision. For example, at the close of the
evaluation, West of England CLT had just finished creating a website 78 , which

http://www.golearn.me/
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would collate all local community learning (regardless of whether or not it was
funded by the Skills Funding Agency). It was too early to evaluate its impact but
providers were excited about the marketing potential.


Providing advice on progression opportunities in public venues. Hosting
learning ‘hubs’ or cafés within learning centres provided CLTs with a fantastic
opportunity for both marketing their own provision and advising people about
progression opportunities, including to provision offered by other learning providers.
Trained IAG (Information, Advice and Guidance) advisers included tutors, staff from
VCS organisations and Local Authority Development Officers working in the Adult
Education Service. Guidance sometimes included more general advice about, or
referrals for help with, debt and personal problems. Those providing it were
becoming ‘go to’ people within the community for general advice
“I’m known around here – I’m like a celebrity. I can’t go 100 metres without someone
coming up to me and asking me for advice.” (Provider, West of England)

However, providing up to date information about provision often proved challenging. CLT
pilots found it difficult to keep up with frequent changes in local providers and courses.
Some tried to collate information about all the provision in their area in a website but had
not succeeded due to the resource input required to keep this information up to date.
The use of community advertising via neighbourhood forums and community volunteers
may also be a particularly useful strategy for reaching disadvantaged people. Learner
survey data showed that overall, learners from more ‘disadvantaged’ groups were more
likely to be aware of the community activities, such as neighbourhood forums and the work
of volunteers as they talked to local people.
Providers also reviewed the branding of their courses and often generated more interest
by changing their titles. For example, an IT course run in rural Cumbria was advertised as
IT for the Backward and Bewildered, with the emphasis on relevant uses of IT such as
invoice preparation and ordering farm supplies, rather than generic IT skills. CLT pilots
often replaced the term ‘course’ with ‘activity’, because the latter was perceived as more
approachable and engaging for potential learners.
Community learning and skills providers were also keen to avoid ‘English’ and’ Maths’ in
course titles. However, some partner organisations and services (such as Social Services)
were only willing to refer their clients to provision that included English, Maths, literacy or
numeracy in their course titles because they felt these were government priorities. This
could be a fruitful area for review.
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CHAPTER 5 SUMMARY
Strategy and achievements in targeting disadvantaged people


Overall, CLT pilots were successful in bringing more disadvantaged
people into community learning activities as compared to previous years,
and there is evidence of successful targeting of specific learner groups, e.g.
men and rural residents.



CLT pilots were particularly successful in working with specialist agencies
across the Voluntary and Community Sector (VCS) to engage disadvantaged
learners. These organisations had specialist knowledge, insight and skills in
working with specific target groups, such as adults suffering from depression.
They helped CLT pilots map community learning provision, identify needs,
redesign courses, recruit learners, deliver provision, and support and retain
learners.



CLT pilots successfully employed a range of tactics to identify and recruit
different types of disadvantaged learners. These included:
o Social prescribing, i.e. giving information about, and contacts for, community
learning to intermediaries (health practitioners, social workers, social housing
providers etc) to attract referrals into learning.
o Encouraging learners to enrol with a friend.
o Holding consultations and /or provision in safe, local, familiar places,
particularly those already being used by disadvantaged groups. Rural areas
had successes with community consultations held in schools and provision
delivered in pubs. Placing a café alongside learning provision started to create
excellent opportunities for community cohesion and helped people from
different backgrounds to socialise. These sites were also successfully being
used as hubs for information about local provision and guidance options, as
well as broader advice about general wellbeing.
o Framing and titling courses to help avoid learners being intimidated by terms
such as ‘learning’ and ‘course’. Providers referred to ‘activities’ instead.



In helping to identify learner need and design the right type of learning
provision, peer research proved useful to get a deeper and more holistic
understanding about the type of provision that specific groups would 1) be
interested in 2) find useful as a stepping stone into further learning or
employment.



CLT pilots used Learning Champions or peer mentors to help support
learners in their learning – they were a ‘sounding board’ for problems and

85

Community Learning Trust (CLT) Pilot Evaluation

helped to find solutions.
Key challenges in targeting disadvantaged people


Engaging disadvantaged people can be difficult, and each type of
disadvantage can bring its own challenges. It can be hard to identify, recruit
and retain disadvantaged people and help them progress onto further training
and/or employment. However, CLT pilots helped lower the barriers to learning
by making course titles more attractive, holding ‘taster days’, and offering
classes in familiar environments.



Community learning provision needs to engage disadvantaged people who
often have chaotic lives and may struggle to commit. CLT pilots found that
shorter and more flexible courses and support such as crèche facilities helped
people literally ‘stay the course’.



People who were already employed but who lacked basic skills were not
typically a priority for the pilots. Pilots worked fruitfully with larger employers to
motivate employees from different backgrounds to mix and develop softer skills
such as confidence, e.g. via a work choir.



Marketing and promotion proved challenging for CLT pilots. Although some
created websites to collate information about all community learning across
their partnership, others did not have adequate resource to do this. Much of
the most effective promotion was done by word of mouth.
Lessons learnt and implications



Overall, working with relevant VCS organisations proved the best way to
reach specific disadvantaged groups. These organisations valued being part of
a network and the opportunity to learn from other similar organisations. CLT
pilots with successful VCS partnerships should consider producing guidance to
help other areas target disadvantaged groups.



Innovative, successful approaches developed through collaborations
with national partners should be shared, for example, work with B&Q to
attract more male learners and with MIND to target learners who are
experiencing mental distress or illness.



Issues to consider include:
o How to develop local, non-traditional venues for holding consultations,
advice sessions and courses, e.g. by partnering with pubs in rural areas.
o How to make courses more attractive to disadvantaged people, e.g. by
reviewing their labelling and positioning the learning as informal (‘Coffee and
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IT’) to prevent less confident people feeling intimidated.
o How to make potential learners from disadvantaged groups aware of the
local offer and whether a website is the best way of achieving this.
o How to develop social prescribing to recruit disadvantaged groups. This
approach will only work if providers give intermediaries up to date contacts and
a general overview of the type of provision available locally so they can
discuss broad options with their clients.
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6 Sharing planning and
accountability and involving local
people in decision-making
6.1 Introduction
The community learning objectives require all providers to:


devolve planning and accountability for community learning, and



involve local people in decision-making about what courses they want / need.

These objectives put communities at the heart of decision-making. Each community’s
needs are different and together they have an important role in identifying local learning
priorities. This chapter describes the pilots’ progress towards delivering this objective and
the strategies that helped them increase local decision-making.
CLTs needed more clarity about whether they were expected to involve their communities
in decision making or devolve decision-making so that it’s eventually delegated completely
to local people. The latter interpretation naturally raised concerns about risks and
accountability for public money. Some CLT pilots were also concerned about quality
assurance and inspection arrangements for community-led provision, for example whether
and how Ofsted would inspect a course led by, or with a significant contribution from, an
unqualified member of the community rather than a qualified teacher.
It would be helpful to clarify the implications of this particular objective, and also work with
Ofsted to ensure that inspectors take all the community learning objectives into account
when Agency-funded community learning provision is inspected, including the enhanced
role for local people and organisations in planning and delivering outreach and learning
provision.
In the pilot phase, there was only one example of a CLT pilot fully sharing accountability
with its communities. This exception was Liberate in West Sussex, which was the one pilot
using a social enterprise model, in which the principle of local involvement was
fundamental to the CLT’s structure and management, and local people and learners were
on the board and involved in decision-making from day one. All the pilots put extensive
effort into consulting with their communities to understand local needs and get feedback
about provision. These community views were used to shape community learning plans in
order to provide a more tailored community learning offer.
Key issues discussed below include:


Community consultation to inform planning and delivery (Section 6.2)



Consultation with existing learners (Section 6.3)
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Involving the local community as volunteers (Section 6.4)

CLT pilots reached local people through a variety of consultation methods, both qualitative
and quantitative, including holding public events. They used innovative techniques to
engage learners in conversations about community learning and were considering how
these approaches could evolve by using social marketing and Twitter to improve their
reach. For example, Derby CLT pilot found that holding a public meeting sparked a lively
social media discussion, even though the meeting itself was not well attended (see the
‘Community of Enquiry’ example below).
In several pilot areas, including Cumbria and Solihull, excitement was generated by setting
up a physical presence for community consultation, such as an event or a pop up shop.
Simple methods, e.g. using community notice boards, post-it notes or tags hung in a tree,
worked well as starting points for conversations about local provision. Pilots also ran
taster sessions so that potential learners could try new activities while staff talked to them
about other options, and reported that these were a good way of engaging people.
Working in a variety of ways with volunteers also offered an opportunity for pilots to get to
know the local population in a more in-depth way. Each of these approaches is considered
below.

6.2 Community consultation to inform planning and delivery
CLT pilots used a wide range of approaches to understand local learning needs. These
can be broadly themed around the following strategies:


Using community representatives and peer researchers



Holding public consultation events



Maintaining a community presence



Attending other community meetings and events



Using market research activities



Using social media

Community consultation can only be effective if local people are aware that it’s happening
and have the opportunity to contribute their views.
The results of the fee and consultation survey which was conducted with 1000 learners
(see Section 2.3.4), suggest that pilots were successful in raising awareness of their
consultation activities. More than half of learners surveyed (60 per cent) indicated their
awareness of at least one of the consultation activities in their area – most commonly
taster sessions for people who might be interested in learning (37 per cent) or participant
feedback sessions (33 per cent).
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Of the learners that were aware of local questionnaires or surveys, 68 per cent said that
they had been asked to complete a questionnaire or survey about their course, the
equivalent of 15 per cent of the total sample of learners. Among learners who were aware
of feedback sessions, 25 per cent said that they had been asked to attend a feedback
session about their course, the equivalent of eight per cent of the total sample of learners.
These approaches are explored in turn as follows:

6.2.1 Using local government staff, community representatives and peer
researchers
CLT pilots often relied on Development Officers, Community Learning Co-ordinators,
Community Ambassadors and Neighbourhood Team members to find out about local
people’s learning needs. These individuals were very familiar with their local areas, right
down to ward and street level, and were also adept at eliciting people’s needs and
preferences in an informal way. They were often ‘the eyes and ears’ of the CLT. As such,
their contribution and insights were invaluable.
In Sheffield, Learning Champions operated at a very local level and networked within their
local area; they pre-dated the CLT but were working well within it as a means of a) finding
out what was needed and b) actively recruiting new learners. In Luton, community
development staff worked in partnership with the CLT to identify local needs and interests
through community festivals and events and work with volunteers.
“Community representatives have knowledge of the community, they exist in it.”
(Sheffield CLT)
This approach shouldn’t be relied on as the only source of information about needs in an
area. Community development staff have different backgrounds according to their
specialisms. While they may be highly skilled in working with people, they may not all
have experience of the learning context, and may define learning more narrowly than
community learning staff or learners. We would recommend joint training opportunities for
staff with community development and community learning backgrounds, to encourage
them to share their skills. Joint working of this kind offers a useful approach to
consultation, alongside a range of other methods.
A number of pilots were also working with peer researchers 79 or volunteers to reach more
marginalised groups. For example, Sunderland CLT was using this approach in order to
understand the needs of substance misusers and develop appropriate community learning
provision. A partner specialising in training community members to be peer researchers
was commissioned to recruit and support a group of people from within the substance
misuse community. They chose those who were in recovery and strong enough to work
with misusers. They were selected carefully and enrolled onto a ten week course. On that
course they designed the questionnaire or discussion guide and were trained in
interviewing techniques and data analysis.

79

In peer research, members of the research target group adopt the role of active researchers, interviewing
their peers about their experiences and needs

90

Community Learning Trust (CLT) Pilot Evaluation

Where CLT pilots had used this approach, 80 it yielded interesting ideas and supported the
development of new provision. This is a powerful way to involve the community, and
specific disadvantaged groups within the community, in the research and consultation
process. Results are likely to be richer and more attuned to the needs of target groups.
The approach was quite successful as a consultation method and is recommended for
consideration by other community learning providers.

6.2.2 Public consultation events
Participation in the pilot pushed providers to engage in more public consultation, and to
use consultation results to help shape their community learning provision. Many pilots held
consultation events in the form of hosted meetings, inviting local community
representatives to come together to discuss the community learning offer. Consultation
meetings provided a formal ‘voice’ for communities, supported the creative process of
developing new courses, and helped ensure that ideas were discussed and developed.
For some areas, this was a substantial change. Many providers had previously run
programme which continued from year to year, consulting (if at all) only on courses aimed
at meeting the needs of particular communities.
An example of this type of consultation took place in Birmingham, which held a
Community Summit to:


talk to local communities about how to spend the Community Learning funding
allocation;



get feedback about the impact of community learning on local people;



inform community learning planning and decision-making.

Hosted by a range of partners, including the FE college, LA adult education service and
Jobcentre Plus, the event attracted 30-40 attendees from different organisations, which
encouraged productive networking. The discussion revealed that attendees wanted more
employment-related learning, guiding the CLT pilots’ decisions about the shape of future
provision.
Derby CLT organised a Community of Enquiry81 -style meeting to involve residents of a
deprived estate in a discussion about learning. The Residents’ Association was able to get
feedback to establish what sort of courses people wanted – in this case, accredited
courses which offered a recognised certificate or qualification. Having evidence of a
tangible, community-supported learning goal elicited local employer interest. An employer
summit was subsequently organised on the back of the community meeting and the CLT
was able to secure a commitment from local employers to support community learning.
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Typically peer research had been conducted prior to the pilot rather than during the pilot itself.
Community of Enquiry approach: a group of people are brought together to co-research a topic or issue.
The approach uses a ‘co-creation’ approach, in which all members are actively involved in proposing ideas,
rather than some individuals ‘presenting’ and some just responding or listening.

81
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While this kind of approach engages local stakeholders and some local people, those who
participate tend to be relatively confident and motivated; smaller organisations and less
confident individuals may either not attend meetings, or feel uncomfortable about
contributing their own views, which means that some voices and preferences go unheard.
For this reason, while consultations are very important, learning providers need to consider
the overall mix and balance of their provision to ensure that a range of local needs are
met.
CLT pilots noted a number of challenges around organising consultation events and
securing adequate participation:


Events took time and resource to organise and could fall victim to staff or other
resource shortages. As a result, several CLT pilots’ planned forums had not taken
place by the close of the evaluation.



Attendance varied, for example, one CLT pilot held an afternoon drop-in session
which only attracted a few residents.



Some events attracted ‘the usual suspects’, often professionals rather than
local people, which limited genuine learner consultation. For example, out of 30 40 Community Summit attendees, only three were residents. It was therefore
important for pilots to use additional consultation methods to ensure adequate
‘reach’ into the local community.
“We didn’t get through to people on the ground.” (Birmingham CLT)

In order to help boost participation after failing to attract local residents to a consultation
event, one CLT pilot found it beneficial to use a residents’ association as the event
host rather than the college or Adult Education Service. Residents’ associations tended to
be respected, trusted and influential and therefore more likely to attract local people.

6.2.3 Maintaining a community presence
CLT pilots often used community spaces or their own premises as venues for community
consultation. For example:


Hosting ‘drop in’ or taster sessions in community venues such as Children’s
Centres and community centres proved a useful way of reaching the public.
Providing incentives, such as food tasting or relaxation sessions, worked well in
some areas.



Some CLT pilots, including Brighton and Derby, ran coffee shops and cafés on
partners’ premises to draw in the public.



Pop up shops were seen by several CLTs as the next step in engaging local
people in the places they frequent (such as food banks), although few had taken
place by the time of the final evaluation visit.
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People liked the informality of these venues and it was usually the most convenient way
for local residents to have their say. However, time for feedback was often short and there
was less time for discussion and interpretation, so more risk of having to take what people
said at face value.

6.2.4 Attending other community meetings and events
Pilots ‘piggy-backed’ onto other community meetings in order to reach local people.
These events included community fairs, neighbourhood forums, meetings about
Community Led Plans or Parish Plans and other community activities such as parents’
evenings and local clean-ups.
Interacting with the public in this way minimised the organisational resource requirement
and generally provided good access to local people, often allowing community learning
providers to reach larger numbers than they would have attracted by asking people to
‘come to them.’
“Start where the community is at, not where the provider is at.” (CL Cumbria)
In Cumbria, partners went out to schools to talk to parents during parents’ evenings,
armed with flyers about community learning. Conversations with parents at these events
worked well to give providers feedback on which courses appealed, and the CLT was able
to reach a large number of families at once – a challenge in this rural area.
Broader neighbourhood forums often ended up discussing local issues such as crime,
parking or litter. Learning was often not top of the list but was introduced, with varying
success, on the back of other topics. Debates about local problems connected well with
specific community learning themes such as citizenship, conflict resolution and community
development. Some pilots also used these meetings to discuss strategies for improving
local people’s communication skills so they could lobby elected members or work together
to find affordable ways to improve the neighbourhood environment.

6.2.5 Market research activities
Some CLT pilots substituted or complemented face-to-face consultation with formal or
informal market research activities.
For instance, Kent CLT’s partners had a history of using market analysis to inform their
decision-making. As part of the CLT pilot, they commissioned a formal research
exercise, quantitative and qualitative, including surveys and focus groups aimed at
understanding needs and market demand for learning across the spectrum of the creative
arts. This research identified five target groups: retired people, nine-to-fivers, balancers
(people who work part-time), independents and matriarchs. Based on the research results
for these groups, Kent planned to reshape its offer in terms of the location, timing and
packaging of courses.
Other CLT pilots administered surveys through the library or via door-to-door canvassing
using volunteers or Development Officers. However, response rates tended to be fairly low
and overall this represented a fairly time-consuming and relatively inefficient option.
Several pilots explored more informal alternatives, for example using:
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Consultation walls, ‘graffiti walls’, notice boards and ‘choice wheels’
representing different course options which community members could vote on
using post-it notes (Sunderland, Cheshire). These informal but effective methods of
public opinion canvassing were variously used in public places, learning venues,
and outside community events.



A 3D comment tree at a public celebration event, which passers-by could hang
comments on. The pilot used the comments to get feedback about barriers to taking
part in community learning. 82

People liked these more visual consultation methods and they tended to generate a good
response, in terms of both numbers and the quality and richness of feedback. Their
relative anonymity was also perceived as helping encourage participation from people who
might be shy about airing their views in more traditional forums such as a consultation
event. There were no reported drawbacks, although this kind of ‘light touch’ consultation
requires more interpretation than detailed responses obtained via interviews, and there is
no opportunity for follow-up questions. However, these downsides were outweighed by the
success of the more informal approaches.
“Comments on a wall are much more fun and approachable than form filling.”
(Community Learning in Cheshire)

6.2.6 Using social media
Pilots recognised the power of IT as a tool for both consultation and gathering feedback,
and were experimenting with it, in some cases very successfully. In light of the resource
needed for face-to-face consultation, social media methods for reaching learners often
presented an efficient alternative.
For example, one CLT pilot (Derby) engaged 60 people in a Facebook discussion, which
compared very favourably with the relatively limited attendance at face-to-face sessions.
Inspired by this example, other pilots were considering social networking approaches in
the future.
Participants welcomed the convenience of being able to give their views from home and
appreciated the opportunity to interact with other community members and share ideas.
Most were already using Facebook, so it was also a familiar medium. Additionally, social
media channels offered a degree of anonymity and an opportunity to participate in a
relatively limited way compared to speaking during a consultation event. This made it
particularly attractive for people who lacked confidence or whose previous experiences of
learning had been negative.
Pilots saw social media as an area for future investment but were also aware that it cannot
be the only communication channel because it can exclude people without IT skills or
broadband access and those who have low literacy levels or do not speak English as their
first language.
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See more information about Derby CLT in the YouTube ‘talking heads’ link:
http://www.youtube.com/watch?v=vSSUijxDjCE.
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6.3 Consultation with existing learners
CLT pilots consulted with existing learners in order to get feedback about the quality of
their learning experience and use it to help shape planning and delivery decisions.
Existing learners had valuable insights into how the learning experience could be improved
and what would encourage them to progress. It was also an important way for pilots to find
out more about the impact of their provision and whether the learning had helped to
transform learners’ lives. Partnership working had the added benefit of opening up access
to feedback from learners attending courses in different partner organisations and
expanding each pilot’s overall evidence base on learner satisfaction.
Overall, traditional methods such as learner surveys and feedback forms at the end
of courses were useful ways of gathering feedback. However, some learners complained
about the paperwork burden this imposed – particularly when these approaches were used
for getting feedback about more informal learning activities. Pilots were also experimenting
with using other methods for gathering feedback, such as:


Using more visual and simple questionnaires or feedback forms rather than
paper questionnaires, because this could make the process more accessible. A
small difference, such as printed speech bubbles for learners to write in their
comments, was felt to help a great deal in obtaining more feedback, especially from
learners with anxieties about reading and writing.



Providing questionnaires on tablets was seen as having great potential for
engagement and feedback, although most pilots had not had the time and
resources to use these approaches by the close of the evaluation. Tablet-based
surveys helped introduce learners to IT and were felt to make the feedback process
more user-friendly and data easier to analyse.
At the third visit, all Blackburn with Darwen’s Community Officers, part of the
Local Authority’s Sustainable Neighbourhood Services team, had just been
issued with tablets. The pilot was considering using them instead of paperbased learner surveys as a means of gathering qualitative feedback via ‘vox
pop’ recordings, as well introducing them as learning devices in a variety of
settings.



Taking feedback via text message had been used but CLT pilots experienced low
response rates. However, this may have been because some waited until the end of
the academic year to approach learners; if texting is used to gather feedback,
messages need to be sent very soon after the end of the course while the
experience is still recent.
In Kent, a combination of text messages and phone calls formed the basis of a
longitudinal feedback process and analysis of learners on targeted responsive
provision. Blackburn with Darwen CLT had also used this method in the past
but had a low response rate and was beginning to pilot a new approach with a
small number of learners to see whether this produced better results.
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contractors tended to trust this knowledge and insight. Pilots felt that community
providers were often able to use their experience to ‘read between the lines’ when
learners made suggestions about new courses and these providers were often used
to moderate conversations about community learning.
In Brighton a number of user-led community providers ran cafés and were able
to consult learners informally in this way.


Tutors phoning learners to ask for feedback was found to be a useful approach
in terms of response rates - learners responded well. However, it was also timeconsuming, imposed a burden on staff and risked giving skewed results because
learners aren’t always entirely honest if they are responding to the person who
taught the course. To counteract this effect, some providers asked an administrator
to phone learners and ask for feedback. In relation to attendance however,
providers found that a prompt phone call from the teacher when learners failed to
attend a few sessions was a very good way of finding out what could be done to
help them back to the course.



CLT pilots explored using learner forums and/or focus groups, but many found
it difficult to get learners interested in providing feedback in a group format. They
were unsure about the reasons for this reluctance, for example whether learners
had concerns about the time commitment or a preference for giving feedback
privately. Most pilots had not yet explored the use of incentives such as offering a
small fee for learners’ time or discounts on future courses. However, some CLT
pilots had succeeded with this approach, integrating it with guidance and
progression advice.
For example, Learning for All in Bedfordshire offered 1:1 and group sessions at
the end of courses as part of its separate but parallel National Careers Service
contract.
“We tried to have a working group with people from various courses…. People just
weren’t keen on being a part of it.” (Provider, Sunderland’s CLT)

There was also some movement towards engaging learners more actively in community
consultation rather than simply providing feedback about their own learning experience.
For instance, one CLT pilot developed a course incorporating consultation, where learners
were encouraged to consult their communities as peer researchers, developing a variety of
communication skills in the process. These courses usually focused on an issue in the
local area, such as a shortage of play spaces, and explored the skills of consulting with the
public and designing a solution. This was a direct way of supporting learners to become
more active citizens. For example, West of England CLT worked closely with Development
Officers to design a portfolio of citizenship courses based on local issues identified by the
officers. These courses took considerable time to plan and organise but participants
benefited enormously and developed a range of skills, including consultation design and
public speaking.
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6.4 Involving the local community as volunteers
Training and supporting volunteers was one way of working more closely with local
communities. Volunteers helped to deliver and improve community learning provision as
well as working in broader contexts, for example by supporting community events, helping
run food banks or assisting people with disabilities. For some CLT pilots, volunteering was
identified as a learning activity, whatever the context, with training and support offered
accordingly. For some, volunteering offered valuable preparation for work and helped CLT
pilots build their links with employment services and Jobcentre Plus. 83

6.4.1 The role of volunteers in CLT pilot activities
Volunteers were recognised as invaluable to the work of CLT pilots. Volunteers were
widely used in all CLT pilots to support learners, enhance learning and ensure facilities
could continue operating. Blackburn with Darwen used community learning funding to train
up volunteers to run community centres, after Local Authority staff had been made
redundant as a result of spending cuts. Volunteer support was particularly helpful in ICT
courses, where learners often progress at different speeds and need additional support.
Some CLT pilots used volunteers in combination with paid staff drawn from the
community, enabling a wide range of people to become involved in CLT activities. For
example, in Sheffield, Birmingham and West of England, staff had been recruited from
targeted deprived neighbourhoods to become Community Learning Champions 84
(CLCs), volunteers who promote learning to friends, relatives, neighbours and workmates.
Their work tended to be ad hoc rather than based on a set number of hours per week.
They carried out a variety of roles, for instance providing learner support in IT and financial
literacy classes. They helped tutors with cultural awareness and worked with Development
Officers to create curriculum content and promote courses. Learners described classroom
volunteers’ support as vital to enabling them stay on their courses.
“If it wasn’t for her, I wouldn’t have stayed on the course. My life was so horrible at that
time and I was finding it hard to concentrate. After the baby I just couldn’t talk to people,
not even my mum. I could talk to (the volunteer) and she always made me smile.”
(Birmingham CLT)

6.4.2 Volunteer profile and recruitment
Volunteers were varied in terms of their backgrounds, motivations and roles. Some were
also learners; some were previous users of the service; some wanted work experience for
their C.V. and others had professional skills, such as cooking or teaching, they wanted to
share with local communities. For some, an initial desire to gain experience that would
increase their employability shifted over time to become a commitment to community
learning in its own right.

83

See the case study of volunteering through the Luton Trust in Case Study 6 in Appendix II.
A National CLC Support Programme provides co-ordination and support for CLC schemes. See further
information at: http://www.communitylearningchampions.org.uk/

84
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“To start with, I’m not sure I even wanted to do it that much but after a week I really
enjoyed it, seeing them improve and helping them out and I’ll definitely continue
volunteering for those reasons.” (Unemployed graduate volunteering on an ICT course,
West of England CLT)
CLT pilots noted some challenges in relation to volunteer recruitment, including:


Some evidence that Jobcentre Plus (JC+) rules could make it difficult to use
unemployed volunteers, due to restrictions in the hours they were allowed to
volunteer and the potential for conflict with signing-on times or JC+ activities.
However, in other areas good collaboration with Jobcentre Plus led to volunteer
recruitment in Job Centres with the active support of JC+ staff. For example,
Learning-for-All in Bedfordshire promoted volunteering to unemployed residents
through Jobcentre Pus as a means of enhancing their CVs.



Some volunteers relayed negative experiences around their application and the
time taken to become involved.

However, some CLT pilots were highly successful in overcoming these challenges and
recruiting volunteers to support community learning activities – as highlighted in Case
Study 3 in Appendix II. There are two key lessons in relation to attracting community
learning volunteers:
1)

Providers need to harness the power of positive volunteering experiences
and anecdotal comments from volunteers about the impact of volunteering.
These comments can be used in speech bubbles, written quotes or short films as a
way of attracting people to volunteering and helping them see the benefits.
Providers could consider holding ‘surgeries’ where people who are interested in
volunteering can question a current volunteer about the experience and/or listen to
a short talk about volunteering.

2)

Providers need to make it as easy as possible for local people to volunteer,
perhaps by creating a tiered volunteer structure and only using interviews and
application forms for those volunteer positions requiring higher level skills and
responsibility.
In Luton (see Case Study 6 in Appendix II), very basic training was offered to
volunteers involved in one-off community events, while more regular volunteers
received more substantial accredited training and, where appropriate, specific
training relevant to their volunteering role.

6.4.3 Volunteer training
Although volunteers are not paid for their time, they require support and training and are
therefore not ‘cost free.’ CLT pilots identified the following approaches to volunteer
training and support as worthy of consideration:
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Managing volunteers locally through the partner and/or project. The best
approach was to keep volunteer programmes local. In most cases, volunteer
training was managed by the CLT’s local partners and project leads. Partners
tended to have their own policies and procedures. There was a degree of perceived
‘ownership’ of volunteers, who in turn were loyal to a particular project or
organisation. There were benefits for a volunteer to be connected to an individual
project rather than the wider pilot. The project was seen as more tangible and the
volunteer was more likely to form a strong attachment to it.



Offering accredited training. Pilots found that using accreditation, underpinned by
standards or a kite mark, could boost volunteers’ confidence and the quality of
volunteering. 85 Some pilots, for example Luton Trust and Liberate, accredited their
volunteer training via NOCN 86 and felt this was an important motivator for some
volunteers to get involved.



Local individualised training. Providers were keen to tailor their volunteer training
to the type of learner the volunteers were going to support. On the whole, pilots felt
that offering one training package for all providers in a locality or region would be a
hindrance rather than a help, because it could stifle local projects and disengage
their volunteers.



Volunteer driven training. Volunteers benefited from helping to devise their own
tailored package of training and choosing their own learning. In some CLT pilots
such as Exeter, volunteers could choose their own courses and attend one course
offered by the CLT’s partner organisations for no charge, as a reward for their
volunteering and to support further skills development.



Linking training to progression. A number of pilots had enabled their volunteers
to take the next step and train to become community learning tutors. In some
places, such as Exeter, this training was offered free in recognition of their
volunteering service. In others, volunteers paid to attend courses.
In Cumbria, the VCS partner used Community Learning Innovation Fund (CLIF)
programme funding to offer volunteer training and introduced an accredited
volunteer course.

One CLT pilot tried to run volunteer training with a VCS partner but experienced difficulties
because the partner organisation’s staff didn’t have time to deliver the training. In another
pilot, the project to develop a volunteer qualification had to be put on hold when a vital post
was removed and there was no replacement.

85

ASDAN’s Community Volunteering Qualifications (CVQs) are nationally recognised qualifications at levels
1- 3, with UCAS points attached to support progression & employment. NCFE offers volunteering awards at
Entry level and levels 1 and 2. The Community Learning Champions (CLC) national support
programme offers training packages, a good practice framework and CPD modules
http://www.communitylearningchampions.org.uk
86
http://www.nocn.org.uk/
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“Volunteers and learner champions need a lot of support…. It’s a lot of lone working and
they quite often [lack formal education or confidence] because they are people who
come from the community who have done our courses and suddenly they are expected
to join our team and work to our standards, which is a huge leap for them so they need
a lot of support for that.” (Development Officer, West of England CLT)
There is clearly a balance to be struck in order to keep the management of training local
but ensure that training and support are underpinned by a set of ‘good practice’ standards
and guidelines. There are several sources of useful information 87 about volunteering,
which will be helpful for community learning providers and their partners. It is
recommended that providers offering volunteer programmes make links with the
Community Learning Champions National Support Programme, which offers a framework
of co-ordination and support for volunteers and the organisations that support them.

6.4.4 Volunteer retention
Volunteers did not generally need incentives to continue volunteering. For most, their
reward came from helping other people or achieving something in their own
neighbourhood.
It was important to get volunteering activities right. Pilots found that some activities proved
to be challenging for volunteers and there could be situations in which some volunteers
needed reassurance and support because they felt ‘out of their depth’. For example, one
Development Officer supported a team of volunteers who had been given the task of
promoting an event hosted in a local school. This proved difficult for some volunteers
because they needed to summon the confidence to approach potential attendees and ‘sell’
the event. However, volunteering also needed to present some level of challenge. If tasks
were consistently below their skill level, volunteers could lose interest and feel that they
were undervalued.
A number of incentives and support mechanisms were successfully used to support
volunteers in their roles and promote retention. These included:


Offering incentives / rewards (beyond simply reimbursing travel expenses), e.g.
Exeter CLT rewarded volunteers with access to community learning or accredited
learning courses across the partnership.



Recognising volunteers’ contribution through proper job titles.



Providing regular one to one support from permanent staff who could act as
mentors. Providing forums for volunteers to support each other (an online
forum allowed DOTs to keep in touch with and support each other in Sheffield CLT).



Providing access to IAG and careers advice.

87

For useful guidance on volunteering, see http://www.volunteering.org.uk/goodpractice and
http://www.communitylearningchampions.org.uk
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Offering accredited courses related to their volunteering, such as PTTLS 88 .



Providing an opportunity that helped volunteers progress towards employment,
including incentives specific to the project and type of volunteer; for example, ICT
graduates were offered an interview at Hewlett Packard (West of England’s digital
exclusion project).

Although it hadn’t yet taken place, some CLT pilots were also investigating ‘time banking’ offering free use of services in exchange for volunteering time - as a potential way to
reward volunteers for their work.
A community centre partner in the West of England CLT had some potential volunteering
interest from a couple whose Urdu language skills reflected the local demographic. They
found out that some of the staff were volunteers and offered to help when translation was
required. The couple were already paying to use some of the facilities in that community
centre, e.g. their children used the ball park a couple of times a week. The centre manager
suggested that if they had a time banking system in place, he could offer this couple free
use of the centre’s services in exchange for their volunteering.
“Instead of getting paid in money, you get paid in time credits. It might be hiring a centre
or renting a bouncy castle.” (Provider, West of England)
Providers need to develop an infrastructure that supports volunteers, makes them feel
valued and supplies appropriate and tailored information, advice and guidance (IAG), while
recognising that they are volunteering in a specific project and local context. Providers
could develop and/or customise accessible guidance, including suggestions for how to
incentivise and retain volunteers.

88

Award in Preparing to Teach in the Lifelong Learning Sector, which provides an introduction to teaching
and training adults.
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CHAPTER 6 SUMMARY
Strategy and achievements in devolving planning and accountability and involving
local people


CLT pilots worked hard to involve local communities in decisions about community
learning. This was mostly achieved through consultation and using volunteers.
One pilot (Liberate, West Sussex) had successfully started to devolve
accountability through their structure by appointing learners to their board and
strategic group/s.



Consultation activities had been promoted successfully and most people were
aware of consultations in their area, as evidenced in the TNS-BMRB Learner
Survey



Community representatives, such as Development Officers, Community
Ambassadors and Neighbourhood Team members responsible for a
neighbourhood or small area became ‘the eyes and ears of the CLT’ and were
valuable for their insights into community needs. Pilots used this information to
help shape the planning and delivery of community learning.



Peer research was useful in unlocking rich understanding about the needs
and context of disadvantaged groups in a locality. Specialist providers had
been commissioned in some CLT pilots to help train up teams of peer
researchers 89 , often as part of the community learning offer.



A community presence, such as a pop up shop, was a winning formula,
enabling local people and potential learners to express their thoughts and needs
around community learning, sometimes creatively through the use of consultation
trees or a graffiti wall. The community welcomed this informal, convenient and fun
way of giving feedback.



CLT pilots were starting to embrace social media as a tool for consultation but
were still experimenting with how to do it effectively. Potential learners welcomed
this approach for its convenience and opportunities for interaction. Social media
proved to be an efficient consultation and feedback mechanism for the pilots.



Feedback forms had been cleverly adapted by a number of pilots to cater to a
range of learner abilities, elicit more useful feedback and be more accessible and
useful to the learner.



All CLT pilots were using volunteers in different ways to help promote and support
the delivery of community learning. They built on the success of volunteer
projects in previous years and had a wealth of strategies for supporting and

89

In peer research, members of the research target group adopt the role of active researchers, interviewing
their peer group about their experiences and needs
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retaining their volunteers.
Key challenges in sharing planning and accountability and involving local people


CLTs needed clarity about whether they were expected to involve their
communities in decision making or devolve decision-making so that it’s
eventually fully delegated to local people. The latter interpretation naturally
raised concerns about risks and accountability for public money. Clarification is
required



Some CLT pilots were concerned about quality assurance and inspection
arrangements for community-led provision, for example whether and how
Ofsted would inspect a course led by, or with a significant contribution from, an
unqualified member of the community rather than a qualified teacher.



The skills set needed to organise and deliver effective consultation via
traditional methods was a barrier for some pilots. Large scale consultation
events or focus groups require skilled design, recruitment, moderation and analysis
to be successful and yield meaningful insights.



In some cases, events only attracted ‘the usual suspects’ rather than local
people, and CLT pilots had to find other ways of reaching their target groups, such
as peer research and/or a physical presence in a community venue.



Consultation events were sometimes delayed due to lack of resource or because
other projects became more urgent. Larger consultation events can take
considerable time to organise if they’re not contracted out to a specialist agency.
For providers with a limited budget, smaller scale consultation events proved
easier and still effective.
Lessons learnt and implications

CLT pilots used a host of innovative approaches and projects to involve local people
in community learning planning and delivery. Being a CLT pilot offered the opportunity to
be brave and experiment. In doing this, inevitably not everything worked.
In looking ahead to future strategies for community engagement, the following ideas and
issues should be considered:


The cost and effort of public consultation could be shared with other local
services and/or sponsored by a local business. Providing incentives, such as
coffee, food-tasting or music, helps encourage attendance, especially if local
people are committing to more than one event or joining a neighbourhood forum.



Social marketing or Twitter offers an inexpensive way of consulting some - but
not all - local people, as demonstrated in Derby. This could also be a way of
achieving further reach.
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Branding of any potential social marketing site needs to remain neutral and
community focused; some people may be less likely to respond positively to Local
Authority branding.



Volunteering needs to be made as easy as possible, with flexible incentives
for the volunteer that are appropriate to their skills and interests. Volunteers may
want to choose from a range of incentives rather than receive ’a one size fits all’
reward.



Have a physical presence in the community, using a range of places. Consider
the idea of a pop up shop as a central place for community learning consultation
and other community-focused projects. If this is not possible, use cafes in existing
community learning venues.



Simple techniques such as portable graffiti boards work well to elicit
anonymous views from local people and create a sense of fun.
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7 Pound Plus
7.1 Introduction
‘Pound Plus’ is a new term that describes how learning providers maximise the value of
public investment 90 and reinvest it to benefit the most disadvantaged people in their
communities. Pound Plus refers to the additional income and savings that providers
generate over and above public funds provided each academic year, including:


Direct Income, e.g. fee income from learners; sponsorship; grants and tenders;
and sales from products and services.



Cost savings, e.g. savings in accommodation; use of volunteers; savings in staffing
through partnership arrangements (for example, by sharing a common marketing
team across partners); and shared services such as back office functions.



Value for Money initiatives, e.g. setting up self-organised groups or developing
new, cost-effective delivery approaches.

Although the term is new, it does not necessarily denote a new way of working. Over the
years, many community learning providers have used their Skills Funding Agency
allocation as part of a rich mix of funding, including sponsorship and grants, to support
provision and give maximum flexibility to meet community needs. However, public funding
for community learning is now explicitly seen as a contribution 91 towards community
learning in a locality:
Allocations will remain the same as in previous years but will now be regarded as a
contribution to locally owned community networks with clear strategic plans, priorities,
delivery objectives and measurable learner outcomes, the ambitions of which will only be
achieved by securing additional revenue over and above the public subsidy available’.
All CLT pilots were sent guidance about Pound Plus and a pro forma (see Appendix V) to
complete in December 2012 and again in April 2013. Pilots were asked to list examples of
Pound Plus and their total amount of Pound Plus, including cost savings, value for money
initiatives and, where feasible, income generated. They were also given the opportunity to
record pre-pilot examples of Pound Plus generation. The exercise allowed pilots to report
Pound Plus examples both before and during the pilot.
This chapter sets out:

90

See additional Pound Plus information in the LEAFEA case studies report: http://www.rcu.co.uk/expertresearch/leafea-pound-plus-case-studies
and the WEA Pound Plus report: http://www.wea.org.uk/about/whatwedo/pound-plus
91

See https://www.gov.uk/government/publications/skills-funding-statement-2012-2015
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CLT pilots’ experience of documenting Pound Plus, including the benefits and
challenges



Strategies for Pound Plus generation, including from direct income, cost savings
and value for money initiatives



Learner survey findings on course fees and what learners would be willing to pay.

CLT pilots were able to demonstrate Pound Plus and, although some found the initial data
gathering burdensome, most found the exercise of collecting, collating and formalising
Pound Plus informative. Many CLT pilots planned to continue the exercise (some using
their own templates and format) and others were considering making Pound Plus a
criterion for appointing new sub-contracted providers. Pilots generated substantial
amounts of Pound Plus, mostly through fee income and tenders and grants – but also
through contributions in kind and by monetising volunteer time. Many CLT pilots were
pleasantly surprised by the amount they generated.
The Pound Plus approach maximises the value of public investment so that income and
savings can be reinvested to benefit the most disadvantaged people in our communities.
During the pilot period, CLTs reinvested their Pound Plus in a variety of activities and/or
additional learning resources.
For example, Exeter re-invested funds saved from Pound Plus in: free short courses for
learners from disadvantaged backgrounds; courses to help volunteers progress to
mainstream college courses; learning resources such as iPads for community use; and
part-time Community Engagement Workers to build community links and engage new
learners.
Kent is re-investing income generated through its Pound Plus strategy in various ways.
For example, £35,000 was committed to an additional CLT post to help respond to the
needs of people who have had no contact with learning since leaving school, have few
or no qualifications and are economically inactive in one of the most deprived locations
in the country. This supported 250 learners on the Doorstep Learning Programme,
delivered in partnership with a social housing provider and incorporating a Community
Champions initiative, with training by Kent Adult Education for volunteers recruited and
managed by the social housing provider. Pound Plus will also help fund two further 0.6
FTE posts to replicate this work in other priority areas in Kent.
These investments will also enable the development of pre-entry routes to the
Foundation Degree in Community Engagement, delivered by Canterbury Christ Church
University and developed in partnership with Kent Adult Education and the WEA,
planned for September 2014 entry. This degree aims to provide a professional
framework for those working, living or volunteering in communities.
RCU, funded by BIS, supported the Local Education Authorities Forum for the
Education of Adults (LEAFEA) and the Workers’ Educational Association (WEA) to
research and publish additional Pound Plus case studies. Links are available at
footnote 92
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7.2 Experience of documenting Pound Plus
Over the course of the pilot, most CLT Lead Partners came to appreciate the value of
collecting Pound Plus data as a means of:


seeing and recording the value of additional contributions to their work, for
themselves and partners



providing an opportunity for collective reflection and re-examination of the financial
aspects of community learning provision



demonstrating that value to the outside world, for instance when submitting bids
or attracting new partners



securing additional resource to meet the needs of disadvantaged communities.

CLT pilots also noted drawbacks to calculating Pound Plus, with some CLT pilots feeling
that this was a distraction that prevented staff from getting on with delivering community
learning. In some areas this resulted in less consistent or thorough Pound Plus
documentation and /or less effort expended on the Pound Plus exercise overall. Pound
Plus was seen as:


difficult to explain to partners



difficult to collect consistently, because partners tended to have different
systems and approaches to Pound Plus calculation, and some CLT pilots found it
difficult to separate additional Pound Plus generation from activities which would
have happened anyway.



potentially requiring sharing of commercially sensitive information, such as
data about fees and income; overcoming this fear required trust and openness
between partners.



time-consuming to collect (collection was undertaken by different staff, ranging
from Development Officers to staff working in sub-contracted organisations) and
potentially a drawback for organisations considering whether to join a partnership,
particularly time and resource-limited Voluntary and Community Sector (VCS)
organisations.
“The information collected on Pound Plus needs to be proportionate; we don’t want to
frighten people (in small charities) off.” (Blackburn with Darwen – Sustainable
Neighbourhood Services)
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However, despite these ‘teething problems’, Pound Plus collection was considered
a useful exercise for community learning providers. By the close of the evaluation,
most CLT pilots were keen to continue collecting Pound Plus, and in some
cases intending to add it to the requirements for their sub-contractors. Having a
Pound Plus template and guidance and support helped pilots to collect the data.
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“We are now including ‘Pound Plus’ as part of the criteria for working with new
providers… they are asked to provide examples of value for money in their bid.”
(Sunderland’s CLT)
There was early evidence that CLT pilots were also beginning to adapt the approach to
better fit their own practice and needs – for example, by streamlining the process to
include only the Pound Plus categories relevant to their own partnership or adjusting the
format to fit with partners’ existing management information requirements. By making
adjustments to tailor the exercise, CLT pilots are likely to slim down the time and resource
required for future Pound Plus calculation.
For example, Blackburn with Darwin adapted the form into a spread sheet and included
examples, to make it easier for partners to fill in.
CLT pilots were reminded of the importance of documenting their Pound Plus data
throughout the pilot year. In future, in the absence of this kind of external reminder and
support, partnerships may benefit from the introduction of an informal competitive element
to spur action. Pilots frequently asked evaluators about other CLTs’ Pound Plus, and were
clearly engaged by the challenge of performing well.

7.3 Total Pound Plus generated
CLT pilots were able to generate and document Pound Plus despite this being the first
time that many had attempted to record this kind of financial data. In terms of the amount
generated, they often exceeded their own expectations.
Cheshire CLT determined that for every pound of public money brought into the CLT, they
generated £8.60 of value. 92
CLT pilots felt a certain amount of pride in the total amount of Pound Plus generated, and
this information was shared and celebrated to help motivate staff for further Pound Plus
generation. However, if anything, Pound Plus was underestimated in some CLTs. Lead
contacts lacked time to discuss and understand all their partners’ data, and there was a
sense that not all Pound Plus savings had been recorded by every partner.
Some CLT pilots highlighted, and calculated, the ‘Pound Minus’ as well as Pound Plus, in
order to take into account the cost of partnership meetings to develop the Pound Plus
strategy, collection and analysis of Pound Plus data and attendance at pilot-related
meetings and events.
From August 2012 - March 2013, CLT pilots generated the following Pound Plus (see
Table 3, overleaf):

92

Cheshire CLT took a slightly different approach to Pound Plus calculation. To achieve the figure above,
the CLT looked at the impact of public money spend on the Cheshire economy, using the Local Multiplier 3
methodology (http://www.proveandimprove.org/tools/localmultiplier3.php), resulting in an impact of £2.44 per
public pound spent. They then added health and wellbeing impact as determined using NIACE’s proxy
figures.

108

Community Learning Trust (CLT) Pilot Evaluation

Table 3: Total Pound Plus generated for each CLT pilot 93

The breakdown of Pound Plus recorded by the CLT pilots by category is shown in
Figure 7 below. The chart shows that fee income from learners contributed the highest

93

All CLT pilots were sent guidance about what constituted Pound Plus and a proforma (in Appendix 6) to
complete in December 2012 and again in April 2013. The data returns in the table, taken from the proforma,
relate to the academic year 2012/13. The table does not include pound plus from other Government funding
sources as this was not recorded in a consistent way by CLT pilots. Some of the CLT pilots recorded
considerable additional pound plus amounts under this category. The size of CLTs initial budget also varied
in scale.
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level of Pound Plus overall, with relatively small amounts recorded for sponsorship, sale of
products and shared services.
Figure 7: Pound Plus Collected by Category
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However, in discussions 94 about their financial strategies, CLT pilots did not tend to
consider fee income as their strongest generator of Pound Plus. When describing
these strategies, CLT pilots usually cited savings resulting from the use of volunteer time
and ‘in kind’ contributions as their strongest examples of Pound Plus. Their focus on these
aspects of Pound Plus rather than fee income may be due to the requirement for pilots to
monetise and record previously unrecognised aspects of their financial strategies during
the pilot period. While fees have been a long-standing component of all providers’
financial plans, value has never previously been assigned to ‘softer’ value generators such
as the contributions of volunteers and wider partners. Few CLT pilots focused significant
effort on generating additional fees, despite its clear potential as a source of Pound Plus.
For some pilots, this lack of focus may have been a missed opportunity.
Some CLTs cited grants and funding from other government departments as an
important source of Pound Plus. Several pilots received grant funding, including from the
Community Learning Innovation Fund (CLIF) 95 , the Home Office and the Department for
Communities and Local Government (DCLG). As shown in figure 7 above, grant funding
was a strong source of Pound Plus generation, although CLTs’ success in securing grants
understandably varied from pilot to pilot.

94
95

Discussions took place during face-to-face interviews with the research team.
http://www.niace.org.uk/current-work/clif/community-learning-innovation-fund
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Although sponsorship was consistently picked out, especially by Local Authorities, as an
area in which it was very difficult to generate Pound Plus, some CLT pilots succeeded in
identifying and securing business sponsorship.
Liberate, Luton and West of England CLT pilots each made positive efforts to attract
business sponsorship. At the close of the evaluation Liberate was exploring sponsorship
opportunities with some large employers in the region, and Luton had good contacts with
employers linked with Luton Airport, which they hoped would generate future sponsorship.
West of England had partnered with B&Q, a university and Bristol City Football club.
These partners helped to signpost learners into appropriate provision, offer their facilities
and donate equipment and time.
The rest of this section details CLT pilots’ activities and practice in each of the Pound Plus
categories.

7.4 Direct income
This section sets out what CLT pilots did to generate income of different types, for
example by increasing courses fees, recruiting more fee paying learners, attracting
sponsorship, securing additional grants or contracts and by selling services or products.
Each of these approaches is described below, together with lessons learnt about how to
generate direct income.

7.4.1 Fee income
In the learner survey, learners were asked whether they paid anything towards the cost of
their course. Just under two thirds (64 per cent) of all learners reported that they paid
something for the course; just over one third (35 per cent) reported that they did not pay
anything (one per cent did not know). 96
Payment towards the cost of courses varied by course type. Just over three quarters of
learners who undertook a PCDL course paid a contribution (78 per cent). In comparison,
12 per cent of learners on a WFL course paid a contribution, and just two per cent on a
FLLN course. 97
CLT pilots explored a range of new approaches to generating additional fee income to
improve access to learning for the most disadvantaged people in their communities.
Approaches included:


Targeting more affluent people into full cost recovery courses



Introducing a flat fee irrespective of benefit status



Raising course fees slightly for certain courses.



Removing concessions for over-60s

96
97

TNS BMRB Learner Survey
TNS BMRB Learner Survey
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Targeting employers and offering demand-led courses

There was no ‘one size fits all’ approach. CLT pilots and their partners carefully decided
which approach would work best in each area and with each set of local communities.
Within an overall CLT pilot footprint, a particular Pound Plus approach could be successful
in one area but fail completely in the neighbouring ward or parish, depending on the local
demographics. Partnerships tried to anticipate which approaches would work in which
areas.
Each approach is explored as follows:
Targeting more affluent people learners:
The community learning objectives include the requirement to ‘collect fee income from
people who can afford to pay and use this where possible to extend provision to those who
cannot.’
There was some evidence that CLT pilots were successful in applying differentiated
approaches to fee income. Overall, CLT pilots received a much higher proportion of their
total fee income from affluent areas compared to the previous year (39% compared to
33%), whilst the proportion of learners from affluent areas fell.
Figure 8: Fee Income by Deprivation Profile Comparison

Despite this overall success, many pilots reported that they struggled to generate ideas for
attracting more affluent people into learning, in part because their priorities were typically
focused on more disadvantaged communities. Some CLT pilots in disadvantaged areas
also felt that they had a fairly small pool of affluent people to draw on. In areas where
affluent people were / are available, this may be a missed opportunity. According to the
learner survey, there are some learners with characteristics which suggest that they may
be able to afford to pay (for example those with higher household incomes), though they
are not currently doing so.
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Several CLT pilots successfully targeted groups they knew could pay for leisure
courses on the basis of demographic data acquired through profiling systems such
as Mosaic UK 98 or the local intelligence of community development workers and
learning providers.
Raising fees
Many CLT pilots implemented small fee rises during the pilot period, or were considering
future fee rises in order to re-invest the income to benefit the most disadvantaged
members of their communities. 99 Pilots typically approached this process subtly and
gradually, increasing fees on average by approximately 5%. For example, Derby raised
fees for some course from £5 to £5.50 per hour while maintaining the 50% fee concession
for benefit recipients and offering nil fee courses for specific targeted courses.
Many pilots expressed concern about the potential impact of increased fees on learner
numbers, but had little clear evidence about the relationship between fee levels and
recruitment. Other pilots who had increased fees had not found this led to a drop in
participation. Solihull CLT had introduced fees for almost all learners and reported that
this did not seem to have affected the recruitment of new learners or retention rates,
despite an initial outcry when they were introduced.
“We know there are people who can and will pay. People who can afford to pay should
be paying a little bit more for them. But it has to be in a way that you’re not overpricing… if you increase too much it has a negative impact because people will not pay
the difference. 5% is actually quite realistic and it’s justifiable as well.” (Liberate)
The exception to this was Kent CLT, which was able to draw conclusions about the impact
of fee rises based on its own market research. At the same time as Club60 was launched,
the fee concession rates were changed to reflect the market research evidence. The 40%
fee concession for older learners was removed and replaced by either a 20% fee
concession or no fee concession at all (depending on the course). This was not perceived
as affecting the retention rates.
This ambivalent learner response towards course fees was mirrored in evidence from the
learner survey. If respondents had paid towards the cost of their course, they were asked
to think about doing another similar course in the future, and consider whether they would
be willing to pay more for it than they had done for their recent course. There was an equal
split between those who said they would be prepared to pay a larger amount (42 per cent)
and those who said they would not (40 per cent). 100
CLT pilots also often introduced fees in a staggered way, or raised fees variably
depending on the course or type of learner involved, to reflect what learners were able to
pay. For example, Derby raised fees to £8 per hour for skilled craft classes where market

98

Mosaic UK is Experian’s system for classification of UK households. It is one of a number of commercially
available geodemographic segmentation systems, applying the principles of geodemography to consumer
household and individual data collated from government and commercial sources. It classifies households
into segments based on household characteristics, lifestyle and spending patterns. (Source: Wikipedia)
99
This included those who had not introduced higher fees during the pilot because fee policies were already
determined for the 2012/2013 academic year.
100

TNS BMRB Learner Survey
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research had established that learners would pay. This kind of staggered fee rise went
well, and plans were in place to continue with this approach in 2013/14.
Overall, TNS BMRB’s Learner Survey (see Section 2.3.4 for details) indicated learner
support for a variable approach, with lower fees for people on lower incomes or benefits,
rather than ‘one size fits all’ fees:
Figure 9: Views on fairest fee strategy

However, many CLT pilots had concerns about raising fees or did not feel this was a
suitable approach for them, for example because there weren’t enough affluent people in
their area who could afford fees. Some also found it challenging to re-examine their fee
policies due to:


inconsistent fee policies across CLT partners and difficulty aligning these
policies 101



concerns about stigmatising learners by asking about income in order to set
income-based fees



concerns about public resistance or the potential for bad publicity stemming from
fees rises 102



a feeling that it would be inappropriate to raise fees in the current economic
climate



low return on investment for CLT pilots operating in disadvantaged areas or
targeting disadvantaged learners because there were few learners able to pay full
fees.

101

For example, in some cases the FE college operated a different fee policy to the Local Authority adult
education service. Fee policies could also vary across different VCS providers, though in some cases there
were agreed criteria for offering waivers or discounts.
102
Raised by Local Authorities
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“Because we are targeted (at the disadvantaged) it’s never going to be fee income that
is our strongest area...” (West of England CLT) 103
A minority of CLT pilots, or providers who were part of CLT pilot partnerships, were more
confident about charging fees where learners could afford it, for instance in affluent areas.
Some believed that this enhanced the perceived value of learning. As described above,
Solihull CLT had decided pre-pilot to charge most learners for Community Learning
courses, and this did not seem to have put learners off.
“People will pay and do pay; we aren’t frightened of charging people.” (The Solihull
Source)
CLT pilots who were interested in developing more differentiated fee strategies found that
market research could help them understand their different types of learners and adjust
the fee policy accordingly.
Introducing fees for all learners
Some CLT pilot providers introduced a small fee for all learners. It was positioned as a
donation to cover the cost of refreshments. This was considered a useful approach for
raising fee income and securing learner ‘buy in’. It also helped avoid the embarrassment
or resentment caused by learners paying different fees based on eligibility. Some
providers introduced a ‘refundable deposit’ instead – not a ‘fee’ per se, but a step towards
the idea that learners should contribute towards community learning.
There was no evidence that the fee had put learners off enrolling. Instead, the fee
seemed to improve learners’ attendance.
“This year we made more effort to collect the £10 admin fee – it’s universal now and
numbers have gone up.” (Sheffield CLT)
“Low fees rather than no fees appear to have had no impact on interest or enrolments
[for learners in non-disadvantaged groups].” (Trust in Learning – Exeter CLT)
This approach was also endorsed by some learners, although potentially on a donation
basis rather than as a mandatory payment. The Learner Survey 104 indicated potential
willingness to contribute; 66 per cent of learners who had not paid for their course
reported they would be willing to pay something towards course costs, typically in
the range of £25 to £50 pounds.
Figure 10: How much learners would be willing to pay for their course
Q. How much would you have been willing to pay for the course if there had been a
charge?

103

West of England noted that their position had changed radically as a result of the pilot. The CLT is now
integrating full cost recovery courses into their offer, which had already brought in more than £300,000 by
December 2013.
104
See Section 2.3.4 for details
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15%

19%

6%
5%

22%

33%

Base: All respondents who did not pay for their course (340)
A few CLT pilots had tried to collect fees in the past and had hit logistical difficulties
collecting fees in some community venues, including problems with security and
administration costs, and questions about who should be responsible for collecting fees. In
some cases, tutors refused to take on that role and in others the cost of collecting fees
was considered to outweigh the income.
However, there was also significant benefit to be had in terms of Pound Plus generation
via fee income. In Kent, fee income represented around 60% of the Pound Plus
generated.
Case study: Pound Plus generation via fee introduction in Kent
Kent CLT commissioned market research to understand the needs of learners 60+. As a
result of the research, in 2011/2012 they launched Club60, a free-to-join online loyalty
scheme for learners aged 60 and over.
Club60 aims to encourage people to carry on learning and thereby increase their total
spend. For members, the Club60 scheme provides savings on future spend – the more
you buy, the more you save. It also provides special member benefits such as access to
events, “early bird discounts” and advance information about new courses.
Club60 members purchased more courses (2.1 on average compared to 1.8 for nonmembers) and spent more overall (on average £41 more than non-members, after
concessions and discounts).
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Kent County Council estimates that the Pound Plus value of Club60 in 2011/12 was
£280,930. This figure takes into account initial set up and pilot costs of £86K and includes:


fee income (from the increased value per customer)



net gain in concession reduction from 40% to 20%



efficiencies gained by using online transactions instead of face-to-face or telephone
support via Contact Centres.

Removing or reducing concessions for over-60s
Another approach to fee-setting was to look more closely at who should be entitled to
concessionary fees. In some cases, in line with Local Authority policy, CLT providers and
sub-contractors removed or reduced concessions for over-60s on the grounds that
many could afford to pay. Concessions for people on means-tested benefits such as
pension credits remained. In Kent, this strategy worked well and, alongside the loyalty
programme (‘Club60’), helped to increase the number of 60+ learners.
Targeting employers and offering demand-led courses
Some CLT pilots were able to increase take-up and income by offering more full-fee
employer-funded and demand-led courses in the workplace.
In Solihull, one local employer gave employees vouchers for courses to the value of £150.
Solihull anticipated increased take up as a result of this initiative, with more fee
income for the CLT. Liberate CLT also had some success in offering demand-led
Spanish classes at a workplace where the trade union had carried out research and
established a need. A number of CLTs planned future work with large employers in their
areas. However, many found that engaging employers was challenging due to the
difficulties of engaging private sector organisations.

7.4.2 Sponsorship
CLT pilots worked hard to build relationships – or look for further opportunities as a result
of existing relationships – and attract sponsorship from external organisations. Some pilots
secured a ‘general sponsor’ to support a range of CLT activities. Others secured
sponsorships for individual projects.
West of England was particularly successful in gaining sponsorship for community learning
activities, attracting sponsorship via a combination of profile raising and a ‘pledge
scheme.’ The CLT pilot held a high profile launch event, directly inviting a range of
potential business partners. At the event attendees were invited to sign up to a pledge to
‘become a partner.’ The commitment required was minimal. Partners were asked to ‘do
something tangible’ or commit to giving, and from time to time the CLT would look for
opportunities for collaboration and get in touch with business representatives. West of
England’s sponsors, including B&Q, a university partner and Bristol City Football Club,
contributed in a range of ways, including:


providing their time and expertise to support learner activities;



donating equipment;
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offering free use of facilities, and;



signposting learners to other provision.

Sponsorship resulted in significant Pound Plus generation for Bristol.
Bristol City Football Club sponsorship allowed the West of England Institute of Specialist
Education (WISE) campus facilities to be used by the West of England CLT. This funding
was fed back into the development of the facilities and enhancing the provision offered:
£200,000
Securing sponsorship from larger businesses and national companies was a more
successful method of income generation than canvassing smaller local businesses. Local
Authority-led partnerships felt it was more difficult to attract private sponsorship because
they were expected to ‘have large budgets’ and ‘be learning sponsors’ themselves rather
than seek private sector support.

7.4.3 Tenders and grants
A major benefit of partnership working was that CLT pilots identified – and had the
opportunity to bid for – grants and other funding opportunities. Pilots extended their
partnerships and worked together within regions to bid for large grants and tender for
work. This approach proved successful in winning grants, with partners often collaborating
on joint bids or otherwise sharing resources for tendering, for example by sharing bid
writers.
Brighton and Hove CLT formed a consortium, consisting of two community-led
organisations and a college, which put in a successful bid for Big Lottery Funding to
support local volunteering via the East Brighton Gateway project.
Five CLT pilots reported that they secured grant funding, including from the Big Lottery
Fund, the Community Learning Innovation Fund (CLIF) and DCLG’s Community English
Competition. Tender and grant funding made a significant contribution towards the overall
Pound Plus income generated in some areas. In Sheffield, contributions from the Big
Lottery Fund and grants for a project working with individuals without Level 2 qualifications
secured 43% of the overall Pound Plus they generated.
Tenders and grants were felt by some CLT pilots to be a shrinking pot due to the economic
climate. However, the Big Lottery (BIG) has funding available and encourages VCS
organisations, such as community learning providers’ voluntary sector partners, to use the
accessible guidance 105 provided on the BIG website and submit their project proposals.
BIG’s Reaching Communities 106 funding is particularly relevant for community learning
providers because it is focused on projects that help people and communities most in
need. Grants are available from £10,000 upwards and funding can last for up to 5 years.

105

See the Big Lottery funding guidance: http://www.biglotteryfund.org.uk/funding/funding-guidance/applyingfor-funding
106

http://www.biglotteryfund.org.uk/prog_reaching_communities
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Reaching Communities can fund salaries, running costs and a contribution towards core
costs and equipment, as well as land, buildings or refurbishment capital costs. The Family
Learning Network’s website 107 enables family learning providers and other community
learning organisations to search for the latest funding opportunities and get guidance on
making successful applications.
Partnership working enabled CLT pilots to share expertise and resources for making
funding applications and improved the chances of making successful applications.
Pilots found it helpful to keep track of - and exchange information about - bidding
opportunities, have a partnership ‘bid plan’ and work collaboratively to develop high quality
proposals.

7.4.4 Sales of products/ services
Although some CLT pilots generated income from sales – for example, from community
cafés, craft fairs, or sale of technical services or courses to the Council, businesses or the
voluntary sector – this was not a major source of revenue overall.
Stallholders at the Solihull Enterprise and Craft Fair donated £150 from the sale of
jewellery and other craft products. This was the first such fair and the CLT hoped to hold
more, so while income generation was not the main objective, there was some scope for
increased revenue.
CLT pilots marked out sales as a potential stream of revenue for the future and envisaged
staff leading on consultancy, training or devising specific services, such as help with filling
in forms for people whose first language was not English. Some pilots had successfully
provided advice, consultancy or training services to other Local Authority teams.

7.5 Cost savings
Pound Plus calculation in the ‘cost savings’ category included monetising contributions in
kind, the work of volunteers and the efficiencies secured by sharing services.

7.5.1 Contributions in kind
A contribution in kind refers to contributions or services with a monetary value that are
given but not charged for. A community learning partnership benefits from this product or
service.
For the most part, contributions in kind were already part of the ethos of most providers,
and had been for many years. Voluntary and community sector organisations rely to a
certain extent on these contributions in order to stay in business and they worked hard to
generate as many contributions as possible. However, they were not typically recording
their extent and impact. Involvement in the pilot helped them realise they were generating
significant Pound Plus.

107

http://www.familylearningnetwork.com/funding
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Sunderland generated £78,000 through contributions in kind; West of England –
generated £249,640 and Brighton & Hove generated £80,000, mostly through free
accommodation and staff time.
CLT pilots typically found that they were able to increase contributions in kind by
networking with partners, providers and other CLT partnerships. Contributions in kind
primarily took the form of free accommodation 108 – for instance in community centres –
and staff time 109 given by partners such as Children’s Centres or schools. Other
contributions in kind included:


services, such as IT support



equipment, such as computers.



consultancy / staff expertise.

For example, partner events such as Derby’s Festival of Learning brought in a variety of
donations in kind, including free publicity featuring the CLT pilot’s logo. Other pilots
secured a variety of donations, for example:


A Local Authority donating recycled PCs for specific classes and IT suites in
community venues. Recycled computers were also given to residents who needed
a computer, supported by West of England CLT in collaboration with Citizens
Online.



Learning providers recycling surplus furniture between them, rather than disposing
of it.



Learning providers helping one other to recruit learners.



Voluntary organisations offering free crèche and refreshment facilities for
community learning events and courses. The venues mostly belonged to Local
Authority services and/or voluntary organisations. However, this arrangement was
not always stable and if a community organisation lost its funding or needed to
close its venue, this arrangement was no longer possible.



A supermarket donating free cookery courses for homeless people in a community
hostel.

108

CLT pilots generally estimated the value of accommodation based on the equivalent cost of what outside
organisations might pay.
109
Costings for staff time reflected the seniority of the relevant staff roles. For example, the average proxy for
managers was £50 an hour and for administrative staff around £20 an hour. Calculations included hours
senior staff from partner organisations spent in CLT meetings outside of their usual roles and staff training
and technical support supplied by partner organisations or other LA services.
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The general public making financial donations; though rare, donations were often
the result of CLT pilots’ profile-raising activities, which also helped increase local
awareness of community learning.

In Sunderland CLT a Salvation Army hostel - a partner and also a subcontracted provider - received two separate donations of £1,000 from a member
of the public to support people who were taking part in learning programmes at
the hostel. The donor was inspired to give the money after reading an article in
the local paper about a learner who had won an award at Sunderland Council’s
Family Adult and Community Learning’s Annual Awards. The donor wanted his
donation to help learners purchase white goods when they were ready to leave
the programme.

7.5.2 Shared services
Shared services is an overarching term used to describe the introduction of more efficient
systems, services and processes. Pilot areas were asked to record Pound Plus
generated directly as a consequence of more efficient ways of working.
Shared services could include:


Shared IT infrastructure or IT support;



Coordinated marketing and promotion;



More efficient ‘back office’ processes, such as procurement, HR support, finance;



Coordinated staff development and training.

Prior to involvement in CLT piloting, some Local Authority Adult Education Services had
already joined up with other Local Authorities to reap the benefits of sharing services. This
approach worked well and secured efficiencies. For example, Bristol had integrated its
marketing and quality processes with South Gloucestershire and North Somerset Local
Authorities. The partnership was also creating a website to publicise provision across three
Local Authority areas.
West of England CLT was led by the merged adult education services of three Local
Authorities (Bristol, South Gloucestershire and North Somerset). The merger
happened pre-pilot but was being consolidated during the piloting period. West of
England estimated that this arrangement has resulted in immediate savings through
sharing functions and posts, and operating with fewer staff. Total Pound Plus
generated: £51,200 per year
CLT pilots often found it difficult to calculate shared service savings. They were unsure
about how to estimate the value of joining up services such as management, marketing
and IT. For CLT pilots in the early days of partnership building and sharing services there
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were questions about whether real savings had yet occurred, and more work was required
in the short-term to develop more efficient working practices.

7.5.3 The value of volunteering
Before involvement in the CLT piloting, learning providers were typically unaware of the
extent of Pound Plus value generated by their volunteer activity. In some cases, they
were also unaware of the extent of volunteer contributions across their partnership.
The process of collecting Pound Plus data during the pilot proved a useful way of collating
information about volunteer activity and calculating its financial contribution.
CLT pilots were given guidance on how to calculate volunteer hours using the Community
Development Foundation’s financial proxy for one hour’s volunteering, which is based on
the 2010 ONS Annual Survey of Hours and Earnings (ASHE) median gross hourly
earnings rate of £11.09. Using this guidance, CLT pilots found that volunteer activity was
a significant contributor to Pound Plus.
Blackburn with Darwen calculated that they had generated 44% (£108,973) of their
total Pound Plus through volunteer contributions Other CLT pilots had also
generated a significant proportion of their overall Pound Plus through the use of
volunteers.
Volunteer involvement also often resulted in follow-on benefits for volunteers, such as
progression into paid community learning work by taking PTTLS (Preparing to Teach in the
Lifelong Learning Sector) courses and becoming tutors. In order to support this, a number
of CLT pilots were actively considering innovative ideas around time banking/exchange, 110
whereby volunteers would be rewarded with credits which could be used to pay for
courses or the use of facilities. This incentive could be extended to learners who
completed courses.
Although volunteers need considerable support and training, the overall financial value of
volunteer time underlines the important contribution volunteers make, to both community
learning and the generation of Pound Plus.

7.6 Value for money
CLT pilots calculated value for money savings as a result of 1) increased efficiency in the
delivery of community learning and 2) support for other forms of community learning such
as self-organised activity. These are discussed as follows.

110

Time banking: is a pattern of reciprocal service exchange that uses units of time as currency. It is an
example of a complementary monetary system. A time bank, also known as a service exchange, is a
community that practices time banking. The unit of currency is valued at an hour's worth of any person's
labor (a time credit in the UK). Time banking is primarily used to provide incentives and rewards for work
such as mentoring children, caring for the elderly, being neighborly—work usually done on a volunteer
basis—which a pure market system devalues. Essentially, the "time" one spends providing these types of
community services earns "time" that one can spend to receive services. (Source: Wikipedia)
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7.6.1 Efficiency and effectiveness in community learning delivery
As detailed in the sections above, CLT pilot involvement led to more efficient delivery of
community learning. Partnership working and community involvement resulted in:


Better ‘mapping’ of community learning provision in a local area – helping CLT
pilots avoid or address duplication



Better co-operation between local community learning providers.
For example, in Birmingham a provider identified the need for budgeting and IT
to be included in a planned maths and literacy course; the Adult Education
Service was able to provide a tutor through its contacts and support training for
Learning Champions. Liberate CLT found that joint planning with FE colleges
was now more structured, with more co-operation and less fear of ‘poaching’.
“There’s good collaboration (around gap analysis and co-ordination of provision); it used
to be tooth and claw, particularly between the FE providers and there were gaps,
duplication, rivalry” (Birmingham CLT)



New, tailored community learning courses to fill gaps in provision and meet
community needs



Better progression opportunities
For instance, in Birmingham, regular CLT pilot meetings meant that the Local
Authority could provide classes in college buildings; there was no risk of overlap and
the hope was that learners who had become familiar with the college premises would
find it easier to progress to further learning. In Sheffield, the involvement of the
University in CLT pilot meetings was beginning to provide a way of discussing
progression routes into higher education.

There were many examples across the CLT pilots of providers planning provision together
in order to develop provision that was more closely aligned to local need. Although pilots
were not asked to monetise these efficiencies, this more streamlined way of working
clearly brought benefits. For example, it led to increased participation in community
learning, particularly amongst targeted groups (as discussed in Section 5).

7.6.2 Support for self-organised learning
Many community learning providers experience the challenge of having certain classes
that become victims of their own success by attracting the same learners term after term.
This kind of class eventually becomes a ‘club’ which can feel intimidating for new learners
trying to ‘break in’ to the group and which in any case rarely has space for new people.
Providers want to find ways of opening up these blocked classes but also keeping the
‘learning club’ going. One option is to support these groups to become independent, selforganised classes by offering them access to equipment, occasional input from a tutor, a
small grant for materials, use of accommodation at less popular times of the day or other
forms of light touch support. Self organised groups maintain and increase local learning
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opportunities at minimal cost to the taxpayer and free up blocked classes so that new
learners can benefit.
Not all CLT pilots generated Pound Plus under this heading. Its relevance was felt to
depend on the CLT’s local footprint, because in deprived areas learners are likely to need
the regular support of a trained teacher and may not have the skills and confidence to
manage their own learning. Where it was mentioned, support for self-organised activities
was offered in the form of staff time rather than financial support. Blackburn with Darwen
included self-organised learning in the proforma under cost savings secured through
volunteer activity. Strategies and achievements around self-organised learning can be
found in the set up stage report as a Case Study.
CHAPTER 7 SUMMARY
Strategy and achievements in Pound Plus generation


A considerable amount of Pound Plus had been generated for reinvestment in
community learning. Based on CLT pilots’ estimations, just over £4 million of
Pound Plus was generated by the 15 CLTs. These amounts mostly met, or
exceeded, their expectations at the start of the pilot.



The most effective ways of generating Pound Plus were charging fees and
securing grants or tenders. Attracting contributions in kind and monetising
the contributions of volunteers were also significant pound Plus generators;
most providers had not previously assigned a financial value to these ‘softer’
generators



CLT pilots found that the process of recording Pound Plus increased their
knowledge and understanding of their wider partnership. Shared across partners,
this information could promote effective and efficient practice. CLT pilots
planned to celebrate efficiencies with their communities.



Partnerships and individual providers experimented with ways of raising fee
income which worked for their local areas and learners. Kent successfully reduced
concessions and increased participation among people aged 60+. In some other
areas, providers charged all learners an administration fee.



Voluntary and Community Sector (VCS) organisations helped raise
awareness of funding opportunities and invitations to tender and helped
secure additional funding for CLT partnerships.



‘Contributions in kind’ were a good way of generating Pound Plus and
primarily took the form of free accommodation, staff time given by partner
organisations and use of services or equipment.



Some pilots secured donations from the private sector and members of the
public by promoting community learning and raising awareness of its impacts.



CLT pilots built on the success of volunteer projects and in some cases
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increased volunteer numbers and reach into local communities. Pilots were
actively considering incorporating ‘time banking’ into their volunteer strategies to
reward volunteers with free courses or use of partners’ leisure facilities.
Key challenges in Pound Plus generation


At first, some CLT pilots struggled to understand the concept of Pound Plus
and had reservations about the time required to collect Pound Plus data. A few
CLT pilots calculated Pound Minus as well as Pound Plus to reflect the costs of the
administrative process and their participation in the pilot.



Most CLT pilots did not anticipate that fee income would be such a strong
generator of Pound Plus.



Some CLT pilots found it challenging to make decisions about fees and some
were uncomfortable about raising fees because this might deter potential
learners.



Some pilots found it difficult to develop strategies for targeting more affluent
people. Some saw the expense of collecting fees securely in community venues
as outweighing the associated income.



Some CLT pilots struggled to get sponsorship; others felt that being Local
Authority was a barrier and that having charitable status could attract more
sponsorship from the private sector.



More guidance is needed on how to gather, record and calculate some aspects
of Pound Plus, for example in relation to the financial implications of sharing
services.
Lessons learnt and implications



More detailed guidance on how to record Pound Plus e.g. incorporating
worked examples, providing guidance about applying for grants, setting consistent
time periods for collecting data etc, would help partnerships record their Pound
Plus more consistently.



66 per cent of learners who had not paid for their course reported they would
be willing to pay something towards course costs, with affluent people
willing to spend more on learning. 111 This suggests there is scope to attract
additional fee income by using market research and local information to identify
pockets of affluence in specific areas and the kinds of courses that could attract
more affluent people.



Where the logistics allow for secure payment collection and storage then a small

111

TNS BMRB Learner Survey
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fee could be collected from all learners and positioned as a donation towards
accommodation and refreshments.


Partnership working helps use accommodation and staff time efficiently and
partnerships with Voluntary and Community Sector (VCS) organisations help
identify funding opportunities. Responsibility for keeping track of funding
opportunities needs to be allocated and resources for tendering and bid writing
made available when required.



Media attention helps secure public donations and sponsorship opportunities.



Volunteering is a strong generator of Pound Plus. Future schemes should
consider using time banking to reward volunteers with credits for free courses as a
way of expanding the volunteer base and reducing staffing costs.
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8 Conclusions and
Recommendations
The impact of the pilot
The combination of nationally-agreed community learning objectives and the
opportunity to pilot new approaches to planning and delivery raised the status of
community learning and supported partnerships to develop more tailored and
locally-relevant provision.


CLT pilots have begun to use their public subsidy to develop a more communityfocused learning offer, although that offer requires time to mature before the full
impact on local communities can be assessed.



Effective partnership working will be critical to delivering a coherent high quality
learning offer and reaching disadvantaged learners, in line with the community
learning objectives. CLT pilots acquired a wide range of new partners and reconnected with old ones. Pilot status helped partnerships develop their own local
identities, a strong sense of shared purpose and jointly-agreed ways of working.



Pilot status encouraged providers to review their planning and delivery processes
and test new approaches. The public recognition associated with being part of a
national pilot and the opportunities for networking offered by the NIACE Support
Programme encouraged reflection and development.



Networking supported reflection and review and helped pilot areas become more
efficient and effective. CLT pilots benefitted from networking with areas that were
adopting similar themes or were demographically similar to their own area.

Recommendation 1: Publicly funded community learning partnerships would benefit from
continued opportunities for reflection, appraisal and networking at set points, so that the
benefits of the pilot phase can be maintained. A national programme of support for the
implementation of community learning reforms should be made available to the wider
sector, offering information, guidance and training opportunities, building on lessons learnt
from the pilot.
Themes for a support programme could include: business development, partnership
building, use of data and information to assess community needs, gathering, recording and
analysing Pound Plus and meeting the needs of specific disadvantaged groups.
Recommendation 2: Web-based collaboration and networking should continue, to give
providers opportunities to share effective practice, benchmark their progress against
demographically similar areas and compare approaches to engaging and supporting
specific groups.
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Partnership working
CLT approaches, regardless of the size of the public funding allocation, can create
an environment in which localism thrives to meet the needs of local people,
particularly those who are most disadvantaged.


Partnership working extended CLT pilots’ reach to disadvantaged groups,
supported the mapping of provision within the CLT footprint, enabled the
development of more coherent, tailored provision, and encouraged partners to
share their resources to benefit the area. Partnership-working was critical to
identifying priorities, shaping provision to address local needs and avoiding wasteful
duplication.



CLT pilots seized opportunities to become part of local and national initiatives and
increase inter-agency co-operation. This was crucial to raising the profile of
community learning with important stakeholders, including local employers, Local
Enterprise Partnerships (LEPs) and health and social care providers.

Recommendation 3: The positive impacts of partnership working, such as CLT pilots’
Pound Plus evidence and their effective work in specific areas of disadvantage, should be
widely showcased to promote more effective partnership working as part of the wider
implementation of the community learning reforms.
CLT pilots’ infrastructure arrangements varied according to the local context. The
pilot confirmed that no single infrastructure approach could be effective across
different areas of England. The pilot found that the appointment of a lead
organisation and a lead individual is critical to the success of CLT approaches.


Strategy and leadership were vital to the process of driving a partnership forward;
partnerships flourished with a lead organisation and individual at the helm. CLT
partnerships tended to be more successful if they established a clear identity, held a
launch event, developed a protocol for joint working and celebrated the
partnership’s achievements at regular intervals. Partnerships found that it was
useful to plan for succession in preparation for potential staff changes.



In successful partnerships, partners took different roles according to their strengths
and the time they had available, e.g. some were ambassadors, some provided
outreach, some contributed specialist expertise, some were sponsors and some
delivered learning provision. Small VCS organisations were supported in various
ways to become delivery partners.



Effective partnerships considered the needs of smaller partners, such as VCS
organisations, e.g. by simplifying procurement processes and administrative
requirements, developing small grant pots and offering staff training and capacity
building.

Recommendation 4: Partnerships should consider nominating one lead organisation and
one lead individual to drive work forward. Succession planning for key roles within the
128

Community Learning Trust (CLT) Pilot Evaluation

partnership should take place from the outset to avoid the possibility of staff changes
slowing progress.
Recommendation 5: The wider sector would benefit from guidance and case study
evidence on:
 how to develop and maintain effective partnerships, covering different partnership
roles and different levels of engagement


how to develop relationships with - and work effectively with - private sector
organisations.

Developing relationships and innovative delivery approaches takes time. The most
effective CLT pilots speeded up progress by: 1) developing a joint strategic vision
underpinned by SMART objectives 2) articulating clearly differentiated roles and
arrangements for working together and 3) gaining early buy-in from senior players.


The foundation for a coherent local community learning offer is a strong, well
balanced partnership. CLT partnerships needed to establish trust among their
members, overcome any existing tensions and head off potential disagreements.
Most pilots developed informal verbal agreements on how to work together. Formal
written agreements worked better as a basis for partnership work.



Setting and agreeing a limited number of SMART objectives provided clarity for CLT
partners and speeded progress. Pilots’ objectives became SMARTer as the pilot
progressed and partners became more confident.



Buy-in and support from senior players and local decision-makers increased
efficiency and supported progress. These partners ‘opened doors’, raised the CLT’s
profile and helped get quicker sign-off of their plans.



Clear divisions of responsibility supported progress. Pilots reported that defining
strategic and operational roles and setting up specific task groups helped them
achieve their objectives.

Recommendation 6: In order to define their partnership’s values and avoid conflict that
could jeopardise efficient joint working, partnerships should:
 develop and agree clear guidelines and protocols


establish and widely promote their partnership’s individual identity, securing
agreement from every partner



articulate the benefits of partnership for each member organisation, as well as for
the partnership as a whole.

Recommendation 7: To help secure buy-in from partners and sponsors, partnerships
should:
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develop a costed business plan linked to their Pound Plus strategy and delivery
plan/s



regularly review business and delivery plans in the light of internal and external
circumstances



monitor the partnership’s progress at set points during each academic year in order
to re-prioritise activities, agree responsibilities and set realistic timescales for action.

Engaging disadvantaged learners
Partnership working helped CLT pilots to identify the needs of disadvantaged
people and develop tailored provision to meet their needs. They succeeded in
increasing participation among these groups.



Partnerships with voluntary and community sector organisations and other small
organisations were critical to increasing participation among people from
disadvantaged groups. VCS partners have a wide range of contacts and specialist
skills, and are therefore ideally placed to understand the needs of their client
groups.



Partnerships which were also delivering IAG/ National Careers Service advice
found ways to integrate these services into their wider offer, which was very helpful
in supporting people to access community learning provision and progress to other
courses.



CLT pilots found the following strategies helpful for recruiting and supporting
disadvantaged learners:
o Peer research: using trained members of the community to consult with their
peers
o Social prescribing: inviting key workers to refer their clients into community
learning courses
o Mentoring: using volunteers and staff to mentor individual learners and
respond to their changing needs.



Friendly staff and volunteers, accessible signposting and familiar local venues all
helped people find their way into community learning. Providers used very informal
approaches and avoided using certain terms, such as ‘course’ or ‘class’ to help less
confident people feel more secure.



Maintaining relationships with learners after they left classes was an issue for many
partnerships; some were developing a range of methods, including membership
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schemes, to maintain contact with learners; some were establishing data sharing
protocols with partners to tracking learners’ progress after their course.
Recommendation 8: To maximise effectiveness and avoid reinventing the wheel,
partnerships should share effective approaches for targeting specific disadvantaged
groups; some are identified in this evaluation report as being particularly successful and
others will be collected on the NIACE Community Learning Reform and Community
Learning Innovation Fund web pages.
Recommendation 9: Community Learning providers should recognise the key role of VCS
organisations and specialist organisations in reaching disadvantaged people who are a
key priority in the national community learning objectives. They should work closely with
VCS organisations to reach this segment of the population and attract them into learning.
Joint working with VCS organisations is likely to include their involvement in local
consultation activities, inclusion in partnership networks and/or joint curriculum
development. Partnerships should also recognise that some VCS organisations
immediately recognise the benefits for their client group while others may take longer to be
convinced or find it difficult to commit the necessary time and human resource.
Partnerships must be willing to develop the relationship at a pace that’s comfortable for the
VCS partner.
Recommendation 10: The Skills Funding Agency, BIS and Ofsted should continue to
raise awareness of the CLT approaches among their staff, particularly at local and regional
levels. In this way, everyone with a responsibility for policy development, funding, advice
and quality assurance will have a common understanding of the national community
learning objectives and CLT ways of working. This may have implications for the training
and support of Relationship Teams and Ofsted inspectors, who will need to be aware that
the best resourced venue or the most highly qualified tutor may not always be appropriate
in particular local circumstances.

Sharing planning and accountability
CLT pilots effectively and creatively used a range of strategies to engage local
people in conversations about community learning and give residents a stronger
voice in deciding the shape of local provision.
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Approaches that worked well to reach the community and draw out rich and
insightful information should be continued and shared. More effective approaches
tended to involve opportunities for face to face dialogue rather than resourceintensive survey methods. CLT pilots found the following traditional and more
innovative consultation methods useful:
o Using tutors and/or volunteers to collate responses and respond to needs
o Having a physical presence in informal community venues such as pop-up
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shops, cafes, libraries, schools and community centres
o ‘Piggy-backing’ on existing community forums to generate discussion and
feedback.
o Using peer research to unlock information about local needs – particularly
the requirements of more vulnerable individuals and groups who might not
engage with other consultation methods.
o Exploring informal consultation approaches such as ‘graffiti walls’ which
made the process more accessible for local people.
o Using non-traditional spaces - such as schools, pubs, and cafes - to reach
local communities.
Being a CLT pilot offered the opportunity to be brave and experimental – and in
doing this, inevitably not everything worked. Consultation events did not work as
well to attract potential and existing learners. A key issue was the skill set required
for stimulating consultation and dialogue, which was often different from that
required for delivering adult learning.

Recommendation 11: Community Learning providers should be offered support and
guidance on involving learners in shaping local community learning provision. Providers
also need clarity about whether the policy objective is to involve local people in decisionmaking or devolve accountability to communities.
Recommendation 12: Partnerships should look closely at the skills of staff they deploy to
undertake consultation with the local community. Where partnerships don’t have suitable
people, they should consider training staff to develop these skills, or if the budget allows,
use external agencies to support consultation activities. In the longer term, partnerships
will need their teams to include people with consultation and community development
skills, and identify these as core skills for most team members. Recruitment, staff
development and training, appraisal and recognition/reward processes may all need to be
modified to achieve this.
Recommendation 13: Partnerships should identify or develop informal spaces, such as
community pop up shops and cafés, to act as hubs for learning, advice, consultation and
local projects. CLT pilots found this worked particularly well in engaging people who lack
confidence or who have previously had negative experiences of learning.

Pound Plus: maximising the value of public funding
CLT pilots found that Pound Plus is a useful exercise to help partnerships reexamine their financial strategies, record income, identify cost savings and
demonstrate the value they add to the taxpayer’s investment in community learning.
Despite initial misgivings, by the end of the evaluation most CLT pilots wanted to
continue collecting Pound Plus evidence in some form.
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Pound Plus data has the potential to become a key strategic tool in the long term
development of BIS-funded community learning, and to evidence how public funding can
be used to leverage additional outreach, provision, guidance, support and equipment for
disadvantaged people. Pound Plus data helped the CLT pilots identify and monitor
additional sources of income and efficiency savings which added value to the public
investment and helped ensure that resources were used effectively to achieve the overall
aims of the CLT. At the time of the final visit there were relatively few examples of Pound
Plus data being used strategically to further the CLTs’ work, but there was high awareness
of the importance and potential of this kind of ‘proof of value’ and plans to use this to
support CLT development in the future.
Across the CLT pilots, the strongest examples of Pound Plus were savings resulting from
fee income and tenders or grants. Five CLT pilots successfully bid for grants and other
government sources of funding, for example from the Department for Communities and
Local Government and the Skills Funding Agency Community Learning Innovation Fund
project. However, the use of volunteer time and cost savings secured through ‘in kind’
contributions were also beneficial. Media coverage had the added benefit of helping to
secure donations and sponsorship.
CLT partners in general were more comfortable in developing strategies for targeting
disadvantaged learners than in seeking business sponsorship or collecting fees from more
affluent learners. However, fee income was a leading generator of Pound Plus and CLTs
must not ignore the potential of adjusting fee strategies to increase their income. There
were good examples of using market intelligence to understand the needs of different
types of customers and then setting fees based on perceived value and ability to pay.
However some Community Learning providers may need support in developing the skills
to do this effectively.
Recommendation 14: Community Learning providers should attract individuals with high
level business and commercial skills into their partnerships. Providers should work
together to agree a consistent approach to generating and documenting Pound Plus.
Partnerships should be kept up to date with costing methodologies, where these are
available, to inform the collection of Pound Plus data.
Recommendation 15: The NIACE Implementation Support Programme Support should
gather evidence and case studies to help providers:
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develop locally-relevant approaches to collecting fee income from more affluent
learners
work strategically to re-invest Pound Plus in provision and resources to widen
participation among disadvantaged people.
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Appendix I: CLT infrastructure
types
This Appendix provides:
1)

further details about the infrastructure types developed by CLT pilots during the
piloting period, including specific CLT leaders and partners, and

2)

a summary of the perceived benefits and drawbacks of each of the six infrastructure
types.

CLT pilots’ infrastructure types, leaders and partners
Infrastructure
type

CLT area

CLT name

CLT lead and partners

Birmingham
CLT

LA-led partnership structure
working with providers, targeting
three disadvantaged areas of
the city

Kent CLT

LA-led partnership structure

Sheffield

Sheffield CLT

LA-led partnership structure. LA
acting as strategic sponsor of
community learning provision,
working with VCS partners

Sunderland

Sunderland CLT LA-led partnership structure. LA
working with VCS organisations.
All provision outsourced and
managed through an ‘open call’
process

Strategic
Birmingham
co-ordination
or enabling of
activity by LA Kent

+ 3 comparison areas
LA and
community
partnership

Blackburn
with Darwen

Sustainable
Neighbourhood
Services

Partnership between LA and
several voluntary and
community sector organisations,
building on an established
neighbourhood management
approach to community
involvement and working in
disadvantaged neighbourhoods
across the whole of Blackburn
with Darwen.

Cumbria

Community
Learning

Partnership between LA and
voluntary and community sector
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Infrastructure
type

CLT area

Derby

CLT name

CLT lead and partners

Cumbria

organisations, in particular
Action for Communities in
Cumbria (ACT) and Cumbria
Council for Voluntary Service
(CVS), focusing on the most
rurally remote district of
Cumbria. Delivery providers
include FE colleges, WEA and
Learning Advocates.

Derby CLT

An equal partnership between
the LA and a consortium of
voluntary sector learning
providers to target community
learning in the most deprived
areas of the city.

+ 1 comparison area
Multiple LA
partners

FE college
led
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Cheshire

Community
Learning in
Cheshire (CLiC)

Joint working between two
borough councils and a network
of 44 partners

West of
England

West of England Joint working between three
Local Authorities spanning
CLT
urban, rural and seaside
communities: Bristol City
Council, South Gloucestershire
Council, North Somerset
Council and FE colleges, the
Workers’ Educational
Association and a large network
of partners from the voluntary
and community sector.

Luton /
Bedfordshire

The Luton Trust
Twinned with
Bedfordshire
CLT – Learningfor-All)

Twinned structure, led by a
single Steering Group, to
increase focus on people underrepresented in learning and
explore the possibility of a
shared programme of
community learning.

Solihull

The Solihull
Source

College-led partnership with
SUSTAiN, representing the
voluntary sector and the Local
Authority, with a focus on the
most deprived part of Solihull.
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Infrastructure
type

CLT area

CLT name

CLT lead and partners

Exeter

Trust in
Learning

College-led CLT in partnership
with a selection of VCS
organisations and Devon
County Council with focus on
community learning in Exeter
City

Social
enterprise
led 112

West Sussex

Liberate (Aspire
Sussex)

One of the first Local Authority
adult learning services to spinout and set up as a charitable
staff-run / social enterprise. A
partnership with 26 other
providers, partners and
stakeholders.

Multiple
equal
partners

Brighton and
Hove

Brighton and
Hove CLT

Equal partnership of six
providers which includes an
independent community
education organisation and
other public, voluntary and
private sector organisations.

+ 1 comparison area

Advantages and disadvantages of infrastructure types
CLT pilots were asked to reflect on the advantages and disadvantages of their respective
infrastructure arrangements over the course of the pilot. Details of their experiences and
some overall characteristics of each structure are explored below.
1)

Strategic co-ordination or enabling of activity by Local Authority

This structure was common within CLT pilots – in part because, historically, Local
Authorities receive most of the funding for Community Learning, and therefore often
already lead on community learning. Overall, CLT pilots found this to be a successful way
to structure CLT partnerships, and expected it would be widely adopted.
However, some Authorities that adopted this structure were moving to different models by
the close of the pilot. For instance, Sunderland and Sheffield had evolved towards full
commissioning - or were in the process of doing so - in part due to economic constraints

112

Inspired by Liberate, several CLT pilots considered moving towards a social enterprise-led approach in
the future. Networking with Liberate was used to help formulate their plans.
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and political imperatives, and were harnessing these changes to enhance their CLT
structure. Kent was contemplating the move towards a social enterprise structure.
Changes were not always straightforward to implement, partly due to issues around
employment law, and in some cases were only slowly being resolved at the close of the
evaluation.
Advantages: Local-authority-led CLT pilots experienced a range of advantages, including:


Local Authorities’ knowledge of the local community learning market – supporting
overall mapping of provision;



Existing knowledge of, or links with, local strategies and plans, for instance via
connections with Local Enterprise Partnerships (LEPs);



Easier access to operational resources, depending on where the adult education
service is based (for example, if based alongside Children’s Services, it might be
easier to negotiate the use of schools or Children’s Centres);



Trusted status as significant players in the area of community learning – particularly
where Local Authorities had good reach into local communities via community hubs
and representatives;



A history of wide partnership working – and a broad existing community learning
network – across a range of services (health and well-being, libraries, schools,
housing and employment, etc).
“I think the LA has a strategic overview of the city whereas the colleges are very
focused on what they need to do as a college. We are looking at in the totality – it’s
about the place, the people and the economy and how all the local strategies sit
together for the city.” (Sunderland’s CLT)

Disadvantages: There were some perceived drawbacks to this infrastructure type. This
primarily revolved around negative perceptions of Local Authorities, e.g that they:


primarily serve disadvantaged people rather than mainstream learners – and so
weren’t relevant for the wider community;



are unresponsive or slow, due to lengthy procurement procedures or other
bureaucracy; and



serve a ‘Big Brother’ role, which could position Local Authority-led community
learning activity as ‘interfering’ in local communities.
“If you are part of the Council, you are tainted – you are seen as bureaucratic.”
(Comparison area 4)
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2)

Local Authority and VCS partnerships

Advantages: This infrastructure type was felt to combine the strengths of both types of
partner: 1) the size and ‘clout’ of the Local Authority and its reach into the local community,
with 2) the responsiveness, varied client group and access to different funding streams
provided by VCS organisations. The strategic leadership of both types of partner was seen
to give scope for more variety and flexibility in approach and to be a bit more experimental.
“One of the real strengths of what we are trying to achieve here is that it isn’t LA led, it’s
a very strong partnership of equals between the voluntary sector and the LA… it’s a
really good avenue to get that feedback from the community through the voluntary
groups to make sure we’re linking that up.” (Derby CLT)
Overall, this approach helped CLT pilots to:


make use of existing strong partnerships between these sectors;



draw on links and representation within the voluntary sector;



provide access to alternative funding streams, such as the Big Lottery Fund;



use partners’ voluntary sector status to generate media interest; local newspapers
and radio were keener to cover stories about VCS organisations than about the
Local Authority; and



take advantage of VCS partners’ access to specific targeted groups – such as
people with mental health issues – and range of learning providers.

However, other CLT pilots found that they could secure many of these benefits without
including VCS organisations as a ‘lead’ partner, as long as they were included in the
overall CLT pilot partnership.
Disadvantages: Overall, this infrastructure approach required particularly strong
partnership working between the Local Authority and VCS partners; joint leadership is
difficult and it requires time and effort to establish clarity around working arrangements and
shared goals. This was easiest where such a relationship was already established – as in
Derby, where a 50:50 partnership was the positive legacy of a previous history of joint
working.

3)

Multiple Local Authority Partners

In some instances, this reflected a natural relationship between the Authorities and areas,
perhaps based on previous working arrangements. For example, in Cheshire, staff in the
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two neighbouring Unitary Authorities had a long history of joint working in a County Council
structure and staff felt positive about making use of this.
Overall, it was felt that it would be difficult to adopt this structure for one relatively small
aspect of an Authority’s work, such as community learning as a stand-alone programme.
CLT pilots were waiting with interest to see whether this would happen during the process
of wider implementation, or whether collaboration on community learning might be a
vehicle to kick-start broader cross-boundary collaboration in future.
Advantages: This structure was beneficial for a range of reasons, including:


The breadth of resource and partners that CLT pilots were able to attract – across a
larger geographical area than would be possible with one Local Authority partner
alone.
For example, in the case of Luton and Bedfordshire, the lead partners were a Local
Authority Adult Learning Service working in the town of Luton and a local Learning
Partnership working across the surrounding county of Bedfordshire. The
organisations had worked together frequently in the past. Offering a broader
geographical reach made the twinned trusts much more attractive to the three local
colleges which became core trust partners, as well as to VCS organisations working
with disadvantaged learners in the area;



The ability to share learning, facilities and staff across Local Authority partners. For
example, in Cheshire, staff from one Authority were able to step in for those in the
other. The structure also provided economies of scale around sharing marketing
and strategic planning for services; and



The ability to capitalise on partners’ complementary strengths, and make the CLT
pilot as a whole stronger in turn. For example, in Luton and Bedfordshire, the CLT
could take advantage of Luton’s more highly developed quality systems, and the
Learning Partnership’s extensive knowledge of subcontracting. Both Local
Authorities learned from each other and based their systems on the best of both
organisations’ existing practice.

Disadvantages: Potential drawbacks to this structure included:


The need to ensure that a balanced relationship was maintained. Some CLT pilots
had concerns that over time, one area would dominate, with the consequent risk
that funding and provision would become biased in favour of that area. This view
was based on previous working relationships and posts held in other areas.
However, there was evidence that CLT pilots were successfully addressing and
proactively managing potential imbalances in power. In Luton and Bedfordshire, the
amounts of Agency funding received by the two partners varied substantially 113 , but

113

A limiting factor was that Bedfordshire Adult Learning was not yet a trust partner, although there were
indications that this situation may change within the next year.
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the lead partners worked together on complementary areas of work and made
conscious efforts to ensure that the partnership was balanced.


Concerns about adequately reflecting the varying needs of multiple areas within one
CLT. CLT pilots who chose other infrastructure arrangements noted they were wary
of this approach not being locally focused enough.



The need for Authorities/ areas to overcome their individual cultures and
terminologies, for instance around procurement practice or use of logos – although
the same issue might arise in other infrastructure types too.

4)

FE college-led
5) Advantages: The perceived benefits of this structure centred around the credibility
and focus of colleges as learning specialists.

Disadvantages: College-led structures were perceived as having some disadvantages,
such as:


Due to the relative size of their funding allocations from the Community Learning
(CL) and Adult Skills Budget (ASB), having to focus on delivering formal accredited
provision as opposed to non-formal community learning



In many cases, likely to have fewer community links than, for example, VCS
organisations – although some had a history of community working e.g. alongside
Local Authorities and many had community hubs. However, collaborative working
with other more embedded CLT partnerships could help to overcome this.



A risk that college premises would be off-putting for learners

6)

Social enterprise led

West Sussex, the only CLT pilot to take a social enterprise-led approach, inspired other
CLT pilots to consider this as an alternative infrastructure model. CLT pilots expected this
approach to become more common in delivering community learning at both national and
local levels, partly due to the need to make efficiency savings in Local Authorities.
Advantages: The structure was felt to remove community learning from the relatively
political spheres of Local Authorities and colleges into a more neutral and transparent
area, with consequent appeal to partners in the voluntary sector and businesses.
Other perceived benefits included:


Access to a range of funding streams such as grants, Lottery funding and
sponsorship.
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Capacity for responsiveness and speed – being able to act more quickly than, for
example, larger and more rule-bound organisations such as a Local Authority or FE
college.



The opportunity to facilitate the ownership and involvement of local communities
and VCS organisations.



An expectation that the social enterprise structure would be particularly appealing to
people who are passionate about community learning, who would be motivated to
get involved with CLT pilot activities.

Disadvantages: Despite the range of benefits outlined above, CLT pilots also felt that this
model introduced some risks. Concerns centred on:


the timescale needed to achieve financial stability



the distance from Local Authority networks this structure would introduce.



a perceived risk that providing community learning via a social enterprise structure
might ‘open the door’ to funding cuts, i.e. by divorcing community learning from
Local Authority budgets.

7)

Multiple equal partners

Advantages: Overall, this infrastructure approach offered the prime advantage of allowing
the CLT pilot to draw upon each partner’s respective strengths. CLT pilots could also bid
for funding from a wide variety of sources. Finally, as there was no one clear ‘leader,’ there
was less risk of one partner’s’ agenda overshadowing others.
Disadvantages: As discussed in Section 3.4.1, the key disadvantage of this approach
was the potential for loss of momentum and progress. With no one lead partner driving
work forward – and, in fact, some concerns that attempting to push progress might be
seen as ‘pressure’ rather than collaboration – CLT pilots with this infrastructure model
typically progressed more slowly.
Future plans for structure
Many CLT pilots planned to continue using the infrastructure model they had adopted
during the piloting period. However, for various reasons - including changes in the local
political and economic climate - some pilots were considering alternative delivery
infrastructures.
For example, Exeter CLT was moving away from a college-led infrastructure towards a
county-wide Local Authority-led model. Discussions about this potential transition had
already been held and the change was deemed to be likely to help the CLT have wider
geographical coverage. The Local Authority was seen as the most suitable lead due to its
existing contacts and relationships with other providers and its familiarity with the area.
The college would remain a partner within the proposed strategic group, which would be
141

Community Learning Trust (CLT) Pilot Evaluation

served by a number of regional groups. The CLT pilot was helping to prepare the way for
the new infrastructure arrangement by undertaking a detailed SWOT review of the current
and proposed delivery structures, which was seen as a very helpful exercise.
Exeter’s partners were also interested in the social enterprise model on account of its
potential to secure additional funding and enhanced freedoms and flexibilities.
Finally, CLT pilots reported that although different infrastructure models had the potential
to work, they had learnt the importance of having a strong organisational and personal
lead to drive forward the partnership’s plans, supported by transparent management
arrangements to cover both strategic development and day-to-day operations.
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Appendix II: Case studies
Case study 1
WORKING AS A SOCIAL ENTERPRISE
Background
Aspire Sussex is one of the first Local Authority adult learning services to spin-out
and set up as a charitable staff-run / social enterprise 114 . It formed a Community
Learning Trust (CLT) called ‘Liberate’ – a partnership with 26 other providers,
partners and stakeholders. The rationale behind choosing this model was to
minimise bureaucracy, be more responsive to need and open up greater flexibility
and opportunities for growth and ‘Pound Plus’. 115
Strategy
The social enterprise approach allowed the local community to be more involved in
governing the CLT, thus devolving planning and accountability to the community.
The board and decision makers behind Aspire were local community
representatives, staff, council, local enterprise partnership, learners,
commercial experts, entrepreneurs, local colleges and local voluntary and
third sector organisations – this represented a wide range of local interest.
The charitable status of Aspire was anticipated to help attract sponsorship and
secure new funds, with a 5 year plan in place to work towards growth.
Outcomes/impact
There were a number of reported advantages to working within a social enterprise
approach. These included:
1) The speed and agility of working in a structure where decisions could be signed
off by the board.
“Something that might have taken us 2-3 months before, has taken us 2-3 weeks.”
(Lead contact)
2) The ability to procure resources independently rather than through council
procurement, which has allowed the CLT to trade differently and buy certain

114 A social enterprise is an organisation that applies commercial strategies to maximize improvements in human and
environmental well-being, rather than maximising profits for external shareholders. Social enterprises can be structured as a
for-profit or non-profit, and may take the form of a co-operative, mutual organisation, a disregarded entity, a social business, or
a charity organisation.
115

‘Pound Plus’ is shorthand term for strategies to make taxpayers’ ‘pound’ go further – e.g., by adding value to the
taxpayers’ initial investment through the generation of additional income, contributions in kind and cost savings approaches.
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goods and services at a cheaper rate and pass those savings onto the learner.
3) The freedom to offer any type of course and adopt riskier projects if deemed
viable. Liberate was working with a range of partners to offer a diverse portfolio of
courses. These included courses appealing to more affluent learners (those who
could afford to pay) such as archery, yachting and languages, plus more
innovative courses such as learning through a local radio programme (‘Pass it On’
– on Angel Radio). Targeted at older learners, the radio programme rotated
around themes. Listeners have provided feedback to say they are learning and
getting more involved in their local communities as a result of the programme.
4) The freedom to put on courses in any part of the area and cross geographical
boundaries
5) The freedom to choose a fee strategy that suits the business, and to flexibly
make decisions about charging more for certain courses and offering discounts in
others. The strategy helps to engage the most vulnerable and disadvantaged
local groups. For example, holding specialised cooking workshops and charging
£7.25 per hour enabled the resulting fee income to be re-invested to support a
cookery course for adults with mental health issues who paid just £1.30 per hour.
“We can charge more for some courses where people can afford to pay in full and
then we can use the surplus to subsidise those who can’t afford to pay.” (Lead
contact)
6) Using charitable status to secure private sponsorship and attract partnership
funding to make the public pound stretch further. This status also helped to attract
celebrities (such as artists and actors) who have volunteered their time to share
their knowledge, experience and skills.
Lessons learnt
The approach could be replicated in other areas but may not be suitable for all. It
required time, vision and entrepreneurial spirit to make the transition away from the
Local Authority. Aspire used a board of volunteer trustees with business skills which
helped to steer the CLT in the right direction.
“It’s a great challenge, it gives you loads and loads of benefits in terms of freedoms
and flexibilities and opportunities to grow. It also has the pitfalls of requiring a great
amount of time.... that time allocated to developing staff and taking them with you on
the journey can’t be underestimated. The cost of change can’t be underestimated.
The value you get out of it is well worth it.” (Lead contact)
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Photograph: Liberate staff with a copy of the Philip Baxendale award certificate for
the Rising Star category in which they were highly commended
More information about this case study can be found here:
http://www.youtube.com/watch?v=tik7jQAkqqg
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Case study 2
INCREASING VOLUNTARY SECTOR (VCS) CAPACITY THROUGH AN ‘OPEN
CALL’ COMMISSIONING PROCESS
Background
Historically, community learning in the Sunderland area had been provided by the
Local Authority. Since 2008 the Local Authority commissioned delivery to
subcontractors rather than delivered provision itself. The formal procurement
process associated with commissioning had the potential to put off smaller providers
from responding. They perceived the bidding process as time consuming and
bureaucratic.
An important part of the fully commissioned service being effective was the move
towards an ‘Open Call’ process, combined with a focus on quality standards
(Achieving Excellence program). The ‘Open Call’ process began prior to the pilot but
was enhanced and improved during the pilot period.
Strategy
The ‘Open Call’ process was a redesigned commissioning system that allowed
organisations across Sunderland to submit applications to run courses at any time
during the academic year, subject to the availability of funds. In addition, it greatly
reduced the documentation required from potential providers, simplifying the
application process. The aim of this improvement was to reduce bureaucracy and
increase the number and breadth of smaller VCS organisations as providers of
community learning.
Complementing the ‘Open Call’ process, the Achieving Excellence programme
was developed to support improvements in the quality of teaching and learning being
delivered. The risk in offering a fully commissioned service was that standards could
be affected. This programme was designed to counter that risk. The programme
brought in Ofsted trained observers to undertake extensive observations of teaching
and learning being delivered across all CLT providers and offer support to improve
for the tutors graded below 1 (Outstanding). The Ofsted inspector carefully designed
the training and support based on outputs from the observations.
For tutors graded 3 (Requires Improvement) or below it was mandatory to attend a
training programme, while for those graded 2 (Good), the training was optional. All
tutors were able to access a mentor. Any providers whose tutors were graded 4
(Inadequate) and did not improve after a year of training and support, would not be
allowed to continue as a sub-contractor.
At the point of the evaluation, the program had operated for 9 months and tutors had
received their second grading.
Outcomes/impact
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This ‘Open Call’ process resulted in an increase in the number of organisations
granted funding, particularly from the VCS. The CLT started the year with 13
providers and at the point of the third visit was funding 42. All of these 42
providers were helping the CLT to increase their reach into disadvantaged
communities – especially providers working in areas of particular interest to the
locality, namely, tackling substance misuse and improving health by reducing
obesity.
In addition to attracting new providers, existing providers valued the flexibility offered
by the Open Call approach and their ability to respond promptly to learner demand.
“This year it was a bit easier, there were less documents to submit and I could just
email them over or give hard copies…. That’s good for providers that don’t have the
time to upload.”(VCS provider)
“The good thing about it is that in the first term we had used all our allocated funds –
we more than doubled what we thought we were going to do… we were able to
come back and say, we’ve got more work, can you fund it?” (VCS provider)
“The fact you can pick up the phone and ask questions… it’s not like the secret
service where you can’t speak to anyone….you can say what does 3.4 mean?” (VCS
provider)
“We can apply at any point… we don’t know what people want in July….. You can’t
always second guess what provision people will want a year in advance.” (VCS
provider)
Sunderland Community Learning Trust (CLT) was pleased with the progress made
by the Achieving Excellence Programme. Tutor grade profiles had started to
improve by Spring 2013 and providers and their respective tutors gave positive
feedback to the CLT about the programme.
“We have a tutor who works with very challenging learners, people who are very
vulnerable. They took part in the programme and the mentoring and that tutor is now
changing people’s lives.” (Mentor and trainer)
Tutors indicated that they had found the workshops beneficial to review and
refresh their practice. In particular, they valued the shared experience and
discussion around preparing lesson plans and schemes of work.
Lessons learnt
The lead contact of Sunderland CLT acknowledged that the transition to an Open
Call process had taken a few years of negotiation. The final and successful
negotiation coincided with the procurement department losing staff and needing to
make cost savings. An argument was put to the procurement team that this new
process would make cost savings for the Local Authority.
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In operating a fully commissioned service, the CLT recognised that it was crucial to
track and record detailed information about the provision - this could be
challenging as provision expanded. The observation process highlighted the scale of
short notice changes in provision, such as venues changing at the last minute or
sessions being cancelled. The CLT developed systems to make sure that every
provider emailed them each week with any revisions to the standard timetable.
“The biggest piece advice I’d give to anyone working as a fully commissioned service
is to keep on top of your timetables – we need to know what’s happening, when,
where and who’s delivering it… if you don’t keep on top and if Ofsted were to come
in and want a timetable you’ve got to be able to pull something off and give it to
them.” (Lead contact)
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Case study 3
ADDRESSING DIGITAL EXCLUSION THROUGH PARTNERSHIP WORKING AND
VOLUNTEERING
Background
As a result of stronger working relationships with neighbourhood teams in West of
England, new courses were set up to address digital exclusion. A digital exclusion
task group was set up and a variety of initiatives were launched around three
specific aims:




Improving access to equipment
Improving access to connectivity
Improving ICT skills

One initiative involved Jobcentre Plus working closely with the library service to pilot
intensive (every day for a week) IT and employability courses. Another initiative
(called ‘Connect Lockleaze’) brought together University of West of England,
Hewlett-Packard (HP), the Lockleaze Neighbourhood Trust (LNT), Lockleaze
Primary School and Early Years Centre and the North Bristol Advice Centre (NBAC).
The majority of this case study will focus on the Connect Lockleaze project.
The Connect Lockleaze project involved creating three state-of-the-art information
technology (IT) hubs where Lockleaze residents could come to access computers
and use the internet. West of England’s Community Learning Trust (CLT) aim was to
work towards there being an IT hub in every community.
Lockleaze is an area within Bristol with high unemployment, anti social behaviour
and crime.
“With an estimated 26% of households in Lockleaze and Horfield without an internet
connection, the fact that we can offer free and open access to three computer suites
with WiFi is of huge potential benefit to the local community.”(Connect Lockleaze
partner)
Strategy
The starting point for this work was creating a group to tackle exclusion and meeting
to discuss the issue, the needs, the challenges and the current provision being
offered.
This working group included a number of existing ICT providers. Jobcentre Plus
identified the importance of provision being delivered in familiar environments
for it to be successful.
“In the past, provision in centralised locations didn’t always suit our groups….
Community provision in community venues is essential. Provision in colleges wasn’t
always that successful” (Jobcentre Plus)
149

Community Learning Trust (CLT) Pilot Evaluation

HP and the University provided the Connect Lockleaze projects with volunteers, who
worked either as tutors or learning supporters. The three centres also used paid
tutors. The aim was to help create self-organised groups and generate potential for
Pound Plus and this had started to happen.
“One group got on so well they have decided to pay a donation for the rent of the
building and are doing their own thing and we want to build on that more and more”
(Connect Lockleaze volunteer)
The volunteers received training on tutoring and interpersonal / communication skills
provided by the University. ICT student volunteers were guaranteed an interview
after graduation with HP as an incentive.
“From an employer point of view we always encourage students who are looking for
careers within large corporate organisations and we stress it’s important to have
something on their CV other than I am on target to get a 2.1. So we always say, get
involved with volunteering.” (Hewlett Packard)
Connect Lockleaze engaged the community by holding taster events in the spring to
promote the courses and used it as an opportunity to consult local parents on their
ICT needs. The taster events involved using desktop publishing to create and print tshirt designs.
Outcomes/impact
The provision expanded, in terms of both learner and volunteer numbers during the
pilot, and recruited new volunteers from within the community. In total, thirty four
University students volunteered and 295 members of the public participated in
training and events. The project won the Partnership Award at the Bristol Celebration
of Learning and was shortlisted for a Nominet award under the category of 'Online
Skills and Training', which 'celebrates the internet as a force for good, recognising
and raising awareness of projects and initiatives that are making a difference online'.
“This is what can happen when an international corporation, a University and
neighbourhood organisations all get together.” (Connect Lockleaze)
As a result of joint planning and referral arrangements, some learners were
supported onto more formal ‘IT for work’ courses provided by another partner (the
Local Authority community learning team) at one of the three sites.
Lessons learnt
The greatest challenge was around recruiting and maintaining volunteers and this
was tackled in a number of ways:



Promoting the project in career talks at the University
Targeting specific students who could use community volunteering as valuable
work experience (ICT and Psychology)
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Recruiting community volunteers / graduates to avoid a shortage of volunteers
out of term when students may go home
Exploring exchange concepts with volunteers to provide them with a reward for
their time
Creating volunteer loyalty with the project rather than the University or the CLT so
the volunteers were focused on the project and its objectives rather than as
‘being a volunteer’
Encouraging volunteers to use social media to help promote the project
(examples included volunteers tagging themselves in photographs taken during
media and marketing activities at the centre).

In the future, the intention was to formalise and recognise student volunteer
contribution with an employability award for all those who volunteered for a set
period of time.
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Case study 4
TROUBLED FAMILIES
Background
Sheffield Community Learning Trust (CLT) worked in partnership with the Successful
Families project in the city. This project was set up in response to the Troubled
Families initiative. The CLT offered family and adult learning in the format of a
‘prescription for learning’ to troubled families identified through the project.
The CLT aimed to put learning at the heart of the Troubled Families agenda. The
‘prescription for learning’ offered a menu of learning that was easily accessible and
suitable for any family member who the CLT decided would benefit from a learning
programme.
The menu included not just family and adult learning but also 14-18 provision offered
by Sheffield City Council.
Strategy
CLT managers worked together with the Successful Families project (part of the
Local Authority) and designed a briefing to inform all the Key Workers who supported
and advised these families about the learning offer. Key Workers are workers who
come into contact with families needing support. They include social workers, the
voluntary sector, Citizens Advice Bureau (CAB) staff, the Youth Offending team and
healthcare workers, including GPs and mental health workers.
A series of briefings took place with Key Workers at different venues in the city.
These briefings included such topics as domestic abuse and welfare reform. The
programme of briefings included an introduction to adult and family learning,
described when and where it was available and gave examples of the sorts of topics
and activities that might be on offer. There was a particular focus on family learning
and how this could be beneficial to both adults and children, and used successfully
as a tool to engage and support disengaged adults.
Examples of practical and creative activities were given at the briefings and the Key
Workers were able to use the family learning resources. This helped them
understand how learners might enjoy such activities and how learning could be an
important factor in bringing about change in people’s lives.
A single generic inbox to enable Key Workers to refer adults for learning was created
for the ‘prescription for learning’, represented in a diagram at the end of this case
study (see diagram). This allowed tracking of interventions, and contained all the
information needed for the person monitoring the inbox to be able to pass the referral
on to the relevant section.
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A task and complete group was created to chart the progress of this work and
attendees included Successful Family project workers, and CLT representatives and
partners.
Outcomes/ impact
Attendance at the briefing sessions held on community learning was good. Twenty
seven Key Workers attended. A briefing on Welfare Reform attracted 100 Key
Workers.
Feedback during the sessions and on evaluation forms indicated that participants
welcomed the opportunity to find out about what was available and how community
learning could help to overcome the many barriers faced by families. Key Workers
also enjoyed the creative aspect of the sessions.
“… you meet Key Workers, then you see a sudden ’Oh yes, we could use this’- a
sudden enthusiasm” (CLT partner)
Whilst it was too early at the third evaluation visit to identify impacts in terms of
interventions with families, the sessions were seen as a means of strengthening
partnerships between the various agencies who come into contact with these
families. The intention was to hold brief quarterly meetings with Key Workers.
The team created a system by which Key Workers could alert Learning Champions
in local communities to families’ needs, without them having to access confidential
data about the families. The single inbox system had been established and referrals
were beginning to come through. For the duration of the Troubled Families agenda
(three years), impacts will be measured using the Family Action Plan, completed
using the family’s initial needs assessment as a baseline; case studies on these
families will then help to identify the impact of the learning.
Lessons learnt
It was important to align different agendas to be able to make a coherent offer to
adult learners. And doing this can bring both resources and new energy.
A key issue was to work out a system whereby partnership working could proceed
whilst restricting access to confidential data.
Next steps: The project is under review and lessons learnt are being incorporated
into the project as it continues into phase 2.
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Lifelong Learning Skills and Communities
Prescription for Learning for the Building Successful Families Project

Referral
Criteria

Young People
D isengaged young people e ngaged in learning
13 - 16 access to work (via
school referral)
16 + F u rthe r Educa tion
/apprentices h ips
Volunteering- with qua lific at ion
D e livered in a ra nge of s ettings

Key Worker
Enquiry to
Generic
In box

Family Learning
Pa rents/g randparents/teen parents
E nglish, m aths , ICT
Support for c h ildren's curriculum
F u n , learning tog ether as a
fa m ily
Confidence, motivation ,
resilie nc e
Volunteering with q ua lification
D elive red in edu cationa l settings
Days out
Residential option

Extended
Curric ulum Team
Lear ning Offer

Learning Offer for
Young People

Community Learning

A dult course s - learning for
inte rest
Con fidence building in rela tion to
le a rning and contribution to the
c o m m unity
Con fidence, mot ivation,
resilience
Volun teering
D e livered in e ducational a nd
community settings

Employment and
Skills Learning Offer

Employment and Skills
H elp to get a job
Employability programmes
Apprenticeships
Delivered in educational and
community settinQs

Expe rt advice, s upport and guidance t o key workers following referra l into generic inbox
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Case study 5
ENGAGING A RURAL COMMUNITY
Background
Cumbria is a largely remote and rural county, which means that communications can
be challenging. The CLT is a Local Authority-led (Cumbria Adult Education)
partnership and has piloted its activities in the most rurally remote area of the county
- the Eden District, with a focus on widening participation and community
engagement. This meant making full use of the third sector’s reach into the
community via two core CLT partners:



Action for Communities in Cumbria (ACT) - which supports community groups in
villages and other communities
Cumbria Council for Voluntary Service (CVS) - which works with ‘communities of
interest’ in the form of voluntary groups.

Strategy
The CLT aimed to engage people in rural areas through existing community
groups and promote community learning in everyday places. They commissioned
Cumbria ACT and Cumbria CVS to consult with 40 communities about the
community learning offer in the Eden District. Their work linked 140 village hall
committees, a range of groups in the market towns and five ‘community exchanges.’
116

A large-scale consultation was commissioned. This aimed to establish what
community groups thought about the community learning currently on offer and what
they wanted to see delivered in the future. It involved:



Online survey asking 1,200 community groups (from the databases of the two
core partners) questions about their members.
In-depth face–to-face, telephone, or group interviews

Outcomes/impact
Overall, the consultation provided information on levels of awareness and interest in
community learning, types of courses wanted and potential locations for courses and
activities, as well as giving an opportunity for signposting to potential learners for
courses and venues that they expressed an interest in.
Although there was a disappointingly low response rate to the online survey, one-toone interviews were easier to recruit and provided useful information.

116 A ‘community exchange’ holds events and brings people together in a central place. The first one (Crosthwaite Exchange)
started in 2006 as a response to the closure of the village shop and Post Office. They are run by volunteers.
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People viewed traditional types of learning as off-putting. They wanted greater
flexibility in course type and duration and for these to be relevant to local needs
and activities, for instance, a half day workshop on ‘how to organise a street party’.
“Take the course and the process out of it, to engage new people. Start where the
community’s at, not where the provider’s at” (Partner)
Involving the third sector allowed the CLT to target audiences more effectively.
For instance, the CLT has been able to build relationships with the established
Community Planning Partnerships 117 which provided the basis for community
engagement, so more communities could be targeted and courses driven by learner
needs.
Specific outcomes from the consultation included:
 More drop in sessions in community centres for IT
 Greater provision of laptops in community locations
 Creation of a Development Officer role whose remit included consultation
 Offering IT classes in pubs. A good example of this was the delivery of a weekly
IT session in the Butcher’s Arms, a community pub in Crosby Ravensworth.
The landlord identified the need amongst villagers for IT training in a nonlearning environment (because of their negative associations with school-based
learning).
“They would not have set foot in a school; it was the environment… an environment
where people are happy to go” (Pub landlord)
Partnership working led to Pound Plus savings and the Appleby Heritage Centre
loaning computers to the pub once a week, at no cost, for the duration of the 10
week course.
The content of the course was tailored to local needs – invoice production and
bookkeeping and preparing flyers for local events. The course was attended by men
and women mostly aged 30-60, who had limited IT skills. Almost all went on to buy
their own laptop after the course.
The pub also provided free Wi-Fi in the lounge and an informal luncheon club aimed
at developing the IT skills of older villagers.

117

Community Planning Partnerships are either single parishes or groups of parishes who come together to develop community
or neighbourhood plans which set out the planning priorities for their respective communities. These can influence decisions
about housing and prioritise which needs the community wants addressed by partner organisations or will organise to address
themselves. They involve periods of extensive community consultation. Examples of these are The Lyvennet Community
Planning Partnership; Heart of Eden; and Upper Eden Community Planning Partnerships. These were all part of the
Government’s Big Society Vanguard project.
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At the time of the final evaluation visit the pub and Appleby Heritage Centre were
discussing how they could work together to offer other courses and opportunities.
Since working with the two VCS organisations, providers reported rises of 11 per
cent in learner numbers and 17 per cent in fee income, which the CLT intended
to use to provide additional subsidised courses for disadvantaged groups. The
CLT hoped to apply these methods to other rural areas across Cumbria.
Lessons learnt


Having third sector organisations (such as Cumbria ACT and Cumbria CVS) as
key collaborators extended the reach of the CLT to staff, volunteers and users of
voluntary and community groups. This was vitally important in a remote and rural
area. This collaborative approach should be easily replicable across other parts
of the country.



The methods used for consultation made a difference; an online survey was not a
‘quick fix’ and did not yield a good response rate. Face to face interviews proved
to be more insightful



The key lesson learned was to work with existing community groups and go to
everyday places to consult – the school, the pub and the supermarket.
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Case study 6
COMMUNITY VOLUNTEERING
Background
Community learning in Luton is run by Luton Adult Learning, part of the Borough
Council. The Adult Learning Service gains substantial strengths from its good
integration with other Council services and its pivotal position in community
engagement and volunteering.
Luton Council has a clear objective of engaging citizens and acting on their views.
Fostering active citizenship was a key priority of its community strategy. One way in
which Luton fostered active citizenship was through regular local community
and whole-Borough festivals. These events provided learning activities, including
adult and family learning tasters and IAG, and days out for families, but were also
used to conduct citizen surveys. These then led on to planning for further
consultation events and also ‘Dragon’s Den’-style area decision-making, with interest
groups putting forward pitches to local audiences, who voted electronically on how
community grants should be spent.
This works as part of Luton’s ‘Your Say, Your Way’ programme, which aims to create
more opportunities for local people to influence the future of their neighbourhoods.
Portfolio holder for Community Development, Cllr Khtija Malik, says: “We know that
issues and concerns vary between neighbourhoods and require individual solutions.
(We need) to capture what matters most to people on the ground so we can plan to
address priorities.”
A linked strand of the Borough’s community engagement strategy was a strong and
vibrant volunteering programme, which received 1,000 enquiries per year, of which
around half translate into volunteering time. People volunteer for many different
reasons – a desire to get involved in their local community or to ‘put something
back’, to help a particular cause (e.g. support for cancer sufferers) or in order to
move towards paid work in a particular field.
Some volunteers in Luton worked on a one-off or casual basis to help run community
festivals, conduct surveys and run community decision day events, while others
worked longer term – for example, as health champions, cancer peer supporters,
advice workers, running food banks, working on community/environmental projects,
befriending or supporting vulnerable adults or as volunteers within adult learning
classes.
Strategy
The volunteering programme was run by the Borough’s Community Development
Service in partnership with Luton Adult Learning, lead partner in the Luton
Community Learning Trust. The Community Development Service worked to build
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the capacity of community groups, tackle inequalities and ensure residents took part
in decision making. Through the Trust, volunteering was clearly identified as a
learning activity, in which volunteers could expect to build personal qualities, skills
and experience, and for which formal training was usually required.
The Trust registered volunteers who attended an initial Welcome Workshop as
learners and completed an Individual Learning Plan with them, which acted
thereafter as a tracking document. They then worked with colleagues from the
Community Development team to identify suitable volunteering opportunities. People
who wished to volunteer regularly progressed to a formal interview and a customised
training programme run by the Community Learning Trust (CLT), which included
modules on health & safety, safeguarding and equality of opportunity.
Luton Trust had obtained accreditation for its training programme from the
National Open College Network. In addition to the basic volunteer training
programme, volunteers were offered specialist training for particular roles – for
example, understanding of health issues for health and wellbeing volunteer
programmes – and volunteers with spoken English, essential skills or ICT skills.
Some individuals who wished to develop skills in teaching and supporting adult
learners further were offered accredited Preparation for Teaching in the Lifelong
Learning Sector training. Adult learning volunteers interviewed as part of the
Community Learning Trust Pilot evaluation included a former teacher who had
suffered health problems but was now undertaking PTLLS training with a view to
moving into teaching adults. A Community Learning Champions programme was
being rolled out in one ward.
The partners see the Trust model as offering new opportunities to place
volunteers with community partners to develop skills in supporting learning in
particular contexts – for example, to support adult learners with mental health
issues. At the same time, the ‘Your Say, Your Way’ programme allows the Trust to
support the development of fledgling community groups by offering them
workshop sessions on funding applications and presentation skills before
they apply for community grants. It was hoped that some such groups can be
mentored and supported to become future partners in the Trust.
In the longer term, volunteers would be supported by mentors, again trained through
the Trust, and invited to give formal feedback on their volunteering experience in
a group session every 3 months. Newsletters encouraged volunteers to feel
part of a broader team. Exit interviews were undertaken with volunteers who left
and information fed back to improve future work. A database of placements
undertaken and qualifications gained is held by the CLT.
Outcomes/impact



Volunteering has expanded substantially in Luton. Since April 2012 over 400 new
volunteers have been recruited and trained.
Around 2,000 hours of volunteering was taking place each month across the
Borough. As a result of CLT activity, Pound Plus has been calculated for the first
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time, which showed that volunteers made a contribution to activities in the
Borough worth over £20,000 per month
Local environmental and other projects have attracted support from corporates in
the Luton area, including Thompsons, Barclays, McDonalds and large companies
serving Luton Airport, who offered staff time as part of their CSR strategies but
also sometimes direct financial support.
To build on this enthusiasm, bi-monthly Volunteer Challenges were taking place,
which attracted positive publicity and encouraged other local firms to get
involved.
The community funding programme supported through the ‘Your Say, Your Way’
programme funds more than 100, mostly small, community based organisations
across the Borough, many of which generated high levels of voluntary activity
and informal and formal learning outcomes.
Volunteers were drawn from a wide range of backgrounds and from all
neighbourhoods of Luton. The benefits of volunteering for adults and young
people looking for work or seeking to improve their employment prospects were
strongly promoted. Luton Trust, the Community Development Service and the
Job Centre all played an active part in Job Fair roadshows in different areas of
the Borough. These were supported by local volunteers and at the same time
acted as a recruitment point to volunteering for jobless adults who saw it as a
positive step into work.
Young people in the Borough have also been successfully recruited as
volunteers, to build their confidence and provide relevant work experience.
The University’s volunteering scheme has generated more than 50 volunteers,
and an intern scheme has been developed through this. The Council works with
the Dame Kelly Holmes Trust to offer NEET young people aged 18-25
volunteering opportunities with athlete mentors.
Luton Trust works closely with these groups to offer training, but also to offer
progression opportunities to young volunteers – for example, into
apprenticeships.
Apprentices recruited by Luton Adult Learning have worked alongside local adult
volunteers and Kelly Holmes recruits on a recent Volunteer Challenge to support
a special school in Luton, which staff report has helped to break down barriers
and encourage younger volunteers in particular to look at progression
opportunities.
Luton’s volunteer programme has recently won two local ‘Luton’s Best’ awards,
including the ‘Outstanding Achievement of the Year’ award for 2012-13, and the
‘Your Say, Your Way’ programme was a finalist for the Local Government
Chronicle Awards 2013.

Lessons learnt
Community volunteering was starting to have a big impact in Luton, by engaging
residents in their local communities and by offering individual volunteers - as
learners - work experience and progression opportunities, and Luton Trust is at the
centre of this. However, the Council feels it should have taken a more coherent
approach at an earlier stage. It was not until two years ago that it undertook a full
mapping of volunteer activity across the Borough, and staff started off by having to
juggle resources for the volunteer programme as there was no dedicated budget.
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Luton Trust feels that identifying volunteering as a learning activity, registering
volunteers as learners from the outset and considering their individual training
needs in detail are all vital to making the most of individuals’ skills and offering them
opportunities to progress. Being explicit about what volunteering has to offer the
individual as well as what the individual has to contribute within their community is
important in attracting a wide social mix of volunteers.
The CLT has encouraged a much more streamlined and coherent approach to
volunteering across the Borough. Central training programmes are now offered,
where previously some community groups that used volunteers trained them
themselves, while others offered minimal or no training. The Trust feels this is
important in ensuring that volunteers are valued and properly supported. Feedback
from volunteers helps the Trust to open up discussions with residents and encourage
their further participation, thus creating a virtuous circle.

Luton’s Volunteer Programme – ‘Luton’s Best’ Award
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Appendix III: Expert Evaluation
group summary
The Expert Group was established once the Community Learning Trust (CLT) pilots were
under way. It was set up as an alternative to conducting individual senior stakeholder and
Ministerial interviews, because Ministers’ views were already well known and views from
key organisations were expressed through the established Stakeholder Reference Group.
The Expert Group aimed to:


explore the links between the 15 CLT pilots and a range of specialist sectors,
represented by key partners or umbrella bodies;



assist with evaluating progress of the pilots in delivering their overall and individual
CLT objectives (specifically those relating to the disadvantaged groups or activities
represented by group members);



act as a sounding board and critical friend to the pilots in relation to specialist
sectors represented;



assist with evaluating the impact and added value of the CLT pilots in relation to
these sectors.

The Expert Group met three times, in December 2012, late February 2013 and early June
2013. Members, mostly senior staff, came from organisations with:


strong actual/potential links to community learning, such as the BBC and the Arts
Council;



a significant interest in the impacts and benefits community learning can have for
learners.

These organisations covered a wide range of sectors, including physical and mental
health, citizenship, the arts, family support, digital inclusion and opportunities, prevention
of offending, further and higher education and the media (see the complete list of
participating organisations below).
Meetings were chaired by the Campaign for Learning, who led on the stakeholder
engagement strand of the CLT pilot evaluation. BIS hosted and supported the meetings.
Issues identified:
It became clear that the relatively short project timescale and the national rather than local
roles of group members would make made it hard to deliver the original objective of
evaluating the impact of each local trust’s activities in relation to specific sectors.
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It was therefore agreed the group’s discussions would focus on two major areas:

identifying the availability and opportunities for exchange of information, resources
and expertise;


ensuring that community learning and the fields in which it has the potential to
create impact are aware of each other and have as many opportunities to link up as
possible.

Key Points:
Exchange of information:
In respect of information exchange, the group’s discussions highlighted the importance of
developing a ‘two way street’ between specialist sectors and frontline community learning
providers. It was noted that:


there is important community learning impact evidence to be drawn from outside
Skills Funding Agency-funded learning, and in particular from work that ‘doesn’t call
itself learning’; examples include evidence from the digital field, such as the work of
UK Online Centres partners and Broadband Delivery UK (BDUK)’s work with Local
Authorities;



member organisations have substantial knowledge and experience of developing
innovative volunteering schemes and working with volunteers; examples include
Mind’s work on volunteering and preventative wellbeing activities with vulnerable
groups;



members have knowledge and experience of working with a wide range of impact
measurement approaches which might be helpful additions to the Social Return on
Investment (SROI) and National Institute of Adult Continuing Education (NIACE)
tools being used by some pilots; examples include the STAR outcomes
measures 118 and the Warwick-Edinburgh Mental Well-being Scale 119 .



the relatively short project timescale made it difficult to engage group members’
local partners / constituencies; as the community learning trust approaches are
implemented across England from August 2013, members would be able to engage
and raise awareness of community learning among their local groups and wider
partners.

Broadening involvement:
Group members felt that it was important - particularly in a time of austerity - for
Community Learning providers to have opportunities to make wide links, locally and
nationally, in order to maximise the positive impacts of community learning on the people
who are most disadvantaged and least likely to participate in learning. The group identified
118

http://www.outcomesstar.org.uk
http://bit.ly/13AqDv6

119
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specific links that will be particularly beneficial:


strong links with relevant Local Authority (LA) services were seen as vital. LAs lead
on community learning in many areas, but members highlighted the importance of
securing close links with other aspects of LAs’ work, including for example the new
public health duty which came into force in April, and the Health and Wellbeing
Boards led by Local Authorities which aim to improve health and wellbeing and
reduce health inequalities. In retrospect, it was agreed that involving the Local
Government Association (LGA) in the Expert Group would have been beneficial.



members felt it would be increasingly important for community learning providers to
be aware of, and contribute to, a range of broader Government initiatives and social
inclusion interventions – including the Troubled Families initiative and the
forthcoming social inclusion responsibilities of Local Enterprise Partnerships (LEPs).
During the life of the Expert Group, most LEPs had already involved Higher
Education (HE) partners but some had not yet secured representation from Further
Education (FE) colleges and only a few had representatives from Local Authority
adult education services; members suggested that identifying these broader
opportunities and actively promoting the potential contribution of community
learning would help to raise local awareness of its impact.



the group identified the massive potential of digital and media approaches in
broadening and transforming the community learning landscape. Members were
much encouraged by the impact of the e-reading rooms pilot 120 , “where, through
the power of the internet, any topic can be discovered and explored, revolutionising
Community Learning and placing the world of learning at people’s fingertips”, which
had involved several Community Learning Trust pilots including Aspire Sussex’s
Liberate pilot and the West of England’s Trust in Learning. The active involvement
of UK Online Centres, Broadband Delivery UK and the BBC in the Expert Group,
and their commitment to supporting and promoting the community learning agenda,
now and in future, was seen as a very positive development for community learning.
The BBC, for example, is bringing together over 100 websites of knowledge and
learning content into one portal, and hopes to use signposting in popular TV and
radio programmes to ‘inspire audiences to embark on learning journeys’. 121

Recommendations:
Exchange of information
The Expert Group recommended that:
1.

120
121

The CLT pilot support website or an equivalent accessible space should continue to
be available and updated after the end of the pilot period as a forum for accessing

http://bit.ly/1cFoPKi
http://www.bbc.co.uk/education
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and exchanging information. 122
2.

Members should provide information on the work of their organisations, details of
local branch structures and appropriate contact details, for listing on the CLT
website for use by community learning providers and current/potential partner
organisations.

3.

Members should provide information on volunteering schemes they had developed
or were involved in, particularly those which had identifiable learning outcomes, for
inclusion on the CLT website.

4.

Members should provide information, where appropriate, on the impact
measurement tools in use in their respective fields, for inclusion on the CLT
website.

Broadening involvement
The Expert Group recommended that:
1.

In order to maintain the positive working relationships and exchange of ideas that
had been initiated through the group, links with the LGA, Government Departments
running social inclusion initiatives including Department for Work and Pensions(
(DWP) and Department for Communities and Local Government (DCLG), and other
bodies with specific remits which might be addressed by community learning (e.g.
Healthwatch) should be maintained at a policy level through whatever relationships
or fora were most appropriate.

2.

Policymakers, providers and teachers of community learning should continue to
work closely with broadcasters and digital media groups, and that every opportunity
should be taken to exploit the opportunities to expand community learning offered
through these links.

3.

Stronger local/ national links should be developed and that these would be vital to
the success of community learning trust implementation in the longer term, so that
o local delivery is consistently informed by a thorough knowledge of the current
and future policy context across relevant government departments;
o policy-making is kept informed about examples of effective, successful local
delivery.

4.

122

Awareness-raising should take place across the community learning sector and
among key representative and umbrella bodies in order to develop and maintain
national / local contact. The CLT website and forthcoming NIACE support events
were highlighted as opportunities to build on the work of the group.

This action has now been agreed by BIS.
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ORGANISATIONS REPRESENTED ON THE EXPERT GROUP:


Arts Council



Association of Colleges



Barnardo’s



BBC



BIS



Broadband Delivery UK, DCMS



Centre for Policy on Ageing



Community Health & Learning Foundation



Democracy Matters



DfE Family Strategic Partnership (DfE Can Parent team also contributed information
by email)



Local Education Authorities’ Forum for the Education of Adults (LEAFEA)



Mind



National Offender Management Service



Online Centres Foundation



Open University



Skills Funding Agency



Third Sector National Learning Alliance
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Appendix IV: ILR data analysis – full
results
Community Learning Trust Pilots ILR Analysis (R13)
1. Introduction
The outputs in this Community Learning Trust pilot data analysis report have been derived
from the Community Learning Individualised Learner Record (formerly Adult Safeguarded
Learning ILR). Community Learning has been identified as all learners on the ILR who are
not on Adult Skills Budget provision and who were flagged as being on Adult Safeguarded
Learning (ie. PCDL, NLDC, FLLN and WFL). The analysis was carried out in October 2013
using ILR R13, which includes all enrolments up to the end of July 2013 and is collected
by the Data Service in September. This is in line with the October Statistical First Release.
These provisional data provide an early view of performance and will change as further
data returns are received from further education colleges and providers. We have
compared the provisional 2012/13 data with final data for previous years. Note some of the
changes will be due to when data have been received, as opposed to true differences.
The areas covered by the Community Learning Trust pilots are listed in Figure 1.1. In
some Local Authorities, Community Learning Trust provision is being delivered across the
entire Local Authority Area, in other Local Authorities provision is focused on specific
locations only (for example in Cumbria).
Each Community Learning Trust Pilot was asked to identify CLT learners on the ILR using
Learning Delivery Funding and Monitoring (FAM) fields. These codes (300 – 314) are also
listed in Figure 1.1.
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Figure 1.1 – Community Learning Trust Pilot Areas
Code

Community Learning Pilot

300 Sunderland's Community Learning Trust*

Area
Sunderland Metropolitan District

301 Blackburn with Darwen (Sustainable Neighbourhood Services) Blackburn with Darwen Unitary Authority
302 CLCumbria (CLC)

Eden Local Authority District

303 Birmingham CLT

Birmingham Metropolitan District

304 Derby Community Learning Trust

Derby Unitary Authority

305

Trust in Learning ‐ new curriculum, in new places for new
learners in Exeter

Exeter Local Authority District

306 Community Learning in Cheshire (CLiC)

Cheshire East, Cheshire West and Chester Unitary Authorities

307 West of England Community Learning Trust

City of Bristol, South Gloucestershire, North Somerset Unitary Authorities

308 Liberate

West Sussex County Council

309 Kent Community Learning Trust*

Kent County Council

310 Brighton and Hove Community Learning Trust BHCLT

Brighton and Hove Unitary Authority

311 The Solihull Source

Solihull Metropolitan District

312 Learning‐for‐All

Bedford Unitary Authority; Central Bedfordshire Unitary Authority

313 The Luton Trust

Luton Unitary Authority

314 Sheffield Community Learning Trust

Sheffield Metropolitan District

* Kent Community Learning Trust & Sunderland's Community Learning Trust did not use the 300 codes to
record Community Learning activity on the ILR. Figures 4.1 onwards include separate figures supplied by
Kent and Sunderland for Community Learning Trust activity, instead of the 300 code.

2.

Key Findings

The key findings from the analysis are listed below. Full details are provided in the tables
and charts in sections 3 to 5 of the report.


The total number of community learners have been declining in the CLT areas over
the past four years, from 2009/10 to 2012/13;



The number of learners recruited from the most deprived areas however has
increased over the past 2 years, including in 2012/13;



During the period of the pilot special codes (‘300 codes’) have been used to identify
and flag CLT learners. These show a very large variation in the volume of CLT
learners recruited between the different pilot areas;



The vast majority of CLT flagged learners live within the Local Authority areas of the
CLT pilots. In three CLT pilots, approximately a third of learners lived in a different
Local Authority area;
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Approximately 4 out of 5 CLT flagged learners were not engaged in formal
community learning in the previous year (2011/12);



A lower proportion of CLT flagged learners were in the age band 65+, compared to
community learners in the same areas in the previous year;



A higher proportion of CLT flagged learners were male, compared to community
learners in the same areas in the previous year;



The ethnicity profile of CLT flagged learners is similar to community learners in the
previous year, with fewer Asian or Asian British learners and more Other ethnic
group learners;



The deprivation profile of CLT flagged learners is very similar to community learners
in the previous year, although more learners were recruited from more deprived
areas;



The rural/urban profile of CLT flagged learners is very similar to the profile of
community learners in the same areas in 2011/12. The profile is also very similar to
all community learners nationally;



CLT flagged learners were more likely to be taking IT courses and programmes in
the area of Preparation for Life and Work than community learners in the same
areas in 2011/12;



CLT Providers are collecting a higher proportion of fee income from learners living
in the least deprived areas compared to 2011/12.

3.
Community Learning Four Year Baseline Data (2009/10 – 2012/13) – All
Community Learners
The table overleaf provides overall baseline data for the fifteen Community Learning Trust
pilot areas and shows trends in community learner numbers between 2009/10 and
2012/13. The trends are based on all learners living within the CLT Pilot areas (not just
learners with a ‘300 code’) to enable comparison between the different years of data (‘300’
codes were not used prior to 2012/13). The tables and charts include learners enrolled on
Community Learning provision up to the end of July in each academic year recorded on
the ILR.

169

Community Learning Trust (CLT) Pilot Evaluation

Figure 3.1 - Learner Numbers Living Within CLT Pilot Areas

Urban/
Rural

Deprivation

Age Band

2009/10
All
19‐34
35‐49
50‐64
65+
Other/Unknown
Band 1 (Most Deprived)
Band 2
Band 3
Band 4
Band 5
Band 6
Band 7
Band 8
Band 9
Band 10 (Least Deprived)
Urban (population over 10,000)
Town and Fringe
Village, Hamlet & Isolated Dwellings

85,240
21,860
25,910
21,320
14,610
1,550
11,040
7,740
7,680
7,020
7,380
8,300
8,300
8,240
9,420
10,140
71,170
6,950
7,130

Urban/
Rural

Deprivation

Age Band

Community Learning Provision Type (2012/13)

All

All
19‐34
35‐49
50‐64
65+
Other/Unknown
Band 1 (Most Deprived)
Band 2
Band 3
Band 4
Band 5
Band 6
Band 7
Band 8
Band 9
Band 10 (Least Deprived)
Urban (population over 10,000)
Town and Fringe
Village, Hamlet & Isolated Dwellings

71,810
20,170
20,940
17,420
12,330
950
12,090
7,810
6,980
6,060
6,300
6,420
5,850
5,620
7,070
7,620
61,950
4,830
5,030

2010/11
81,630
20,950
24,250
19,980
15,160
1,290
10,690
7,770
7,420
6,920
7,210
7,910
7,830
7,730
8,780
9,380
67,890
6,820
6,920
PCDL
55,390
12,860
14,990
15,470
11,640
440
7,480
5,250
5,150
4,500
4,860
5,250
4,880
4,910
6,260
6,870
46,480
4,270
4,650

2011/12
81,840
21,620
23,500
20,150
15,340
1,230
11,340
8,180
7,380
6,950
6,940
7,820
7,720
7,520
8,760
9,240
68,450
6,660
6,720
NLDC
8,010
2,940
2,440
1,630
660
340
2,020
1,230
960
810
710
580
490
360
500
350
7,390
380
230
st

2012/13
71,810
20,170
20,940
17,420
12,330
950
12,090
7,810
6,980
6,060
6,300
6,420
5,850
5,620
7,070
7,620
61,950
4,830
5,030
FLLN
4,920
2,530
2,040
230
70
50
1,840
840
500
390
360
280
250
150
170
150
4,780
80
60

Change
09/10 ‐
12/13
‐15.8%
‐7.7%
‐19.2%
‐18.3%
‐15.6%
‐38.5%
9 .5%
0 .8%
‐9.1%
‐13.7%
‐14.6%
‐22.6%
‐29.5%
‐31.8%
‐24.9%
‐24.9%
‐12.9%
‐30.5%
‐29.5%
WFL
6,310
3,090
2,520
420
150
140
1,740
970
700
580
610
490
380
270
250
330
6,040
160
120

Source: ILR C05 2009/10, SL05 2010/11, R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year)
All figures rounded to the nearest 10;
Deprivation Bands are based on the IMD2010, where Band 1 is the 10% most deprived learners by home postcode.
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Figure 3.2: Trend in Learner Numbers (Living Within CLT Pilot Areas)

st

Source: ILR C05 2009/10, SL05 2010/11, R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year)
All figures rounded to the nearest 10;

Figure 3.3: Trend in Learner Numbers by Age Band (Living Within CLT Pilot Areas)

st

Source: ILR C05 2009/10, SL05 2010/11, R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year)
All figures rounded to the nearest 10;
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Figure 3.4: Trend in Learner Numbers by Deprivation (Living Within CLT Pilot Areas)

st

Source: ILR C05 2009/10, SL05 2010/11, R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year)
All figures rounded to the nearest 10;

4.

Analysis of Community Learning Trust Pilot Learners (300 Codes)

Figure 4.1 shows the number of learners who were identified as being part of the CLT Pilot
(i.e. flagged with a 300 code) in each pilot area. Figure 4.2 shows the proportion of CLT
pilot learners who were living inside or outside of the host Local Authority districts. Figure
4.3 shows a breakdown of CLT learners by provider. Finally, Figure 4.4 shows the number
of CLT learners for each pilot area who were community learners in the previous academic
year.
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Figure 4.1: Total CLT Learners Numbers (300 Codes) by CLT Pilot Area

Total
Learners
All
Bedfordshire
Birmingham
Blackburn With Darwen
Brighton and Hove
Cheshire
Cumbria
Derby
Exeter
Kent
Liberate ‐ West Sussex
Luton
Sheffield
Solihull
Sunderland
West of England

54,700
240
760
2,710
2,220
14,770
810
2,380
270
1,290
10,380
3,050
5,250
1,570
3,260
5,740
st

%

*
1.4%
4.9%
4.1%
27.0%
1.5%
4.4%
0.5%
2.3%
19.0%
5.6%
9.6%
2.9%
6.0%
10.5%

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year)
All figures rounded to the nearest 10; ‘*’ indicates a percentage of less than 0.5%.
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.
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Figure 4.2: CLTP Learners Living Inside or Outside the Local Authority Area

Total
Learners
All
Bedfordshire
Birmingham
Blackburn With Darwen
Brighton and Hove
Cheshire
Cumbria
Derby
Exeter
Kent
Liberate ‐ West Sussex
Luton
Sheffield
Solihull
Sunderland
West of England

% Living
Within the
CLT Pilot
Area

54,680
240
760
2,710
2,220
14,770
810
2,380
270
1,290
10,380
3,050
5,250
1,570
3,260
5,740

90.1%
50.6%
90.4%
93.9%
91.9%
92.6%
93.5%
78.7%
65.9%
97.8%
86.4%
92.0%
96.9%
64.9%
88.4%
93.4%
st

% Living
Outside the
CLT Pilot
Area
9.9%
49.4%
9.6%
6.1%
8.1%
7.4%
6.5%
21.3%
34.1%
2.2%
13.6%
8.0%
3.1%
35.1%
11.6%
6.6%

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year)
All figures rounded to the nearest 10;
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.
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Figure 4.3: CLT Pilot Provider Learner Numbers by Age Band

Provider (CLTP in Brackets)

19‐34

BEDFORD COLLEGE (Bedfordshire)
BIRMINGHAM CITY COUNCIL (Birmingham)
BLACKBURN WITH DARWEN UNITARY AUTHORITY (Blackburn With Darwen)
BRIGHTON & HOVE CITY COUNCIL (Brighton and Hove)
FRIENDS CENTRE (Brighton and Hove)
VARNDEAN COLLEGE (Brighton and Hove)
PORTSLADE ALDRIDGE COMMUNITY ACADEMY TRUST (Brighton and Hove)
CITY COLLEGE, BRIGHTON AND HOVE (Brighton and Hove)
CHESHIRE WEST AND CHESTER COUNCIL (Cheshire)
MACCLESFIELD COLLEGE (Cheshire)
REASEHEATH COLLEGE (Cheshire)
WEST CHESHIRE COLLEGE (Cheshire)
SIR JOHN DEANE'S COLLEGE (Cheshire)
CHESHIRE EAST COUNCIL (Cheshire)
CUMBRIA COUNTY COUNCIL (Cumbria)
DERBY CITY COUNCIL (Derby)
EXETER COLLEGE (Exeter)
DEVON COUNTY COUNCIL (Exeter)
WEST SUSSEX COUNTY COUNCIL (Kent)
KENT COUNTY COUNCIL (Kent)
WEST SUSSEX COUNTY COUNCIL (Liberate ‐ West Sussex)
DARLINGTON BOROUGH COUNCIL (Liberate ‐ West Sussex)
NORTHBROOK COLLEGE, SUSSEX (Liberate ‐ West Sussex)
CHICHESTER COLLEGE (Liberate ‐ West Sussex)
EAST SUSSEX COUNTY COUNCIL (Liberate ‐ West Sussex)
LUTON BOROUGH COUNCIL (Luton)
BEDFORD COLLEGE (Luton)
SHEFFIELD CITY COUNCIL (Sheffield)
SOLIHULL COLLEGE (Solihull)
SUNDERLAND CITY METROPOLITAN BOROUGH COUNCIL (Sunderland)
BRISTOL CITY COUNCIL (West of England)
WESTON COLLEGE (West of England)
CITY OF BRISTOL COLLEGE (West of England)
THE SOUTH GLOUCESTERSHIRE AND STROUD COLLEGE (West of England)

40
330
940
230
80
40
100
130
2,100
‐
10
100
220
1,120
80
760
210
‐
‐
460
1,100
‐
90
10
380
1,160
10
2,010
410
1,200
1,800
100
140
190
st

35‐49

50‐64

70
250
900
170
150
120
190
70
2,000
20
10
40
530
1,480
180
700
30
‐
‐
370
2,180
‐
140
‐
290
1,000
70
1,630
530
900
1,700
100
150
90

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year)
All figures rounded to the nearest 10; ‘-’ Indicates a value of less than 5;
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.
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90
130
490
40
180
100
170
40
1,910
20
30
30
860
1,420
330
620
20
‐
‐
230
2,870
‐
170
‐
30
360
80
830
410
590
650
100
90
130

65+

50
40
340
‐
150
110
100
‐
1,060
10
40
10
380
1,000
230
300
10
‐
‐
200
2,800
‐
100
‐
‐
330
30
740
200
560
220
‐
130
80

Other/
Unknown
‐
‐
40
20
‐
‐
10
10
140
‐
‐
‐
‐
220
‐
‐
‐
‐
‐
20
180
‐
‐
‐
40
20
‐
50
20
20
60
‐
‐
20

Total

240
760
2,710
470
550
370
570
250
7,210
60
100
170
1,990
5,240
810
2,380
270
‐
10
1,270
9,120
‐
490
10
750
2,860
190
5,250
1,570
3,260
4,420
300
510
510
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Figure 4.4: Learners Progressing from 2011/12 to 2012/13

Total Learners

All
Bedfordshire
Birmingham
Blackburn With Darwen
Brighton and Hove
Cheshire
Cumbria
Derby
Exeter
Kent
Liberate ‐ West Sussex
Luton
Sheffield
Solihull
Sunderland
West of England

54,680
240
760
2,710
2,220
14,770
810
2,380
270
1,290
10,380
3,050
5,250
1,570
3,260
5,740

Matched from
2011/12 ILR
10,990
70
180
520
450
780
310
660
50
150
3,620
780
1,320
480
590
1,040

Matched from
2011/12 ILR ‐
With Same
LARA Code

%

20%
30%
23%
19%
20%
5%
37%
28%
19%
12%
35%
26%
25%
30%
18%
18%

7,360
30
70
230
290
520
230
480
20
70
3,080
210
710
300
310
820

%

13%
12%
9%
8%
13%
4%
29%
20%
8%
5%
30%
7%
13%
19%
10%
14%

st

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year)
All figures rounded to the nearest 10;
(Matched using provider reference and learner reference)
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.

5.

Community Trust Pilot Learners Comparative Analysis

This section includes a series of tables and charts comparing the profile of CLT pilot
learners (identified by the 300 codes) with the profile of all Community Learners within the
176
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CLT Pilot Local Authority areas in the previous academic year (2011/12). The tables and
charts also compare the 2012/13 CLT pilot profile against the overall 2011/12 National
averages for Community Learning. Analysis is carried out by age band, gender, ethnicity,
learning difficulty/disability, deprivation, urban/rural, subject area and fee income per
guided learning hour.
Figure 5.1: Age band Profile Comparison
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All
All
Bedfordshire
Birmingham
Blackburn With Darwen
Brighton and Hove
Cheshire
Cumbria
Derby
Exeter
Kent
Liberate ‐ West Sussex
Luton
Sheffield
Solihull
Sunderland
West of England

2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2011/12 National ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners

19‐34

54,680
81,840
713,210
240
2,890
760
9,420
2,710
3,290
2,220
3,270
14,770
14,610
810
1,000
2,380
2,080
270
1,120
1,290
13,160
10,380
12,130
3,050
3,600
5,250
4,190
1,570
1,860
3,260
4,390
5,740
4,840

st

28.4%
26.4%
29.3%
14.8%
33.2%
43.8%
38.0%
34.7%
36.8%
26.1%
26.8%
24.1%
18.4%
9.5%
10.9%
31.7%
31.7%
78.1%
37.0%
36.0%
18.5%
15.2%
14.6%
38.4%
41.2%
38.2%
36.3%
26.4%
27.2%
36.7%
36.3%
38.7%
37.5%

35‐49

50‐64

29.4%
28.7%
29.8%
27.4%
27.9%
33.2%
33.0%
33.2%
30.5%
31.6%
32.5%
27.6%
27.2%
21.5%
25.3%
29.6%
28.2%
9.6%
29.6%
29.2%
27.5%
25.2%
25.4%
35.1%
32.7%
31.0%
28.3%
34.1%
34.2%
27.6%
25.7%
35.4%
32.1%

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year)
All figures rounded to the nearest 10; ‘*’ indicates a percentage of less than 0.5%.
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.

Figure 5.2: Gender Profile Comparison
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23.8%
24.6%
23.1%
36.3%
19.5%
17.7%
17.8%
18.0%
17.9%
23.8%
23.6%
28.9%
29.6%
40.3%
38.4%
25.9%
22.4%
7.4%
22.6%
18.1%
30.2%
29.5%
30.7%
14.3%
15.1%
15.7%
20.1%
26.1%
23.1%
18.0%
19.9%
16.9%
15.5%

65+
16.9%
18.7%
16.3%
21.5%
17.9%
5.3%
9.7%
12.6%
13.3%
16.8%
15.1%
17.0%
21.9%
28.6%
25.0%
12.6%
17.3%
4.8%
10.7%
15.5%
23.4%
28.0%
27.3%
11.5%
10.5%
14.1%
14.5%
12.5%
13.8%
17.2%
17.6%
7.5%
13.3%

Other/
Unknown
1.6%
1.5%
1.5%
*
1.5%
*
1.4%
1.4%
1.5%
1.7%
2.0%
2.4%
2.9%
*
*
*
*
*
*
1.2%
*
2.1%
2.0%
0.6%
0.5%
0.9%
0.8%
1.0%
1.7%
0.5%
0.6%
1.6%
1.5%
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All
All
Bedfordshire
Birmingham
Blackburn With Darwen
Brighton and Hove
Cheshire
Cumbria
Derby
Exeter
Kent
Liberate ‐ West Sussex
Luton
Sheffield
Solihull
Sunderland
West of England

2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2011/12 National ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners

Female
54,680
81,840
713,210
240
2,890
760
9,420
2,710
3,290
2,220
3,270
14,770
14,610
810
1,000
2,380
2,080
270
1,120
1,290
13,160
10,380
12,130
3,050
3,600
5,250
4,190
1,570
1,860
3,260
4,390
5,740
4,840

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year)
All figures rounded to the nearest 10; ‘*’ indicates a percentage of less than 0.5%.
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.
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Male
72.1%
74.6%
73.4%
64.6%
71.2%
85.1%
80.1%
70.0%
65.7%
74.4%
72.3%
68.3%
72.5%
77.6%
77.4%
73.6%
75.2%
63.3%
64.4%
75.0%
77.8%
76.6%
73.6%
78.4%
77.2%
75.1%
78.4%
80.7%
77.6%
65.9%
72.0%
65.4%
71.3%

27.9%
25.4%
26.6%
35.4%
28.8%
14.9%
19.9%
30.0%
34.3%
25.6%
27.7%
31.7%
27.5%
22.4%
22.6%
26.4%
24.8%
36.7%
35.6%
25.0%
22.2%
23.4%
26.4%
21.6%
22.8%
24.9%
21.6%
19.3%
22.4%
34.1%
28.0%
34.6%
28.7%
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Figure 5.3: Ethnicity Profile Comparison

All
All
Bedfordshire
Birmingham
Blackburn With Darwen
Brighton and Hove
Cheshire
Cumbria
Derby
Exeter
Kent
Liberate ‐ West Sussex
Luton
Sheffield
Solihull
Sunderland
West of England

2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2011/12 National ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners

54,680
81,840
713,210
240
2,890
760
9,420
2,710
3,290
2,220
3,270
14,770
14,610
810
1,000
2,380
2,080
270
1,120
1,290
13,160
10,380
12,130
3,050
3,600
5,250
4,190
1,570
1,860
3,260
4,390
5,740
4,840

Asian or Black or Black
Asian British
British
8.2%
3.7%
9.4%
3.8%
8.3%
4.2%
8.4%
6.8%
8.1%
4.5%
32.5%
8.3%
27.2%
12.1%
32.1%
1.0%
32.6%
0.9%
4.5%
1.6%
4.1%
1.9%
1.0%
*
1.1%
*
*
*
*
*
9.2%
2.0%
11.0%
2.3%
3.7%
*
1.5%
*
2.0%
0.6%
2.6%
0.8%
1.9%
0.6%
2.1%
0.6%
40.1%
10.9%
39.9%
11.9%
15.0%
9.3%
17.0%
8.0%
7.3%
3.9%
6.8%
2.5%
2.6%
0.9%
2.7%
0.7%
7.3%
13.7%
6.8%
13.7%

Mixed

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year)
All figures rounded to the nearest 10; ‘*’ indicates a percentage of less than 0.5%.
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1.2%
1.3%
1.6%
1.7%
1.8%
3.4%
3.2%
0.8%
0.9%
2.8%
2.3%
*
*
1.0%
1.0%
1.7%
1.3%
*
1.3%
0.5%
1.0%
0.7%
0.6%
2.3%
2.4%
1.8%
2.0%
2.1%
2.1%
0.5%
*
2.5%
2.4%

Other
6.4%
5.1%
5.4%
3.4%
2.7%
0.9%
3.7%
2.6%
5.7%
9.6%
15.4%
5.8%
4.0%
6.3%
6.7%
22.0%
16.4%
2.2%
3.6%
27.2%
8.1%
2.0%
2.5%
5.7%
4.5%
13.4%
6.8%
2.0%
2.1%
0.7%
1.0%
4.9%
2.0%

White
80.5%
80.3%
80.5%
79.7%
83.0%
54.9%
53.8%
63.5%
59.9%
81.5%
76.3%
92.3%
94.3%
92.3%
91.9%
65.2%
69.1%
93.7%
93.1%
69.6%
87.6%
94.8%
94.3%
41.0%
41.3%
60.4%
66.3%
84.6%
86.4%
95.3%
95.2%
71.6%
75.2%
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Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.

Figure 5.4: Learners with a Learning Difficulty and/or Disability and/or Health
Problem
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All
All
Bedfordshire
Birmingham
Blackburn With Darwen
Brighton and Hove
Cheshire
Cumbria
Derby
Exeter
Kent
Liberate ‐ West Sussex
Luton
Sheffield
Solihull
Sunderland
West of England

2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2011/12 National ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners

54,680
81,840
713,210
240
2,890
760
9,420
2,710
3,290
2,220
3,270
14,770
14,610
810
1,000
2,380
2,080
270
1,120
1,290
13,160
10,380
12,130
3,050
3,600
5,250
4,190
1,570
1,860
3,260
4,390
5,740
4,840

Declared
No
Not Declared
with a LLD Information
with a LD
14.3%
12.9%
72.9%
13.7%
8.6%
77.7%
13.5%
9.4%
77.1%
21.5%
*
78.1%
18.4%
3.0%
78.6%
11.2%
2.6%
86.1%
9.9%
7.0%
83.0%
13.7%
37.5%
48.7%
14.1%
29.6%
56.3%
21.5%
6.5%
72.0%
17.0%
13.7%
69.3%
18.0%
10.3%
71.7%
14.6%
4.6%
80.7%
7.2%
12.2%
80.6%
7.5%
13.4%
79.1%
11.5%
26.5%
61.9%
15.4%
25.6%
59.0%
25.2%
0.7%
74.1%
15.1%
1.7%
83.2%
13.9%
57.8%
28.3%
17.1%
11.8%
71.1%
5.9%
*
93.6%
6.3%
1.6%
92.0%
7.7%
*
92.0%
9.3%
1.1%
89.7%
10.4%
45.4%
44.2%
14.9%
33.3%
51.8%
12.6%
1.8%
85.6%
8.9%
3.8%
87.3%
17.0%
0.0%
83.0%
14.2%
2.3%
83.5%
25.3%
6.6%
68.1%
25.6%
3.2%
71.2%

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year)
All figures rounded to the nearest 10; ‘*’ indicates a percentage of less than 0.5%.
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.
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Figure 5.5: Deprivation Profile Comparison
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Band 1
(Most
Band 2
Band 3
Band 4
Band 5
Deprived)
2012/13 CLTP Learners (300 Codes)
53,460
14.8%
11.4%
10.0%
8.7%
8.6%
All
2011/12 CLTP Area ASL Learners
81,840
13.7%
10.2%
8.7%
8.4%
8.9%
2011/12 National ASL Learners
676,440
13.0%
11.2%
10.1%
9.7%
9.3%
2012/13 CLTP Learners (300 Codes)
240
4.7%
1.7%
11.9%
13.1%
11.0%
Bedfordshire
2011/12 CLTP Area ASL Learners
2,890
3.4%
5.8%
10.8%
8.2%
9.6%
2012/13 CLTP Learners (300 Codes)
750
52.5%
14.6%
9.5%
7.1%
5.4%
Birmingham
2011/12 CLTP Area ASL Learners
9,420
40.4%
15.9%
10.6%
9.2%
10.1%
2012/13 CLTP Learners (300 Codes)
2,650
43.7%
19.6%
10.3%
4.8%
4.3%
Blackburn With Darwen
2011/12 CLTP Area ASL Learners
3,290
42.2%
17.9%
10.8%
5.3%
4.7%
2,190
15.4%
13.7%
21.6%
12.1%
10.9%
2012/13 CLTP Learners (300 Codes)
Brighton and Hove
2011/12 CLTP Area ASL Learners
3,270
15.8%
12.2%
21.5%
12.1%
11.7%
2012/13 CLTP Learners (300 Codes)
14,230
6.2%
9.6%
7.5%
7.5%
7.8%
Cheshire
2011/12 CLTP Area ASL Learners
14,610
4.1%
8.2%
5.5%
6.5%
6.4%
2012/13 CLTP Learners (300 Codes)
810
*
*
*
2.2%
13.4%
Cumbria
2011/12 CLTP Area ASL Learners
1,000
*
*
*
1.9%
15.8%
2012/13 CLTP Learners (300 Codes)
2,370
13.6%
11.1%
11.3%
5.3%
10.6%
Derby
2011/12 CLTP Area ASL Learners
2,080
17.0%
13.2%
12.0%
4.8%
11.3%
2012/13 CLTP Learners (300 Codes)
270
10.5%
15.0%
10.5%
11.6%
12.7%
Exeter
2011/12 CLTP Area ASL Learners
1,120
2.5%
9.7%
6.3%
17.2%
13.8%
2012/13 CLTP Learners (300 Codes)
1,240
8.0%
13.6%
12.5%
16.5%
11.9%
Kent
2011/12 CLTP Area ASL Learners
13,160
2.8%
5.0%
5.9%
8.0%
9.6%
10,160
1.3%
3.1%
5.5%
7.0%
10.7%
2012/13 CLTP Learners (300 Codes)
Liberate ‐ West Sussex
2011/12 CLTP Area ASL Learners
12,130
0.6%
2.7%
4.6%
6.3%
11.4%
2012/13 CLTP Learners (300 Codes)
3,040
8.0%
20.9%
17.1%
15.3%
11.7%
Luton
2011/12 CLTP Area ASL Learners
3,600
9.3%
22.7%
18.3%
15.4%
12.0%
2012/13 CLTP Learners (300 Codes)
5,140
35.5%
18.2%
10.5%
8.3%
6.2%
Sheffield
2011/12 CLTP Area ASL Learners
4,190
31.2%
16.7%
9.5%
7.1%
6.5%
2012/13 CLTP Learners (300 Codes)
1,560
16.3%
7.4%
7.7%
4.2%
8.3%
Solihull
2011/12 CLTP Area ASL Learners
1,860
15.8%
5.4%
5.9%
2.6%
4.5%
2012/13 CLTP Learners (300 Codes)
3,220
26.7%
22.1%
18.3%
9.2%
6.3%
Sunderland
2011/12 CLTP Area ASL Learners
4,390
21.3%
21.0%
13.9%
13.2%
5.9%
2012/13 CLTP Learners (300 Codes)
5,610
24.1%
10.6%
11.6%
13.2%
7.5%
West of England
4,840
22.4%
11.6%
10.4%
13.3%
7.4%
2011/12 CLTP Area ASL Learners
Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year) & Indices of Deprivation 2010
All figures rounded to the nearest 10; ‘*’ indicates a percentage of less than 0.5%.
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.
All
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Band 10
(Least
Deprived)
2012/13 CLTP Learners (300 Codes)
53,460
9.2%
8.8%
7.6%
9.5%
11.6%
All
2011/12 CLTP Area ASL Learners
81,840
9.7%
9.6%
8.8%
9.8%
12.2%
2011/12 National ASL Learners
676,440
9.2%
9.2%
9.1%
9.5%
9.8%
2012/13 CLTP Learners (300 Codes)
240
5.5%
5.9%
10.2%
19.1%
16.9%
Bedfordshire
2011/12 CLTP Area ASL Learners
2,890
7.8%
12.0%
11.3%
14.8%
16.5%
2012/13 CLTP Learners (300 Codes)
750
3.8%
2.0%
0.9%
2.8%
1.3%
Birmingham
2011/12 CLTP Area ASL Learners
9,420
6.0%
1.7%
3.2%
1.1%
1.9%
2012/13 CLTP Learners (300 Codes)
2,650
2.0%
6.0%
5.4%
1.8%
2.0%
Blackburn With Darwen
2011/12 CLTP Area ASL Learners
3,290
2.3%
6.3%
6.3%
2.3%
1.9%
2,190
9.8%
8.5%
4.8%
2.4%
0.8%
2012/13 CLTP Learners (300 Codes)
Brighton and Hove
2011/12 CLTP Area ASL Learners
3,270
11.7%
7.6%
5.1%
2.0%
*
2012/13 CLTP Learners (300 Codes)
14,230
8.3%
10.2%
7.8%
14.3%
20.9%
Cheshire
2011/12 CLTP Area ASL Learners
14,610
8.4%
11.0%
8.4%
16.3%
25.2%
2012/13 CLTP Learners (300 Codes)
810
36.6%
17.0%
12.7%
17.4%
*
Cumbria
2011/12 CLTP Area ASL Learners
1,000
36.5%
16.4%
10.7%
18.6%
*
2012/13 CLTP Learners (300 Codes)
2,370
7.4%
4.9%
8.6%
9.6%
17.6%
Derby
2011/12 CLTP Area ASL Learners
2,080
7.4%
3.4%
5.3%
7.3%
18.3%
2012/13 CLTP Learners (300 Codes)
270
12.4%
10.1%
9.4%
3.7%
4.1%
Exeter
2011/12 CLTP Area ASL Learners
1,120
11.3%
11.1%
10.1%
15.8%
2.1%
2012/13 CLTP Learners (300 Codes)
1,240
12.3%
13.1%
7.1%
4.1%
0.9%
Kent
2011/12 CLTP Area ASL Learners
13,160
12.6%
15.2%
15.0%
12.7%
13.2%
10,160
14.8%
12.0%
12.0%
15.6%
18.0%
2012/13 CLTP Learners (300 Codes)
Liberate ‐ West Sussex
2011/12 CLTP Area ASL Learners
12,130
15.0%
11.9%
12.5%
16.0%
19.0%
2012/13 CLTP Learners (300 Codes)
3,040
7.8%
7.1%
5.9%
4.0%
2.2%
Luton
2011/12 CLTP Area ASL Learners
3,600
7.0%
6.4%
6.2%
2.3%
*
2012/13 CLTP Learners (300 Codes)
5,140
5.9%
4.5%
4.3%
3.4%
3.2%
Sheffield
2011/12 CLTP Area ASL Learners
4,190
6.7%
5.1%
5.7%
4.9%
6.6%
2012/13 CLTP Learners (300 Codes)
1,560
6.3%
15.1%
9.2%
8.9%
16.5%
Solihull
2011/12 CLTP Area ASL Learners
1,860
4.6%
17.2%
7.6%
8.4%
27.9%
2012/13 CLTP Learners (300 Codes)
3,220
5.5%
5.5%
3.5%
2.6%
*
Sunderland
2011/12 CLTP Area ASL Learners
4,390
6.9%
9.3%
4.5%
4.0%
*
2012/13 CLTP Learners (300 Codes)
5,610
7.7%
6.1%
6.7%
5.9%
6.6%
West of England
4,840
8.5%
6.6%
7.8%
5.3%
6.7%
2011/12 CLTP Area ASL Learners
st
Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year) & Indices of Deprivation 2010
All figures rounded to the nearest 10; ‘*’ indicates a percentage of less than 0.5%.
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.
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Band 7

Band 8

Band 9
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Figure 5.6: Rural/Urban Profile Comparison

All

All
Bedfordshire
Birmingham
Blackburn With Darwen
Brighton and Hove
Cheshire
Cumbria
Derby
Exeter
Kent
Liberate ‐ West Sussex
Luton
Sheffield
Solihull
Sunderland
West of England

2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2011/12 National ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners

53,520
81,840
677,220
240
2,890
740
9,420
2,650
3,290
2,190
3,270
14,430
14,610
810
1,000
2,360
2,080
260
1,120
1,240
13,160
10,100
12,130
3,020
3,600
5,130
4,190
1,560
1,860
3,190
4,390
5,590
4,840

Town and
Urban > 10k ‐ Urban > 10k ‐
Fringe ‐ Less
Less Sparse
Sparse
Sparse
83.8%
83.4%
83.1%
72.3%
71.2%
97.8%
100.0%
97.6%
96.5%
98.9%
100.0%
74.6%
70.2%
1.8%
*
86.9%
100.0%
79.1%
91.8%
70.5%
69.9%
74.4%
75.0%
97.6%
100.0%
98.5%
100.0%
94.8%
97.3%
94.2%
100.0%
95.0%
96.9%

*
*
*
*
*
*
*
*
*
*
*
*
*
23.8%
20.6%
*
*
*
*
*
*
*
*
*
*
*
*
*
*
*
*
*
*

7.6%
8.0%
8.3%
21.7%
16.5%
*
*
1.0%
*
0.6%
*
13.4%
16.4%
*
*
6.7%
*
11.4%
8.2%
14.0%
14.8%
11.8%
12.6%
2.0%
*
1.0%
*
2.4%
2.7%
5.4%
*
3.0%
1.9%

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year)

186

Town and
Fringe ‐
Sparse
*
*
*
*
*
*
*
*
*
*
*
*
*
6.2%
8.2%
*
*
1.9%
*
*
*
*
*
*
*
*
*
*
*
*
*
*
*

Village,
Village,
Hamlet &
Hamlet &
Isolated
Isolated
Dwellings ‐ Dwellings ‐
Less Sparse Less Sparse
7.1%
1.0%
7.4%
0.8%
7.4%
0.7%
6.0%
*
12.3%
*
2.2%
*
*
*
1.4%
*
3.5%
*
0.5%
*
*
*
12.0%
*
13.5%
*
5.2%
62.8%
7.2%
64.0%
6.4%
*
*
*
6.5%
1.1%
*
*
15.5%
*
15.3%
*
13.8%
*
12.4%
*
*
*
*
*
*
*
*
*
2.8%
*
*
*
*
*
*
*
2.0%
*
1.2%
*
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All figures rounded to the nearest 10; ‘*’ indicates a percentage of less than 0.5%.
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.

Figure 5.7: Sector Subject Area Comparison

All

All
Bedfordshire
Birmingham
Blackburn With Darwen
Brighton and Hove
Cheshire
Cumbria
Derby
Exeter
Kent
Liberate ‐ West Sussex
Luton
Sheffield
Solihull
Sunderland
West of England

2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2011/12 National ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners

54,680
81,840
713,210
240
2,890
760
9,420
2,710
3,290
2,220
3,270
14,770
14,610
810
1,000
2,380
2,080
270
1,120
1,290
13,160
10,380
12,130
3,050
3,600
5,250
4,190
1,570
1,860
3,260
4,390
5,740
4,840

04.
06.
03.
05.
01. Health,
Engineering
Information
02. Science Agriculture,
Construction,
07. Retail and
Public
and
and
and
Horticulture
Planning and
Commercial
Services and
Manufacturin
Communicati
Mathematics and Animal
the Built
Enterprise
Care
g
on
Care
Environment
Technologies
Technology
10.0%
*
2.5%
*
0.8%
13.1%
5.6%
8.7%
0.5%
2.5%
*
0.8%
11.2%
4.2%
8.9%
0.8%
2.0%
0.6%
0.9%
11.8%
5.7%
*
*
*
*
*
100.0%
*
11.1%
1.5%
1.6%
*
0.5%
22.2%
2.1%
26.3%
*
5.9%
*
1.7%
10.2%
22.6%
11.4%
*
2.2%
*
*
7.3%
7.5%
28.2%
*
*
*
*
12.4%
18.5%
26.2%
*
0.6%
*
*
9.8%
12.9%
7.9%
1.1%
0.6%
*
*
8.7%
3.1%
3.9%
*
1.8%
*
*
13.9%
3.9%
5.7%
0.5%
5.1%
0.6%
1.1%
15.0%
7.2%
8.2%
1.0%
4.8%
0.9%
1.4%
16.3%
3.1%
*
*
1.6%
2.5%
3.8%
16.5%
2.2%
3.8%
0.5%
4.6%
2.8%
0.8%
13.7%
1.3%
6.3%
*
*
*
*
8.0%
4.7%
3.9%
0.7%
0.6%
*
1.0%
9.3%
6.6%
3.7%
8.1%
*
*
2.2%
9.6%
*
10.2%
3.0%
0.9%
*
5.1%
8.8%
1.9%
37.7%
*
4.3%
*
*
5.2%
3.0%
6.7%
*
2.8%
*
*
2.9%
1.8%
5.2%
0.6%
2.2%
0.9%
1.1%
14.4%
5.4%
3.1%
*
2.4%
1.0%
0.8%
14.6%
6.6%
25.0%
0.6%
*
*
*
14.2%
*
22.2%
*
0.8%
0.6%
2.1%
14.0%
0.8%
6.8%
*
1.0%
*
*
21.1%
4.6%
6.2%
*
1.1%
*
*
20.7%
2.4%
8.5%
*
9.3%
*
2.8%
11.7%
6.1%
7.7%
0.6%
5.1%
0.6%
1.7%
12.9%
7.6%
29.4%
*
*
*
1.9%
13.8%
5.4%
17.8%
*
1.6%
1.0%
1.0%
10.2%
2.9%
1.0%
*
0.9%
*
*
*
*
1.7%
*
1.1%
*
*
*
1.8%

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year)
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All figures rounded to the nearest 10; ‘*’ indicates a percentage of less than 0.5%. Learners may appear
areas.
12. in multiple subject 14.
09. Arts,
10. History,
15. Business,
Figures include data supplied by Kent and Sunderland08.
forLeisure,
Community
Learning
Trust activity.
11. Social
Languages, 13. Education Preparation
All

All
Bedfordshire
Birmingham
Blackburn With Darwen
Brighton and Hove
Cheshire
Cumbria
Derby
Exeter
Kent
Liberate ‐ West Sussex
Luton
Sheffield
Solihull
Sunderland
West of England

2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2011/12 National ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2011/12 CLTP Area ASL Learners

54,680
81,840
713,210
240
2,890
760
9,420
2,710
3,290
2,220
3,270
14,770
14,610
810
1,000
2,380
2,080
270
1,120
1,290
13,160
10,380
12,130
3,050
3,600
5,250
4,190
1,570
1,860
3,260
4,390
5,740
4,840

Travel and
Tourism

9.9%
10.1%
8.3%
*
8.9%
*
5.2%
*
*
10.9%
8.7%
12.0%
13.5%
14.3%
11.9%
8.5%
11.4%
15.6%
10.1%
4.2%
13.2%
18.9%
16.9%
16.7%
13.1%
0.9%
1.6%
7.0%
4.0%
1.8%
2.1%
5.2%
5.6%

Media and Philosophy
Publishing and Theology
19.1%
27.3%
27.0%
*
28.6%
27.4%
26.5%
4.5%
6.1%
28.5%
27.1%
22.1%
31.2%
32.9%
33.6%
29.6%
30.8%
25.9%
35.1%
30.8%
43.7%
27.4%
27.6%
5.7%
8.6%
5.9%
14.4%
44.8%
37.4%
12.3%
20.0%
5.7%
9.5%

0.8%
1.5%
2.4%
*
1.7%
*
0.5%
*
*
3.5%
1.2%
0.5%
0.6%
3.4%
3.8%
*
1.8%
*
*
*
1.8%
1.2%
2.1%
*
*
1.5%
3.1%
*
*
2.2%
4.5%
*
0.7%

Sciences

*
*
*
*
2.1%
*
0.9%
*
*
*
*
*
*
*
*
*
1.8%
*
*
*
*
*
*
*
*
*
*
*
*
*
*
*
*

Literature
and Culture
8.0%
13.0%
10.9%
*
3.8%
4.1%
19.7%
*
2.0%
4.3%
14.0%
8.6%
13.3%
17.6%
15.3%
32.0%
28.7%
18.5%
15.1%
*
19.3%
12.5%
14.1%
3.4%
2.8%
1.3%
4.7%
10.0%
14.2%
2.3%
9.1%
5.6%
1.3%

and Training

0.9%
1.4%
1.6%
*
0.6%
4.1%
3.8%
*
*
*
1.1%
0.6%
*
*
*
*
1.5%
*
0.6%
2.3%
*
3.0%
3.4%
*
1.2%
*
1.9%
2.2%
1.3%
*
*
*
*

for Life and
Work
35.9%
23.7%
25.9%
*
22.7%
0.8%
21.6%
51.7%
54.2%
34.4%
28.1%
26.0%
10.0%
7.9%
9.3%
17.5%
10.8%
17.0%
14.1%
17.5%
10.1%
13.6%
12.1%
38.2%
39.5%
76.7%
49.2%
6.4%
16.3%
46.4%
39.9%
81.5%
77.8%

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year)
All figures rounded to the nearest 10; ‘*’ indicates a percentage of less than 0.5%. Learners may appear in multiple subject areas.
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.
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Administrati
on and Law

1.4%
1.2%
1.2%
*
*
3.0%
1.4%
*
*
4.9%
1.0%
2.3%
1.8%
2.5%
6.8%
1.8%
0.9%
6.3%
1.4%
1.4%
0.7%
0.8%
1.5%
3.4%
1.8%
*
0.7%
0.7%
*
*
0.5%
*
*
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Figure 5.8: Fee Income Per Guided Learning Hour Comparison
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Total
Learners

All

Bedfordshire

Birmingham

Blackburn With Darwen

Brighton and Hove

Cheshire

Cumbria

Derby

Exeter

Kent

Liberate ‐ West Sussex

Luton

Sheffield

Solihull

Sunderland

West of England

2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2011/12 National ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
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31,570
46,330
56,150
453,530
220
1,460
1,800
700
6,870
6,500
1,440
1,660
1,670
1,530
2,040
2,400
9,520
10,640
10,530
730
880
870
1,800
1,560
1,740
390
2,560
10,610
200
970
950
8,530
9,680
10,700
1,860
1,940
2,090
1,370
1,900
2,140
1,210
1,200
1,070
1,020
1,750
2,020
1,060
1,220
1,060

Guided
Learning
Hours
732,500
1,158,700
1,588,800
12,033,600
700
22,800
36,500
12,100
185,800
185,200
9,300
13,900
21,400
39,800
60,000
78,500
172,900
206,600
209,700
21,400
25,500
23,700
44,400
38,200
41,300
3,500
92,000
427,800
4,600
24,800
26,000
245,700
284,900
313,000
15,500
20,500
26,700
39,300
55,800
61,000
39,400
38,100
37,100
19,500
35,700
46,700
64,500
54,000
54,100

Fee Income
£1,675,300
£2,842,800
£4,608,300
£32,677,100
£200
£60,900
£94,200
£21,500
£351,800
£437,200
‐
£8,500
£12,500
£77,300
£119,500
£200,500
£437,800
£507,300
£555,200
£47,600
£62,000
£31,100
£100
£18,000
£106,300
£5,900
£364,200
£1,681,500
£12,100
£69,900
£71,400
£919,700
£1,044,700
£1,132,100
£13,400
£22,600
£30,700
£27,800
£73,500
£86,900
£75,400
£77,800
£91,700
£7,300
£38,900
£50,200
£29,100
£23,300
£26,700

Fee Per
Guided
Learning
Hour
£2.29
£2.45
£2.90
£2.72
£0.30
£2.67
£2.58
£1.78
£1.89
£2.36
N/A
£0.61
£0.58
£1.94
£1.99
£2.55
£2.53
£2.46
£2.65
£2.22
£2.43
£1.31
£0.00
£0.47
£2.57
£1.67
£3.96
£3.93
£2.61
£2.82
£2.74
£3.74
£3.67
£3.62
£0.87
£1.10
£1.15
£0.71
£1.32
£1.42
£1.92
£2.04
£2.47
£0.37
£1.09
£1.08
£0.45
£0.43
£0.49
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st

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31 July of the academic year on PDCL provision excluding SSA14
Preparation for Life and Work) All figures rounded to the nearest 10 for learners and 100 for Guided Learning Hours/Fee Income;
‘-’ Indicates less than 5 for learners and less than 50 for Guided Learning Hours/Fee Income;
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.

Figure 5.9: Fee Income by Deprivation Profile Comparison
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Band 8

Band 9

Band 10
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Deprived)
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Total
Learners

All

Bedfordshire

Birmingham

Blackburn With Darwen

Brighton and Hove

Cheshire

Cumbria

Derby

Exeter

Kent

Liberate ‐ West Sussex

Luton

Sheffield

Solihull

Sunderland

West of England

2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2011/12 National ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners

30,900
53,170
56,150
453,530
220
1,460
1,800
690
6,870
6,500
1,420
1,660
1,670
1,510
2,040
2,400
9,170
10,640
10,530
730
880
870
1,790
1,560
1,740
200
970
950
370
9,390
10,610
8,370
9,690
10,700
1,850
1,940
2,090
1,360
1,900
2,140
1,210
1,200
1,070
1,000
1,750
2,020
1,030
1,220
1,060

Guided
Learning
Fee Income
Hours
718,200
1,645,300
1,458,300
4,050,600
1,588,800
4,608,300
12,033,600
32,677,100
700
200
22,800
60,900
36,500
94,200
11,900
21,300
185,800
351,800
185,200
437,200
9,100
‐
13,900
8,500
21,400
12,500
39,500
76,700
60,000
119,500
78,500
200,500
166,800
419,700
206,600
507,300
209,700
555,200
21,400
47,300
25,500
62,000
23,700
31,100
44,200
100
38,200
18,000
41,300
106,300
4,600
12,000
24,800
69,900
26,000
71,400
3,400
5,900
391,300
1,570,600
427,800
1,681,500
242,800
909,800
285,300
1,046,100
313,000
1,132,100
15,400
13,400
20,500
22,600
26,700
30,700
39,000
27,500
55,800
73,500
61,000
86,900
39,100
75,100
38,100
77,800
37,100
91,700
19,300
7,300
35,700
38,900
46,700
50,200
61,000
29,000
54,000
23,300
54,100
26,700
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Band 1
(Most
Deprived)
2.6%
3.1%
3.4%
3.1%
2.4%
*
*
41.9%
19.8%
20.2%
*
4.0%
6.0%
7.8%
7.0%
8.0%
2.9%
2.3%
1.9%
*
*
*
*
4.0%
8.5%
11.0%
2.1%
2.1%
9.3%
1.0%
1.0%
*
*
*
4.5%
7.0%
4.6%
11.2%
5.4%
5.3%
9.4%
4.0%
2.4%
6.7%
6.8%
7.3%
*
4.3%
1.3%

Band 2
3.1%
4.1%
4.2%
5.3%
*
1.0%
*
10.8%
12.9%
12.4%
*
6.9%
5.5%
10.5%
11.3%
10.0%
4.9%
4.5%
4.9%
*
*
*
*
3.6%
8.5%
13.0%
6.8%
4.2%
3.7%
3.2%
2.7%
1.3%
1.5%
1.4%
11.8%
17.9%
12.4%
3.1%
2.9%
6.5%
4.6%
3.1%
3.5%
12.3%
9.2%
12.4%
*
*
1.5%

Band 3
4.7%
5.0%
5.4%
6.9%
14.3%
2.3%
2.2%
9.6%
12.6%
11.2%
*
9.0%
8.7%
20.6%
20.4%
22.7%
4.8%
4.4%
4.3%
*
*
*
*
10.3%
9.5%
9.6%
6.4%
3.9%
3.3%
3.5%
3.6%
3.2%
3.2%
3.0%
13.2%
11.9%
12.5%
9.3%
5.2%
5.9%
5.3%
3.1%
2.9%
12.8%
13.1%
12.2%
*
6.8%
3.5%

Band 4
5.0%
6.0%
6.3%
8.1%
14.3%
3.3%
5.1%
9.0%
11.3%
12.4%
*
5.1%
3.2%
11.4%
13.5%
12.0%
5.1%
5.2%
4.7%
1.4%
0.8%
*
*
1.8%
4.8%
12.3%
12.9%
14.0%
10.3%
5.4%
5.4%
4.3%
4.3%
4.4%
13.8%
14.2%
18.8%
9.4%
9.5%
9.0%
2.5%
1.4%
1.7%
8.4%
15.9%
16.9%
4.0%
5.5%
6.1%

Band 5
8.3%
9.2%
9.1%
8.9%
16.7%
5.6%
5.1%
7.4%
15.5%
15.0%
*
2.4%
5.3%
11.6%
13.0%
15.9%
6.6%
6.1%
5.4%
13.0%
14.8%
13.2%
*
11.4%
11.9%
7.6%
14.4%
14.4%
10.8%
8.6%
7.9%
8.7%
9.1%
9.4%
13.5%
8.9%
17.2%
9.5%
7.2%
7.2%
6.4%
5.1%
4.5%
9.2%
7.5%
6.4%
7.6%
4.2%
3.5%

Community Learning Trust (CLT) Pilot Evaluation

Total
Learners

All

Bedfordshire

Birmingham

Blackburn With Darwen

Brighton and Hove

Cheshire

Cumbria

Derby

Exeter

Kent

Liberate ‐ West Sussex

Luton

Sheffield

Solihull

Sunderland

West of England

2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2011/12 National ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners
2012/13 CLTP Learners (300 Codes)
2012/13 CLTP Area ASL Learners
2011/12 CLTP Area ASL Learners

30,900
53,170
56,150
453,530
220
1,460
1,800
690
6,870
6,500
1,420
1,660
1,670
1,510
2,040
2,400
9,170
10,640
10,530
730
880
870
1,790
1,560
1,740
200
970
950
370
9,390
10,610
8,370
9,690
10,700
1,850
1,940
2,090
1,360
1,900
2,140
1,210
1,200
1,070
1,000
1,750
2,020
1,030
1,220
1,060

Guided
Learning
Fee Income
Hours
718,200
1,645,300
1,458,300
4,050,600
1,588,800
4,608,300
12,033,600
32,677,100
700
200
22,800
60,900
36,500
94,200
11,900
21,300
185,800
351,800
185,200
437,200
9,100
‐
13,900
8,500
21,400
12,500
39,500
76,700
60,000
119,500
78,500
200,500
166,800
419,700
206,600
507,300
209,700
555,200
21,400
47,300
25,500
62,000
23,700
31,100
44,200
100
38,200
18,000
41,300
106,300
4,600
12,000
24,800
69,900
26,000
71,400
3,400
5,900
391,300
1,570,600
427,800
1,681,500
242,800
909,800
285,300
1,046,100
313,000
1,132,100
15,400
13,400
20,500
22,600
26,700
30,700
39,000
27,500
55,800
73,500
61,000
86,900
39,100
75,100
38,100
77,800
37,100
91,700
19,300
7,300
35,700
38,900
46,700
50,200
61,000
29,000
54,000
23,300
54,100
26,700

Band 6
12.4%
12.3%
12.0%
10.6%
9.5%
8.8%
9.0%
7.6%
10.8%
11.2%
*
6.6%
1.6%
15.6%
16.2%
12.2%
8.6%
8.4%
8.5%
40.2%
40.7%
40.8%
*
3.6%
7.5%
14.1%
11.0%
8.8%
18.0%
12.3%
12.6%
13.1%
13.7%
14.1%
9.1%
15.6%
12.3%
14.4%
10.0%
10.9%
6.5%
3.9%
4.4%
11.2%
11.1%
9.9%
8.6%
5.5%
9.0%

Band 7
12.2%
13.0%
12.7%
11.7%
*
18.9%
16.9%
4.6%
3.5%
3.4%
*
20.0%
18.5%
9.6%
8.0%
7.2%
11.3%
11.3%
11.7%
15.9%
18.5%
15.3%
*
7.4%
4.6%
9.6%
12.7%
13.3%
28.1%
16.2%
16.5%
12.2%
11.9%
12.4%
12.2%
10.0%
7.4%
11.0%
7.5%
7.4%
16.3%
19.2%
17.1%
14.9%
17.7%
17.4%
20.3%
9.7%
7.9%

Band 8
12.4%
13.9%
13.5%
13.0%
4.8%
12.0%
12.7%
0.6%
7.3%
7.4%
*
25.0%
37.8%
6.7%
6.6%
7.8%
10.1%
9.3%
9.3%
11.0%
10.2%
8.2%
*
8.5%
7.5%
12.1%
9.7%
12.5%
8.5%
17.5%
17.4%
14.3%
15.2%
14.3%
7.7%
7.4%
10.8%
10.8%
11.0%
12.3%
10.2%
7.8%
8.6%
14.3%
9.6%
8.8%
20.2%
20.9%
22.4%

Band 9
17.1%
14.9%
14.6%
14.6%
23.8%
23.9%
21.5%
5.9%
3.0%
2.5%
*
10.4%
6.7%
4.0%
2.7%
3.4%
18.3%
19.0%
18.8%
17.8%
15.1%
22.5%
*
12.3%
10.6%
5.4%
20.9%
23.9%
3.9%
15.1%
15.4%
18.9%
17.9%
18.1%
8.0%
7.0%
3.4%
8.9%
11.6%
10.7%
12.1%
12.5%
13.8%
8.7%
9.0%
8.6%
23.5%
18.0%
18.2%

Band 10
(Least
Deprived)
22.1%
18.6%
18.7%
17.8%
14.3%
24.1%
26.6%
2.6%
3.2%
4.2%
*
10.8%
6.8%
2.1%
1.3%
0.9%
27.4%
29.5%
30.6%
*
*
*
100.0%
37.1%
26.4%
5.3%
3.0%
2.9%
4.2%
17.1%
17.5%
23.7%
22.9%
22.6%
6.2%
*
0.5%
12.6%
29.9%
24.7%
26.7%
39.8%
41.2%
1.5%
*
*
15.9%
24.8%
26.6%

Source: ILR R15 2011/12 & R13 2012/13 (Aims started on or before 31st July of the academic year on PDCL provision excluding
SSA14 Preparation for Life and Work) ; Indices of Deprivation 2010
All figures rounded to the nearest 10 for learners and 100 for Guided Learning Hours/Fee Income; ‘*’ indicates a percentage of less than
0.5%.
Figures include data supplied by Kent and Sunderland for Community Learning Trust activity.
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