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FOREWORD 

 
Since the devastating floods in 2007 the Government, in partnership with 
many organisations at regional and local level, has been working to improve 
our ability to anticipate and respond to floods.   
 
Sir Michael Pitt‟s review of the events of 2007 set out with great clarity what 
needed to be done to better prepare for all types of flooding, whether from 
rivers, surface water or the sea.  It also set the agenda for a better safety 
regime for our reservoirs.  The Government supported all his 
recommendations and has been coordinating action to implement them. 
 
This report explains what we and others have done to implement Sir Michael‟s 
recommendations.  I believe it demonstrates substantial progress and the 
following pages give many examples of what has been achieved, from the 
establishment of the Flood Forecasting Centre to more coordinated 
emergency response and the introduction of the Flood and Water 
Management Bill.   
 
But there is no room for complacency.  We know that with climate change the 
risk of flooding is only set to increase. The recent major flooding in Cumbria 
and the heavy rainfall elsewhere in the country has underlined once again the 
importance of Sir Michael‟s recommendations.  I believe the response to 
those events by the emergency services, agencies and many others shows 
that lessons have been learnt.  Nonetheless the impact on families and 
communities has been keenly felt and the process of recovery will take many 
months. 
 
If we are to meet the future challenge of flooding we must continue to develop 
the culture of partnership and cooperation which was evident during recent 
events.  The Government remains determined to make this country better able 
to anticipate and deal with flooding and I believe our progress on the Flood 
and Water Management Bill and other work to implement the Pitt 
recommendations clearly shows this.   
 

 
 
 
 

 
Hilary Benn 

Secretary of State for Environment, Food and Rural Affairs 
 

December 2009 
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INTRODUCTION  

 
A year on from the Government‟s response to Sir Michael Pitt‟s review into the 
2007 summer floods, this is the second Government progress report showing 
what action has been taken to ensure we are better placed to predict, prepare 
for, deal with and recover from the unique challenges posed by flooding 
events.   Our first Government Progress Report, published in June 2009, 
showed that the positive start we made when we responded to the Pitt review 
was maintained, demonstrating progress across the board, with delivery of 
challenging outputs in some areas.   
 
Examples in the summary pages show how we dealt with the serious flooding 
that occurred in Cumbria in November.  This followed heavy and sustained 
rainfall of 12.3 inches in 24 hours, which is the highest ever in the United 
Kingdom.  Around 1800 properties were flooded particularly in Cockermouth, 
Keswick, Workington, Kendal and Ulverston and around 1500 people needed 
evacuating.  Infrastructure was badly affected with 6 bridges lost in the 
Cumbria area, and a number of road and footbridges were closed because of 
concerns about their stability.  The Association of British Insurers has 
estimated the cost of the damage to be at least between £50-100 million.  The 
picture below gives an aerial view of the extent of flooding in Cockermouth, 
Cumbria. 
 

 
Picture 1: Aerial view of flooding in Cockermouth, November 2009   
Source: the Environment Agency 

 
One large area of work which we featured in our last progress report was in 
relation to the Flood and Water Management Bill, which is intended to give 
effect to a number of Pitt recommendations.   Our work on this has been 
progressing and on 19 November we introduced the Flood and Water 
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Management Bill into Parliament.  This Bill follows from the Draft Bill that was 
published for consultation in April this year and has been refined in the light of 
the Pre-Legislative Scrutiny report from the Environment Food and Rural 
Affairs select committee and the many consultation responses we received.  
The Bill addresses the need for action in a number of areas, particularly:  

 clarifying responsibilities and enabling local authorities to lead the 
management of local flood risk; 

 facilitating the use of a wider and more sustainable range of 
approaches for managing risk; and 

 risk based regulation of reservoirs. 
 
Due to constraints of Parliamentary time, it will not be possible to immediately 
provide the unifying legislation that was recommended in the Pitt Review.  
However, the most pressing legislation is being taken forward in the current 
Bill and it is intended that further legislation will be prepared in other areas to 
provide unifying legislation at the earliest opportunity. 
 
On 19 November Defra also laid its implementing Regulations for the EC 
Floods Directive1.  These Regulations set out the framework within which we 
will discharge obligations in England and Wales under the Directive.  This will 
involve producing preliminary flood risk assessments, to identify the areas that 
are significantly at potential risk of flooding, and maps of these significant risk 
areas showing the extent and impact of future floods.  This information will 
then be used to produce management plans setting out how we will mitigate 
the risks identified. 
 
All the work we do on flood management is underpinned by the approach we 
take to managing climate change, and this  report  demonstrates that we 
continue to place a priority on actions to both mitigate and adapt to climate 
change. 
 
In addition, this report shows the initial work many local authorities and Local 
Resilience Forums have done in implementing the recommendations relevant 
to them.  These recommendations will require ongoing efforts to ensure the 
changes proposed by Sir Michael are fully embedded.  Part Two of this 
progress report shows what action these organisations have taken in 
responding to the challenges of flooding. 

                                            
1 Directive 2007/60/EC of the European Parliament and the Council of 23 October 2007 on 

the assessment and management of flood risks 
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PART ONE: SUMMARY OF PROGRESS SINCE JUNE 2009 

 
Key progress and developments since our last progress report of June 2009 
are summarised below.  Part Three of this report gives an update on progress 
against all Pitt recommendations and Annex A contains an update on funding 
for the Pitt review recommendations. 
 
Knowing when and where it will flood 
 
The examples below demonstrate what the Environment Agency and Met 
Office have done to improve our ability to predict the timing and extent of 
future flooding events. 
 
The Environment Agency has been working closely with local authorities on 
the six first edition Surface Water Management plans, which were funded by 
Defra.  This has been supported by their work to develop tools and techniques 
to model surface water flooding (rec 5).   The map below shows the result of 
the modelling for the Leominster area owned by the Environment Agency.   
 

 
Picture 2:  Environment Agency assessment of surface water flooding in the Leominster area 
Source: The Environment Agency 

 
This level of information and detail is available for local authorities and 
emergency planners across England and Wales.   It is being used, in 
conjunction with local knowledge, to identify areas susceptible to surface 
water flooding and define the need for further work to understand surface 
water flooding. 
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Since its launch in April 2009 the Environment Agency and Met Office joint 
Flood Forecasting Centre (FFC) has continued to make advances in our 
ability to deliver guidance on the likelihood of flooding with longer lead times 
and more accurate, targeted information to emergency responders around the 
country (rec 6).    
 
For example, during the Cumbria floods, the FFC played an important role in 
providing emergency responders with early guidance on the rainfall forecast 
as well as expert advice on the risks. Thirty-six hours before the flooding 
occurred, the FFC indicated a high risk of significant property flooding and 
extreme danger to life in Cumbria via its Flood Guidance Statements and 
rolling telephone conferences with local responders.  This was achieved by 
having Met Office forecasters and Environment Agency hydrologists working 
side-by-side, giving emergency responders a longer lead-time to prepare and 
respond.  The picture below shows the Flood Guidance Statement from 3 pm 
on 19 November. 
 

 
Picture 3: Flood statement forecasting likelihood of flooding from 19 November 
Source: The Flood Forecasting Centre 

 
The work being carried out by the Met Office on probabilistic forecasting 
techniques is allowing more informed decision making, particularly for 
emergency response organisations.  Below is a plot taken from a case study 
forecast for the Ottery St. Mary hail storm and flood in 2008.   
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Picture 4: illustration of higher resolution weather forecasting  
Source: Met Office 

 
The picture shows the forecast probability of exceeding critical thresholds of 
40 mm of rain in 3 hours and 50 mm of rain in any 6 hour period between 6pm 
on 29 October 2008 and 8am on 30 October 2008.  These thresholds indicate 
a serious risk of surface water flooding and are used in the Extreme Rainfall 
Alerts (ERA) service operated by the FFC.  The cross marks, in picture 4, 
show the location of the storm that occurred. 
 
In addition, Met Office work on high resolution modelling will enable forecasts 
to become more precise about the weather expected in a particular locality. 
The following graphics are of the 36-hour forecasts of rainfall accumulation in 
Cumbria in November 2009. Picture 5 shows the forecast across the UK at 
1.5km resolution, pictures 6, 7 and 8 shows Cumbria at 12km, 4km and 1.5km 
resolution respectively.  
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Picture 5: T+36hr accumulation UK 1.5km model 
Source: Met Office 

 
 
 
 

 
 

Picture 6 : T+36hr accumulation 12km model    Picture 7 : T+36hr accumulation 4km model 
Source: Met Office 
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Picture 8: T+36hr accumulation 1.5km model  
Source: Met Office 

 
This work is supporting advances in probabilistic forecasting techniques and 
combined with the operational use of higher resolution models this will give 
greater confidence in the broader pattern of weather as well as precision in 
the detail.  We expect this model will become operational from September 
2010. 
 
Reducing the risk of flooding and its impact 
 
Under this theme the examples below show the progress we have made to 
help mitigate the risk of future flooding events through the deployment of flood 
defences, changes to the planning system and local leadership on flood risk 
management. 
 
Since summer 2007 the Environment Agency has completed and maintained 
106 flood defence schemes providing improved protection to more than 
63,800 homes in England.     
 
In relation to development planning, the practice guidance accompanying 
Planning Policy Statement 25 (PPS25) (therein the „guide‟) was updated on 
7 December 2009, to reflect policy and other developments (including the 
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Pitt Review and the Government's response to it), since the guide was first 
published in June 2008 (rec 7).   The guide also reflects new and updated 
case study text, with supporting illustrations and photos.  The guide is an 
integral part of supporting the policy approach in PPS25, and it has been 
acknowledged by stakeholders as a helpful tool to implement policy.   
Furthermore, following a public consultation on some limited amendments, 
the Department of Communities and Local Government (CLG)  aim to 
publish an amended version of PPS25 in early 2010 which will clarify the 
application of the policy to (amongst other things)  essential infrastructure 
(rec 8). 

CLG continues to work closely with local authorities, the Environment Agency 
and other stakeholders to ensure the PPS25 approach is delivered on 
the ground.  They continue to monitor the application of the Consultation 
Direction 2009 (which subsumes within it the former Flooding Direction of 
2006).  This requires a local planning authority to notify the Secretary of 
State (for Communities and Local Government) of any planning application for 
major development (eg 10 or more homes) in a flood risk area, where it is 
minded to grant permission despite a sustained objection from the 
Environment Agency on flood risk grounds.   This enables the Secretary of 
State to consider whether to 'call-in' the application for his own determination. 

In Appleby, following the flooding in 2005, Defra funding was made available 
through the Environment Agency to install flood resilience and resistance 
measures.  These prevented 46 properties flooding during the recent Cumbria 
floods (although flood levels at Appleby were not as high as in 2005 when 100 
properties were affected). 
 
Defra has taken forward a number of initiatives to support local authorities 
realise new and expanded responsibilities on local flood risk management (rec 
14-19).  For example, in August 2009 £16 million funding was announced to 
help local authorities tackle surface water flooding.  Part Two of this report 
explains in more detail what progress local authorities have made. 
 
In relation to the insurance recommendations (29-32), which highlight the 
need to improve advice and education to the public and guidance to insurers, 
a working group comprised of Government and industry representatives has 
been set up by the Association of British Insurers (ABI) to improve social 
housing tenants‟ access to home contents insurance.  The group aims to 
increase the number of social landlords offering tenants contents insurance 
(TCI) and to help encourage housing officers to promote such schemes.  
Furthermore, HM Treasury and the Department of Work and Pensions have 
commissioned Financial Inclusion Champions to host a number of pilot 
„Tenant Engagement Groups‟ (TEGs).  These groups will work with housing 
associations to promote the benefits of home contents insurance to tenants 
and community groups and will develop a training tool for housing officers.  To 
date 600 tenants have been engaged via the pilot TEGs and of these 200 
have taken out home contents insurance.  The ABI also launched its „Access 
to Insurance‟ micro-site in July 2009.  This micro-site is a one-stop shop on 
TCI.  The site contains information on what contents insurance is, the benefit 
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to landlords and tenants of promoting and having it, and how the different 
products work. 
 

Being rescued and cared for during an emergency 
 
We have illustrated below a number of work streams to ensure we are better 
prepared for rescue and recovery operations, including on our visualisation 
capabilities which seek to improve the way information is provided to 
emergency responders and thus enabling them to react more effectively in 
rescue operations. 

In its work to develop more tailored flood warnings for infrastructure owners 
(rec 33), the Environment Agency has been working with Western Power 
Distribution (WPD).  WPD has agreed to pilot a solution which identifies the 
infrastructure affected by each flood warning so that during a flood event it 
can receive tailored warnings about what infrastructure is at risk.  The Agency 
has also established a working group with the Energy Networks Association 
(ENA) to plan the roll-out of this service to other ENA members and to other 
infrastructure operators in due course. 

The Environment Agency has continued to develop its visualisation data for 
Silver and Gold Commands (rec 36-7).  For example, the maps below were 
used at Cumbria Gold Command in November 2009.  These maps were 
created by the Agency‟s staff at Gold Command using the latest forecasts on 
river level rise from regional forecasters, to make an assessment in 
conjunction with local forecasters, of the likely inundation area.  They were 
able to create and print maps of the forecast inundation area, overlaid with 
maps showing where a flood warning service is offered.  The areas of 
potential inundation on the maps are divided into flood zones.  Zone 3, 
shaded dark blue, has the highest probability of flooding and would be 
affected before Zone 2, which is shaded light blue.  Providing this type of 
information in real time was vital for Gold Command. 
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Picture 9 and 10: illustration of flooding visualisations used at Cumbria Gold Command in 
November 2009 
Source: the Environment Agency 

A Flood Rescue Concept of Operations (FRCO) (rec 39) is almost finalised for 
consultation. This will include standard operating procedures for flood rescue 
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responders, asset and communication standards and will define national 
coordination of assets. Greater clarity and certainty will be established in 
respect of specialist flood rescue operations during a major flood event, and 
confidence will be improved through clarity within Gold Commands about 
matching the deployment of flood rescue with requirements.   This will ensure 
that the best strategic use is made of existing specialist resources, and future 
assets.    

Good progress has been made in developing a Flood Rescue National Asset 
Register which will be coordinated by the Fire and Rescue Service National 
Coordination Centre. All flood rescue responders who meet the required 
standards for equipment, training and teams with prescribed outcomes as set 
in the FRCO, can be included on this register to ensure a standardised, 
coordinated multi-agency approach to flood rescue.   The consideration of any 
need for statutory underpinning of the role of any of the agencies involved will 
be a follow-on task excluded from the immediate scope of this project. 

In Cumbria, it was evident that coordination between flood rescuers was 
greatly improved. The Government has put in place interim guidance for 
requesting mutual aid and has an agreement to use the Fire and Rescue 
Service National Coordination Centre. This guidance was used during the 
flooding, and assets were deployed from Manchester Fire and Rescue 
Service using an Interim Flood Rescue Asset Register, ensuring that Gold and 
Silver commands had access to all necessary equipment to cope with the 
level of flooding that occurred.  

The process for requesting assets will be turned into full guidance in the near 
future.   A fully fledged National Asset Register will also be established and 
through a „gap analysis‟ which will be completed in January 2010, we will 
assess and look to address any shortfall in capability that exists. 

Also, the Highways Agency has completed a number of work programmes to 
deliver better warnings, more strategic road clearances and support to 
stranded passengers on motorways and truck roads following a flooding event 
(rec 45). 

Maintaining power and water supplies and protecting essential services 
 
The new Natural Hazards Team in the Cabinet Office has, as part of its work 
to build resilience of critical infrastructure sites, issued for consultation its 
strategy and policy statement on resilience of critical infrastructure (Rec 50).  
This consultation contains proposals for a cross-sector programme to improve 
the resilience of critical infrastructure and essential services to severe 
disruption by natural hazards.   
 

Since summer 2007, the infrastructure sectors most affected by floods have 
invested in flood defences and other measures to improve their resilience.  
The Natural Hazards Team is co-ordinating this work to ensure appropriate 
standards of resilience are in place across all nine infrastructure sectors. 
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The Natural Hazards Team has screened nearly 1000 critical national 
infrastructure sites for flood risk across nine sectors and identified 171 that are 
in areas that could flood from rivers or the sea: 

 Communications   14 sites 

 Emergency Services  17 sites 

 Energy    41 sites 

 Finance    4 sites 

 Food     0 sites 

 Government    9 sites 

 Health     12 sites 

 Transport    11 sites 

 Water     63 sites 

The lead Government departments are preparing a Sector Resilience Plan for 
each sector to understand the vulnerability of these 171 sites from flooding 
and to identify what actions are needed to improve resilience to disruption 
from natural hazards. 

Examples of action taken across the sectors since 2007 are: 

 The temporary defences at Mythe Water Treatment Works in 
Gloucestershire have been reinforced; 

 Flood defences have been provided for the East Hull and West Hull 
sewage pumping stations and at the Hull wastewater treatment works to 
defend the sites from a 1 in 200 year flood event; 

 Specific substations where flooding has occurred in the past have been 
fitted with flood defences.  For example Walham and the 132kV substation 
in Carlisle that flooded in 2005;  

 At a critical site in Exeter, the electricity distributor has replaced switchgear 
in a substation and elevated the new installation above the level of the 
potential flood waters; 

 Humberside Police has invested £870,000 in flood defences for the police 
headquarters in Hull; 

 The Humberside Fire and Rescue Service has raised IT and 
communications equipment 1.5m above ground level to ensure continuity 
of service in future flood events; 

 HM Revenue and Customs has relocated critical infrastructure to a new 
site as a flood risk assessment indicated the previous premises was at a 
significant risk of flooding; and 

 National Grid have invested over £1m in flood defence capabilities, 
including on a 1.2 km temporary flood defence barrier which can be 
deployed when floods are threatened in a similar way to the one used at 
Walham substation in 2007.  This has the benefit that it can be deployed 
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anywhere that it is needed, subject to the risk of the road network being 
flooded. 

  

The Cabinet Office‟s critical infrastructure resilience programme is working 
across Government to identify the risks to other critical infrastructure from 
flooding and other natural hazards.  Action will then be taken to ensure that 
measures are delivered to improve the resilience before a hazard occurs.  
This includes looking at the balance between improving resilience and 
contingency planning in order to maintain the security and continuity of 
services in the event of a natural hazard. 
 
As part of their reporting on the Pitt recommendations that require local 
implementation, Surrey County Council described what they are doing to 
improve the resilience of its infrastructure.  As a partner in the Surrey 
Infrastructure Capacity project, which involves all twelve authorities in the 
County, the County Council has been indentifying current and future levels of 
infrastructure needed to manage the growth projected in the South East, 
including flood defences.  Key outputs have been an audit of infrastructure 
capacity and condition and a set of costed strategic infrastructure schedules 
that will form the blueprint for infrastructure provision in Surrey. These can be 
downloaded from the project website:  
 
http://www.surreyimprovement.info/sicp  
 
In relation to reservoirs, the Government has completed reservoir mapping 
(rec 57) and is in the process of distributing those maps to Local Resilience 
Forums.   
 
Better advice and help to protect families and homes 

The Environment Agency has continued to improve advice to householders 
and businesses on flood prevention and mitigation (rec 60-1 and 69) by 
raising awareness and providing an on-line registration service for the public 
to sign-up to flood warnings.  Over 140,000 people have signed-up to receive 
flood warnings in England and Wales since the 2007 floods.  A further 
400,000 people will be able to receive direct warnings when the opt-out 
system goes live at the end of February 2010 (rec 62). Through its new 
awareness raising approach the Environment Agency is on track to support in 
the production of 120 community floods plans this financial year. The 
illustration below is from the Environment Agency‟s „Preparing for a Flood‟ 
guide and contains helpful advice on putting together flood kits (rec 69). 

 

http://www.surreyimprovement.info/sicp
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Picture 11: extract from the Environment Agency‟s new „Preparing for a Flood‟ guide  
Source: Environment Agency 

 
Recovery  
 
The Government has published its updated Emergency Response and 
Recovery Guidance.  Representations from Government Offices and Local 
Resilience Forums have illustrated that many of the principles in the guidance 
are being implemented on the ground.   
 
During the November Cumbria floods, the Environment Agency established its 
own internal Recovery Group at an early stage, in parallel with the ongoing 
incident management structure.  This has allowed them to be in a strong 
position to contribute to the County‟s Gold Recovery Group.  Environment 
Agency officers were out in force across the county prior to and over the 
incident, checking flood defences, inspecting reservoirs, deploying pumping 
equipment and clearing debris from rivers.  They maintained 24 hour cover on 
the ground during the height of the incident, using resources from across the 
country.   
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Picture 12: Environment Agency staff worked to shore up flood defences in Cockermouth 
during the flooding in November 2009  
Source: The Environment Agency 

 
Cumbria County Council put in place local recovery arrangements using the 
Recovery Plan they developed following the November floods.  A Recovery 
Co-ordinating Group (RCG) was convened by the County and includes the 
three District Councils most directly affected (Allerdale, Copeland and South 
Lakeland), the Health Protection Agency, the Environment Agency, 
Government Office North West, the Police and the chairs of sub groups 
covering business and economic recovery, health and welfare, environment 
and infrastructure.   
 
A communication sub-group has also been established to help co-ordinate 
information and ensure consistent messages are given to affected 
communities and stakeholders.  This involved the National Flood Forum and 
ABI which resulted in the provision of joint information on resilient repairs for 
example. 
 
CLG is coordinating the flood recovery response by central Government, 
which includes taking the lead in a cross-Whitehall Ministerial committee 
looking to ensure that local authorities and other local partners have the 
support they need as they begin the process of returning to normality. 
 
Government has provided £2 million to communities in Cumbria devastated by 
the flooding and also practical transport support, including a temporary 
footbridge and a free train shuttle service. In the long-term, Government will 
continue to work with the local community to rebuild the infrastructure in West 
Cumbria.  
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PART TWO:  PROGRESS ON LOCAL IMPLEMENTATION OF 
THE PITT RECOMMENDATIONS 

 
On 21 September Defra and the Cabinet Office wrote to Local Authority Chief 
Executives, Government Offices and Chairs of Local Resilience Forums to 
ask what progress had been made on their implementation of the Pitt 
recommendations that relate to them. 
 
This request recognised that some recommendations put forward by Sir 
Michael require ongoing local efforts to implement change and achieve 
outcomes the review concluded were necessary.   Hence, the summary of 
responses in this section describes actions taken and progress made to date; 
recognising that work in these areas is ongoing. 
 
Some authorities commented that progress on implementing 
recommendations depended on funding.   Details on the funding made 
available by the Government for Pitt implementation are in Annex A of this 
report.  In relation to the new roles and responsibilities contained in the Flood 
and Water Management Bill the funding fact sheet available from the link 
below contains details on funding the Government is making available. 
 
http://www.defra.gov.uk/environment/flooding/documents/policy/fwmb/factshe
et-la-funding.pdf  
 

LOCAL AUTHORITY - SUMMARY OF RESPONSES 

 
The local authorities that responded are listed in Annex B.  152 responses 
were received from local authorities, which is around 43% of all authorities in 
England.  A summary of actions described in these responses are highlighted 
below. The table below contains a fuller list of activities recorded in the reports 
from local authorities. 
 
Recommendation 13: Local authorities, in discharging their 
responsibilities under the Civil Contingencies Act 2004 to promote 
business continuity, should encourage the take-up of property flood 
resistance and resilience by businesses 
 
The majority of reports from local authorities show that action is being taken in 
this area by the provision of advice and support for business continuity 
planning.  This was achieved by the use of a number of media or promotional 
events, either through their own dedicated staff or through engagement with 
their Local Resilience Forums.   
 
For example, Kirklees Council have attended various events such as the 
Honley Show, Great Yorkshire Show, business breakfast seminars, town 
centre business meetings, and Weathering the Storm events to promote and 
raise awareness of emergency preparedness and business continuity, 

http://www.defra.gov.uk/environment/flooding/documents/policy/fwmb/factsheet-la-funding.pdf
http://www.defra.gov.uk/environment/flooding/documents/policy/fwmb/factsheet-la-funding.pdf
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including community resilience.  They have also worked with the University of 
Huddersfield to run a digital media competition, which lead to the production 
of promotional media. 
 
St Helens Council meanwhile is examining the potential of a software tool for 
„Business Continuity and Incident Management Planning‟ aimed at reducing 
loss and making business more resilient. 
 
Recommendation 14: Local authorities should lead on the management 
of local flood risk, with the support of the relevant organisations 
 
This recommendation is reflected in the new legislation Defra is putting in 
place in the Flood and Water Management Bill and also in its transposition of 
the EC Floods Directive, which makes county and unitary local authorities 
responsible for local flood risk management in relation to the deliverables 
under the Directive.   
 
Responses from district and borough authorities demonstrated their 
engagement in local efforts to manage flood risk by, for example,  

 participating in local partnerships, and  

 engaging with the Environment Agency, utility companies and 
neighbouring districts to: (1) identify flood risks within their areas; (2) 
cross boundary implications; and, (3) the appropriate responses. 

 
Responses from county and unitary local authorities demonstrated that some 
were taking leadership of local flood management issues by setting up 
Strategic Flood Management Groups or other forums within which interested 
parties can come together, or by taking the lead in developing multi-agency 
flood management plans.  Specific initiatives include: 
 

 development of Coventry multi-agency surface water management 
plans and a Strategic Drainage Group and Floods Recovery Group for 
Devon.  

 

 event held by the Association of North East Councils (ANEC) on 
“Flooding: Leading the Way Ahead”.  As a consequence groups 
established to work across local authorities and partners to both 
support the setting up of strategic flood risk management partnerships 
and to develop a regional report and action plan to deliver the new risk 
management partnerships in the North East.  

 

 Inclusive frameworks being developed by Dorset and Lincolnshire 
County Councils to undertake their new responsibilities in collaboration 
and co-operation with the boroughs, districts and other interested 
stakeholders.   

 

 „One‟ team approach to strategic flood risk management developed by 
Surrey County Council to bring together a wide range of service 
colleagues from diverse backgrounds including Emergency 



 

21 
 

 

Management, Highways, Environment and Economy, Countryside 
Services, Fire and Rescue, Minerals Planning and Climate Change. 

 
Recommendation 15: Local authorities should positively tackle local 
problems of flooding by working with all relevant parties, establishing 
ownership and legal responsibility. 
 
In their responses, some authorities explained that they already investigate 
sources of local flooding events in order to ascertain ownership and 
responsibilities.  Other authorities explained they were waiting for the Flood 
and Water Management Bill to enter into force before they started work in this 
area.  However, almost all authorities that commented explained that they 
worked closely with a range of stakeholders and parties locally to resolve 
flooding related issues.  For example, in Leeds the creation of the Flood Risk 
Technical Forum is proving useful in arranging joint investigation of problems 
where there are overlapping responsibilities.   
 
In efforts to tackle local flooding problems Surrey County Council has 
committed £1.2m for the next three years to address the problem of „wetspots‟ 
in the county. Their database of „wetspots‟ is made available to the County‟s 
Contingency Planning Team in order that they have the latest information on 
potential areas of localised flooding in planning their response to emergency 
issues across the county.  
 
Gloucester City Council are testing new software which will allow information 
to be captured on all aspects of watercourses including riparian ownership, 
maintenance, on-going works, condition of assets, culvert sizes, photographs 
etc. to ensure more effective investigation of future flooding events.  
Nottinghamshire County Council (see below) have purchased specialist 
drainage vehicles in order to proactively address local flooding problems. 
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Picture 13: Drainage response vehicles purchased by Nottinghamshire County Council 
Source: Nottinghamshire County Council 

 
Devon County Council has developed a concept called the „Flood Chain‟ on 
which it intends to base and prioritise flood mitigation measures. The concept 
is still in its infancy but it works on the principle of identifying responsibility and 
actions for managing surface water run-off from the moment rain hits the top 
of a catchment to the point it discharges into a main river, out to sea or 
through any other outfall. It suggests that in general it is easier, more effective 
and less costly, to deal with surface water at the higher points of the surface 
water catchment area.  
 
Recommendation 16: Local authorities should collate and map the main 
flood risk management and drainage assets (over and underground), 
including a record of their ownership and condition. 
 
Almost all local authorities who reported on this recommendation stated they 
had begun work on mapping drainage assets, for example through the 
completion of Strategic Flood Risk Assessments (SFRA), but that this work 
was ongoing as new information came to light.  For example, Hertfordshire 
County Council has begun to use a new electronic system to map flood risk 
management and drainage assets. This system will record a variety of 
information including ownership and condition. Bury Council are using their 
SFRA to form the basis for an emerging strategy to reflect the Councils‟ 
strategic approach to flood risk.  South Gloucestershire Council is working 
with Wessex Water to map drainage assets. 
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Bolton Council has already collated and mapped the location of known 
drainage assets within a spatial database; which will continue to be developed 
as further drainage assets are discovered.  Extensive condition surveys of 
watercourses have been undertaken, in particular those where the local 
authority is the owner or has liability such as the highway authority. Bolton 
Council also keeps a database of all land drainage and flooding related 
issues, and customer enquiries since 2000 (and some additional flood records 
exist dating back over 50 years). The illustration below shows their drainage 
asset maps.  
 

 
Picture 14: illustration of drainage mapping carried out by Bolton Council (Source: Bolton 
Council) 

 
Where mapping work had not been carried out councils reported that this was 
because of lack of guidance or funding restraints, with some authorities saying 
the size of the task is beyond their resources.  Others commented that they 
were reliant on others for information on drainage assets and lack of 
information exchange was affecting their ability to make progress. 
 
Recommendation 17: All relevant organisations should have a duty to 
share information and cooperate with local authorities and the 
Environment Agency to facilitate the management of flood risk. 
 
Almost all authorities reported strong working relationships with local partners, 
especially as part of their Local Resilience Forums in adhering to the 
provisions in the Civil Contingencies Act and this is demonstrated by the 
existence of multi agency flood groups and development of multi agency flood 
plans.  For example, Cambridgeshire County Council has established 
„Cambridgeshire‟s Flood Risk Management Partnership‟ made up of the city 
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council, district councils, the Environment Agency, Cambridgeshire Horizons, 
Anglian Water and the county‟s internal drainage boards.  
 
Some authorities explained the importance of obtaining necessary information 
from water companies and expected the Flood and Water Management Bill to 
assist data exchange. 
 
The Local Government Association (LGA) Group has developed resources to 
support local authorities implement the Pitt recommendations. These 
include a „Community of Practice on Flood Risk and Water Management‟ on 
the following website www.idea.gov.uk/flooding where authorities and their 
partners can communicate, share ideas, access details of events, useful 
documents, recent news and announcements.  This also includes a self-
evaluation checklist for local authorities, based on the EU model of 
prevention, protection, preparedness, emergency response and recovery and 
lessons learned.  Case studies, action learning sets for members and a guide 
to scrutiny are planned for early 2010.   LGA also encourage authorities to 
share best practice through LGA conferences, seminars and workshops.    
 
Recommendation 18: Local Surface Water Management Plans, as set out 
under PPS25 and coordinated by local authorities, should provide the 
basis for managing all local flood risk 
 
A number of authorities have received funding from Defra to develop Surface 
Water Management Plans (SWMPs); this included the 6 pilots which were 
funded earlier this year.  For example Gloucestershire County Council 
received a Defra grant in January 2009 to undertake a first edition SWMP. 
The project has involved close partnership working with the six district 
councils, Environment Agency and Water Companies. In broad terms the 
outputs have been threefold:  

 the project involved an overview study of the county to determine the 
extent and likelihood of surface water flooding, which has produced a list 
of priority locations at high risk of surface water flooding;  

 „intermediate‟ 2-D modelling with the inclusion of the sewer network, and 
the addition of boundary conditions (such as river levels), providing a 
combination of pluvial and sewer modelling of appropriate robustness to 
be used to inform spatial and emergency planning; and  

 the production of a detailed SWMP for one high risk location in the 
county, using an integrated urban drainage model including details of 
sewers, drains, watercourses and streets to determine flooding risk. 

 
More recently, in August 2009, Defra announced funding for an additional 77 
SWMPs.  A number of authorities have suggested that they will be unable to 
carry out the work necessary for this recommendation without further 
clarification of roles and responsibilities.  We expect this to be resolved by the 
enactment of the Flood and Water Management Bill. 
 
Recommendation 19: Local authorities should assess and, if 
appropriate, enhance their technical capabilities to deliver a wide range 
of responsibilities in relation to local flood risk management. 

http://www.idea.gov.uk/flooding
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Reports from local authorities in this area provided a diverse range of 
viewpoints and statements on progress.  In most cases local authorities had 
reviewed or carried out a skills audit of current capacity to find out what more 
was needed.  For example Derby City Council is currently assessing staff 
capabilities using a competency framework, which will identify shortfalls in 
knowledge and experience.   Following such assessment some councils have 
begun to recruit extra staff or enhance current capabilities.  However, some 
other authorities reported that they would be waiting for the Flood and Water 
Management Bill to be enacted as securing extra resource in advance of 
legislation was difficult. 
 
Craven Council commented, amongst others, on the importance of devoting 
sufficient funds to develop capacity. However, Craven Council has joined the 
West Yorkshire Land Drainage Group and the Yorkshire and Humberside 
learning alliance to help make progress. Their lead officer undertakes training 
wherever possible and will be attending a course on sustainable urban 
drainage systems.    
 
In Coventry, a Multi Agency Surface Water Management Group is being 
established to bring together engineering, strategic planning and 
environmental expertise along with external partners, including the 
Environment Agency and Severn Trent to galvanise experience and expertise. 
 
In addition, some local authorities reported that they had taken advantage of 
the Defra funded two year Environment Agency Flood and Coastal Risk 
Management Foundation Degree.  The picture below shows Jake Fell, the 
recently appointed Foundation Degree Student working with East Herts 
District Council.  In the picture, he is assisting a drainage investigation on an 
ordinary watercourse in Hertford, which on 2 February 2009, burst its banks 
and flooded the A414 dual carriageway. 
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Picture 15: Foundation student investigating a watercourse which previously flooded 
Source: East Herts District Council 

 
Recommendation 38: Local authorities should establish mutual aid 
agreements in accordance with the guidance currently being prepared 
by the Local Government Association and the Cabinet Office. 
 
Almost all authorities that reported on this recommendation said that mutual 
aid agreements or memoranda of understanding (MoUs) were in place 
between local authorities.  However, few commented on the operation of 
these agreements except West Berkshire Council who reported that MoUs 
had proved not to be as effective as desired following severe weather in 
February 2009, when it was clear that further progress could be made on the 
sharing of resources.   
 
Recommendation 41: Upper tier local authorities should be the lead 
responders in relation to multi-agency planning for severe weather 
emergencies at the local level and for triggering multi-agency 
arrangements in response to severe weather warnings and local impact 
assessments. 
 
Almost all county or unitary authorities indicated that action had been taken on 
this recommendation, with either established arrangements in place or 
appropriate flood plans being developed to achieve clarity on who takes the 
lead.  A number of authorities were planning training or exercises to test 
agreed arrangements, such as Bolton Council.  Nottinghamshire County 
Council carried out „Exercise Diamond II‟ on 8 December 2009.  This exercise 
was part of the programme of multi-agency exercises commissioned by the 
Nottingham and Nottinghamshire Local Resilience Forum (LRF), funded by 
the Environment Agency, and designed and run by members of the LRF Flood 
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Working Group.   Exercise Diamond II was a one-day desk based event 
designed to simulate a multi-agency response to a protracted and widespread 
flooding event in Nottingham and Nottinghamshire in order to test and validate 
the LRF Flood Response Plan. 
 
Recommendation 66: Local authority contact centres should take the 
lead in dealing with general enquiries from the public during and after 
major flooding, redirecting calls to other organisations when 
appropriate. 
 
The majority of authorities reported that they have mechanisms in place to 
deal with queries from the public during and after major flooding, with 
arrangements to provide training and core scripts to deal with emergency 
scenarios.     
 
Hampshire County Council has a dedicated contact centre (HantsDirect), for 
which plans and arrangements have been drawn up for how the contact 
centre would be used in the response to an emergency.  This facility would be 
used during and after flooding events and the facility exists within the contact 
centre to redirect calls to other agencies if appropriate.   
 
However, a number of authorities commented on potential overlap with the 
Environment Agency‟s floodline service.  Defra is working with local 
authorities, the Environment Agency, local flood risk groups and other 
stakeholders to develop a framework within which local authority and the 
Environment Agency contact arrangements will link to and complement each 
other, providing a single initial point of contact for flood response, warning and 
preparation. 
 
Recommendation 68: Council leaders and chief executives should play a 
prominent role in public reassurance and advice through the local media 
during a flooding emergency, as part of a coordinated effort overseen by 
Gold Commanders 
 
Those that reported progress on this recommendation said their leaders were 
trained to undertake this role.  For example, in Torridge, the Council Chief 
Executive and Heads of Service received training, and took part in a multi-
agency tabletop flood exercise in November 2008. 
 
Others commented that protocols and procedures were in place to secure 
engagement of council leaders.  In the main, local authorities reported that 
their leaders accepted their responsibilities in this respect, for example in 
Gloucester City Council both Chief Executive and the Leader of the Council 
made site visits during the flooding emergency and made themselves 
available for press interviews.  
 
Recommendation 81: There should be an agreed framework, including 
definitions and timescales, for local central recovery reporting. 
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Many authorities who reported on this recommendation stated that 
frameworks for recovery reporting were incorporated in recovery plans or 
guidance documents.  Others pointed to the Local Resilience Forum flood 
response plans, which included guidance on recovery reporting.  Some 
authorities said they had developed and put in place situation report templates 
to ensure consistency of reporting. 

Recommendation 82: Following major flooding events, the Government 
should publish monthly summaries of the progress of the recovery 
phase, including the numbers of households still displaced from all or 
part of their homes.  

Those that covered this point in their responses stated that they adhered to 
any central Government requests for reports and worked with Local and 
Regional Resilience Forums.  Some authorities stated that a reporting 
requirement was embedded in their procedures by way of their multi-agency 
action plans. 
 
St Albans Council reported that they are involved in an initiative that is being 
led by the Hertfordshire Resilience Partnership to develop and put in place 
collaborative technology to facilitate situation reporting.  Blackburn and 
Darwen Council have put in place a specific Information Collection Plan to set 
out procedures for reporting to its Government Office.  A few councils noted 
that gathering information was burdensome and should not be too 
bureaucratic.  
 
Recommendation 90 and 91: All upper tier local authorities should 
establish Oversight and Scrutiny Committees to review work by public 
sector bodies and essential service providers in order to manage flood 
risk, underpinned by a legal requirement to cooperate 
 
Each Oversight and Scrutiny Committee should prepare an annual 
summary of actions taken locally to manage flood risk and implement 
this Review, and these reports should be public and reviewed by 
Government Offices and the Environment Agency 
 
A number of county and unitary authorities reported that they had established 
oversight and scrutiny committees; some were dedicated to floods whereas in 
other cases flood management featured on the agendas of related 
committees, such as Housing or Emergency Preparedness Committees.   
 
A number of authorities reported that they had undertaken actions to monitor 
their own implementation of the Pitt Review, such as Harlow, Worcestershire, 
Bolton, Essex, and Gloucestershire.   
 
Surrey County Council reported that they had set up a Pitt Review Monitoring 
Task Group and had made recommendations to the Surrey County Council 
Executive.  The recommendations are now allocated across five Surrey 
County Council select committees. These select committees are scrutinising 
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progress against the recommendations, with a view to reporting on progress 
in January 2010.   
 
Kent County Council reported that they will establish a Flood Risk 
Management Committee by early 2010, which will consider the Pitt Review 
and relevant requirements of the Flood and Water Management Bill. 
 
Table: showing the kind of actions being taken by local authorities 
against recommendations which require local implementation. 
 

LOCAL AUTHORITY PITT 
RECOMMENDATIONS 

ACTIONS BEING TAKEN BY LOCAL 
AUTHORITIES 

Recommendation 13: Local 
authorities, in discharging 
their responsibilities under 
the Civil Contingencies Act 
2004 to promote business 
continuity, should encourage 
the take-up of property flood 
resistance and resilience by 
businesses 

Active encouragement/advice given on 
business continuity management  

Use of various media to promote 
development of and use of flood resilience 
and resistance measures  

Business continuity work carried out in 
partnership with Local Resilience Forums 
(LRF) – with particular advice on the LRF 
website 

Liaison work with Business Link, Chamber 
of Commerce and National Flood Forum 

Planning multi-agency flood exercise 
specifically for local businesses 

Training/seminars offered to local 
businesses 

Business continuity working groups/ fora or 
networks established 

Identification of high risk areas for business 
continuity 

Business fairs or other promotional events 
held 

Business continuity teams established/staff 
employed 

Recommendation 14 
Local authorities should lead 
on the management of local 
flood risk, with the support of 
the relevant organisations 

Established partnership working or joint 
working protocols put in place with a range 
of interested parties including:  

 External stakeholders 

 The Environment Agency 

 Water companies 

 Internal drainage boards 

 Other local authorities in the area 

Training workshops held 

Project working or working groups to 
develop flood plans established 

Emergency planning exercise planned  

Lead taken on developing multi-agency, 
recovery, drainage or flood plans  
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Local risk registers developed 

Community Emergency plans developed  

Identification of responsibility for waterways 
and drainage assets  

Progress monitored again National 
Indicator 189 

Recommendation 15: Local 
authorities should positively 
tackle local problems of 
flooding by working with all 
relevant parties, establishing 
ownership and legal 
responsibility. 

Working relationships established with 
riparian owners 

Working with local residents to identify flood 
risk 

Good working relationships established 
with: 

 Environment Agency 

 Water companies 

 Other authorities 

 Other organisations eg Chamber of 
Commerce, residents associations 

Local flood groups established to take 
relationships and ownership issues forward 

Local floods investigated to realise 
ownership and responsibility 

Reviews undertaken to establish ownership 
of relevant assets 

Recommendation 16: Local 
authorities should collate and 
map the main flood risk 
management and drainage 
assets (over and 
underground), including a 
record of their ownership and 
condition. 

Existing records progressively being 
updated 

Work being done in relation to SWMPs 

Determining methodologies ahead of 
receiving mapping guidance from Central 
Government 

Sustainable urban drainage group set up to 
prepare guidance on mapping 

Close working with others, including Water 
Companies, on mapping assets 

Recommendation 17: All 
relevant organisations should 
have a duty to share 
information and cooperate 
with local authorities and the 
Environment Agency to 
facilitate the management of 
flood risk. 

Strong local involvement with Local 
Resilience Forums 

Multi-agency flood response 
plans/partnerships/forums and groups 
established 

Reports and projects shared and 
undertaken by relevant and interested 
parties 

Asset data recorded in a standard 
Geographic Information System format – to 
facilitate straightforward exchange of 
information between relevant bodies.   

Cooperation and information sharing, 
especially in order to comply with the Civil 
Contingencies Act 2004. 
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Creation of information (data) sharing 
protocol 

Recommendation 18: Local 
Surface Water Management 
Plans, as set out under 
PPS25 and coordinated by 
local authorities, should 
provide the basis for 
managing all local flood risk 

Liaison in place on surface water issues 
with the Environment Agency 

Making bids for central government funding 

Preparing SWMPs 

Strategic Flood Risk Assessments 
undertaken 

Recommendation 19: Local 
authorities should assess 
and, if appropriate, enhance 
their technical capabilities to 
deliver a wide range of 
responsibilities in relation to 
local flood risk management. 

Authority has taken up a place on 
Environment Agency foundation degree 
course with Defra funding 

Waiting for the Bill to review and identify 
resources 

A review or skills audit undertaken to 
determine capability and resource 
implications – with assessment of capability 
gaps identified 

Recruiting new technical staff or have set 
up new teams  

Enhancing current capabilities through 
training or engagement with other experts 

Ensure lead officials involved in cross 
discipline working groups to expand 
experience and expertise 

Using external consultants for specialist 
roles 

Meetings and fora established with relevant 
officers in order to approach local flood risk 
management 

Recommendation 38: Local 
authorities should establish 
mutual aid agreements in 
accordance with the 
guidance currently being 
prepared by the Local 
Government Association and 
the Cabinet Office. 

Mutual aid arrangements or Memorandum 
of Understanding in place 

Recommendation 41: Upper 
tier local authorities should 
be the lead responders in 
relation to multi-agency 
planning for severe weather 
emergencies at the local level 
and for triggering multi-
agency arrangements in 
response to severe weather 
warnings and local impact 
assessments. 

Established local arrangements for 
activation of major incidents plans 

Established procedures in multi agency 
flood plan 

Multi agency exercises planned to test 
arrangements 
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Recommendation 66: Local 
authority contact centres 
should take the lead in 
dealing with general 
enquiries from the public 
during and after major 
flooding, redirecting calls to 
other organisations when 
appropriate. 

Current systems exist to carry out this work 
with arrangements for providing scripts and 
training to deal with emergency scenarios 
and for expanding services out of hours if 
necessary 

Where no capacity in place, authorities 
support developing ability to carry out this 
function 

Corporate Communication Major Incident 
Media Plan in place for coordinating  media 
information 

Recommendation 68: Council 
leaders and chief executives 
should play a prominent role 
in public reassurance and 
advice through the local 
media during a flooding 
emergency, as part of a 
coordinated effort overseen 
by Gold Commanders 

Protocols and procedures in place to 
ensure reporting to leaders 

Reflected in authority‟s plans dealing with 
emergencies or media handling, which may 
also set out roles and responsibilities  

Training, briefings, exercise opportunities 
provided to key councillors 

Corporate communications function exists 
and takes lead in public communications 

Recommendation 81: There 
should be an agreed 
framework, including 
definitions and timescales, 
for local central recovery 
reporting. 

Reflected in recovery plans, Local 
Resilience Forums (LRF) Flood response 
plans or guidance documents or LRF 
framework documents 

Sit-Rep templates and processes 
developed and in use to ensure consistent 
reporting 

Recommendation 82 - 
Following major flooding 
events, the Government 
should publish monthly 
summaries of the progress of 
the recovery phase, including 
the numbers of households 
still displaced from all or part 
of their homes. 

Providing recovery reports, in close liaison 
with Local and Regional Resilience Forums 

Putting in place collaborative technology to 
facilitate situation reporting 

Reporting requirement set out in action 
plans or information collation plans 

Recommendation 90 and 91 
All upper tier local authorities 
should establish Oversight 
and Scrutiny Committees to 
review work by public sector 
bodies and essential service 
providers in order to manage 
flood risk, underpinned by a 
legal requirement to 
cooperate 
 
Each Oversight and Scrutiny 
Committee should prepare an 

Flooding discussed in existing scrutiny 
panels 

Scrutiny committees established to discuss 
flooding and other related issues 

Assessment or report on implementing 
actions against Pitt recommendations 
completed or planned 
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annual summary of actions 
taken locally to manage flood 
risk and implement this 
Review, and these reports 
should be public and 
reviewed by Government 
Offices and the Environment 
Agency 
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LOCAL RESILIENCE FORUMS – SUMMARY OF RESPONSES 

 
This section summarises progress reports on the nine recommendations that 
fall to Local Resilience Forums (LRFs) or Government Offices to implement. 
 
The principal mechanism for multi-agency co-operation at local level in 
planning for and responding to a major incident, such as a significant flood 
event, is the LRF.  At a regional level, Regional Resilience Teams are 
embedded in each Government Office.   
 
It should be recognised that, whilst many of the recommendations falling from 
the Pitt Review were directed specifically at local authorities, these are also 
Category 1 responders under the Civil Contingencies Act 20042.  Local 
authorities are therefore obliged to cooperate with other responders and 
organisations within their local resilience area and as a part of the LRF.  Local 
authorities have, therefore, contributed to LRF reporting in particular on 
emergency planning and response aspects, as well as separately in their 
individual responses, described in the previous section.    
 
All nine Government Office Regional Resilience Teams in England 
responded.  These responses covered the progress reports from their 
respective LRFs of which there are a total of 43 across England.  This is 
illustrated in the map (referenced picture 16) below.  
 
A short summary of responses follows.   
 
Recommendation 42: Where a Gold Command is established for severe 
weather events, the police, unless agreed otherwise locally, should 
convene and lead the multi-agency response. 
 
It was clear from the responses that this was a well established principle and 
that many LRF protocols stated that the police would convene and lead the 
multi-agency response.  This is supported by the revised “Emergency 
Response and Recovery Guidance” published by the Cabinet Office in July 
2009.  
 
As mentioned earlier, following the recent floods Cumbria Gold command was 
set up promptly, to deal with the response to the events through multi-agency 
co-ordination. 
 
Local responses highlighted an example of good practice in Hampshire, 
where an adverse weather office has been established.  This is a multi-
agency response office based in the Hampshire Police control room, which 
has worked well and has been taken up by other LRFs in the region.  Another 

                                            
2
 A Category 1 responder is a person or body listed in part 1 of schedule 1 to the Civil 

Contingencies Act 2004, normally at the core of the response to an emergency. 
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example is the production of a severe weather plan, which Essex Police have 
put in place.  
 
In addition, Gloucestershire LRF has, on many occasions, been able to 
successfully use their major incident plan.    
 
Recommendation 43:  Gold Commands should be established at an 
early stage on a precautionary basis where there is a risk of serious 
flooding. 
 
The principles and procedures for establishing an early Gold Command have 
been agreed and are already a part of LRFs‟ practice.   
 
For example, Lancashire LRF has trained personnel, put plans in place and 
has also tested the robustness of these plans in training exercises.   Humber 
LRF has employed the Emergency Planning College to deliver a specific 
course to its LRF partners.  Nottinghamshire has developed training events 
and carried out Exercise Diamond II which tested the establishment of a 
precautionary Gold command.  
 
Recommendation 44:  Category 1 and 2 responders should assess the 
effectiveness of their emergency response facilities, including flexible 
accommodation, IT and communications systems, and undertake any 
necessary improvement works. 
 
Many LRFs have already undertaken an assessment of their emergency 
response facilities. It is recognised there is a need for ongoing assessment 
and improvement and that all Category 1 and 2 responders need to have 
appropriate business continuity plans in place.   
 
For example, Lincolnshire LRF has invested £100,000 to refit the county 
emergency centre following the floods in 2007.  The facilities have been 
tested and there is a continuous programme of maintenance and 
improvement.   Birmingham resilience team have a newly refurbished and 
tested emergency control centre and the comprehensive continuity 
arrangements include alternative control centres.  In Gloucestershire LRF, 
Category 1 responders have reassessed the effectiveness of their emergency 
response facilities and taken steps to ensure that improvement works have 
been completed.   
 
Recommendation 64:  Local Resilience Forums should continue to 
develop plans for door-knocking, coordinated by local authorities, to 
enhance flood warnings before flooding and to provide information and 
assess welfare needs once flooding has receded. 
 
There is a mixed picture on progress with implementation of this 
recommendation.  This is largely because door knocking is only one method 
of communication and is not always the most appropriate method for warning 
and informing the public.  Nevertheless, LRFs are mindful that door-knocking 
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may be appropriate in some circumstances and, if not already, will be 
considering this as part of their warning and informing strategy.   
 
Door knocking has been implemented in Portsmouth City Council in the Old 
Portsmouth area which is particularly vulnerable to flooding.  Other areas use 
vehicle public address systems and radio, and have tested other options for 
communicating with the public.   
 
Lancashire LRF recognises the limitations of door knocking and has taken a 
pro-active approach in issuing flood leaflets to all properties within flood 
warning areas.   
 
Alternative solutions include the use of an active flood warden scheme in a 
number of parishes in Bournemouth, Dorset and Poole which will facilitate the 
dissemination of warning and information to the public.   
 
Essex LRF has undertaken a considerable amount of work on informing and 
preparing the public, including developing an educational package for school 
children to teach them about risks such as flooding.   
 
Recommendation 67:  The Cabinet Office should provide advice to 
ensure that all Local Resilience Forums have effective and linked 
websites providing public information before, during and after an 
emergency. 
 
The Cabinet Office recognises that it is important for information to be 
available in many forms and where the public would expect to find it.  Its Civil 
Contingencies Secretariat wrote to local authority emergency planners in April 
2009 encouraging information relating to preparing for, and responding to, 
emergencies to be clearly visible and accessible.  It is clear from the LRF 
responses that information is available through most organisations‟ websites.  
Some LRFs have specific websites but it is evident that the public visit these 
sites infrequently.   
 
Cleveland LRF recorded a poor hit rate for their website, though in 
comparison, the Cleveland Council Emergency Planning Unit (EPU) website 
scored highly.  Therefore, all visitors to the LRF website are now redirected to 
the EPU website.  This in turn has links to the Cabinet Office UK Resilience 
website, the Environment Agency, Government Office and the Emergency 
Planning Society Websites.   
 
Another example of good practice is Surrey Alert which provides a link to all 
responders‟ web pages and is a good general source of information to the 
public. 
 
Londonprepared.gov.uk includes links to the appropriate information on 
flooding published by the Environment Agency and other organisations. The 
website also links to all other relevant London local authority websites.   
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The Bedfordshire and Luton LRF website is considered to be another example 
of good practice.  It includes public pages and a password protected section 
for emergency planning practitioners/responders.  The public pages give 
relevant advice and information, which is updated during an incident.  
 
Recommendation 77:  National and local Recovery Coordinating Groups 
should be established from the outset of major emergencies and in due 
course there should be formal handover from the crisis machinery. 
 
Responses confirmed that the principles outlined in the National Recovery 
Guidance have been adopted locally.  LRFs have protocols and plans setting 
out how and when the recovery coordinating group should be established and 
its aims, objectives and transitional arrangements.  Examples of where this 
has been tested include Greater Manchester and Northumbria where a series 
of multi-agency table top flood exercises were undertaken. 
 
The London Command & Control Protocol and Recovery Management 
Protocol sets out that a Recovery Cell will be formed at the earliest 
opportunity during the response to an emergency.  Formal handover 
procedures are also included. 
 
Recommendation 78:  Aims and objectives for the recovery phase 
should be agreed at the outset by Recovery Coordinating Groups to 
provide focus and enable orderly transition into mainstream 
programmes when multi-agency coordination of recovery is no longer 
required. 
 
The principles outlined in the National Recovery Guidance have been adopted 
locally.  The majority of LRFs have protocols and plans setting out how and 
when the group should be established and its aims, objectives and transitional 
arrangements.   
 
Kent LRF confirmed the process is already embedded and was being written 
into their recovery framework.  This is due to be tested by a training exercise 
in the near future.  Handover arrangements are contained in their Strategic 
Emergency Framework.   
 
The Nottingham and Nottinghamshire LRF recovery plan acknowledges the 
shift from recovery to regeneration.  
 
Recommendation 79:  Government Offices, in conjunction with the 
LGAs, should develop arrangements to provide advice and support from 
experienced organisations to areas dealing with recovery from severe 
flooding emergencies. 
 
These principles are covered in the National Recovery Guidance and the 
Mutual Aid Guidance.    
 



 

38 
 

 

Government Office (GO) East Midlands reported that it had drafted a regional 
top tier and unitary local authority mutual aid agreement.  A regional co-
ordinating group would be established to support activity across the region. 
 
GO West Midlands has set up a “Transition to Recovery” seminar bringing 
together agencies responsible for aiding recovery in the region with 
counterparts from Yorkshire and Humberside.   
 
Recommendation 92:  Local Resilience Forums should evaluate and 
share lessons from both the response and recovery phases to inform 
their planning for future emergencies. 
 
The responses indicated this was standard practice but that some LRFs are 
incorporating the process into their plans to formalise the arrangements.   
 
West Mercia (WM) commenced this process in September 2007, holding its 
own strategic review, the findings of which have been implemented within the 
LRF process (WMLRF Taking Stock report).   
 
Northumbria LRF completed a multi-agency debrief report on severe weather 
and associated flooding.     
 
Hertfordshire LRF recognised the importance of sharing lessons identified and 
has held the Hertfordshire Resilience Conference for a number of years.  A 
recommendations database has been established, where they are allocated to 
appropriate groups to action.  
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Picture 16:  illustration of the Government Office regions and Local Resilience Forums which 
fall within them 
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PART THREE: PROGRESS AGAINST ALL PITT RECOMMENDATIONS 

 
The tables below give a report of progress made against each Pitt Review recommendation.  Further explanation of the markings in 
the status column is below: 

 Implemented.  Action as specified in the Government‟s response to the Pitt review completed. 

 Implemented: Ongoing work continuing.  Significant action taken or changes made in line with our response to the Pitt 
Review.  Further or ongoing work being undertaken to apply or monitor action taken. 

 Implemented: Subject to Parliamentary Procedure.  Recommendations relate to proposals contained in the Flood and 
Water Management Bill and are dependent on its passage through Parliament. 

 Ongoing: On track for future date. Action taken to deliver a body of work at a specific time 

 Rescheduled: Work ongoing. Work delivery rescheduled from timelines published in the Government‟s response to the 
Pitt Review. 

 

KNOWING WHERE AND WHEN IT WILL FLOOD 

 

Pitt Recommendation  Summary of progress Status  

1 Given the predicted increase in the range of 
future extremes of weather, the Government 
should give priority to both adaptation and 
mitigation in its programmes to help society 
cope with climate change 

The Government continues to demonstrate the importance 
of climate change adaptation and mitigation. 
 
Internationally, the Government intends to be a high profile 
advocate for deep and rapid cuts in the emissions that 
cause the problem of climate change. The UK has already 
taken significant domestic action towards a low carbon 
economy, along with EU partners, and worked hard to 
secure the vital global agreement in the Copenhagen talks 
in December 2009 to ensure that the world is on track to 
avoid dangerous climate change.   

Implemented: 
Ongoing work 
continuing 
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Pitt Recommendation  Summary of progress Status  

Domestically, the UK has introduced a legally binding long-
term framework, through the Climate Change Act 2008, to 
cut emissions by at least 80% by 2050. The Act also 
introduced consecutive five year carbon budgets which will 
set the trajectory to the 2050 target.   The first three 
budgets have been set and require a reduction of at least 
34% (by 2018-22) in our greenhouse gas emissions against 
1990 levels.  The emissions reductions required to meet 
these budgets will be delivered through the implementation 
of the Low Carbon Transition Plan, published in July 2009. 
This sets out the Government‟s proposals and policies for 
meeting the budgets as required under the Climate Change 
Act. 

In relation to domestic adaptation, by implementing 
commitments under the Climate Change Act, we are putting 
in place a number of work streams which will feed into the 
development of our first statutory programme.  These 
include work on the Local Government Performance 
Framework, the publication of the first Departmental 
Adaptation Plans, which should be published in Spring 
2010, and the National Climate Change Risk Assessment.  
 
To review and oversee the work of the National Climate 
Change Risk Assessment and Statutory Adaptation Plan we 
have set up an Adaptation Sub-Committee (ASC) to the 
independent Committee on Climate Change.   
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Pitt Recommendation  Summary of progress Status  
2 The Environment Agency should progressively 

take on a national overview of all flood risk, 
including surface water and groundwater flood 
risk, with immediate effect 

The Environment Agency‟s strategic role is defined and 
embedded in the provisions of the Flood and Water 
Management Bill, which was introduced into Parliament on 
19 November 2009. 
 
The Environment Agency continues to demonstrate its 
strategic role in advance of legislation and is working more 
closely with the Local Government Association, individual 
authorities and other stakeholders on flood risk 
management and its investment strategy. Its „Flooding in 
England‟ report was published in the summer, bringing 
together the latest scientific and engineering knowledge to 
understand the wider risks from flooding at a high level as 
well as describing in more detail the risks of flooding from 
rivers and the sea.  
 
http://www.environment-
agency.gov.uk/research/library/publications/108660.aspx  
 
This report underpins future plans for investment in flood 
risk management as well as helping to work with partners to 
protect the public and property from floods more effectively.  
The publication of the Long Term Investment Strategy 
(recommendation 24) sets out how flood risk might be best 
managed and funded over the medium to long term.  The 
Environment Agency has also provided guidance to its local 
teams on how to engage and support local authorities in the 
development of Local Flood Risk Partnerships.   

Implemented: 
Subject of 
Parliamentary 
Procedure 
 

http://www.environment-agency.gov.uk/research/library/publications/108660.aspx
http://www.environment-agency.gov.uk/research/library/publications/108660.aspx


THE PROGRESS REPORT ON THE GOVERNMENT’S RESPONSE TO THE PITT REVIEW – DECEMBER 2009 
 

43 
 

 

Pitt Recommendation  Summary of progress Status  

3 The Met Office should continue to improve its 
forecasting and predicting methods to a level 
which meets the needs of emergency 
responders 

The Met Office is continuing to make advances in its 
forecasting methods.  For example, as committed, it 
completed in September 2009, its report on the feasibility 
and benefits of using radar-derived winds to support the 
forecasting of severe precipitation, as well as demonstrating 
the capability to produce high-resolution probabilistic 
forecasts.  Furthermore, it is on target to roll out the 
operational use of the thunderstorm resolving model (with 
1.5 km resolution) by June 2010. 
 
The Met Office work on the use of radar-derived winds has 
helpfully illustrated where further work is necessary prior to 
full implementation. The September 2009 report showed 
that, after overcoming some quality control issues, the Met 
Office demonstrated its ability to assimilate data into the 
prototype 1.5 km resolution model, and that this had an 
impact on the forecast in a number of case studies. This 
work has, however, also demonstrated the need to optimise 
the use of this new data source without losing the benefit of 
existing data. Implementing the use of radar-derived winds 
now would increase the cost of assimilation five-fold. In 
addition, there is a significant risk that, without further 
optimisation, any errors would be compounded.   
 
The Met Office will continue to evaluate and refine this work 
against the current operational system in a trial from March 
2010, with implementation now expected in September 
2010. 

Implemented: 
Ongoing work 
continuing 
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Pitt Recommendation  Summary of progress Status  
4 The Environment Agency should further develop 

its tools and techniques for predicting and 
modelling river flooding, taking account of 
extreme and multiple events and depths and 
velocities of water 

The Environment Agency remains committed to further 
developing its tools and techniques for predicting and 
modelling river flooding.  The Environment Agency already 
takes an approach to predicting and modelling river flooding 
that considers climate change for the whole lifetime of 
assets.  For river schemes this means factoring in a 10 per 
cent increase in river flows up to 2025 and a 20 per cent 
increase in flows beyond that.   
 
The Environment Agency, Defra, Department for 
Communities and local Government and Welsh Assembly 
Government are working together to revise existing 
guidance using the research from UK Climate Projections 
2009.  Initial findings shows broadly that the current 
guidance is still extremely relevant and is a good 
representation of future change for many areas. 
 
In addition, a comprehensive programme of research and 
development is underway that will produce options for 
further refinement and improvement of predicting and 
modelling river flooding. 
 
For example: 
o Projects are underway to better understand aspects of 

rainfall and radar accuracy;  
o The Agency is investigating the use and communication 

of probabilistic river flood forecasting; 
o The Agency is also conducting a review aimed at 

Implemented: 
Ongoing work 
continuing 
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Pitt Recommendation  Summary of progress Status  
improving probabilistic modelling capabilities. This will 
help move towards probabilistic flood modelling by 
enabling increased confidence in outputs. Interim 
findings to develop and demonstrate practical methods 
for validating results from probabilistic flood models will 
be completed in mid 2010. Parallel work is developing 
and testing practical methods for local probabilistic flood 
risk assessments;  

o The Agency is reviewing methodologies for estimating 
flood peaks and hydrographs for small catchments. By 
the end of 2011 the intention is to improve existing 
techniques or develop new tools to model flows in small 
catchments; 

o The benchmarking tests of river and floodplain modelling 
methods are due in February 2010, which is a slip from  
December 2009; and, 

o A further science project on the `Spatial Coherence of 
Widespread Flooding` has demonstrated that it is 
technically possible to better understand the spatial 
nature of flood risk.  The Agency will assess what 
practical outputs can be produced and report in Spring 
2010, this is a shift from the October 2009 date reported 
in June. 

5 The Environment Agency should work with 
partners to urgently take forward work to 
develop tools and techniques to model surface 
water flooding 

The Environment Agency has worked closely with the six 
first edition Surface Water Management Plans (SWMPs), 
providing flood risk advice and data. These plans have now 
been completed. The Agency has also supported Defra in 
the prioritisation of possible further SWMPs, identifying 77 

Implemented: 
Ongoing work 
continuing 
 



THE PROGRESS REPORT ON THE GOVERNMENT’S RESPONSE TO THE PITT REVIEW – DECEMBER 2009 
 

46 
 

 

Pitt Recommendation  Summary of progress Status  

new locations which were announced by Defra in August 
2009 as part of the £16m surface water funding package.  
 
The Agency is putting in place a national process to collect, 
digitise and store historic data on surface water flooding, 
which acknowledges gaps in knowledge in historic surface 
water flooding events. 
 
The Agency is on track to refine surface water maps and 
complete third generation surface water map versions by 31 
December 2010.   

6 The Environment Agency and the Met Office 
should work together, through a joint centre, to 
improve their technical capability to forecast, 
model and warn against all sources of flooding 
 

The Environment Agency and Met Office, through the 
Floods Forecasting Centre (FFC), are making good 
progress towards forecasting, modelling and warning for all 
sources of flooding.  
 
The FFC will deliver a new river forecasting model for 
England and Wales that can forecast to a greater resolution 
up to 5 days in advance. This will bring significant benefits 
in that it will allow consistent forecasting across regions with 
much longer lead times, and will enable forecasts to be 
produced for river catchments that are not currently gauged. 
 (See Recommendation 4) 
 
For surface water currently an alerting service is provided to 
Category 1 and 2 responders. With the launch of the new 
warning codes in Spring 2010, the Agency are aiming to 
share information on the potential for surface water 

Implemented: 
Ongoing work 
continuing 
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Pitt Recommendation  Summary of progress Status  
problems to the public, through a daily forecast statement 
on the web. Significant further work is needed through 
2010-11 to develop a more comprehensive forecasting and 
warning approach for surface water, due to the relative 
complexity and uncertainty compared to river and coastal 
flooding. This work is being addressed through current 
science studies, the first phase of which is due in December 
this year, with pilot testing being carried out next year. 
 
The FFC is working on defining a future strategy for itself 
that will identify the role it will play beyond its current remit 
of March 2011. Proposals and a business case are being 
developed now which will be put to both the Agency and 
Met Office to ensure that the strategy supports a long-term 
mandate for the Centre that can be signed-up to by both 
organisations. 
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REDUCING THE RISK OF FLOODING AND ITS IMPACT  

 

Pitt Recommendation  Summary of progress Status  

7 There should be a presumption against building 
in high flood risk areas, in accordance with 
PPS25, including giving consideration to all 
sources of flood risk, and ensuring that 
developers make a full contribution to the costs 
both of building and maintaining any necessary 
defences 

The update of the PPS25 Practice Guide was published 
on 7 December.  Keeping the Practice Guide up to date 
reflects the Government‟s commitment to ensuring the 
approach to planning and flood risk in PPS25 is 
understood and effectively applied on the ground.  This is 
an important aspect both in our response to the Pitt 
Review, and because it forms part of the Government‟s 
wider Making Space for Water strategy. 

Implemented 

8 The operation and effectiveness of PPS25 and 
the Environment Agency‟s powers to challenge 
development should be kept under review and 
strengthened if and when necessary 

As part of the Government‟s commitment to ensuring the 
policy in PPS25 works as effectively as possible, the 
Department for Communities and Local Government 
published proposals for consultation on 11 August for 
making some limited amendments to PPS25 to clarify the 
application of the policy to essential infrastructure, 
including water and sewage treatment works, emergency 
services facilities, certain bulk storage facilities, wind 
turbines and the identification of functional floodplains.    
The consultation period closed on 3 November.   Following 
consideration of the responses to the consultation, the aim 
is to publish an amended version of PPS25 in early 2010.     

Implemented: 
Ongoing work 
continuing 
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Pitt Recommendation  Summary of progress Status  

9 Householders should no longer be able to lay 
impermeable surfaces as of right on front 
gardens and the Government should consult on 
extending this to back gardens and business 
premises 

The Government recently consulted on proposals to 
introduce planning regulation of hard-surfacing in relation 
to certain non-domestic land uses (including shops, offices, 
institutions and industry). 
 
An evaluation of consultation representations, alongside a 
Government response on the outcome of consultation, will 
be published on the Department for Communities and 
Local Government‟s (CLG) website in due course- 
resultant changes to legislation implemented in April 2010.  
 
We have already reported completed action in relation to 
front gardens.  For back gardens, local authorities already 
have powers to prevent the laying of impermeable surfaces 
where it poses a local problem via Article 4 of the Town 
and Country Planning (General Permitted Development) 
Order 1995. CLG has recently consulted on proposals to 
simplify the process by which Article 4 Directions are made 
by local authorities to facilitate their use where necessary.  
Any ensuing legislation is expected in April 2010. 

Implemented  
 
 

10 The automatic right to connect surface water 
drainage of new developments to the sewerage 
system should be removed 

Removal of the automatic right to connect surface water 
drainage of new developments to the sewerage system is 
contained in the Flood and Water Management Bill, which 
was introduced on 19 November. 

Implemented: 
Subject to 
Parliamentary 
Procedure 

11 Building Regulations should be revised to 
ensure that all new or refurbished buildings in 
high flood-risk areas are flood-resistant or 
resilient 

We expect that PPS25 Development and Flood Risk 
Practice Guide will help to deliver flood resilient and 
resistant buildings where needed. This points to the 
detailed guidance published jointly with Defra and the 

Rescheduled: 
Work ongoing 
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Pitt Recommendation  Summary of progress Status  

Environment Agency in Improving the Flood Performance 
of New Buildings: flood resilient construction as a means of 
ensuring buildings are constructed to mitigate the risks 
associated with flooding. We are also working to introduce 
additional guidance on flood resilience in new buildings in 
2010.  

Meanwhile, we continue to take forward policy 
development, including on flood resilience and resistance, 
in preparation for a wider public consultation on Parts A 
and C as set out in the Future of Building Control – 
Implementation Plan. This consultation will now occur in 
the latter half of 2011/12, rather than in Summer 2009 as 
originally planned to allow for further policy and evidence 
base development.  

In advance of this, we will also be consulting in the Spring 
of 2010 on issues that might be reflected in future flood 
performance standards for new buildings and repairs and 
how they might be incorporated in the Building 
Regulations. This consultation will also inform decisions on 
any legislative changes that may be needed in advance of 
those planned in the Future of Building Control. 

12 All local authorities should extend eligibility for 
home improvement grants and loans to include 
flood resistance and resilience products for 
properties in high flood-risk areas 

Government action reported complete in June 2009.  Our 
Government response said this would be addressed 
through a grant scheme for resilience measures for 
households at risk of flooding in areas unlikely to benefit 
from a Community scheme. 

Implemented: 
Ongoing work 
continuing 
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Pitt Recommendation  Summary of progress Status  

 
First phase of grants allocated and second round of 
applications invited. 

13 Local authorities, in discharging their 
responsibilities under the Civil Contingencies 
Act 2004 to promote business continuity, should 
encourage the take-up of property flood 
resistance and resilience by businesses 

Local authorities have a duty under the Civil Contingencies 
Act to promote business continuity to businesses.  The 
statutory guidance highlights the risk of flooding.  The 
National Risk Register (published in August 2008) also 
emphasised the risks posed by flooding.  
 
Updates from local authorities on this recommendation are 
contained in Part Two of this report. 

Implemented: 
Ongoing work 
continuing 
 

14 Local authorities should lead on the 
management of local flood risk, with the support 
of the relevant organisations 

Following our analysis of responses received on the draft 
Flood and Water Management Bill, which set out the roles 
and responsibilities for local authorities to address surface 
water flooding, discussion with stakeholders and 
consideration of comments made by the Environment, 
Food and Rural Affairs Committee, we developed revised 
proposals for legislation relating to the lead role for local 
authorities and working arrangements with other parties.   
 
Examples of what local authorities are doing under this 
recommendation are contained in Part Two of this report. 

Implemented: 
Subject to 
Parliamentary 
Procedure 
 

15 Local authorities should positively tackle local 
problems of flooding by working with all relevant 
parties, establishing ownership and legal 
responsibility 

Defra and the Local Government Association (LGA) have 
been working together to support local authorities. The 
LGA have developed new information and advice for local 
authorities on their website. In October 2009 Defra and the 
Environment Agency commissioned the development of an 
information portal which will act as a hub for information 

Implemented: 
Subject to 
Parliamentary 
Procedure 
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Pitt Recommendation  Summary of progress Status  

and communications for local authorities. There has been 
ongoing work with local authorities and other partners 
looking at best practices approaches for data exchange.  
 
Defra has made £5m available for authorities to deliver 
quick wins to positively tackle local flood risk problems.  
Bids from local authorities are being assessed and 
notifications of awards will be made early 2010.  Funding 
will commence in April 2010 with actions completed by 
March 2011. 
 
Guidance on information sharing between partners is also 
contained in the revised Surface Water Management Plan 
guidance which will be published early in 2010.  Launch of 
an information portal for local authorities is expected in 
spring 2010.  
 
Examples of what local authorities are doing under this 
recommendation are contained in Part Two of this report. 

16 Local authorities should collate and map the 
main flood risk management and drainage 
assets (over and underground), including a 
record of their ownership and condition 

Government has allocated £9.7 m to 77 local authorities at 
high risk from surface water flooding to help collate and 
map the main flood risk through the production of a 
Surface Water Management Plan in identified high risk 
settlements. 
 
Following from research commissioned by Defra and the 
Environment Agency, an asset tool has been developed to 
help local authorities map their drainage assets, including a 

Implemented: 
Subject to 
Parliamentary 
Procedure 
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Pitt Recommendation  Summary of progress Status  

record of their ownership and condition. Guidelines on the 
first phase of this local authority asset tool will be available 
early in 2010.  
 
Examples of what local authorities are doing under this 
recommendation are contained in Part Two of this report. 

17 All relevant organisations should have a duty to 
share information and cooperate with local 
authorities and the Environment Agency to 
facilitate the management of flood risk 

Following analysis of consultation responses to the draft 
Flood and Water Management Bill, which set out the roles 
and responsibilities for local authorities to address surface 
water flooding, and consideration of comments made by 
Environment, Food and Rural Affairs Committee, we have 
developed revised proposals with stakeholders for 
legislation in relation to the duty to co-operate. 
  
Examples of what local authorities are doing under this 
recommendation are contained in Part Two of this report. 

Implemented: 
Subject to 
Parliamentary 
Procedure 
 

18 Local Surface Water Management Plans, as set 
out under PPS25 and coordinated by local 
authorities, should provide the basis for 
managing all local flood risk 

The six first edition Surface Water Management Plan 
(SWMP) final reports were finalised in October 2009. The 
results of these plans informed the revised SWMP 
guidance which will be published early in 2010.  
 
Further SWMPs will be supported by the further funding 
we announced in August 2009 of £9.7m allocated to 77 
local authorities, at risk from surface water flooding.  
 
Updates from local authorities for this recommendation are 
contained in Part Two of this report. 

Implemented: 
Ongoing work 
continuing 
 

19 Local authorities should assess and, if Defra commissioned a short scoping study to examine a Implemented: 
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Pitt Recommendation  Summary of progress Status  

appropriate, enhance their technical capabilities 
to deliver a wide range of responsibilities in 
relation to local flood risk management 

range of options to increase capacity within local 
authorities which reported initial findings in August 2009.  A 
Capacity Building Steering Group has been established 
and met in July 2009 with local authorities and others to 
develop a long term programme for capacity building.   
 
As an initial part of this programme Defra has provided 
funding for about 25 participants from local authorities to 
undertake the two year EA Flood and Coastal Risk 
Management Foundation Degree starting in September 
2009.   
 
Work is underway to develop a National Vocational 
Qualification level 2/3 course, aimed at 16 year olds or the 
long term unemployed, to cover Flood Risk Management 
skills. The aim is to launch this in September 2010.  A 
longer term strategy for capacity building has been 
developed and agreed with local authorities to take forward 
and implement in 2010. £1m has also been made available 
for training, data and other tools to help all local authorities 
manage flood risk. 
 
Examples of what local authorities are doing under this 
recommendation are contained in Part Two of this report. 

Ongoing work 
continuing 
 

20 The Government should resolve the issue of 
which organisations should be responsible for 
the ownership and maintenance of sustainable 
drainage systems 

Full proposals on Sustainable Drainage Systems, including 
unitary and county local authorities to take on ownership 
and maintenance for them, are contained in the Flood and 
Water Management Bill, which was introduced into 

Implemented: 
Subject to 
Parliamentary 
Procedure 
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Pitt Recommendation  Summary of progress Status  

Parliament on 19 November.    

21 Defra should work with Ofwat and the water 
industry to explore how appropriate risk-based 
standards for public sewerage systems can be 
achieved 

The Government has worked with Ofwat (the Water 
Services Regulation Authority) to explore risk based 
standards for public sewerage systems.   
 
The Flood and Water Management Bill also includes 
provision for the Secretary of State to “publish” standards 
for new sewers so that no connection to the public sewer 
will be allowed unless they are built to the required 
standards.   

Implemented: 
Subject to 
Parliamentary 
Procedure 
 

22 As part of the forthcoming and subsequent 
water industry pricing reviews, Ofwat should 
give appropriate priority to proposals for 
investment in the existing sewerage network to 
deal with increasing flood risk 

Ofwat (the Water Services Regulation Authority) has 
reviewed the level of investment proposed by water and 
sewerage companies in their business plans.   Ofwat has 
set price limits for the period 2010-2015, and has published 
final determinations in November 2009. The new price 
limits will take effect in April 2010. Investment was set at a 
level which allowed companies to continue to reduce the 
numbers of properties at the highest risk of flooding where 
this was supported by customers.  Investment allows some 
companies to reduce the risk of external flooding or deal 
with properties with a lower risk of flooding. Investment has 
also been included for mitigation work and modelling.  
Companies have until 26 January 2010 to decide whether 
to accept the price limits or appeal to the Competition 
Commission.   

Implemented 

23 The Government should commit to a strategic 
long-term approach to its investment in flood 
risk management, planning up to 25 years 

Government action reported complete in June 2009 Implemented 
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ahead 

24 The Government should develop a scheme 
which allows and encourages local communities 
to invest in flood risk management measures 

Government action reported complete in June 2009 Implemented  
 

25 The Environment Agency should maintain its 
existing risk-based approach to levels of 
maintenance and this should be supported by 
published schedules of works for each local 
authority area 

All Environment Agency areas have sent hard or electronic 
copies of work schedule information to partner 
organisations, or have made them available to the public 
on request.  The Agency has now added this information to 
the Regional pages of its website. 
 
Work is underway on preparing System Asset 
Management Plans for 1400 of the Agency‟s highest risk 
river systems.  The Agency has completed 387 of these 
plans and is on target to deliver the remainder by Spring 
2010. 
 
43 medium risk systems and 24 low risk systems have 
been completed.  The Agency is on track to deliver the 
remainder by the 2011 deadline. 
 
The draft version of the report on performance based asset 
management was delayed from the August 2009 deadline, 
but is now being reviewed by Agency staff.  The report will 
be available on its website in early 2010. 

Implemented: 
Ongoing work 
continuing 
 

26 The Government should develop a single set of 
guidance for local authorities and the public on 
the use and usefulness of sandbags and other 
alternatives, rather than leaving the matter 

A leaflet describing the best way to use sandbags has 
been published on the Environment Agency's website as 
well as promoted to local authorities and Local Resilience 
Forums in briefings.  Sandbags are not the most effective 

Implemented 
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Pitt Recommendation  Summary of progress Status  

wholly to local discretion method of property flood protection and therefore further 
guidance has been prepared outlining more reliable 
methods of protection. 
 
The Agency has published additional guidance on self help 
home protection measures for householders, businesses 
and building contractors who may fit them. 

27 Defra, the Environment Agency and Natural 
England should work with partners to establish 
a programme through Catchment Flood 
Management Plans and Shoreline Management 
Plans to achieve greater working with natural 
processes 

A working group including Defra, the Environment Agency 
and Natural England is advancing its programme of work 
through Catchment Flood Management Plans (CFMPs) 
and Shoreline Management Plans to achieve greater 
working with natural processes.  For example, contracts 
have been signed on all three Defra land management 
demonstration projects, which look to promote the 
contribution land management practices makes to 
managing local flood risk.  These are progressing well. 
Defra evaluation of the first round of CFMPs has begun.  
 
A report on the potential environmental benefits of flood 
storage areas has been published. Defra‟s new appraisal 
guidance has also been published encouraging authorities 
to investigate and value the benefits of solutions that work 
with natural processes.   

Implemented: 
Ongoing work 
continuing 
 

28 The forthcoming flooding legislation should be a 
single unifying Act that addresses all sources of 
flooding, clarifies responsibilities and facilitates 
flood risk management 

A single unifying Act will not be achieved in the current 
Flood and Water Management Bill.  However, Defra will 
start the process of achieving a single unifying Act in terms 
of consolidating legislation on reservoirs alongside the 
Flood and Water Management Bill, as well as consolidating 

Ongoing: to next 
Parliamentary 
session 
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the legislation on the roles and responsibilities on flood and 
coastal erosion risk management (in particular from the 
Environment Act 1995 the Water Resources Act 1991, the 
Coast Protection Act 1949, the Land Drainage Act 1991, 
the regulations implementing the EU Floods Directive and 
the relevant measures in the Flood and Water 
Management Bill), as soon as possible after the latter 
becomes law. 

29 The Government and the insurance industry 
should work together to deliver a public 
education programme setting out the benefits of 
insurance in the context of flooding 

The „Access to Insurance Working Group‟ has been 
established to improve social housing tenants‟ access to 
home contents insurance, focusing on the role of social 
landlords in increasing demand.  This encompasses the 
programme of work being undertaken by Department for 
Work and Pensions, HM Treasury and the Association of 
British Insurers (ABI) to deliver Pitt recommendations 29, 
31 and 32.    
 

The group aims to increase the number of social landlords 
offering a tenants contents insurance (TCI) scheme and to 
encourage housing officers to promote such schemes. 
 
The ABI is currently working to set targets for availability.  
In July the ABI launched an „access to insurance‟ web 
micro-site, to provide a one-stop information hub on TCI.  
The ABI has also embarked on a series of regional 
workshops to promote the benefits of TCI schemes to 
social landlords. 
 

Implemented: 
Ongoing work 
continuing 
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The Financial Inclusion Champions initiative includes a 
pilot project in the North East and North West to examine 
whether take-up of home contents insurance among low 
income households can be stimulated, on a cost-effective 
basis, by grass-roots “tenant engagement groups” 
promoting TCI directly to new tenants. 
 
In addition, the ABI is implementing its plans to engage in 
practical activity to promote greater take-up of insurance by 
people on lower incomes, supported by a stakeholder 
advisory group that consists of housing organisations, 
Government departments and regulators. This work has 
established a one-stop information website on contents 
insurance for people in social housing, and is being 
expanded to include other low-income groups where there 
is evidence of barriers that affect access to insurance.  
 
The ABI has also developed a good practice guide for 
housing officers to improve awareness among landlords 
and tenants. The content has been informed by a series of 
regional workshops involving housing associations and 
local authorities that the ABI is co-hosting with its 
members.  These events were also supported by the 
Department of Work and Pensions.  Events this year have 
been held in Manchester, London, Cardiff and Birmingham, 
and further events are planned in Glasgow, Belfast and 
Fareham.  

30 The Government should review and update the The work of the „Access to Insurance Working Group‟ Ongoing: on track 
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guidance „Insurance for all:  A good practice 
guide for providers of social housing‟ and 
disseminate it effectively to support the creation 
of insurance with rent schemes for low income 
households 

described above overlaps with the delivery of 
recommendation 30.  The programme is aligned with the 
work of the Government's Financial Inclusion Champions 
initiative and aims to ensure social housing tenants can 
access the cover they would need in case for example, of a 
fire or break-in at an affordable price.  

HM Treasury and the Department of Work and Pensions 
have commissioned Financial Inclusion Champions to host 
a number of pilot based „Tenant Engagement Groups‟ 
(TEGs), who will work with housing associations, 
promoting the benefits of home contents insurance to 
tenants and community groups face-to-face and taking the 
first steps in developing a training tool for housing officers. 

The Tenants Services Authority (TSA) contributed to Zurich 
Municipal‟s (ZM) guidance on business resilience and risk 
management, which is one example of what is available on 
the market.  Building on this, ZM has used its sector 
knowledge to create insurance products for tenants, for 
example ZM‟s Tenants‟ home contents insurance scheme 
which offers tenants in social housing the opportunity to 
purchase an affordable insurance policy. The policy 
provides tenants, shared owners and leaseholders with 
cover to protect their belongings against flooding (amongst 
other things) with a range of payment options to suit them. 

By April 2010, the TSA should be in a position to begin to 

for December 
2010 
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consider constructive guidance for tenants that will not only 
advise on what good insurance for social tenants looks 
like, but on which products are available and possibly 
where tenants can seek advice on where they can obtain it. 

31 In flood risk areas, insurance notices should 
include information on flood risk and the simple 
steps that can be taken to mitigate the effects 

Following receipt of the National Flood Risk Assessment 
report from the Environment Agency in May, the 
Association of British Insurers recently asked its members 
how they were responding to this recommendation.  All 
insurers who responded are taking steps to alert their 
customers to the risk of flooding and how to mitigate the 
risk. They are doing this through their websites, renewal 
notices and other customer documents. Some insurers 
report they even discuss flood risk mitigation with 
customers that have previously been flooded or are 
identified as being at higher risk. As almost 1 in 6 
properties are thought to be at risk of flooding, insurers are 
providing information on flood risk and mitigation to all their 
customers rather than trying to target them individually.     

Implemented: 
Ongoing work 
continuing 
 

32 The insurance industry should develop and 
implement industry guidance for flooding 
events, covering reasonable expectations of the 
performance of insurers and reasonable actions 
by customers 

Action reported complete in June 2009 Implemented 
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Pitt Recommendations  Summary of progress Status 

33 
 

The Environment Agency should provide a 
specialised site-specific flood warning service for 
infrastructure operators, offering longer lead times 
and greater levels of detail about the velocity and 
depth of flooding 

The Extreme Rainfall Alert Service is now fully 
operational.  
  
The Environment Agency and Met Office have 
spoken with partners who raised concern about the 
amount of separate pieces of information being 
received.  As a result they have started an integration 
project reviewing how to best meet the customers‟ 
needs 
 
The requirement to provide more tailored flood 
warnings for infrastructure has been progressed 
through a pilot project with Western Power 
Distribution which relates their critical assets to flood 
warnings in real-time. A working group has been 
established with the Energy Networks Association 
(ENA) to plan the roll-out of this service to other ENA 
members and other infrastructure operators in due 
course.  ENA members should have full access to the 
service by the end of March 2010.    
   
The Environment Agency is currently producing a roll-
out strategy which will be risk based to determine 
which other infrastructure sectors will be offered the 

Implemented: 
Ongoing work 
continuing 
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service during 2010/11. 
 
Further development of this service, including 
information on depths and velocities, is on schedule 
for delivery by 2013. 

34 The Met Office and the Environment Agency 
should issue warnings against a lower threshold 
of probability to increase preparation lead times 
for emergency responders 

See progress report under Recommendation 4.  
 
As part of the new flood warning service, the 
Environment Agency is developing a Partners 
Incident Advisory Service.  They have talked with 
partners at Local Resilience Forums and are using 
their feedback to improve the service.  The Agency 
aims to provide more local information via a team of 
on call Flood Incident Advisors and training on the 
new service will be provided for their partners.   
 
The joint Agency, Met Office and Flood Forecasting 
Centre project (Integrating Flood Services for 
Partners) has taken on the remit of assessing the 
current service to partners and recommending how 
this can be improved in the future. 

Implemented: 
Ongoing work 
continuing 
 

35 The Met Office and the Environment Agency 
should issue joint warnings and impact 
information on severe weather and flooding 
emergencies to responder organisations and the 
public 

Government action reported complete in June 2009 Implemented  

36 The Environment Agency should make relevant 
flood visualisation data, held in electronic map 

The Environment Agency‟s visualisation project 
continues to develop and expand the tools available 

Implemented: 
Ongoing work 
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format, available online to Gold and Silver 
Commands 

to help manage any form of incident.    The Agency‟s 
visualisation capability has increased, through making 
relevant information available to professional partners 
covering Flood Zones, areas susceptible to surface 
water flooding and flood warnings.  The programme 
of delivery up to 2012 has been prepared, with four 
distinct work themes; (1) Mapping, (2) Data 
Management, (3) Communication and (4) 
Collaboration.  The Agency can provide information 
on the areas at risk of flooding to Gold and Silver 
Commands, in electronic map format through 
connections to their network.   
 
The Incident Management System is being developed 
through a series of improvements to the use of the 
technology employed during incidents.  The 
programme of development is described in 
Recommendation 37, with the four work streams 
making improvements to overall capacity, and 
visualisations being integrated into the wider Incident 
Management System.  

continuing 
 

37 The Environment Agency should work with its 
partners to progressively develop and bring into 
use flood visualisation tools that are designed to 
meet the needs of flood-risk managers, 
emergency planners and responders 

The Environment Agency is exploring with partners 
how they will use the visualisation information which 
they provide, using examples of current capability.  
The Agency can provide high level information in all 
areas at risk, and more detailed information in areas 
which are at significant risk. Their development 
programme will use the National Resilience Extranet 

Implemented: 
Ongoing work 
continuing 
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to share such information with partners. 
 
The Agency continues to develop flood information to 
meet the requirements of flood responders and 
professional partners, using models which can 
provide information on depths and timings of flood 
events.   

38 Local authorities should establish mutual aid 
agreements in accordance with the guidance 
currently being prepared by the Local 
Government Association and the Cabinet Office 

To encourage local authorities to establish mutual aid 
agreements, a working group comprising the Local 
Government Association, the Society of Local 
Authorities Chief Executives, and the Cabinet Office 
developed guidance, „Mutual Aid – A short guide for 
local authorities‟, which was published in December 
2008.  
 
Examples of action taken by local authorities under 
this recommendation are contained in Part 2 of this 
report. 

Implemented: 
Ongoing work 
continuing 
 

39 The Government should urgently put in place a 
fully funded national capability for flood rescue, 
with Fire and Rescue Authorities playing a 
leading role, underpinned as necessary by a 
statutory duty 

The Government is continuing to assess and put in 
place capacity for flood rescue.  For example: 
 

 A draft of the new Flood Rescue Concept of 
Operations is due shortly. This will include standard 
operating procedures, asset standards, 
communication standards and will define the national 
coordination of assets. It will ensure strategic use is 
made of limited specialist resources. Greater clarity 
and certainty will be established in respect of 

Ongoing: On 
track for March 
2011 
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specialist flood rescue operations during a major flood 
event, and confidence will be improved within „Gold 
Commands‟ about matching the deployment of flood 
rescue with requirements. This will ensure that the 
best use is made of existing and future assets. 
 

 A gap analysis has been completed which 
demonstrates where current flood rescue capability is 
and where, and what types of reinforcements are 
needed. This uses detailed mapping of a worst 
plausible flooding scenario – an East Coast 
Inundation, and establishes the flood rescue 
requirement to deal with such an event. 
 

 Developing a fully-fledged National Asset Register, 
based on submissions from all flood rescue providers.  
 

 A procurement framework for flood rescue 
equipment that meets the standards we have set was 
completed in November 2009. It is being set up by 
FireBuy ltd, a Non-Departmental Public Body who 
deliver national level fire and rescue service 
procurement.   

40 Defra should amend emergency regulations to 
increase the minimum amount of water to be 
provided in an emergency, in order to reflect 
reasonable needs during a longer-term loss of 
mains supply 

We propose to amend guidance supporting the 
Security and Emergency Measures (1998) Directions 
which are drawn from the Water Industry Act.  
Changes will mean that the current 10 litres per day 
will be increased to 20 litres per day, after five days. 

Implemented 
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41 Upper tier local authorities should be the lead 
responders in relation to multi-agency planning 
for severe weather emergencies at the local level 
and for triggering multi-agency arrangements in 
response to severe weather warnings and local 
impact assessments. 

Ongoing local implementation supported by the 
revised „Emergency Response and Recovery 
Guidance‟ which states that county and unitary local 
authorities should be lead responders for multi-
agency severe weather emergency planning.  
 
Examples of what local authorities are doing under 
this recommendation are contained in Part Two of this 
report. 

Implemented: 
Ongoing work 
continuing 
 
 

42 Where a Gold Command is established for severe 
weather events, the police, unless agreed 
otherwise locally, should convene and lead the 
multi-agency response 

Ongoing local implementation.  This is supported by 
the revised „Emergency Response and Recovery 
Guidance‟ which sets out that when a Gold Command 
is established for severe weather events, unless 
agreed otherwise locally, the police should convene 
and lead the multi-agency response.  
 
Reports from Local Resilience Forums are described 
in Part Two of this report. 

Implemented: 
Ongoing work 
continuing 
 
 

43 Gold Commands should be established at an 
early stage on a precautionary basis where there 
is a risk of serious flooding 

The amended „Emergency Response and Recovery 
Guidance‟ makes it clear that Gold Commands should 
be established at an early stage on a precautionary 
basis where there is a risk of serious flooding.  
 
Reports from Local Resilience Forums are described 
in Part Two of this report. 

Implemented: 
Ongoing work 
continuing 
 

44 Category 1 and 2 responders should assess the 
effectiveness of their emergency response 
facilities, including flexible accommodation, IT 

Ongoing local implementation, supported by 
Government guidance.  The „Emergency Response 
and Recovery Guidance‟ was updated to include 

Implemented: 
Ongoing work 
continuing 
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and communications systems, and undertake any 
necessary improvement works 

these issues.  A Civil Protection Self Assessment 
Tool for responders is expected early in 2010 and a 
peer review tool for Local Resilience Forums in March 
2010 (Both were due for delivery in 2009, but were 
delayed due to the need to respond to swine flu).  
 
Reports from Local Resilience Forums are described 
in Part Two of this report. 

 

45 The Highways Agency, working through Local 
Resilience Forums, should further consider the 
vulnerability of motorways and trunk roads to 
flooding, the potential for better warnings, 
strategic road clearance to avoid people 
becoming stranded and plans to support people 
who become stranded 

The Highways Agency has, with Local Resilience 
Forums, already identified motorways and trunk roads 
vulnerable to flooding and recruited emergency 
planning managers for each Highways Agency 
region.  It has also considered the potential for better 
warnings, strategic road clearance and ways to 
support people who become stranded and has taken 
the following action: 
 
Following the 2007 flooding, the Highways Agency 
website increased in capacity, and fully revised the 
way warnings are presented. In addition, 
improvements were made to give advanced warnings 
on road signage, with the ability to have free text 
warnings more quickly (which normally required 
lengthy approval) 
   
The Highways Agency has secured funds to enable 
additional access/egress points to be constructed on 
the network. Area teams identified suitable locations 

Implemented 
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and a programme of work has been developed for 
2009/10. 
 
Formal arrangements were developed and are in 
place for emergency customer welfare in association 
with British Red Cross.  

46 The rail industry, working through Local 
Resilience Forums, should develop plans to 
provide emergency welfare support to 
passengers stranded on the rail network 

Government action reported complete in June 2009 Implemented 

47 The Ministry of Defence should identify a small 
number of trained Armed Forces personnel who 
can be deployed to advise Gold Commands on 
logistics during wide-area civil emergencies and, 
working with Cabinet Office, identify a suitable 
mechanism for deployment 

Government action reported complete in June 2009 
 
Logistics support and specialists are available 
through Regional Brigades under Military Aid to Civil 
Authorities, enabled by the Joint Regional Liaison 
Officers who are fully engaged at local / regional level 
for disruptive challenges.  

Implemented 

48 Central government crisis machinery should 
always be activated if significant wide-area and 
high-impact flooding is expected or occurs 

No change since June Progress Report.  Core 
arrangements are in place for activation of Central 
Government crisis machinery if significant wide-area 
and high-impact flooding is expected or occurs. 
Trigger levels and thresholds will be clarified in the 
National Flood Emergency Framework expected June 
2010. Finally, nationwide testing of arrangements will 
happen with Exercise Watermark in 2011. 

Implemented: 
Ongoing work 
continuing 
 

49 A national flooding exercise should take place at 
the earliest opportunity in order to test the new 

The national flooding exercise, Exercise Watermark, 
is planned for March 2011. This exercise will test new 

Ongoing: on track 
for March 2011 
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arrangements which central government 
departments are putting into place to deal with 
flooding and infrastructure emergencies 

national arrangements from central Government 
departments to deal with flooding and infrastructure 
emergencies.  Good progress is being made on 
developing the strategic objectives and scope of the 
exercise 
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50 The Government should urgently begin its 
systematic programme to reduce the disruption of 
essential services resulting from natural hazards 
by publishing a national framework and policy 
statement setting out the process, timescales and 
expectations 

The Cabinet Office‟s Natural Hazards Team is 
progressing recommendations 50 to 54, and has 
begun the systematic programme.  A Strategic 
Framework and Policy Statement was produced in 
June 2009 and circulated to Government 
Departments, Regulators, and industry groups for 
comment.  The Framework was published for a wider 
consultation with these groups and infrastructure 
owners in November 2009. 
 
Work is ongoing to finalise the Framework and 
develop the programme, in conjunction with 
implementation of recommendations 51-53. 

Implemented: 
Ongoing work 
continuing 

 

51 Relevant Government Departments and the 
Environment Agency should work with 
infrastructure operators to identify the vulnerability 
and risk of assets to flooding and a summary of 
the analysis should be published in Sector 
Resilience Plans 

Some sectors have already made good progress in 
assessing their vulnerability to flooding.  The Cabinet 
Office‟s Natural Hazards Team is co-ordinating the 
efforts of the lead Government Departments across 
all sectors to assess the vulnerability to flooding of 
their most critical sites. A summary of the analysis, 
and supporting evidence, will be contained in Sector 
Resilience Plans.  The Government committed to 
ensure the first versions of these Sector Resilience 
Plans are in place by end December 2009. This is 
currently on target. 

Ongoing: On 
track for end 
December 2009 
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The Environment Agency has been working with 
national and regional operators of emergency 
facilities and operational assets to identify sites at risk 
and advise on appropriate mitigating action. As part of 
the business plans being developed for the next 5 
year pricing period, the Agency is working with 
economic regulators such as Ofwat (the Water 
Services Regulation Authority) and Ofgem (the 
electricity and gas markets regulator) to ensure that 
investment in managing flood risk is a key priority for 
utilities in the immediate future.  
 
Work will continue in this area in line with the 
systematic programme established under 
recommendation 50. 

52 In the short-term, the Government and 
infrastructure operators should work together to 
build a level resilience into critical infrastructure 
assets that ensures continuity during a worst case 
flood event 

The Sector Resilience Plans will set out what actions 
have been undertaken since the 2007 floods to build 
resilience into infrastructure and actions to further 
improve resilience for the most critical sites that are 
vulnerable to flooding (see Recommendation 51). 
 
Work will continue in this area in line with the 
systematic programme established under 
recommendation 50. 

Ongoing: On 
track for end 
December 2009 

53 A specific duty should be placed on economic 
regulators to build resilience in the critical 
infrastructure 

In our response to the Pitt Review, we acknowledged 
the time it may take to legislate for a new duty.  In the 
short term we committed to provide guidance to 

Implemented: 
Ongoing work 
continuing 
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regulators.  Initial guidance to encourage resilience 
building was incorporated within the Strategic 
Framework and Policy Statement released for 
comment during the summer.  The wider consultation 
on this document will seek evidence of where further 
guidance on resilience building is needed for 
regulators and industry.   
 
To follow on from this, the Cabinet Office‟s Natural 
Hazards Team is working with lead Government 
Departments and economic regulators to encourage 
resilience building by critical infrastructure owners 
and it will review what further measures are needed 
to achieve this recommendation. 

 

54 The Government should extend the duty to 
undertake business continuity planning to 
infrastructure operating Category 2 responders to 
a standard equivalent to BS 25999, and that 
accountability is ensured through an annual 
benchmarking  
 

The work to promote business continuity to improve 
resilience to natural hazards is ongoing and will be 
assisted by the Cabinet Office‟s Natural Hazards 
Team (see Recommendation 50).   
 
If it is considered that a duty should be placed on 
Category 2 responders, this will be achieved through 
the Civil Contingencies Act Enhancement 
Programme.  Phase II of the enhancement 
programme will consider the scope for changes. 
Although the last progress report said the assessment 
for scope for changes would report by the end of 
2009, this will now culminate in options being put to 
Ministers in June 2010.  

Ongoing: 
Programme of 
work over the 
next year 
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55 The Government should strengthen and enforce 
the duty on Category 2 responders to share 
information on the risks to their infrastructure 
assets, enabling more effective emergency 
planning within Local Resilience Forums  

The Government is reviewing how to improve the 
effectiveness of the duties under the Civil 
Contingencies Act (CCA), including whether existing 
information sharing duty is sufficient or should be 
strengthened, in line with the timetable to review the 
CCA.  Draft revision to Chapter 2 (on co-operation) 
and Chapter 3 (on information sharing) of Emergency 
Preparedness guidance is being finalised.  
Consultation began autumn 2009 and the final 
version will be published early in 2010.  Government 
is also considering whether other duties need to be 
strengthened or enhanced.  Policy development is 
underway and options will be put to Ministers in June 
2010.  

Ongoing: 
Programme of 
work over the 
next year 

56 The Government should issue clear guidance on 
expected levels of Category 2 responders‟ 
engagement in planning, exercising and response 
and consider the case for strengthening 
enforcement arrangements 

To clarify guidance on expected levels of category 2 
responders‟ engagement in planning, exercising and 
response, the Government issued Parts 1 and 2 of 
„Expectation and Indicators of Good Practice Set for 
Category 1 and 2 Responders‟ in December 2008.  
Part 3 of „Expectation and Indicators of Good Practice 
Set for Category 1 and 2 Responders‟ was issued 
summer 2009.    
 
Consideration of the need to strengthen enforcement 
arrangements will be made during the review of the 
Civil Contingencies Act. Policy development is 
underway and options will be put to Ministers in June 
2010.  

Implemented: 
Ongoing work 
continuing 
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57 The Government should provide Local Resilience 
Forums with the inundation maps for both large 
and small reservoirs to enable them to assess 
risks and plan for contingency, warning and 
evacuation and the outline maps be made 
available to the public online as part of wider flood 
risk information 

The Government has completed reservoir inundation 
mapping.   
 
A protocol for sharing the maps has now been 
finalised and will be distributed to Local Resilience 
Forums (LRFs) and reservoir undertakers with the 
maps.  The maps will enable LRFs to start generic 
reservoir flood planning from December onwards.  
More detailed maps for highest risk reservoirs will 
inform site-specific emergency planning 
arrangements. It is intended that these maps should 
be made available via the National Resilience 
Extranet (NRE).  LRFs without access to the NRE will 
be able to access hard copy versions.  
 
Guidance and templates for off-site planning, warning 
and informing have now been finalised, while on-site 
guidance and templates are in final draft.  Both are 
now available for use by LRFs and reservoir 
undertakers to assist in the preparation of on-site and 
off-site reservoir flood plans.   
 
The Environment Agency is currently developing a 
web based search tool for the public.  The search tool 
will allow members of the public to ascertain whether 
any given location in England or Wales is in a 
potential inundation zone and to view the outline 
inundation maps. The Agency intends to make this 

Ongoing: on track 
for December 
2009 
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available in the Summer of 2010. In the meantime 
members of the public can contact their local 
Environment Agency office for the maps.  

58 The Government should implement the legislative 
changes proposed in the Environment Agency 
biennial report on dam and reservoir safety 
through the forthcoming flooding legislation 

Implementation of the Environment Agency‟s report 
on dam and reservoir safety will be achieved through 
the Flood and Water Management Bill, which includes 
provisions for more risk based regulation of reservoir 
safety. 

Implemented: 
Subject to 
Parliamentary 
Procedure 
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59 The Risk and Regulation Advisory Council should 
explore how the public can improve their 
understanding of community risks, including those 
associated with flooding, and that the 
Government should then implement the findings 
as appropriate 

The Risk and Regulation Advisory Council (RRAC) 
have concluded their in-depth study of the way 
different risks are understood and reviewed existing 
guidance on risk communications.   The 
Council completed its work programme and published 
guidance to policymakers and to the public on how 
best to understand, communicate and develop policy 
for public risk.  Although later than intended, findings 
specific to flooding and community risks were 
published in December 2009.  The Government is 
already taking forward a number of recommendations 
from the RRAC‟s work 

Implemented 

60, 
61 

The Government should implement a public 
information campaign which draws on a single 
definitive set of flood prevention and mitigation 
advice for householders and businesses, and 
which can be used by media and the authorities 
locally and nationally 

The Environment Agency should work with local 
responders to raise awareness in flood risk areas 
and identify a range of mechanisms to warn the 
public, particularly the vulnerable, in response to 
flooding 

Environment Agency are taking forward a number of 
initiatives to improve the flood prevention and 
mitigation advice available to the public.    

For example: 

o A locally focused awareness campaign is being 
piloted this year.  Eight Community Engagement 
Officers have been recruited to consult and work 
with residents in Local Resilience Forum (LRF) 
areas (targeting particularly the vulnerable).  This 
work includes improved ways for the Agency to 

Ongoing: On 
track for 
December 2009 
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communicate flood risk to them and factors that 
incentivise mitigating action.   
 

o Agency is working on a coordinated campaign to 
raise awareness of its flood warning codes.  They 
have also contributed to the Cabinet Office's 
guidance for LRFs, which advises them on how to 
warn and inform the public.  
 

o Progress has been made towards extending the 
Floodline service. It will provide local authorities 
with the capability of directly managing their own 
information and for this information to be available 
to Floodline callers.  
 

o Through the new awareness approach the Agency 
is on track to assist in the production of 120 
Community Flood Plans during this financial year. 

62 The Environment Agency should work urgently 
with telecommunications companies to facilitate 
the roll-out of opt-out telephone flood warning 
schemes to all homes and businesses liable to 
flooding, including those with ex-directory 
numbers 

The Environment Agency will have completed work to 
use the opt-out approach to extending direct flood 
warning services by February 2010.    

Ongoing: On 
track for 
February 2010.  

63 Flood risk should be made part of the mandatory 
search requirements when people buy property, 
and should form part of Home Information Packs 

Government action reported complete in June 2009 Implemented 

64 Local Resilience Forums should continue to Ongoing local implementation, which is supported by Implemented: 
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develop plans for door-knocking, coordinated by 
local authorities, to enhance flood warnings 
before flooding and to provide information and 
assess welfare needs once flooding has receded 

existing emergency preparedness guidance that 
includes door-knocking as one of the methods of 
warning people.  Responders will need to assess 
individual circumstances taking into account health 
and safety and resource implications. 
 
Reports from Local Resilience Forums are described 
in Part Two of this report. 

Ongoing work 
continuing 
 

65 The Met Office and the Environment Agency 
should urgently complete the production of a 
sliding scale of options for greater personalisation 
of public warning information, including costs, 
benefits and feasibility 

The extensive work done in preparation for the 
Environment Agency‟s new flood warning codes has 
involved surveys and consultations with members of 
the public, businesses and flood response partners.   
This understanding has been used to design a more 
user-intuitive service which better reflects how people 
behave.  The Agency are currently developing 
Floodline Warnings Direct messages and tailoring 
them based upon the findings from this research.  
This will give customers the opportunity to select what 
level of information they want to receive.  New Flood 
Warning Codes will be introduced Summer 2010, with 
improvements to the website on track for completion 
by 2011. 

Ongoing: on 
track for 2011 

66 Local authority contact centres should take the 
lead in dealing with general enquiries from the 
public during and after major flooding, redirecting 
calls to other organisations when appropriate 

Ongoing local implementation supported by the 
revised „Emergency Response and Recovery 
Guidance‟ sets out that local authority contact centres 
should take the lead in dealing with general enquiries 
during and after major flooding.   
 

Implemented: 
Ongoing work 
continuing 
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Examples of what local authorities are doing under 
this recommendation are contained in Part Two of this 
report. 

67 The Cabinet Office should provide advice to 
ensure that all Local Resilience Forums have 
effective and linked websites providing public 
information before, during and after an 
emergency 

The Cabinet Office recognises that it is important for 
information to be available in many forms and where 
the public would expect to find it.  Following advice 
issued by the Cabinet Office earlier in the year, action 
rests locally.  
 
Reports from Local Resilience Forums are described 
in Part Two of this report. 

Implemented: 
Ongoing work 
continuing 
 

68 Council leaders and chief executives should play 
a prominent role in public reassurance and advice 
through the local media during a flooding 
emergency, as part of a coordinated effort 
overseen by Gold Commanders 

Ongoing local implementation.  Many council leaders 
and chief executives are now well versed in providing 
public reassurance and advice, working with both 
local and national media.  To strengthen local 
implementation, the Government provided guidance 
on this as part of the updated ‟Emergency Response 
and Recovery Guidance‟. 
 
Examples of what local authorities are doing under 
this recommendation are contained in Part Two of this 
report. 

Implemented: 
Ongoing work 
continuing 
 
 
 

69 The public should make up a flood kit – including 
personal documents, insurance policy, 
emergency contact numbers (including local 
council, emergency services and Floodline), 
torch, battery or wind-up radio, mobile phone, 
rubber gloves 

In our response to the Pitt Review we acknowledged 
this recommendation was up to individuals, but would 
be supported by communication campaigns taken 
forward by the Environment Agency.   The Agency 
has done this through their new `Preparing for a 
Flood` guide, which promotes how flood kits should 

Implemented 
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be made up.  To date, more than 270,000 copies 
have been distributed.  
                                                                                                                                                                             
Furthermore, each customer registering for the 
Environment Agency Floodline Warnings Direct 
system is sent information included instructions on 
how to make a flood kit.                                                                                                                                                                                          
 
The Agency will be mailing all 'high-risk' properties as 
a result of the flood warning service changes and will 
include advice on flood preparation. 
 
Through the Agency's awareness raising work, 
communities at risk of flooding are being encouraged 
to produce a flood kit.  This is through direct advice, 
media channels, Agency publications and its website 
and also the development of community flood plans. 

70 The Government should establish a programme 
to support and encourage individuals and 
communities to be better prepared and more self-
reliant during emergencies, allowing the 
authorities to focus on those areas and people in 
greatest need 

Cabinet Office has built upon the research and 
stakeholder engagement work carried out earlier in 
2009, and their community resilience expertise is 
already benefiting other key areas of resilience 
preparedness work. For example, they hosted 
workshops on the development of the National Risk 
Register (NRR), using key contacts from their 
community resilience stakeholder database, which 
will help to ensure that future versions of the NRR 
meet the objective of increasing the awareness of risk 
amongst communities.  

Rescheduled: 
Work ongoing 
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Resources within the Civil Contingencies 
Secretariat were prioritised to work on the 
Government response to the swine flu outbreak from 
April to October 2009. Therefore, the community 
resilience strategic framework and guidance will not 
be published until spring 2010, subject to ministerial 
approval. 
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71 The Department of Health and relevant bodies 
should develop a single set of flood-related health 
advice for householders and businesses which 
should be used by all organisations nationally 
and locally and made available through a wide 
range of sources 

Government action reported complete in June 
2009 

Implemented 

72 Local response and recovery coordinating groups 
should ensure that health and wellbeing support 
is readily available to those affected by flooding 
based on the advice developed by the 
Department of Health 

The publication „Planning for the Psychosocial and 
Mental Health Care of People affected by Major 
Incidents and Disasters: Interim National Strategic 
Guidance‟ was published on 30th July 2009. See 
link below. 
 
This guidance provides best practice in planning, 
preparing and managing psychosocial and mental 
health services.  This is in response to traumatic 
events and all types of emergencies resulting in an 
abnormal situation that poses any threat to the 
health of the community or in providing services for 
psychosocial care. 
 
http://www.dh.gov.uk/en/Publicationsandstatistics/
Publications/DH_103562 
 
NHS Strategic Health Authority emergency leads 

Implemented 

http://www.dh.gov.uk/en/Publicationsandstatistics/Publications/DH_103562
http://www.dh.gov.uk/en/Publicationsandstatistics/Publications/DH_103562
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have brought this guidance to the attention of local 
Primary Care Trusts who sit on Local Resilience 
Forums. 

73 The Government, the Association of British 
Insurers and other relevant organisations should 
work together to explore any technological or 
process improvements that can be made to 
speed up the drying out and stabilising process of 
building recovery after a flood 

Defra and Communities Local Government have 
commissioned a desk based study to look at 
current guidance on speeding up drying out and 
stabilisation after a flood and how it might be used 
better. This study is complete. A project is being 
set up with the Environment Agency and ABI to 
develop a sign posting document pointing to 
existing advice on how best to achieve drying out. 

Ongoing: on 
track for spring 
2010 
 

74 The monitoring of the impact of flooding on the 
health and wellbeing of people, and actions to 
mitigate and manage the effects, should form a 
systematic part of the work of Recovery 
Coordinating Groups 

Guidance has been published and made available 
(see Recommendation 72). 
 
Strategic Health Authorities are currently engaging 
in work on putting in place monitoring systems. 
The Health Protection Agency already has national 
systems in place and these may inform the final 
systems put in place at the local level. 

Ongoing: on 
track for 
December 2009 

75 For emergencies spanning more than a single 
local authority area, Government Offices should 
ensure coherence and coordination, if necessary, 
between recovery operations 

„Emergency Response and Recovery Guidance‟ 
(ERR) was updated and published in August 2009. 
In conjunction with the National Recovery 
Guidance, ERR contains policy and guidance for 
all aspects of response and recovery and includes 
the roles undertaken by the Government Offices 
for the Regions.  

Implemented  
 
 
 
 
 

76 Local authorities should coordinate a systematic 
programme of community engagement in their 

The National Recovery Guidance contains policy, 
guidance and case studies on community 

Implemented 



THE PROGRESS REPORT ON THE GOVERNMENT’S RESPONSE TO THE PITT REVIEW – DECEMBER 2009 
 

85 
 

 

Pitt Recommendation Summary of progress Status  

area during the recovery phase engagement during recovery.  The Cabinet Offices‟ 
Civil Contingencies Secretariat is continuing to 
actively promote the need for local authorities to 
plan for post-event community engagement 
through, for example, the Voluntary Sector Civil 
Protection Forum.  The case studies contained 
within the National Recovery Guidance highlight 
the benefits of taking a „people centred‟ approach 
to those leading recovery in local authorities. 
 
The Compact is the concordat between central 
Government and the third sector that sets out a 
framework for good partnership working.  Local 
compacts operate at the local level.  The Compact 
is presently being refreshed, and Communities and 
Local Government (CLG) have been working with 
the Commission for the Compact and the Office of 
the Third Sector to ensure that the refreshed 
Compact takes account of this recommendation.  
 
The consultation on the refreshed Compact has 
now ended.  CLG included in its formal response to 
the consultation that the refreshed Compact must 
enable the Government‟s commitments made in 
respect of Pitt Recommendation 76 to be met in 
full. 

77-
78 

National and local Recovery Coordinating Groups 
should be established from the outset of major 

The National Recovery Guidance reinforces the 
principle of local Recovery Co-ordinating Groups 

Implemented: 
Ongoing work 
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emergencies and in due course there should be 
formal handover from the crisis machinery 
 
Aims and objectives for the recovery phase 
should be agreed at the outset by Recovery 
Coordinating Groups to provide focus and enable 
orderly transition into mainstream programmes 
when multi-agency coordination of recovery is no 
longer required 

and their role in agreeing aims and objectives at 
the outset, for which there is ongoing local 
implementation.  At a national level, the same 
concepts are captured in the revised „Central 
Government Arrangements for Responding to an 
Emergency – Concept of Operation‟ (this is 
awaiting sign off, but a working document is 
already in operation).  The principles are also 
captured in the updated „Emergency Response 
and Recovery‟ guidance, published August 2009. 
 
Reports from Local Resilience Forums are 
described in Part Two of this report. 

continuing 
 

79 Government Offices, in conjunction with the Local 
Government Association, should develop 
arrangements to provide advice and support from 
experienced organisations to areas dealing with 
recovery from severe flooding emergencies 

The Mutual Aid guidance described in 
Recommendation 38 addresses this issue and it is 
for ongoing local implementation.  The updated 
“Emergency Response and Recovery Guidance” 
published August 2009, also reinforces the 
requirement for Government Offices and the Local 
Government Association to make arrangements to 
provide advice to areas dealing with severe 
flooding, and obtain support from experienced 
organisations. 
 
Reports from Local Resilience Forums are 
described in Part Two of this report. 

Implemented: 
Ongoing work 
continuing 
 

80 All central government guidance should be 
updated to reflect the new arrangements for 

The National Recovery Guidance covers the new 
arrangements for recovery, and this is being used 

Implemented 
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recovery and Local Resilience Forums should 
plan, train and exercise on this basis 

by Local Resilience Forums (LRFs) to steer their 
planning, training and exercising.  The updated 
„Emergency Response and Recovery Guidance‟ 
also reflects the new arrangements for recovery 
and the need for LRFs to plan, train and exercise 
on this basis. 

81 There should be an agreed framework, including 
definitions and timescales, for local central 
recovery reporting 

This is for ongoing local implementation supported 
by the updated „Emergency Response and 
Recovery Guidance‟.  It will reflect the agreed 
framework for local and central recovery reporting.   
 
Examples of local authorities‟ approach for this 
recommendation are contained in Part Two of this 
report. 

Implemented: 
Ongoing work 
continuing 
 

82 Following major flooding events, the Government 
should publish monthly summaries of the 
progress of the recovery phase, including the 
numbers of households still displaced from all or 
part of their homes 

This is for ongoing local implementation supported 
by the updated ‟Emergency Response and 
Recovery Guidance‟ which contains guidance on 
appropriate summaries of progress in the recovery 
phases, including where possible, the numbers of 
households still displaced from all or parts of their 
homes. 
 
Examples of what local authorities are doing under 
this recommendation are contained in Part Two of 
this report. 

Implemented: 
Ongoing work 
continuing 
 

83 Local authorities should continue to make 
arrangements to bear the cost of recovery for all 
but the most exceptional emergencies, and 

Central Government action reported complete in 
June 2009 

Implemented 
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should revisit their reserves and insurance 
arrangements in light of last summer‟s floods 

84 Central government should have pre-planned 
rather than ad-hoc arrangements to contribute 
towards the financial burden of recovery from the 
most exceptional emergencies, on a formula 
basis 
 
 

Department for Communities and Local 
Government, Defra and Department for Children 
Schools and Families (along with Department for 
Transport who already have a funding scheme in 
place) have developed principles (and supporting 
schemes) for recovery funding to provide more 
certainty for local authorities about the sort of 
exceptional circumstances where the Government 
would consider providing support, and the sort of 
recovery costs that might be met in those 
circumstances.  The funding principles, and links to 
the funding schemes, are contained in the revised 
‟Emergency Response and Recovery Guidance‟.   

Implemented 

85 Local Recovery Coordination Groups should 
make early recommendations to elected local 
authority members about longer-term 
regeneration and economic development 
opportunities 

The Government has already updated the National 
Recovery Guidance to support the role of local 
Recovery Co-ordination Groups in making early 
recommendations to elected local authority 
members about longer-term regeneration and 
economic development opportunities. 

Implemented 

86 The Government should publish an action plan to 
implement the recommendations of this Review, 
with a Director in Defra overseeing the 
programme of delivery and issuing regular 
progress updates 

The Government‟s last progress report was 
published June 2009. 
 
Implementation progress reports are expected to 
be made at six monthly intervals, as appropriate. 

Implemented: 
Ongoing work 
continuing 
 

87 The Government should establish a Cabinet 
Committee with a remit to improve the country‟s 

Government action reported complete in June 
2009 

Implemented 
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ability to deal with flooding and implement the 
recommendations of this Review 

88 The Government should establish a National 
Resilience Forum to facilitate national level multi-
agency planning for flooding and other 
emergencies 

The Government is establishing a National 
Resilience Forum which will meet early in the new 
year.  A Cabinet Office Minister will chair the 
Forum. 

Implemented: 
Ongoing work 
continuing 
 

89 The EFRA Select Committee should review the 
country‟s readiness for dealing with flooding 
emergencies and produce an assessment of 
progress in implementation of the Review‟s 
recommendations after 12 months 

Not for Government  

90-
91 

All upper tier local authorities should establish 
Oversight and Scrutiny Committees to review 
work by public sector bodies and essential 
service providers in order to manage flood risk, 
underpinned by a legal requirement to cooperate 
 
Each Oversight and Scrutiny Committee should 
prepare an annual summary of actions taken 
locally to manage flood risk and implement this 
Review, and these reports should be public and 
reviewed by Government Offices and the 
Environment 

This is covered in the legislation being put forward 
in the Flood and Water Management Bill, which 
was introduced in Parliament on 19 November.   
 

Implemented: 
subject to 
Parliamentary 
Procedure 
 
 

92 Local Resilience Forums should evaluate and 
share lessons from both the response and 
recovery phases to inform their planning for 
future emergencies 

Ongoing local implementation.  The National 
Recovery Guidance already encourages Local 
Resilience Forums to evaluate and share lessons 
from the recovery phase of emergencies, and 
includes over 70 case studies covering a wide 

Implemented: 
Ongoing work 
continuing 
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range of emergencies, including flooding.  The 
revised „Emergency Response and Recovery 
Guidance‟ also makes it clear that local responders 
should evaluate and share lessons from both the 
response and recovery phrases to inform their 
future planning.   
 
Reports from Local Resilience Forums are 
described in Part Two of this report. 
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ANNEX A: UPDATE ON FUNDING FOR THE PITT REVIEW 
RECOMMENDATIONS 

 
The Government‟s response to Sir Michael Pitt‟s review announced a total of 
over £60 million would be spent in taking forward the recommendations over 
the period 2008/09 to 2010/11.  Of this, up to £34.5 million will be allocated by 
Defra to delivery organisations to help cover the additional costs of taking 
forward the recommendations they are responsible for.  Annex B to the 
Government response set out how the £34.5 million was allocated. 
 
The following table provides an update to show how much has been allocated 
to date.  It shows that a total of £20.2m has been allocated by Defra so far. 
 

Allocation to: Allocation 
(£m) 

Allocated 
by Dec 
2009 

To deliver: 

Local 
Authorities 

£15m 
 

£10m 
between 80 
local 
authorities3 

Local authority leadership on flood 
risk management in the highest 
priority areas, including surface 
water management plans, tackling 
surface water problems, mapping 
of drainage assets, and oversight 
and maintenance of SUDs for new 
housing, etc.  

Environment 
Agency and 
Met Office 

£5.0m £3.76m A new joint forecasting and 
warning centre, including the 
extreme rainfall alert. 

Environment 
Agency 

£8.5m £5m All other recommendations where 
the Agency lead, including their 
new strategic overview of all types 
of flood risk in England, better 
modelling, forecasting and 
mapping for flooding particularly 
surface water, roll-out of ex-
directory flood warnings, reservoir 
inundation maps, and a national 
flooding exercise to test the new 
response arrangements.  

Met Office £0.5m £230,000 Research to make use of new 
detailed forecasting models for 
flooding. 

                                            
3
 A total of £300,000 was allocated in December 2008 to six local authorities to prepare first 

edition surface water management plans.  This was followed in August 2009 with the 
announcement to allocate a further £9.7m to 77 local authorities assessed to be at greatest 
vulnerability to surface water flooding.  The 77 authorities included three out of the six first 
edition areas, hence 80 authorities have been funded so far.  Approximately half (£4.5m) of 
the £9.7m in grants awarded will be distributed to local authorities in the 2010/11 financial 
year. 



 

92 
 

 

Cabinet 
Office 

£0.4m £0.2m New team within the Civil 
Contingencies Secretariat to run a 
national campaign to improve the 
resilience of critical national 
infrastructure 

Others £10,000 £10,000 To fund the Risk and Regulatory 
Advisory Council to consider the 
communication of flood risk to the 
public. 

Contingency £5.1m £1.0m To provide a contingency fund in 
case allocations need to be 
increased in some areas, and to 
include: 

 Up to £2 million for an 
improved flood rescue 
capability. 

 Up to £1.25 million to 
support the production of 
reservoir emergency plans 
by Local Resilience Forums  

Funds have also been provided to 
the following additional activities 
announced since the 
Government‟s response: 

 £750,000 to support local 
authority flood risk 
management 
apprenticeships this year 
and next.   A further 
£250,000 is being funded 
from other budgets. 

 £140,000 to fund a reservoir 
inundation mapping tool 

TOTAL £34.5m £20.2m  

 
 
On 6 October 2009, Defra published criteria that will be used to award a 
further £5m to local authorities to fund early action to tackle flood risk.  
Applications were due by 30 November.  Successful applicants are expected 
to be announced in January with funding to be provided from April 2010. 
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ANNEX B: LOCAL AUTHORITIES WHO RESPONDED TO THE 
DEFRA/CABINET OFFICE LETTER REPORTING ON LOCAL 
PROGRESS IMPLEMENTING THE PITT RECOMMENDATIONS 

 
Counties  
1. Buckinghamshire 
2. Cambridgeshire 
3. Derbyshire 
4. Devon 
5. Dorset 
6. Durham  
7. Essex 
8. Gloucestershire 
9. Hampshire 
10. Hertfordshire 
11. Kent 
12. Lancashire 
13. Leicestershire 
14. Lincolnshire 
15. Norfolk 
16. Northumberland  
17. North Yorkshire 
18. Nottinghamshire 
19. Oxfordshire4 
20. Somerset 
21. Suffolk5 
22. Surrey 
23. Warwickshire 
24. West Sussex 
25. Wiltshire 
26. Worcestershire 
 
Local Authorities/ 
District Councils 
27. Aylesbury Vale 
28. Basildon 
29. Blackpool 
30. Braintree 
31. Broxbourne 
32. Burnley 
33. Cambridge City 
34. Canterbury 
35. Cheltenham 

                                          
4 Includes all authorities in 
Oxfordshire 
5
 Includes responses from all 

authorities in Suffolk 

36. Cheshire West and 
Chester 
37. Christchurch 
38. Colchester 
39. Craven 
40. Dartford 
41. East Hertfordshire 
42. Elmbridge 
43. Epsom and Ewell 
44. Exeter City 
45. Fareham 
46. Forest of Dean 
47. Gateshead 
48. Gloucester City 
49. Guildford 
50. Hambleton 
51. Harlow 
52. Harrogate 
53. Hastings 
54. Havant 
55. Hertsmere 
56. Hull 
57. Mole Valley 
58. Newark and 
Sherwood 
59. North Norfolk 
60. Northampton 
61. Pendle 
62. Reigate and 
Banstead 
63. Ribble Valley 
64. Richmondshire 
65. Rossendale 
66. Runnymede 
67. Rushmoor 
68. Shepway 
69. South 
Cambridgeshire 
70. South Ribble 
71. St Albans City 
72. Stroud 
73. Surrey Heath 
74. Tendring 

75. Three Rivers 
76. Tonbridge and 
Malling 
77. Torridge 
78. Uttlesford 
79. Watford 
80. Waverley 
81. Wealden 
82. Welwyn Hatfield 
83. West Dorset 
84. West Lancashire 
85. Wychavon 
86. Wycombe 
87. Wyre 
 
London Boroughs  
88. Brent 
89. Ealing 
90. Enfield 
91. Hammersmith& 
Fulham 
92. Hillingdon 
93. Hounslow 
94. Merton 
95. Newham 
96. Wandsworth 
 
Metropolitan 
97. Barnsley 
98. Birmingham 
99. Bolton 
100. Bradford 
101. Bury 
102. Calderdale 
103. Coventry 
104. Doncaster 
105. Kirklees 
106. Knowsley 
107. Leeds 
108. Manchester 
109. Newcastle upon 
Tyne 
110. North Tyneside 
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111. Oldham 
112. Rochdale 
113. Rotherham 
114. Salford 
115. Sheffield 
116. Solihull 
117. South Tyneside 
118. St. Helens 
119. Stockport 
120. Sunderland 
121. Trafford 
122. Wigan 
 
Unitary  
123. Bath and North East  
124. Bedford  

125. Blackburn with 
Darwen 
126. Brighton and Hove 
127. Bristol City 
128. Central 
Bedfordshire  
129. Cheshire East 
130. Cornwall  
131. Darlington 
132. Derby 
133. Hartlepool 
134. Herefordshire 
135. Isle of Wight 
136. Luton 
137. Middlesbrough 
138. Milton Keynes 

139. North East 
Lincolnshire 
140. North Lincolnshire 
141. North Somerset 
142. Nottingham City 
143. Peterborough City 
144. Plymouth 
145. South 
Gloucestershire 
146. Stockton-on-Tees 
147. Swindon 
148. Telford and Wrekin 
149. Thurrock 
150. Torbay 
151. West Berkshire 
152. Windsor and 
Maidenhead 
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ANNEX C: LIST OF GOVERNMENT OFFICES AND LOCAL 
RESILIENCE FORUMS WHO RESPONDED TO THE 
DEFRA/CABINET OFFICE LETTER REPORTING ON LOCAL 
PROGRESS IMPLEMENTING THE PITT RECOMMENDATIONS 

 
 

GO East 
6 LRFs 

 Responses 
received 

Bedfordshire & Luton √ 

Cambridgeshire √ 

Essex √ 

Hertfordshire √ 

Norfolk √ 

Suffolk √ 

   

GO East Midlands 
5 LRFs 

  

Derbyshire √ 

Leicester, Leicestershire & Rutland √ 

Lincolnshire √ 

Nottingham & Nottinghamshire √ 

Northamptonshire √ 

   

GO London 
 
6 LRFs 

  

Generic response from LRT √ 

Central, North Central, North East, 
South East, South West and West.  

 

GO North East 
3 LRFs 

  

Durham & Darlington √ 

Cleveland √ 

Northumbria √ 

   

GO North West 
5LRFs 

  

Cheshire √ 

Cumbria √ 

Lancashire √ 

Greater Manchester √ 

Merseyside √ 

   

GO South East 
5 LRFs 

  

Hampshire & IOW √ 

Kent √ 

Surrey √ 

Sussex √ 

Thames Valley √ 

   

GO South West 
5 LRFs 

  

Avon & Somerset √ 
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Bournemouth, Dorset & Poole √ 

Devon, Cornwall, Isle of Scilly √ 

Gloucestershire √ 

Wiltshire √ 

   

GO West Midlands 
4 LRFs 

  

Staffordshire √ 

Warwickshire √ 

West Mercia √ 

West Midlands √ 

   

GO Yorkshire & 
Humber 
4LRFs 

  

Humber  √ 

North Yorkshire √ 

South Yorkshire √ 

West Yorkshire √ 
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