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Executive summary
Initially brought to international attention as a success story by the Water and Sanitation
Programme-WSP, the post-2003 Sanitation and Hygiene strategy of the regional government of the
Southern Nations region (SNNPR) in Ethiopia has now been studied by a DFID-funded research and
learning project, the ‘RiPPLE’ Programme, to look at how success was achieved – and how far.
Latrine construction and use, hand-washing and water storage/handling by households were
surveyed, by quantitative and qualitative methods, in six localities (kebele) in two districts (woreda).
The project also studied the policy-making process.
In both districts, the results show a substantial increase in the number of household latrines, using
basic technology, achieved in a few years. Some questions do arise as to the sustainability of this
wave of latrine construction in prevailing environmental conditions. In order that households (HHs)
maintain a foothold on this first basic rung of the sanitation ‘ladder’, the aim of the regional Bureau of
Health (BoH) is to arrange for further support to HHs – motivational and technical follow up. Latrine
design and materials choice merit further (action) research to increase present short lifetimes of
latrines. As to hygiene, the survey and interviews suggest there was some increase in awareness,
although observation pointed to continued poor practices in hand washing and water
storage/handling – suggesting a need for further research on HH behaviour change.
A combination of political promotion and institutional mobilisation was successful in launching and
‘rolling-out’ the BoH strategy as a ‘movement’. Sanitation and hygiene (S&H) was made part of a basic
community health package, designed to be politically attractive, and financially and administratively
feasible. ‘Ignition’ documents were written with a strong communication orientation to persuade
politicians, motivate civil servants, and build consensus for action by a range of stakeholders.
Implementation tools piloted by donors in the region were opportunistically applied by the BoH, and
for that donor funds leveraged, for software aspects. Hardware subsidies were not provided, with
efforts focused instead on promotion of S&H to HHs via (employed) health extension workers
(HEWs) supporting (volunteer) community health promoters (CHPs) who were progressively
deployed within the region.
Implementation of the strategy evolved from broad-based, cross-sectoral and politically driven, to
single sector (health) and professionally promoted. The kebele authorities, as part of the formal
hierarchy, put their authority behind the S&H campaign to encourage HHs to construct latrines, and
the HEWs and CHPs were effective ‘promotional’ change agents – a combination, therefore, of
command (especially in the initial phase from 2003–05) and promotion (2005 onwards). Increasingly,
as trained HEWs were deployed in each kebele, communication of messages on S&H improved
(especially in relation to construction of latrines), and kebele officials assumed more of a role as
enablers of the HEWs and CHPs, and thereby facilitators of change. Higher rates of latrine
construction occurred during this second phase.
The experience in the SNNPR region is an interesting example of how vision and leadership by
government can create political momentum for S&H and achieve outreach to rural communities.
Elements of the SNNPR approach are included in proposals for the ‘National Millennium Hygiene and
Sanitation Movement’ which the federal Ministry of Health is developing, for official launch in 2008.
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1.

Introduction

1.1

Scope and purpose

This is a synthesis of the case studies on sanitation and hygiene (S&H) in the Southern Nations region
(SNNPR) of Ethiopia commissioned by the RiPPLE Programme – Research-inspired Policy and
Practice Learning in Ethiopia and the Nile Region (www.rippleethiopia.org) – carried out in 2007.
RiPPLE is a research and learning project funded by the Department for International Development
of the UK Government (DFID). The purpose of RiPPLE is ‘to advance evidence-based learning on
water supply and sanitation (WSS) financing, delivery and sustainability that leads to measurable
improvements to the equity of water and sanitation access for the poor in Ethiopia and the wider
Nile region’.1
SNNPR is located in the south-west corner of Ethiopia, adjoining the borders with Sudan and Kenya
– as shown on the Map in Annex 1. The region occupies 111 km2, and population was estimated at
14.9 million in 2005 (according to a publication of the Bureau of Finance and Economic Development
(BoFED) in June 2007), i.e. nearly 20% of the national population in c.10% of the national territory.
In 2003 – the equivalent of 1996 in the Ethiopian calendar (E.C.)2 – the SNNPR Bureau of Health
(BoH) begun a new community health strategy including S&H. The BoH approach focused on a small
number of ‘broad-based, low-cost and high-impact oriented’ public health interventions in order to
improve the status of basic health status across the region. The approach was aimed at reaching
households (HHs)3 via (employed) health extension workers (HEWs) and (volunteer) community
health promoters (CHPs).
One important element of this approach was to be promotion of basic latrine construction and
improvement of hygiene practices. The new BoH strategy put emphasis on raising awareness of HHs
on S&H and encouraging each HH to take responsibility for action. Once HHs were convinced of the
importance of S&H facilities, they were encouraged to construct them from locally available
materials. Hardware subsidies were not provided. HHs were to start from simple traditional pit
latrines (TPL) and, subsequently, upgrade their standard as awareness grew and opportunity allowed.
Initially brought to international attention as a success story by a Field Note of the Water and
Sanitation Programme (WSP, 2007), this S&H initiative of the SNNPR government has now been
studied by RiPPLE, to look at how success was achieved – and how far.
This case study has been one of several sponsored by RiPPLE on WSS as an input into the SNNPR
Learning & Practice Alliance (LPA), established in May 2007 with RiPPLE support, to help improve
WSS in the region.
The purpose of this case study has been to conduct research on the post-2003 experience in
SNNPR, identifying the salient features of the strategy towards S&H adopted by the BoH and
offering, potentially, pointers for approaches to be adopted (and adapted) in other regions of
Ethiopia, or in the Nile region.
1
2
3

Description of the detailed objectives and range of activities of RiPPLE is set out at: http://www.rippleethiopia.org/
i.e. where EC dates are used, add 7 years to arrive at the timing according to the international calendar.
Targeted at HHs, the BoH approach was not ‘community-led’ in the manner of ‘Community-Led Total Sanitation’ (CLTS). As
noted in the WSP Field Note, while the BoH strategy had some features similar to those of CLTS (e.g. no hardware subsidy),
CLTS has been a later introduction to Ethiopia, from 2006 onwards.
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The S&H case study has comprised two principal elements: (i) investigation of the technical factors
working for (or against) the success of the post-2003 S&H strategy in SNNPR, with preliminary
research into the knowledge, attitude and practice (KAP) of HHs relating to construction and
utilisation of HH sanitation facilities and to HH hygiene (the technical and KAP study); (ii) study of
the policy and institutional factors which made a success (or otherwise) of the BoH strategy (the
policy study).
Technical factors are, for example, soil type, groundwater level, presence of termites, availability and
cost of suitable building materials and technical expertise, e.g. technology choices, availability of
technical skills.
Due to the limited time available for this case study, financial and budgetary aspects were not
considered in detail, although the policy study noted the increase in resources applied to salaries for
the HEWs from the regional budget and donor grants.
The technical and KAP study used a sample of households in selected localities (kebeles – the lowest
administrative unit) within two districts (woredas) in SNNPR. The woredas – selected by RiPPLE in
consultation with the Regional Government – the BoH and the Bureau of Water Resources (BoWR)
– were: Alaba Special woreda4 and Mirab Abaya woreda. The policy study focussed on the policymaking5 process – conception and promotion of the BoH’s strategy – and policy implementation.

1.2

Definitions

Interpretations of ‘sanitation’ and ‘hygiene’ vary. As shown in Annex 2, the range of activities
potentially included is wide, especially since different contexts (e.g. urban/rural) involve different
means of delivering them. The focus of this study has been the challenges of improving provision of
S&H to households in rural areas, and particularly the following three aspects:
i)

household facilities for human excreta disposal, e.g. latrines;

ii) hand-washing at critical times, for example, after use of a latrine by a household member; and
iii) facilities for safe storage of drinking water.
As will be seen below, the above aspects were incorporated in a broad programme for improvement
of basic health services.

1.3

Methodologies

The information for the technical and KAP study was collected using a combination of quantitative
and qualitative methods as described in Annex 3. For the policy study, key actors involved in the

4

5

The term ‘special’ woreda refers to woredas which are directly accountable to the Regional administration, a status given to
woreda which are composed of distinct ethnic groups in the region, but not large enough to have ‘zonal’ status (for a definition
of ‘zone’, see footnote 13 below).
As described in Chapter 4.1, the BoH aligned its S&H strategy within health policy already expressed at federal level. Strictly
the BoH did not formulate a new policy, but rather developed a new strategy within established policy. In this synthesis report,
the term ‘policy-making’ includes the strategising by the BoH and ‘policy’ is sometimes used interchangeably with ‘strategy’.
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initiation, formulation, communication and implementation of the post-2003 S&H strategy were
consulted. To identify strengths and weaknesses of the approach of the policy, the researchers
studied strategy/policy content, context and process, including institutions and other actors, and
inter-actions between them. The data collection was carried out from July to October 2007.
The focus was on formal institutions of government (including overlaps with ruling party), rather than
the informal structures of power within communities and HH.6 The system of HEWs (reporting to
woreda health office and health centres) and CHPs (voluntary health workers from within the
community, supported by the HEWs) provided a specific link between formal and informal systems.
Responses to the survey and comments in interviews and FGDs as to why HHs were motivated to
construct latrines gave indications of which actors were agents of change – and how (see further in
section 4.2 below).

1.4

Establishment of LPA

RiPPLE has, in collaboration with the regional government, brought together a group of stakeholders
in a learning and practice alliance (LPA) at regional level. The technical research group (TRG)
focusing particularly on S&H first met in Awassa in May 2007. The findings of this case study were
presented to the TRG and (full) LPA in January and February 2008 respectively – the first public
dissemination of the results of this research.

6

The longer paper of Tefera, W., 2008, however, refers to some aspects of power relations within HHs.
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2

Context

2.1

Regional – SNNPR

Before 2003, SNNPR had one of the lowest S&H coverage levels in the country, recorded (according
to official figures) at 16% (BoH Health Ignition doc. No.8, 2006). The extent of the regional budget
allocated to S&H was also amongst the lowest at only 0.4% of the health budget (Shiferaw
Teklemariam, 2003). The scope of education on S&H was at that time limited, due to lack of
appropriate strategies for community education and mobilisation (ibid). Messages on S&H were
communicated when community members came to health institutions to obtain health services. The
approach to S&H was supply-driven, with health authorities raising the expectations of households
that incentives to improve S&H practices would be provided by government. The BoH recorded
that, as a consequence, HH demand for S&H services had been low.

2.2

District – Alaba and Mirab Abaya7

The centre of Special Woreda Alaba, Alaba Kulito, is located 90 kms south-west of Hawassa (see
map in Annex 1). The altitude range is from 1,554 to 2,149 metres above sea level. The climatic zone
of the woreda consists of mainly mid-land (weinadega) (86% of woreda) and low-land (kola) (14%).
The mean annual temperature ranges from 17 to 20°C. The main soil type in Alaba is mostly silt and
ash (white, volcanic) characterised by high water infiltration capacity and fragility. Such unstable soils
may cause latrine pits to collapse.
Administratively, the woreda is organized into 78 kebeles, 2 urban and 76 rural. Population size of
the woreda according to official figures as of July 2005, was 251,385, with a total land area of
974km2, the average population density was therefore 258 inhabitants per sq. km. Population growth
is estimated at 3% per annum. The proportion of male to female was about 49% to 51% respectively.
The dominant ethnic group is Alaba followed by Silte; the dominant religion is Islam (94%).
Alaba faces water scarcity problems. Annual rainfall varies from 857 to 1,085 millimetres. The main
sources of safe water are deep bore holes (with water tables in the 150-300 metres range) and
rainwater harvesting. The water supply coverage (source: woreda Water Resources Office) was 41%
in 2007. Man-made ponds are also used as alternative water sources.
Mirab Abaya woreda is located in Gamogofa Zone – see map in Annex 1. The centre of the woreda
is Mirab Abaya, 230 kms from Awassa. Lake Abaya is situated near Mirab Abaya town (the name of
the woreda means ‘West of Lake Abaya’). The woreda land area is c.1,613 sq. km, with a total
population in 2006 of 69,036, average population density is 43 inhabitants per sq. km8 . Male to
female ratio was 1:1.027. The majority (91.8%) of the population live in rural areas.
The woreda is composed of three climatic zones: lowland (62%), mid-land (27%) and highland areas
(11%). Soil types are predominantly sandy (55%), silt (30%), and clay (10-15%).

7

8

The principal source of this information is the Alaba woreda Agricultural and Rural Development Office, Jan 2008, as cited in
Tefera, W., 2008.
As noted in section 3.1. below, the take-up of latrines was higher in the kebeles studied in one district, as compared with the
study areas in the other; it is in the former district that the population density (the average density across the whole district) is
significantly lower.
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Administratively, the woreda is divided into 24 kebeles, 1 urban and 23 rural. The dominant ethnic
group is Gamo (85%) followed by Wolayita (9%). The main religions are Protestant (52%), orthodox
Christian (41%), Muslim (5%) and Catholic (2%).
Coverage in water supply was 27% in 2006 (source: woreda Water Development Office). The main
water source is ground water found at a depth range of 6 to 108 metres. Of the 57 water schemes,
about 40 were functional (source woreda Water Development Office, 20069).
The three kebeles selected from each woreda were: in Alaba: Hologeba Kukie, Galeto, Amata; in
Mirab Abaya: Omo Lante, Mole and Wojifo.

2.3

National – Ethiopia

The goal of achieving universal access to water supply and S&H in Ethiopia is a key government
objective. The Universal Access Plan (UAP) expresses this goal for water. For S&H, the National
Millennium Hygiene & Sanitation Movement (MHSM) is the vehicle which the federal Ministry of
Health has been developing for achievement of the goal – see further in section 5.1.

9

A further case study commissioned by RiPPLE in 2007 on the ‘sustainability’ of water points has investigated levels of
functionality in both districts: see the RiPPLE website: www.rippleethiopia.org/pdfs/infosheets/GaP.pdf
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3

Findings – from the technical and KAP studies

Latrine construction and use, hand-washing and water storage/handling by households were surveyed
by the researchers, in the sample HHs in the two districts, in the six localities. Characteristics of the
respondents to the questionnaire included the following: gender: 44% male, 56% female; age range:
15 to 99 years; average family size: similar in the two woreda, namely 7.04 and 6.49 respectively.

3.1

Main findings

The results of the research show a substantial increase in the number of household latrines, in a few
years, from 16% to 94% coverage in Mirab Abaya and 10% to 69% in Alaba (in each case in the
kebeles studied). Despite a certain percentage of latrine owners who dropped back off the ‘sanitation
ladder’ – see Figure below depicting sanitation ‘stairs’ (10% in Alaba, which seems significant; 2% in
Mirab Abaya) – there is, overall, evidence of high impact of the BoH approach in the study areas.
The use of locally-available materials in the construction of latrines meant the BoH approach was
indeed low cost. In part, the large jump in S&H coverage is accounted for by the previously low level.
Some questions do arise as to the sustainability of this wave of latrine construction, for instance, in
order to sustain high latrine coverage, technical improvements may be needed. Good designs and
durable construction, even with low-cost materials, contribute to proper functioning and lasting of
latrines. It also motivates people to use latrines. The field observation suggests that hand washing and
water storage/handling practices are still poor. The technical and behavioural challenges have been
listed below.

Steps on typical ‘sanitation ladder’ in rural SNNPR
- as drawn by Ethiopian colleague

Hand washing facilities
(located near latrine)

TPL with technical improvements
Traditional pit latrine (TPL) with some shelter

Burying faeces (cats method)

Defecation in designated place
From Haddis, A. (2008),
‘The Status of Sanitation and
Hygiene Promotion
Programmes in Ethiopia;
Situation Analysis’, paper for
RiPPLE, March 2008;

Open defecation (indiscriminate)
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The following sub-sections are the main findings relating to the S&H approach adopted by the BoH.

3.2

Main technical findings

• Latrine coverage: in Mirab Abaya coverage increased by some 78% from ≈16 (2003) to 94%
(2007); in Alaba by some 59% from ≈10 (2002) to 69% (2007);
• Latrine construction: radical construction rate observed in recent years: 80-90% of present
latrines constructed in last 2 years (mid-2005 to mid-2007) in both woredas; more than 50% of
ever-built latrines were constructed in the past 2-3 years (in both woredas);
• Latrine life: the data indicate short life span of household
latrines, about 1–3 years only:
• Use of local materials: all latrines made of local materials; about
16% have concrete slab or ‘sanplat’; probably many or most will
have been provided by NGOs as free slabs;
• Latrine use: while HHs claim 100% latrine use, observation by
proxy points to 93% of latrines utilised;
• Hand washing facilities (HWF) and practice: good (declared)
knowledge on hand washing (according to questionnaire); but
actual practice seems poor; HWFs present in 82% of HHs;
however, most (64%) located inside the house; only 6% near the
latrine.

3.3

Main findings on Knowledge, attitude and practice – KAP

• A significant rise in awareness and knowledge on S&H (e.g. in relation to the benefits of handwashing), which led to some changes in attitude and behaviour (new HWFs, although two-thirds
of HWFs were found inside houses reflecting a predominant practice of hand-washing before
meals, but much less after using a latrine, with also little use of soap/detergents);
• Through the work of HEWs and CHPs: positive dialogue at community and household level; the
result was effective mobilisation (a broad-based result);
• Empowerment of HHs by HEWs and CHPs: resulted in ownership of S&H process by the
community. HHs construct their own latrine and hand-washing facility; both men and women
participated in the process. However, decision-making on design and construction was mostly by
men; women were hardly involved in siting and design, although they were involved in providing
materials and plastering.
The research identified several main factors that supported the above technical and KAP
achievements. These (success) actors are the following (categorised in three groups):3.3.1

As related to politicians and health workers:

• HEWs and CHPs through the Health Extension Package (HEP), led the grass-roots community
approach in S&H;
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• Woreda health staff and HEWs had performance contracts with their supervisors (see further
below);
• Kebele councillors and cells were involved in the HEP; they could enforce policy on HH latrine
construction, although this was not common (see further below);
• Political accountability to the woreda was expected from councillors.

3.3.2

As related to technical aspects:

• promotion of locally available materials meant that latrines became more affordable to the poor
(although in locations where little wood is available, logs for the latrine floor may be expensive for
some families – an issue of affordability);
• acceptance of any type of pit or latrine means that any latrine is counted as ‘covered’, giving high
coverage figures;
• the research did not point to presence of masons or other artisans currently supplying sanitation
goods/services, at least in the rural context of the kebeles selected for study in the two woreda,
nor was the need for skilled artisans raised in the FGDs conducted by this study: HHs
constructed their own latrines, based on instructions (when available) of CHPs, with few (the
more wealthy) calling upon carpenters to build the superstructure.

3.3.3

As related to behaviour:

• Cultural attitude has moved to less acceptance of open defecation, i.e. some collective
behavioural change (shame appears to have been a persuasive trigger to behaviour change by
individual HHs);
• Increased demand for privacy among women noticed, including calls for separate facilities for
women in order not to share with, for example, in-laws.

3.4

Challenges which remain

However, challenges remain if HHs are not to drop off the sanitation ladder (return to open
defecation) and 100% coverage/use is to be achieved.
The challenges, first, as related to politicians and health workers, are as follows. A lack of
technical support from higher level (at woreda level) to HEWs and to CHPs due to lack of resources
(e.g. on knowledge as to most suitable designs for latrines and best places for siting latrines). A dropout of voluntary CHPs because of lack of incentives and motivation. Lack of follow-up and refresher
courses for CHPs (S&H is part of a total HEP package), again due to lack of resources. Limited
monitoring on S&H at kebele and woreda levels: this was seen to be due, partly, to lack of a
monitoring system and guidelines. At community level, monitoring is mainly done by HEWs with the
support of CHPs, primarily focusing on access of HHs to sanitation facilities, with the number of
latrines constructed taken as an indicator. Changes in S&H behaviour of households are not
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monitored.10 Also noted by the research was a lack of consistency in mobilisation of follow-up issues
by kebele and woreda officials.
In relation to technical aspects, challenges are as follows. Lack of durable construction materials
due to limits on HH’s resources and little innovation in building materials. Lack of good latrine
designs which lead to problems during flooding, in loose soils and high groundwater tables (e.g. in
Mirab Abaya). In some cases, the short lifetime of latrine pits is due to collapsing: the actual reasons
vary by location (as found in the study), particularly in the study areas floods and loose soils. Short
latrine life means that HHs have to dig a new pit and construct a new floor and superstructure,
involving further investment in materials and more labour/energy. It means that HHs may temporarily
drop off the sanitation ladder for at least some months (until floods are over), or some years (until
motivation to build a latrine returns). If pit collapse occurs too frequently, it may discourage HHs
altogether.
Meanwhile, many latrines have no doors and poor walls – features of
traditional mode of construction with a lack of innovation. Foul smell
and fly-breeding arise from poor design and cleaning/maintenance.
There is a problem of termites (e.g. in Alaba) from failure to use
termite-resistant timber or low-cost concrete slabs. Responses to the
survey and FGDs revealed that latrines are not women- and childfriendly (because of limited privacy, holes too large or poor floors).
Women were not involved in latrine design. Provision of free slabs by
NGOs creates expectations, increases waiting time to actual
construction as slab production/delivery limited and promotes
dependency on aid. The most promising potential solution would be
to promote HHs to use and buy slabs, and to stimulate local
entrepreneurs (such as are present) to produce durable low-cost latrine slabs. Ecological sanitation
has not yet been considered as a possibility. At the time of conducting the study, examples of
ventilated improved pit (VIP) latrines (representing a rise up the sanitation ladder) were not seen in
the rural communities visited.
On behavioural aspects, the following issues were highlighted by the research. Poor cleaning
practice of latrine (it is not a routine) has discouraged HH latrine use (due to smells, flies and
infection risks).
Hand washing practice with water (and soap or
equivalent) is weak. Hand washing facilities (HWFs)
are poorly designed and dirty water is often used,
with, also, HWFs not located near the latrine – all of
which results in dirty hands with high risks of
transmission of faecal-oral diseases. Lack of public
latrines at gathering places forces people to open
defecation, which may undermine their adapted
behaviour of latrine use at home.

10

One challenge is the dimension of the task of monitoring with, e.g. each HEW responsible for 500 to 1,000 HHs.
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4

Findings – from the policy study

4.1

Development of the BoH strategy

In 200311, an internal assessment made by the BoH noted the low priority attributed to S&H by the
regional government, despite attention to S&H in national health policy (issued in 1993). A review by
the BoH in 2003 highlighted that much of the disease burden in SNNPR was linked, directly or
indirectly, to poor S&H practices (Shiferaw Teklemariam, 2003). Also, five of the principal causes of
morbidity were associated with poor community awareness about basic health (interview with BoH,
2007).
At the outset of preparation of the BoH strategy, S&H was subsumed in a wider movement for
improvement of basic health services in the region, the Health Extension Programme (HEP) – with,
amongst a total of 17 elements, 7 on ‘Hygiene and Environmental Sanitation’, including 3 relating to
S&H (see Annex 2.). Alongside curative health measures, a major focus of the HEP as a whole was on
preventative health.
Following the 2003 assessment, a comprehensive document was developed on basic community
health education including a strengthened S&H component. This document was the first in what
became a series of health ‘ignition’ (or ‘revitalisation’) documents (interview with BoH, 2007) for
engaging politicians, government and NGOs in the region. The ignition documents addressed a range
of issues from basic health education and awareness, to citizens’ right to basic health and
accountability of health service institutions, as well as financing and management of the sector,
ongoing civil service reform, performance in implementation of five year strategies etc.
From the outset, promotion of S&H occupied an important place. The key elements of the S&H
component, as described by the BoH, were: ‘broad based’, ‘household-centered’, ‘low cost’ (that is
hardware subsidy-free, promoting use of local materials) - for ‘high impact’. The ignition and
revitalisation documents were designed to raise awareness, build consensus and mobilise support to
basic health improvement initiatives. The system was called ‘cascading advocacy’, communication of
messages down through the different levels of government (regional, woreda and kebele). It was
targeted at officials of several sectors – not only health, but also water, education, agriculture. Lead
responsibility for this basic community health package (implementation of the HEP) nevertheless
rested with the health authorities.
The proposed BoH strategy, including the manner of its promotion, was presented by the Head of
BoH at that time, Dr Schiferaw Teklemariam, to the Regional Cabinet (which includes the Heads of
the regional Bureaus) and was approved. The factors which made the BoH proposals acceptable to
the Regional Cabinet, in terms of their content, were:• the S&H strategy was packaged, in the health ignition/revitalisation documents, in such a way as to
make it politically attractive (or at least not politically offensive) to Bureau heads and other highlevel politicians at regional level, in order to win their backing – endorsement of the BoH
approach;

11

A full description of the events in SNNPR from 2003 relating to S&H is set out in the longer paper of Terefe, B. (2008).
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• the S&H strategy, as outlined by the BoH, did not conflict with the existing policies at a federal
level, e.g. the Ethiopia National Health Policy of 1993 12; i.e. it was implementable at regional level;
• the messages accompanying the strategy, relating to a right to basic health, participation in health
service decision-making, accountability of health service institutions to citizens, were politically
resonant (in the political context prevailing at that time – see below), adding to attractiveness of
the package;
• the ignition documents used layman’s instead of technical language;
• a striking feature was that the key elements of the S&H strategy were formulated in brief and
general terms, not in detail as in the conventional manner of documenting a policy strategy; this
allowed flexibility for the BoH approach to evolve, incorporating within it new initiatives as they
were successfully piloted (e.g. ESHE – see below);
• the approach was manageable within existing financial resources, e.g. removing the hardware
subsidy reduced the cost, with implementation mainly relying on HHs’ own resources;
• the BoH approach was also administratively feasible in that it would rely, essentially, on existing
government structures – the additional reinforcing element being the CHPs;
• in technical terms, the approach of promoting construction of basic-pit latrines using local
materials did not pose, it was argued, insurmountable technological problems: the traditional pit
latrine (TPL) was a technology which could be made available in rural communities.
Once cabinet approval had been obtained, the health revitalisation documents were first shared
internally in BoH, then discussed at zone13, woreda and kebele levels, with the health sector leading.
Other sector staff and NGOs participated in the discussions. At woreda level, the woreda councils
took responsibility with the health office to communicate the revitalisation messages down to kebele
level where the kebele council was lead. At the outset, the ‘cascading down’ was taken up by several
bureaus (BoWR, BoE and BoARD, as well as BoH) and strongly based on political support (see in
section 4.2. below under ‘actors’). At that time, there were no HEWs across the region, nor CHPs
(although the BoH engaged volunteers at kebele level who operated in practice like CHPs). Then, as
the HEPs were deployed, the implementation of the strategy became more ‘professionalised’ – and at
the same time more narrowly confined within BoH channels (see also under ‘actors’ below).
The means of promoting basic health to communities was provided by an initiative external to the
BoH, a USAID-funded project, called ‘Essential Services for Health in Ethiopia’ (ESHE), which had,
since 2001, been piloting in SNNPR a programme promoting community basic health awareness using
volunteers selected from the community. Each such volunteer CHP was selected for c.50-60
households including a requirement that at least 50% be women. S/he received a short initial training
of 2 days to 1 week (with refresher trainings once yearly) for communicating simple do-able actions
on the elements of the HEP: i.e on S&H (basic pit latrine construction, hand washing and safe water
storage), immunisation, family planning, malaria prevention and HIV/AIDS. The CHPs reported to the
HEWs. The HEWs reported formally to health officials at woreda level and to health centres, where
one health centre oversaw five health posts (with the objective of having two HEWs at kebele level

12

13

The 1993 policy had identified environmental health as one priority area and the BoH could argue that use of informal
community structures for S&H education found a strong base in the existing body of policy.
Zones are the third, intermediate tier of government structure in the decentralisation system, between the region and the
woreda, to which the regional council delegates coordination and administration responsibilities over woredas.
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in every kebele). Starting in 2001, the ESHE programme has been piloted in four woredas in SNNPR
including Alaba and Mirab Abaya. After a year, the pilot was evaluated (within the first half of 2003)
and found to be a success. The BoH decided to adopt the approach across the region and ESHE
agreed to fund its application in a total of 20 woredas in the region (interview with ESHE, 2007).
The mode of working via CHPs took health education to HHs rather than waiting for them to come
to health service institutions. Community conversations, coffee ceremonies and other social
gatherings provided a form of behavioural change communication which was interactive, based on
dialogue. Coming themselves from the communities, CHPs could be more easily accepted and
listened to by community members (interview with BoH, 2007).
Another initiative adopted into the regional strategy was the ‘Participatory Hygiene and Sanitation
Transformation’ (PHAST) approach. A review of progress in implementation of the BoH strategy,
conducted by UNICEF and BoH in 2005, confirmed strong political commitment to improved
education and the success of the advocacy campaign in stimulating latrine construction, but showed
that messaging on hygiene practice needed to be strengthened. UNICEF supported the scaling up of
the PHAST approach in the region by training health office staff and ‘front-line’ implementers
including HEWs, sanitarians working within the woreda health offices and teachers in schools
(interview with UNICEF, 2007).

4.2

Main findings

Contextual factors supported the launch and implementation of the S&H strategy, which the BoH
applied to its advantage. The ignition in late 2003 and 2004 coincided with rallies for the 2005
national election. The manner of presentation to the regional cabinet was in line with the political
need of the ruling party to solicit public support. Meanwhile, as noted above, the success of the CHP
pilot14 and presence of PHAST provided the tools required for outreach to HHs.
After launch of the S&H strategy, several factors helped to keep S&H issues on the political agenda of
the regional government:
• the initiation in 2004 of the HEP reinforced the focus on environmental health, serving to
institutionalise the movement for improvement of basic health, including S&H;
• the implementation of WASH programs in selected kebeles, supported by the World Bank and
the African Development Bank (AfDB), and the formation of steering committees from various
sector offices for WASH implementation, backed by the civil society WASH movement;
• the recurrent outbreak of acute watery diarrhoea (AWD) was another focusing event, provoking
employment of more sanitarians.
As to the roles of specific actors, the leadership of the BoH was key. The then Head of the BoH,
Dr. Shiferaw Teklemariam, combined technical knowledge of preventative health, based on his
background as a health professional, with strong communication skills and the vision to direct those
skills. Heads of regional bureaus are political appointees and the personal qualities of the Head of the
BoH were reinforced by his membership of the ruling political party. He was also ably and actively

14

It may be that the ESHE pilot, ongoing since 2001, had influenced the BoH from an early stage; some of the forward actions
suggested in the 2003 assessment report reflected the CHP strategy (the CHP model still had to be promoted politically).
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supported by senior officials in the BoH Department of Disease Prevention and Control and Dept. of
Planning and Programming who helped develop the S&H strategy and contributed to preparation of
the health revitalization documents.
The approval of the S&H strategy by the regional cabinet provided the political lever to
‘institutionalise’ the policy, putting it on the agendas of bureaus (including the BoH) to implement.
The Bureau of Agriculture and Rural Development (BoARD) was active in support, through its local
level development extension workers (DAs), although the interviews revealed that in practice, over
time, that support tailed off.
The cascading advocacy was formalised in performance contracts which set out targets for
implementation of the S&H strategy. Such contracts were signed by health officials in the BoH. The
BoH signed agreements on S&H targets with zonal/woreda health offices, with, in turn, HEWs signing
up to performance agreements on S&H targets with woreda health offices. Also, in some instances,
HEWs may have agreed performance targets with CHPs.15
The BoH policy was striking, in a country with a high aid dependency, for being regionally-inspired,
rather than driven by donors. As seen above, it was, however, supported by donors, with ideas and
finance coming from international sources, such as the CHP approach (an experience taken by
USAID from Madagascar) and, later, PHAST, as well as international NGOs which have financially
supported the implementation of the approach, training CHPs. Despite the BoH approach being ‘lowcost’ from a hardware perspective, implementation of course required support to the ‘software’
elements, (e.g. CHPs) essential to ‘roll-out’, and the donors provided critical funding for these
implementation aspects.
The kebele leaders – kebele chairmen and other kebele cabinet members – collaborated with the
HEWs, linking HEWs (as these were increasingly deployed). This collaboration was applied by HEWs
to exert influence on HHs (interview with HEWs in Alaba and Mirab Abaya, 2007).
The picture which emerges is of implementation of the S&H strategy in two phases:• In the first phase, 2003-05, construction of latrines was promoted by a broad campaign involving
several sectors (as alluded above, not by health authorities alone), kebele leaders and CHPs. In
this phase, the ‘command’ aspect of the kebele authorities was important – the key driving force
behind latrine construction. Kebeles have authority as part of the formal institutional (and
political) hierarchy – the ‘obeying of orders from above’ being a common feature of social
interaction in Ethiopia (Vaughan & Tronvoll, 2003). Kebele chairmen and other kebele cabinet
members collaborated with Cell leaders to communicate the community health policy (amongst
other government policies) downwards. HHs built latrines, but frequently the latrines were not
utilised – in the absence of adequate technical support to guide construction with quality of
messages on S&H also low at that stage. The CHPs received only 2 days’ training and technical
support from HEWs was required to convert that training into effective CHP practice;
• In the second phase, post-2005, promotion, rather than command, became the significant driver
of decisions by HHs to make changes to S&H facilities/practices, with technical support from the
HEWs and CHPs. In this period, kebele influence still played its part, although the kebeles
15

Signing of performance agreements by officials at the different levels within the health sector clearly occurred. In the interviews
carried out during the policy study, however, it was not possible to verify whether other sectors were involved in signing
perforrnance contracts, nor whether woreda and zonal officials signed such agreements with the BoH.
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assumed more a role as facilitators and enablers of the work of the CHPs/HEWs – kebele officials
still being aware of the political importance accorded to the S&H as part of the HEP. In addition,
HEWs indicated that they sometimes relied on the authority of the kebele to ensure that HHs
were constructing latrines. Increased rates of latrine construction by HHs occurred in this second
phase.
From 2005 onwards, the deployment of the trained HEWs in each kebele raised the quality of
message communication on S&H, including technical input on construction of latrines. The
engagement of CHPs significantly raised the number of community level communicators from the
previous 1 community health agent for 2,000 HHs in a kebele to 12-28 CHPs for a kebele, or one
CHP per c.50 households, thereby reaching a much wider audience. HH representatives responding
to the questionnaire stated that their primary sources of S&H messages were CHPs and HEWs: 35%
of HHs indicated that they heard about S&H messages for the first time from CHPs, 31% cited
HEWs and 25% from kebele officials. With regards to latrine use, the messaging of HEWs and CHPs
was more effective: survey responses indicate that, after receiving messages from kebeles and
BoARD extension development agents (DAs) alone, a higher percentage of HHs built latrines but
failed to use them.
The above picture was corroborated by comments of two interviewees, a HEW in Galeto, Alaba and
an official at the women’s development desk, Alaba. They expressed the view to researchers that
enforcement sanctions did not work if unaccompanied with promotion and they cited examples in
the early days of the campaign, 2003/04, when HHs dug open pits because of orders from local
officials, but did not use them. Once the HEWs were in place in a kebele, the BoH’s approach to
S&H combined information and encouragement of HHs, not just commands to them, and this
combination was more effective. As to rewards to HHs for improving S&H practices, the HEP has
since 2005 awarded graduation certificates for HHs which have implemented all 17 elements of the
HEP.
In summary, in the motivation of HHs to construct latrines, the HEWs and CHPs, as the ‘frontline’
health workers, were progressively significant to the success of the S&H strategy, as promotional
change agents, while the kebele authorities contributed throughout, in command and facilitation
roles. In both woredas, it was a small minority of respondents to the survey who stated that they had
built their latrine out of fear of punishment: the application of sanctions on non-compliance seems to
have been exerted sparingly. The regional Public Health Proclamation of 2004 had decreed that
failure to construct inter alia sanitation facilities was punishable at law (e.g. by fines). In practice, the
lack of by-laws under the Proclamation meant that there was no standard code of sanctions. Officials
in kebeles applied what each thought was appropriate, e.g. with threats of punishment (interviews
with HEWs/CHPs). While the kebeles applied their authority in the form of commands, therefore,
they rarely resorted to actual enforcement – ‘policing’ by kebeles of the latrine campaign appears to
have been limited.
At a later stage in implementation of the S&H strategy, review of progress was incorporated into the
existing health sector review process, which includes semi-annual meetings in the regional capital,
Awassa (see below, under ‘Issues for Further Research’).
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4.3

Challenges remaining

HEWs and CHPs have commented to the researchers on recent lack of incentives to their work.
Initially, the HEWs who performed best were publicly recognised and this served as a good
motivating factor. However, that recognition system has not been
consistently applied which has been discouraging to some HEWs
(HEW at Galeto, Alaba). Similarly, CHPs complain of lack of
regular recognition of their contributions to S&H implementation.
In the initial period of 2003 and 2004, their efforts were rewarded
by, for example, certificates in public festivals and gatherings
prepared by BoH, but, since, this practice has apparently ceased.
Quotas were assigned to different health line offices of the
number of latrines that needed to be built or the coverage levels
to be reached annually. Assignment of quotas combined with
performance agreements helped to create accountability and
responsibility of different actors to raise coverage. However, the
quotas were sometimes very ambitious and the focus on quotas
(by their nature, directed at coverage as an easy to measure indicator) diverted attention from
utilisation of latrines and behavioural change issues (interview with Rural Women’s Development
desk in Alaba).
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5
5.1

Conclusions of the case study
Insights from the SNNPR experience

This study has yielded the following insights:5.1.1

Policy, institutional and organisational insights:

• the BoH initiative was regionally-inspired, not donor-driven;
• the strategy was expressed in general terms, aligned with the existing body of policy, and
presented in such as way as to make it politically attractive to the regional cabinet;
• promotion of the BoH’s approach to community health, including its S&H elements, coincided
with election time and resonated with the values and goals of the ruling party; that meant that the
political will could be more readily applied through the official hierarchy (administrative and
political);
• this combined with the financial and administrative feasibility of the strategy in terms of its
content;
• the ignition documents were communication-oriented documents which succeeded in not only
persuading politicians, but also inspiring senior civil servants and mobilising government officials
below them;
• conventional technical policy documentation was available at federal level, with which the BoH
approach fitted; health officials in the region readily and actively embraced the approach;
• implementation tools piloted by donors in the region were opportunistically applied by the BoH,
and donor funds leveraged (for software aspects);
• the strategy implementation evolved from broad-based, cross-sectoral and politically driven, to
single sector (health) and professionally promoted;
• the two cadres intensively involved in outreach to communities were the HEWs (financed by
regional government and donors) and CHPs (volunteers);
• over time, reduction in rewards and recognition to CHPs is in danger of reducing levels of
motivation.

5.1.2

Technical and KAP insights:

• the results of the research show a substantial increase in the number of HH latrines, in a few
years; despite a certain percentage of latrine owners who dropped back off the ‘sanitation ladder’,
there is, overall, evidence of high impact of the BoH approach in the study areas;
• the use of locally-available materials in latrine construction meant the BoH approach was indeed
low cost;
• local environmental conditions, such as loose soils, high groundwater tables, floods, termites
attacking construction timber, and lack of timber threaten, however, to make the lifetime of
latrines short; i.e. questions do arise as to the sustainability of this wave of latrine construction
(e.g. need for technical innovative improvements) if HHs are not to drop off the sanitation ladder
and stop using a latrine;
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• field observation suggest a high rate of latrine use, but reveal still poor hand washing and water
storage/handling practices (despite respondents to the survey declaring much higher rates); if the
BoH approach is not to be reduced to just ‘latrine counting’, the behavioural aspects need more
effective attention;
• amongst an otherwise strong communication campaign, this echoes one weakness in the way
messages were communicated, whereby the focus given to coverage – responding to the
ambitious quotas for latrine construction – diverted attention from latrine utilisation and personal
hygiene, those being behavioural issues harder to change than hardware.
Overall, the above activities – a combination of political promotion,
institutional mobilisation and capacity strengthening of front-line human
resources – achieved a large measure of success in launching and
‘rolling-out’ the S&H policy, which (as noted above) resulted in a
substantial rise in latrine construction. Five years later the BoH
maintains this policy and ingredients of it are being applied and adapted
at federal level for further application.
As mentioned in section 2.3, the MHSM is the vehicle which the federal
Ministry of Health has been developing – to be launched in 2008 – for
achievement of the universal access goal in relation to S&H. The
declared aim of the MHSM of the MoH is: ‘Sanitising (cleaning up) all
Homes, Kebeles and Towns for the new millennium’ (E.C.). The MoH’s approach has key elements
which the Minister of State employed in SNNPR (in his former position as Head of the regional
BoH), as studied by this case study.

5.2

Issues for further research

When the SNNPR TRG and LPA met in the first quarter of 2008, they requested that RiPPLE
facilitate further collaborative research on S&H.
A key proposed research priority area is information management in relation to S&H (and WSS
generally). Issues to investigate in relation to S&H are: how to strengthen the information collection
system so as to be more supportive of the front-line health workers (HEWs and CHPs), including
incentivising the CHPs to carry out community-based monitoring with households, with sensitivity to
equity issues, while providing reliable information for aggregation and use at woreda, regional and
federal level to improve accountability (thereby increasing the value of the system of progress
review).
A second area where more practical research is merited is the technical and behavioural aspects.
This case study has served to provide some preliminary insights, but the behavioural complexities,
interacting with environmental, technical and socio-cultural circumstances, are such that further
research is needed. That research could usefully field-test selected technical innovations in S&H and
measure the cost-effectiveness in mitigating experienced problems. It could also study which
approaches and methodologies implemented by HEWs and CHPs have greater cost-effectiveness for
arriving at S&H behavioural change – as seen in the behaviour of different categories of HHs and HH
members (taking into account gender aspects and age, e.g. widowed women).
A third area relates to finance: how funds and other resources invested in rural S&H trigger
improvements which are significant, affordable, and cost-effective – validated by reliable reporting.
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Annex 1: Map of Ethiopia,
This map shows the areas in which RiPPLE works, including the Southern Nations, Nationalities and
Peoples region – SNNPR.
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Annex 2: Definitions of Sanitation and Hygiene; Elements of
the Health Extension Programme
The range of activities referred to by the terms ‘sanitation’ and ‘hygiene’ is wide, varying in different
contexts (e.g. urban/rural) which involve different means of delivering them. As stated in section 1.2,
the focus of this study has been the challenges of improving provision of S&H to households in rural
areas, and particularly the three aspects which are highlighted in Box A.
Box A:

Broad elements encompassing Sanitation, Hygiene, and Waste Water
Management16

Sanitation

Hygiene

Waste water management

Safe collection, storage, treatment and disposal
of human excreta (faeces and urine)
Management/re-use/recycling of solid waste
(rubbish)
Collection and management of industrial
waste products
Management of hazardous wastes (including
hospital wastes, chemical/ radio-active and
other dangerous substances).

Safe water storage (by
households)
Safe hand washing practices
Safe treatment of food stuffs.

Drainage and disposal/ reuse/recycling of household
wastewater (also referred to
as ‘grey water’)
Drainage of stormwater
Treatment and disposal/ reuse/recycling of sewage
effluents.

Source: Evans (2005) - emphasis added

The MoH’s Health Extension Programme (HEP) comprises a total of 17 elements of which 7 relate to
‘Hygiene and Environmental Sanitation’: see Box B. The three aspects focussed on in this case study
are highlighted in Box B.
Box B:

Elements of the MoH’s Health Extension Programme-HEP (emphasis
added)
3. Family Health Service
• Maternal and child health
• Family Planning
• Immunisation
• Adolescent Reproductive Health
• Nutrition

1. Hygiene and Environmental Sanitation
• Excreta disposal
• Solid and liquid waste disposal
• Water quality control
• Food hygiene
• Proper housing
• Arthropods and rodent control
• Personal hygiene

4. Health Education and Communication

2. Disease Prevention and Control
• HIV/AIDS and other sexually transmitted disease
prevention & control
• TB prevention and control
• Malaria prevention and control
• First Aid

16

In Box A. the usual order of presentation of ‘WASH’ has been adjusted. The key feature of the WASH approach is that it
promotes the three components in combination: according to WASH, they go together in policies and practice.
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Annex 3: Methodologies
The information for the technical and KAP study was collected using (i) a structured and pre-tested
questionnaire for households, selected according to systematic random sampling; (ii) a semistructured, open-ended schedule of questions for focus group discussions (FGDs) with HEWs, CHPs,
and community members, as well as key informant (KI) interviews with e.g. woreda council officers
and local community leaders; and (iii) a check list for observation of S&H behaviour and facilities (e.g.
use of latrines and hand-washing).
The observation of S&H behaviour of household members was important as a complement to the
other data: accumulated experience has shown that observation is important to corroborate the
declarations made by respondents to questionnaires on their use of sanitation facilities and their
hygiene practices.
The technical and KAP data were collected by ten graduating students from the Department of
Environmental Health of Hawassa University, supervised by two staff members of the same
Department, as well as the principal researchers.
The researchers received support from woreda council and health offices. Community leaders
participated in the study, together with local translators. Selection of participants for the FGDs and
KIs was made in collaboration with HEWs.
The sample size was a total of 392 HHs for the KAP study and 396 HHs for the technical study from
the two woreda, with one in five HHs, i.e. 76 HHs, subject to observation. Additionally, 9 FGDs and
5 KI interviews were conducted on technical and KAP aspects.
The policy study carried out semi-structured interviews with health, education and water bureau
representatives at regional and woreda levels, in finance and economic offices, with also woreda
cabinet heads and rural development offices at woreda level. HEWs were interviewed at kebele level.
Further, FGDs were held with BoH staff, HEWs and CHPs at kebele level.

22

Research-inspired Policy and Practice Learning
in Ethiopia and the Nile region

RiPPLE is a DFIDfunded Research
Programme Consortium

RiPPLE Office
c/o WaterAid Ethiopia,
Kirkos Sub-city,
Kebele 04, House no 620,
Debrezeit Road,
PO Box 4812,
Addis Ababa, Ethiopia

RIPPLE Synthesis Papers take
forward case study findings
from a RiPPLE research theme,
by providing further analysis
and offering sound policy
recommendations.

Contact
Simret Yasabu,
RiPPLE Media and
Communications Officer
t: +251 11 416 0075
f: +251 11 416 0081
e: info@rippleethiopia.org

Synthesis
Paper

w: www.rippleethiopia.org

working paper cover.indd 3

13/08/2008 17:14:58

