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2011 SRP 2011 text

2011 start 

date

2011 end 

date 2012 status 2012 SRP 2012 text (if changed)

2012 start 

date (if 

changed)

2012 end 

date (if 

changed)

Explanation (for text/date changes or 

actions removed from Plan)

1 Deliver the 2012 Olympics and 

Paralympics: Deliver a safe and 

successful Olympic and Paralympic 

Games in London in 2012, and help to 

deliver a genuine and lasting legacy 

throughout the country

Structural 

Reform Plan

1

1.1 Ensure that the Olympic and Paralympic 

Games deliver value for money

Structural 

Reform Plan

1.1

1.1 i Identify £20m savings in the 2010 

Spending Review process

Completed Annex C) 

completed 

structural 

reform 

actions

1.1 ii Review uncommitted project budgets 

and all releases of contingency funds

Started Sep 2012 Structural 

Reform Plan

1.1 i

1.2 Improve governance within Whitehall to 

ensure effective delivery

Annex C) 

completed 

structural 

reform 

actions

1.2 i Put in place new Whitehall governance 

structures as part of the Spending 

Review 

Completed Annex C) 

completed 

structural 

reform 

actions

1.2 ii Implement improvement to the wider 

delivery progamme with external 

partners

Completed Annex C) 

completed 

structural 

reform 

actions

1.3 Ensure that Olympic venues and 

infrastructure are delivered on time and 

to  budget

Annex C) 

completed 

structural 

reform 

actions
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1.3 i Publish final Olympic and Paralympic 

Transport Plan

May 2011 May 2011 Annex C) 

completed 

structural 

reform 

actions

1.3 ii Work with the Olympic Delivery 

Authority to ensure the: a) completion of 

the main Olympic Park venues, b) 

completion of the Olympic Village, c) 

Handing over of the Olympic Park for 

operation

Jul 2011 and 

Jan 2012

Jul 2011 and 

Jan 2012

Annex C) 

completed 

structural 

reform 

actions

1.4 Work with other government 

departments and the Mayor of London 

to ensure that essential public services 

are provided for the Games

Structural 

Reform Plan

1.2

1.4 i Work with the Home Office to review 

Olympic security preparations

Completed Annex C) 

completed 

structural 

reform 

actions

1.4 ii Work with the Home Office, the Mayor 

of London and other partners to ensure t 

hat effective security plans and 

capabilities are in place

Started Jul 2012 Structural 

Reform Plan

1.2 i Sep 2012 Completion date changed to cover full 

duration of Paralympic Games.

1.4 iii Ensure that regulations restricting 

advertising and street trading are made

Nov 2011 Nov 2011 Annex C) 

completed 

structural 

reform 

actions

1.4 iv Ensure that LOCOG secures agreements 

with designated hospitals outlining the 

service that will be provided to the 

Olympic/Paralympic family

Started Sep 2011 Annex C) 

completed 

structural 

reform 

actions

1.4 v Open the Government Co-ordination 

Centre to oversee all government 

services for the Olympic and Paralympic 

Games

Jan 2012 Jan 2012 Annex C) 

completed 

structural 

reform 

actions
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1.4 vi Ensure that the UK Border Agency and 

LOCOG put in place the necessary 

arrangements to allow athletes and 

those helping with the Games entry to 

the UK, using the Olympic and 

Paralaympic accreditation cards

Mar 2012 Nov 2012 Annex C) 

completed 

structural 

reform 

actions

1.4 vii Publish the final spectrum plan for radio 

communications at the Games, detailing 

the spectrum bands which will be made 

available for the Olympic and Paralympic 

Games

Jan 2012 Jan 2012 Annex C) 

completed 

structural 

reform 

actions

1.5 Agree and implement a compelling 

legacy plan for the Games

Structural 

Reform Plan

1.3 Publish overall legacy plan for London 

2012

Note that detail on legacy 

implementation is under Priority 2

1.5 i Publish overall legacy plan for London 

2012

Completed Annex C) 

completed 

structural 

reform 

actions

1.5 ii Work with the Prince's Trust and London 

2012 networks to implement 

'Opportunity - inspired by - London 

2012', a programme which uses the 

Games to offer 500 disadvantaged young 

people a unique chance to develop their 

skills and be involved in London 2012 

related events

Started Oct 2012 Structural 

Reform Plan

1.3 i

1.5 iii Work with DFID and the London 2012 

International Inspiration foundation to 

use the power of sport to enrich the  

lives of 12 million children in 20 

countries worldwide

Started Mar 2014 Annex C) 

completed 

structural 

reform 

actions

1.5 iv Support London 2012 partners to ensure 

that the opportunities to engage with 

the Olympic and Paralympic Games 

through grass roots participation in 

sport, community engafement and 

opportunities for economic growth are 

realised across the UK

Started Mar 2014 Structural 

Reform Plan

1.3 ii
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2 Create a sporting legacy from the 

Olympic and Paralympic Games: 

Encourage competitive sport in schools 

by establishing an annual Olympic and 

Paralympic-style schools event, improve 

local sports facilities and establish a 

lasting community sports legacy. 

Structural 

Reform Plan

2 Create a sporting legacy from the 

Olympic and Paralympic Games: 

Encourage competitive sport in schools 

by establishing a new school games 

competition; improve local sports 

facilities and establish a lasting 

community sports legacy. Promote a 

sporting habit for life by concentrating 

investment on creating more 

opportunities for 14-25 year olds to play 

sport. Deliver a world-leading elite sport 

system, deliver major events, and reform 

the governance of sport.

Changed wording reflects new Youth 

Sport Strategy and other sport priorities.

2.1 Launch a new School Games competition Structural 

Reform Plan

2.1

2.1 i Work with sports to develop a strategy 

for their engagement with the School 

Games

Completed Annex C) 

completed 

structural 

reform 

actions

2.1 ii Work with sports to develop appropriate 

formats for their inclusion in the School 

Games

Started Oct 2011 Annex C) 

completed 

structural 

reform 

actions

2.1 iii Ensure that Sport England selects bodies 

to develop the competition at the intra-

school level, inter-school level and 

county level

Completed Annex C) 

completed 

structural 

reform 

actions

2.1 iv Launch the School Games at the Olympic 

Park

Completed Annex C) 

completed 

structural 

reform 

actions

2.1 v Ensure that Sport England appoints 

delivery bodies for 2011 county-level 

competitions and the 2012 national 

competition

Started May 2011 Annex C) 

completed 

structural 

reform 

actions
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2.1 vi Publish the finalised framework and 

rules for each level of the competition

Sep 2011 Sep 2011 Annex C) 

completed 

structural 

reform 

actions

2.1 vii School Games sport days and nine 

county level events held

Sep 2011 Sep 2011 Annex C) 

completed 

structural 

reform 

actions

2.1 viii New School Games competition 

established as an annual event

From Sep 

2012

From Sep 

2012

Structural 

Reform Plan

2.1 i

2.2 Use the 2012 Olympic and Paralympic 

Games to establish a lasting community 

sporting legacy

Structural 

Reform Plan

2.2

2.2 i Direct the Sport Lottery Distributor to 

take responsibility for the community 

sports legacy following London 2012

Completed Annex C) 

completed 

structural 

reform 

actions

2.2 ii Publish the community legacy strategy 

for sports

Completed Annex C) 

completed 

structural 

reform 

actions

2.2 iii Through the Places People Play initiative 

upgrade to 1,000 local sports 

clubs/facilities

May 2011 Mar 2013 Structural 

Reform Plan

2.2.i May 2013 Minor change to deadline reflecting 

current Sport England plans.

2.2 iv Recruit 40,000 sports leaders to organise 

and lead community sport

May 2011 Mar 2013 Structural 

Reform Plan

2.2 ii May 2013 Minor change to deadline reflecting 

current Sport England plans.

2.3 Support sports facilities and clubs Annex C) 

completed 

structural 

reform 

actions

2.3 i Determine appropriate steps to protect 

playing fields

Completed Annex C) 

completed 

structural 

reform 

actions
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2.3 ii Consult on playing fields proposals Completed Annex C) 

completed 

structural 

reform 

actions

2.3 iii Introduce a programme of improvement 

and protection for playing fields as part 

of the community sports legacy

May 2011 May 2011 Annex C) 

completed 

structural 

reform 

actions

2.3 iv Investigate how to use cash in dormant 

betting accounts to set up a capital fund 

to improve local sports facilities and 

support sports clubs

Completed Annex C) 

completed 

structural 

reform 

actions

2.3 v Announce findings of investigation, and 

begin to implement

Jan 2011 Annex C) 

completed 

structural 

reform 

actions

2.3 vi Review the impact of bureaucracy on the 

running of sports and local sports clubs

Completed Annex C) 

completed 

structural 

reform 

actions

2.4 Reform the arm's length bodies in the 

sport sector, and improve governance 

arrangements to ensure that sporting 

bodies better reflect the needs of the 

communities they serve

Structural 

Reform Plan

2.3

2.4 i Merge Sport England and UK Sport Started Apr 2013 Structural 

Reform Plan

2.3 i

2.4 ii Abolish the Football Licensing Authority, 

and transfer its essential functions to 

another body

Started Apr 2013 Structural 

Reform Plan

2.3 ii Abolish the Sport Grounds Safety 

Authority, and transfer its expertise and 

functions to another body

Name of body has changed.

2.4 iii Work with football bodies to consider 

how best to improve football 

governance, including options to support 

the co-operative ownership of football 

clubs by supporters

Started Sep 2011 Annex C) 

completed 

structural 

reform 

actions



7 Department for Culture, Media and Sport

2011 Business Plan revisions

2.4 iv Publish proposals for improving 

governance in sport

Sep 2011 Sep 2011 Annex C) 

completed 

structural 

reform 

actions

3 Create the conditions for growth: 

Facilitate sustainable growth in the 

tourism, media, leisure, creative and 

cultural industries, including by 

reforming the media regulatory regime

Structural 

Reform Plan

3 Create the conditions for growth: 

Facilitate sustainable growth in the 

tourism, media, leisure, creative, 

communications, and cultural industries, 

including by reforming the media 

regulatory regime

Reflects the focus of the department on 

the communications sector.

3.1 Enable the tourism industry to deliver 

faster, more balanced economic growth 

and streamline and refocus tourism 

organisations in the process

Structural 

Reform Plan

3.1

3.1 i Publish government tourism strategy Completed Annex C) 

completed 

structural 

reform 

actions

3.1 ii Encourage private sector contribution to 

a new match-funded marketing initiative 

to promote tourism from overseas

Completed Annex C) 

completed 

structural 

reform 

actions

3.1 iii Start £100m campaign as part of a cross-

government campaign to market Britain 

internationally

May 2011 Jul 2011 Structural 

Reform Plan

3.1 i Start £120m+ marketing campaign to 

attract additional visitors to the UK in 

the years following 2012, to generate 

£2.3bn visitor spend and 4.6m visitors

Started Apr-16 Increased budget and longer duration of 

campaign

3.1 iv Work with VisitEngland to improve 

existing consumer feedback platforms, 

by enhancing rating and star grading 

systems for accommodation and 

attractions

Started Mar 2012 Annex C) 

completed 

structural 

reform 

actions

3.1 v Reform VisitEngland to facilitate 

increased industry expertise on its board

Started Mar 2013 Structural 

Reform Plan

3.1 ii

3.1 vi Restructure VisitBritain to ensure better 

targeting of high-value and emerging 

tourism markets, and to achieve 

significant reductions in its 

administration costs

Started Mar 2013 Structural 

Reform Plan

3.1 iii
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3.1 vii Create industry task force to identify 

regulation holding the tourism industry 

back

Jun 2011 Jun 2011 Annex C) 

completed 

structural 

reform 

actions

3.1 viii Consult on moving the first bank holiday 

in May

Oct 2011 Mar 2012 Annex C) 

completed 

structural 

reform 

actions

3.1 ix Modify Tourist Boards to become 

smaller, highly focused, industry-led 

partnerships

Started May 2015 Structural 

Reform Plan

3.1 iv

3.2 Help to make the UK an attractive place 

to invest by bidding for major sporting 

events, and helping to win backing for 

major cultural events

Structural 

Reform Plan

3.2

3.2 i Prepare major sporting events legislation 

for introduction when appropriate

Started Dec 2012 Structural 

Reform Plan

3.2 iii Mar 2015 The deadline has been revised due to 

the need to find Parliamentary time for 

this measure. This is expected before the 

end of the Parliament.

3.2 ii Finalise and publish the summary of 

government support available to sports 

bodies bidding for events

Started Sep 2012 Structural 

Reform Plan

3.2 i

3.3 Work with the Department for Business, 

Innovation and Skills to enhance the 

support that the UK's intellectual 

property framework gives to 

entrepreneurialism, economic growth 

and social and commercial innovation

Started Apr 2011 Annex C) 

completed 

structural 

reform 

actions

3.4 Change the media regulatory regime by 

reforming Ofcom and deregulating the 

broadcasting sector to reduce the 

burden placed on business

Structural 

Reform Plan

3.3

3.4 i Identify areas for scaling back Ofcom 

duties

Completed Annex C) 

completed 

structural 

reform 

actions
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3.4 ii Reform Ofcom through the introduction 

of the Public Bodies Bill to reduce 

unnecessary spending and return 

responsibility for broadcasting policy to 

DCMS

Completed Annex C) 

completed 

structural 

reform 

actions

3.4 iii Conduct a scoping exercise to identify 

avenues for reducing regulatory and 

competition controls

Completed Annex C) 

completed 

structural 

reform 

actions

3.4 iv Develop a new framework for the 

communications industries to promote 

growth

Nov 2011 Apr 2015 Structural 

Reform Plan

3.3 i Publish a white paper setting out new 

proposed framework for 

communications industries (to include 

any measures taken forward in response 

to Leveson inquiry)

Mar 2013 The action sets out in more detail the 

steps to deliver the original objective, a 

new framework for the communications 

industries. The start date refers to the 

White Paper. 

3.5 Ensure that the BBC becomes more 

accountable and offers better value for 

money for licence fee payers

Structural 

Reform Plan

3.4

3.5 I Give the National Audit Office access to 

the BBC's accounts

Started Nov 2011 Annex C) 

completed 

structural 

reform 

actions

3.5 ii Secure a detailed arrangement to 

implement the new licence fee 

settlement, by amending the BBC 

Agreement and  legislating to implement 

new funding commitments, including 

provisions on (a) new partnership with 

the Welsh language TV channel (S4C) 

and (b) the World Service

Started Mar 2013 Structural 

Reform Plan

3.4 i Jul 2012 Completion date brought forward.

3.6 Work with Digital UK to ensure the 

switchover of TV transmitters from 

analogue to digital across the UK, region 

by region

Structural 

Reform Plan

3.5

3.6 i Implement digital switchover in 

Yorkshire, Anglia, Central England and 

Scottish TV

Started Dec 2011 Annex C) 

completed 

structural 

reform 

actions
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3.6 ii Implement digital switchover in 

Meridian, London, Tyne Tees and Ulster 

TV

Started Dec 2012 Structural 

Reform Plan

3.5 i Oct 2012 Completion date brought forward.

3.7 Encourage a consumer-led transition to 

digital radio

Structural 

Reform Plan

3.6

3.7 i Scope and analyse the potential impact 

ot transition

Started Dec 2012 Structural 

Reform Plan

3.6 i

3.7 ii Conduct a market review of readiness 

for radio switchover

Jan 2013 Sep 2013 Structural 

Reform Plan

3.6 ii

3.8 Release spectrum from public sector use 

to allow greater access for private sector

Structural 

Reform Plan

3.7

3.8 i Publish implementation plan for the 

release of 500MHz spectrum

Completed Annex C) 

completed 

structural 

reform 

actions

3.8 ii Establish governance framework for 

disposal of public sector spectrum

Completed Annex C) 

completed 

structural 

reform 

actions

3.8 iii Oversee governance of 800MHz 

clearance and implementation plan for 

radar modification

Started Jul 2012 Structural 

Reform Plan

3.7 i Dec 2013 This update clarifies that July 2012 is the 

deadline for publishing the information 

and regulations governing clearance, but 

that clearance itself will be completed by 

December 2013. (See 3.8 iii below).

3.8 iv Announcement on spectrum disposal Apr 2012 Structural 

Reform Plan

3.7 ii Work with OFCOM to publish 

Information Memorandum setting out 

arrangements for sale of 800MHz and 

2.6GHz spectrum

Started Jul 2012 This update clarifies that July 2012 is the 

deadline for publishing the information 

and regulations governing clearance, but 

that clearance itself will be completed by 

December 2013. (See 3.8 iv above).

3.9 Promote the competitiveness of digital 

content industries

Structural 

Reform Plan

3.8
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3.9 i Improve the protection of copyright 

material online including, where 

appropriate, implementing relevant 

provisions of the Digital Economy Act

Started Jan 2012 Structural 

Reform Plan

3.8 i Lay secondary legislation, detailing how 

the Digital Economy Act's provisions to 

protect copyright material online will 

work

Started Oct 2012 Implementation of the online 

infringement of copyright provisions of 

the Digital Economy Act has been 

delayed due to an application for judicial 

review and to complying with the 

judgements of the High Court and Court 

of Appeal. 

3.9 ii Establish a Creative Industries Council to 

provide a voice for the sector in the 

financial community and overseas 

markets

May 2011 May 2011 Annex C) 

completed 

structural 

reform 

actions

3.10 In line with the Red Tape Challenge, 

bring forward proposals to reduce and 

reform the stock of statutory 

instruments and regulations for which 

the Department has overall 

responsibility

Started Dec 2012 Structural 

Reform Plan

3.9 Take forward proposals to reduce and 

reform the stock of statutory 

instruments for which the Department 

has overall responsibility: i) Remove 

requirements on retailers to notify TV 

licensing when customers buy 

televisions; ii) bring forward proposasl 

on other areas of department's 

responsibilities such as sport, recreation 

and leisure

Started Apr 2013 

and Mar 

2015

Revised wording and timings reflect 

proposals brought forward to reduce 

regulations, and the commimtment to 

continue to do so over the life of the 

Parliament. 

4 Boost the Big Society: Encourage 

philanthropic giving, return the National 

Lottery to its founding principles and 

foster the development of a new breed 

of strong local media groups, support 

libraries into the next generation

Structural 

Reform Plan

4

4.1 Introduce incentives to increase 

charitable giving

Structural 

Reform Plan

4.1

4.1 i Work with Cabinet Office and the 

Treasury to incentivise more social 

investment, philanthropy and giving, 

including a strategy to boost giving from 

private individuals to cultural 

institutions, incorporating insights from 

behavioural science

Completed Annex C) 

completed 

structural 

reform 

actions
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4.1 ii Work with Cabinet Office and the 

Treasury to publish White Paper on 

giving

Completed Annex C) 

completed 

structural 

reform 

actions

4.1 iii Implement measures to facilitate 

fundraising by cultural and charitable 

institutions: a) Agree with national 

museums a framework for creating 

charitable trusts, which will encourage 

and manage museum donations and 

private income b) Implement new 

framework and establish trusts c) 

Complete the transfer of a proportion of 

accumulated reserves to new museum 

trusts

Completed Annex C) 

completed 

structural 

reform 

actions

Note that 'c) Complete the transfer of a 

proportion of accumulated reserves to 

new museum trusts' (end date March 

2015) is included in the revised action at 

4.1 iv below.

4.1 iv Roll out £80 million match funding 

scheme to raise at least an equivalent 

amount from private donors

Started Mar 2014 Structural 

Reform Plan

4.1 i Manage £100m match-funding 

programme to establish endowments 

and strengthen fundraising skills in the 

cultural sector, raising at least an 

equivalent amount from private donors

Started Dec 2014 Programme being rolled out over longer 

period at higher funding level, including 

a proportion of accumulated reserves.

4.2 Reform the National Lottery so that 

more money goes into  sport, the arts 

and heritage

Annex C) 

completed 

structural 

reform 

actions

4.2 i Lay statutory instrument to allocate 60% 

of National Lottery funding to the arts, 

sport and heritage causes, and 40% to 

the voluntary and community sector

Completed Annex C) 

completed 

structural 

reform 

actions

4.2 ii Impact of National Lottery reforms 

comes into effect (more funding for 

original causes of sport, the arts and 

heritage, and the voluntary and 

community sector)

Completed Annex C) 

completed 

structural 

reform 

actions

4.3 Reform the Big Lottery Fund to ensure 

that only voluntary and community 

sector projects are funded and to 

prevent funding politicised projects

Annex C) 

completed 

structural 

reform 

actions
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4.3 i Issue new policy directions to the Big 

Lottery Fund

Completed Annex C) 

completed 

structural 

reform 

actions

4.4 Stop wasteful spending by National 

Lottery distributors, by banning lobbying 

activities and reducing administrative 

costs by 5% of total income

Annex C) 

completed 

structural 

reform 

actions

4.4. i Agree plans for administrative cost 

reductions with distributors

Completed Annex C) 

completed 

structural 

reform 

actions

4.5 Scrap rules on local cross-media 

ownership to create more opportunities 

and flexibiiity for local media

Annex C) 

completed 

structural 

reform 

actions

4.5 i Announce removal of all local cross-

media ownership rules

Completed Annex C) 

completed 

structural 

reform 

actions

4.5 ii Lay order before Parliament Completed Annex C) 

completed 

structural 

reform 

actions

4.6 Enable the creation of new local TV 

stations

Structural 

Reform Plan

4.2

4.6 i Commission economic analysis of 

options

Completed Annex C) 

completed 

structural 

reform 

actions

4.6 ii Publish consultation paper Completed Annex C) 

completed 

structural 

reform 

actions
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4.6 iii Conduct consultation Completed Annex C) 

completed 

structural 

reform 

actions

4.6 iv Publish final decision following 

consultation

Apr 2011 Apr 2011 Annex C) 

completed 

structural 

reform 

actions

4.6 v Issue any necessary directions or draft 

legislation

May 2011 Oct 2011 Annex C) 

completed 

structural 

reform 

actions

4.6 vi Propose new licensing arrangements for 

local TV stations

Nov 2011 Nov 2011 Annex C) 

completed 

structural 

reform 

actions

4.6 vii First local TV stations licensed by Aug 2012 by Aug 2012 Structural 

Reform Plan

4.2 ii Sep 2012 The date moves back by a month to 

reflect revised plans.

4.6 viii 10 to 20 local TV stations licensed by May 2015 by May 2015 Structural 

Reform Plan

4.2 iii

4.7 Work with the Cabinet Office to review 

the government advertising model

Annex C) 

completed 

structural 

reform 

actions

4.7 i Publish a review of government 

advertising, encompassing the potential 

for a payment by results model, using 

government channels, and a US-style Ad 

Council

Completed Annex C) 

completed 

structural 

reform 

actions

4.7 ii Begin to implement results of review Completed Annex C) 

completed 

structural 

reform 

actions
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4.7 iii Complete internal review on a new 

approach to public service information

Oct 2011 Oct 2011 Annex C) 

completed 

structural 

reform 

actions

4.8 Work with the Department for Education 

to address the commercialisation and 

premature sexualisation of childhood in 

the media

Annex C) 

completed 

structural 

reform 

actions

4.8 i Publish findings of independent review 

to advise on regulatory and non-

regulatory measures to address the 

commercialisation and premature 

sexualisation of childhood

May 2011 May 2011 Annex C) 

completed 

structural 

reform 

actions

4.9 Support public libraries into the next 

generation through the Future Libraries 

Programme and by encouraging 

communities to get more involved in the 

running of local library services

Structural 

Reform Plan

4.3

4.9 i Work with ten pilot areas in England to 

develop options for achieving greater 

efficiency and improved services 

according to local need

Completed Annex C) 

completed 

structural 

reform 

actions

4.9 ii Publish update on the Future Libraries 

Programme

Completed Annex C) 

completed 

structural 

reform 

actions

4.9 iii Share emerging learning from the pilots 

among local authorities through a range 

of activities (for example peer support, 

active learning sets, workshops)

Started Jul 2011 Annex C) 

completed 

structural 

reform 

actions

4.9 iv Examine the barriers to community 

delivery of public library services

Started May 2011 Annex C) 

completed 

structural 

reform 

actions
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4.9 v Publish best practice guidance around 

community delivery of library services

May 2011 May 2011 Annex C) 

completed 

structural 

reform 

actions

4.10 Reform the arm's length bodies in the 

cultural sector

Structural 

Reform Plan

4.4

4.10 i Support Arts Council England in 

reforming the way regular funding is 

invested in arts organisations, to ensure 

a more strategic approach

Started Jun 2011 Annex C) 

completed 

structural 

reform 

actions

4.10 ii Identify options for relinquishing control 

and sponsorship of each non-national 

museum currently funded by DCMS

Completed Annex C) 

completed 

structural 

reform 

actions

4.10 iii Abolish the UK Film Council, transferring 

essential activities to another body 

whilst reviewing policy to support a 

more sustainable British film industry

Started Mar 2012 Annex C) 

completed 

structural 

reform 

actions

4.10 iv Abolish the Museums, Libraries and 

Archives Council, and transfer essential 

functions to another body

Started Mar 2012 Structural 

Reform Plan

4.4 i Apr 2013 Functions have been transferred and the 

body wound up, but the later end date 

relates to full liquidation.

5 Facilitate the delivery of universal 

broadband: Stimulate private sector 

investment to deliver the best super-fast 

broadband network in Europe by 2015.

Structural 

Reform Plan

5 Facilitate the delivery of universal 

broadband and improved mobile 

coverage: Stimulate private sector 

investment to deliver the best super-fast 

broadband network in Europe and 

provide for improved mobile coverage 

by 2015.

Portfolio of projects expanded to include 

mobile coverage.

5.1 Create a level playing field between 

incumbents and new providers

Annex C) 

completed 

structural 

reform 

actions

5.1 i Examine barriers to new providers 

seeking to invest in fibre optic networks

Completed Annex C) 

completed 

structural 

reform 

actions
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5.1 ii Hold industry round table to discuss 

ways to increase certainty and 

confidence for potential investors

Completed Annex C) 

completed 

structural 

reform 

actions

5.2 Open up access to infrastructure to 

facilitate super-fast broadband in many 

areas

Structural 

Reform Plan

5.1

5.2 i Conduct a public consultation (with 

participation from industry regulators) 

on access to ducts, sewers and poles 

that can be used to carry fibre optic 

cable

Completed Annex C) 

completed 

structural 

reform 

actions

5.2 ii Work with Ofcom to require BT and 

other infrastructure providers to allow 

the use of their assets to deliver super-

fast broadband

Started Nov 2011 Annex C) 

completed 

structural 

reform 

actions

5.2 iii Regularly review and introduce, if 

necessary, legislative powers to open 

relevant utility infrastructure to 

broadband providers

Started May 2015 Structural 

Reform Plan

5.1 i

5.2 iv Issue guidance on micro-trenching and 

street works

Nov 2011 Nov 2011 Annex C) 

completed 

structural 

reform 

actions

5.3 Facilitate the introduction of super-fast 

broadband in remote areas at the same 

time as in more populated areas

Structural 

Reform Plan

5.3 i Start market testing community-led 

pilots in the Highlands and Islands, North 

Yorkshire, Cumbria and Herefordshire

Completed Annex C) 

completed 

structural 

reform 

actions

5.3 ii Publish policy paper setting out the 

lessons learned from community-led 

pilots and the Government's approach to 

investment in broadband until 2015

Nov 2011 Nov 2011 Annex C) 

completed 

structural 

reform 

actions



18 Department for Culture, Media and Sport

2011 Business Plan revisions

5.3 iii If required, instruct Broadband Delivery 

UK to allocate funding to areas where 

the market has not delivered, after 

digital switchover has finished in 2012

Sep 2012 Sep 2012 Annex C) 

completed 

structural 

reform 

actions

5.3 iv Ensure that all businesses in Enterprise 

Zones have superfast broadband access

Jan 2012 May 2015 Annex C) 

completed 

structural 

reform 

actions

5.2 ii

Input and impact indicators

Indicator Progress towards delivery on time and to 

budget of Olympic and Paralympic 

Games (Ratio of actual spend as 

percentage of anticipated final cost to 

percentage of actual progress of Olympic 

Delivery Authority programme). (Input 

indicator)

Retained

Indicator Public funding per school particpating in 

the School Games (Input indicator)

Altered Average cost per student at schools 

participating in the School Games. (Input 

indicator)

More accurate metric .

Indicator Proportion of children participating in 

competitive sport. (Impact indicator)

Retained

Indicator Proportion of people directly employed 

in tourism. (Impact Indicator)

Retained

Indicator Total amount of charitable giving 

(donations and sponsorship) to cultural 

institutions funded by DCMS.) (Impact 

indicator)

Retained

Indicator Ratio of charitable giving (donations and 

sponsorship) to grant-in-aid for cultural 

institutions funded by DCMS. (Input 

Indicator)

Retained

Indicator Number of premises covered per 

£million of broadband delivery 

programme expenditure. (Input 

indicator)

Retained
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Indicator Broadband Delivery UK’s Best-in-Europe 

scorecard (measuring Coverage, Speed, 

Price and Choice of broadband service) 

(impact indicator)

Retained


