
Background and Context 

On the night of Friday 7 / Saturday 8 January 2005, severe storms and 
unprecedented rainfall on already saturated ground fell across Cumbria. 
Over the Friday night and into Saturday, this caused extensive flooding 
and storm damage particularly in the Carlisle area. 

The impacts of this included: 

 3 deaths 
 1,925 homes and business flooded - to 2 metres 
 3,000+ people homeless for up to 12 months+ 
 40,000 addresses without power 
 3,000 jobs put at risk. 

Additional activity by Carlisle City Council street cleansing and refuse 
collection teams: 

 8 - 21 January - 124 City Council employees worked 5,832 hours 
on street cleaning. 

 11 - 27 January - in addition to normal refuse collections, we 
collected 400 tonnes of freezer waste. 

 2,800 tonnes of damaged household goods collected. 
 5,000 fridges, freezers, cookers and washing machines collected. 

Cumbria County Council suffered severe impacts on: 

 Bridges 
 Highways 
 Lighting 
 Rights of Way 
 Carlisle Secondary Schools: 

o Newman - Severe Flood Damage 
o St Aidan’s - Severe Flood Damage 
o Morton - Extensive Storm Damage 
o Trinity - Extensive Storm Damage 

How the Topic was Handled 

The Infrastructure / Public Assets sub group (established as part of the 
recovery structure) was co-chaired by Carlisle City Council Director of 
Community Services and Cumbria County Council Director of Client 
Services. 

Schools were a particular issue and had their own sub group initially. 

The extent of focus on flood recovery by Carlisle City Council generally 
delayed programmes and projects and adversely impacted on 
performance to a much greater extent than was initially anticipated, even 
with additional resources being applied where this was possible. 

Waste 



Additional waste collection had significant impacts on national best value 
performance indicators (BVPIs).  Relaxations were sought via Government 
Office for the North West, and special dispensation for flood-related waste 
was obtained.  'Flood' waste was separated from the 'normal' waste and 
not included in the BVPI information. Cumbria County Council paid for the 
extra collection of flood-related waste. 

Housing 

Carlisle City Council’s housing capital programme had to be re-profiled to 
exclusively address flood related housing issues for a 2 year period, 
resulting in delay to the existing programme established under the 
housing strategy. 

Schools 

There was severe disruption to students who not only had their schools 
severely damaged and were relocated due to their homes being flooded, 
but many also lost coursework and revision notes when their homes were 
flooded. Schools applied for dispensation to the various examination 
boards, but there are no reports of this being accepted by the boards as a 
valid reason for any extension of submission times or special 
consideration in relation to examination results. 

The extent of damage to secondary schools brought forward the major 
issue of surplus school places and tied in with the severe damage to 
schools. Extra resources were forthcoming from Central Government. 

Highways 

Meeting the capital cost (£2.5 million) from highways capital maintenance 
had an adverse impact on existing programmes and therefore the 
condition of the network, and had a knock on effect to BVPIs. 

Lessons Identified 

Don’t expect any special favours! However it is noted that lessons have 
been learned and recent flooding has resulted in some further relaxations 
in relation to BVPI’s. 

Contacts for Further Information 

John Mallinson, Head of Scrutiny and Emergency Planning Services, 
Carlisle City Council  
Tel: 01228 817010  
E-mail: johnm@carlisle.gov.uk 

Lindsay Cowen, Emergency Planning Officer, Cumbria County Council  
Tel: 01228 815700  
E-mail: lindsay.cowen@cumbriaepu.gov.uk 

mailto:johnm@carlisle.gov.uk
mailto:lindsay.cowen@cumbriaepu.gov.uk

	Background and Context
	How the Topic was Handled
	Lessons Identified
	Contacts for Further Information

