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Department for International Development 

Structural Reform Plan Monthly Implementation Update 

August 
2011

 
(1) DFID has no actions due to be completed in August 2011 

 
 
(2) Actions due to be started by end of August 2011 

Section Action Status

1.1. Honour UK commitment to spend 0.7% of GNI on overseas aid from 2013, enshrine this commitment in 
law and encourage other countries to fulfil their aid commitments 

1.1(i) Enshrine in law our commitment to spend 0.7% of national income on official development 
assistance (ODA) from 2013, as soon as Parliamentary time allows (due to complete Apr 
2012) 

Work 
ongoing

1.1(ii) Develop and implement an ODA monitoring strategy with the Treasury to ensure all 
departments meet agreed contributions to UK ODA targets set out in the 2010 Spending 
Review (due to complete Mar 2015) 

Work 
ongoing

1.1(iii) Release data every March/April showing percentage of gross national income spent as ODA 
by calendar year (due to complete Mar 2015) 

Work 
ongoing

1.3. Use the aid budget to support the development of local democratic institutions, civil society groups, the 
media and enterprise 

1.3(ii) All new budget support proposals include clear plans for implementation of up to 5% 
commitment on domestic accountability institutions (due to complete Mar 2015) 

Work 
ongoing

1.3(iii) Support electoral processes in at least 13 countries over the period 2011-15, informed by 
new DFID-FCO guidance on Electoral Assistance (due to complete Mar 2015) 

Work 
ongoing

1.5. Create International Citizen Service (ICS) to give young volunteers the opportunity to help some of the 
world’s poorest people abroad 

1.5(i) Launch and implement International Citizen Service pilot for around 1,000 young people 
and up to 250 people from other groups (due to complete Apr 2012) 
 

Work
ongoing 

1.5.(ii) Develop and publish plans for roll-out, including plans to scale-up the programme over 
Parliament, drawing on evaluation of early experience from the pilots (due to complete Jan 
2012) 

Work 
started

2.2. Introduce full transparency in aid and publish details of all new UK aid spending 

2.2(iv) Lead international efforts to encourage other donors to implement the IATI in the run up 
to the Korea High Level Forum (due to complete Nov 2011) 
 

Work 
ongoing

2.2(v) Put in place new mechanisms to promote feedback and accessibility from aid beneficiaries 
(due to complete Mar 2012) 

Work 
ongoing

2.2(vii) Publish (a) individual DFID administrative and project transactions over £500 incurred after 
1st April 2011, and (b) new project reviews and project completion reports due from 1st 
April 2011 (due to complete Mar 2015) 

Work 
ongoing

2.4. Reorientate DFID's programmes to focus on results 

2.4(i) Pilot Results-Based Aid and cash-on-delivery contracts in three developing countries 
(due to complete Nov 2011) 

Work 
ongoing

2.4(vii) Implement the findings of the aid reviews (due to complete Mar 2015) Work 
ongoing
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2.4(viii) Build more and better evaluations into DFID programmes, with rigorous impact 
evaluations for selected programmes (due to complete Mar 2014) 

Work 
ongoing

2.5. Give poor people more power and control over how aid is spent 

2.5(ii) Complete participatory assessments with recipients of cash transfers in at least five countries 
(due to complete December 2012) 

Work 
ongoing

2.5(iii) Take forward interventions to expand choice and empowerment and make institutions more 
accountable to citizens in at least 10 country programmes and report on progress (due to 
complete Apr 2012) 

Work 
ongoing

3.1. Make DFID more private-sector friendly 

3.1(ii) Develop new projects on property rights, microfinance and small and medium-sized 
enterprise finance, and investment climate reform (due to complete Sep 2011) 

Work 
ongoing

3.3. Promote pro-development trade agreements, including support for African Free Trade Area 

3.3(iii) Work with other departments to deliver policies and actions set out in the Trade White 
Paper, as monitored by the Trade and Investment Committee (due to complete Mar 2015) 

Work 
ongoing

3.3(iv) Work with members of the G20 to attempt to agree duty-free, quota-free access for Least 
Developed Countries with a view to obtaining consensus at Cannes Summit in November 
2011 (due to complete Nov 2011) 

Work 
ongoing

3.3(v) Work with international partners to attempt to achieve substantive progress on the Doha 
Development Agenda (DDA), with a credible schedule for conclusion at World Trade 
Organisation (WTO) Ministerial in December 2011 (due to complete Dec 2011) 

Work 
ongoing

4.1. Improve quality of aid to Afghanistan and Pakistan 

4.1(iii) Implement at least three evaluations of new programmes (due to complete Apr 2013) Work 
ongoing

4.2. Improve DFID effectiveness in conflict prevention in the Horn of Africa 

4.2(ii) Establish separate DFID programmes for North and South Sudan in order to help delivery 
on joint HMG objectives (due to complete Mar 2012) 

Work 
ongoing

4.2(iii) Enhance DFID staffing capacity on Somalia in order to support delivery of HMG strategy 
(due to complete Apr 2012) 

Work 
ongoing

4.3. Support Strategic Defence and Security Review (SDSR) in National Security Council 

4.3(ii) Contribute to ensuring that the tri-departmental Conflict Pool resources are fully aligned 
with Strategic Defence and Security Review (SDSR) priorities and demonstrate value for 
money (due to complete March 2014) 

Work 
ongoing

4.3(iii) Finalise Results Framework for Building Stability Overseas Strategy and use to prioritise 
Conflict Pool Resources (due to complete Apr 2012) 

Work 
ongoing

4.3(iv) Work with the FCO and MOD to develop multi-year results-based allocations for the 
Conflict Pool (2012-15) for agreement by the NSC (due to complete Dec 2011) 
 

Work 
ongoing

4.5. Improve the effectiveness of DFID investments in fragile and conflict-affected countries 

4.5(i) Ensure that we meet the commitment to spend 30% of UK ODA in conflict-affected and 
fragile states and work to ensure that this support is delivered effectively to improve results 
and value for money (due to complete Mar 2015) 

Work 
ongoing

4.5(ii) Working with the International Dialogue, develop an international action plan on fragile and 
conflict-affected states for presentation at the Busan High Level Forum on Aid 
Effectiveness (due to complete Nov 2011) 

Work 
ongoing

4.5(iii) Develop and publish guidance for DFID's Country Offices on how to achieve development 
results in fragile states (due to complete Dec 2011) 

Work 
ongoing
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5.1 Lead international action to empower girls and women 

5.1(i) 
 
 

Work in partnership with the Nike Foundation to bring private sector expertise into DFID’s 
strategy on gender equality, and stimulate innovative approaches to empowering adolescent 
girls (due to complete May 2013) 

Work 
ongoing

5.1(ii) Approve new programmes to meet the Strategic Vision for Girls and Women, including to: 

5.1(ii) c) Prevent violence against girls and women, including through piloting new approaches (due 
to complete Dec 2011) 

Work 
ongoing

5.1(ii) d) Improve maternal health and access to family planning, including to delay first pregnancy 
and support safe childbirth (see 5.2) (due to complete Dec 2011) 

Work 
ongoing

5.1(iii) Implement programmes to deliver the Strategic Vision for Girls and Women (due to 
complete (due to complete Mar 2015) 

Work 
ongoing

6.1 Establish an Advocacy Fund to help the very poorest developing countries take part in international 
climate change negotiations 

6.1(i) Develop and launch the Advocacy Fund (due to complete Sep 2011) Work 
ongoing

6.2 Support developing countries' climate adaptation and low carbon growth 

6.2(v) Support the Climate and Development Knowledge Network (CDKN) to enable developing 
countries to access the best climate change knowledge, research and data so that they can 
build resilience to climate change, adopt low-carbon growth and tackle poverty (due to 
complete Mar 2015) 

Work 
ongoing

6.2(vi) Support, together with other donors, the Global Environment Facility (GEF) (due to 
complete Jun 2014) 

Work 
ongoing

 

 

(3) Explanation of deadlines missed 

None 

 


