
Schemes completed during Q1 provided improved protection to 68 

households, of which 35 were in the highest risk areas although 

none in deprived locations.  The small numbers this quarter were 

part of the normal variation that can be expected throughout the 

spending review period, and development work continues to 

progress schemes through the various gateways until they reach 

delivery.  

We are ahead of profile for OM2 and 2b and remain confident that 

we will meet these delivery forecasts by March 2015.  

We expect to meet our OM2c delivery forecast, although this is 

heavily dependent on schemes completing in 2014/15. 

There were no schemes completed this quarter that provided 

improved protection from coastal erosion.   Similar to OM2, this is 

part of the normal variation that can be expected throughout the 

spending review period, and development work continues to 

progress schemes through the various gateways until they reach 

delivery.  

We are ahead of profile for OM3 and 3b and remain confident that 

we will meet these delivery forecasts by March 2015.  

OM3c is dependent on the Withernsea Groyne Field 

Improvements project and there is a risk that this scheme will be 

not be completed until the next spending review period. 
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SR10 Forecast$
2013/14 Forecast 

(cumulative)

9.2:1 8:1

2 98,803 128,800

2c 5,693 10,290

3 5,286

3c 63 250

8,800

3b 1,256 1,800

8:1

Three schemes delivering Outcome Measures were completed in 

Q1.   The whole life benefit‐cost ratio for schemes delivered to 

date remains at 12:1, and the whole programme benefit‐cost ratio 

at 9.2:1.  We continue to seek evidence of the benefit of the 'non 

scheme' work we do and are confident that the whole programme 

SR10 forecast of 8:1 will be achieved.
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23,800

The ratio of the whole life present value 
benefits (Pvb) to the whole life present value 
costs (PVc) from projects in the FDGiA capital 
investment programme

1

Number of households moved out of 
any flood probability category to a 
lower probability category

Of the above, households moved out 
of the very sig & sig flood risk 
categories to moderate or low

Of the above, households in the 20% 
most deprived areas moved out of 
the v. sig & sig. categories

Households with reduced risk of 
coastal erosion 

Of the above, those protected from 
loss within 20 years

Of the above, those in the 20% most 
deprived areas protected from loss 
within 20 years
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$  SR10 Forecast figures reflect the medium risk of delivery programme
*  Figures reflect Environment Agency targets as opposed to forecasts

61.4% TBC TBC

137 Ha of water dependant habitat have been created and 50 km 

of protected river improved during Q1.  The majority of the 

planned OM4a habitat improvements scheduled for 2013/14 are 

likely to be deferred to 2014/15 as a result of extreme weather 

conditions last winter, leading to increased risk in meeting the 

forecast.    

Our current 'medium risk' forecast for OM4b is 350Ha.  The risks 

associated with the completion of two major schemes in the 

spending review period indciate amber status. 

There is a risk of not meeting the OM4c forecast due to the limited 

number of Natura 2000 sites where we can make improvements. 
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4,9684a 6,500

During Q1 99.8% of residential planning applications were decided 

in line with Environment Agency flood risk advice against a target 

of 95%.

Directors are considering changes to the measure in light of the 

reduced number of households with landline telephones.  An 

update will be provided for the Q2 report. 

6,900

The proportion of households and 
businesses in highest risk areas that 
receive the Floodline Warnings Direct 
(FWD) service

5

Proportion of residential units within 
planning decisions where the application has 
been refused or has been amended in line 
with Environment Agency advice

6

Hectares of water‐dependent habitat 
created or improved
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Hectares of intertidal habitat created

Kilometres of river protected under 
the EU Habitats or Birds Directive 



Environment Agency Flood and Coastal Risk Management

Outcome measure one has been included to demonstrate that we continue to develop projects that deliver significant economic benefits over their lives, and 

therefore represent value for money for the taxpayer. It measures the ratio of the benefits to costs from all projects in our capital investment programme, 

where the benefits are measured against a 'do nothing' scenario. Both benefits and costs are measured over the whole life of the project and are adjusted to 

present value. During the spending review period, we will report data on just our major capital schemes, which will generally result in a higher BCR. However, 

at the end of each year, this will be adjusted to include other smaller projects, and capital spend on items other than schemes.

Outcome measure two tracks the number of households benefiting from improved protection from flooding as a result of Environment Agency, local 

authority and internal drainage board capital projects. It is reported in three sections; the total number of households moving from any flood probability 

category to a lower category (2), the number of households moving from the very significant or significant to the moderate or low flood risk categories (2b), 

and of those, the number that are located in the 20% most deprived areas of the country (2c). The four flood probability categories that we use to measure 

risk are very significant (> 5% annual probability of flooding), significant (5% to 1.33%), moderate (1.33% to 0.5%) and low (<0.5%). The 20% most deprived 

areas are identified using the Indices of Multiple Deprivation at Super Output Area (SOA) level. There are a total of 32,482 SOAs across the country, which 

means that those ranked between 1 and 6,496 are considered the 20% most deprived. 
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Guidance notes to accompany the spending review progress report

From 1st April 2011, a new suite of outcome measures have replaced those used since April 2008. The new suite, agreed with Defra during the 2010 

spending review process, maintain some similarities to the original set whilst including specific measures for coastal erosion schemes and actions required 

under the Water Framework Directive. Unlike the previous suite, the revised measures do not have specific targets. However, we have set targets 

internally as part of our Corporate Plan, which has been approved by ministers. As before, we have overall responsibility to deliver and report on the 

measures, but other operating authorities including local authorities (LAs) and internal drainage boards (IDBs) make contributions to measures one to four.

Outcome measure three tracks the number of households benefiting from reduced risk of coastal erosion as a result of Environment Agency, local authority 

and internal drainage board capital projects. It is reported in three sections; the total number of households with reduced risk of coastal erosion (3), the 

number of households protected from loss from coastal erosion within 20 years (3b), and of those, the number that are located in the 20% most deprived 

areas of the country (3c). Coastal erosion risk categories used are time periods for expected loss due to coastal erosion: short (<10 years), short/medium (10 

to 20 years), medium (20 to 50 years) and long term (50 to 200 years).
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CONTACT: 
If you have any queries regarding the contents of this report please email IandFHelpdesk@environment‐agency.gov.uk 
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Outcome measure four tracks progress in delivering the statutory environmental obligations outlined by the water framework directive. It is split into three 

sections; the number of hectares of water dependant habitat created or improved (4a), the number of hectares of intertidal habitat created (4b) and, the 

number of kilometres of rivers protected under the EU habitats or birds directive that are improved (4c).

Outcome measure five reflects the coverage of the Environment Agency floodline warnings direct service. In February 2010 we introduced an opt‐out service 

whereby we automatically register properties at risk with the service, and then provide them with the option to opt‐out if they wish. Continued 

improvements to this service will see increased coverage across the country over the four years of the spending review period.

Outcome measure six monitors the amount of inappropriate development allowed within applications at flood risk. It tracks the proportion of residential 

units within planning applications where the application has been amended or refused in line with Environment Agency advice, against the total number of 

residential units where the Environment Agency lodged an objection. It is likely that this measure will be modified during 2012/13 as a result of changes to 

the planning system.
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