
 

 

Evaluation Report Title: External Evaluation Report of Restless Development  Sierra Leone’s Youth 
Reproductive Health Programme (2007 – 2012) 

 
Response to Evaluation Report (overarching narrative) 

 

This evaluation represents the final evaluation of the 5-year Sierra Leone Youth Reproductive Health 
(YRH) Programme, implemented by Restless Development Sierra Leone, with UK support. The SRH 
Programme was a nationwide scale-up of a successful pilot project carried out between 2005 to 2007, from 
6 to all 13 districts of Sierra Leone.   
 
The expected impact of the YRH Programme was to ensure young people have access to sexual and 
reproductive health (SRH) services promoting positive sexual health seeking behaviours with regards to 
safer sex practices and increase participation and leadership of youth in development.  

The final evaluation of the project, commissioned by Restless Development with DFID funds, was 
conducted in July 2012 to assess the impact and lessons learned from the five year project and enable 
DFID and Restless Development account to the MOHS and beneficiary communities regarding project 
achievements.  

 

Summary of the Evaluation Results 

We note the evaluation conclusion that the YRH project made a significant contribution in participating 
communities to achieving the project goal of stabilising the level of Sexually Transmitted Infections (STIs), 
and by inference HIV/AIDS prevalence among young people.  This is evidenced by the decrease in STI 
cases in operational communities and surrounding communities by 51.2% and 13.2%.  

At the outcome level, the evaluation details improved sexual and reproductive behaviour in participating 
schools and communities. Moderate success was recorded in increasing young people’s access to SRH 
services, promoting positive sexual health seeking behaviours and increasing participation and leadership 
of youth in development.  Significantly higher levels of positive youth behaviour in the three core outcome 
indicators (abstinence, being faithful and condom use at last sex) were reported in target communities 
compared to control communities and exceptionally high rates of access to SRH services in local facilities, 
with 91% of young people accessing services, compared to a target of 55% and a baseline of 35%. In 
addition, progress was made in engagement of young people in local and national government planning, 
implementation and monitoring of services.  

 
We concur that the community based peer to peer volunteer strategy is unique and innovative in the Sierra 
Leone context and was especially successful in achieving the project objectives of empowering youths for 
greater civil engagement and ability to negotiate and practice safer safe practices.  These finding are 
supported by DFID’s annual reviews of the project. The project demonstrated some flexibility in adapting 
delivery strategies to address challenges as they arose, most notably a revision of the community 
engagement framework to encourage greater community ownership of programmes.  However addressing 
HIV/AIDS misconceptions, the inclusion of sexual reproductive health in school curriculums, the 
sustainability of community based interventions and support to ministries to ensure youth oriented policies 
are among areas that require continued attention.  
 
Although specific value for money indicators were not incorporated in the project design, we note the 
evaluation attempted to assess this and to the extent where this could be assessed, the programme 
represented value for money, particularly with regards to efficiency and effectiveness. Restless 
Development was moderately successful in achieving the project’s intended outcome as previously 
outlined within the allocated budget.  Programme efficiency was achieved with respect to utilization of 
project funds with 72% of project expenditures directly related to project activities.   
 



 

 

Evaluation Methodology 
 
The methodology adopted for the final evaluation was a quasi-experimental study design with some 
qualitative and desk based research.  There were some differences in survey instruments employed for the 
baseline and the final evaluation survey that would have affected the direct comparison of the results from 
the surveys.  However attempts were made in the final evaluation survey design to adjust for these.   
Overall, subject to the qualifications to the final evaluation results described above, we agree that the 
outcome data demonstrate significant improvement in intervention communities when compared to control 
communities where there had been no project intervention. 
 
Conclusion 
 
Overall, the YRH project was a success, represented good value for money and demonstrated fully its 
relevance in addressing adolescent reproductive health issues in Sierra Leone. This conclusion is 
supported by annual reviews of the YRH programme.  Restless Development continues to implement an 
YRH programme, as a sub-contractor to UNFPA, under the DFID ‘Improving reproductive, maternal and 
newborn health’ (IRMNH) programme that commenced in March 2013. The IRMNH programme supports 
the development and use of a nationwide, comprehensive package of reproductive, maternal and newborn 
health care services across Sierra Leone. It focuses on young women and newborns that are particularly at 
risk and currently underserved in terms of geographical coverage and appropriate quality care.  
Recommendations arising from the YRH project have informed the design of components of the IRMNH 
programme. 



 

 

Evaluation Report Title: External Evaluation Report of Sierra Leone’s Youth Reproductive Health Programme (2007 – 2012) 
 

 

Recommendations Accepted 
or Rejected 

If “Accepted”, Action plan for Implementation or 
if “Rejected”, Reason for Rejection 

 
Youth Empowerment programme 

 The project to work on all components associated with reducing HIV 
incidence among young people including abstinence, reducing sexual 
partners, consistent condom use and knowing one’s HIV status. 

 Messaging should continue to target better information around HIV 
transmission as the study demonstrates that misconceptions regarding the 
transmission of HIV. 

 Restless Development’s sustainability strategy should be reviewed and 
revised to ensure the continuation of interventions after such programmes 
exits communities.  

 Restless Development should continue to advocate for the inclusion of 
SRH and FP activities in the school curriculum. 

 
 
 
Accepted 

 
Restless Development is a subcontractor to UNFPA under 
DFID’s ‘Improving reproductive, maternal and newborn health 
programme. Under the increased awareness of sexual, 
reproductive, maternal, newborn and malaria services 
component of the programme, Restless Development is 
implementing a Youth Empowerment component. 
 
The YRH project evaluation and project completion reports will 
be shared with UNFPA.   An action plan to address the key 
recommendations will be developed by Restless Development 
and UNFPA. The action plan will be reviewed at the 2014 
annual review of the IRMNH programme.   

Strengthen the  paradigm shift from family planning to integrated reproductive 

health services 

 In order to implement more effectively the paradigm shift from family 

planning to integrated reproductive health with young people as the primary 

client group, Restless Development should institute mechanisms for young 

people’s full participation in policy and decision-making in line with the 

constitution, and ensure that these mechanisms are operational at all levels 

of decision-making structure.  

 

Accepted 
 
 
 
 
 
 
 
 
 
 
 

 
The IRMNH programme provides the opportunity to support the 
paradigm shift to integrated reproductive health centred on 
young people.  In addition to implementing a youth 
empowerment component, the IRMNH programme plans to 
incorporate youths, through the Restless Development 
component in teenage pregnancy policy formulation at the 
national level, curriculum development for health facility delivery 
of reproductive health services that centre on youths at the 
district level and in increasing access to youth friendly 
reproductive health services in communities.  
 



 

 

Recommendations Accepted 
or Rejected  

 

If “Accepted”, Action plan for Implementation or 
if “Rejected”, Reason for Rejection 

Strengthen the  paradigm shift from family planning to integrated reproductive 

health services (cont.) 

Strengthen the internal capacity of Restless Development staff to implement the 

paradigm shift and to provide youth-friendly services. In particular, focus on training 

of existing service providers on youth-friendly services in community clinics. 

Strengthen the YRH project through appointing a Behaviour Change 

Communication (BCC) Advocacy Manager, and provide central coordination for 

BCC and advocacy activities carried out at project level. 

 

 
Accepted 

 
The IRMNH programme through UNFPA and UNICEF supports 
the provision of youth-friendly services.  DFID will request 
assurances from UNFPA that Restless Development has 
internal capacity to support the paradigm sheet in the 
aforementioned action plan.   

Strengthen Relationship with local leaders 

 Restless Development should strengthen the coordination, cooperation and 

relationship with local authority leaders at the district level, and enter into 

regular feedback meetings with the relevant staff. This will create a strong 

working relationship as they will understand the project and build a basis 

for sustainability.  

 

 
Accepted 

 
UNFPA as the contractor for Restless Development’s youth 
empowerment component will facilitate and monitor the youth 
empowerment component’s engagement with local authority 
leaders.  Progress will be monitored through the annual IRMNH 
programme review process. 

Service Utilization by Young People 

Strengthen Monitoring and Evaluation systems to allow for analysis of 

trends in service utilization by young people and to enable Restless 

Development to assess programme effectiveness in bringing about 

sustained behaviour change among young people. 

 

 

Accepted  
Through the IRMNH programme, trends in SRH service 
utilization by young people will be monitored, coordinated by 
the Programme Management Evaluation and Learning service 
provider. Restless development will participate in the monitoring 
process 



 

 

Recommendations Accepted 
or Rejected 

If “Accepted”, Action plan for Implementation or 
if “Rejected”, Reason for Rejection 

Expansion of Restless Development Activities 

 Expansion of Restless Development activities to other communities of 

interest. Increase dialogue with partners and donors on the design and 

implementation of project, like partner assessment meeting, donor 

conditions meeting to avoid duplication of donor efforts. 

 
Not applicable 

 
Recommendations addressed to Restless Development.  The 
Restless Development component of the IRMNH program drew 
extensively on the YRH programme, is nationwide in scope and 
was designed in conjunction with Restless development and 
UNFPA. 

Mainstreaming SRH into school curriculum 
 
Restless Development should strengthen their advocacy drive with Ministry of 
Education, Science and Technology (MEST) towards mainstreaming SRH into the 
school curriculum. 
 

 
Accepted 

 
DFID MDG team health and education advisers will address 
mainstreaming SRH into school curriculum as a cross cutting 
intervention.  The Health and Education advisers will identify 
opportunities through their programmes to influence the 
inclusion of SRH into school curriculum particularly for primary 
schools. The Ministry of Education and Science have plans to 
revise the primary school curriculum, providing an opportunity 
for inclusion of SRH. 

Youth Leadership and Advocacy Programme 

 Increase the length of time for the internship programmes and provide job 
facilities after the end of the internship. 

 Better equip youth information centres with computers, furniture, internet 
facilities and reference materials.  

 Award certificates for the computer trainings delivered at the YIC to the 
Student Action Group (SAG). 

 Increase the number of time for the radio talk to at least twice a month. 

 Expand Youth Information Centres to other institutions and campuses and 
Youth Action Clubs in schools 

 

 
Not Applicable 

 
Recommendations made with regards the Youth Leadership 
and advocacy programme are appropriate but outside the 
scope of DFID’s current health programming.  Restless 
Development continues to implement this component of the 
YRH project with other donor support.  They have incorporated 
the recommendations concerning the Youth Leadership and 
Advocacy component in various donor proposals and will use 
the evaluation report to advocate for additional funds for this 
component of the programme. 

 Continue to engage MEST and Ministry of Youth and Social Welfare to Not Applicable The recommendation is valid however this activity is outside the 
purview of DFID’s current health programme. 



 

 

strengthen their Monitoring and Evaluation Reporting systems. 

 


