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General information 
Purpose of this consultation:   

Over the four-week period commencing 27 August 2013, the Government consulted 
on its proposals for the testing of smart market systems and equipment under the 
Smart Energy Code.  This document sets out the Government’s response to that 
consultation and informs the definition of the testing arrangements within the 
regulatory framework, upon which Government plans to consult in due course.  

Issued: 02 December 2013 

Enquiries to:  
Smart Metering Implementation Programme – End to End Solution Design 
Department of Energy & Climate Change 
Orchard 3, Lower Ground Floor 

1 Victoria Street 

London, SW1H 0ET 

Telephone: 0300 068 5953 
Email: smartmetering@decc.gsi.gov.uk   

Territorial extent: 

This consultation applies to the gas and electricity markets in Great Britain. 
Responsibility for energy markets in Northern Ireland lies with the Northern Ireland 
Executive’s Department of Enterprise, Trade and Investment. 

Additional copies: 

You may make copies of this document without seeking permission.  An electronic 
version can be found https://www.gov.uk/government/consultations/smart-metering-
system-and-equipment-testing 

Other versions of the document in Braille, large print or audio-cassette are available 
on request.  This includes a Welsh version.  Please contact us under the above 
details to request alternative versions. 

Confidentiality and data protection: 

DECC intends to summarise all responses and place this summary on our website at 
www.decc.gov.uk/en/content/cms/consultations/.  This summary will include a list of 
names or organisations that responded but not people’s names, addresses or other 
contact details.   In addition DECC intends to publish the individual responses on its 
website and you should therefore let us know if you are not content for the response 
or any part of it to be published.   We will not publish people’s personal names, 
addresses or other contact details.  If you indicate that you do not want your 
response published we will not publish it automatically but it could still be subject to 
information requests as detailed below. 

Further, information provided in response to this consultation, including personal 
information, may be subject to publication or disclosure in accordance with the 
access to information legislation (primarily the Freedom of Information Act 2000, the 
Data Protection Act 1998 and the Environmental Information Regulations 2004).  

mailto:smartmetering@decc.gsi.gov.uk
http://www.decc.gov.uk/en/content/cms/consultations/
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If you do not want your individual response to be published on the website, or to 
otherwise be treated as confidential please say so clearly in writing when you send 
your response to the consultation.  For the purposes of considering access to 
information requests it would be helpful if you could explain to us why you regard the 
information you have provided as confidential.  If we receive a request for disclosure 
of the information we will take full account of your explanation, but we cannot give an 
assurance that confidentiality can be maintained in all circumstances.  An automatic 
confidentiality disclaimer generated by your IT system will not, of itself, be regarded 
by us as a confidentiality request. 

Quality assurance: 

This consultation has been carried out in accordance with the Government’s Code of 
Practice on consultation, which can be found here: 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/60937/
Consultation-Principles.pdf  

If you have any complaints about the consultation process (as opposed to comments 
about the issues which are the subject of the consultation) please address them to:  

DECC Consultation Co-ordinator  
3 Whitehall Place 
London SW1A 2AW  
Email: consultation.coordinator@decc.gsi.gov.uk 
  

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/60937/Consultation-Principles.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/60937/Consultation-Principles.pdf
mailto:consultation.coordinator@decc.gsi.gov.uk
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1 Executive Summary  
  

1.1 Background 

1 The Government's vision is for every home and smaller business in Great 
Britain to have smart energy meters. The roll-out of smart meters will play an 
important role in Britain's transition to a low-carbon economy and help to meet 
some of the long-term challenges in ensuring an affordable, secure and 
sustainable energy supply.  

2 The Data and Communications Company (DCC) is responsible for 
establishing the shared infrastructure that is required to support the mass roll 
out of smart meters across Great Britain, in order to link 53 million smart 
electricity and gas meters in homes and small businesses with the systems of 
energy suppliers, network operators1 and energy service companies.  

3 The DCC will be responsible for testing that its systems work in their own right 
and can interoperate with users' systems. The DCC will also be required to 
provide the environment for DCC Users to: i) perform User Entry Process 
Testing using a set of Common Test Scenarios; ii) test that the metering 
equipment they intend to enrol with the DCC interoperates with the DCC's 
systems; and iii) test their end to end systems and processes, using test 
scenarios and equipment of their own choice on a voluntary basis. 

4 Between 27 August 2013 and 24 September 2013, the Government consulted 
("the August Consultation") on its proposals for a testing regime that will 
provide assurance that:  

 the DCC's systems and services meet the requirements that are set out 
in the Smart Energy Code (SEC); 

 Registration Data Providers can deliver their obligations relating to 
registration data provision; 

 prospective DCC Users are capable of using the services that are 
provided by the DCC and its Service Providers; and  

 the metering equipment that DCC Users intend to enrol with the DCC is 
interoperable2 with the DCC's systems and compliant with the relevant 
technical specifications.  

5 The consultation considered the testing of systems and processes in relation 
to SMETS2 compliant equipment and excluded SMETS1 compliant 
equipment, which will be considered as part of the individual Foundation 
enrolment projects3.   

                                            
1
 The companies licensed by Ofgem to maintain and manage the electricity and gas networks in Great Britain. 

2
 In the context of this document interoperability refers to the ability of the DCC and DCC Users to be  able to send, process 

and receive messages in a manner that is compliant with the Smart Metering Equipment Technical Specification and the GB 
Companion Specification 
3
 SMETS1 meters can be enrolled into the DCC through Foundation enrolment projects, subject to meeting enrolment and 

adoption criteria, which are described in the Foundation Smart Market Consultation Response and Further Consultation 
Document (May 2013).  
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6 Twenty-four responses were received to the consultation from a broad mix of 
large and small energy suppliers, Meter Asset Providers, service providers, 
trade bodies, consumer bodies and other interested parties. These responses 
have helped to inform the definition of the testing arrangements within the 
regulatory framework. The legal text to support the policy positions that are 
included within this consultation response will be set out in the SEC3 
consultation document in due course. 

 

1.2 Summary of Decisions 

7 A summary of the Government's conclusions is set out below.  

Pre-Integration Testing 

8 During Pre-Integration Testing (PIT) the Data Service Provider (DSP) and 
Communication Service Providers (CSPs) will be required to work 
independently to test their own communication processes and data systems. 

9 The Government has concluded that the Transition Objective in the DCC 
Licence and SEC, along with commercial incentives on the DCC, provide 
sufficient assurance that the DCC will undertake its PIT activity in an effective 
manner, without the need for additional regulation.   

10 The Government has also concluded that PIT can be undertaken using meter 
test stubs and communication hubs that have not been certified. However, the 
CSPs must provide protocol certified communication hubs for use in Systems 
Integration Testing (SIT), if they are available. 

Systems Integration Testing 

11 During Systems Integration Testing (SIT) the systems of the DCC, CSP, DSP 
and Registration Data Providers (RDPs) are brought  together for integration 
testing in an environment that is provided by the DSP, so as to prove that: 

 the DCC is capable of delivering its services as specified in the SEC; 

 SEC obligations in relation to the transmission of registration data can 
be met; and 

 the DCC's services are scalable to meet the projected operational 
service levels. 

12 The Government confirms its decision to require the DCC to publish a SIT 
Test Approach4, including entry and exit criteria, at least three months before 
the start of SIT. 

13 The DCC will be required to develop the SIT Test Approach in consultation 
with RDPs and the RDPs, through the network operators, will be required to 
participate in SIT and to comply with the SIT Test Approach. The RDPs will 
have the right of appeal on any decision by the SEC Panel to approve the SIT 

                                            
4
 The consultation document referred to the production of test plans for SIT and UIT. This term has been changed to test 

approach. 
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Test Approach, as well as a right of appeal to the SEC Panel if the DCC 
determines that an RDP is not ready to start SIT.  

14 We consider that the DCC should be required to consider the level of 
assurance that it needs to demonstrate during SIT and the manner in which 
this assurance can be achieved.  Accordingly, we have concluded that the 
DCC should perform SIT with as many meters as it considers appropriate in 
order to demonstrate in its SIT exit report that its systems are stable and 
function in accordance with the design specification.  As a minimum, the DCC 
should select the first two sets of equipment, for each fuel type, that are 
presented to it that meet the selection criteria. 

15 The DCC will be required to publish, in the SIT Test Approach, its assessment 
of the number of meters that should be used during SIT.  If the DCC decides 
not to use all available metering equipment that is presented to it, where more 
than two sets of metering equipment are available that meet the selection 
criteria, it should clearly set out the reasons why. 

16 The Government confirms its decision that the DCC should define the 
metering equipment selection criteria, and that these should include the 
minimum criteria that were set out in the August Consultation. The DCC may 
use meters that most closely match the criteria in preference to meter test 
stubs in the event that no metering equipment is available which meets the 
selection criteria. We have decided to introduce a new requirement that will 
apply in both SIT and Interface Testing whereby the DCC must make a 
recommendation to the SEC Panel in its Test Approach documents regarding 
whether it is appropriate to use meter test stubs or meters that do not match 
the minimum criteria and the associated level of assurance that can be 
achieved. 

17 We have reconsidered our proposal regarding the exit of the DCC from SIT 
and will introduce the following approach:  

 the SEC Panel agrees the SIT exit criteria prior to the start of SIT (as 
part of its approval of the SIT Test Approach);  

 the DCC appoints an independent auditor to assess the attainment of 
the exit criteria;  

 the DCC exits from SIT if  the exit criteria are met; and  

 the auditor's report is provided to the SEC Panel for information. 

User Integration Testing & Enduring Testing 

18 User Integration Testing comprises two stages:  

1) Interface Testing enables the DCC, along with its Service Providers 
and RDPs, to prove that they can interoperate with DCC Users. It is the 
first occasion upon which User Entry Process Tests can be executed. 

2) End to End Testing enables DCC Users, if they so choose, to test 
their own end-to-end systems and processes using test scenarios and 
SMETS2 compliant equipment of their choice.   
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19 The Enduring Test Phase provides a test environment within which User Entry 
Process Tests and End to End Testing can be undertaken on an enduring 
basis.  

20 The Government confirms that the DCC will be required to produce an 
Interface Testing Test Approach in consultation with SEC parties and the SEC 
Panel, including Interface Testing objectives and entry/exit criteria. The Test 
Approach will be presented to the SEC Panel for approval and published at 
least six months in advance of the start of Interface Testing.  Participating 
SEC Parties must comply with this approach and will have a right of appeal 
concerning the requirements set out in the Test Approach and the process by 
which the Test Approach was developed.  

21 The DCC will be responsible for assessing whether those parties that are 
required to participate in Interface Testing have met the relevant entry criteria. 
These parties will have a right of appeal where the DCC determines that they 
have not met the entry criteria.   

22 Large Supplier Parties will be required to be ready to participate at the start of 
Interface Testing and we require that these parties will notify the SEC Panel 
and the DCC if their ability to be ready is at risk. We do not currently consider 
that there is a case for other parties to be required to be ready to participate 
from the start of Interface Testing.  We will keep this position under review 
and may reconsider the requirement to extend the mandate at a later stage, if 
it is considered necessary to ensure that our expectations regarding 
operational readiness are met.   

23 We confirm our decision that the DCC should have the capability to test 
concurrently with all test participants in Interface Testing.  In the event of 
unforeseen problems in this regard, it must define in its Interface Testing Test 
Approach a fair, equitable and transparent process for scheduling users, 
scheduling energy suppliers' testing ahead of other prospective users. 

24 The Government confirms that Interface Testing should use the protocol 
certified metering equipment that was successfully used during SIT, where 
this is available.  

25 The Interface Testing exit criteria will require that the DCC has successfully 
exited SIT in all regions before it can exit Interface Testing; and that a 
minimum of two Large Supplier Parties must have completed User Entry 
Process Testing during Interface Testing before the DCC can exit Interface 
Testing. Furthermore, the DCC will be required to publish a report 
demonstrating that it has met the Interface Testing exit criteria, for approval by 
the SEC Panel. 

26 We have decided that the DCC should make a recommendation to the SEC 
Panel prior to the start of Interface Testing regarding the risks and benefits of 
sequential or parallel running of Interface Testing and End-to-End testing. If 
the DCC can provide sufficient assurance to the SEC Panel that the two test 
stages can overlap without putting delivery of the DCC's systems at risk, then 
the test stages may overlap. However, if sufficient assurance is not provided, 
the default position will be that the stages are kept sequential. 

27 We have carefully considered the purpose of End to End Testing, and have 
concluded that there is no material difference between End to End Testing 
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and Enduring Testing and that the term Enduring Testing should be used to 
encompass both test stages. On this basis, we have concluded that there is 
no requirement on the DCC to produce an End to End Test Approach 
document.  

Cost of Testing Incurred by DCC 

28 We have concluded that the costs of testing incurred by the DCC should be 
socialised across all SEC Parties in accordance with the charging mechanism 
set out in Section K of the SEC. 

29 In addition, provision will be made in the SEC for the DCC to levy explicit 
charges for bespoke support on testing, for example, as may be required by 
Device manufacturers.  Such charging will reflect the reasonable costs 
incurred by the DCC in providing bespoke support. 

User Entry Process Testing 

30 The Government confirms that SEC Parties must complete User Entry 
Process Testing and that this will be undertaken against a set of Common 
Test Scenarios that are applicable to each DCC User role. The Common Test 
Scenarios will be developed by the DCC in consultation with SEC parties and 
published a minimum of six months in advance of the start of Interface 
Testing. The SEC Parties will be required to produce test scripts and 
demonstrate traceability to the Common Test Scenarios. 

31 The DCC will be responsible for determining the readiness of SEC Parties to 
commence User Entry Process Testing and will determine whether a 
prospective DCC User has satisfactorily completed User Entry Process 
Testing.  SEC Parties may appeal against this determination. 

32 We have decided that SEC Parties should be required to complete all entry 
process tests that are applicable to their User Role, rather than a minimum 
subset.  

33 User Entry Process Testing will be undertaken against metering equipment 
that is selected by the DCC and used successfully in SIT. This equipment will 
be hosted in a test lab provided by the DCC.  The DCC may substitute this 
test metering equipment from time to time, for example to reflect future 
changes in the Smart Metering Equipment Technical Specification (SMETS) 
and the Communications Hub Technical Specification (CHTS), or where 
sufficient compliant metering equipment was previously unavailable.  

Responsibility for Equipment Testing  

34 The Government confirms its position that suppliers and the DCC (with regard 
to the communications hubs) should be responsible for carrying out testing to 
ensure that their equipment is compliant with the relevant technical 
specification and that their chosen equipment is interoperable with the DCC. 
Suppliers and the DCC should retain evidence of this testing.  

35 We confirm that meter manufacturers will be able to use the test environment 
provided by the DCC without the sponsorship of a supplier, but will be 
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charged by the DCC for the costs of any bespoke support that they require 
from the DCC. 
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2 Introduction 
 

36 The Government requires assurance that the systems and services that are 
established by the DCC meet the requirements that are set out in the SEC 
and that the DCC can interoperate with its Users.  We also consider that 
prospective DCC Users should be required to demonstrate that they are 
capable of using the services that are provided by the DCC and can meet 
their SEC obligations in this regard. Furthermore DCC Users should 
demonstrate that the equipment that they intend to enrol with the DCC is 
interoperable with the DCC’s systems and compliant with the relevant 
technical specifications. 

37 The August Consultation set out the Government’s proposals for a testing 
regime to provide this assurance and also proposed that the DCC should 
provide a test environment to enable DCC Users to test their own end to end 
processes on a voluntary basis. 

38 This consultation response document confirms the Government’s policy on 
testing the DCC’s central systems and on the testing that must be undertaken 
by SEC Parties and DCC Users.  These policy positions have been 
incorporated into draft legal text which will be consulted upon as part of the 
SEC3 consultation in due course.  

39 The Government will also require assurance that the Smart Metering Key 
Infrastructure (SMKI) systems and processes operate in accordance with the 
requirements set out in the SEC.  A testing regime for the SMKI systems has 
therefore been developed and this will be consulted upon as part of the SEC3 
consultation.  

40 The Government notes the need for an issue resolution process to be 
introduced which would apply during testing.  Proposals for this process, 
including rights of appeal, will also be detailed in the SEC3 Consultation. 
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3 Pre-Integration Test Phase 
3.1 Background 

41 The Service Provider contracts require that the CSPs and DSP work 
independently to test their own communication processes and data systems 
during Pre-Integration Testing (PIT). The DCC is expected to receive progress 
reports from its Service Providers during this initial test phase and may 
choose to coordinate test activities 

 

3.2 Consultation Proposals 

42 The Government proposed that:  

(a) PIT may be undertaken using meter test stubs.  However, the 
Government considered that there would be an advantage in using 
actual equipment in preference to stubs, and expected that testing 
would be undertaken with early versions of meters (i.e. meters that 
have not necessarily been protocol certified, but which have been 
manufactured in accordance with the certification requirements) where 
these are available.   

(b) The CSPs will be required to deliver communications hubs to support 
their own PIT testing and will be required to ensure that these hubs are 
protocol certified in advance of Systems Integration Testing (SIT).  

(c) The Transition Objective5 in the DCC Licence and SEC6, and 
commercial incentives on the DCC, provide sufficient assurance that 
the DCC would undertake its PIT activity in an effective manner, 
without the need for additional regulation.   

 

3.3 Summary of Responses 

43 Sixteen of the twenty-one respondents answering this question agreed with 
the proposals relating to PIT. However, some respondents noted that the use 
of test stubs could increase the requirement for regression testing if the final 
'production' Smart Metering System (SMS) devices behave in a different 
manner to the test stubs.  

44 One meter manufacturer expressed concern that many of the elements of the 
overall smart metering system were interdependent and that developing and 
testing these elements in isolation during PIT could increase the overall cost 
of the centralised services and extend the Systems Integration Test (SIT) 
phase.   

                                            
5
 The Transition Objective enables the Secretary of State to ‘make appropriate provision under the Licence and the Smart 

Energy Code (SEC) for the purpose of facilitating the achievement of an efficient, economical, co-ordinated, timely, and secure 
process of transition to the Completion of Implementation.’ 
6
 The SEC has a Transition Objective and a general objective for all parties, including the DCC to take all reasonable steps to 

do all such things as are within its power and necessary or expedient in order to facilitate the efficient, economical, coordinated, 
timely and secure process of transition to the Completion of Implementation. 
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45 Two Large Energy Suppliers favoured progress reporting via the 
Implementation Manager's Forum (IMF) rather than to the DCC.  

 

3.4 Analysis and Government Conclusions 

46 The Government considers that it is unlikely that protocol certified metering 
equipment and communications hubs will be available in advance of PIT and 
that PIT can be undertaken using meter test stubs.  The DCC is expected to 
ensure that these test stubs reflect the requirements that are set out in the 
Smart Metering Equipment Technical Specification (SMETS) and GB 
Companion Specification (GBCS) in order to minimise the extent of regression 
testing that may be required during SIT. The CSPs will be required to develop 
communications hubs to support their own PIT testing. Protocol certified 
communication hubs should be used during SIT where available7. 

47 The Government concludes that the Transition Objective in the DCC Licence 
and SEC, and commercial incentives on the DCC, provide sufficient 
assurance that the DCC will undertake its PIT activity in an effective manner, 
without the need for additional regulation.   

 

                                            
7
 The DCC may commence SIT with Communication Hubs that have not been protocol certified, but cannot exit SIT without 

protocol certified Communications Hubs, unless otherwise directed by the Secretary of State.   
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4 Systems Integration Test Phase 
 

4.1 Background 

48 The Systems Integration Test Phase (SIT) brings together the systems of the 
DCC, CSP and DSP for Integration Testing in an environment that is provided 
by the DSP. SIT will also include the Registration Data Providers (RDPs).  

49 The objectives of SIT are to prove that: 

 the DCC is capable of delivering its services as specified in the SEC; 

 both the DCC and RDPs (through the network operators8) are capable 
of meeting their SEC obligations in relation to the transmission of 
registration data; and 

 the DCC's services are scalable and the Service Providers are able to 
meet their projected operational service levels. 

 

4.2 Consultation Proposals 

50 The consultation made the following proposals, relating to three broad aspects 
of SIT. 

Participation during SIT 

51 DCC should publish a SIT test plan, including entry and exit criteria, three 
months before the start of SIT. 

52 RDPs (through the network operators) should be required to participate in SIT 
and comply with this test plan, and should have a right of appeal against the 
plan. 

53 DCC should be required to publish a report setting out how it met the SIT exit 
criteria. 

Use of metering equipment during SIT 

54 As a minimum requirement, the DCC should be obliged to use at least two 
sets of metering equipment for each fuel type during SIT. 

55 Where more than two sets of metering equipment are available, and where 
the DCC decides to use only the minimum set, it should select the first two 
sets that are presented to it which meet pre-defined selection criteria. 

56 The DCC should define the selection criteria and these should be 
incorporated into the SEC. 

57 As a minimum, the selection criteria will include the following requirements: 
sufficient SMETS2 compliant metering equipment is available to support SIT; 

                                            
8
 The requirements that are stated in this document with regard to the RDPs will be brought into effect by placing 

obligations/rights on network operators within the SEC. 
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the equipment must be selected from at least two different manufacturers for 
each fuel type; the equipment must be provided by a manufacturer that is 
different from the manufacturer of the Communications Hub; and the meters 
should be protocol certified. 

Exit from SIT 

58 The DCC should assess the SIT test results against the SIT objectives and 
exit criteria. It will produce a SIT test exit report and authorise its own exit from 
SIT, if the objectives and test exit criteria have been met. 

 

4.3 Summary of Responses 

Participation during SIT  

59 A large majority of respondents agreed with the proposals regarding 
participation during SIT; only three respondents did not agree with aspects of 
the proposals.  

60 Several respondents stressed the importance of publishing the SIT test plan 
and entry/exit criteria at least three months prior to the start of SIT. A number 
of respondents felt that the test plan should be produced in consultation with 
prospective DCC users, rather than just with the RDPs.  Respondents also 
stated that: 

a) three months provides little time for any appeals or disputes to be 
settled; and 

b) the test plan should be developed and published prior to parties 
entering PIT rather than SIT as this will ensure that its design best 
supports the objectives of PIT. 

61 While there was broad support for the proposal that the RDPs should be 
required to participate in SIT, two respondents suggested that there could be 
disadvantages in requiring all RDPs to participate as this would require 
consensus between them and the DCC about their role, which could result in 
a lengthy process. One respondent considered that any appeals should be 
heard and concluded before the PIT phase begins. 

62 All respondents to question 2.c) agreed that the DCC should be required to 
publish a report setting out how it met the SIT exit criteria. Two respondents 
thought this process should also include progress and assurance reports from 
the DCC, while three other respondents called for a stated timeframe for 
publication of the report following the end of SIT. 

Use of metering equipment during SIT  

63 There was broad support for the proposals among respondents. However, 
there was some disagreement to various aspects of the proposed approach. 

64 In response to the proposal that the DCC should be required to use at least 
two sets of metering equipment, one respondent felt that this may not be 
sufficient to provide the necessary assurance that the systems work correctly 
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and if further sets of metering equipment that meet the selection criteria are 
presented they should also be included.  

65 One respondent noted the risk that an unfair commercial advantage is 
conferred on those metering equipment manufacturers whose equipment is 
selected for use in SIT as they can resolve any integration issues in advance 
of other manufacturers. The respondent recommended that the DCC should 
publish such issues in order that other manufacturers can evaluate if their 
equipment would exhibit the same problem.  

66 One respondent considered that specifying a minimum set of metering 
equipment would be at odds with SIT objectives; it felt that using 'as many as 
ready' would provide stronger, more robust testing of the DCCs infrastructure. 
Two respondents felt that three sets of metering equipment should be used as 
a minimum, as this was consistent with best practice and would support issue 
resolution as it is possible that the two selected meter types may return 
inconsistent test results. Introducing a third meter type increases the 
possibility that consistent interface test results are obtained between two of 
the selected set, supporting issue resolution. 

67 In response to the question regarding the selection approach to be used when 
more than two eligible metering sets are presented to the DCC, one 
respondent considered that the establishment of  'golden units9' are a more 
important consideration than whether the meter is the first to meet the 
specified criteria.  Two respondents were of the view that meters which are 
close to meeting SMETS2 should be preferred over other metering types. One 
respondent considered that a tender process for selection of metering 
equipment during SIT would provide a level playing field, limit the risk of over-
promising (by meter manufacturers) and default to test stubs, and provide 
SEC Parties with an open assessment of likely SMETS2 availability.  One 
respondent considered that the selection process should be based on actual 
functionality of the meters at the time of submission to DCC, not future 
functionality. 

68 Several respondents felt that the SEC Panel should approve the selection 
criteria, in the event that more selection criteria are defined by the DCC, and 
these should not be defined and approved by the DCC in isolation. 

69 Views expressed in relation to the proposed minimum selection criteria 
included: 

a) The criteria should also include a sufficient level of security testing and 
certification. 

b) The SMETS2 criterion needs redrafting as SMETS2 compliance 
implies CPA certification, which is not yet available. 

c) Selection criteria should include key meter features which are important 
to DNOs (voltage measurements, network alert/event recording). 

                                            
9
 A golden unit is a device against which all later devices are tested and/or judged.  The term "golden" conveys the precision of 

the device in relation to standard specifications. 
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Exit from SIT  

70 The majority of respondents to the consultation did not agree with the 
proposed approach and instead considered that the SEC Panel should 
authorise the DCC's exit from SIT. The reasons given included: 

a) The DCC authorising its own exit from SIT lacks the control of an 
independent quality check; 

b) The DCC has financial incentives to achieve the SIT test milestone and 
whilst this will encourage completion of SIT it may lead to a bias in the 
results; 

c) As completion of SIT triggers payments to the DCC from DCC Users, 
the SEC Panel should have a role in assessing suitability to exit this 
stage; 

d) The outcomes of SIT will have implications for the User Integration 
Testing phase, hence the SEC Panel should have the opportunity to 
assure itself that issues are not being left unresolved until later; and 

e) Key milestones such as exit from SIT should include a level of 
stakeholder consultation, which the proposed option does not appear to 
provide. 

71 Respondents who agreed with the proposal for the DCC to authorise its own 
exit from SIT considered that this may be the most efficient option. Several 
respondents stressed the importance of a role for the SEC Panel in approving 
the exit criteria, and the need for clearly defined processes to ensure that the 
exit criteria had been met. 

72 No respondents argued in favour of the Secretary of State authorising the 
DCC's exit from SIT. 

 

4.4 Analysis and Government Conclusions 

Participation during SIT 

73 The Government confirms its decision to require the DCC to publish a SIT 
Test Approach10, including entry and exit criteria, at least three months before 
the start of SIT. We consider that this provides adequate time for the RDPs to 
prepare for SIT and expect that the DCC will engage with RDP's in advance of 
this point in time such that the SIT Test Approach can be agreed and 
published within this timescale with minimum risk of appeal. 

74 We confirm that the DCC will be required to develop the SIT Test Approach in 
consultation with RDPs. We do not consider that the DCC should be required 
to consult other SEC parties on the Test Approach as the SIT phase is limited 
to the activities of the DCC, its service providers and RDPs. However, we 
recognise that the design of SIT will have implications for future testing stages 

                                            
10

 The consultation document referred to the production of test plans for SIT and UIT. This term has been changed to test 
approach. 
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and therefore the SEC Panel will be expected to assess whether the SIT Test 
Approach provides a suitable basis for supporting Interface Testing. If the Test 
Approach is not approved, the DCC must produce an alternative and submit 
this to the SEC Panel for approval. 

75 The Government confirms its decision that RDPs (through the network 
operators) will be required to participate in SIT and to comply with the SIT 
Test Approach. The DCC will assess RDPs' readiness to start SIT and RDPs 
will be required to provide supporting evidence to the DCC on request. RDPs 
will have a right of appeal on any decision by the SEC Panel to approve the 
SIT Test Approach, as well as a right of appeal to the SEC Panel if the DCC 
determines that an RDP is not ready to start SIT.  

Use of Metering Equipment during SIT 

76 The Government has carefully considered the concerns that have been 
expressed regarding the specification of the minimum number of meters that 
should be used during SIT. We consider that using a minimum of two sets of 
metering equipment for each fuel type strikes the right balance between 
gaining assurance that the DCC's systems function correctly, whilst at the 
same time not introducing unnecessary delay into the testing process by 
requiring the DCC to test with all variants of metering equipment that are 
available. 

77 However, in response to concerns that have been raised, the Government has 
considered whether an alternative approach would provide further 
reassurance about the use of metering equipment during SIT. In considering 
alternative options, the Government has taken into account the overall 
objectives of SIT, which do not include testing the interoperability of 
equipment with the DCC's systems.  Rather, a test environment will be 
provided during End to End Testing (and on an enduring basis) which will 
support interoperability testing of all metering equipment variants.  

78 The Government recognises that placing a requirement on the DCC to use all 
available equipment during SIT risks adding unnecessary complexity, delay 
and cost to the testing process.  It might also imply that the DCC has 
responsibility for ensuring that equipment interoperates with the DCC, rather 
than it being the responsibility of energy suppliers to ensure that equipment 
that they procure is interoperable. 

79 The Government is also cognisant that, at this point in time, it is difficult to 
state the nature of issues that will be encountered during SIT, the number of 
metering equipment variants that will be available at the start of SIT and the 
level of assurance that will be required.   

80 We have therefore decided that the DCC should be required consider the 
level of assurance that it needs to demonstrate during SIT and the manner in 
which this assurance can be achieved and include this in its SIT Test 
Approach.  

81 The DCC should perform SIT with as many meters as it considers appropriate 
in order to demonstrate in its SIT exit report that its systems are stable and 
function in accordance with the design specification, and that the required 
level of assurance has been met. As a minimum, the DCC should select the 
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first two sets of equipment, for each fuel type, that are presented to it that 
meet the selection criteria. However, in the event that meters are not 
available, the DCC must set out in its SIT Test Approach how that level of 
assurance will be gained from the use of alternatives, including meter test 
stubs.   

82 The Government confirms its decision that the DCC should define the 
metering equipment selection criteria and that these should include the 
minimum criteria set out in the August Consultation.   

83 The DCC will be required to publish a ‘methodology’ document setting out the 
selection criteria and its assessment of the meters that should be used.  The 
Government confirms that if the DCC decides not to use all available metering 
equipment where more than two sets of metering equipment that meet the 
selection criteria are available, it should clearly set out the reasons. 

84 In reaching its decision it must ensure that it gives equal opportunity to all 
meter manufacturers to present their equipment for use and, where it decides 
to use the minimum of two sets of metering equipment, these must be from a 
manufacturer (and manufacturing group) different from (and not affiliated with) 
the communications hub manufacturer. Such a restriction will not be imposed 
upon any additional equipment that the DCC may determine is necessary to 
meet its required level of assurance in meeting the SIT testing objective.     

85 A right of appeal will be provided, in the event that any party is concerned that 
the methodology fails to meet the associated requirements in the SEC.  We 
expect that the DCC will define its selection criteria in a collaborative manner, 
taking into account the views of suppliers and network operators. 

86 We also expect that, where the DCC encounters integration issues with the 
selected meters, the DCC should publish details of such issues on its website 
in order that other manufacturers can evaluate if their equipment would exhibit 
the same problem.  The DCC will be able to de-select and stop using metering 
equipment where that equipment proves not fit for purpose, and to switch to 
alternate equipment or test stubs 

 

Exit from Systems Integration Testing 

87 As proposed in the consultation, the DCC will be required to provide evidence, 
via a SIT Exit Report, that the exit criteria have been met. 

88 Having considered the views of respondents, the Government has decided 
not to implement the preferred option set out in the consultation document 
(where the DCC would authorise its own exit from SIT). Instead, the 
Government has decided to introduce an alternative approach whereby: 

a) the SEC Panel agrees the SIT exit criteria, as part of its SIT Test 
Approach, prior to the start of SIT; 

b) the DCC appoints an independent auditor to assess attainment of the 
exit criteria; 

c) the DCC exits from SIT if the exit criteria have been met; and 

d) the auditor's report is provided to the SEC Panel for information. 
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89 The Government considers that this approach provides SEC Parties with an 
appropriate level of assurance. The establishment of SIT exit criteria in the 
SIT Test Approach, agreed by the SEC Panel, will protect against the risk that 
exit from SIT is based on subjective decisions and the Government considers 
that an independent audit will mitigate any risk of a conflict of interest arising 
in determining the DCC's exit from SIT. 
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5 User Integration Test Phase 
 

5.1 Background 

90 The consultation document set out that the User Integration Test Phase (UIT) 
would comprise two stages, with associated entry and exit criteria, during 
which the DCC will provide a test environment and test labs11 for testing of 
metering equipment (including communication hubs).  It is a transitional test 
phase which is a precursor to enduring testing arrangements.  

91 The stages of UIT as set out in the consultation document are: 

i. Interface Testing Stage: This enables the DCC, along with its Service 
Providers and RDPs, to prove that they can interoperate with DCC 
Users; and 

ii. End-to-End Testing Stage:  This enables DCC Users to test their own 
end-to-end systems and processes using test scenarios and SMETS2 
compliant equipment of their choice.   

92 SEC Parties who wish to become DCC Users are required to complete the 
User Entry Process Requirements, which are described in Section H of the 
SEC.  UIT will provide these prospective DCC Users with access to a test 
environment, which will enable them to satisfy two of the four User Entry 
Process Requirements by undertaking User Entry Process Testing12 
(described under 'User Entry Processes' in this document).  User Entry 
Process Testing may be undertaken in either the Interface Testing Stage or 
the End-to-End Testing Stage, or at a later point in time under the enduring 
testing arrangements. 

93 The Joint Industry Plan13  assumes that it is possible that the start of the 
Interface Testing Stage will overlap with the completion of SIT.  

 

5.2 Consultation Proposals 

94 With regard to Interface Testing, the Government proposed: 

a) The DCC should produce an Interface Testing test plan in consultation 
with SEC parties, including Interface Testing objectives and entry/exit 
criteria. 

b) SEC Parties should have a right of appeal against this plan. 

                                            
11

 The CSPs will each provide a Test Lab facility, which will enable the testing of Smart Metering Equipment with the DCC. The 
facility will be used in SIT by the DCC to prove the integration of the Communications Hub with the wider DCC solution and will 
have the capability of testing 25 meter sets in SIT per CSP and 50 meter sets in UIT per CSP (a meter set may include 
Communication Hub, Electricity Meter, Gas Meter, In-Home Display, and PPMID or Auxiliary Load Control Switches). In 
addition the CSP Test Lab capability is scalable, should the DCC need to increase the number of meter sets. 
12

 The Government proposes that two of the entry process requirements should be combined to form Entry Process Testing as 
described under the ‘User Entry Processes’ section in this document. The other two Entry Process Requirements relate to 
Security Requirements and provision of Credit Cover. 
13

 The industry wide smart metering programme plan which has been developed in conjunction with industry. 
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c) The Interface Testing test plan should be published six months in 
advance of the start of UIT. 

d) A set of Interface Testing objectives. 

e) The DCC should assess the readiness of SEC Parties to commence 
Interface Testing against the test entry criteria. 

f) Individual SEC Parties should have a right of appeal against the DCC's 
assessment of their readiness to participate. 

g) Large Supplier Parties should be ready to participate at the start of 
Interface Testing, but that this requirement should not be extended to 
encompass other SEC Parties. 

h) The DCC should have the capability to test concurrently with all test 
participants in Interface Testing. 

i) In the event of an unforeseen problem, the DCC should be required to 
schedule users in a fair, equitable and transparent manner, scheduling 
energy suppliers ahead of other types of prospective DCC User. 

j) Interface Testing should use the certified metering equipment that was 
successfully used in SIT. 

k) If certified metering equipment is not available, Interface Testing can be 
undertaken using other metering equipment or meter test stubs, but 
only if the DCC can demonstrate that sufficient assurance can be 
gained using this approach. 

l) The Interface Testing exit criteria should require that the DCC has 
successfully exited SIT before it can exit Interface Testing; and a 
minimum of two Large Supplier Parties must have completed the User 
Entry Process Testing during Interface Testing. 

m) The DCC will publish a UIT test exit report and make a 
recommendation to the SEC Panel to exit UIT. The SEC Panel will 
make its own assessment as to whether the objectives and exit criteria 
have been met, and may require the DCC to undertake further testing if 
they have not been met. 

95 With regard to End to End Testing, the Government proposed: 

a) The DCC should produce an End-to-End Testing test plan in 
consultation with SEC parties, which should be published six months 
before the start of End-to-End testing. 

b) SEC Parties should be obliged to comply with this approach, to the 
extent that they decide to participate in End-to-End Testing. 

c) The DCC must have completed Interface Testing before End-to-End 
Testing can commence. 

d) The SEC Panel should review and approve the DCC's recommendation 
to close the End-to End Testing stage. 
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5.3 Summary of Responses 

96 The majority of respondents agreed that the SEC Panel should approve the 
Interface Test Plan including entry and exit criteria and that a right of appeal 
should be provided against the plan. Only one Large Supplier Party disagreed 
that the plan should be produced by the DCC in consultation with SEC 
Parties, instead preferring that a joint development initiative between the DCC 
and industry should be followed. 

97 The majority of respondents agreed that the Interface Test Plan should be 
published six months in advance of the start of Interface Testing, with 20% 
expressing a preference for an earlier publication date. 

98 The vast majority of respondents agreed with the Interface Testing Objectives 
and that Large Supplier Parties should be mandated to be ready to participate 
at the start of Interface Testing. However, one Large Supplier Party and one 
meter manufacturer felt that this was not necessary. Concern was expressed 
that requiring all Large Energy Suppliers to be ready at the same time could 
delay the start of Interface Testing if one (or more) Large Energy Suppliers 
were 'late' for whatever reason. 

99 One respondent considered that network operators should be encouraged to 
participate in UIT and that Interface Testing should not complete until at least 
one network operator had completed User Entry Process Testing. 

100 All Large Supplier Parties supported the requirement for the DCC to test 
concurrently with as many test participants as required. Furthermore 
seventeen respondents, including all Large Supplier Parties agreed that 
Interface Testing should be undertaken with the meters that were used 
successfully in SIT. 

101 Approximately 50% of respondents considered that an inadequate level of 
assurance would be provided if the Interface Testing is undertaken using 
meter test stubs.  One respondent noted that Interface Testing could start with 
Meter Test Stubs but should only complete with actual metering equipment. 
Another respondent felt that test stubs could provide a useful reference set of 
the functionality associated with a specification, but that these were not an 
adequate substitute for actual metering equipment that would be deployed 
into live operation.  

102 All respondents agreed that Interface Testing exit criteria should require that 
the DCC has successfully exited SIT before it can exit Interface Testing and 
95% of respondents agreed that a minimum of two Large Supplier Parties 
must have completed User Entry Process Testing during the Interface Testing 
Process.  However one respondent considered that the critical path through 
testing should include at least two suppliers and one network operator and the 
essential business processes included in User Entry Process Testing should 
not be confined to the suppliers. 

103 One Large Supplier Party considered that if parties were ready to commence 
End to End testing before the completion of Interface Testing they should be 
able to do so, subject to risk and cost assessments.  There was unanimous 
agreement that the SEC Panel should review and approve the DCC's 
recommendation to close the End to End Testing Phase. 
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104 Many respondents felt that the costs of testing should be allocated in 
accordance with the DCC's Charging Methodology. This approach is 
consistent with the approach to allocation of testing charges in other industry 
codes, the rationale is that testing is of benefit to all parties and that upfront 
costs relating to testing could become a barrier to entry for new parties and a 
disincentive to re-test for existing parties. 

105 However, other respondents considered that the variable costs associated 
with testing should be allocated to those who incurred them. 

 

5.4 Analysis and Government Conclusions 

Interface Testing 

106 The Government confirms its proposed approach for Interface Testing 
whereby the DCC will produce an Interface Testing Test Approach14 
document in consultation with SEC Parties and the SEC Panel, including 
Interface Testing objectives and entry/exit criteria. The Test Approach will be 
presented to the SEC Panel for approval and published at least six months in 
advance of the start of the UIT phase.  Participating SEC Parties must comply 
with this approach and will have a right of appeal concerning the SEC Panel's 
decision to approve the Interface Testing Test Approach. 

107 The Government further confirms that the DCC will be required to assess 
whether those parties that are required to participate in Interface Testing have 
met the entry criteria for the relevant user role. Parties will have a right of 
appeal where the DCC determines that they have not met the entry criteria.  

108 Large Supplier Parties will be required to be ready to participate at the start of 
Interface Testing and we require that these test participants will notify the SEC 
Panel and DCC if their ability to be ready is at risk. If one or more Large 
Supplier Parties are not ready to participate at the start of Interface Testing, 
this will not prevent those Large Supplier Parties who are ready to participate 
from commencing Interface Testing.  

109 We do not currently consider that there is a case for other parties to be 
required to participate from the start of Interface Testing.  However, we will 
keep this position under review and may reconsider the requirement to extend 
the mandate at a later stage, if it is considered necessary to ensure that our 
expectations regarding operational readiness in autumn 2015 are met.  For 
the avoidance of any doubt, other parties must be allowed to participate from 
the start of Interface Testing if they wish to do so and if they meet the relevant 
entry criteria that are associated with their 'role'. 

110 We confirm our decision that the DCC should have the capability to test 
concurrently with all test participants in Interface Testing. In the event of 
unforeseen problems in this regard, the DCC should propose in the Interface 
Testing Test Approach how it will schedule test participants in a fair, equitable 

                                            
14

 The consultation document referred to the production of test plans for SIT and UIT. This term has been changed to test 
approach. 
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and transparent manner, scheduling energy suppliers' testing ahead of other 
prospective users. 

Basis of Interface Testing 

111 The Government confirms that Interface Testing should use the certified 
metering equipment that was successfully used during SIT. Having carefully 
considered consultation responses on this issue, the Government proposes to 
strengthen the requirements on the DCC to provide assurance to users 
regarding use of meter test stubs.  

112 The consultation proposed that if certified equipment is not available, testing 
can be undertaken using other metering equipment or meter test stubs if the 
DCC can demonstrate to the SEC Panel, in its Interface Testing Test 
Approach, that sufficient assurance can be gained.  We have decided to 
introduce a new requirement that will apply in both SIT and Interface Testing 
phases, whereby the DCC must make a recommendation to the SEC Panel 
regarding whether it is appropriate to use meter test stubs and the level of 
assurance that can be achieved.  

Exit from Interface Testing 

113 The Government confirms its decision that the Interface Testing exit criteria 
will require that: the DCC has successfully exited SIT in all regions before it 
can exit Interface Testing; and that a minimum of two Large Supplier Parties 
must have completed User Entry Process Testing during Interface Testing 
before the DCC can exit Interface Testing. This will provide the necessary 
assurance that the DCC can meet the SEC requirements relating to the 
provision of services to DCC users, and will require the testing of all User 
Gateway Services that can be executed by suppliers, including those relating 
to change of supplier. 

114 The Government confirms that the DCC will be required to publish an 
Interface Test exit report demonstrating that it has met the Interface Testing 
exit criteria, and that the SEC Panel will review and approve this report. The 
SEC Panel may decide the form this review and approval will take but must 
not delay the approval of the report without adequate grounds. If the SEC 
Panel determine that the Interface Testing objectives or exit criteria have not 
been met it may require additional testing to be undertaken. SEC parties, 
including the DCC will have a right to appeal the SEC Panel's assessment of 
the Interface Testing exit report.  

End-to-End Testing & Enduring Testing 

115 We have noted respondents' concerns that the requirement for the DCC to 
complete Interface Testing before End-to-End Testing can commence could 
delay parties' ability to conduct testing with their own metering equipment.  We 
have therefore reconsidered the scheduling of these test phases and whilst 
we do not wish to put testing of the DCC's systems at risk, we agree that early 
testing of metering equipment may help support the ability of industry to roll-
out SMETS2 meters at or shortly after the start of live operations in autumn 
2015.  
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116 We have therefore decided that the DCC should make a recommendation to 
the SEC Panel prior to the start of UIT regarding the risks and benefits of 
sequential or parallel running of Interface Testing and End-to-End Testing. If 
the DCC can provide sufficient assurance to the SEC Panel that the two test 
phases can overlap without putting delivery of the DCC's systems at risk, then 
the test stages may overlap. If sufficient assurance is not provided, the default 
position will be that the stages are kept sequential. 

117 In making this decision we have taken into account the requirement on the 
DCC, via the Service Provider contracts, to provide the number of test 
environments that are required to support all stages of testing, including a 
sandpit environment15 during the enduring test phase. 

118 We have also carefully considered the purpose of End to End Testing, which 
the August Consultation proposed would be a time based test stage that 
enables test participants to bring forward their own variants of metering 
equipment.  We have concluded that, as the DCC is required to provide a test 
environment on an enduring basis, there is no material difference between 
End to End Testing and Enduring Testing and that the term Enduring Testing 
should be used to encompass both test stages.  

 

Costs of Testing Incurred by DCC 

119 We invited respondents to provide views on the manner in which the costs of 
testing should be allocated in the UIT and Enduring Test Phases. We have 
reviewed the consultation responses that were provided and we have 
concluded that the DCC's costs of testing should be socialised across all SEC 
Parties in accordance with the charging mechanism that is set out in Section 
K of the SEC. 

120 In reaching this conclusion we have been mindful that there is a common 
good in the testing of systems and equipment, that future test participants 
should not be discriminated against and that the costs of testing should not 
act as a barrier to market entry. 

121 In addition, provision will be made in the SEC for the DCC to levy explicit 
charges for bespoke support on testing, for example, as may be required by 
Device manufacturers.  Such charging will reflect the reasonable costs 
incurred by the DCC in providing bespoke support. 

 

 

  

 

                                            
15

 The Sandpit environment will allow user to test sending messages of the DCC User Gateway ahead of performing User Entry 
Process Tests  
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6 User Entry Process Testing  
 

6.1 Background 

122 Section H1.6 of the SEC16 provides that a SEC Party is required to complete 
the following steps ("User Entry Processes") before it becomes a DCC User 
and is therefore eligible to receive DCC communication services and, in the 
case of energy suppliers, to enrol smart metering systems with the DCC: 

i. to have successfully demonstrated that its systems can communicate 
with the DCC User Gateway; 

ii. to satisfy pre-determined entry tests; 

iii. to meet applicable security requirements; and 

iv. to provide adequate credit cover.  

 

6.2 Consultation Proposals 

123 The Government proposed that: 

a) Section H1.6 i) and ii) 17 in the SEC should be combined to form User 
Entry Process Testing. 

b) SEC Parties must complete, amongst other things, User Entry Process 
Testing before they can become DCC Users and take services from the 
DCC. 

c) User Entry Process Testing should be undertaken against a set of 
Common Test Scenarios. 

d) The Common Test Scenarios should be developed by the DCC in 
consultation with SEC Parties and incorporated into the SEC. 

e) SEC Parties should complete Common Test Scenarios that are 
applicable to their role and that, if these scenarios are based on a 
minimum set of messages for each role, the additional services cannot 
be taken from the DCC until the SEC Party has proven that it can 
process the relevant DCC User Gateway Catalogue (DUGC) 
Commands. 

f) The User Entry Process Testing should be undertaken against 
metering equipment that is selected by the DCC and hosted in a test 
lab. 

g) The DCC should be responsible for assessing the readiness of SEC 
Parties to commence User Entry Process Testing. 

                                            
16

 For clarity, it is noted that in Stage 2 of the SEC content, which was released for consultation on 17 October 2013 (“SEC2”), 
this obligation is found at H1.11. 
17

 H1.11(b) and (d) of SEC2. 
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h) The DCC should be responsible for determining whether a prospective 
DCC User has satisfactorily completed User Entry Process Testing. 

 

6.3 Summary of Responses 

124 Over 95% of respondents supported the user entry processes proposals. One 
respondent noted that the production of some Common Test Scenarios would 
require the derivation of standard message sequences from the Business 
Process Models and that these document should be published and 
maintained. 

125 Some non- domestic suppliers have stated that they should not be required to 
perform tests against all Common Test Scenarios on the basis that they may 
choose to opt out of the DCC. Some small suppliers have requested the ability 
to manage their interactions with the DCC through a nominated third party. 

 

6.4 Analysis and Government Conclusions 

126 The Government confirms the following approach to User Entry Process 
Testing, as set out in the consultation document:  

a) the H1.6 i) and H1.6 ii)  of the SEC will be redrafted to reflect the 
concept of User Entry Process Testing; 

b) SEC Parties must complete the User Entry Process Testing that is 
relevant to their DCC 'role' (e.g. Supplier, Network Operator, Other 
User) before they can take service from the DCC; 

c) User Entry Process Testing will be undertaken against a set of 
Common Test Scenarios that are applicable to each DCC User role; 

d) the DCC will be responsible for determining the readiness of SEC 
Parties to commence User Entry Process Testing and will determine 
whether a prospective DCC User has satisfactorily completed User 
Entry Process Testing; and 

e) SEC Parties may appeal against this determination. 

127 We have concluded that the Common Test Scenarios will be developed by the 
DCC in consultation with SEC parties, that these will be published a minimum 
of six months in advance of the start of UIT and that they will be incorporated 
into the SEC.   

128 While we consider that the scope and format of the Common Test Scenarios 
should be set out in the SEC (or relevant subsidiary document), the manner in 
which DCC User Gateway Catalogue commands may be sequenced during 
the testing should not be specified except where the sequencing is required 
by a common business process model.  We expect the DCC to publish and 
maintain any common business process model that requires the sequencing 
of these DCC User Gateway Catalogue commands in order to support the 
creation of test scripts by test participants. 

129 We confirm that User Entry Process Testing will be undertaken against 
metering equipment that is selected by the DCC and used successfully in SIT. 
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This equipment will be hosted in a test lab that is provided by the DCC.  
Having considered this issue in more detail we believe that the DCC should 
be able to substitute this test metering equipment from time to time, for 
example to reflect future changes in the SMETS and CHTS.  

130 We have considered whether the test participants should be required to 
execute Common Test Scenarios that cover all DCC User Gateway Catalogue 
commands that are associated with their role in order to become a DCC User, 
or if they can become a DCC User with a minimum subset of commands.  We 
have decided that SEC Parties should be required to complete all entry 
process tests that are applicable to their role, rather than a minimum subset. 
These tests do not require the test participant to demonstrate that they can 
generate or process the commands within their internal systems. We therefore 
do not believe that this testing requirement is onerous and note that services 
cannot be taken from the DCC until a SEC Party has demonstrated that it can 
process the relevant DCC User Gateway Catalogue commands. 

131 This approach is also expected to help facilitate the DCC's timely exit from 
Interface Testing because at least two Large Supplier Parties must complete 
all Common Test Scenarios associated with the supplier role before this stage 
is completed. 
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7 Equipment Certification and 
Testing 

 

7.1 Background  

132 The testing that is undertaken in PIT, SIT and UIT provides assurance that the 
systems and processes that are operated by the DCC work as intended. 
However, the metering equipment that will be used also forms an important 
component of the end-to-end smart metering solution. This equipment will be 
assured through protocol and CPA certification and via testing obligations that 
will be placed on suppliers18 and the DCC19. These certification requirements 
have already been set out in the Response to the SMETS 2 Consultation 
document (July 201320). The proposals for additional equipment testing are 
set out below.  

133 The energy suppliers' roll out licence obligations and DCC licence will require 
that equipment complies with the SMETS and CHTS. During industry working 
group discussions on the SMIP Test Strategy,  energy suppliers (in particular) 
have indicated that they can see merits in a consolidated certification regime 
that would verify that metering equipment and communications hubs: 

 meet the functional requirements defined in SMETS2 and CHTS; and 

 will be interchangeable21  with equipment that is installed by other 
suppliers. 

134 Protocol certification will provide assurance that the certified equipment is 
capable of sending and receiving messages in a manner that 
conforms/complies with the ZigBee and DLMS protocol standards. However, 
interoperability will only be assured when the suppliers' metering equipment 
and the CSPs' communication hubs are shown to operate as part of the end-
to-end system with the DCC. 

 

7.2 Consultation Proposals 

135 The Government proposed that energy suppliers and the DCC (in relation to 
communications hubs) should be required to: 

a) Undertake testing to ensure that their equipment is compliant with the 
relevant technical specifications; 

                                            
18

 For SMETS2 compliant metering equipment 
19

 For CHTS compliant communications hubs 
20

 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/209840/SMIP_E2E_SMETS2_govt_consultation
_response_part_2_final.pdf 
21

 “Interchangeability” refers to the ability to remove and replace smart metering equipment on the Home Area Network (HAN), 
for example, following change of supply when the gaining supplier may wish to offer the consumer a new IHD or additional 
smart metering equipment which was not originally installed, e.g. to match a consumers payment method and or fuel type(s) 
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b) Undertake testing to ensure that their chosen equipment is 
interoperable with the DCC; and 

c) Retain evidence of this testing and provide it to the SEC Panel or 
Ofgem on request. 

 

7.3 Summary of Responses 

136 There was broad support for the Government's proposal to placing an 
obligation on suppliers to test that their selected metering equipment is 
compliant with SMETS and on the DCC (in relation to communication hubs) to 
test that its selected equipment is compliant with CHTS. 

137 One Large Supplier Party did not agree with the proposal that the suppliers 
are responsible for testing that the metering equipment is interoperable with 
the DCC on the basis that the market for metering equipment may be 
adversely impacted.  It felt that a new entrant to the metering market will need 
to gain sponsorship from a supplier in order to prove that its equipment is 
interoperable. 

138 A substantial majority of respondents agreed that suppliers should retain the 
results of testing. However, one Large Supplier Party noted that the form of 
compliance statement and the length of time for which the evidence is 
retained should be specified. 
 

 

7.4 Analysis & Government Conclusions 

139 The Government confirms its position that suppliers and the DCC (with regard 
to the communications hubs) will be responsible for carrying out testing to 
ensure that their equipment is compliant with the relevant technical 
specification and that their chosen equipment is interoperable with the DCC 
systems. 

140 We also confirm that suppliers must retain evidence of this testing and make it 
available to the DCC upon request. This evidence should be retained for the 
operational lifetime of the meter such that it can be provided to Ofgem or SEC 
Panel in relation to any disputes that may arise. 

141 We have considered the concerns that have been noted regarding the 
opportunity of meter manufacturers to test the interoperability of their own 
metering equipment with the DCC.  In response, we confirm that meter 
manufacturers will be able to use the test environment provided by the DCC 
without the sponsorship of a supplier, but will be charged by the DCC for the 
costs of any bespoke support that they require from the DCC. 
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8 Glossary 
This section provides a glossary of the principal terms used in this document. 

A complete set of definitions and interpretations of terms used in the SEC can be 
found in Section A of that document. 

The definitions in this glossary are not intended to be legally precise, but instead to 
assist in understanding the consultation document.   

 
Communications Hub  
A Device located at the consumer's premises with the capability to communicate and 
transfer data, which complies with the requirements of the CHTS and which contains 
two, logically separate Devices; the Communications Hub Function and the Gas 
Proxy Function. 
 
Communications Hub Technical Specification (CHTS) 
The document designated by the Secretary of State to describe the minimum 
capabilities of communications hubs. 
 
Communications Service Provider (CSP)  
Bodies awarded a contract to be a service provider of the DCC’s communications 
services.  Arqiva Limited and Telefónica UK Limited have been appointed to provide 
these services.  
 
Data and Communications Company (DCC)  
The holder of the Smart Meter Communication Licence, Smart DCC Limited. 
 
Data Service Provider (DSP) 
Body awarded the contract to deliver systems integration, application management 
and IT hosting services to the DCC.  CGI IT UK Limited has been appointed to 
provide these services. 
 
DCC User 
A SEC Party who has completed the User Entry Processes and is therefore able to 
use DCC Services in a particular User Role. 
 
DCC User Gateway Commands  
Smart metering commands sent via the communications interface between DCC 
Service Users and the DCC. 
 
Large Supplier Parties 
A Supplier Party which supplies electricity and/or gas to more than 250,000 
Domestic Premises.  
 
Network Operators 
A collective term for holders of electricity distribution licences and gas transportation 
licences. 
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Ofgem  
Office of Gas and Electricity Markets.  In this document, references to Ofgem are to 
be taken as references to the Gas and Electricity Markets Authority which is the 
governing body for Ofgem.  The Gas and Electricity Markets Authority has objectives 
and powers under the Gas Act 1986, the Electricity Act 1989, the Utilities Act 2000, 
the Competition Act 1998 and the Enterprise Act 2002.  
 
SEC Panel 
Panel established to oversee the Smart Energy Code with powers and duties as set 
out in Section C of the SEC.   
 
SECAS 
The company appointed and contracted to SECCo to carry out the functions of the 
Code Administrator and the Code Secretariat – Gemserv. 
 
Supplier 
The holder of a gas supply licence or an electricity supply licence. 
 
Smart Energy Code (SEC)  
The SEC, as designated by the Secretary of State under Condition 22 of the DCC 
Licence, will be a new multiparty agreement which will set out the terms for the 
provision of the DCC’s smart meter communications service and specify other 
provisions to govern the end-to-end management of smart metering. The SEC needs 
to be read alongside the DCC Licence, which sets out the high-level obligations for 
this new licensed entity. The DCC, energy suppliers and network operators will be 
required through new conditions in their licences to become parties to the SEC.   
 
Smart Meter 
A meter which, in addition to traditional metering functionality (measuring and 
registering the amount of energy which passes through it), is capable of providing 
additional functionality; for example, two-way communication allowing it to transmit 
meter readings and receive data remotely. 
 
Smart Metering Equipment Technical Specification (SMETS)  
The document designated by the Secretary of State and forming part of the SEC 
which describes the minimum technical requirements of smart metering equipment 
(other than Communications Hubs which are separately dealt with in CHTS). 
 
Smart Metering Equipment Technical Specification version 1 (SMETS1) 
The first version of the Smart Metering Equipment Technical Specification which was 
designated by the Secretary of State on 18 December 2012. 
 
Smart Metering Equipment Technical Specification version 2 (SMETS2) 
The second version of the Smart Metering Equipment Technical Specification which 
will be designated by the Secretary of State at a later time. 
 
Smart Metering Implementation Programme (SMIP, or the Programme) 
The overall programme to deliver smart metering in Great Britain put in place 
following the Government’s December 2009 response to consultation.  The SMIP is 
overseen by DECC.   
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