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IMPORTANT NOTICE 

Information provided further to UK CCS Commercialisation Programme (the Competition) 

The information set out herein (the Information) has been prepared by Shell U.K. Limited and its 

sub-contractors (the Consortium) solely for the Department for Energy and Climate Change in 

connection with the Competition. The Information does not amount to advice on CCS technology or 

any CCS engineering, commercial, financial, regulatory, legal or other solutions on which any reliance 

should be placed. Accordingly, no member of the Consortium makes (and the UK Government does 

not make) any representation, warranty or undertaking, express or implied as to the accuracy, 

adequacy or completeness of any of the Information and no reliance may be placed on the 

Information. In so far as permitted by law, no member of the Consortium or any company in the 

same group as any member of the Consortium or their respective officers, employees or agents 

accepts (and the UK Government does not accept) any responsibility or liability of any kind, whether 

for negligence or any other reason, for any damage or loss arising from any use of or any reliance 

placed on the Information or any subsequent communication of the Information. Each person to 

whom the Information is made available must make their own independent assessment of the 

Information after making such investigation and taking professional technical, engineering, 

commercial, regulatory, financial, legal or other advice, as they deem necessary. 
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Executive Summary 

 

The purpose of this document is to provide an overview of the likely structure of Tier 1 Sub 

Contracts and Tier 2 Sub-Contracts applicable to the Project Phase “Structure”, together with a 

description of the major relevant components and services within each of the contracts to be 

supplied. Tier 1 Sub-Contracts are sub-contracts during the Execute phase of the PCCS project 

which will be contracted by the Developer.  Tier 2 Sub-Contracts are sub-contracts that will be 

contracted by the Tier 1 Sub-Contractors during Execute and Tier 3 Sub-Contracts are sub-contracts 

that will contracted by the Tier 2 Sub-Contractors during Execute.  

 This report provides a description of the: 

i. Structure, and; 

ii. Components for each of the identified contracts within the Structure. 

 

Appendix 1 illustrates how the major components and services are envisaged to be procured from the 

supply chain. 

Reference should be made to the Scope of Work for Execute Contracts – KKD 11.058 [1] which 

provides an overview of the technical scope of work to be carried out for the Peterhead Carbon 

Capture and Storage project during the Execute project phase and in particular describes how it is 

intended this work will be contracted. 
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1. Introduction 

1.1. Project Introduction 

The Peterhead CCS Project aims to capture around one million tonnes of CO2 per annum, over a 

period of up to 15 years, from an existing combined cycle gas turbine (CCGT) located at SSE’s 

Peterhead Power Station in Aberdeenshire, Scotland. This would be the world’s first commercial-

scale demonstration of post-combustion CO2 capture, transport and offshore geological storage from 

a gas-fired power station. 

As the Goldeneye gas-condensate field has ceased production, the production facility will be modified 

to allow the injection of dense phase CO2 captured from the post-combustion gases of Peterhead 

Power Station into the depleted Goldeneye reservoir.  

The CO2 will be captured from the flue gas produced by one of the gas turbines at Peterhead Power 

Station (GT13) using amine-based technology provided by Cansolv (a wholly-owned subsidiary of 

Shell). After capture the CO2 will be routed to a compression facility, where it will be compressed, 

cooled and conditioned for water and oxygen removal to meet suitable transportation and storage 

specifications. The resulting dense phase CO2 stream will be transported direct offshore to the 

wellhead platform via a new offshore pipeline which will tie in subsea to the existing Goldeneye 

pipeline. 

Once at the platform the CO2 will be injected into the Goldeneye CO2 Store (a depleted hydrocarbon 

gas reservoir), more than 2 km under the seabed of the North Sea. The project layout is depicted in 

Figure 1-1 below: 

 

 

 

 

 

Figure 1-1: Project Location 
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1.2. Supply Chain Structure 

The purpose of this document is to provide an overview of the likely structure of Tier 1 Sub 

Contracts and Tier 2 Sub-Contracts applicable to the Project Phase “Structure”, together with a 

description of the major relevant components and services within each of the contracts to be 

supplied. It should be noted that currently Shell intends to implement the project through a company 

known as Peterhead CCS Limited (“PCCSL”).  

PCCSL will submit its EPC Contracts to DECC on the basis of a suite of executed agreements, 

recognising that Tier 2 Sub-Contracts will only be entered into during the Execute phase of the 

Project should the UK government decide to proceed.  

Appendix 1 provides an overview of the applicable contracts and includes: 

 A brief outline of the scope of work/service; 

 Whether the Sub-Contract is a Key Sub-Contract (above £50M or a component of critical 

importance to the Project) or a Material Sub-Contract (any Sub-Contract which is not a Key 

Sub-Contract entered into by PCCSL or a Key Sub-Contractor with any other person and 

with a value greater than ten million pounds (£10,000,000) (Indexed) or such lower amount 

as may be agreed in individual cases and designated by DECC as a Material Sub-Contract); 

 The anticipated reimbursement mechanism; and 

 Whether it is a Tier 1 or Tier 2 Sub-Contract. 

 

The major relevant components are:  

 Onshore CCCC Plant (including SSE Power station modifications);  

 Landfall, Pipeline and Subsea;  

 Well Engineering;  

 Logistics;  

 Seismic; 

 Offshore Goldeneye Modifications; and 

 Operations and Maintenance and Commissioning. 

 

Supporting services for each of these components are described in Appendix 1. 

 

Within the Project Phase Supply Chain Structure, the integration risk will be managed as follows:    

a) The appointment in the Project Execution Phase of an Integration Manager ; 

b) The inclusion of appropriate terms and conditions in the EPC Contracts; and  

c) The close collaboration of the Contract holders appointed to manage each of the sub-

contracts awarded.  

 

Furthermore, the C&P Manager will have overall accountability for integrating the different contracts. 
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2. Conclusion 

There are no unique characteristics of this Project which have required a wholesale re-think on how 

Shell should contract with its supply chain. 
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3. References 

[1]  Scope of Work for Execute Contracts – KKD 11.058 
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4. Glossary of Terms 

 

Term Definition 

CCCC Carbon Capture, Compression and Conditioning 

CCS Carbon Capture and Storage 

CO2 Carbon Dioxide 

DCC Direct Contact Cooler 

DCS Distributed Control System 

DSV Diving Support Vessel 

EPC Engineering, Procurement and Construction 

EPCI Engineering, Procurement, Construction and Installation 

EWL Electric Wire Line 

FA Frame Agreement 

FID Final Investment Decision 

GRE Glass Reinforced Epoxy 

HDD Horizontal Directional Drilling 

HVAC Heating, Ventilating, and Air Conditioning 

IP Intelligent Pigging 

ISC Integrated Services Contractor 

IT Information Technology 

ITT Invitation to Tender 

KSC Key Sub-Contract 

LS Lump Sum 

LTSA Long Term Service Agreement 

MFL Magnetic Flux Leakage 

NDT Non-destructive Testing 

NRV Non Return Valve 

OTS Operator Training Simulator 

PCCSL Peterhead CCS Limited 

PMO Project Management Office 

SCR Selective Catalytic Reduction 

SSIV Subsea Isolation Valve 

SVCS Services 

TBD To Be Decided 

WBS Work Breakdown Structure 
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APPENDIX 1.  Project Phase Supply Chain Contract Structures 

 

The following tables provide a listing of the Contracts to be awarded during Project Execution. These 

are split into the following Tables: 

Table 4-1: Onshore Contracts 

Table 4-2: HDD, Pipeline and Subsea - Contracts 

Table 4-3: Logistics Contracts 

Table 4-4: Well Engineering Contracts 

Table 4-5: Seismic Contracts 

Table 4-6: Offshore Contracts 

Table 4-7: Commissioning Contracts 

Table 4-8: Operations and Maintenance Contracts 
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Table 4-1: Onshore Contracts 

Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

1 Main Subcontract of 
PSSCL with SSE 

KSC Power Station  Single Source Lump Sum with 
Reimbursable 

Elements 

2 Subcontract of SSE KSC SSE EPC -
Power Island 

Competitive 
tender 

Lump Sum 

2 Subcontract of SSE KSC SSE EPC 
Contract -

Balance of Plant 
(including 

Demolition) 

Competitive 
tender 

Target Cost 

2 Subcontract of SSE KSC LTSA Single Source Part Lump Sum 
and part 

variable, during 
Operation 

Phase. 

3 Subcontract of SSE 
EPC contract within 

EPC scope 

KSC Steam turbine 
(included in 

Power Island or 
Balance of Plant 
EPC Contract) 

Competitive 
tender 

Lump Sum 

3 Subcontract of SSE 
EPC contract within 

EPC scope 

KSC SCR (included 
in Power Island 
EPC Contract) 

Competitive 
tender 

Request Lump 
sum , but may 

be delivered via 
a Target cost 

Contract, under 
the Power 
Island or 

Balance of Plant 
EPC Contract 

scope 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope 

KSC Technology 
Provider 
Licence 

Agreement 

Single Source  

3 Subcontract of 
Cansolv 

KSC Amine 
Processing Unit 

Single Source  

3 Subcontract of 
Cansolv 

KSC Thermal 
Reclaimer Unit 

Single Source  

2 Provided by Cansolv KSC Absorbent Single Source  

1 Main EPC 
Subcontract of PCCSL 

KSC Onshore CCCC 
Plant EPC 
Contract 

Competitive 
tender 

LS for 
Engineering and 

Procurement. 
Target Price/ 
Reimbursable 

for 
Construction 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

KSC CO2 
Compressor 

Competitive 
tender 

LS with 
reimbursable 

elements 
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Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

KSC High Pressure 
CO2 Metering 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

KSC Oxygen 
Removal 
Package 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

MSC Main Civil 
works, Buildings 
and Temporary 

Facilities 

Competitive 
Tender 

LS with 
Reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

MSC CO2 Absorber 
Tower and 

DCC Internals 

Competitive 
Tender 

LS with 
Reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

MSC Structural, 
Mechanical and 
Piping Erection 

Works 

Competitive 
Tender 

LS with 
Reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

MSC Ducting Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

MSC Electrical 
Instrumentation 
and Automation  

Equipment 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

MSC Steelwork Competitive 
tender 

LS with 
reimbursable 

elements 

1 Subcontract of PCCSL MSC PMO Competitive 
tender 

Management 
Fee and 

reimbursable 
rates 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Security Services Use incumbent 
SSE Security 

Services 
Contract 

LS with 
Reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Facilities 
Management 

Competitive 
Tender 

Reimbursable 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Electrical and 
Instrumentation 

Works 

Competitive 
Tender 

LS with 
Reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Heavy Lifting 
Works 

Competitive 
Tender 

LS with 
Reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Modular 
Buildings 

Competitive 
Tender 

LS with 
Reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Site Erected 
Tanks 

Competitive 
Tender 

LS with 
Reimbursable 

elements 
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Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Scaffolding 
Works 

Competitive 
Tender 

LS with 
Reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Oxygen 
Removal 
Reactor 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Booster Fan Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Gas to Gas 
Heat Exchanger 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Hydrotesting 
and 

Precommissioni
ng Services 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Inspection 
Services 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Dimensional 
Survey Services 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Integrated 
Telecoms and 

IT Services 

Mini tender 
against Frame 

Agreement 
(Multi Asset) 

LS with 
reimbursable 

elements 

1 Subcontract of PCCSL  Integrated 
Services 

Contractor (St 
Fergus) 

Competitive 
tender 

LS with 
reimbursable 

elements 

1 Subcontract of PCCSL  Integrated 
Services 

Contractor 
(onshore CCCC 

Plant) 

Competitive 
tender 

Reimbursable 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Glass 
Reinforced 

Epoxy Specialist 
Supply 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Piping  Pre-
Fabrication 

Works 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 EX inspection 
and certification 
services supply 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Valves, Flanges 
and Bends 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 System 
Preservation 

Services 

Competitive 
tender 

LS with 
reimbursable 

elements 
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Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Stripper 
(Regeneration) 

Column 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Distributed 
Control System 
(DCS) Supply 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Operator 
Training 

Simulator (OTS) 
Supply 

Competitive 
tender 

LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Schoepentoeter 
(vane type inlet 

device) 

Single Source LS with 
reimbursable 

elements 

2 Subcontract of PCCSL 
EPC contract within 

EPC scope  

 Structure 
packing 

Single Source LS with 
reimbursable 

elements 
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Table 4-2: HDD, Pipeline and Subsea - Contracts 

Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

1 Main EPCI 
Subcontract of 

PCCSL 

KSC Landfall,  
Subsea and 
Pipelines 

Competitive 
Tender 

EPCI  LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

KSC Pipeline 
Installation of 

20" pipe 

To be carried 
out by EPCI 
Contractor 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

KSC Landfall Competitive 
Tender 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Linepipe Competitive 
Tender exercise 
as part of EPCI 

package 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 SSIV Umbilical Competitive 
tender via EPC 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 SSIV and small 
onshore valves 

Competitive 
Tender exercise 
as part of EPCI 

package 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Fabrication of 
SSIV structure, 

Spools and 
installation aids 

Competitive 
Tender exercise 
as part of EPCI 

package 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Subsea 
Fabrication 

including land 
based items 

Competitive 
Tender exercise 
as part of EPCI 

package 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 DSV for 
Subsea Tie-in  

and SSIV 
Installation and 

pre-
commissioning 

activities 

Competitive 
Tender exercise 
as part of EPCI 

package 

LS 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Subsea Control 
System 

Sole award - 
Existing Frame 

Agreement 

LS with 
Reimbursable 

elements 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Spoolpieces Multi-Asset. 
Competitive 
tender or via 

existing Frame 
Agreement 

LS 
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Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Linepipe 
Concrete 
Coating 

Competitive 
Tender exercise 
as part of EPCI 

package 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Field Joint 
Coating 

Competitive 
Tender exercise 
as part of EPCI 

package 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Subsea 20" Ball 
Valves 

Competitive 
Tender exercise 
as part of EPCI 

package 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Flanges and 
Fittings, Bolts 
and Gaskets 

Competitive 
Tender exercise 
as part of EPCI 

package 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Pre-
commissioning 

and Testing 
Activities 

Competitive 
Tender exercise 
as part of EPCI 

package 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Rockdumping via EPCI -  
Competitive 

tender 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Piling Services Competitive 
Tender 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Mechanical 
Connector 

Competitive 
Tender 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Buoyancy 
Tanks 

Competitive 
Tender 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Pipeline 
Anodes 

Competitive 
Tender 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Protection 
mattresses and 

pipeline 
supports 

Competitive 
Tender 

LS 

2 Subcontract of 
PCCSL EPCI 

contract within EPCI 
scope 

 Subsea pipeline 
plug 

Competitive 
Tender 

LS 
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Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Pumping 
Operations 

Service 
Contractor for 
Intelligent Pig 

Run 

Multi-Asset. 
Competitive 
tender or via 

existing Frame 
Agreement 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Magnetic 
cleaning 

conditioning 
pig, Magnetic 

flux leakage pig 
, Ultrasonic pig 

Competitive 
tender or via 

existing Frame 
Agreement 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Calliper 
profiling tool 

Competitive 
tender or via 

existing Frame 
Agreement 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Intelligent Pig 
run 

Competitive 
tender or Sole 

award - 
Existing Frame 

Agreement 

Reimbursable 
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Table 4-3: Logistics Contracts 

Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

1 Subcontract of 
PCCSL 

MSC Walk to Work 
Vessel 

Competitive 
Tender 

Reimbursable 
(Day rate) 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

 Walk 2 Work 
Gangway Lease 

and Services 

Sole award - 
Existing Frame 

Agreement 

Reimbursable 
(Day Rate) 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

 Standby Vessel Multi-Asset. 
Sole award - 

Existing Frame 
Agreement 

 

Reimbursable 
(Day Rate) 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

 Supply Vessels Multi-Asset. 
Sole award - 

Existing Frame 
Agreement 

Reimbursable 
(Day Rate) 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

 Helicopters Multi-Asset. 
Sole award - 

Existing Frame 
Agreement 

Reimbursable 
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Table 4-4: Well Engineering Contracts 

Tier 1 or 
Tier 2 

Contracting 
Parties 

Segmentation Category Method of 
Award 

LS or 
Reimbursable 

1 Subcontract of 
PCCSL  

KSC Jack-up Rig Competitive 
Tender 

Reimbursable 
Day rate 

1 Subcontract of 
PCCSL 

KSC Subsurface 
Safety Valve 

Competitive 
Tender 

LS with 
reimbursable 

elements 

1 Subcontract of 
PCCSL 

 Well 
Engineering 
Integrated 
Services 

Contractor 

Competitive 
Tender 

LS with 
reimbursable 

elements 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Christmas Trees Existing Frame 
Agreement 

(Multi Asset) 

LS with 
reimbursable 

elements 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Wellhead / 
Tubing Hanger 

Existing Frame 
Agreement 

(Multi Asset) 

LS with 
reimbursable 

elements 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Tubulars Existing Frame 
Agreement 

(Multi Asset) 

Fixed price 
equipment with 

reimbursable 
services 

1 or 2 TBD  Packers Sole award - 
Existing Frame 

Agreement 
(Multi Asset) 

LS with 
reimbursable 

elements 

1 or 2 TBD  Sand Screens Competitive 
tender 

LS with 
reimbursable 

elements 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Cementing Competitive 
tender or Sole 

award - Existing 
Frame 

Agreement 
(Multi Asset) 

LS with 
reimbursable 

elements 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Gauges Competitive 
tender or Sole 

award - Existing 
Frame 

Agreement 
(Multi Asset) 

LS with 
reimbursable 

elements 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 EWL Sole award - 
Existing Frame 

Agreement 
(Multi Asset) 

LS with 
reimbursable 

elements 
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Tier 1 or 
Tier 2 

Contracting 
Parties 

Segmentation Category Method of 
Award 

LS or 
Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Slickline/Well 
Test / Subsea 

Sole award - 
Existing Frame 

Agreement 
(Multi Asset) 

LS with 
reimbursable 

elements 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems multi-

asset agreement 

 Tractors / 
Specialist 
Tooling 

Sole award - 
Existing Frame 

Agreement 
(Multi Asset) 

LS with 
reimbursable 

elements 
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Table 4-5: Seismic Contracts 

Tier 1 or 
Tier 2 

Contracting Parties Segmentation  Category Method of 
Award 

LS or 
Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 
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Tier 1 or 
Tier 2 

Contracting Parties Segmentation  Category Method of 
Award 

LS or 
Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Seismic data 
acquisition & 

surveys  

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Surface & 
Geomatics 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Geology  Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Geology Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Geology Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Geology Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Geology Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Geology Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Geology Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Geology Multi Asset. 
Existing FA 

Contract 

Reimbursable 
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Tier 1 or 
Tier 2 

Contracting Parties Segmentation  Category Method of 
Award 

LS or 
Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Seismic data 
processing  

Multi Asset. 
Existing FA 

Contract 

Reimbursable 

1 Subcontract of 
PCCSL-Compatibility 

with other systems 
multi-asset agreement 

Multi Asset 
Agreement 

Seismic data 
processing 

Multi Asset. 
Existing FA 

Contract 

Reimbursable 
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Table 4-6: Offshore Contracts 

Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

1 Main EPC 
Subcontract of 

PCCSL 

KSC Platform 
Construction 

and 
Modifications 

Competitive 
Tender 

Lump Sum plus 
Target Price 

(plus 
Provisional 

Sums) 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Integrated 
Telecoms & IT 

Services 

Competitive 
tender using 

Existing Frame 
Agreement 

(Multi- Asset) 
by Onshore 

EPC 

Reimbursable 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 NDT Services Competitive 
tender via EPC 

Reimbursable 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Hydro testing 
and 

Precommissioni
ng  Services 

Competitive 
tender via EPC 

Reimbursable 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Inspection 
Services 

Competitive 
tender via EPC 

Reimbursable 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Fabrication 
associated with 
the Goldeneye 
Accommodatio

n Module 

Competitive 
tender via EPC 

Reimbursable 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Automation 
(Equipment and 

installation) 

Use of Existing 
Frame 

Agreement 
(Multi Asset) 

Lump Sum 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Valves Competitive 
tender via EPC 

Lump Sum 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Mechanical and 
Piping vessels 

Competitive 
tender via EPC 

Lump Sum 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Instrumentation Competitive 
tender via EPC 

Lump Sum 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Cabling Competitive 
tender via EPC 

Lump Sum 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Structural steel Competitive 
tender via EPC 

Lump Sum 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Bulk Materials 
(bucket of items 

still to be 
defined) 

Competitive 
tender via EPC 

Lump Sum 
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Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 Metering Skid Competitive 
tender via EPC 

Lump Sum 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 CO2 Filter Skid Competitive 
tender via EPC 

Lump Sum 

2 Subcontract of 
PCCSL EPC contract 

within EPC scope 

 CO2 Gas 
Detection 

instruments and 
Equipment 

Competitive 
tender via EPC 

Reimbursable 
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Table 4-7: Commissioning Contracts 

Tier 1 or 
Tier 2 

Contracting Parties Segmentation Category Method of 
Award 

LS or 
Reimbursable 

1 Subcontract of 
PCCSL  

MSC Integrated 
Commissioning 

Services 

Competitive 
Tender 

Reimbursable 
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Table 4-8: Operations and Maintenance Contracts 

Tier 1 or 
Tier 2 

Contracting 
Parties 

Segmentation Category Method of 
Award 

LS or Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Control 
systems 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Maintenance 
and upkeep of 

Control 
Systems 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Maintenance 
and 

Engineering 
for F&G & 

ESD systems 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Metering Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Control valves 
and services 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Field 
Instruments 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Field 
Instruments & 

Actuators 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Field 
Instruments & 

Actuators 

Multi Asset -
Existing FA 

contract 

Reimbursable 
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Tier 1 or 
Tier 2 

Contracting 
Parties 

Segmentation Category Method of 
Award 

LS or Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

HVAC and 
engineering 

services 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Provisions of 
specialist 

engineering 
and 

maintenance 
services 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Hoses and 
hose 

management 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Crane services Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Aftermarket 
Contracts 
(various 

Suppliers) 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Purchasing 
Contract 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Call-Off 
Contracts 
(various 

Suppliers) 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Rotating 
equipment 
aftermarket 
goods and 
services 

Multi Asset - 
Existing FA 

contract 

Reimbursable 
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Tier 1 or 
Tier 2 

Contracting 
Parties 

Segmentation Category Method of 
Award 

LS or Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Gas turbine 
maintenance & 

overhaul 
services 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Aftermarket 
rotating 

equipment and 
servicing 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Aftermarket 
products and 

services 
(various 

suppliers) 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Compressor 
maintenance – 
UK onshore & 

offshore 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

St. Fergus 
Frame 5 
Package 

aftermarket 
support 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Maintenance 
(various 

Suppliers) 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Purging and 
leak testing 

services 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Chemicals Multi Asset - 
Existing FA 

contract 

Reimbursable 
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Tier 1 or 
Tier 2 

Contracting 
Parties 

Segmentation Category Method of 
Award 

LS or Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Chemicals 
(various 

Suppliers) 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Inspection 
(various 

Suppliers) 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Verification & 
certification 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Pipeline 
Inspection 

(various 
Suppliers) 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Maintenance 
(various 

Suppliers) 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Electrical Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Provision of 
switchgear 

services 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Disposal Multi Asset -
Existing FA 

contract 

Reimbursable 
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Tier 1 or 
Tier 2 

Contracting 
Parties 

Segmentation Category Method of 
Award 

LS or Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Modifications 
to switchgear 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Provision of 
air hydraulic 

services 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Multi Asset 
Agreement 

Multi Asset 
Agreement 

Instrumentatio
n 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement  

Multi Asset 
Agreement 

Inspection and 
Maintenance 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Supply of 
gaskets 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Supply and 
Maintenance 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Supply of 
pipes, flanges 

& fittings 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Supply of 
on/off valves 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Provision of 
filters 

Multi Asset -
Existing FA 

contract 

Reimbursable 
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Tier 1 or 
Tier 2 

Contracting 
Parties 

Segmentation Category Method of 
Award 

LS or Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Maintenance 
and support 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Turbine 
material 

rejuvenation 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Maintenance Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Maintenance 
and repair 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Materials and 
services 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Structural 
mooring & 
technical 
support 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Support and 
maintenance 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Corrosion 
support 

Multi Asset -
Existing FA 

contract 

Reimbursable 
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Tier 1 or 
Tier 2 

Contracting 
Parties 

Segmentation Category Method of 
Award 

LS or Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Supply of 
valves / 
fittings 

Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Supply of 
valves / 
fittings 

Multi Asset -
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Material supply Multi Asset - 
Existing FA 

contract 

Reimbursable 

1 Subcontract of 
PCCSL-

Compatibility with 
other systems 

multi-asset 
agreement 

Multi Asset 
Agreement 

Pipeline 
services 

Multi Asset - 
Existing FA 

contract 

Reimbursable 
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