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Dear Sirs 
 
TRANSPORT AND WORKS ACT 1992 – APPLICATION FOR THE PROPOSED 
NETWORK RAIL (HOPE VALLEY CAPACITY) ORDER AND DEEMED PLANNING 
PERMISSION 
 
1. I am directed by the Secretary of State for Transport to say that consideration has 
been given to the report of the Inspector, Mr I Jenkins  BSc CEng MICE MCIWEM who held 
a public local inquiry between 10 and 25 May 2016 into the application made by your clients, 
Network Rail Infrastructure Limited (“NR”) on 25 September 2015 for: 
 

(a) the Network Rail (Hope Valley Capacity) Order (“the Order”), to be made under 
sections 1 and 5 of the Transport and Works Act 1992 (“TWA”); and 

 
(b) a direction as to deemed planning permission for the development provided for 

in the Order, to be given under section 90(2A) of the Town and Country Planning 
Act 1990 (“the planning direction”). 

 
2. The Order and planning direction, if made, would authorise NR to construct, operate 
and maintain new passing facilities and associated railway infrastructure on the Manchester 
to Sheffield Hope Valley route between Bamford and Hathersage and at Dore. It would 
comprise two packages of works, one at Bamford (“the Bamford Package”) and one at Dore 
(“the Dore Package”). The Bamford Package includes the Bamford Loop which would be 
around 1,062 metres long and adjacent to the existing railway. To facilitate the loop, 
associated works would be required including the replacement of the Hathersage West foot 
crossing with a footbridge. The Dore Package includes the extension of the Dore South 
curve and associated works along with capacity improvements to the Dore & Totley Station, 
including the creation of a second track through the station. The Order would also authorise 
the compulsory acquisition and the temporary use of land for the purposes of the works 
and confer powers in connection with the construction, operation and maintenance of the 
works. In this letter the proposals are referred to as “the scheme”.  
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3. Enclosed with this letter is a copy of the Inspector's report.  His conclusions are set 
out in section 7 of the report, and his recommendation is at section 8. All paragraph 
references, unless otherwise stated, are to the Inspector’s report (“IR”). 
 
4. In making this application, NR complied with the publicity requirements of the 
Transport and Works (Applications and Objections Procedure) (England and Wales) Rules 
2006 (“the 2006 Rules”). This included serving copies of the application and the 
accompanying documents on the persons specified in the 2006 Rules and making the 
documents available for public inspection. As also required by the 2006 Rules, NR 
displayed and published notices giving information about the application and how to make 
representations and served notice on those whose rights over land would be extinguished 
under the Order.  
 
Summary of Inspector’s recommendations 
 
5. The Inspector recommended that the Order should not be made and the planning 
direction should not be given (IR 8.1). In his reasoning for the recommendation, the 
Inspector noted that CLH Pipeline Systems Ltd (“CLH”) set out an objection, that the Order, 
if made, would include works within an easement for an oil pipeline which would require 
consent from CLH under the terms of Part 4 of the Energy Act 2013 (IR 7.10.5). This 
consent had not been granted at the close of the Inquiry and the Inspector considered that 
there was reason to believe that a necessary consent may be refused, impeding NR’s ability 
to exercise powers contained within the Order and release the public benefits associated 
with in. The Inspector therefore concluded that the purposes for which the Order would be 
made would not sufficiently justify interfering with the human rights of those with an interest 
in the land affected (IR 7.10.7 and 7.10.14).  
 
Summary of Secretary of State’s decision 
 
6. For the reasons given in this letter, the Secretary of State has decided to make 
this Order and that the planning direction should be given, subject to the conditions 
set out in Annex 1 to this letter. The Secretary of State could not find a requirement that 
indicated that CLH’s consent was necessary under the Energy Act 2013 but is content that 
following the close of the Inquiry, CLH withdrew its objection on 7 March 2017 following an 
agreement between NR and CLH. The Secretary of State is therefore content that this has 
overcome the only impediment identified by the Inspector above. The Secretary of State 
notes that the Inspector considered that if this impediment was removed (as is now the 
case) that on balance the public benefits associated with the Order would outweigh the 
private loss of those people with an interest in the land and the interference with their human 
rights would not be disproportionate. Therefore, the purposes for which the Order would be 
made would sufficiently justify interfering with the human rights of those with an interest in 
the land affected (IR 7.10.13).  The Secretary of State agrees with this conclusion.    
 
Secretary of State's consideration 
 
7. Careful consideration has been given to all the arguments put forward by, or on 
behalf of, the parties. The Secretary of State's consideration of the Inspector's report is set 
out in the following paragraphs.  
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Aims and Need for the Scheme 
 
8. The Secretary of State notes that NR’s key aim of the scheme is to increase capacity 
for the operation of railway services between Manchester and Sheffield on the Hope Valley 
route. This route is used by slow moving freight trains which constrain the number of 
passenger trains that can use the route. The passing facilities between Bamford and 
Hathersage (“Bamford Loop”) and at Dore would provide the ability for passenger trains on 
the route to overtake the slower moving freight trains.  
 
9. The scheme forms part of NR’s Northern Hub Programme. This programme is 
intended to provide a more reliable, flexible network that allows for faster and more frequent 
and longer trains. The Northern Hub Programme is based on an Indicative Train Service 
Specification (“ITSS”). The current level of service on the route is two fast passenger trains 
per hour and one stopping train every two hours. The scheme would allow that level of 
service to rise to three fast trains per hour and one stopping train each hour.  
 
10. The Secretary of State notes objectors’ observations that NR cannot guarantee the 
service levels set out in the ITSS, which is a matter for the Department of Transport through 
franchise agreements with the train operating companies. The Inspector noted that NR 
consider that the aim of the scheme is to provide the infrastructure necessary to enable the 
operation of the ITSS (IR 7.2.9). The Secretary of State agrees with this conclusion.   
 
Impact on the Local Economy  
 
11. The Secretary of State notes the Inspector’s comments that the improved service 
levels would make access to the National Park easier from the major cities and this would 
be likely to boost visitor numbers and as a result the local economy (IR 7.2.16). He agrees 
with the Inspector that the scheme would be likely to have a positive impact on the local 
economy overall (IR 7.2.17). 
 
Other Matters  
 
12. The Secretary of State notes objectors’ suggestions that the length of the Bamford 
Loop should be reduced to cater for trains up to 520 metres long, which are more likely to 
run on the route rather than the 640 metre long trains (IR 7.2.22). He notes that whilst the 
line is not used by trains as long as 640 metres at present, NR has emphasised the 
importance of creating a flexible network capable of meeting the future needs of its 
customers. The Secretary of State agrees with the Inspector that the absence of a firm 
forecast of market need does not justify the further reduction in the capacity of the Loop (IR 
7.2.24). The Inspector further noted that NR has reduced the specification for freight 
standage on the curve to 520 metres, thereby avoiding any direct impact on the West Lane 
over-bridge (IR 7.2.25). 
 
Main alternative options considered 
 
13. The Secretary of State notes that a number of alternative options had been 
considered by NR in the context of the current proposed scheme. These are detailed at IR 
7.3.3-20. He agrees with the Inspector at IR 7.3.21 that having considered the cost of, and 
the scope for, developing elsewhere outside the designated area (including outside of the 



4 
 

National Park) or meeting the need for the scheme in some other way, none of the identified 
alternatives are likely to be preferable to the scheme. 
 
Adequacy of the Environmental Statement 
 
14. The Secretary of State agrees with the Inspector that the Environmental Statement 
(“ES”) submitted with the Order application is adequate with reference to the requirements 
of the 2006 Rules (IR 7.4.4). The Secretary of State confirms that he has complied with the 
requirements of paragraphs (a) to (c) of section 14(3A) of the TWA relating to the 
consideration of the ES. 
 
Likely impact of constructing and operating the scheme on residents, business and 
the environment  
 
Noise, vibration, air quality including the impact of increased train services on residential 
properties 
 
15. The Secretary of State notes that a number of concerns were raised with regards to 
noise. The Inspector’s consideration of this matter is set out in IR 7.5.1 – 7.5.14. The 
Secretary of State notes that one of the key concerns raised by objectors relates to the 
impact of the Bamford Loop when operational. The Secretary of State notes the points 
made on the assessment methodology and the potential impact of operational noise to 
three properties facing towards the Loop. The Inspector considered that the noise impact 
would be sufficient to justify the offer of a package of sound insulation measures to the 
residents of these properties (IR 7.5.9). The Secretary of State agrees with the Inspector 
that subject to the provision of the identified mitigation measure, noise from the operation 
of the Bamford Loop would be unlikely to have an unacceptable effect on the living 
conditions of local residents, consistent with the aims of the National Planning Policy 
Framework (7.5.11). The Secretary of State has amended the Planning Direction to ensure 
that this mitigation is detailed in the noise and vibration management plan as part of the 
Code of Construction Practice (“CoCP”), 
 
16. The Secretary of State notes that based on the review of modelling results for the 
Bamford Loop when operational, the noise levels experienced in the gardens of a small 
number of dwellings would be likely to exceed the level at which WHO guidelines indicate 
that serious annoyance may result. However, the Secretary of State notes that the noise 
levels at these properties are likely to be either close to or above these guidelines already. 
The Secretary of State concurs with the Inspector that these dwellings are already likely to 
be acclimatised to the noise and gives limited weight to its impact (IR 7.5.10). 
 
17. The Secretary of State notes the Inspector’s comment in relation to noise associated 
with the construction of the Bamford Loop and that a number of properties may experience 
significant observed adverse effect levels of noise during construction (IR 7.5.12). The 
Secretary of State agrees with the Inspector that the impact would be temporary and in light 
of the proposed approach to further mitigation measures which would be secured as part 
of the CoCP approval process, its impact is unlikely to have an unacceptable impact (IR 
7.5.14). The Secretary of State further notes that the ES confirms that vibration is not 
expected to have any significant effect during either construction or operation of the 
Bamford Loop (IR 7.5.15). 
 



5 
 

18. With regards to the Dore Package, the Secretary of State notes the Inspector’s 
conclusions that NR’s assessment indicates that, taking account of mitigation measures 
incorporated within the design, no significant adverse noise or vibration effects are 
predicted either during the construction or the operational phase and that the Inspector has 
not been provided with any compelling evidence to the contrary (IR 7.5.16). The Secretary 
of State agrees with this conclusion.  
 
19. The Secretary of State notes that even though it was not considered that the 
Bamford or Dore Packages would have a significant effect on air quality and this was 
therefore scoped out of the EIA, following concerns raised by objectors, an air quality 
assessment was commissioned for operation of the Bamford Loop. The assessment 
confirmed that it would not have a significant detrimental impact on air quality and the 
Inspector concluded that there was no compelling evidence that a different conclusion 
would be justified for either the Dore Package or Bamford Loop (IR 7.5.17). The Secretary 
of State has no reason to disagree with this conclusion. 
 
20. The Secretary of State agrees with the Inspector’s conclusions that, subject to the 
mitigation described above, the scheme and the increased train services expected to follow 
would be unlikely to have an unacceptable effect on the living conditions of local residents 
or others, with particular reference to noise, dust, fumes and vibration (IR 7.5.18). 
 
Impact of changes to station facilities and rail service provision (including station parking)  
 
21. The Secretary of State notes objections to the new facilities being planned for the 
Dore & Totley Station. The Secretary of State observes that the proposed station 
modifications have been designed in accordance with normal NR standards and agrees 
with the Inspector that criticisms of the proposed station modifications lack merit (IR 7.5.21). 
The Secretary of State also notes that whilst a number of details have yet to be finalised he 
agrees with the Inspector that there is no need to require independent review/approval of 
those details (IR 7.5.23). On the proposed design at Dore & Totley Station, the Secretary 
of State concurs with the Inspector that the proposed structures at the station, although of 
a modern design, would be sufficiently in keeping with the existing building so as not to 
harm the character or appearance of the station or its surroundings (IR 7.5.24).  
 
22. On parking provisions at Dore & Totley station, the Secretary of State notes the 
planned reduction in capacity for a 38 week period and full closure during 4 possession 
periods. The Secretary of State notes that NR expect to provide alternative temporary 
parking facilities for this period, the details of which will be set out as part of the Traffic 
Management Plan within the CoCP which is a requirement of the planning direction. The 
Secretary of State agrees with the Inspector that the effects of the scheme on station 
parking, which would be temporary, would be acceptable (IR 7.5.27). 
 
Impacts on means of access to properties  
 
23. The Secretary of State notes that during construction to extend the width of the 
bridge (MAS/25) to accommodate the proposed Bamford Loop, access to two properties 
that lead from the A6187 would be impacted (IR 7.5.29). He notes that whilst the widening 
is under construction NR has indicated that a temporary alternative access to those 
properties would be provided through shared ownership of a construction haul road. The 
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Secretary of State accepts the Inspector’s conclusions that the effects of the scheme on 
means of access to properties, which would be temporary, would be acceptable (7.5.33). 
 
Impacts on pedestrians using the proposed footpaths to be temporarily stopped up or 
diverted, the level crossing to be closed, including impacts on access to Dore & Totley and 
Bamford Stations  
 
24. The Secretary of State agrees with the Inspector for the reasons given that the 
proposed works would not have a material detrimental effect on the convenience of 
pedestrians travelling to and from Dore & Totley Station and Bamford Station (IR 7.5.34-
38).  
 
25. The Secretary of State notes that the scheme involves the closure of the Hathersage 
West level crossing and the provision of a new footbridge over the railway lines. This would 
maintain the relatively short and direct route between Hathersage and the countryside on 
the southern side of the A6187. The Secretary of State notes the arguments by a number 
of residents that there is no need to construct a rail crossing (IR 7.5.41) and the alternative 
proposal is to build a new pedestrian bridge alongside the existing road bridge on Jaggers 
Lane (IR 7.5.42). The Secretary of State accepts the Inspector’s conclusions that the 
replacement of the Hathersage west level crossing with the proposed new footbridge would 
be acceptable and that the alternatives proposed are neither worthy of further investigation 
nor to be preferred (IR 7.5.45). 
 
Ecological and archaeological impacts 
 
26. The Secretary of State notes that Natural England (“NE”) has confirmed that the 
scheme would be located in close proximity to European sites afforded protection by the 
Conservation of Habitats and Species Regulations 2017 (as amended) (“the Habitats 
Regulations”). The Secretary of State accepts the Inspector’s and NE’s view that the 
scheme would be unlikely to have a significant effect on any European site, either alone or 
in combination and can therefore be screened out from any requirement for further 
assessment under the Habitats Regulations (IR 6.4.3 and 7.5.46).  
 
27. Having regard to the assessments reported in the ES and the views of NE the 
Secretary of State agrees with the Inspector that the effect of the scheme on ecological 
interests would be acceptable (IR 7.5.50). The Secretary of State also agrees with the 
Inspector’s conclusion that the scheme would be unlikely to cause any material harm to 
significant historic assets (IR 7.5.51). 
 
Impacts on Landscape and Visual Amenity  
 
Bamford Package  
 
28. The Secretary of State notes that the National Planning Policy Framework (“NPPF”) 
confirms that great weight should be given to conserving landscape and scenic beauty in 
the National Parks. The Secretary of State agrees with the Inspector’s conclusions that the 
proposed Bamford Loop would have a minor effect on the character and appearance of the 
locality and a negligible impact on the character and appearance of the Peak District 
National Park (IR 7.5.52 -54).   
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29. The Secretary of State notes that a number of objectors raised concerns about the 
impact of the proposed Hathersage West footbridge on the character and appearance of 
the landscape of the Peak District National Park. The Secretary of State also notes that in 
response to these concerns, a revised lower bridge was developed by NR. He notes the 
Inspector’s view that the proposed footbridge would have a minor effect on the character 
and appearance of the locality and a negligible impact on the character and appearance of 
the Peak District National Park (IR 7.5.55-58). A number of objectors suggested that the 
height of the bridge could be lowered further if no headroom allowance was made for 
electrification of the line in the future. The Inspector noted that the reduction in headroom 
would be small and it would be unlikely to materially affect the visual impact of the proposed 
footbridge. The Secretary of State therefore agrees with the Inspector that lowering the 
height of the bridge would not justify the resulting loss of flexibility in the design to 
accommodate possible future electrification (7.5.59).   
 
Dore Package   

  
30 The Secretary of State notes the Inspector’s view that the proposed works would 
have some significant adverse effects on the appearance of the locality during the 
construction phase but they would be temporary and mitigated to an acceptable level post-
construction by landscaping. The Secretary of State agrees with the Inspector’s 
conclusions that overall, the adverse effect of the Dore Package on the character and 
appearance of the locality would be minor and acceptable (IR 7.5.63). 
 
Other Matters  
 
31. The Secretary of State agrees with the Inspector that the impact of the traffic 
associated with the proposed Hathersage West footbridge on the privacy and security of 
residents in Holly House could be mitigated so as to be acceptable (IR 7.5.64-65). He also 
agrees with the Inspector that it is unlikely that the scheme would give rise to unacceptable 
levels of traffic in Bamford (IR 7.5.66). 
 
32. The Secretary of State notes the approach to the works by NR in the vicinity of the 
pipeline owned by CLH and the Inspector’s view that they would be likely to adequately 
safeguard the interests of CLH. (IR 7.5.67-70). As set out under paragraph 6, CLH has now 
withdrawn its objection to the scheme and entered into a written agreement with NR to 
protect its interests.  
 
Measures for mitigating any adverse impacts of the scheme  
 
33. Under section 14(3AA) of the TWA, the Secretary of State is required to describe 
the main measures to avoid, reduce and if possible, remedy the major adverse 
environmental effects of the scheme. In this case he considers that the main measures to 
mitigate the effects of the scheme are the planning conditions, set out in Annex 1 to this 
letter, and the CoCP. 
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Conditions proposed to be attached to the deemed planning permission for the 
scheme  
 
34. The Secretary of State notes the changes to the revised conditions proposed by the 
Inspector set out in IR 7.7.2 and included in Appendix 8 to the Report. He agrees with the 
Inspector that the amendments to conditions 3, 4, 5 and 6 are reasonable and satisfy the 
six tests set out in paragraph 206 of the NPPF. The Secretary of State has also added a 
clarification to condition 7 to secure the package of sound insulation measures to residents 
potentially affected by operational noise on the Bamford Loop. He further agrees with the 
Inspector’s opinion that the suggested amended conditions put forward by objectors at the 
Inquiry (IR 7.7.3-10) are not reasonable or necessary. 
 
35. The Secretary of State has also revised the preliminary works, which are excluded 
from the definition of “development” in certain circumstances, to ensure that no potentially 
significant works such as site clearance and de-vegetation can take place before approval 
of plans and schemes (by the relevant local planning authority) intended to regulate works 
likely to have adverse environmental impacts. The amendments remove site clearance, de-
vegetation and remediation from permitted preliminary works, and limit the erection of 
contractors’ work compounds and site offices to works which would not require excavation. 
With respect to the remaining preliminary works the Secretary of State is satisfied that in 
the particular circumstances of this scheme it is acceptable for these minor preparatory 
works to be carried out prior to the approval of the various plans and schemes. The 
Secretary of State has made further drafting changes in the interests of clarity and 
precision. This includes reasons explaining why the conditions have been set. The revised 
conditions which the Secretary of State intends to attach to the planning direction are set 
out in Annex 1 to this letter. The Secretary of State is content that the planning conditions, 
as amended, are relevant and necessary, and meet the six tests in paragraph 206 of the 
NPPF. 
 
Consistency with national, regional and local policies 
 
36. The Secretary of State notes that the Bamford Package includes development 
within the Peak District National Park and would amount to major development in a 
National Park. The NPPF sets out that planning permission should be refused for major 
development in National Parks except in exceptional circumstances and where it can be 
demonstrated that it is in the public interest. Consideration of major development in 
National Parks should include an assessment of amongst other things: the need for the 
development, including in terms of any national considerations, and the impact of 
permitting it, or refusing it, upon the local economy; the cost of, and scope for, developing 
elsewhere outside the designated area, or meeting the need for it in some other way; and 
any detrimental effect on the environment, the landscape and recreational opportunities, 
and the extent to which that could be moderated. The Secretary of State further notes that 
the requirements of the NPPF are reflected in the Peak District National Park Local 
Development Framework Core Strategy 2011 (IR 7.8.2). The Secretary of State agrees 
with the Inspector’s conclusion that on balance the benefits of the scheme would 
outweigh the harm that it would cause in the National Park and that in this case, the 
exceptional circumstances necessary to justify major development in a National Park 
exist and there is a compelling case in the public interest (7.8.8).  
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37. The Secretary of State notes that objections to the scheme have not been 
maintained by the local planning authorities and the Peak District National Park Authority 
accepts that the major development test set out in the NPFF would be met (IR 7.8.11). He 
concurs with the Inspector’s findings that both the Bamford and Dore Packages accord with 
the relevant Development Plan, taken as a whole, relevant National and Local Transport 
Plans and together would amount to sustainable development in relation to which the NPPF 
presumes in favour (IR 7.8.10). 
 
Purpose and effect of substantive changes to the draft Order  
 
38. The Secretary of state notes the minor modifications made to the draft Order, 
including the Book of Reference set out in IR.7.9.2. He agrees with the Inspector that these 
modifications and changes to the planning conditions are not substantial in nature and 
would be unlikely to prejudice the interests of anyone (IR 7.9.4). The Secretary of State has 
made further amendments to the draft Order to update the compulsory acquisition 
provisions which reflect the coming into force of relevant parts of the Housing and Planning 
Act 2016. These amendments do not materially alter the effect of the Order nor make a 
substantial change to the proposals such as would require notification to affected persons 
under section 13(4) of the TWA. 
 
Compulsory acquisition matters including funding  
  
39. The Ministry of Housing, Communities and Local Government’s (formally the 
Department for Communities and Local Government) Guidance on the Compulsory 
Purchase Process and the Crichel Down Rules 2015 indicates that the acquiring authority 
will need to be able to show that: all necessary funding is likely to be available within a 
reasonable timescale; and, the scheme is unlikely to be blocked by any physical or legal 
impediments to implementation, including any need for consent. The Guidance also 
indicates that an acquiring authority should be sure that the purposes for which it is making 
a compulsory purchase order sufficiently justifies interfering with the human rights of those 
with an interest in the land affected. 
 
40. The Secretary of State notes that since the close of the Inquiry the funding positon 
for this scheme has changed from that set out in IR 7.10.3. Funding for the scheme will 
now span two railway investment Periods: Control Period 5 (2014-2019) and Control Period 
6 (2019-2024). The current funding envelope for enhancements in Control Period 5 has 
made provision for this scheme. The Secretary of State set out his priorities for the rail 
network for Control Period 6 in a High Level Output Specification and on 12 October 2017 
published a statement of funds available for Control Period 6. This makes provision for the 
funding of enhancements that were deferred from Control Period 5, of which this scheme 
is one. The Secretary of State therefore is satisfied that this provision should be sufficient 
to deliver the Hope Valley scheme, provided it continues to be value for money. 
 
41. The Secretary of State agrees with the Inspector’s judgment that the benefits that 
would result from the proposed scheme are in the public interest; consistent with local and 
national policy; and the land titles and rights sought by the Order are a proportionate 
response to the needs of the proposals (IR 7.10.11). The Secretary of State notes the 
Inspector’s view that the objection from CLH may have impeded NR in exercising the 
powers contained in the Order and this impediment would have meant that there was 
insufficient justification to interfere with the human rights of those with an interest in the land 
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affected by granting the Order (IR 7.10.14). However, now that the CLH objection has been 
withdrawn, the Secretary of State concurs with the Inspector that the public benefits 
associated with the modified Order would outweigh the private loss of those people with an 
interest in the land and that interference with their human rights would not be 
disproportionate.   
 
Post Inquiry Correspondence  
 
42. Following the close of the Inquiry DfT received correspondence relating to the 
decision timeframe. In addition further points were made by the Chairman of the Friends of 
Dore & Totley station. These points predominately related to the design of Dore & Totley 
station which the Secretary of State has addressed above in paragraph 21. Other points 
made were in relation to station facilities which would be a matter for NR to consider and is 
outside the scope of this application. The Secretary of State is therefore content that none 
of the correspondence received since the close of the Inquiry raises any new matters not 
already considered.  
 
Secretary of State’s overall conclusion and decision 
 
43. The Secretary of State is content that following the withdrawal of the objection by 
CLH, the possible impediment to the scheme identified by the Inspector has been 
addressed. The Secretary of State considers that the scheme has clear benefits, is in the 
public interest and is consistent with National and Local policies. The Secretary of State 
recommends that the Order be made and planning permission permitted subject to the 
changes set out in this letter.  
 
Notice under section 14 of the TWA 
 
44. This letter constitutes the Secretary of State's notice of his determination to make 
the Order with modifications, for the purposes of section 14(1)(a) and section 14(2) of the 
TWA. Your clients are required to publish newspaper notices of the determination in 
accordance with section 14(4) of the TWA. 
 
Challenge to decisions 
 
45. The circumstances in which the Secretary of State's decisions may be challenged 
are set out in the note attached at Annex 2 to this letter. 
 
Distribution 
 
46. Copies of this letter are being sent to those who appeared at the Inquiry and to all 
statutory objectors whose objections were referred to the Inquiry under section 11(3) of the 
TWA but who did not appear. 
 
Yours faithfully 
 
 
 
Natasha Kopala  
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ANNEX 1 

CONDITIONS WHICH THE SECRETARY OF STATE INTENDS TO ATTACH TO THE 
DIRECTION AS TO DEEMED PLANNING PERMISSION 

 
INTERPRETATION 
 
In the following conditions:– 

 
“the Code of Construction Practice” means the code of construction practice to be 
submitted to and approved by the local planning authority under condition 7, a draft of 
which accompanied the Environmental Statement; 
 
“the Dore & Totley footbridge” means the footbridge comprised within Work No.8; 
 
“the development” means the development authorised by the Order, however in 
conditions 2, 4(a), 5(a) and 7(a) it does not include the following preliminary works: 
environmental (including archaeological) investigation, site or soil survey, erection of 
fencing to site boundaries, marking out of site boundaries, or, where such works do not 
require excavations, erection of contractors’ work compounds or site offices; 
 
“the Environmental Statement” means the statement of environmental information 
submitted with the application for the Order on 25th September 2015; 
 
“the local planning authority” means, as respects development in their respective 
areas, Peak District National Park Authority and Sheffield City Council; 
 
“the Planning Design and Access Statement” means the statement of planning and 
design and access information submitted with the application for the Order on 25th 
September 2015; 
 
“the planning direction drawings” means the drawings listed in Schedule 2 to the 
revised request for deemed planning permission dated 10th May 2016; 
 
“Network Rail” means Network Rail Infrastructure Limited; 
 
“the Order” means the Network Rail (Hope Valley Capacity) Order 2018; 
 
“stage” means a defined section or part of the development the extent of which is 
shown in a scheme submitted to and approved by the local planning authority under 
condition 2; and references to numbered works are references to works so numbered 
in the Order;  
 
Where under any of the following conditions the approval of the local planning authority 
or another person is required, that approval must be given in writing. 
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Time limit for commencement of development 
 
1. The development must commence before the expiration of five years from the date 
when the Order comes into force. 
 
Reason:  To set a reasonable time limit for the commencement of the development. 
 
 
Stages of development  
 
2. No part of the development is to commence until a written scheme setting out all the 
stages of the development has been submitted to and approved by each local planning 
authority.   
 
Reason: To control the timescale for the approval of details.  
 
In accordance with the planning direction drawings  
 
3. The development must be carried out in accordance with the planning direction 
drawings. 
 
Reason: To ensure compliance with the approved drawings and for the avoidance of doubt. 
 
Ecology 
 
4.(a)  No stage of the development is to commence until an Ecological Management Plan 
for that stage has been submitted to and approved by each local planning authority with 
responsibility for any area within the stage.  
 
(b)  The submitted Ecological Management Plan must reflect the survey results and 
ecological mitigation and enhancement measures included in the Environmental Statement, 
in particular to accord with Chapter 7.6 and Chapter 8.6 of Volume I of the Environmental 
Statement and the landscape and mitigation details set out in figures C1.4 and C2.7 in 
Volume III of the Environmental Statement, and must include an implementation timetable. 
 
(c) The development must be carried out in accordance with the approved Ecological 
Management Plan. 
 
Reason: To protect and enhance the quality of the natural environment. 
 
Landscaping 
 
5.(a)  No stage of the development is to commence until a Landscaping Scheme for that 
stage has been submitted to and approved by each local planning authority with 
responsibility for any area within the stage. 
 

(b)  The submitted Landscaping Scheme must include the landscape and mitigation 
details set out in figures C1.4 and C2.7 in Volume III of the Environmental Statement and 
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the mitigation measures set out in Annexes I and J of Volume I of the Environmental 
Statement and must contain details of hard landscaping, soft landscaping and lighting 
including:  

(i) the location, number, species, size and planting density of any proposed planting; 

(ii) the cultivation and importing of materials and other operations to ensure plant 
establishment; 

(iii) hard surfacing material; 

(iv) minor structures such as furniture, fencing, refuse or other storage units and 
signs; 

(v) lighting; 

(vi) any temporary fencing to protect existing trees adjacent to the development; and, 

(vii) implementation timetables for the works comprised in the Landscaping Scheme. 
 
Reason: To ensure a satisfactory external appearance in the interest of visual amenity, to 
ensure appropriate provision for trees is made in the landscaping scheme and to ensure 
that landscaping mitigation is provided in a timely manner.  
 
Implementation and maintenance of landscaping 
 
6.(a)  All landscaping must be carried out in accordance with the Landscaping Scheme 
and implementation timetable approved under condition 5. 
 
(b)  Any tree or shrub included in the approved Landscaping Scheme that, within a 
period of five years after planting, dies, is removed or becomes, in the opinion of the local 
planning authority, seriously damaged or diseased, must be replaced in the first available 
planting season with a specimen of the same species and size as that originally planted. 
 
Reason: To secure correct implementation. 
 
Code of Construction Practice 
 
7.(a)  No stage of the development is to commence until a Code of Construction Practice 
(“CoCP”) for that stage, including the relevant plans and programmes referred to in 
paragraph (b) which incorporate the means to mitigate the construction and operational 
impacts identified in the Environmental Statement, have been submitted to and approved 
by each local planning authority with responsibility for any area within the stage. 
 

(b)  Part B of the CoCP must include the following plans and programme: 

(i) an external communications programme; 

(ii) a pollution prevention and incident control plan; 

(iii) a waste management plan (including a materials management plan); 

(iv) a traffic management plan; 

(v) a nuisance management plan concerning dust, wheel washing measures, air 
pollution and temporary lighting; and, 
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(vi) a noise and vibration management plan, including construction methodology 
assessment and a package of sound insulation measures for residents of Lilleybrook 
and Cunliffe House (incorporating Cunliffe Cottage) for facades facing towards the 
Bamford Loop, such package to be consistent with the specifications detailed in 
Schedule 1 to the Noise Insulation (Railways and Other Guided Transport Systems) 
Regulations 1996. 

 
(c)  The development must be implemented in accordance with the approved CoCP and 
the relevant plans and programme. 
 
Reason: To mitigate expected construction impacts. 
 
Design, appearance, materials, colour scheme of the Dore & Totley footbridge 
 
8.(a) The design, external appearance and materials for the Dore & Totley footbridge must 
conform with the details for this footbridge as set out in the Planning and Design and 
Access Statement or with any alternative details approved by the local planning authority. 
 

(b) No works in respect of the Dore & Totley Station footbridge are to commence until 
details of the following have been submitted to and approved by the local planning 
authority: 

(i) colour scheme; 

(ii) bridge deck parapet material; and, 

(iii) proposed brick cladding to be applied to the lift shaft and motor room. 
 
(c) The development must be carried out in accordance with the details approved under 
sub-paragraph (b). 
 
Reason: To control the external materials used in the footbridge and to ensure a 
satisfactory external appearance in the interests of visual amenity. 
 
END 
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ANNEX 2 

 
 
RIGHT TO CHALLENGE ORDERS MADE UNDER THE TWA 
 
Any person who is aggrieved by the making of the Order may challenge its validity, or the 
validity of any provision in it, on the ground that: 
 

 it is not within the powers of the TWA, or 

 any requirement imposed by or under the TWA or the Tribunals and Inquiries Act 
1992 has not been complied with. 

 
Any such challenge may be made, by application to the High Court, within the period of 42 
days from the day on which notice of this determination is published in the London Gazette 
as required by section 14(1)(b) of the TWA.  This notice is expected to be published within 
three working days of the date of this decision letter. 
 
CHALLENGES TO DEEMED PLANNING PERMISSION GIVEN IN CONNECTION WITH 
A TWA ORDER 
 
There is no statutory right to challenge the validity of the Secretary of State's direction that 
planning permission shall be deemed to be granted for development for which provision is 
included in the Order.  Any person who is aggrieved by the giving of the direction may, 
however, seek permission of the High Court to challenge the decision by judicial review. 
 
 
 
Any person who thinks they may have grounds for challenging the decision to make 
the Order or the decision to give a direction as to deemed planning permission is 
advised to seek legal advice before taking any action. 
 
 
 
 
 
 
 


