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03/06/2015

Dear Will,
Senior Responsible Owner — 100,000 Genomes Project

1.

| am writing to confirm your appointment to the role of Senior Responsible Owner (SRO) for
100,000 Genomes Project with effect from 1 April 2015; directly accountable to me as the
Department’s Permanent Secretary and unde r the oversight of the Parliamentary Under
Secretary of State for NHS Productivity (PS(P)).This will be a par t-time role which requires
20% of your time per month. | want to thank you for agreeing to take on responsibility for the
effective, timely and c ost-effective delivery of the programme and the realisation of its
expected benefits. This is a significant undertaking and | want to assure you of my support for
you in this role.

As SRO you have personal responsibility for the programme and will be held accountable by
me for the delivery of its objectives and policy intent; for securing and protecting its vision, for
ensuring that it is governed responsibly, reported honestly, escalated appropriately and for
influencing constructively the context, culture and operating environment of the programme. If
at any point during your tenure as SRO you feel that you cannot appropriately discharge your
duties because of conflicting work commitments or other reasons you should raise this directly
with me immediately.

In addition to the accountabilities that | (as Accounting Officer) have placed on you through the
usual process of Departmental Delegations you will, as the SRO of a programme included on
the Government Major Projects Portfolio (GMPP), be expected to account for and explain to
Parliamentary Select Committees the decisions and ac tions you take to deliver this
programme (or specific milestones within the programme). In your case this means that from
the acceptance date of this appointment letter (which must be agreed within 14 days of the
date of this letter), you will be held personally accountable and could be called by
Parliamentary Select Committees to account for delivery of 100,000 Genomes Project.

It is important to be clear that your accountability relates only to implementation: it will remain
for the Minister to account for relevant policy decisions and development.
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5.

A detailed SRO role description and person specification is attached at Annex A. You should
follow the guidance set in that document. In addition you should ensure that you understand
the guidance ‘Giving Evidence to Select Committees — Guidance for Civil Servants’; which can
be found at www.parliament.uk and make yourself aware of the Major Projects Authority
(MPA) guidance on the management of major projects: (http://www.gov.uk/government/policy-
teams/major-projects-authority).

Tenure of position

6.

You are required to undertake this role until project close, planned for 31/12/2017 and your
responsibilities in this role will be reflected in your personal objectives.

Objectives and Performance Criteria

7.

8.

The policy intent supported by this project is to sequence 100,000 whole genomes from NHS
patients with rare disease and cancer by December 2017. Any proposed changes to the
programme scope which impact on this intent or benefits realisation must be approved by the
appropriate Programme Board, myself or an appropriately delegate officer and may be subject
to further levels of approval.

The aims and objectives of the programme are:

o to bring benefit to patients and create a genomic medicine service for the NHS —
improving diagnosis and treatment of rare disease and cancer and building a lasting
legacy of genomic medicine within the NHS.

o0 to create an ethical and transparent programme based on consent — ensuring public
trust that the Project is being run to high ethical standards including securing informed
consent from participants, protecting their privacy and maintaining data security.

o0 to enable new scientific discovery and medical insights — creating a secure, high quality
dataset to accelerate innovation and medical insights.

o to kick start the development of a UK genomics industry — making the UK the home of
world leading genomic companies in the life science industry

Finance and controls

9.

10.

11.

12.

HMT spending controls will apply onthe basis set out within the Department’s delegated
authority letter. As the whole life costs of the 100,000 Genomes Project exceed the delegated
authority set by HMT, the Treasury Approval Point process will apply and the details of each
approval process must be agreed with the Department's HMT Spending Team. You should
consult your relevant Finance Business Partner on how to go about this.

You should note that where expenditure is considered novel, contentious, repercussive or
likely to result in costs to other parts of the public sector, HMT approval will be r equired,
regardless of whether the programme expenditure exceeds the delegated authority set by
HMT. If in doubt about whether approval is required you should, in the first instance, consult
your relevant Finance Business Partner before raising with the HMT Spending Team.

The overall budget for the project is £160.00 million, excluding VAT.

The £29m is the current forecast budget for Genomics England Limited (GEL). However, the
Department has agreed to meet the operational needs of the organisation by flexing this
budget as required. Any change to the budget required would need to be agreed with Director
of Finance Andrew Baigent. The current forecast budget for HEE is £6.4m.
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13. You should operate at all times within the rules set out in Managing Public Money. In addition,

you must be mindful of, and act in accordance with, the specific Treasury delegated limits and
Cabinet Office controls relevant to 100,000 Genomes Project. Information on these controls
can be found here: Managing public money

14. Delegated departmental/project authority:

e you are authorised to approve expenditure in accordance with a properly delegated
letter of authority and the Department’s Standing Financial Instructions.

e you are also responsible for recommending to myself, the COO or appropriate
governance body the need to either pause or terminate the programme where
necessary and in a timely manner.

15. Where issues arise which you are unable to resolve, you are responsible for escalating these

issues either to myself or the COO and the Executive Board as appropriate.

Powers of intervention

16. In the event of a significant failure to achieve the objectives of the programme or to achieve

this in a manner that | or the Chief Operating Officer, consider to be c onsistent with the
interests of the health service, | reserve the right to intervene by issuing specific directions. If
you fail to comply with these directions, | may decide to discharge these functions directly or
arrange for another individual to do so.

Major Projects Leadership Academy (MPLA)

17. As a graduate or current participant of the MPLA, we both expect and support you to continue

18.

your on-going professional development, and will encourage you to take an active part in
MPLA alumni activities.

To widen experience and understanding of the role, SROs are expected to become accredited
Major Project and dep artmental assurance reviewers andto lead or participate in such
reviews for other Government departments, the wider public sector or other areas of the
Department of Health and its ALBs, as appropriate. You will be required to participate in such
reviews at least once every 12 months to maintain your accreditation.

Programme status

19. The Project Status at the date of your appointment is reflected in the most recent quarterly

20.

return on the programme to the Major Projects Authority. This is the agreed position as you
assume formal ownership of the programme.

As SRO of the 100,000 Genomes Project you are required to put in place the appropriate
governance mechanism to ensure successful delivery. For example, these include (but not
exclusively) abus iness case, delivery schedule, risk register, resourcing plans, budget,
identifying interdependencies with other programmes within the portfolio; ensuring appropriate
roles and responsibilities within the programme governance arrangements and the Board
constitution are defined to ensure that the programme, including stakeholder representation, is
appropriate to support delivery of the programme.
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Key elements of SRO role

21. | would like to highlight some key elements of your role against which your success will be
measured. These are:

All necessary approvals obtained for the programme’s business case

Agreed budgets and resources managed effectively ensuring value for money
Plans and subsequent execution meet the agreed milestones

Expected benefits realised

Programme risks effectively managed

Effective engagement with the programme’s key stakeholders

| am confident you will be successful in this undertaking and thank you once again for taking on
this important leadership role.

Yours sincerely,

Una O’Brien

Tony Meggs

Permanent Secretary, Department of Health Interim Chief Executive, Major Projects Authority

I confirm that | accept the appointment including my personal accountability for implementation of
the programme as detailed in the letter above.

Name of SRO: Will Cavendish

Signature:

Date:

<£_1

30/09/2015






Annex A
SRO Role Description
Accountabilities

The SRO will be personally accountable to the Department of Health’s Accountable Office for the
effective, timely and cost-effective delivery of the programme to which appointed. The SRO will be
responsible for securing the resources necessary for the success of the programme and for
ensuring that the programme meets its agreed objectives and realises the projected benefits.
Some SROs will also have accountability to other boards and line management within their parent
organisation.

In addition to their accountabilities within the Health and Care System, SROs of Major Projects (as
defined in the Government's Major Project Portfolio (GMPP)) are expected to account for and
explain to Parliamentary Select Committees the decisions and actions they have taken to deliver
the programmes for which they have personal responsibility. This may include where a Minister
has intervened to change the programme during the implementation phase in a way which has
implications for the cost and/or timeline of implementation. SROs of Major Projects should ensure
they understand the guidance ‘Giving Evidence to Select Committees — Guidance for Civil
Servants’; which can be found at www.parliament.uk and are aware of Major Projects Authority
(MPA) guidance on the management of major projects: (http://www.gov.uk/government/policy-
teams/major-projects-authority).

The SRO must ensure the effectiveness of the governance, assurance and programme
management arrangements and maintain them throughout the life of the programme. The SRO
should adopt best practice and be prepared to justify any deviation from it, in line with guidance
published by the Cabinet Office.

The SRO will:

Be visible, engaged and active leader, not a figurehead

Deliver the agreed outcomes and benefits

Create an open, honest and positive culture

Challenge senior officers and Ministers when appropriate

Escalate quickly and effectively any issues that require the attention of the IAO

Provide appropriate support, steer and s trategic focus to the Programme Director and
ensure that they have a clear and current letter of appointment

e Have sufficient time, experience and skills to carry out the full responsibilities of the role.

The SRO must:

Own the vison for the programme (as defined and agreed with the Programme Sponsor)
Secure the investment required to establish and run the programme effectively

Own the programme’s business case

Ensure that the programme is set up for success

Ensure that the programme meets its objectives and delivers the projected benefits
Develop the programme governance structure

Develop the programme organisation structure and plan

Monitor and take control of progress

Ensure problem resolution and referral processes are appropriate and effective

Ensure that the programme is subject to review at appropriate stages
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Manage formal programme closure.

Primary Responsibilities

The main responsibilities of the post are:

The SRO must establish and c hair the programme board; ensuring appropriate and
effective representation of key stakeholders

The SRO must ensure that the change and delivery process maintains its business focus,
has clearly identified delegated authorities and that the overall scope, risk and delivery of
key milestones is actively managed. The SRO will be delegated the necessary authority to
make key decisions and the lead on managing financial and risk tolerances to enable
successful programme delivery

The SRO will be empowered to take decisions and will be proactive in providing leadership
and direction throughout the life of the programme (or until a point agreed at the time of
appointment). The SRO will be responsible for ensuring the organisation can fully exploit
the outcome of the change such that the projected benefits and successful end-user
engagement are delivered as a result

The SRO will be responsible for:

e Overall financial management of the programme

Ensuring the programme’s Business Case is subject to, and receives, all required
approvals

e Ensuring the programme remains aligned with strategic direction and that this is
understood by the programme team

Oversight of Programme Director and programme team
e Providing advice and support to the Programme Director

e Providing regular, scheduled reports of programme progress to the IAO and key
governance bodies

e Engagement with Senior Stakeholders

There will be a clear delineation between the role of the SRO who has accountability and
strategic leadership of the Programme with the Programme Director having responsibility,
tactical leadership and management of the Programme. Where appropriate, such as where
the Programme Director or programme team are outside of the SROs formal line
management control it is recommended that the Programme Director's role and
responsibilities be clearly defined and recorded in a service agreement.

The SRO will be responsible for: leading the development of the business case; developing
the operating model; working within the agreed financial controls framework; digital
engagement and options for the future; plans against dependencies; end user engagement
and options for service delivery; determining the model for operational readiness into
business as usual. Integral to this will be the need to:

e Support change in line with the changing and growing needs of the end-user —
considering more agile and innovative technology

e Build opportunities for future proofing and introducing new enabling technologies
with greater ease of access and usability

e Create opportunities for interoperability and sharing data



e Have a clear understanding of programme dependencies.

The SRO:

e s the visible owner of the overall business change
e is recognised throughout the organisation and partner organisations
e is the key leadership figure in driving the programme forward.

The SRO must ensure that the change process maintains its business focus, has clear
authority and that the overall context, including risk, is actively managed.

The SRO will be expected to take decisions and should be proactive in providing leadership
and direction throughout the life of the programme.



SRO Person Specification

Leadership

The SRO will be a proven leader with the ability to set a strong direction and convey a persuasive
future vision at all levels of an organisation. Previous experience of leading complex programmes,
in either a programme management or senior governance role, is desirable. SROs of programmes
on the GMPP must either have already completed the Major Projects Leadership Academy
programme or be willing to undertake it.

SROs must have the ability to:

Be highly articulate and credible at the most senior level across and outside the health and
care system consistently delivering inspiring, engaging and meaningful messages about the
future direction

Gain confidence of Ministers and be in effect provided with a ‘licence to operate’

Demonstrate advanced negotiating and influencing skills to maintain policy and drive
consensual change in an often pressurised environment

Embed a culture of value for money, working collaboratively across boundaries to help
ensure that the Department maximises its strategic outcomes within the resourcing
available

Contribute to a performance culture that is orientated to tangible delivery outcomes

Be an influential voice in growing a programme team that is viewed as an exemplar of high
quality across the health and care system

Shape, promote and exemplify departmental and civil service/ health and care values and
culture.

Competencies:

Leadership of Self: Distinguishing the self-knowledge to allow a leader to know how to
maximise their leadership impact on the programme
e Embraces the challenge of leading a major programme

e Takes responsibility for personal leadership contribution to success and failure
e Takes responsibility for self, team and programme.

Leadership of Major Projects: Distinguishing those attributes of leadership which are
most germane to major projects (‘temporary organisations’), compared to the leadership of
ongoing operations.

e |Leads a “temporary organisation”

e Engages and leads internal and external stakeholders
e Operates effectively in a dynamic environment
[ J

Creates a culture where everyone takes on and lives up to their responsibility for
delivery

e Questions existing ideas and approaches to find new ways of delivery.



e Commercial leadership: The competency to provide commercial leadership and exert
effective control over the ‘extended delivery team’ across organisational boundaries.
e Designs and leads the “extended temporary organisation”:

e Implements effective financial and other controls

e Employs appropriate mechanisms for procuring and managing suppliers
e Apportions risk appropriately

e Drives delivery of the project to achieve the intended benefits.

e Technical leadership: The competency of appropriately applying the principles, disciplines
and tools of programme and project management to support leadership of the programme
e Deploys and adapts an appropriate model for the “temporary organisation”

e Enables leadership of an organisation through a change journey
e Adopts an appropriate approach to project management and delivery
e Manages risk strategically.

Qualifications:

The SRO will have a background in successful delivery of major projects/programmes. Where the
programme is on the Government Major Programmes Portfolio, the SRO will be a graduate of or
be willing to undertake the MPLA programme sponsored by the Cabinet Office, Oxford Business
School and Deloitte.
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Key elements of SRO role

21. | would like to highlight some key elements of your role against which your success will be
measured. These are:

All necessary approvals obtained for the programme’s business case

Agreed budgets and resources managed effectively ensuring value for money
Plans and subsequent execution meet the agreed milestones

Expected benefits realised

Programme risks effectively managed

Effective engagement with the programme’s key stakeholders

| am confident you will be successful in this undertaking and thank you once again for taking on
this important leadership role.

Yours sincerely,

Una O’Brien

Tony Meggs

Permanent Secretary, Department of Health Interim Chief Executive, Major Projects Authority

I confirm that | accept the appointment including my personal accountability for implementation of
the programme as detailed in the letter above.

Name of SRO: Will Cavendish

Signature:

Date:

<£_1

30/09/2015





