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OWNER EVIDENCE: 

Background 
All low carbon electricity projects capable of generating 300MW or more are required to submit a Supply 
Chain Plan in line with the regulations to enable them to take part in the CfD allocation.  
 
As part of TK’s Supply Chain Plan we have to tell DBEIS how we are maximise the opportunities for East 
coast and UK content, local jobs and skills development. Owner evidence is of course a major part of this 
work, which must be captured and presented to DBEIS.   
 
This memorandum covers the following topics: 

 Lessons Learnt  

 Bottlenecks  
 

 
 
  
 
Lessons Learnt 
The scope of this is to develop work done by owners who have disseminated lessons learnt to TK project 
team members. RWE identified the need to encourage learning and best practice exchange between its 
multiple projects.  A central “Lessons Learned” site has been created using SharePoint that all projects 
can access and update. 80 lessons learned are already registered. RWEI and GWFL will update this site 
with new lessons at key milestones on the Galloper and other RWEI projects. RWEI will update its formal 
processes to ensure the requirement to review this site at key project milestones is captured.” 
 
In principal Lessons learnt between projects and individuals are captured in various forms e.g. meetings, 
the SharePoint site referred above, documents being emailed. Evidence provided to back up this 
commitment includes the following: 
 
1.     SharePoint site (referred in the Galloper plan): Screen shots of the site content. 
 



                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     

 

 

 

 

  

2.     Other lessons learnt processes and documents that Galloper have done.  
 
3.     Meetings that Galloper team have had with the TK team. For example one has taken place between 
Galloper and TK team members on the foundations and another is planned in Paddington on the cable 
packages. [see EV105] 
 
4.     Lessons learnt and knowledge that have been gained and transferred to the TK project by utilisation 
of people that have worked on previous offshore wind projects. This is also knowledge transfer. These 
are shown in the following attachment. [see EV132] 
 
5.     Monthly procurement lead meetings to discuss lessons learnt and transfer knowledge relating to all 
RWE’s offshore wind projects. The attachment provides evidence of these meetings c/w some typical 
subjects that are discussed.  
 
 
I’m sure that there are a few other examples which would good to include in the plan, in my little time 
spent in the TK office over the last 3 weeks I have heard conversations that are actually lessons learned 
examples. 
 
I will aim to get the Galloper competition bottlenecks stuff drafted tomorrow. 
 
 
 
 
 
 
 
 
 
 
Bottlenecks 
 

 
 
Bottlenecks are areas of risk to the supply chain which may add to supply chain risks, longer lead time 
and poorer negotiating position.  
 
A bottleneck is one process in a chain of processes, that because of its limited capacity reduces the 
capacity of the whole chain. The result of having a bottleneck are stalls in production, supply overstock, 
pressure from customers and low employee morale. 
 
The scope of this is to develop work done by owners who identified bottleneck issues in the following 
areas: 



                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     

 

 

 

 

  

 Foundations Discussions with OSB – details of presentations / workshop in 2015 

 Details of meetings with UKTI / Bi Fab / Smulders w.r.t Jackets & Longevity 

 Discussions w/ Siemens ref: Hull on expanding Blades Manufacturing Facility 

 Rhyl Flats – expanding Electrical Supply Chain 
 
HSE Work  
Work provided by Darren Tape shows  

 HS 

 TK’s owners – RWE & Statkraft have done lots of work in the past 
>> Have received from Darren Tape 
 
 
Skills  
TK’s owners – RWE & Statkraft have done lots of work in the past 
Telecon w/ Gavin C: Fri 5-Aug-16 
 
 
Events   
TK’s owners – RWE & Statkraft have done lots of work in the past 
Kerry Berry e/mail Tues 26/Jul 
 


