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The 2015 Boxing Day floods had a devastating impact on the communities in Calderdale 

with over 3,500 homes and businesses affected. This plan contains the actions that 

communities and partners feel are essential to help Calderdale improve resilience and 

reduce the risk of flooding, and complete outstanding recovery work.   

Calderdale is a special place and will always need to prepare, respond and adapt to floods.  

This action plan outlines how this will be achieved and we will continue to identify and 

deliver actions to reduce flood risk and protect and improve the environment.1 

This document is the third review of progress and new activity up to December 2019. The 
action plan is a ‘living document’ that is discussed, monitored and updated by the 
Calderdale Flood Partnership. The majority of the original actions were gathered through 
workshops, drop‐in sessions and meetings.  Lead delivery organisations and members of the 
Calderdale Flood Partnership were asked to update their actions to reflect the progress they 
had made, new information now available to them, and any follow‐up or new actions 
resulting from work which has been completed. Operations Groups commented on the 
proposed revised draft plan and the document was approved by the Calderdale Flood 
Partnership Board. All changes made to the plan since September 2018 can be seen in 
Appendix 1. 

Many of the actions are ongoing and form part of other plans and programmes, including 

the Calderdale Local Flood Risk Management Strategy, the 6‐year investment programme 

and recommendations from the Calderdale Flood Commission Report. Actions which are 

considered ongoing or ‘business as usual actions’ with no set deadline for completion have 

now been placed in Appendix 2. The delivery of these actions will continue to be monitored 

by relevant Operations Groups and the Calderdale Flood Partnership. 

All members of the partnership continue to be committed to its delivery and want an action 

plan that is available to everyone and which sets out a clear vision to inspire and encourage 

communities and organisations to work together to reduce the impact of future flooding. 

A summary document of the original 2016 action plan can be found on www.gov.uk. 
Quarterly reports on how we are progressing on this plan are published on the ‘Eye on 
Calderdale’ website. For further information and if you have any comments on the 
Calderdale flood action plan please email enquiries@environment‐agency.gov.uk. 

Please note:  All appendices are available online at ‘Eye on Calderdale’.  The original number 

of the action in the plan is shown alongside the number in this version of the plan.  

means that an action has been completed since September 2018. Actions completed

before September 2018 are shown in Appendix 3. 

1 The Environmental Assessment of Plans and Programmes Regulations 2004 (SEA) regulations do 
not apply to this plan, as it does not fall under the definition of ‘plans and programmes’. However, 
we will ensure an appropriate level of environmental assessment will be undertaken for any actions 
where there is potential to damage the environment. Some actions will require further investigation 
and assessment under specific legislation, for example Habitats Regulations Assessment (HRA). The 
need for HRAs will be determined on a project by project basis.   
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Where you see this icon  it means that the action will deliver wider benefits for people 

and wildlife in addition to reducing the risk of flooding. The following partnerships are 

delivering work to support this action plan: 

 

Calder Catchment Partnership: a wide range of partners representing this large and 
varied catchment including local authorities, Environment Agency, Yorkshire Water and 
other statutory organisations, in addition to Yorkshire Wildlife Trust, Groundwork and other 
Non‐Governmental Organisations. 
 

Clough Woodland Project Partners: Environment Agency, Forestry Commission, 
Natural England, National Trust, Peak District National Park Authority, RSPB, Severn Trent 
Water, Woodland Trust, National Farmers Union. 
 

Moors for the Future/ MoorLIFE: a partnership between the National Trust, Peak 
District National Park Authority, RSPB, Natural England, Yorkshire Water, Environment 
Agency, Forestry Commission, National Farmers Union. 
 

SOURCE Partnership: a partnership between Treesponsibilty, Calder and Colne Rivers 
Trust, Upper Calderdale Wildlife Group, Calder Future, Slow the Flow Calderdale, Sticks and 
Stones, Facilitation Fund, Calderdale Metropolitan Borough Council, Environment Agency, 
Pennine Prospects, National Trust, Yorkshire Water and the White Rose Forest. 
 

South Pennines Local Nature Partnership: Pennine Prospects achieved Local Nature 
Partnership status for the South Pennines in 2012. For more information, visit: 
www.pennineprospects.co.uk/local/what‐is‐a‐local‐nature‐partnership. 
 

West Yorkshire Local Resilience Forum: The aim of the West Yorkshire Resilience 
Forum is to co‐ordinate the actions and arrangements between responding services in the 
area to provide the most effective and efficient response to civil emergencies when they 
occur. The forum includes: Bradford Metropolitan Council, Calderdale Council, Dept. of 
Communities and Local Government, Environment Agency, Kirklees Council, Leeds City 
Council, The Highways Agency, the Met Office, NHS England, Northern Powergrid, Public 
Health England, Wakefield Metropolitan District Council, West Yorkshire Fire and Rescue 
Service, West Yorkshire Police, Yorkshire Ambulance Service, Yorkshire Water, The Military, 
Representatives of Voluntary Organisations. 
 

White Rose Forest Partnership: A Leeds City region‐wide urban forestry and green 
infrastructure partnership. Kirklees Council (Accountable body), The National Trust, Trees 
for Cities, Treesponsibility, Community Forest Trust, the Aire Rivers Trust, Colne Valley Tree 
Society, Barnsley Metropolitan Council, Groundwork North Yorkshire, Harrogate Borough 
Council, Craven District Council, Calderdale Council, Bradford Council, Bradford 
Environmental Action Trust, British Trust for Conservation Volunteers, Natural England, 
Leeds City Council, Groundwork – Leeds, Woodland Trust, Forestry Commission, Wakefield 
Council, RSPB, Sustrans, Yorkshire Wildlife Trust. 
 

Yorkshire West Local Nature Partnership: takes the strategic lead on natural 
environmental issues across West Yorkshire and the Leeds City Region and includes the five 
West Yorkshire local authorities.
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Strengthening defences 
Actions in this theme are about understanding the issues and developing programmes of work to reduce flooding from rivers and surface water.  

 Work is underway to plan and construct flood alleviation schemes in locations including Mytholmroyd, Hebden Bridge and Brighouse. 

The Environment Agency and Yorkshire Water are working together to develop proposals to utilise reservoirs to help reduce the risk of flooding. 
The Canal & River Trust is studying how the canal can be used to store flood water, and also to identify where towpaths need to be raised to 
prevent flooding. 

 Yorkshire Water is reviewing and improving their sewer network where flooding has occurred in the past. Several investigations have been 
completed and work is ongoing to secure funding. Calderdale Metropolitan Borough Council is investigating and reducing the risk of flooding from 
smaller watercourses, investigating new sites for further flood risk reduction schemes, encouraging the implementation of more sustainable 
drainage and producing surface water management plans. 

2019 
Action 
No 

Original 
Ref No/ 
Year 

What we’re going to do When we will do 
it by 
 

Who’s leading Who’s supporting

Understanding the issues and developing responses

1  51/2016  Introduce the Community Infrastructure Levy in Calderdale, which 
will allow for potential use on flood risk mitigation schemes. 

End of 2020  Calderdale 
Metropolitan 
Borough Council 
 

2  9/2016  Compile a detailed register of all flood risk assets, including all 
potential flood defences, high risk culverts, watercourses, highway 
drains and other drainage assets, structures and locations. (Links to 
action 49 [64/2016]) 

Complete since 
September 2018 
and ongoing               

      

Calderdale 
Metropolitan 
Borough Council 

Yorkshire Water                          
Environment Agency 
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2019 
Action 
No 

Original 
Ref No/ 
Year 

What we’re going to do When we will do 
it by 
 

Who’s leading Who’s supporting

3  10/2016  Carry out further investigations into the level of risk of flooding from 
groundwater, ordinary watercourses and surface water across 
Calderdale. 
 

End of 2021  Calderdale 
Metropolitan 
Borough Council 

Environment Agency

4  5/2018  Investigate, develop and deliver flood risk reduction schemes, in 
addition to those in FRRS 1 and FRRS 2 programmes, identified 
through a review in 2018 of flood investigations at sites across 
Calderdale.  
  

2021 onwards  Calderdale 
Metropolitan 
Borough Council 

Environment Agency                  
Yorkshire Water 

5  19/2016  Carry out a study to upgrade the existing culvert and reduce the risk 
of flooding to downstream properties at Stoodley Grange/Lee 
Bottom Road. 
 

End of 2020  Calderdale 
Metropolitan 
Borough Council 

Environment Agency

6  20/2016  Carry out a study of and improvements to the Swineshead Clough 
reservoir to reduce the risk of flooding from the nearby 
watercourse. 
 

End of 2023  Calderdale 
Metropolitan 
Borough Council 

Environment Agency

7  21/2016  Investigate the condition, location and capacity of the culverted 
watercourse on the steep hillside at Willowfield Estate to reduce the 
risk of flooding to nearby houses. 
 

2021 ‐ onwards Calderdale 
Metropolitan 
Borough Council 

Environment Agency

8  22/2016  Update existing surface water management plans using information 
from studies on the existing drainage system to identify where there 
is not enough capacity. 
 

Ongoing to end of 
2020 

Calderdale 
Metropolitan 
Borough Council 

Yorkshire Water

9  23/2016  Identify joint schemes to reduce the risk of flooding by better 
understanding the links between surface water and sewer networks. 

Complete since 
September 2018   

       

Calderdale 
Metropolitan 
Borough Council 
 

Environment Agency      
Yorkshire Water        
Network Rail 
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2019 
Action 
No 

Original Ref 
No/ Year 

What we’re going to do  When we will do 
it by 
 

Who’s leading  Who’s supporting 

10  30/2016  Investigate feasibility of measures to solve flooding in properties on 
Oldham Road, Ripponden. 
 

Complete since 
September 2018        

         

Yorkshire Water   

11  70/2016  Identify and review historical water infrastructure such as old mill 
ponds, water tanks, dams, land drains, to understand whether they 
can be reused to reduce flood risk. 
 

Ongoing to March 
2021 

Environment 
Agency 

Yorkshire Water                         
Calderdale Metropolitan 
Borough Council 

12  158/2016  Evaluate the options, costs and benefits of works required at the 
Hebden group of reservoirs in order to utilise them to reduce the 
risk of flooding. 
 

Ongoing to Spring 
2020 

Environment 
Agency 
 

Yorkshire Water

13  158/2016  If cost beneficial and practicable, seek to agree operational 
principles for using the Hebden group of reservoirs to reduce the 
risk of flooding. If agreeable secure funding and develop a 
programme for implementation of works. 
 

To be confirmed Yorkshire Water Environment Agency

14  164/2016  Investigate the lowering of canal pounds, and determine if they 
could be used to store flood water. 
 

Ongoing to end of 
2020 

Canal & River Trust

15  165/2016  Study the impact and possibility of using canals to protect against 
flooding, considering navigational safety (boating customers), water 
resource losses, damage to canal infrastructure, and the wider 
network.  
 

Ongoing to end of 
2020 

Canal & River Trust   
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2019 
Action 
No 

Original  
Ref No/  
Year 

What we’re going to do  When we will do 
it by 
 

Who’s leading  Who’s supporting 

Delivering flood alleviation schemes 
 

16  5/2016 

 

Develop and deliver a flood alleviation scheme for Brighouse Ongoing to July 
2023 

Environment 
Agency 

Calderdale Metropolitan 
Borough Council                        
Yorkshire Water 
 

17  1/2016 

 

Develop and deliver a flood alleviation scheme for Mytholmroyd. Ongoing to  

Summer 2020 
 

Environment 
Agency 
 

Calderdale Metropolitan 
Borough Council 
 

18  2/2016 

 

Develop and deliver a flood alleviation scheme for Hebden Bridge.
 

Ongoing to March 
2023 

Environment 
Agency 

Calderdale Metropolitan 
Borough Council 
 

19  3/2016 

 

Develop and deliver, where feasible, flood risk management work as 
part of the first phase of the flood risk reduction schemes at:  
Pin Hill Lane, Midgley 
Burnt Acres Wood, Callis Bridge 
Park Road, Elland 
Woodland View, Eastwood 
Shop Lock, Todmorden 
Nutclough, Hebden Bridge 
Bacup Rd., Todmorden 
 

Complete since 
September 2018          

 
                  

Environment 
Agency 

Calderdale Metropolitan 
Borough Council 

20  6/2016  Carry out improvements to access and telemetry at Hebble Brook 
screen to prevent blockage of screen and potential flooding. 

Complete since 
September 2018          

               

Calderdale 
Metropolitan 
Borough Council 
 

Environment Agency

21  11/2016  Work with partners to inspect and carry out work to address any 
structural defects in the Hebble Brook culvert. 

Ongoing to March 
2022 

Environment 
Agency 
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2019 
Action 
No 

Original  
Ref No/  
Year 

What we’re going to do  When we will do 
it by 
 

Who’s leading  Who’s supporting 

22  12/2016  Assess, design and carry out improvements to Cragg Road culvert. 2021 ‐ onwards Calderdale 
Metropolitan 
Borough Council 
 

Environment Agency

23  13/2016  Repair the Harley Wood bypass channel that is currently in a poor 
condition. 

2022 ‐ onwards Calderdale 
Metropolitan 
Borough Council 
 

Environment Agency

24  15/2016  Carry out a feasibility study to remove or raise the Kingfisher Chase, 
Sowerby footbridge that prevents water flowing in times of high 
floods. 
 

2022 ‐ onwards Calderdale 
Metropolitan 
Borough Council 

Environment Agency

25  4/2016 

 

Develop and deliver (if feasible) flood risk management works at the 
following locations, as part of the Flood Risk Reduction Schemes 
Phase 2 (Group A):  
1. Shaw Wood Rd., Todmorden 
2. Calderside, Hebden Bridge 
3. Machpelah screen, Hebden Bridge 
4. Copley Village 
 

Ongoing to March 
2021 

Environment 
Agency 

Calderdale Metropolitan 
Borough Council                      
Yorkshire Water        
Network Rail              
Canal and River Trust 

26  4/2016 

 

Develop and deliver (if feasible) flood risk management works at the 
following locations, as part of the Flood Risk Reduction Schemes 
Phase 2 (Group A):  
1. Rossendale View/Harvelin Park 
2. Railes Close, Midgely 
3. Cottonstones 
 
 
 

Ongoing to April 
2020 

Calderdale 
Metropolitan 
Borough Council 

Environment Agency 
Yorkshire Water       
Canal and River Trust 
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2019 
Action 
No 

Original 
Ref No/ 
Year 

What we’re going to do  When we will do 
it by 
 

Who’s leading  Who’s supporting 

27  4/2016 

 

Develop and deliver (if feasible) flood risk management works at the 
following  locations, as part of the Flood Risk Reduction Schemes 
Phase 2 (Group B): 
1. Walsden 
2. Cross Stone Rd, Todmorden 
3. Oak Hill Clough, Todmorden 
4. Commercial St., Todmorden 
5. Calder‐Ryburn, Sowerby Bridge 
6. Lower Bank House, Barkisland 
7. Dean Clough, Halifax 
8. Luddenden Brook 

Ongoing to March 
2024 

Environment 
Agency 

Calderdale Metropolitan 
Borough Council                    
Yorkshire Water           
Network Rail                  
Canal and River Trust 

28  16/2016 

 

Remove the weir at Lobb Mill to reduce flood levels to reduce the 
risk of flooding in Todmorden. 

2024 ‐ onwards  Calderdale 
Metropolitan 
Borough Council 
 

Environment Agency 

29  17/2016  Carry out a study of and improvements to the Shoebroad Clough 
reservoir to reduce the risk of flooding from the nearby watercourse. 

2021 ‐ onwards  Calderdale 
Metropolitan 
Borough Council 
 

Environment Agency 

30  18/2016  Improve the culvert to reduce the risk of flooding at Smithy Lane, 
Colden. 

2021 ‐ onwards Calderdale 
Metropolitan 
Borough Council 
 

Environment Agency

31  44/2016  Investigate the feasibility of using low risk areas to manage highway 
flooding from overland flows in a sustainable manner. 

End of 2020  Calderdale 
Metropolitan 
Borough Council  
 
 

Environment Agency
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2019 
Action 
No 

Original  
Ref No/  
Year 

What we’re going to do  When we will do 
it by 
 

Who’s leading  Who’s supporting 

32  45/2016 

 

Develop further planning guidance that encourages sustainable 
drainage systems in areas with critical drainage problems, and 
reduces run‐off in line with greenfield sites.  
 

Complete since 
September 2018          

                                

Calderdale 
Metropolitan 
Borough Council 

Yorkshire Water 

33  50/2017 

 

Encourage physical demonstration interventions in high profile 
locations, to showcase and encourage uptake of the principles 
detailed in the ‘You Can Slow The Flow’ project. Opportunities to be 
investigated and developed in 2020‐21 include: 
Further promotion using Opportunity Mapping, documented 
through the online resource;                       
Further promotion using case studies documented through the 
online resource, including Hebden Bridge Town Hall and 
Mytholmroyd Flood Wardens demonstrations;                
Working with Neighbourhood Development Plans to promote SuDS;  
Supporting ideas for new urban SUDS sites as they arise and 
promoting as ‘You Can Slow The Flow’ case studies on completion ‐ 
expressions of interest include Gibson Mill, further Flood Wardens’ 
stores, central Mytholmroyd housing redevelopment. 
 

Ongoing to end of 
2021 

Slow The Flow: 
Calderdale (SOURCE 
Partnership) 

SOURCE Partners 

34  51/2017  Develop clear online information to enable anyone to identify 
highway issues (in particular around drainage) which affect flooding.    

Ongoing to end of 
2020 

Calderdale 
Metropolitan 
Borough Council 
 

35  52/2017  Change management of drainage gullies to minimise blockage and 
silting issues; including improved data on condition of drainage 
gullies to enable smarter, tailored management based on silting 
levels. 
 
 

Ongoing to end of 
2020 

Calderdale 
Metropolitan 
Borough Council 
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2019 
Action 
No 

Original  
Ref No/ 
Year 

What we’re going to do  When we will do 
it by 
 

Who’s leading  Who’s supporting

36  54/2017  Work to enable reporting on online maps regarding location of 
drainage gulley issues.  

Ongoing to end of 
2020 

Calderdale 
Metropolitan 
Borough Council 
 

 

37  56/2018  Following on from investigations to reduce sewer flooding, and 
depending on PR19 Final Determination, work to secure funding to 
deliver identified options, in Todmorden, Brighouse and Ripponden. 
 

Ongoing to March 
2025 

Yorkshire Water Calderdale Metropolitan 
Borough Council 
Environment Agency 
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 Natural flood management 
     Actions in this theme are divided into four main areas of activity with the aim of managing the landscape to slow the flow of water.  

 Understanding the relationships between catchment management and flooding. 
 Promoting and delivering Natural Flood Management (NFM) techniques which can contribute to flood mitigation and alleviation in the 

valley bottom. 
 Engaging with catchment landowners and land managers to contribute to Natural Flood Management solutions. 
 Influencing government policy (related to NFM and catchment management) and regulation to secure necessary flood related 

interventions. 

Actions include temporarily storing water, planting trees or changing the way farmland and moorland is managed so that it 

absorbs more water.  An Environment Agency guide has been created by Moors for the Future for landowners to help them 

design and implement natural flood management measures such as leaky dams, tree planting or alternative stock management.  

Agri‐environment schemes will help support flood management, and SOURCE partners have developed a grant scheme which was launched by 

Calderdale Metropolitan Council and the Environment Agency in 2018 to help more farmers and land managers undertake natural flood 

management projects. Third sector partners – the National Trust, Treesponsibility and Slow the Flow continue to lead the delivery of NFM 

interventions in the Upper Calder Valley. Yorkshire Water has also secured funding for a high‐ profile project at Gorpley reservoir. Local and 

regional groups such as Calder Future continue to support statutory organisations with river stewardship and combatting invasive plants.  

Calderdale Metropolitan Borough Council and the Environment Agency are reviewing all our NFM modelling work and have developed 

proposals with university partners to support our understanding of current catchment management in Calderdale. The Environment Agency 

have also launched a national evidence base – ‘Working with Natural Processes’ including maps identifying opportunities for NFM across the 

catchment. 
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2019 
Action 
No 

Original 
Ref No/ 
Year  

What we’re going to do
 

When we will do 
it by 

Who’s leading Who’s supporting

Understanding catchment management and flood relationships

38  61/2017  Collate and evaluate what is known about the connections between 
land management and flooding in general, and specifically in relation 
to the Calder catchment, including a gap analysis to advise further 
research where appropriate, to help inform strategic priorities for 
Natural Flood Management and ensure affected communities can 
better understand that relationship. 
 

Ongoing to October 
2020 

Calderdale 
Metropolitan 
Borough Council 

Leeds University ‐ iCASP  
Environment Agency 

39  63/2016 

 

Coordinate the production of natural flood management opportunity 
maps to show places where the risk of flooding could potentially be 
reduced through NFM techniques, and multiple benefits to people 
and the environment realised. 
 

Ongoing to October 
2020 

Calderdale 
Metropolitan 
Borough Council 

Leeds University – iCASP       
Environment Agency 

40  68/2016 

 

Carry out modelling to identify communities and properties where 
natural flood management measures could potentially reduce the risk 
of flooding. 
 

End of 2020  Environment 
Agency 

Calderdale Metropolitan 
Borough Council,                     
Leeds University ‐ iCASP 

41  71/2016  Model the risk of rural highway flooding and resulting impacts. 
Identify ways of using NFM solutions where practical, for modelled 
critical flood risk areas (rural highways). 
 

Ongoing to May 
2020 

Calderdale 
Metropolitan 
Borough Council 

 

42  72/2016  Investigate/model the impacts of boundary features to manage water 
flow pathways and attenuating flows to identify and understand any 
opportunities to reduce flood risk. Specifically looking at: blocking 
features in water channels; hedges/walls/gates on the land. 
 

Ongoing Spring 
2020 

Calderdale 
Metropolitan 
Borough Council 

Leeds University ‐ iCASP   
Environment Agency 

43  63/2018  Set up an open source to encourage partners to share NFM data and 
reports. 

March 2020 then 
ongoing 
 

Calderdale 
Metropolitan 
Borough Council  
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2019 
Action 
No 

Original 
Ref No/ 
Year 

What we’re going to do
 

When we will do 
it by 

Who’s leading Who’s supporting

44  64/2018  Collate and analyse NFM monitoring data collected through various 
modelling and partner projects. Identify effective NFM interventions 
and gaps in data monitoring. 
 

End of 2020  Environment 
Agency 

 

45  65/2018  Research the connection between NFM measures delivering overland 
flow interception on steep slopes and landslides. 

Autumn 2020 Calderdale 
Metropolitan 
Borough Council 
 

Environment Agency               
Leeds University 

46  New  
 

To assist with providing evidence for NFM interventions, install river 
level monitoring sensors to enable river flows to be measured at a 
local scale 
 
 

End of 2020  Slow the Flow Environment Agency

47  New  Share learning from the developing DEFRA England Peat Strategy and 
current national moorland pilots to improve understanding of 
baseline function and input to development of a new programme of 
Pennine moorland restoration post 2020 where relevant to support 
Calderdale NFM. Investigate opportunities to produce a summary 
report on current condition of Calderdale moorland. 
 

Ongoing to 
December 2020 

Environment 
Agency 

Moors for the Future

     

Promotion and delivery of NFM techniques

48  50/2016 

 

Develop a funding strategy for the Calderdale Natural Flood 
Management programme, ensuring linkages are made to the Leeds 
City Region Green Infrastructure Investment Plan and other local, 
regional and national funding strategies. 
 

Complete since 
September 2018 
and ongoing             

 
       

Calderdale 
Metropolitan 
Borough Council          
Environment 
Agency 
 

Natural Flood 
Management Operational 
Group 
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2019 
Action 
No 

Original 
Ref No/ 
Year 

What we’re going to do
 

When we will do 
it by 

Who’s leading Who’s supporting

49  64/2016 

 

List natural flood management structures on an asset register and 
produce a natural flood management asset map of the catchment. 
(Links to action 2 [9/2016]). 

Ongoing to February 
2020 

Natural Flood 
Management 
Operational Group 

Calderdale Metropolitan 
Borough Council                   
Environment Agency               
Slow the Flow 
 

50  48/2016 

 

Produce a tree and woodland management strategy for Calderdale 
which will include strategic actions for the creation and management 
of woodlands (created by all relevant partners) for natural flood 
management.  

Complete since 
September 2018  

 
         

Calderdale 
Metropolitan 
Borough Council 

The National Trust,        
Forestry Commission     
Woodland Trust       
Treesponsibility              
Pennine Prospects         
Yorkshire Water         
Slow the Flow            
South Pennine Facilitation 
Fund                                  
White Rose Forest 
 

51  74/2016 

 

Secure GIS data and license to establish existing tree canopy cover in 
Calderdale as base line to help set targets for tree planting as part of 
the Leeds City Region wide White Rose Forest Plan. 
 

Complete since 
September 2018  

 
 

White Rose Forest 
Partnership 

 

52  New  Enhance the resilience of habitats in the catchment against future 
risks such as climate change and wildfire – considering likelihood and 
severity of the risks; protecting all associated outcomes, NFM, clean 
water provision and storage, carbon capture, biodiversity, local 
economy and community. 
 

To be confirmed Moors for the 
Future 

Calderdale Metropolitan 
Borough Council                      
Environment Agency               
National Trust                          
Yorkshire Water 

53  77/2017 

 

Complete tree planting at Hardcastle Craggs and plant 50,000 trees in 
Upper Calder catchment by March 2020. 
 

Ongoing to March 
2020 

Treesponsibility Woodland Trust            
White Rose Forest            
Moors for the Future 
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2019 
Action 
No 

Original 
Ref No/ 
Year 

What we’re going to do
 

When we will do 
it by 

Who’s leading Who’s supporting

54  49/2016 

 

Production of revised Clough Woodland Project Guiding Principles to 
support the following activities across the South Pennine Moors 
National Character Area:  

 Appropriate (careful and considered) design of landscape scale 
native broadleaved woodland creation schemes, to deliver benefits to 
reduce downstream flood risk, stabilise eroding soils, improve water 
quality and enhance biodiversity. 
•     Gaining consent from Natural England under the Habitat 
Regulations, to ensure woodland creation does not have a 
detrimental impact on the interest features of designated/protected 
areas. 
 

Complete since 
September 2018     

 
      

Moors for the 
Future Partnership 

Clough Woodland Project 
Partners           
Calderdale Metropolitan 
Borough Council                      
SOURCE Partnership      
White Rose Forest        
South Pennines Local 
Nature Partners 

55  76/2016 

 

Work to address soil erosion and landslide stabilisation in Upper 
Calder Catchment: Treating landslips with fascines; Removing 
Himalayan balsam; Removing/thinning shallow rooted beech trees to 
encourage woodland understorey. 

Ongoing to end of 
2020 

Treesponsibility 
(SOURCE 
Partnership) 

National Trust                
Facilitation Fund             
Sticks and Stones           
Calder Future                   
Calderdale Metropolitan 
Borough Council  
 

56  81/2017 

 

Deliver physical NFM interventions to slow the flow and contribute to 
reducing downstream flood risk in high priority sub catchments, 
particularly at Hebden Water, Walsden, Calder from Source, Cragg 
Vale. Develop demonstration sites at multiple locations including 
Hardcastle Craggs and Gorpley. 

Ongoing to end of 
2020 

Treesponsibility 
(SOURCE 
Partnership) 

Environment Agency 
Calderdale Metropolitan 
Borough Council                      
Slow the Flow               
National Trust             
EGG Consultants             
Cragg Vale Business Park 
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2019 
Action 
No 

Original 
Ref No/ 
Year 

What we’re going to do
 

When we will do 
it by 

Who’s leading Who’s supporting

57  78/2016 

 

Carry out a project to create plate weirs, woody debris and leaky 
dams on sites within and adjacent to Crimsworth Dean Beck, 
Hardcastle Craggs and Hebden Water to reduce flood water and flood 
peak.  

Ongoing to end of 
2021 

National Trust  Slow the Flow               
Natural England            
Environment Agency 
Calderdale Metropolitan 
Borough Council                  
Yorkshire Water               
Private landowners 
 

58  52/2016 

 

Investigate how heather cutting, as a preferred management 
technique, could be introduced into future land management 
agreements. Produce clear guidance for partners on basis of best 
practice.  
 

Ongoing to June 
2020 

Natural England

59  79/2016 

 

Through the support of MoorLIFE 2020, identify priority blanket bog 
restoration areas and appropriate techniques within the South 
Pennine Moors Special Area of Conservation located in the Upper 
Calder Valley. 

Ongoing to February
2022 
 

Moors For The 
Future 

Pennine Prospects           
Yorkshire Wildlife Trust 
Natural England               
Environment Agency       
Yorkshire Water      
Moorland Association   
National Trust 
 

60  83/2016 

 

Improve Clifton Beck as part of the Clifton Beck Diffuse Pollution 
Project to also reduce the risk of flooding through: Creating buffer 
zone strips, planting trees and plants on river banks, restricting 
livestock access to the beck and removing invasive non‐native plants.  
 

Ongoing to January 
2022 

Yorkshire Wildlife 
Trust 

Environment Agency       
Calder & Colne Rivers Trust   
Riverfly                             
Landowners 

61  80/2016 

 

Create wetland habitat and wet woodland, linked to environmental 
education work at Brearley Fields, Mytholmroyd. 

2021  Calderdale 
Metropolitan 
Borough Council 

Canal and Rivers Trust
Environment Agency       
Calder & Colne Rivers Trust   
Yorkshire Wildlife Trust          
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2019 
Action 
No 

Original 
Ref No/ 
Year 

What we’re going to do
 

When we will do 
it by 

Who’s leading Who’s supporting

62  84/2016 

 

Develop a long‐term, evidence based strategy for managing invasive 
plant species. The strategy will identify the damage caused, ways of 
managing both invasive species and the soil, and how we will fund and 
carry out this work. 

Complete since 
September 2018, 
also ongoing              

 
                      

Yorkshire Wildlife 
Trust and Yorkshire 
Invasive Species 
Forum  
 

Calderdale Metropolitan 
Borough Council           
Environment Agency               
Riparian owners         
Calder Future            
Calder Valley Clean‐up 
Team               
Treesponsibility                       
River Stewardship 
Company                
Yorkshire Water                       
Canal & River Trust 
  

63  New  Develop new initiatives for sustainable control and management of 
invasive species (follow‐ up to action 62; 84/2016) 

Ongoing to 
December 2021 

Calderdale 
Metropolitan 
Borough Council 
               

Environment Agency               
Calder Future                           
Calder Valley Clean‐up 
Team                                         
River Stewardship 
Company 
Yorkshire Wildlife Trust          
           

64  85/2016 

 

Prepare an evidence based channel maintenance programme (to 
include vegetation, gravel, silt and debris) that has been developed 
with the community and which allocates activity between the 
Environment Agency and other (including voluntary sector) providers.  

Complete since 
September 2018        

 
    

Environment 
Agency 

Riparian owners              
Community organisations      
Calder Future                  
Calder Valley Clean‐up 
Team                        
Calderdale Metropolitan 
Borough Council          
Treesponsibility 
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2019 
Action 
No 

Original 
Ref No/ 
Year 

What we’re going to do
 

When we will do 
it by 

Who’s leading Who’s supporting

65  84/2018  Promotion of monitoring protocol for all new projects: iCASP 
development of monitoring protocol building on existing DEFRA NFM 
protocol. 
 

Ongoing to March 
2020 

Calderdale 
Metropolitan 
Borough Council  

Environment Agency               
Leeds University ‐iCASP 

66  85/2018 

 

Scope a clough woodland project to increase the extent of woodland 
at Hardcastle Crags to several Yorkshire Water sites in the Calder 
Valley. To be achieved by working with a range of partner 
organisations and private landowners.  

Ongoing to end of 
2020 

National Trust  Woodland Trust,                      
Treesponsibility,                      
White Rose Forest,                  
Yorkshire Water,                      
South Pennines Facilitation 
Group,  
Pennine Prospects 
 

Engagement of landowners and land managers
 

67  54/2016 
 

 

The Calderdale Catchment plan will draw from the research projects 
into the learning identified across the 4 Pioneer projects. These should 
identify insights in terms of working with natural capital and 
partnership working, recognising the intrinsic value of the 
environment across the health and economy agendas and helping to 
achieve environmental outcomes for local communities through 
broader collaboration.   
 

Ongoing to 2020 Environment 
Agency 

68  57/2016 

 

Develop a plan to coordinate the engagement of landowners and land 
managers, (across the Calderdale Flood Partnership), to support 
landowners and land managers in identifying and implementing a 
range of natural flood management measures; and publicise the 
extent of engagement. 

Complete since 
September 2018, 
also ongoing               

 

Calderdale 
Metropolitan 
Borough Council  

South Pennines Facilitation 
Fund,              
Moors for the Future       
Yorkshire Wildlife Trust   
Treesponsibility       
Slow the Flow      
Natural England            
Pennine Prospects 
Environment Agency 
Canal & Rivers Trust          
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2019 
Action 
No 

Original 
Ref No/ 
Year 

What we’re going to do
 

When we will do 
it by 

Who’s leading Who’s supporting

69  59/2016 

 

Through the Countryside Stewardship Scheme and the South Pennine 
Facilitation Fund, encourage more farmers in specific areas to carry 
out and maintain natural flood management for the 2018 application 
year. 
 

Complete since 
September 2018        

    

Natural England  Yorkshire landowners     
Environment Agency       
Calderdale Metropolitan 
Borough Council 
 

70  62/2016 

 

Work with landowners/occupiers to progressively review the three 
existing burning consents and agreements as part of the consideration 
for the long‐term management requirements for the restoration of 
blanket bog. 
 

2019 onwards Natural England Yorkshire Water            
Private Landowners 

Policy and adequate regulation  

71  92/2018 

 

Seek funding for and produce ecological RAG mapping for target NFM 
catchments to enable the identification of land for which landowners 
should be approached and ecological assessments undertaken.                
Seek funding for and implement a prioritised programme of ecological 
surveys of land prioritised by the ecological RAG mapping. 

Ongoing to January 
2020                               
 
Ongoing to October 
2020 
 
 
 
                                       

Calderdale 
Metropolitan 
Borough Council  
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 Resilient Infrastructure  
This plan details actions to increase the resilience of infrastructure, such as sewer systems, electricity substations and transport routes, 
to flooding.  

Following the Boxing Day 2015 floods, action was taken by the Environment Agency, Calderdale Metropolitan Borough Council, 
Yorkshire Water, Northern Power Grid and Canal & River Trust to repair and strengthen infrastructure to ensure it is operational for 
future floods. We will continue to review the flood risk of roads, railways, water and power supplies that are locally critical, and we will 
take action, where appropriate, to protect them and maintain them so that they remain in good working order. 

A number of actions in this theme address how partners ensure maintenance of all critical infrastructure and the assets which protect 
them, this includes facilitating better information sharing with the wider community. 

 

2019 
Action  
No 

Original 
Ref No/ 
Year 

What we’re going to do When we will do 
it by 
 

Who’s leading Who’s supporting

Energy  

72  107/2017  Recover (remove the equipment) from the following sites Hebble End 
2243, HX7 6AT, Mayroyd 641, HX7 6AT, Calder Mill 196, HX7 5NA, 
Market Street 633, HX7 6AT, Cheetham St 1827, HX7 8EJ  to new sites 
at Bridge Lanes and Hollins Place. 
 
 

Complete since 
September 2018     

    

Northern Power Grid
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2019 
Action  
No 

Original 
Ref No/ 
Year 

What we’re going to do When we will do 
it by 
 

Who’s leading Who’s supporting

73  40/2016 
 

Relocate current power substations at: 
Calder House Mill 1225, HX7 5QF  
Scout Road 864, HX7 5DU                                                                                  
Der Street Mills 1145, OL14 5QT; Gauxholme 383, OL14 7PD. 
 

End 2020                      
Scout Rd‐ Complete   
End 2022, Spring 
2020 
 

Northern Power Grid
 

74  41/2016  Improve resilience of power substations at Walton St 775, HX6 1AN,      
Lock Hill Mill 577 HX6 2LA. 
 

Complete since 
September 2018        

 

Northern Power Grid

Transport 

75  104/2016  Design and delivery of scheme to manage railway‐related flood risk 
(surface water) at three sites east of Luddendenfoot.  
 

Deferred to 
2021/2022 

Network Rail Environment Agency

76  114/2017  Develop programme and secure funding to improve the resilience of 
the main highway routes in Calderdale, in particular the A646 in the 
Upper Calder Valley. (Links to actions 17 [1/2016]; 18 [2/2016]; 35 
[52/2017]; 93[147/2016]) 
 

Ongoing to 2022 Calderdale 
Metropolitan 
Borough Council 

Environment Agency                 
Department for Transport 

Water and wastewater 

77  28/2016  Replace storm pumps and control panel at Elland Lowfield sewage 
pumping station. 
 

Complete since 
September 2018       

       

Yorkshire Water

78  168/2016 

 

Review feeder arrangements for the Rochdale Canal, to identify 
where improvements could be made, taking into account heritage and 
environmental factors.  

Ongoing to mid‐
2020 

Canal & River Trust
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2019 
Action  
No 

Original 
Ref No/ 
Year 

What we’re going to do When we will do 
it by 
 

Who’s leading Who’s supporting

79  126/2017  As part of the preparation of their first National Flood Risk 
Management Strategy in 2017, the Canal & River Trust will use 
experiences and lessons learnt on the Rochdale Canal, from the 
December 2015 floods, to inform and influence national approaches 
and policy development in relation to flood risk management. The 
creation of the Strategy will also present relevant outputs to feed into 
the Calderdale Flood Action Plan work, particularly actions 14,15 
[164,165/2016] and ongoing actions. 
 

Ongoing to late 
2020 

Canal & River Trust

General Infrastructure 

80  127/2017  Complete outstanding Calderdale highways recovery work at Scout 
Road, Phase 3 Drainage Works. 
 

Ongoing to June
2020 

Calderdale 
Metropolitan Borough 
Council 
 

81  42/2016 

 

Find information on landslips that have occurred in the past and 
investigate the possibility of them happening again. 

Ongoing to end of 
2020 

Calderdale 
Metropolitan 
Borough Council 
 

82  106/2018 

 

Carry our temporary stabilisation on landslips, where ongoing risks 
have been identified, and where required develop capital schemes 
to deliver long term solutions.  
 

Ongoing to end of 
2020 

Calderdale 
Metropolitan 
Borough Council 

83  86/2016  Host an annual maintenance meeting to discuss and review the 
planned maintenance work of Calderdale Metropolitan Borough 
Council, Environment Agency and Canal & River Trust. Involve local 
community representatives to promote a joined up approach and 
increase community involvement. 

Complete since 
September 2018 and 
ongoing                          

                                   

Calderdale 
Metropolitan 
Borough Council 

Local community 
representative           
Calder Future                             
Calder Valley Clean‐up 
Team                              
Canal & River Trust 
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84  110/2018  Develop maintenance plans for critical flood resilient infrastructure 
identified in the Calderdale Metropolitan Borough Council Flood 
Asset Register. 

 

Ongoing to October 
2020 

 

Calderdale 
Metropolitan 
Borough Council 

 

Environment Agency
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Community resilience 
Actions in this theme are about making sure that people and property are as resilient as they can be when facing the perils of floods and what 

might follow, by taking actions ahead of time to help life get back to normal as quickly as possible. It includes people signing up to flood warnings, 

developing a community action plan or making alterations to their home or business so flood water causes less damage.  

Effective warnings are vital, and since December 2015 many more people have signed up to get flood warnings and Calderdale Metropolitan 

Borough Council working with partners have carried out an annual emergency planning exercise. The Environment Agency and Calderdale 

Metropolitan Borough Council continue to investigate and develop new methods to warn communities in areas where river levels rise quickly and 

continue to engage with schools, nurseries, care homes, and other groups of vulnerable people who need to have emergency plans in place. 

Partners have established a network for community flood action groups to share learning and ideas and set up a database of volunteers who can 

help out during and after a flood. More than sixty volunteer flood wardens are active in nine groups down the Calder valley. 

Calderdale Metropolitan Borough Council have investigated the potential for mobile banking services and pop‐up shops such as chemists, post 

office and groceries. The Council have paid out grants of more than £6 million to householders and £2.6 million to businesses who were affected 

by flooding.  We need to do more to ensure residents in private rented homes also know how to improve their flood resilience.  

Calderdale Metropolitan Borough Council has completed strategic flood risk assessments to inform local spatial plans so that new development is 

located and designed to keep people safe during a flood.  

A key message to remember in terms of resilience is that it begins with the individual, the householder, the business.  When floods occur, the 

roads flood, emergency services have trouble getting to us and we are thrown onto our own resources.  We need to make these as good as we 

can. The best person to understand your risk and what you can do about it, is you. Look at your home, think about flooding and what steps you 

can take to limit the impact of these events. Think about what you need to do if alarms sound, and be prepared. Think about your neighbours, if 

they may need help in times of crisis, and talk to them.   
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Preparedness 
 

85  109/2016  Link willing shops to the local flood hubs so they can be used in the 
event of a future flood, work to ensure coverage is robust and 
exploring provision of other local amenities. 

Ongoing to December 
2020 

Calderdale 
Metropolitan 
Borough Council 

Banks and local business        
NHS/ Health emergency 
planning                                  
Adult health and social 
care team                            
Staying Well 
 

86  106/2016  Improve communications with public transport operators to enable 
them to better plan adjustments to their services and to issue travel 
warnings. 

2016 onwards Calderdale 
Metropolitan 
Borough Council 

Environment Agency             
West Yorkshire Combined 
Authority 
 

87  111/2016  Work with schools across Calderdale to provide evacuation and 
invacuation training to support school emergency plans. 

Calderdale 
Metropolitan 
Borough Council 
 

Environment Agency 

88  118/2016  Carry out a questionnaire to find out how many properties are still 
without flood risk insurance cover and promote Flood Re insurance 
scheme to qualifying households.  
 

Spring 2020  Calderdale 
Metropolitan 
Borough Council 

89  126/2016  Target schools at high risk to raise awareness of flooding with 
students and staff to develop knowledge and skills and to keep safe 
during flooding. 

Ongoing to 
September 2020 

Environment 
Agency 

Calderdale Metropolitan 
Borough Council             
Community Resilience 
Operations Group 
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Warnings 

90  168/2017  Review delivery of Calderdale Metropolitan Borough Council actions 
resulting from the Council S19 report (lead local authority 
requirement following major flood event) on the winter 2015 floods; 
future S19 reviews will be incorporated into the learning and Council 
actions resulting from any other Calderdale floods. 
 

Ongoing to May 2020 Calderdale 
Metropolitan 
Borough Council 

91  135/2016  Work with Google to use Environment Agency data from the 
Environment Agency flood warning system to enable greater 
visibility of flood warnings and to alert those at flood risk based on 
their location.  (National action) 
 

Complete since 
September 2018           

      

Environment 
Agency 

Google

92  140/2016  Agreements being developed with mobile phone companies to 
enable recruitment of customers to the flood warning system 
through an opt‐out approach.   (National action) 

Complete since 
September 2018 and 
also ongoing               

              

 

Environment 
Agency  

Community Resilience 
Operations Group             
O2                                    
Other mobile phone 
companies  
 

93    147/2016  Explore additional ways to communicate information about roads 
affected by and impassable due to flood water during incidents, 
such as real‐time mapping. 
 

Ongoing to end of 
2020 

Calderdale 
Metropolitan 
Borough Council 

94   106/2016  Installation of variable message signing at key decision points across 
Calderdale’s major highway network to warn drivers of closures and 
incidents. 

Complete since 
September 2018 and 
also ongoing               

             

 
 
 

Calderdale 
Metropolitan 
Borough Council 
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Recovery 

95  149/2016  Review and communicate how flood recovery grants were allocated 
in 2015 to 2016. Consider any policy modifications to promote take 
up.  

Spring 2020  Calderdale 
Metropolitan 
Borough Council 
 

96  190/2017  Delivery of mental health support, information and advice to 
improve health and well‐being of Todmorden residents. 

Ongoing to 2020 Healthy Minds Community Foundation for 
Calderdale 

97  134/2018  Development and delivery of mental health support, information 
and advice to improve health and well‐being and resilience of Calder 
valley residents vulnerable to or affected by flooding. 

Ongoing to Spring 
2021 

Community 
Foundation for 
Calderdale 

Healthy Minds

     

     

 
 

 

 

 

 

 

 



 
 

Would you like to find out 
more about us, or about your 
environment? 

 

Then call us on 
03708 506 506 (Monday to Friday 8am to 
6pm) 

 
email 
enquiries@environment-
agency.gov.uk 
or visit our website 
www.gov.uk/environment-
agency 
 
incident hotline (24 hours) 
0800 80 70 60  
Floodline (24 hours) 
0345 988 1188 
Find out about call charges: www.gov.uk/call-
charges 

 


