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Acronym Full 

AIG Ascension Island Government 

AIMS Ascension Island Marine Sustainability 

ASIOS Ascension Island Ocean Sanctuary 

BBC British Broadcasting Corporation 

BEST EU voluntary scheme for Biodiversity and Ecosystem Services in the overseas 

territories 

CEFAS Centre for Environment, Fisheries and Aquaculture Science 

EEZ Exclusive Economic Zone 

EFZ Exclusive Fishing Zone 

FCMO Fisheries Conservation and Management ordinance 

FCO UK Foreign and Commonwealth Office 

ICCAT International Committee for the Conservation of Atlantic Tunas 

MMO Marine Management Organisation 

MPA Marine Protected Area 

SAEC South Atlantic Equatorial Current 

UKOTs United Kingdom Overseas Territories 

USAF United States Airforce 
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Introduction 

Background information 
Ascension Island (7°56’ S, 14°22’ W) is part of the British Overseas Territory of St Helena, Ascension, 

and Tristan da Cunha, and its history centres on its strategic location in the mid‐Atlantic. It is an 

isolated volcanic island in the equatorial waters of the South Atlantic Ocean, approximately 1,600 km 

(1,000 miles) from the coast of Africa and 2,250 km (1,400 miles) from the coast of Brazil. The island 

is small in area (88 km2) and geologically young, having emerged around 1.5 million years ago. 

Figure 1. The Ascension Island Exclusive Economic Zone (EEZ) depicting the area closed to commercial fishing (shaded area). 

The Ascension Island’s Exclusive Fishing Zone (EFZ) was declared in 1978 and includes the surrounding 

seas to the 200 nm limits and has an area of approximately 442,000 km2. An Exclusive Economic Zone 

(EEZ) was declared in 2017 and occupies the same area as the EFZ. Although not part of a seamount 

chain, some seamounts fall within the EEZ, including the Harris Stewart Seamount (8°28'00" S, 

16°58'00" W) and the Grattan Seamount (9°44'00" S, 12°49'00" W). 

Ascension Island lies within the northern branch of the South Atlantic Equatorial Current (SAEC), with 

sea surface temperatures ranging from 22 °C to 29 °C. This branch of the SAEC forms the northerly 

portion of the South Atlantic Ocean gyre, and is a broad, westerly‐flowing movement of water which 

channels a productive belt of water from the Congolese coast out into the equatorial Atlantic. 

The objective of the Blue Belt initiative is to enhance the protection of the marine environment across 

the UKOTs. The initiative stems from the UK Government’s commitment to ‘creating a Blue Belt 

around the UK’s Overseas Territories, subject to local support and environmental need’, with a goal 

to protect over 4 million km2 of ocean by 2020. 
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The main commercial fishery that occurs within and around the Ascension Island EEZ is a pelagic 

Biodiversity 
The nearshore marine fauna and flora of Ascension Island is well documented from SCUBA surveys 

undertaken by the Shallow Marine Surveys Group and a recent Ascension Island Marine Sustainability 

Project Several papers describing the marine fauna and flora found around Ascension Island have been 

published in a recent special issue of the Journal of the Marine Biological Association of the UK. The 

island’s shallow nearshore marine biodiversity is a mix of both east and west Atlantic biota Habitat 

diversity is relatively low due to the absence of tropical coastal habitats such as mangroves, seagrass 

beds and coral reefs which are generally associated with high biodiversity. The whole coastline is also 

exposed to large Atlantic swells. The main habitats include volcanic rock, maerl pebble and sandy 

substrates.

Centre, 2018). It is an important breeding site for the endangered green turtle (Chelonia mydas), with 

the largest number of breeding turtles (3,000 +) in the South Atlantic. 

Fisheries
Fishing within the Ascension Island EEZ is regulated through licensing under the Fisheries Conservation 

and Management Ordinance. Conditions include adherence to all the current International Committee 

for the Conservation of Atlantic Tunas (ICCAT) recommendations. The licensing scheme requires 

fishing vessels to be registered under ICCAT, have Vessel Monitoring Systems (VMS) fitted and adhere 

to stringent safety regulations. Since the implementation of this new licensing scheme the numbers 

of applicant vessels has declined significantly. As part of the designation of an Ascension Island Marine 

Protected Area it is anticipated that at least half of Ascension Island’s maritime environment will be 

Marine invertebrate diversity is considered to be low, but still requires further 

quantification. Fish communities around Ascension Island are characterised as extremely abundant 

with low species richness and a high level of endemism). 

Ascension Island is also the most important tropical Atlantic breeding site for seabirds, supporting 11 

species and over 400,000 individuals. The most important site is a small offshore island called 

Boatswainbird Island. Seabird species include endemic species such as the Ascension frigatebird 

(Fregata aquila) and species whose Ascension Island populations contribute greatly to the overall 

Atlantic populations, which include tropicbirds, boobies and terns (Ascension Island Conservation 

permanently closed to commercial fishing. 

longline fishery targeting bigeye tuna (Thunnus obesus) and yellowfin tuna (Thunnus albacares). The 

most recent stock assessments reported that both of these stocks remain overfished with catches of 

both species exceeding the ICCAT catch limits. Other species regularly caught in this fishery include 

swordfish and several species of marlin. The longline fishery also reportedly catches a range of bycatch 

species which includes sharks, as well as limited numbers of marine turtle and sea birds. 

Other human activities in the marine environment 
Recreational and sports fishing within the EEZ is primarily by rod‐and‐line or spear from sports fishing 

vessels, along with occasional rod‐and‐line fishing from rocky outcrops along the coastline. Tuna, 

billfish, food and bait fish are the main target species. Currently there is no system in place to record 

annual catches. Tourism is currently limited by the facilities and access to the island, although the 

Ascension Island Government is actively seeking to promote low‐level eco‐tourism on the island as a 

new source of revenue. 
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Desired Outcome for 2020 

Potential sources of risk to water quality on Ascension include the sewage works, the desalination 

plants at the BBC Atlantic Relay Station, the USAF base and point source pollution from port 

operations, together with the release and accumulation of garbage and solid waste (from on‐ and off‐

island sources). 

Local capacity 
The Director of Fisheries & Conservation is supported by a team of five people which includes 1 senior 

and 2 fisheries scientists. Legal support is provided by Crown Counsel. There are no permanent 

residents on the Island and those who work there are usually on short‐term contracts. High staff 

turnover means there is poor institutional memory and a regular requirement to train new staff. Lab 

facilities are suitable to support the research requirements of this programme (from both an 

Designation: Government commitment is to designate over 50% of the Ascension EEZ as a marine 

reserve. Enabling MPA designation legislation is now in place. 

Management: The current closed area prohibits commercial fishing, but is open to sports fishing 

undertaken for commercial gain. There is management of specific activities (inshore fishing and 

tourism) but as there is no formally designated MPA, there is currently no associated marine 

management plan. 

Monitored: Limited monitoring of seabirds, turtles and licensed fishing vessels. 

Enforced: There is basic enforcement of the current closed (commercial fishing) area in some places, 

but there is no comprehensive enforcement strategy. Access to assets, tools and/or technology for 

surveillance and enforcement is extremely limited. Legislation, investigative process and powers are 

equipment and H&S perspective). There is limited capacity to undertake regular fisheries patrols. 

Current MPA Status (linked to FCO mandate) 
Design: A closed (to commercial fishing) area in the southern area of the EEZ has been earmarked as 

a potential MPA. However, formal MPA designation has been deferred whilst existing scientific data 

are collated and analysed and until new research can be undertaken to inform decisions on design 

and location. 

also limited. 

Ascension has an evidence‐based Marine Protected Area in place, occupying a minimum of 50% of the 

EEZ, within which fishing and other human activities are sustainably managed and effectively 

regulated. 

Blue Belt Ascension Island Work Programme 
This Work Programme has been designed to assist the Ascension Island Government (AIG) to 

successfully designate an MPA and implement associated management and monitoring strategies to 

ensure sustainable resource use and biodiversity conservation. Proposed deliverables have been 

planned to ensure that the requirements of the AIG are met and that outputs fulfil the objectives of 

the Blue Belt initiative and complement on‐going work under existing initiatives. 
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Specific activities and deliverables, similar to those required by other UKOTs in the Blue Belt 

programme, have been described in detail in a Cross‐territory Work Programme, which should be read 

in conjunction with this Work Programme. These are: 

 RFMO engagement – collaboration with ICCAT with regarding the management of Bluefin Tuna 

 Invasive non‐native species – establishing the risk of invasive species to Ascension Island 

biodiversity and development of an appropriate management strategy 

 Marine emergency response – development of a strategy for responding to pollution or collision 

events in Ascension. 

 IUU fishing  ‐ Advice on the development and implementation of cost effective monitoring and 

enforcement strategies 

 Other human activities – consideration of future activities on Ascension Island and development 

of appropriate strategies to develop them sustainably. 

All work proposed as part of this plan has been discussed and agreed with AIG and their relevant 

departments. Quarterly update meetings will be held with representatives from the AIG Conservation 

and Fisheries Department (AIGCFD), AIG, Marine Management Organisation (MMO) and the Centre 

for Environment, Fisheries and Aquaculture Science (Cefas) to discuss issues, progress and changes to 

the Work Programme. 

Page 5 of 21 



   

       

 

            

                           

                                                           

                                      

                                               

     

 

     

     

 

     

   

   

 

 

 

 

   

   

   

   

 

 

       

     

     

         

       

   

     

     

          

         

       

   

     

 

      
 
   
 

Workstream 1: Legislation, policy and strategy 

Activity: Advice on, and support for, the development of legislation, management strategies and policies 

Ascension Island has made a commitment to establishing a regime for marine protection around the waters of their EEZ by 2020 that is likely to include a 50% no‐take zone. 

The following deliverables and activities are planned to support the development of legislation, management strategies and policies (Table 1). 

Table 1 Planned tasks for Ascension Island legislation, policy and strategy workstream. The lead organisation or contact (where identified) is included in bold type. 

Outcome Activity ID Task Description Deliverables Mandate/ 

objectives 

When Who (* indicates 

joint piece of 

work) 

LEGISLATION, POLICY AND STRATEGY 

Laws and 

policies to 

underpin 

designation 

and manage‐

ment 

Advice on, 

and support 

for, the 

develop‐

ment and 

finalisation 

ASC_ 

1.1 

Review all marine and 

environmental legislation and 

confirm all enabling 

legislation is in place. Provide 

legal advice and support 

when requested/required 

National Protected Area 

Ordinance enabling legislation 

was amended in 2017. Provide 

support and advice to AIG 

Crown Counsel if further 

amendment/review required 

1.Legal advice provided Designate 

Manage 

Oct 2018 Crown Counsel 

BB support 
MMO 
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Outcome Activity ID Task Description Deliverables Mandate/ 

objectives 

When Who (* indicates 

joint piece of 

work) 

of 

legislation, 

manage‐

ment 

strategies 

and policies. 

ASc_ 

1.2 

Support the production and 

publishing of an Inshore 

Fisheries Ordinance 

Provide support to Crown 

Counsel to update an Inshore 

Fisheries Ordinance as 

necessary 

1.Advice to Crown Counsel 

2.Enacted Inshore Fisheries 

Ordinance 

May 2019 

Dec 2019 

Crown Counsel 
AIGCFD 

BB support* 
MMO 
Cefas 

ASC_ Production of an Ascension Document for Ascension Island 1.Template agreed May 2018 AIGCFD 
1.3 Island MPA boundary Council which synthesises best Exeter 

“Evidence and Options available data (linked to ASIOS 2.DRAFT document completed Sept 2018 University 

Document” project objectives) and presents for submission to Island Council Nat Cap Project 

the relative costs and benefits 

(based upon socio‐economic 3. Stakeholder consultation Oct/Nov 

2018 

BB support* 
Cefas 

and ecosystem service values) MMO 
of various MPA management 4. Island Council decision made 

Feb 2019 
scenarios. upon an agreed MPA design 

ASC_ To update and finalise the Update with new information 1. Final Draft Ascension Island June 2019 AIGCFD 
1.4 existing draft Ascension Island and inshore ordinance allowing Marine Management Plan Exeter 

Marine Management Plan for an agreed review and produced for consultation University 

consultation period (linked to 

ASIOS project). The 
BB support* 
MMO 

management plan must deliver Cefas 
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Outcome Activity ID Task Description Deliverables Mandate/ 

objectives 

When Who (* indicates 

joint piece of 

work) 

both ASIOS project outputs and 

products necessary for the 

designation process. 

ASC_ Stakeholder consultation and To organise and facilitate a 1.Stakeholder consultation Mar/Apr AIG 
1.5 review of marine monitoring comprehensive stakeholder 2019 

and management plan consultation incorporating both 2. Initial Ascension Island BB support* 

the evidence and 

recommendations document 

Marine Management Plan 

agreed 

May 2019 MMO 
Cefas 
FCO 

and the marine management 
3.Fully consulted Management 

plan (linked to ASIOS project) 
Plan adopted Dec 2020 

ASC_ Draft and adopt MPA order to Based on the outcome of 1.MPA Order drafted Jun 2019 AIG 
1.6 designate MPA and adopt stakeholder consultation (ASC 2.Ascension Island MPA 

management measures 1.5), draft an MPA Order to 

outline the management 

measures agreed, and to 

formally designate Ascension 

Island MPA 

formally designated by 

adoption of MPA Order, 

published in the Gazette 

Sep 2019 BB support 
MMO 
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Workstream 2: Resource assessment and management 

Activity: Determine sustainable management for key fisheries species, advise on sustainable fisheries strategies and management plans and the review and 

assessment of other ongoing anthropogenic activities 

Fishing within the Ascension Island EEZ is regulated through licensing under the Fisheries Conservation and Management Ordinance (FCMO). Conditions include adherence 

to all the current International Committee for the Conservation of Atlantic Tunas (ICCAT) recommendations. The main commercial fishery that occurs within and around the 

Ascension Island EEZ is a pelagic longline fishery targeting bigeye tuna and yellowfin tuna. Inshore fisheries which are currently unmanaged include the grouper and spiny 

lobster. The main aim of Workstream 2 is to increase our understanding of the distribution of key offshore species and to assess habitat usage. In conjunction with this, an 

assessment of current inshore fisheries (grouper, spiny lobster) will be undertaken to inform the development of species specific management plans and the formulation and 

implementation of an Inshore Fisheries Ordinance. 

Ascension Island also has a number of other anthropogenic activities that occur in its maritime zone. These include, but are not limited to, recreational fishing (spear and rod 

and line), dive trips, desalination plant extraction, discharges from and into the marine environment, and ship to shore transfer of fuels. Ascension Island is also visited by 

yachts and passenger/cargo vessels, which may cause some limited marine pollution. Some of these activities are poorly controlled/regulated and/or little is understood 

about their effects on the marine environment. Workstream 2 will also consider the possible effects these activities may have on the marine environment, recommend 

appropriate mitigation, monitoring and management (where needed) and support adoption (or review) of current licensing and regulation. 

Table 2. Planned tasks for Ascension Island Resource Assessment and Management workstream. The lead organisation or contact (where identified) is included in bold type. 

Outcome Activity ID Task Description Deliverables Mandate/ 

objectives 

When Who 

RESOURCE ASSESSMENT AND MANAGEMENT 

Ensure 

monitoring 

and 

sustainable 

management 

of fisheries. 

Review inshore 

fishery activities 

ASC 

_2.1 

Fisheries Profile Description of Ascension Island 

fisheries, including a review of 

species, catches, governance, 

management and IUU fishing. 

Identifies gaps in knowledge. Will 

inform other ASC_2 deliverables. 

Report finalised Design 
Manage 

Feb 2018 BB support 

Cefas 
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AS_ 

2.2 

Provide support on 

development of 

inshore fishery 

monitoring and 

management plans 

for each inshore 

fishery 

Based on best available data 

provide advice and develop 

monitoring and management 

plans (ASC_1.5) for key inshore 

fisheries (commercial and 

recreational): Spiny lobster; 

Grouper; Tuna species. 

1. Provide advice and support 

2. Mechanisms for monitoring 

and managing inshore fisheries 

agreed 

Ongoing 

Dec 2019 

AIGCFD 

BB support* 
Cefas 
MMO 

Assess the 

effects of 

human 

activities on 

the MPA and 

advise on 

management 

strategies 

Economic 

assessment of 

fisheries under 

various MPA 

scenarios 

ASC 

_2.3 

Assessment of 

likely changes in 

fisheries behaviour 

under various MPA 

scenarios. 

Provides targeted input into the 

Evidence and Options Document, 

this will estimate the costs and 

benefits of selected MPA 

management scenarios, focusing 

only upon the fisheries and MPA 

management aspects. Links to 

work done by SAERI Nat Cap 

Project on non‐fisheries values of 

possible MPA scenarios. 

1. Report (see ASC_1.3) Aug 2018 BB lead* 
Cefas 
MMO 

AIGCFD 
involvement 

Review current 

water quality 

issues 

ASC 

_2.4 

Assessment of risk 

(waste water) and 

mitigation strategy 

Understand the current state of 

marine water quality around 

Ascension Island, establish the 

risks from human activities to 

water quality and develop an 

appropriate management 

strategy. 

1.Baseline review and risk 

assessment 

2.Review of existing 

management framework for 

water quality and 

recommendations for next 

steps 

3.Water quality monitoring 

proposal 

Lower 
priority 
Reconsider 
for 
2019/2020 

BB support 
MMO 
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4.Water quality management 

strategy developed 

5.Implementation of strategy 

and monitoring of 

effectiveness, 

Review potential 

marine‐related 

tourism activities 

ASC 

_2.5 

Assessment of 

potential marine‐

related tourism 

activities 

recommendations 

for development. 

Management strategies 

developed for new activities 

1.Produce report/assessment Lower 
priority 
Reconsider 
for 
2019/2020 

BB support 
MMO 
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Workstream 3: Biodiversity and habitat use 

Activity: Develop an understanding of the biodiversity of marine environment, including the movements and habitat use of megafauna, as well as the associated 

threats. 

There is a limited information available on the biodiversity of the Ascension Island marine environment, particularly offshore species and habitats (such as the seamounts). 

Additional studies (Table 3) have been identified to supplement existing knowledge of both the marine environment and human activities that occur there. This information 

will support MPA design (by helping to identify key habitats and species that may require protection) and MPA management (of the threats to native habitats and species), 

whilst also providing a baseline from which to monitor in future. The proposed work will draw on both existing and newly collected data. 

Table 3. Planned tasks for Ascension Island Biodiversity and Habitat Use workstream. The lead organisation or contact (where one has been identified) is shown in bold type. 

Outcome Activity ID Task Description Deliverables Mandate/ 

objectives 

When Who 

BIODIVERSITY AND HABITAT USE 

Enhanced Develop an ASC_ Research into the distribution To increase our 1. Input into the Ascension Design Aug 2018 AIGCFD 
knowledge and understanding of 3.1 of key fisheries and protected understanding of the Island MPA evidence and Manage Exeter 

understanding the biodiversity of species (tagging (species distribution of key fisheries option document drafted University 

of marine 

biodiversity 

marine 

environment, 

telemetry data) and BRUV 

video data) 

and protected species 

within the Ascension Island 

2. Report/scientific 

publication. 
As per 

Darwin 
BB support 
Cefas 

and threats to including the EEZ. To further understand 
Initiative 

the marine movements and how habitats within the 
/ BEST 

environment to habitat use of EEZ are utilised by these 
project

inform design megafauna, as species. Findings to feed 
timelines 

of marine well as their into the recommendations 

protection. associated threats and evidence document 

(ASC_1.4) and the Marine 

Management Plan 

(ASC_1.5) 
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ASC_ 

3.2 

Research into the ecology of 

Inshore fished species 

To provide evidence 

necessary for the 

development of an inshore 

Fisheries Ordinance 

(ASC_1.2 and the 

Ascension Island Marine 

Management Plan 

(ASC_1.5) 

1. Input into the Ascension 

Island MPA evidence and 

option document drafted 

2. Report/scientific 

publication. 

Aug 2018 

Feb 2019 

AIGCFD 

BB support 
CEFAS 

ASC_ 

3.3 

Seamount sphere of influence 

study 

The processing and 

reporting of existing 

(acoustic, BRUV video and 

plankton samples) data. 

Outputs to feed into the 

Ascension Island MPA 

recommendations and 

evidence document 

(ASC_1.4) 

1. Input into the Ascension 

Island MPA evidence and 

recommendations 

document drafted 

2. Report/scientific 

publication. 

Aug 2018 

As per 

Darwin 

Initiative 

/ BEST 

project 

timelines 

AIGCFD 
Exeter 
University 

BB support 
Cefas 
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Workstream 4: Data systems and management 

Activity: Capacity building, facilities and improvements to existing systems / processes 

AIGCFD have been collecting both biological and physical data from both inshore and offshore environments within the Ascension Island EEZ. This work has been undertaken 

under the auspices of several different projects. To ensure that the data collected is both stored securely and made accessible, a bespoke public facing GIS database will be 

designed and maintained as a deliverable within the ASIOS project. 

Table 4. Planned tasks for Ascension Island Data Systems and Management workstream. The lead organisation or contact (where identified) is included in bold type. 

Outcome Activity ID Task Description Deliverables Mandate/ 

objectives 

When Who 

DATA SYSTEMS AND MANAGEMENT 

Ensure 

Ascension 

Island has 

facilities and 

expertise 

required to 

deliver 

outcome 

Capacity building, 

facilities and 

improvements to 

existing systems / 

processes 

ASC_ 

4.1 

Exploring opportunities to make 

the Ascension Island database 

and public facing web GIS more 

accessible. 

Task within the ASIOS 

Project. To provide 

additional support to 

incorporate additional 

datasets and ensure the 

database is maintained. 

GIS database Design 

Manage 

Ongoing 

/ Dec 

2020 

AIGCFD 
Exeter 
University 

BB support 
Cefas 
MMO 
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Workstream 5: Local capacity and training 

Activity: Training, capacity building, facilities and local engagement 

Capacity building and provision of support to AIG staff is an integral part of the delivery of the Blue Belt objectives and essential for the long‐term legacy of the programme. 
Training, guidance and support will be provided (where necessary). 

Table 5. Planned tasks for Ascension Island Local Capacity and Training workstream. The lead organisation or contact (where identified) is included in bold type 

Outcome Activity ID Task Description Deliverables Mandate/ 

objectives 

When Who 

Local capacity and training 

Ensure Ascension 

Island has the 

expertise 

required to 

deliver outcome 

Training, capacity 

building, facilities 

and local 

engagement 

ASC_ 

5.1 

Otolith preparation and reading Staff training to be delivered 

remotely or at the Cefas 

laboratory 

Bespoke training 

course given 

Design 

Designate 

Manage 

Monitor 

Enforce 

As 

required 
BB Lead 
Cefas 

ASC_ 

5.2 

Plankton identification Staff training to be delivered 

remotely or at the Cefas 

laboratory 

Bespoke training 

course given 

Ongoing / 

Dec 2020 
BB Lead 
Cefas 

ASC_ 

5.3 

Raising public awareness of 

Ascension Island MPA and Blue 

Belt Programme work 

Communication support, 

through translation of 

workplan outputs into 

appropriate public facing 

documents to keep 

Ascension Island 

stakeholders will informed 

of progress 

1. Ascension 

comms plan 

developed 

2. Stakeholder 

communication 

documents 

produced 

Aug 2018 

See comms 

plan for 

timelines 

AIGCFD 

BB support 
MMO* 
Cefas 
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ASC_ 

5.4 

Assessing public perception of an 

Ascension Island MPA through 

the Blue Belt Programme 

Survey Questionnaire and 

report delivered 

Dec 2018 AIGCFD 

BB Support 
MMO* 
Cefas 

ASC_ 

5.5 

Providing support on integrated 

marine management, compliance 

and enforcement 

Advice and training Support where 

required 

Ongoing BB lead 

MMO 
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Blue Belt Ascension Island Key Milestones and Deliverables 

There are four key milestones and deliverables that will indicate success of Blue Belt programme in supporting 

Ascension Island to achieve its desired outcome by 2020: 

1. Requisite legislation in place for MPA designation (May 2018); 

2. Ascension Island MPA designated (June 2019); 

3. Finalised Marine Monitoring and Management Plan in place (June 2019); 

4. Requisite legislation in place for MPA management (June 2019); 

Other deliverables that will play a critical part in the Programme’s success: 

5. Key reports delivered to enhance understanding of biodiversity of the marine environment (Dec 2018); 

6. Fisheries economic assessment of cost benefits under MPA management scenarios produced (Dec 2018); 

Cross territory deliverables relevant to the designation and management of Ascension Island MPA (refer to cross‐

territory Work Programme for more detail) 

7. Compliance and enforcement, process and procedure developed; 

8. Emergency response procedures developed; 

9. A review and assessment of biosecurity procedures in relation to non‐native invasive species delivered. 

Associated Programmes of Work 

A. Darwin Plus project: “The Ascension Island Ocean Sanctuary (ASIOS): planning for the Atlantic’s largest marine 

reserve”. End date 30/09/19. Will contribute significant scientific evidence, a GIS database, MPA management 

information. 

B. CSSF (FCO) project: Promoting greater marine protection around Ascension Island. 

C. Darwin Plus project: Tracking marine megafauna at Ascension Island towards evidence based ‘Blue belts’ EU 

Best 2.0 project: An ecological assessment of Ascension Island’s shallow‐water seamounts as candidate 

MPAs. End date 30/09/18. 

D. Ascension Island Marine Sustainability (AIMS) – A Fisheries and Marine Biodiversity Report. End Date 31/03/16 

E. Blue Belt Cross Cutting work programme: To facilitate the development, implementation and enforcement of 

marine protection strategies within the territorial waters of UKOTs. 

F. CSSF Natural Capital Assessment. 



   

   

 

                     

                                      

                           

             

                     

                   

 

   

                   

                 

 

       

                       

       

   

               

     

       

         

                   

           

   

                          

         

             

       

                       

       

       

                          

                           

 

                           

     

             

   

                             

                  

         

                     

   

   

                 

 

   

       

       

 

Summary of work started in 2017‐18 and proposed work for 2018‐19 

Table 6 provides a summary of work started or completed in 2017‐18 and work to be undertaken in 2018‐19. 

Table 6. Blue Belt Ascension Island progress to date and work planned for 2018‐19. 

ID Tasks / Outputs Progress / Status Comments 

ASC_1.1 Review all marine and environmental legislation and confirm all required 

legislation is in place. Provide legal advice and support when 

requested/required 

Ongoing 

ASc_1.2 Publish an Inshore Fisheries Ordinance Not yet started 

ASC_1.3 Production of an Ascension Island MPA boundary evidence/recommendations 

document 

Not yet started 

ASC_1.4 To update and finalise the existing draft Ascension Island Marine Management 

Plan and Monitoring Plan 

Ongoing 

ASC_1.5 Stakeholder consultation and review of evidence/recommendations and 

marine management plan 

Not yet started 

ASC_2.1 Fisheries Profile Completed 

ASC_2.2 Provide support on development of inshore fishery monitoring and 

management plans for each inshore fishery 

ongoing 

ASC_2.3 An assessment of changes in fisheries behaviour in relation to the current 

licensing scheme and fisheries closures 

Started Chapter in draft for submission to 

Evidence and options paper 

ASC_3.1 Research into the distribution of key fisheries and protected species (tagging 

and BRUV video data) 

Ongoing Not BB led 

ASC_3.2 Research into the ecology of Inshore fished species Ongoing Not BB lead 

ASC_3.3 Seamount sphere of influence study Ongoing Task within the BEST project, not BB 

led 

ASC_4.1 The creation of the PostGis database and QGISMS Access front ends, a public 

facing web GIS 

tbc Task within the ASIOS Project, not 

BB led 

ASC_5.1 Provide training for AIG staff on the use of the information system tbc 

ASC_5.2 Otolith preparation and reading Not yet started 

ASC_5.3 Plankton identification Ongoing 

ASC_5.4 Raising public awareness and assessing public perception of an Ascension 

Island MPA 

Ongoing 

ASC_5.5 Providing support on integrated marine management, compliance and 

enforcement 

Ongoing 


