
What is Routemap?

Why would I use it?

When is Routemap most effective?

How does the Routemap methodology work?

What are the key benefits?

Overview of 

Project Routemap
Setting up projects for success

Project Routemap is the IPA’s support 
tool for novel or complex major 
projects. It helps sponsors and 
clients understand the capabilities 
needed to set projects up for success, 
incorporating learning from other 
major projects and programmes.



Project Routemap
What is it?
n  �A structured and tested 

methodology to set up novel or 
complex projects for success

n  �Capturing best practice and 
learning about project failures and 
successes from over £300bn of 
capital programmes

n  �Developed by the UK Government 
in collaboration with industry and 
academia

n  �Ensures that the ‘right’ questions 
are asked upfront and that the 
key risks and opportunities are 
identified

n  �Collaborative way for stakeholders 
to work together, towards 
practical solutions to address gaps 
in project capability

n  �Routemap has been adapted for 
use internationally, as the Project 
Development Routemap

Who would use it and why?
n  �We are a new team lacking 

experience of delivering similar 
projects but want to kick this 
project off properly!

n  �I am the project sponsor and I am 
not confident that I understand 
the capabilities this project needs 
to succeed

n  �We want to learn all we can from 
other projects and sectors to 
improve delivery

n  �We are developing our business 
case and need help working 
through some critical aspects

n  �We know we are not working 
effectively with our project 
partners and need to do something 
about it

n  �We need to be sure this project 
is ready to transition to the next 
stage and provide confidence to 
our stakeholders

When is Routemap most effective?

What new themes are in Routemap?
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 Routemap provides a structured 
approach to thinking right from 
the outset of a project. It is a very 
collaborative tool, helping you get under 
the skin of challenging problems during 
the early stages of development. It really 
helps you set up your project up for 
success  
Fiona Spencer,  
Director, Government Project Delivery Profession

Project Routemap was refreshed in 2021 to reflect new and  
emerging best practice from major projects and programmes.
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Project Routemap provides most 
value for projects at the front end

Project Routemap can 
also inform projects 
through later stages



	

 ��It can be used flexibly, either with support or as
part of a self assessment. Its principles are 
applicable to portfolios, programmes and projects  
of any size.  
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Key benefits of 
the Routemap
What do Routemap users say? 

 �Applying Routemap helps to 
identify and start to resolve big 
questions, decisions and issues 
for their projects sooner than is 
otherwise the case  �

 ������It provides an excellent support  
tool when preparing stage  
business cases  �

 �The modules provide tangible 
learning points from previous 
projects and programmes  �

 �Routemap stimulates collaboration 
between stakeholders and helps 
them better understand each 
other’s expectations and success 
criteria  �
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Our Routemap 
methodology 
“The Routemap process 
covers the entire project 
system – from sponsor 
through to supply chain and 
asset managers”

Eight underpinning modules of good practice

How does the Routemap 
methodology work?
Three key stages:

Setup
Determine the scope 
and timing of the 
Routemap, which can 
be  project wide or 
targeted to specific 
capabilities

1 Diagnosis 
Gather information 
and identify where 
capabilities need to 
be enhanced

2 Action 
Planning
Collaborative 
development of 
practical solutions to 
enhance capability 

3

Requirements
Delivering strategic 
project outcomes 
and realising the 
benefits.

Delivery 
Planning
Readying the 
project for 
transition into 
delivery.

Governance
Establishing clear 
accountability 
and empowering 
effective decision-
making.

Organisational  
Design & 
Development
Organising the 
project team  
to deliver  
successfully.

Procurement
Understanding how 
the project will buy 
goods and services.

Asset 
Management
Balancing costs 
and risks to 
maximize whole life 
benefits.

Risk 
Management
Managing 
uncertainties and 
opportunities.

Systems 
Integration
Making multiple 
systems work as 
one.

Routemap at GOV.uk
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https://www.gov.uk/government/publications/improving-infrastructure-delivery-project-initiation-routemap

	Button 99: 
	Button 100: 
	Button 101: 
	Button 104: 


