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Building Safety Programme Monthly Data Release, 
England: 31 July 2023 
In this release: 

• At the end of July 2023, 96% (470) of all identified high-rise residential and publicly owned buildings 

in England had either completed or started remediation work to remove and replace unsafe Alumin-

ium Composite Material (ACM) cladding (99% of buildings identified at 31 December 2019, 98% of 

buildings identified at 31 December 2020 and 97% of buildings identified at 31 December 2021) – an 

increase of two since the end of June. 

• 455 buildings (93% of all identified buildings) no longer have unsafe ACM cladding systems – an 

increase of two since the end of June. 419 (85% of all buildings) have completed ACM remediation 

works – an increase of four since the end of June. This includes 367 (75% of all buildings) which 

have received building control sign off – an increase of three since the end of June. 

• Of those with ACM cladding remaining, 15 have started remediation. Of the 21 (4%) buildings yet to 

start, two are vacant, so do not represent a risk to resident safety, five buildings were identified after 

31 December 2021 and eight additional buildings were identified during 2021. 

• 100% (161) of social sector buildings have either completed or started remediation. Of these, 160 

(99%) have had their ACM cladding removed. 

• 93% (216) of private sector buildings have either completed or started remediation. Of these, 205 

(88%) have had their ACM cladding removed. 

• £29.7 million of funding has been approved from the Waking Watch Relief and Replacement Funds, 

covering 367 buildings and 26,900 leasehold dwellings.  

 

Release date: 17 August 2023 

Date of next release: 9.30am on 14 September 

Contact: BuildingSafetyData2@levellingup.gov.uk 

Media enquiries: 0303 444 1209 NewsDesk@levellingup.gov.uk   

mailto:BuildingSafetyData2@levellingup.gov.uk
mailto:NewsDesk@levellingup.gov.uk
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Figure 1: Remediation has progressed for buildings with ACM cladding systems in the last 

12 months with all social sector and publicly owned buildings having started remediation 

works  

England, 31 July 2023 
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Figure 2: Most high-rise buildings with ACM cladding systems unlikely to meet Building 

Regulations yet to be fully remediated are concentrated around urbanised areas in 

England, notably Manchester and Greater London 

England, 31 July 2023 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note: Local authorities with fewer than ten high-rise residential buildings (regardless of whether or not they have cladding) have 

been removed from the map above, as their inclusion could lead to the identification of one or more buildings with ACM cladding 

systems unlikely to meet Building Regulations in these areas. Local authority data is available in WebTable 3 published alongside 

the release. 

No. Local Authority 11 Haringey

1 Barking and Dagenham 12 Harrow

2 Barnet 13 Islington

3 Brent 14 Lambeth

4 Bromley 15 Lewisham

5 Camden 16 Newham

6 Croydon 17 Southwark

7 Ealing 18 Sutton

8 Greenwich 19 Tower Hamlets

9 Hackney 20 Wandsworth

10 Hammersmith and Fulham 21 Westminster
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Introduction  

This Data Release provides data on: 

1) The total number of high-rise (18 metres or more in height or at least seven storeys) and 

medium rise (between 11 metres and 18 metres in height) residential multi-occupied 

buildings in England; 

2) high-rise (18 metres or more) residential buildings (including student accommodation and 

hotels) and publicly owned buildings identified with Aluminium Composite Material (ACM) 

cladding systems unlikely to meet Building Regulations;1 

3) progress with remediation of buildings with ACM cladding systems unlikely to meet Building 

Regulations, and the number of buildings yet to be remediated, in social and private 

residential, student accommodation, hotels and publicly owned buildings; and 

4) The progress of the Waking Watch Relief Fund and Waking Watch Replacement Fund 

including the status of applications to the fund and the amount of funding approved. 

 

The Data Release uses data from several sources (see Technical Notes):  

• Building Research Establishment (BRE) tests; 

• Local authority confirmation – following local authorities working with building owners 

and agents to identify any cladding issues; 

• Housing Association confirmation – following housing association work with social 

sector buildings and where they act as head leasers in the private sector;  

• Discussions with responsible stakeholders – including building owners, developers and 

agents;  

• Valuation Office Agency property attribute data – to validate the number of dwellings in 

high-rise residential buildings; and  

• Greater London Authority and Homes England data – on social and private sector 

remediation funds.  

• Data provided by the Ordnance Survey ® and Domestic Energy Performance 

Certificate Data – to calculate the number and characteristics of all high-rise residential 

multi-occupied buildings in England. 

• Care Quality Commission (CQC) Data – contains a complete list of the places in England 

where care is regulated by CQC. 

 

The government is dedicated to ensuring that buildings are safe and that people feel safe in their 

homes. Following the tragedy at Grenfell Tower the government acted to protect residents facing 

potentially serious fire safety risks and has now committed £5.1 billion to address the life safety 

risks associated with cladding in residential buildings over 18 metres in England.   

  

Industry will also help to put right issues they are responsible for by contributing an estimated £5 

billion to address life-critical fire safety defects arising from the design, construction, or 

refurbishment on buildings of 11 metres and over in height that they had a role in developing in the 

 
1 The Data Release does not provide data on three hotels with ACM cladding. Further information on these three 

hotels and their exclusion from the programme can be found in Section 2.6 of the November 2020 Data Release.   

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/945508/Building_Safety_Data_Release_November_2020.pdf
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last 30 years in England. 49 developers have signed a contract committing to remediate or pay for 

works to fix over 1,100 buildings at a cost to themselves of over £2 billion. Industry will also pay to 

remediate unsafe cladding where a responsible developer cannot be identified through the 

introduction of the Building Safety Levy.   

  

A risk-based approach to remediation has been taken which is reflected in the phasing of our 

remediation schemes. Height is a key factor in determining life-safety risk, as such remediation 

schemes initially focused on high-rise buildings of 18 metres and above. Our schemes are at 

varying stages of maturity.  

  

The remediation of high-rise buildings with unsafe ACM cladding is a priority and we focused on 

protecting residents in these buildings first. A £400 million Social Sector ACM Cladding 

Remediation Fund was launched in May 2018. The private sector failed to progress remediation 

so in May 2019 a £200 million private sector ACM remediation fund was launched, which opened 

for applications in September of that year to protect leaseholders from life safety risks and the cost 

of remediation where no industry solution was forthcoming. 

 

Following increasing evidence about unsafe non-ACM cladding systems in high-rise buildings the 

Building Safety Fund was launched in March 2020. The scope of this fund was expanded in July 

2022 to all eligible high-rise residential buildings.  

  

In response to evidence about the impact of unsafe cladding in medium-rise buildings of 11-18 

metres a further scheme, called the Cladding Safety Scheme, has now launched to ensure that 

funding is available to address these issues where a responsible developer cannot be identified, 

traced, or held responsible.  A pilot of the scheme, initially targeting buildings with interim 

measures or simultaneous evacuation measures in place was launched by Homes England in 

Autumn 2022, ahead of the full launch in Spring 2023.  

  

The Building Safety Act, which received Royal Assent on 28 April 2022, provides protections for 

leaseholders by holding building owners and landlords who built defective buildings, or are 

associated with those responsible, accountable for the cost of remedying of historical safety 

defects for both cladding and non-cladding defects.   

 

The figures in this publication are correct as at the specified dates, but work is ongoing to 

remove and replace ACM cladding systems unlikely to meet Building Regulations. This means that 

the figures June include some buildings that have since removed and replaced ACM cladding 

systems.  

 

DLUHC currently publishes updated data releases each month. The publication date for next 

month is 14 September 2023. This will refer to the situation at the end of the previous calendar 

month. 

 

We are reviewing the format and frequency of the BSP data release. We welcome views on all 

aspects of the data release, please send any comments to 

BuildingSafetyData2@levellingup.gov.uk. 

mailto:BuildingSafetyData2@levellingup.gov.uk
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For information on other published statistics relating to building safety, please see Related 

Statistics.   
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1. Overview and updates 

1.1 Buildings Identified with ACM cladding 

Number of high-rise residential and publicly owned buildings identified with ACM 

cladding systems unlikely to meet Building Regulations  

DLUHC uses data from several sources to confirm whether a high-rise building has an Aluminium 

Composite Material (ACM) cladding system unlikely to meet Building Regulations (see Technical 

Notes), including: 

• Building Research Establishment (BRE) tests; 

• Local authority confirmation – following local authorities working with building owners and 

agents to identify any cladding issues; 

• Discussions with responsible stakeholders – including building owners, developers and 

agents. 
 

DLUHC has identified a total of 491 high-rise residential buildings and publicly owned buildings as 

having ACM cladding systems unlikely to meet Building Regulations, an increase of one since the 

end of June 20232. Buildings may move out of scope of the Building Safety Programme if 

confirmed as being less than 18 metres tall or the ACM cladding systems comply with Building 

Regulations.  

 

Table 1: The total number of buildings identified with ACM cladding systems unlikely to 

meet Building Regulations is 491, an increase of one since last month. 

England, 31 July 2023 

  31 July 2023 30 June 2023 Monthly change 

Social sector residential 161 160 1 

Private sector residential 233 233 0 

Student accommodation 58 58 0 

Hotels 31 31 0 

Publicly owned buildings 8 8 0 

Total 491 490 1 

 

There is one building for which the cladding status is awaiting confirmation. We are in touch with 

the named contact for this building, who has come to light in recent months, is pursuing testing 

action or providing further details on this building. 
 

Once buildings with ACM cladding systems are identified, local authorities work with fire and 

 
2 The building identified in July completed remediation to the ACM cladding systems in 2019 
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rescue services to ensure that interim safety measures are in place and to ensure that the 

buildings are remediated to comply with Building Regulations. 

 

1.2 High-rise Residential Buildings in England 

Total number of high-rise residential multi-occupied buildings of 18 metres or more 

in height, or at least seven storeys (whichever is reached first) 

The total number of high-rise residential multi-occupied buildings of 18 metres or more in height, 

or at least seven storeys (whichever is reached first) in England is estimated as of April 2020 to be 

12,5003. 

• Of which 6,500 (52%) are private sector buildings (private residential buildings and student 

accommodation) and 6,000 (48%) are social sector buildings.  

• Over 95% of the buildings, approximately 12,000, were identified as flat dwellings, with the 

remaining proportioned across houses in multiple occupation, residential education and 

sheltered accommodation. 

• We have identified 1,500 (12%) buildings at least seven storeys and under 18 metres, 7,000 

(56%) buildings between 18 metres to 29 metres and the remaining 4,000 (32%) buildings 

greater than and equal to 30 metres. 

• The majority of high-rise residential buildings have been identified in London (7,500, or 61%) 

and the South East (10%). The remaining buildings are distributed across the rest of 

England, with the highest proportions in the North West (7%) and West Midlands (6%).  

 

Table 2: High-rise residential multi-occupied buildings of 18 metres or more in height, or at 

least seven storeys (whichever is reached first), by region.  

England, August 2021   

Region 

Private residential 

buildings, student 

accommodation, and 

social sector  

Flat dwellings (private 

residential and social 

sector) 

East Midlands 2% 2%  

East of England 3% 3%   

London 61% 63% 

North East 2% 2% 

North West 7% 6% 

South East 10% 10% 

South West 3% 3% 

West Midlands  6% 6% 

Yorkshire and The 

Humber 5% 4% 

 
3 Multi-occupied residential buildings are defined as social and private residential and student accommodation, and 

exclude hotels. This figure was estimated as of April 2020 and will only be updated in this series of monthly data 

releases if the number or methodology changes substantially.  
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The government’s response to the Building a Safer Future consultation published in April 2020 

proposed that the new building safety regime would apply to multi-occupied residential buildings of 

18 metres or more, or at least seven storeys. The above buildings are proposed to be "higher-risk 

buildings" as published in the Building Safety Bill and draft regulations: The Higher-Risk Buildings 

(Descriptions and Supplementary Provisions) Regulations. 

 

The characteristics of the buildings are slightly different from those we report on in this Data 

Release regarding the remediation of ACM cladding materials – most notably hotels and publicly 

owned buildings are covered in the ACM sections of this release. 

 

The central estimate of 12,500 buildings does contain an element of uncertainty mainly due to 

data quality issues identified in the OS ® Buildings Height Attribute Data. Further information on 

the methodology is available in the Data Collection section in the Technical Notes.  

 

Crown Buildings 

The Crown Estates estimate there are approximately 70 Crown buildings which are 18 metres or 

more tall and with at least two residential dwellings. 

 

 

1.3 Residential Buildings between 11 metres and 18 metres in 

height in England  

Total number of residential buildings between 11 metres and 18 metres in height  

The total number of residential buildings between 11 metres and 18 metres in height in England is 

estimated, as of September 2021, to be 78,000.4  

• Almost 97% of buildings, approximately 75,000, were identified as residential 

dwellings/flats, with the remaining 3,000 split between residential education, sheltered 

accommodation and hotels. 

• DLUHC identified 57,000 (73%) of these were between 11 metres and 13 metres, 19,000 

(24%) between 14 metres and 16 metres and the remaining 2,000 (3%) were between 17 

metres and 18 metres. 

 

The central estimate of 78,000 has been derived from Ordnance Survey (OS) data and 

topographic identifiers (TOIDs). This contains an element of uncertainty due to variability of 

accuracy in the Ordnance Survey (OS) Building Height attribute data. Other issues identified which 

may impact data coverage are duplication of topographic identifiers (TOIDs) and identifying mixed-

use buildings. To account for this DLUHC have surveyed over 5,000 buildings of varying height 

and used this information to adjust the Ordinance Survey estimates. This could have an impact on 

 
4 This figure was estimated as of September 2021 and will only be updated in this series of monthly data releases if 

the number or methodology changes substantially.  

https://www.gov.uk/government/consultations/building-a-safer-future-proposals-for-reform-of-the-building-safety-regulatory-system
https://www.gov.uk/government/collections/building-safety-bill
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our data coverage and therefore overstate or understate the number of 11m-18m buildings. These 

figures represent DLUHC’s best estimates. 

 

1.4 Residents and dwellings in residential buildings over 11 me-

tres in England 

This section includes estimates of the number of dwellings – a self-contained unit of 

accommodation; number of leasehold dwellings – a dwelling that is owned by a leaseholder but 

the building and land upon which is it built remains the property of a freeholder; and the number of 

residents to provide a person-level perspective on buildings over 11 metres. 

Estimated number of dwellings in high-rise residential multi-occupied buildings of 

18 metres or more in height, or at least seven storeys (whichever is reached first)  

The total number of dwellings in high-rise residential buildings in England is estimated as of 

December 2020 to be 691,000.5 This represents approximately 3% of the total dwellings stock in 

England.6 Since 95% of high-rise buildings have been identified as containing flat dwellings, this 

means that the total number of dwellings is estimated from 12,000 high-rise residential buildings. 

 

The average number of dwellings per high-rise building is estimated to be 58, with an estimated 57 

dwellings per social sector residential building and 58 dwellings per private sector residential 

building. Therefore, approximately 50% are social sector dwellings and 50% are private sector 

dwellings, with a marginally higher number of private sector dwellings. 

 

Table 3: Estimated numbers of dwellings in high-rise residential buildings by tenure.  

England, November 2020  

   Dwellings  Buildings 
Dwellings per 

building 

Social sector residential  344,000  6,000  57  

Private sector residential  347,000  6,000  58  

Total  691,000  12,000  58  

 

Since taller buildings are likely to contain more dwellings, we have estimated the average 

dwellings for high-rise buildings in different height brackets according to the number of buildings 

estimates in Section 1.2. The average number of dwellings per buildings at least seven storeys 

and under 18 metres is 44, for buildings between 18 metres to 29 metres is 52, and for buildings 

greater than and equal to 30 metres is 81. These estimates align with the expectation that the 

 
5 This figure was estimated as of November 2020 and will only be updated in this series of monthly data releases if the 

number or methodology changes substantially.  
6 Source: https://www.gov.uk/government/statistics/dwelling-stock-estimates-in-england-2020  

https://www.gov.uk/government/statistics/dwelling-stock-estimates-in-england-2020
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number of dwellings is higher in taller high-rise buildings. However, these estimates are subject to 

uncertainty as we do not yet have full data coverage on heights. 

 

The dwellings count of a building can come from several data sources, mainly UPRN counts. 

Using UPRN counts as an estimate of dwellings contains an element of uncertainty, more 

information on which can be found in the Data Collection section in the Technical Notes.  

Estimated number of dwellings in 11-18m residential buildings 

The total number of dwellings in 11-18m buildings in England is estimated as of September 2021 

to be almost 1.63 million.7 This represents approximately 7% of the total dwellings stock in 

England.8 The estimate is based on an average of 22 dwellings per building. The average number 

of dwellings per building is 19 in buildings between 11 and 13 metres, 29 in buildings between 14 

and 16 metres, and 40 in buildings between 17 and 18 metres. 

Since 97% of 11-18m residential buildings have been identified as containing flat dwellings, this 

means that the total number of dwellings estimated come from 75,000 11-18m buildings. 

 

Table 4: Estimated numbers of dwellings in 11-18m residential buildings by height range.  

England, September 2021  

 Dwellings Buildings 

Dwellings per 

building 

11-13m  1,022,000   55,000  19  

14-16m  518,000   18,000   29  

17-18m  89,000   2,000  40  

Total  1,629,000   75,000  22 

 

The dwellings count of 11-18m buildings comes from one data source, UPRN counts from 

AddressBase ®. This method contains an element of uncertainty, more information on which can 

be found in the Data Collection section in the Technical Notes. 

Estimated number of leasehold dwellings in buildings over 11m 

The total number of leasehold dwellings in residential buildings over 11m in England is estimated 

at 1.51 million dwellings. This represents approximately 33% of all leasehold dwellings in England 

and approximately 48% of leasehold dwellings in flats9. This figure is our best estimate but does 

contain an element of uncertainty, more information on which can be found in the Data Collection 

section in the Technical Notes. 

For buildings of 18 metres or more, or at least seven storeys tall, we have established above that 

50% are private sector residential buildings and 50% are social sector residential buildings. Private 

sector buildings are assumed to contain solely leasehold dwellings whereas 28% of dwellings 

 
7 This figure was estimated as of September 2021 and will only be updated in this series of monthly data releases if 

the number or methodology changes substantially.  
8 Source: https://www.gov.uk/government/statistics/dwelling-stock-estimates-in-england-2020  
9 Source: https://www.gov.uk/government/statistics/leasehold-dwellings-2019-to-2020 

https://www.gov.uk/government/statistics/dwelling-stock-estimates-in-england-2020
https://www.gov.uk/government/statistics/leasehold-dwellings-2019-to-2020


13 

 

Building Safety Programme Monthly Data Release, data as at 31 July 2023 

within social sector buildings are estimated to be private leasehold using data from the English 

Housing Survey (EHS). 

For buildings between 11 and 18 metres, the same split between private and social sector residen-

tial buildings 18 metres or more in height is applied as a reasonable proxy. Again, private sector 

buildings are assumed to contain solely leasehold dwellings but 30% of dwellings within social 

sector buildings are estimated to be private leasehold using data from the EHS. More information 

can be found in the Data Collection section in the Technical Notes. 

Table 5: Estimated numbers of leasehold dwellings in private and social sector residential 

buildings over 11m by height.  

England, September 2021 

    

Leasehold dwellings 

in private sector 

buildings   

Leasehold dwellings 

in social sector 

buildings  

All leasehold 

dwellings   

11-18m    822,000   247,000   1,069,000  

18m or more, or 

at least seven 

storeys    347,000   96,000   444,000a 

All over 11m   1,169,000   343,000   1,512,000a 

Notes: a These figures do not sum due to rounding. 

 

Estimated number of residents in buildings over 11m 

It is not only important to know about the landscape of residential buildings and leaseholders in 

England but also about the residents of these buildings to gain a person-level perspective. 

We estimate that the total number of residents in residential buildings over 11 metres tall in 

England is 4.25 million residents as of September 2021. This includes 1.31 million (30%) in 

buildings 18 metres or more, or at least seven storeys tall and 2.93 million (70%) in buildings 

between 11 and 18 metres in height. Overall, the proportion of the population of England living in 

high or mid-rise flats is approximately 8%. 

 

Table 6: Estimated numbers of residents living in residential buildings over 11m by height.  

England, September 2021   

 Estimated dwellings Total residents 

18 metres or more, or at 

least seven storeys         691,000    1,310,000  

11-18m      1,629,000    2,930,000  

Total       2,320,000    4,250,000a  

Notes: a This figure does not sum due to rounding. 

These estimates are calculated using average household size data from the English Housing 

Survey, applying the figure for low-rise flats for 11-18 metre buildings and the figure for high-rise 

flats to buildings 18 metres or more. Please see the Data Collection section in the Technical Notes 

for more information on the uncertainties of these estimates. 
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1.5 Non-residential Buildings in England  

Total number of care homes 

The total number of buildings identified as care homes from the Care Quality Commission (CQC) 

data in England is estimated as of September 2020 to be 15,70010. Of these, an estimated total of 

13,500 care homes were identified in the data provided by the Ordnance Survey ® (OS ®) and the 

Domestic Energy Performance Certificate (EPC) data which showed that:  

• There are 9,800 residential homes and 3,700 nursing homes. 

• We estimate over 98% of care homes are below 11 metres in height, with the remaining at 11 

metres and above. Based on limited data coverage, we estimate a maximum of 10 care 

homes are 18 metres or more.  

 

The central estimate of 13,500 care homes does contain an element of uncertainty mainly due to 

data quality issues identified in the property classifications and height classifications. This could 

skew our data coverage and therefore understate or overstate the number of care homes. 

Number of Hospital Buildings 

The total number of hospital sites in England as of March 2020 was 1,261. This is taken from 

Estates Returns Information Collection (ERIC) NHS data of individually reported sites, published in 

January 2021. An individually reported hospital site is defined as an NHS site of either over 500m2 

or with over 10 inpatient beds.  

 

A proportion of buildings and building heights per site was derived using Ordnance Survey (OS) ® 

MasterMap data and applied to the site number from ERIC data. Of buildings on these sites:  

• An estimated 274 (5%) buildings on hospital sites are 18 metres or more in height. 

• An estimated 440 (8%) buildings on hospital sites are between 11 and 18m in height.  

• A total of 714 buildings (14%) on hospital sites are estimated to be over 11m in height. 

  

However, these estimates have important caveats 

1. These numbers represent DLUHC’s best estimate of the number of buildings on hospital 

sites 18 metres or more in height, and do not correspond to specific buildings.  

2. We have used maximum height, rather than highest occupiable floor. 

3. They are likely to be an over-estimate, as not all buildings on hospital sites will have in-

patient beds and be ‘hospitals’. Further work would be needed at hospital level to determine 

the exact number and specific addresses of buildings.  

4. The methodology used to analyse heights of buildings on hospital sites is at prototype 

stage. As a result, there are likely to be some data quality issues, and on further 

examination there June be some variation in the range or height proportions. Further 

information on the methodology is available in the technical notes of this release.  

 
10 This figure was estimated as of September 2020 and will only be updated in this series of monthly data releases if 

the number or methodology changes substantially.  
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2. Progress in remediating buildings 

2.1 Annual Progress 

During 2022 the number of high-rise residential and publicly owned buildings identified with ACM 

cladding systems unlikely to meet Building Regulations that had completed or started remediation 

works increased by 14 from 449 (93% of identified buildings) at the end of December 2021 to 463 

(95%) at the end of December 2022. This compares to an increase of 32 during 2021, an increase 

of 159 during 2020, an increase of 90 during 2019 and an increase of 111 during 2018.11 As at 31 

July 2023, 470 buildings had completed or started remediation (96% of all identified buildings) – 

an increase of two since the end of June 2023 and an increase of seven since the end of 

December 2022. 

 

Figure 3: 65 further buildings fully completed remediation in 2022, compared to 73 in 

2021.12  

 

407 buildings had completed ACM remediation works, including those awaiting building control 

sign off, at the end of December 2022 (84% of all identified buildings), an increase of 54 from 353 

(73%) at the end of December 2021. Of these, 354 buildings had fully completed remediation, 

 
11 Data for the private sector was still being collected in January 2018. The total number of buildings identified with 

ACM cladding systems unlikely to meet Building Regulations at 10 January 2018 was 312 compared to 437 at 31 

December 2018, 450 at 31 December 2019, 462 at 31 December 2020, 481 at 31 December 2021 and 487 at 31 

December 2022. Remediation progress in January 2018 was collected for social sector buildings only and it is 

assumed that all other tenures started remediation from 2018 onwards.  
12 Data for January 2018 is as at 10 January 2018. For all other months, data is as at the last day of the month. Data 

on the number of buildings for which works are complete awaiting building control sign off has been published since 

March 2020 and is not available for earlier months. 
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including receiving building control sign off, at the end of December 2022 (73% of all identified 

buildings), an increase of 65 from 289 (60%) at the end of December 2021. This compares to an 

increase of 73 completions during 2021, an increase of 81 completions during 2020 and an 

increase of 68 completions during 2019.  

 

As at 31 July 2023, 419 buildings had completed ACM remediation works on site – an increase of 

four since the end of June 2023 and an increase of twelve since the end of December 2022. This 

includes 367 buildings which had fully completed remediation, including receiving building control 

sign off – an increase of three since the end of June 2023 and an increase of thirteen since the 

end of December 2022. 

 

There are currently an estimated 21,700 to 24,200 dwellings in remediated social and private 

sector residential buildings – an increase of 900 since the end of December 2022. There was an 

increase of around 4,400 during 2021 and an increase of around 5,800 during 2020.  

 

2.2 Overall Remediation 

As at 31 July 2023, of the 491 high-rise residential and publicly owned buildings identified with 

ACM cladding systems unlikely to meet Building Regulations, remediation has either completed or 

started on 470 (96% of all identified buildings) – an increase of two since the end of June. A 

further two buildings which haven’t yet started remediation works are vacant. 

 

Figure 4: 96% of the 491 ACM clad high-rise buildings have started or completed 

remediation, with 93% having had their ACM cladding removed. 

 

 

455 buildings have either completed remediation or have had their ACM cladding systems 

removed (93% of all identified buildings) – an increase of two since the end of June. Of these, 419 

have completed ACM remediation works (85% of all buildings) – an increase of four since the end 
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of June. This includes 367 buildings which have received building control sign off (75% of all 

identified buildings) – an increase of three since the end of June. A further four (1%) buildings 

which haven’t yet had their ACM cladding systems removed are vacant. 

 

Overall, 459 buildings (93% of all identified buildings) have had their ACM cladding systems 

removed (including those that have completed remediation) or are vacant so no longer represent a 

risk to resident safety. 

 

There are 36 high-rise residential and publicly owned buildings still with ACM cladding systems 

unlikely to meet Building Regulations in England – a decrease of one since the end of June. Of 

these, 15 buildings have started remediation and a further two are vacant. There are 19 occupied 

buildings yet to start remediation (4%) and 14 of these have remediation plans in place.  

 

The Department continues to prioritise and support the swift remediation of buildings with ACM 

cladding systems unlikely to meet Building Regulations. Of the four occupied buildings currently 

reporting an intent to remediate (1% of all identified buildings) and one occupied building with an 

unclear remediation plan, all are receiving dedicated expert construction advice for their 

remediation (or will shortly have a dedicated advisor appointed for those newly in scope). Three of 

these buildings have had or are having enforcement action taken against them, with the 

Department’s Joint Inspection Team supporting local authorities to carry out enforcement action 

on four of these buildings (additional information on the Department’s interventions can be found 

in Section 3).    

 

Since 31 December 2021, ten further high-rise residential and publicly owned buildings have been 

identified with ACM cladding systems unlikely to meet Building Regulations and have moved into 

scope of the Building Safety Programme. During 2021, 22 additional buildings were identified and 

moved into scope of the programme13. Remediation can be complex, with the requirements and 

timelines for remediation work and completion varying from building to building. 99% of buildings 

identified at 31 December 2019, 98% of buildings identified at 31 December 2020 and 97% of 

buildings identified at 31 December 2021 have started or completed remediation works compared 

to 96% of all buildings identified, including those identified after 31 December 2019.  

 

Of those buildings identified at 31 December 2021, 86% have completed ACM remediation works 

and 76% have fully completed remediation, including receiving building control sign off. This 

compares to 85% of all buildings identified that have completed ACM remediation works and 75% 

which have fully completed remediation.  

 

Further information on remediation progress of buildings identified by 31 December 2019, 

buildings identified by 31 December 2020 and those identified by 31 December 2021 is available 

in WebTable 7. 

 

  

 
13 Three buildings also moved out of scope of the programme during 2021, so the net increase was 19 buildings. 

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
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Figure 5: 97% of buildings identified at 31 December 2021 have started or completed 

remediation compared to 96% of all buildings in the programme. 

 

 

It is currently estimated that, by the end of September 2023, 96% (473) of identified high-rise resi-

dential and publicly owned buildings with unsafe ACM cladding will have started or completed re-

mediation. Of the 18 buildings not forecast to start remediation by the end of September 2023, two 

are vacant so do not represent a risk to resident safety. Enforcement action has been, or is being, 

taken against 11 of the 18 buildings. 

 

By the end of September 2023, it is currently estimated that 95% of identified buildings (465) will 

have completed ACM remediation works, had their ACM cladding removed or be vacant. The 

largest group will be those that have completed ACM remediation works (87% or 429 buildings). 

These estimates are based on information provided by building owners and agents and are 

expected to change as further information is received. These estimates can also change as a 

result of buildings being newly identified. The Department continues to engage with building 

owners to start remediation works on site as soon as possible, and will continue to support local 

authorities and fire and rescue services in the use of their enforcement powers.   
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2.3 Social sector residential remediation 

As of 31 July 2023, 161 high-rise social sector residential buildings have been identified with ACM 

cladding systems unlikely to meet Building Regulations, an increase of 1 since the end of June14. 

Of these, 123 buildings have completed remediation (76% of all identified social sector residential 

buildings) including receiving sign-off from building control where necessary – an increase of 3 

since the end of June. This includes two buildings that vacated their residents and removed 

cladding prior to demolition. The remediated social sector residential buildings account for 

approximately 9,100 dwellings. 

 

Figure 6: 100% of the 161 social sector residential buildings have started remediation, with 

99% having had their ACM cladding removed. 

 

 

The remaining 38 social sector residential buildings yet to be remediated have all started 

remediation. There are approximately 2,700 dwellings in the social sector residential buildings that 

are yet to be fully remediated. Of these buildings, 37 are known to have had the cladding 

removed, 18 of which have completed works and are awaiting building control sign off.  

 

Overall, 160 social sector residential buildings have completed remediation or had their ACM 

cladding systems removed (99% of social sector buildings) – an increase of one since the end of 

June. Remediation has either completed or started on 161 social sector residential buildings 

(100% of social sector buildings). 

  

 
14 This includes two buildings that are below 18m in height but have been approved to receive funding from the Social 

Sector ACM Cladding Remediation Fund due to the introduction of a 30cm tolerance, resulting in buildings between 

17.7m and 18m in height being eligible to apply for funding. 
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2.4 Private sector residential remediation 

There are 233 high-rise private sector residential buildings identified with ACM cladding systems 

unlikely to meet Building Regulations, no change since the end of June. 163 of these buildings 

have completed remediation (70% of all identified private sector residential buildings) including 

receiving sign-off from building control where necessary – no change since the end of June. 

Remediated private sector residential buildings account for approximately 12,600 to 15,100 

dwellings. 

 

Figure 7: 93% of the 233 private sector residential buildings have completed or started 

remediation with 88% having had their ACM cladding removed. 

 

 

This leaves 70 private sector residential buildings yet to be remediated. Of these, 53 (23% of all 

private sector residential buildings) have started remediation and one further building is known to 

be vacant. 

 

Overall, 216 private sector buildings have either completed or started remediation (93% of all 

private sector residential buildings) – an increase of one since the end of June. 

 

Of those buildings where remediation has started, 14 buildings are known to have had their ACM 

cladding removed, though remediation is not yet complete, and 28 further buildings have 

completed works and are awaiting building control sign off. Overall, 205 private residential 

buildings have completed remediation or had their ACM cladding systems removed (88% of 

private residential buildings) – an increase of one since the end of June.  

 

There are approximately 5,900 to 6,900 dwellings in the 64 private sector residential buildings that 

are occupied and yet to be remediated.   
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2.5 Student accommodation remediation 

There are 58 high-rise student accommodation buildings identified with ACM cladding systems 

unlikely to meet Building Regulations – no change since the end of June. Of these, 50 (86%) have 

fully completed remediation – no change since the end of June. Five of the eight buildings yet to 

be remediated have started remediation. Of these buildings, four are known to have had their 

ACM cladding systems removed, three of which have completed works and are awaiting building 

control sign off. 

 

Overall, 54 student accommodation buildings have completed remediation or had their ACM 

cladding systems removed (93% of student accommodation buildings) – no change since the end 

of June. 

 

Figure 8: 95% of the 58 student accommodation buildings have started remediation, with 

93% having had their ACM cladding removed. 
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2.6 Hotel remediation 

There are 31 high-rise hotels identified with ACM cladding systems unlikely to meet Building 

Regulations – no change since the end of June. 24 (77%) of these buildings have fully completed 

remediation – no change since the end of June. 

 

Six of the seven hotels yet to be remediated have started remediation. Of these hotels, three have 

completed works and are awaiting building control sign off and two are known to have had their 

ACM cladding removed. Overall, 29 hotels have completed remediation or had their ACM cladding 

systems removed (94% of hotels) – no change since the end of June. 

 

Latest intelligence is that the one building yet to start remediation is vacant. 

 

Figure 9: 97% of the 31 hotels with ACM cladding have started or completed remediation, 
with 94% having had their ACM cladding removed. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



24 

 

Building Safety Programme Monthly Data Release, data as at 31 July 2023 

2.7 Publicly owned buildings remediation 

There are eight publicly-owned buildings (publicly owned schools and health buildings) identified 

with ACM cladding systems unlikely to meet Building Regulations – no change since the end of 

June. Seven of the eight publicly owned buildings have completed remediation works – no change 

since the end of June. These buildings comprise one school and six health buildings.  

 

Overall, seven publicly owned buildings have completed remediation or had their ACM cladding 

systems removed (88% of publicly owned buildings). One further publicly-owned building has 

started remediation. 

 

Figure 10: 100% of the eight publicly-owned buildings with ACM cladding have started or 

completed remediation. 

 

The Department for Health and Social Care and Department for Education are working with 

building owners on appropriate remediation work whilst considering building users’ needs.  
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2.8 Remediation by area 

Figure 11 shows remediation progress for the areas of London, Greater Manchester and the Rest 

of England15. This breakdown has been provided for London and Greater Manchester as both 

areas contain large clusters of high-rise residential and publicly owned buildings with ACM 

cladding systems unlikely to meet Building Regulations and both have a cross-local authority 

approach to high-rise building safety. 

 

Overall, there are 273 high-rise residential and publicly owned buildings identified with ACM 

cladding systems unlikely to meet Building Regulations in London, 72 in Greater Manchester and 

146 in the Rest of England. Remediation is fully complete for 199 buildings in London (73% of all 

buildings identified in London), 46 buildings in Greater Manchester (64%), and 122 buildings in the 

Rest of England (84%).  

 

59 buildings in London have started to be remediated (22%). Of these, 20 are known to have had 

their ACM cladding removed, though remediation is not yet complete, and a further 28 have 

completed works and are awaiting building control sign off. In Greater Manchester, 26 buildings 

have started remediation (36%). Of these, 13 have had their ACM cladding removed, though 

remediation is not yet complete, and 11 further buildings have completed works and are awaiting 

building control sign off. In the Rest of England, 18 buildings have started remediation (12%). Of 

these, three buildings have had their ACM cladding removed, though remediation is not yet 

complete, and a further 13 have completed works and are awaiting building control sign off. 

 

The tenure profile of the buildings varies across the three areas. These differences should be 

considered when comparing remediation progress between areas. WebTable 6 shows remediation 

progress by tenure for Greater Manchester, London and the Rest of England. 

 

Information on the remediation progress in local authorities is available in WebTable 3 published 

alongside this release. This table excludes local authorities with fewer than 10 high-rise residential 

buildings, regardless of whether they have cladding, and groups local authority figures into bands. 

These disclosure control measures are in place to prevent the identification of one or more build-

ings with ACM cladding systems unlikely to meet Building Regulations in these areas.   

 
15 The analysis for London incorporates the 32 London boroughs and the City of London: Barking and Dagenham, 

Barnet, Bexley, Brent, Bromley, Camden, City of London, Croydon, Ealing, Enfield, Greenwich, Hackney, 

Hammersmith and Fulham, Haringey, Harrow, Havering, Hillingdon, Hounslow, Islington, Kensington and Chelsea, 

Kingston upon Thames, Lambeth, Lewisham, Merton, Newham, Redbridge, Richmond upon Thames, Southwark, 

Sutton, Tower Hamlets, Waltham Forest, Wandsworth and Westminster. 

 

The analysis for Greater Manchester incorporates the ten local authorities that make up Greater Manchester 

Combined Authority: Bolton, Bury, Manchester, Oldham, Rochdale, Salford, Stockport, Tameside, Trafford and Wigan.  

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
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Figure 11: 73% of all buildings identified in London have fully completed remediation 

compared to 64% in Greater Manchester and 84% in the Rest of England. 
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3. Remediation Funding and Interventions 

3.1 Remediation Intervention Overview 

DLUHC has taken a series of measures to ensure that remediation occurs quickly and safely. This 

has included up to £600 million in funding for ACM remediation projects; up to £400 million for the 

remediation of social sector residential buildings and £200 million for private sector residential 

buildings. The funding ensures that leaseholders in private sector buildings, as well as any in so-

cial sector buildings, are protected from the costs of ACM remediation. The Department also pro-

vides expert construction advice for entities responsible for remediation; engages with building 

owners, local authorities and Fire and Rescue Services to ensure the pace of remediation is as 

quick as possible; and provides support for enforcement action against buildings slow to remediate 

unsafe ACM cladding. Further information and data on these interventions is set out in the sec-

tions below. 

 

As at 31 July 2023, 260 buildings had their ACM remediation funded by government16, 196 

buildings had benefitted from expert construction advice and at least 75 enforcement actions had 

been taken against buildings with ACM cladding systems unlikely to meet Building Regulations. 

Many of these buildings have received multiple interventions implemented.  

 

The government has also made £35 million available to pay for the costs of installing an alarm 

system in high-rise buildings with unsafe cladding through the Waking Watch Relief Fund. A 

further £27 million has been made available to replace Waking Watch measures in all buildings 

where a Waking Watch is in place at cost to leaseholders through the Waking Watch Replacement 

Fund. Further information and data on these funds is set out in Section 3.5.  

 

 

3.2 Funding ACM Remediation  

The government has made up to £600 million available for the remediation of unsafe ACM on 

social and private sector residential buildings 18 metres or over through the Social and Private 

Sector ACM Cladding Remediation Funds.17 256 buildings are receiving or have received funding 

for their remediation from these funds. We estimate that around 13,500 leasehold dwellings will 

receive support through these funds. The information below includes the amount of funding 

approved by both funds as well as fund expenditure.  

Social Sector Remediation Funding 

The government has made up to £400 million available for the remediation of unsafe ACM on 

social sector residential buildings 18 metres or over. Funding for the remediation of 144 of the 161 

social sector buildings is provided from the government’s Social Sector ACM Cladding 

 
16 This includes four buildings administered through the Building Safety Fund. 
17 This includes a 30cm tolerance so buildings between 17.7m and 18m in height are eligible to apply for funding. 

https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/guidance/waking-watch-replacement-fund
https://www.gov.uk/guidance/waking-watch-replacement-fund
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Remediation Fund (launched on 16 May 2018 to help remediate social sector residential 

buildings). As of 31 July, the Social Sector ACM Cladding Remediation Fund has approved £292 

million of funding for the removal and replacement of unsafe ACM.18 As of 31 July, the Social 

Sector ACM Remediation Fund’s expenditure stood at £268 million.19 

 

Remediation works for the remaining 17 buildings are being funded through a combination of 

existing funds and litigation action – WebTables 4 and 5 provide further information on the funding 

of ACM remediation. 

Private Sector Remediation Funding  

Remediation works for half of private sector residential buildings are being paid for by building 

owners or other industry funding solutions. Developers or freeholders have committed to pay for 

the remediation of 95 buildings and 21 were accepted under a warranty claim. To protect 

leaseholders from the costs of remediation, the Private Sector Remediation Fund has made £200 

million of funding available to ensure buildings lacking a funding solution could be quickly 

remediated. DLUHC is working closely with those responsible for the remediation of the one 

remaining building without a funding solution in place to progress remediation and protect 

leaseholders from costs.  

 

On 9 May 2019, the government announced its commitment to fund the remediation of high-rise 

private sector residential buildings with ACM cladding systems unlikely to meet Building 

Regulations, where a funding solution was not already in place, and published guidance in July 

2019. The private sector remediation fund will help protect leaseholders from bearing the costs of 

ACM remediation. As of 12 September 2019, eligible private sector building owners were able to 

formally submit their applications for funding for ACM remediation.  

Applications may be one of the following types: 
• Eligibility applications: applicants may provide information to confirm that the building will be 

eligible for funding. Fuller information on costs will be provided in the following application 

stages. 

• Pre-contract costs applications: in some cases applicants may require initial funding to 

allow them to tender for the ACM remediation work and submit a full cost application.  

• Full-cost applications: this includes the full cost of ACM remediation work once the 

applicant has completed a tendering exercise.  

 

Pre-contract and full-cost applications do not require a separate eligibility application. Once an 

application of any type is received, the information is reviewed, and due diligence undertaken, 

before the application is approved.   

 
18 The approved figure for the Private and Social Sector funds incorporates tendering support for applicants and 

approved project cost overrun. 
19 Social Sector ACM Cladding Remediation Fund (SSCRF) expenditure is based on grant payments made by 

Delivery Partners to the applicant. SSCRF expenditure figures published before the July 2022 BSP data release were 

based on reimbursement payments made by DLUHC to Delivery Partners.  

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
https://www.gov.uk/government/news/government-to-fund-and-speed-up-vital-cladding-replacement
https://www.gov.uk/government/publications/private-sector-acm-cladding-remediation-fund-prospectus
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Figure 12: 232 of the 233 private sector residential buildings have a funding solution in 

place with half of all private sector buildings funded by building owners or other industry 

funding solutions. 

 

*This includes buildings funded through the Private Sector Remediation Fund and the Building Safety Fund. 
**The Department continues to work with those responsible for these buildings to progress remediation and to protect 
leaseholders from the cost of remediation. 
 

As of 31 July 2023, 112 buildings were in scope for the Private Sector Remediation Fund, no 

change since the end of June. Of these, 112 have submitted an application.20 104 applications 

have been approved for funding of full costs (no change since the end of June). Four further 

application has been approved for funding of pre-contract support but are yet to submit an 

application for full costs.21 Overall, there have been 41 applications approved for pre-contract 

support. 

 
The government has made £200 million available for the remediation of unsafe ACM on private 

sector residential buildings 18 metres or over. As of 31 July 2023, the Private Sector ACM 

Cladding Remediation Fund has approved £230 million22 for the removal and replacement of 

 
19 Delivery partners provide weekly updates on buildings applying to and approved for the Private Sector Cladding 

Remediation Fund. The information used for the monthly data release is from the latest update at the point of 

production. 
20 Due to changes in reporting, private sector funding categories presented in Figure 13 are not comparable with those 

published prior to the July 2020 data release.  
22 The Private Sector ACM Cladding Remediation Fund approved funding figure does not yet include any funds that 

will be reimbursed by developers who have signed the Pledge in relation to buildings they had a role in developing or 

refurbishing which have received government funding. All eligible applications to the Private Sector ACM Cladding 

Remediation Fund will be funded. 

Funded by buildings owners or 

other industry funding solutions:  

116 
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unsafe ACM.23 As of 31 July 2023, the Private Sector ACM Remediation Fund’s expenditure stood 

at £247 million.24 This figure includes spend for non-ACM works on buildings with unsafe ACM 

cladding funded through the Private Sector ACM Remediation Fund and therefore can exceed the 

amount approved which reflects unsafe ACM cladding remediation costs only.  

 
Figure 13: Of the 112 buildings in scope for the Private Sector Remediation Fund, 93% have 
a full cost application submitted or approved. 

  
Of the 116 private sector buildings in scope for government funding, including those receiving 

funding for ACM remediation works through the Building Safety Fund, 102 buildings have started 

or completed remediation (88% of all buildings in scope for government funding). Of these 

buildings, 63 have fully completed remediation and 31 further buildings have had their ACM 

cladding systems removed, including 19 buildings that have completed works and are awaiting 

building control sign off.  

 

Of the 117 private sector buildings not in scope for government funding, 114 buildings have 

started or completed remediation (97% of all private buildings not in scope for government 

funding). Of these, 100 have fully completed remediation and a further 11 have had their ACM 

cladding systems removed, including nine buildings that have completed works and are awaiting 

building control sign off.  

 

WebTables 4 and 5 provide further information on the funding of ACM remediation.  

 
23 The approved figure for the Private and Social Sector funds incorporates tendering support for applicants and 

approved project cost overrun. This figure reflects funding for the costs of remediation of unsafe ACM cladding only. 

Statistics on Non-ACM cladding remediation funding are now being reported separately and are available here.  
24 Private Sector ACM Cladding Remediation Fund expenditure is based on grant payments made by Delivery 

Partners to the applicant.  

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
https://www.gov.uk/guidance/remediation-of-non-acm-buildings#building-safety-fund-registration-statistics
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Figure 14: Of the 117 (50%) private sector buildings not having their remediation funded by 
government, 97% have started or completed remediation. 

 
 

 

3.3 Expert Construction Advice 

Within the ACM remediation programme 196 buildings have received, or are receiving, dedicated 

expert construction advice from the firm Faithful+Gould. The expert construction advice provides 

additional expert capability to help oversee remediation progress by identifying and overcoming 

obstacles in a building’s individual remediation process. Each building supported by 

Faithful+Gould is allocated a remediation advisor who provides guidance and assistance to the 

entity responsible for remediation. Faithful+Gould’s support has helped increase the pace of 

remediation and ensure that remediation is started and completed as swiftly as possible.  
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3.4 Enforcement 

The Government supports local authorities and fire and rescue services in the use of their 

enforcement powers against buildings with unsafe cladding systems. Enforcement action has 

been, or is being, taken by local authorities and fire services against at least 75 buildings with 

unsafe ACM cladding (and, in many other cases, the threat of enforcement action has been 

effective in triggering building owners to act). 15 of the 75 cases of enforcement are against 

buildings currently yet to start remediation. This data only reflects where formal action has been 

taken; it does not cover the range of informal interactions that local authorities and fire services 

have with those responsible for buildings to progress the pace of remediation. Given that the 

enforcement action has to date largely been taken by local authorities, that is the focus below. 

Local Authorities’ Enforcement Powers 

Local Authorities have powers, under the Housing Act 2004, to calculate the seriousness of certain 

hazards and take enforcement action against building owners or landlords based on their assess-

ment. The Housing Health and Safety Rating System (HHSRS) is a risk-based assessment evalu-

ation tool to help local authorities identify and protect against potential risks and hazards to health 

and safety from any deficiencies identified in residential premises. The HHSRS assesses 29 cate-

gories of housing hazard– including fire – on the potential for harm that may result from exposure 

to the hazard. Each hazard has a weighting which will help determine whether the property is 

rated as having risks which are either category 1 or category 2. Where a risk is deemed to be cat-

egory 1, a local authority has a duty to take enforcement action; where a risk is deemed to be cat-

egory 2, an authority has the power to take action. In 2018, the Department laid an addendum to 

the HHSRS Operating Guidance to provide guidance on the assessment of high-rise residential 

buildings with unsafe cladding.  

Following the commencement of the Building Safety Act 2022, local authorities have new powers 

to take enforcement through Remediation Orders or Remediation Contribution Orders. 

Remediation Orders allow interested parties (including local authorities and fire and rescue 

services) to apply to the First-tier Tribunal for an order requiring a landlord to remedy specified 

defects in their building. Remediation Contribution Orders allow interested parties (including local 

authorities and fire and rescue services) to apply to the First-tier Tribunal for an order compelling 

landlords, developers and their associated companies to make payments in order to meet costs 

incurred in remedying relevant defects. 

Local Authorities’ Enforcement Actions 

Enforcement action has been, or is being, taken under the Housing Act against 56 high-rise build-

ings with unsafe ACM cladding by 22 local authorities. This includes 30 buildings with Joint In-

spection Team support. The Joint Inspection Team was set up by the department, and is hosted 

by the Local Government Association, to provide expert advice to local authorities on enforcement 

on buildings with unsafe cladding. 21 of these 56 buildings also had other types of unsafe cladding 

and are proceeding with an application for the Building Safety Fund to remediate the non-ACM 

cladding. Of the 56 buildings where a local authority had undertaken an inspection, we are aware 
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that 29 had a Category 1 HHSRS rating and 27 buildings had a Category 2 HHSRS rating. Of the 

56 cases, we are aware that at least 35 improvement notices, eight hazard awareness notices and 

one prohibition order have been served to date. We understand that eight of the 35 improvement 

notices have been subject to appeals. 

Data on enforcement actions taken by individual local authorities is published on gov.uk, alongside 

data on local authority enforcement against high-rise buildings with non-ACM cladding. 

Escalation  

The department engages with building owners, local authorities, and fire and rescue services, to 

press them to accelerate pace of remediation. London has a large number of buildings with ACM 

cladding systems unlikely to meet Building Regulations so Ministerial-led London Summits have 

been convened with the Mayor and key local authority Leaders and the Commissioner of the Lon-

don Fire Brigade to agree an action plan for accelerating the remediation of buildings. Alongside 

these Summits, the department also holds case conferences to discuss specific buildings of great-

est concern with the relevant local authorities and fire and rescue services to agree action plans 

for these buildings. 

Corporate entities yet to start remediation works  

The department publishes a list of corporate entities that have indicated to the department that 

they are responsible for the remediation of unsafe aluminium composite material (ACM) cladding, 

but where remediation works have not started on at least one of their buildings. The entities are 

the department’s main contact for the remediation of a specific building, or we understand that 

they are the decision makers on remediation (though they may have other entities working on their 

behalf). 

The following corporate entities have yet to start on site remediation works:  

 

• Adriatic Land 5 Limited 

• Betterpride Limited 

• Charbury Limited 

• Property Class England 2 GmbH & Co. KG 

• Rockwell (FC100) Limited 

• Rocquefort Properties Limited 

• Schloss Roxburghe Holdings Ltd 

• Tonenest Limited 

 

This list is updated periodically. For the latest information, please view the gov.uk published list. 

 

35 corporate entities in total have been named throughout the Building Safety Programme.  

https://www.gov.uk/guidance/remediation-of-non-acm-buildings#enforcement
https://www.gov.uk/guidance/aluminium-composite-material-cladding#corporate-entities-yet-to-start-remediation-works-on-site
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3.5 Waking Watch Relief and Replacement Funds 

Waking Watch Relief Fund 

The government made £35 million available to pay for the costs of installing an alarm system in 

high-rise residential buildings (over 17.7m) with unsafe cladding through the Waking Watch Relief 

Fund. Common alarm systems will enable costly Waking Watch measures to be replaced in 

buildings waiting to have unsafe cladding removed. The first tranche of the Waking Watch Relief 

Fund opened from 31 January 2021 to 14 March 2021, or from 18 March 2021 to 30 June 2021 for 

applications administered by the Greater London Authority (GLA). The second tranche opened on 

26 May 2021 and closed on 24 June 2021. The third tranche opened on 16 September 2021 and 

closed on 10 December 2021. Prior to the inclusion of Waking Watch Relief Fund information in 

the October 2021 data release, this information was published monthly alongside the Waking 

Watch Relief Fund guidance.  

 

As of 31 July 2023, £27.3 million of funding has been approved across all three tranches of the 

Waking Watch Relief Fund. 329 applications have been received covering 468 buildings. Of these, 

212 applications have been approved which will enable Waking Watch measures to be replaced 

with an alarm system in 320 buildings, or an estimated 24,700 leasehold dwellings. On average 

Waking Watch measures in buildings with approved applications have a mean cost of £169 per 

month per dwelling or a median cost of £104 per month per dwelling.25 Of the 320 buildings 

approved for funding, 286 have completed alarm installations.  

 

A further 97 applications have been rejected and 20 applications have been withdrawn. 

 

Table 7: 329 applications have been received across all tranches of the Waking Watch Re-

lief Fund, of which 212 are approved. 

England, 31 July 2023 

Tranche 
Approved 

Applications 
Rejected 

Applications 
Withdrawn 

Applications 
Pending 

Applications 
Total 

Applications 

1st Tranche 150 51 18 0 219 

2nd Tranche 27 32 1 0 60 

3rd Tranche 35 14 1 0 50 

Total 212 97 20 0 329 

 

Further information on Waking Watch Relief Fund applications, buildings and approved funding by 

tranche is available in WebTable 8. 

 
24 Within the data provided there is a large range of Waking Watch costs with some high outliers. Therefore, both the 

mean and median are reported as large outliers can skew the mean but have little impact on the median. There is 

some missing data for the Greater London Authority (GLA), Greater Manchester and the second and third tranches 

administered by DLUHC. Further information is available in the technical note. 

https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
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Table 8: £27.3 million of funding has been approved across all tranches of the Waking 

Watch Relief Fund, covering 320 buildings. 

England, 31 July 2023 

Tranche Buildings 
Approved 
Buildings 

Approved 
funding (£m) 

Completed alarm installations 
for approved buildings 

All tranches 468 320 £27.3 286 

 

The first tranche of the Waking Watch Relief Fund was administered by eight local/combined 

authorities alongside DLUHC. Further information on funding allocations by administering authority 

is available in the Waking Watch Relief Fund guidance. Table 9 shows the progress of 

applications by administering authority. Further information on applications administered by each 

local authority is available in WebTable 9. 

 

Table 9: Waking Watch Relief Fund applications by administering authority  

England, 31 July 2023 

Adminis-
tering 

Authority 

Applica-

tions 

Approved 
Applica-

tions 

Rejected 
Applica-

tions  

Withdrawn 
Applica-

tions 

Pending 
Applica-

tions 

Approved 
funding  

(£ million) 

Birmingham 9 8 1 0 0 £1.6 

Bristol 3 2 1 0 0 £0.1 

Greater 
London  

Authority 
110 65 29 16 0 £8.3 

Greater 
Manchester 
Combined 
Authority 

25 20 5 0 0 £2.5 

Leeds 10 9 0 1 0 £1.8 

Liverpool 18 17 1 0 0 £1.7 

Newcastle 3 3 0 0 0 £0.4 

Sheffield 6 5 0 1 0 £0.5 

DLUHC (1st 

tranche) 
35 21 14 0 0 £2.7 

DLUHC(2nd 

tranche) 
60 27 32 1 0 £3.8 

DLUHC(3rd 

tranche) 
50 35 14 1 0 £3.9 

Total 329 212 97 20 0 £27.3 a 

Notes: a This figure may not sum due to rounding. 

https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/guidance/waking-watch-relief-fund
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
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Waking Watch Replacement Fund 

On 10 January 2022 the government announced a further £27 million to fund alarms to replace 

costly Waking Watch measures in all buildings where a Waking Watch is in place at cost to 

leaseholders. This fund builds on the Waking Watch Relief Fund which was focused on high-rise 

residential buildings (above 17.7m) with unsafe cladding. The Waking Watch Replacement Fund 

opened for all applicants on 27 January and closed on 28 March 2022.  

 

As of 31 July 2023, £2.4 million of funding has been approved for the Waking Watch Replacement 

Fund. 38 applications have been received covering 67 buildings. Of these, 25 applications have 

been approved which will enable Waking Watch measures to be replaced with an alarm system in 

47 buildings, or an estimated 2,200 leasehold dwellings. On average Waking Watch measures in 

buildings with approved applications have a mean cost of £216 per month per dwelling or a 

median cost of £210 per month per dwelling.26 Of the 47 buildings approved for funding, 34 have 

completed alarm installations.  

 

A further three applications have withdrawn and 10 have been rejected. 

 

Table 10: 38 applications have been received for the Waking Watch Replacement Fund, of 

which 25 are approved. 

England, 31 July 2023 

Tranche 
Approved 

Applications 
Rejected  

Applications 
Withdrawn 

Applications 
Pending 

Applications 
Total 

Applications 

Waking Watch 

Replacement Fund 
25 10 3 0 38 

 
 

The Waking Watch Replacement Fund was administered by five local/combined authorities 

alongside DLUHC. Further information on funding allocations by administering authority is 

available in the Waking Watch Replacement Fund guidance. Table 12 shows the progress of 

applications by administering authority. Further information on applications administered by each 

local authority is available in WebTable 10. 

 
  

 
26 Within the data provided there is a large range of Waking Watch costs with some high outliers. Therefore, both the 

mean and median are reported as large outliers can skew the mean but have little impact on the median. There is 

some missing data on Waking Watch costs. Further information is available in the technical note. 

https://www.gov.uk/guidance/waking-watch-replacement-fund
https://www.gov.uk/guidance/waking-watch-replacement-fund
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
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Table 11: £2.4 million of funding has been approved across the Waking Watch Replacement 

Fund, covering 47 buildings. 

England, 31 July 2023 

Height Buildings 

Approved 

Buildings 

Estimated leasehold 
dwellings in 

approved buildings27  

Approved 
funding  

(£ million) 28 

Completed alarm 
installations for 

approved buildings 

17.7m and 
above 

36 29 1,300 - 23 

Under 17.7m 31 18 900 - 11 

Total 67 47 2,200 £2.4 34 

 

 

Table 12: Waking Watch Replacement Fund applications by administering authority  

England, 31 July 2023 

Adminis-
tering 
Authority Applications 

Approved 
Applications 

Rejected 
Applications  

Withdrawn 
Applications 

Pending 
Applications 

Approved 
funding  

(£ million) 

Birming-

ham 
2 2 0 0 0 £0.4 

Greater 
Manches-
ter Com-

bined 
Authority 

11 2 9 0 0 £0.2 

Leeds 0 0 0 0 0 0 

Liverpool 0 0 0 0 0 0 

Sheffield 0 0 0 0 0 0 

DLUHC 25 21 1 3 0 £1.8 

Total 38 25 10 3 0 £2.4 a 

Notes: a This figure may not sum due to rounding. 

 

  

 
27 Figures June not sum to the total due to rounding. 
28 Funding is approved at application level rather than building level. As an application may include multiple buildings 

of different heights, data on the amount of funding approved is not available by height.  
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Waking Watch Relief and Replacement Funds29 

 

As of 31 July 2023, £29.7 million of funding has been approved across both the Waking Watch 

Relief Fund and the Waking Watch Replacement Fund. 367 applications have been received 

covering 535 buildings. Of these, 237 applications have been approved which will enable Waking 

Watch measures to be replaced with an alarm system in 367 buildings, or an estimated 26,900 

leasehold dwellings. On average, Waking Watch measures in buildings with approved applications 

across the two funds have a mean cost of £172 per month per dwelling or a median cost of £106 

per month per dwelling. Of the 367 buildings approved for funding, 320 have completed alarm 

installations. 

 

Further information on Waking Watch Relief and Replacement Fund data quality and methodology 

is available in the Technical Notes. 

 
Accompanying tables   

 

DLUHC publishes 10 data tables to accompany this Data Release:   

Table 1  Number of buildings identified with ACM cladding systems unlikely to meet Building 

Regulations, by tenure  

Table 2  Remediation status of buildings with ACM cladding systems unlikely to meet Building 

Regulations, by tenure  

Table 3  ACM remediation progress by local authority  

Table 4  ACM remediation progress by sources of funding  

Table 5  Remediation of ACM buildings funded by the Private Sector Remediation Fund within 

and outside of London.    

Table 6  ACM remediation progress by tenure for Greater Manchester, London and the Rest of 

England.  

Table 7  ACM remediation progress by date identified with unsafe ACM cladding and tenure  

Table 8  Waking Watch Relief Fund applications, buildings and approved funding by tranche  

Table 9  Waking Watch Relief Fund applications, buildings and approved funding by 

administering authority  

Table 10  Waking Watch Replacement Fund applications, buildings and approved funding by 

administering authority  

 

Since June 2023, DLUHC has published an additional 21 management information tables providing 

data on the remediation progress of high-rise (18 metres or more) residential buildings identified 

with unsafe Aluminium Composite Material (ACM) cladding systems and buildings with unsafe non-

ACM cladding systems that are pursuing successful applications from their Building Safety Fund 

 
29 Totals in this section June not equal the sum of Waking Watch Relief Fund and Waking Watch Replacement Fund 

numbers due to rounding. 

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
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(BSF) Registration. The tables include data on the progress of the Waking Watch Relief Fund and 

Waking Watch Replacement Fund. They also include data on building safety enforcement action 

undertaken by Local Authorities in England. 

 
Related Statistics 

BRE Testing 

Previously, DLUHC published a table on samples received by BRE for testing which has been 

discontinued as of October 2019 (see Technical Notes). The data table of descriptions of large-

scale system tests undertaken by the BRE and the number of buildings with similar cladding 

systems was discontinued in November 2020. 

 

Building Safety Fund Registrations 

The Building Safety Fund funds the removal and replacement of unsafe non-ACM cladding 

systems. DLUHC publishes monthly statistics on registrations to the Building Safety Fund, 

available here: 

https://www.gov.uk/guidance/remediation-of-non-acm-buildings#building-safety-fund-registrations-

private-sector-and-social-sector   

 

English Housing Survey: Feeling Safe from Fire 

DLUHC has published the English Housing Survey 2020 to 2021: Feeling Safe from Fire report, 

providing information on the extent to which people feel safe from fire in their homes. The report is 

available here: 

https://www.gov.uk/government/statistics/english-housing-survey-2020-to-2021-feeling-safe-from-

fire  

 

Estimating the prevalence and costs of external wall system life-safety fire risk in mid-rise 

residential buildings 

DLUHC has published data on the prevalence of external wall system life-safety fire risk in mid-

rise (11-18m) residential buildings in England, and the estimated cost as at July 2021 to remediate 

or mitigate these buildings. The publication is available here: 

https://www.gov.uk/government/publications/estimating-the-prevalence-and-costs-of-external-wall-

system-life-safety-fire-risk-in-mid-rise-residential-buildings-in-england  

 

EWS1 requirements on residential buildings in England 

DLUHC has published information on estimates of EWS1 requirements on residential buildings in 

England, including indicative analysis on the cladding coverage of residential buildings and the 

number of leasehold dwellings in those buildings. For further information, please see: 

https://www.gov.uk/government/publications/building-safety-programme-estimates-of-ews1-

requirements-on-residential-buildings-in-england  

 

EWS1 (or equivalent) lender data on mortgage valuation for flats 

DLUHC publishes quarterly data on the numbers of EWS1 forms (or equivalent) that have been 

required on mortgage valuations for flats, available here: 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/837937/Table_4_Building_Safety_Data_Release_September_2019.csv/preview
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/934665/Table_4_Building_Safety_Data_Release_October_2020.csv/preview
https://www.gov.uk/guidance/remediation-of-non-acm-buildings#building-safety-fund-registrations-private-sector-and-social-sector
https://www.gov.uk/guidance/remediation-of-non-acm-buildings#building-safety-fund-registrations-private-sector-and-social-sector
https://www.gov.uk/government/statistics/english-housing-survey-2020-to-2021-feeling-safe-from-fire
https://www.gov.uk/government/statistics/english-housing-survey-2020-to-2021-feeling-safe-from-fire
https://www.gov.uk/government/publications/estimating-the-prevalence-and-costs-of-external-wall-system-life-safety-fire-risk-in-mid-rise-residential-buildings-in-england
https://www.gov.uk/government/publications/estimating-the-prevalence-and-costs-of-external-wall-system-life-safety-fire-risk-in-mid-rise-residential-buildings-in-england
https://www.gov.uk/government/publications/building-safety-programme-estimates-of-ews1-requirements-on-residential-buildings-in-england
https://www.gov.uk/government/publications/building-safety-programme-estimates-of-ews1-requirements-on-residential-buildings-in-england
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https://www.gov.uk/government/collections/ews1-or-equivalent-lender-data-on-mortgage-

valuations-for-flats  

 

Waking Watch costs 

On 16 October 2020, DLUHC published information on Waking Watch costs based on data 

collected through a range of external stakeholders from June to September 2020: 

https://www.gov.uk/government/publications/building-safety-programme-waking-watch-costs  

 

 

Technical Notes 
Please see the accompanying technical notes document for further details. This can be found at 

https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-

July-2023   

Information on Official Statistics is available via the UK Statistics Authority website: 

https://www.statisticsauthority.gov.uk/ 

Information about statistics at DLUHC is available via the Department’s website: 

https://www.gov.uk/government/organisations/department-for-levelling-up-housing-and-communi-

ties/about/statistics   

https://www.gov.uk/government/collections/ews1-or-equivalent-lender-data-on-mortgage-valuations-for-flats
https://www.gov.uk/government/collections/ews1-or-equivalent-lender-data-on-mortgage-valuations-for-flats
https://www.gov.uk/government/publications/building-safety-programme-waking-watch-costs
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
https://www.gov.uk/government/publications/building-safety-programme-monthly-data-release-july-2023
https://www.statisticsauthority.gov.uk/
https://www.gov.uk/government/organisations/department-for-levelling-up-housing-and-communities/about/statistics
https://www.gov.uk/government/organisations/department-for-levelling-up-housing-and-communities/about/statistics
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