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European Structural and Investment Funds (2014-2020) 
Growth Programme for England  
 

Growth Programme Board, June 2023 
 

1. ERDF Programme Delivery 
 
Purpose: 
 

To advise the GPB on progress with European Regional Development Fund (ERDF)  
Programme delivery to 31st March 2023. 

Recommendation(s): 
 

That the GPB note the position to end of March 2023. 

Summary: 
 

Currently, the overall sterling value of the Programme is valued at £3,163m (@. 
0.8666)1 and this is subject to exchange rate movements which are being closely 
monitored. The Performance Framework targets for both expenditure and outputs have 
been updated with the latest Operational Programme modification. 
 
Overall Progress – Contracting: 1085 projects (inc.11 financial instruments (FIs)) 
with ERDF of £3,173m committed2, a decrease of £27m since the last quarter.  This 
represents 100% of the programme budget. The majority of the reduction is due to 3 
project withdrawals. 

There is now only 1 continuation in pipeline (£1m). 

Adding contracted projects with those in the pipeline, represents 100% of the current 
programme budget.  
 
Overall Progress – Expenditure: Cumulative claims paid by the Managing Authority 
(MA) to grant recipients total £2,362m ERDF, an increase of £141m from the previous 
quarter.  
 
2023 Performance Framework (PF) Targets - Exp /Outputs3: Steady progress is 
being made. All PF expenditure targets are contracted above the minimum threshold 
(65%).  

 
1 The revision to the operating value of the Programme at the March GPB alongside the MAs Maximising 
Expenditure Strategy. 
2 Includes £26m of Technical Assistance and anticipated future FI investments. 
3 Output Targets reflect the latest Programme modification  
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For PF outputs, all regions have contracted sufficient projects to achieve the minimum 
output threshold with the exception of PA4 – LDR; C34: Estimated GHG Reductions 
(64.7%) and PA2 – LDR: P3: Additional businesses with broadband access min 
30Mbps. (64.9%). Financially completed projects have, however, delivered an excess 
of outputs. If the remaining projects deliver to contract, the targets should be achieved.  
 
N+3 Target: Cumulative ECPAs to the end March 2023 were valued at €2,909.6m 
against the final 2023 overall Programme target of €3,649m (79.3%). A further ECPA 
will be submitted in May. 
 
 
 

2. Programme Value and Targets 
 

2.1. The value of the programme is €3,649m and an Operational Sterling value of 
£3,163m. Instead of a single foreign exchange rate being used the Sterling 
budget is now based on funds drawn down from the EU and annual forecast 
exchange rates up to the end of 2023. The forecast rate is provided by MHCLG 
Finance. Clearly there is a level of volatility and risks that the sterling budget may 
reduce have to be considered.   
 

2.2. The Programme’s total eligible expenditure (TEE), ERDF + Match, is valued 
€6,572m. 
 

2.3. Programme performance is measured by the EU using the following targets: 
 

• N+3 - Ensuring that the ERDF annual budget is drawn down from the EC 
within 3 years of the budget being allocated. 
 

• 2023 Performance Framework – These targets sit at priority axis by category 
of region and are based 2 elements: 

o Financial – The TEE declared. 
o Outputs – The number of Performance Framework outputs achieved for 

the TEE declared. 
Progress against the performance framework in 2023 will be assessed based 
on the output/financial achieved coefficient as set out in section 7 below. 

 
2.4. The Operational Programme value and all returns to the European Commission 

are based in Euros. Internal Performance Monitoring is also done in Sterling. 

 
 

3. Programme Budget & Contracting 
  

3.1. Figure 1 shows the amount and % of ERDF that has been contracted over time 
to March 2023. We are now contracted at 100% of the programme value.  
 

3.2. The project count is 1085 contracted projects. Of these 494 have had their final 
claim paid. Closure of projects is now being monitored closely as we approach 
the end of the Programme. 
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Figure 1 

 

3.3. Figure 2 sets out ERDF programme commitment as at 31st March including the 

pipeline. 

Category of 
Region 

Allocation 
£M 

Commitment 
£M (inc. 

additional 
Fis) 

Commitment 
% of 

Allocation  

Pipeline and 
Commitment 

£M 

Pipeline and 
Commitment 

% of 
Allocation 

More Developed £1,809 £1,837 102% £1,838 102% 

Transition £945 £935 99% £935 99% 

Less Developed  £409 £402 98% £402 98% 

Grand Total £3,163 £3,173 100% £3,175 100% 

No. of projects    1085   1086   

 
Figure 2 

 
3.4. The pipeline includes 1 Project continuation (£1m).  

 

4. N+3 Target 
 

4.1. We are now in the final year of the Programme so the N+3 target for 2023 is 
ensuring that the full value of the programme is realised, this is the same as the 
2023 performance framework financial target.  
 

4.2. Cumulative ECPAs to the end March 2023 were valued at €2,909.6m (79.3%). A 
further ECPA will be submitted in May. 
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Figure 3 

 

4.3. We used the Covid flexibility option to drawdown ERDF at a 100% intervention 
rate, a consequence of this approach is that the MA has drawn more ERDF than 
it has paid out to beneficiaries at this point. This will be paid out in the later 
stages of the programme, but the MA is working with the CA to ensure that the 
accounts are balanced. 
 

 

5. 2023 Performance Framework Expenditure targets including paid 
claims (€m) by Priority Axis across each of the Category of Regions 
from contracted projects 

 
Performance Framework Expenditure 

5.1. 2023 Performance Framework Expenditure targets are measured in Total 
Eligible Expenditure (ERDF plus match funding).  
 

5.2. All regions have contracted sufficient projects to achieve the minimum 
Performance Framework expenditure threshold.  
 

5.3. 19/25 targets (excluding PA9) have actual achievement above 65% of the 
minimum threshold, 7 of which are Less Developed Category of Region, 6 are 
Transition, and 6 are More Developed 
 

5.4. PA4: With significant increase in the value of claims paid in the More Developed 
Region, the minimum expenditure threshold has now been achieved across all 
categories. 
 

5.5. PA6: With increase in the value of claims paid in the More Developed Region, 
the minimum expenditure threshold has now been achieved across all 
categories. 
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1 2 3 4 5 6 8 9 10 Grand Total

PF Expenditure Target 2023 € 881m € 127m € 1,796m € 963m € 35m € 81m € 26m € 168m € 92m € 4,170m

Forecast Expenditure € 908m € 124m € 2,010m € 982m € 48m € 77m € 29m € 118m € 76m € 4,372m

Claims Paid € 725m € 101m € 1,715m € 671m € 33m € 53m € 15m € 55m € 52m € 3,420m

Forecast Expenditure % 103.06% 97.23% 111.94% 101.94% 136.90% 94.79% 112.71% 70.40% 82.44% 104.86%

Claims Paid % 82.26% 79.53% 95.53% 69.68% 94.71% 65.44% 56.61% 32.47% 55.91% 82.01%
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1 2 3 4 5 6 8 9 10 Grand Total

PF Expenditure Target 2023 € 388m € 32m € 916m € 297m € 54m € 30m € 9m € 71m € 18m € 1,815m

Forecast Expenditure € 427m € 33m € 1,063m € 299m € 70m € 32m € 9m € 54m € 21m € 2,008m

Claims Paid € 351m € 20m € 863m € 220m € 65m € 24m € 5m € 28m € 12m € 1,588m

Forecast Expenditure % 109.89% 104.96% 116.05% 100.56% 130.25% 107.77% 93.03% 75.85% 117.00% 110.60%

Claims Paid % 90.38% 63.60% 94.21% 74.14% 121.23% 79.52% 55.81% 38.74% 65.93% 87.47%
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Figure 4 

6. Forecast Delivery of Performance Framework Outputs as % of 2023 
target by Priority Axis across each of the Category of Regions, from 
contracted projects 
 

Key to indicators:  
C1: No of enterprises receiving support.  P3: Additional businesses with broadband 

access min 30Mbps. 
C34: Estimated GHG reductions. P6: Business & properties with reduced flood 

risk. 

C23: Surface area of habitats supported. C14a: Length of track reconstructed or 
upgraded roads; 

P7: Length of Railway with new/enhanced 
signalling. 

I6: No. of local development strategies in place. 
 

 
 
Performance Framework Outputs 

6.1. (Unchanged from previous report:) All regions have contracted sufficient projects 
to achieve the minimum output threshold with the exception of PA4 – LDR; C34: 
Estimated GHG Reductions  
 
The (3 of 7) financially completed projects have, however, delivered an excess of 
outputs. If the remaining projects deliver to contract, 80% of the target will be 
achieved. It should be noted that the remaining live projects have not reported 
any outputs to date, though this is not unexpected for this PA. 
 

6.2. 19/26 targets have actual achievement above the minimum threshold of 65% 
 

6.3. PA4: Sufficient PF outputs have been delivered in the More Developed and 
Transition regions to meet the minimum threshold.  
 

6.4. PA5: Sufficient PF outputs have been delivered in the More Developed and 
Transition regions to meet the minimum threshold. There has been a significant 

1 2 3 4 5 6 7 8 9 10 Grand Total

PF Expenditure Target 2023 € 115m € 24m € 206m € 101m € 16m € 17m € 74m € 11m € 23m € 1m € 588m

Forecast Expenditure € 121m € 23m € 232m € 123m € 25m € 18m € 346m € 11m € 23m € 1m € 922m

Claims Paid € 100m € 21m € 194m € 110m € 13m € 16m € 73m € 7m € 18m € 0m € 552m

Forecast Expenditure % 104.83% 97.04% 112.34% 121.06% 160.05% 102.72% 468.23% 94.06% 101.71% 179.02% 156.71%

Claims Paid % 86.76% 89.56% 94.08% 108.12% 83.11% 91.55% 98.35% 61.54% 78.55% 58.40% 93.78%
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increase in Transition from 56% to 107% achieved. 
 

6.5. Transition: only PA10 has not achieved the minimum threshold.  
  

 

 

PA1 PA2 PA3 PA4 PA5 PA6 PA8 PA10

C1 C1 C1 C34 P6 C23 C1 CV33

Sum of Target  (2023) 13,028 7,863 56,393 235,546 2,166 750 924 201

Forecast Outputs 26,036 8,881 92,971 325,790 1,508 1,477 1,420 193

Achieved 20,376 6,321 72,713 158,271 541 681 710

Forecast % 199.9% 112.9% 164.9% 138.3% 69.6% 196.9% 153.7% 95.9%

Achieved % 156.4% 80.4% 128.9% 67.2% 25.0% 90.7% 76.8% 0.0%
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PA1 PA2 PA3 PA4 PA5 PA6 PA8 PA10

C1 C1 C1 C34 P6 C23 C1 CV33

Sum of Target  (2023) 5,941 1,708 42,925 72,611 3,315 244 334 47

Forecast Outputs 9,352 2,121 44,579 83,001 6,233 590 263 54

Achieved 6,960 1,596 34,210 47,869 3,551 210 239

Forecast % 157.4% 124.2% 103.9% 114.3% 188.0% 241.7% 78.6% 114.3%

Achieved % 117.2% 93.5% 79.7% 65.9% 107.1% 86.1% 71.6% 0.0%
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7. Output/Financial Achieved Coefficient 
 

7.1. This is a measure of the rate of Performance Framework outputs which have 
been delivered against spending. A value of 100% shows that the proportion of 
contracted PF outputs that have been delivered in a Priority Axis, is equal to, or 
greater than the proportion of contracted expenditure which has been claimed. 
 

7.2. PA4 – LDR: The low rate is a result of research projects which deliver a 
comparatively smaller amount of outputs, and capital projects which deliver the 
PF output on completion. 
 

7.3. PA5, PA7 – C14a: The lower rates reported here are due to capital projects 
which deliver the PF output on completion. The significant increase in reported 
outputs achieved in Transition is reflected here with the coefficient increasing 
from 47% to 88%. 

 

PA1 PA2 PA3 PA4 PA5 PA6 PA7 PA7 PA8 PA10

C1 P3 C1 C34 P6 C23 C14a p7 C1 CV33

Sum of Target  (2023) 566 2102 2030 24788 174 137 13 43 229 2

Forecast Outputs 999 1,365 8,708 16,031 321 752 14 43 293 4

Achieved 833 2,198 8,344 10,349 178 43 286

Forecast % 176.5% 64.9% 429.0% 64.7% 184.5% 548.9% 112.0% 100.0% 127.9% 176.2%

Achieved % 147.2% 104.6% 411.0% 41.8% 0.0% 130.0% 0.0% 100.0% 124.9% 0.0%
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Figure 5 

Figure 

Figure 6 

8. Financial Instruments   

 
8.1. To 31st March 2022, the ERDF programme had contracted eleven financial 

instruments (FI) worth £1,293.191bn; comprising of £523.694m ERDF and 
£769.496m match funding. These are detailed in annex A.  

 
8.2. The table below details what has been achieved with regards to outputs and 

expenditure to the end of March 2023. The drawdown status for each fund is also 
included.  
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8.3. All funds have drawdown at least one tranche of funding. A number including 
NPIF, MEIF, MEEF and the NE fund have now drawn down all four tranches of 
funding.  
 

8.4. GM FOF have recently drawn down their fourth tranche and a number of UDF’s 
including Liverpool and Cheshire & Warrington are forecasting drawdowns in 
June.  

 

8.5. The PDT’s are currently working with the CA to establish a closure process for 
the FI’s.  

 

9. Community-Led Development (CLLD) Priority Axis 8  
 

9.1. CLLD Accountable Bodies and Contract Managers are now focussing on 
identifying and overcoming barriers to closing CLLD projects. Eight projects have 
now completed their activities. 

 
9.2. Contract Managers are working closely with their DWP counterparts to ensure 

that management and administration budgets are not exceeded. Contract 
Managers will also continue to track forecasts for outputs and expenditure. 
Summative Assessments will assess the impact of Covid on the achievement of 
ERDF targets and will describe the longer- term economic benefits CLLD 
projects provide to local communities.  
 

9.3. Projects are reporting delivery of performance framework C1 outputs “Number of 
Enterprises Receiving Support.  In relation to claims submitted (not all 
authorised) to date, 694 C1’s in the More Developed Category of Region have 
been achieved (63 % of the OP target), 239 C1’s in Transition (71 %) and 286 
C1’s in Less Developed (112 %).   
 

9.4. There is still considerable work to do if the More Developed/Transition 
performance framework targets are to be met. The Less Developed Category of 
Region target has now been achieved.  
 
  
 

10. Reopening High Streets Safely Fund (RHSS)/ Welcome Back Fund 
(WBF) - Priority Axis 10  

 
10.1. There is only one project running under this priority axis: the ‘Welcome Back 

Fund’ project approved during the Covid pandemic and specifically aimed at 
supporting local authorities (LAs) in England to create and promote a safe 
environment for local trade and tourism, particularly in high streets as their 
economies reopened. The project came to an end in the first half of 2022. In total 
the project has claimed £85.4m of the original ERDF grant i.e. 79.2%. It has 
exceeded its output target of 250 entities supported in combating or 
counteracting the effects of the COVID-19 pandemic (indicator ref. 
PA10/IP8b/CV33) by 53 (+21.2%). 

 



   
 

11 

 

10.2. Whilst not formally closed yet, an evaluation (summative assessment) of the 
project is available and provides more comprehensive detail on the impact of the 
project. 
 
 

11. Compliance  
 
11.1. The EC requires an annual schedule of first level compliance checks to be 

undertaken by the MA. The general principle of the A125 on the spot verification 
visit (OTSV) is to test that ERDF projects and financial instruments (FIs) are 
delivering their contracted requirements, in accordance with the regulations as 
set out in (EC) 1303/2013 and identify any potential areas requiring correction. 
The work undertaken by the Assurance team provides assurance to the EC 
whilst reducing the impact of irregularities on the MA error rate. 

 
11.2. The non-FI 2023 visit schedule commenced in February. To the date of the 

report 20 visits were in progress and 7 closed.  Visits from the 2022 non-FI 
schedule are ongoing with 28 in progress and 121 closed. At the end of the visit 
year 28 visits were moved over to the 2023 schedule from the 2022 schedule. In 
this final year of delivery we continue to constantly review capacity, visit 
readiness and re-prioritise visits as required 

 

11.3. OTSVs for financial instruments are carried out annually, with the FI visit year 
running from January to December. To the date of the report there remains one 
OTSV, with 2 sub funds, still in progress from the 2022 schedule. This will be 
closed by the end of April.  The 2023 FI schedule has commenced, with one 
OTSV visit closed and two visits, encompassing 11 sub funds, in progress.   

 
11.4. The team are closely monitoring the work schedule and resourcing for 

programme closure and are continuing to track outstanding checks to ensure all 
required verifications are complete. The team are working closely with the 
programme delivery teams to ensure all required checks are undertaken.    

 
11.5. Regular analysis of A125 OTSV actions is carried out, with actions broken down 

by category and sub-category.  
 

Non-FI Actions   FI Actions 

  
 

 
12. Cross cutting themes 
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12.1. A draft of the National ERDF Evaluation was sent for review in Jan 2023. This 
contains a section evaluating the approach to, and implementation of horizontal 
principles in ERDF projects.  

 
12.2. Of the project level summative assessments reviewed, only 62% contained 

reference to approaches to horizontal principles, and the available evidence 
around the impacts of these approaches was limited. Nevertheless, the findings 
help to draw out key approaches taken, and examples of good practice where 
specific projects were more proactive and innovative in their approaches and 
may provide lessons that future projects can draw from. 

 

12.3. Sustainable development was particularly core to PA4 - 7, but in practice many 
projects in other priority axes also highlighted that sustainable development was 
designed in as a core part of their projects. This included benefits arising from 
reduced travel as a result of enhanced ICT use (PA2) and investments in low 
carbon innovation such as the Manchester Fuel Cell Innovation Centre, funded 
under PA1. 

 

12.4. Projects involving capital build commonly cited that works had been completed to 
high BREEAM or CEEQUAL levels. Many projects also reported a reduction in 
project carbon footprint of projects as a result of virtual support practices adopted 
following the outbreak of COVID-19.  

 

12.5. More proactive approaches involved:  
 

• Requiring SMEs to have an environmental policy as a condition of support 

• Requiring SMEs to have a measurable environmental objective as a condition 
of support 

• Promotion of an assessment of life cycle of new products and technologies 
developed through ERDF support 

• Adding a sustainable development agenda item to all project board meetings 
 

 

12.6. On equalities, the findings showed a mixed approach. A common finding was to 
follow the existing equal opportunities policy of the lead organisation. However 
more proactive approaches were also reported.  
 

12.7. Projects involving capital build commonly highlighted that buildings had been 
completed with minimum accessibility requirements built in. A number of projects 
noted that changes to the delivery of business support enforced by the outbreak 
of COVID-19, with much support activity shifting from in-person to online delivery 
helped to reduce the barriers to participation for some, with remote attendance 
reducing the time commitment (by reducing travel to venues) and improving the 
flexibility around joining training and workshop sessions. 

 

12.8. Other approaches include: 
 

• Careful curation of marketing material to ensure inclusive messaging for a 
wide range of applicants 

• Research to provide tailored support for female entrepreneurs and women led 
businesses 
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• Targeted engagement with businesses run by people from ethnic minority 
communities, through networking with business leaders and local community 
groups. The approach was found to be highly effective 

• enhancing accessibility under PA7 including pedestrian ramps, accessible 
parking provision and a shuttle bus to meet the needs of disabled users 

• gathering of equalities data as an evidence base for future activities 
 

 

12.9. At project level, contribution continues to be reported on through claims, with 
required equality and diversity data reported where applicable with claimed 
outputs.  
 
 

13. Audit 
 
A127 Audit of operations, position as of 15 May 2023 

 

 
13.1. Fieldwork on the 22-23 semester 1 audit sample is well underway. One draft 

report and One closed report has been issued to 15 May. Overall progress is 
slightly behind forecast. 
 

13.2. The semester 2 audit sample is expected following the submission of the next 
ECPA in May. 
 

13.3. Four reports remained at draft on conclusion of the 21-22 ACR and accounts 
submitted in February 2023. Three reports related to Financial instruments where 
no expenditure was identified at risk. One report related to ongoing investigation 
which was unable to conclude in time for the submission of the accounts and ACR. 
In this instance the maximum preliminary error for this operation was calculated and 
included in the total error rate calculation in the ACR. 
 

13.4. The Total Error Rate was concluded at 1.349% for the audit year with the 
Residual Total Error rate 1.327%. The RTER is therefore below the 2% 
materiality level outlined in the regulations.  

 

To
tal A

u
d

its
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D
raft
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g

22-23 ACR

Semester 1 (Jan-23) 22 0 1 1 20

21-22 ACR

21-22 total 48 13 31 4 0

20-21 ACR 39 3 36 0 0

19-20 ACR 58 0 57 0 1

18-19 ACR 44 1 43 0 0

17-18  ACR 56 0 56 0 0

16-17 ACR 22 0 22 0 0

Grand total 289 17 245 4 23

Concluded Audits Draft Reports Outstanding
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13.5. In March 2023 the European Commission undertook an audit on the work of 
GIAA which included sampling a number of the A127 audit of operations from the 
21-22 account year. An observation letter was received on 20 April, GIAA and 
the MA are currently reviewing the findings.  

 

14. Irregularities and corrections 
 
To end April 2023 

 

 
14.1. The table above indicates the value and number of confirmed irregularities and 

Self-declared adjustments (SDA), by calendar year. Irregularities and SDAs are 
based on error in paid claims. 
 

14.2. The following table provides a view of the irregularity by typology, by year the 
irregularity was confirmed (this does not include SDAs) 

 

 
14.3. Within the 2023 irregularities typology values,  non-Compliance with state aid 

solution and Procurement- contract notice and tender spec above OJEU, are the 
stand out values. Drilling into this, the full value of the state aid irregularity and 
64% of the procurement - contract notice and tender spec above OJEU 
irregularity, relate to a single project identified in the EC audit of 2020 with final 
confirmation of the irregularity completed in April 23.  

IRR SDA TCA Total Expenditure Total ERDF Total No.

Expenditure ERDF No. Expenditure ERDF No. Expenditure ERDF No.

2017 £59,450 £19,594 11 10,971 £5,486 2 £70,422 £25,080 13

2018 £2,465,735 £1,180,907 376 9,613,866 £3,678,213 83 £12,079,601 £4,859,120 459

2019 £2,824,059 £1,428,659 169 2,768,046 £1,479,274 132 £38,889 £18,064 1 £5,630,994 £2,925,997 302

2020 £4,903,213 £2,397,127 108 797,416 £465,464 101 £102,763 £51,381 1 £5,803,391 £2,913,972 210

2021 £2,620,986 £1,298,184 121 553,269 £298,719 86 £3,174,256 £1,596,903 207

2022 £6,580,527 £3,115,476 155 4,659,135 £2,368,657 84 £513,703 £249,542 4 £11,753,364 £5,733,675 243

2023 £2,277,497 £1,042,821 48 2,435,017 £1,293,410 107 £22,500,000 £7,650,000 1 £27,212,514 £9,986,231 156
Grand Total £21,731,467 £10,482,767 988 20,837,719 £9,589,223 595 £23,155,354 £7,968,987 7 £65,724,540 £28,040,977 1590

Sum of exp. Total 

2017 2018 2019 2020 2021 2022 2023 Grand Total

assets £2,340 £2,340

disposal £2,340 £2,340

contractual £50,599 £17,596 £436,382 £1,749,384 £44,483 £211,119 £2,509,563

applicant-in-breach-of-gfa £50,599 £13,192 £407,719 £1,318,886 £44,259 £66,410 £1,901,065

no-or-insufficient-evidence £4,404 £28,663 £224 £144,709 £178,000

underperformance £430,498 £430,498

expenditure £6,105 £1,145,674 £824,023 £862,124 £274,726 £3,317,432 £278,526 £6,708,610

apportionment £30 £17,186 £77,549 £12,274 £47,454 £102,285 £41,337 £298,115

calculation-error £516 £183,906 £77,618 £100,305 £66,180 £26,235 £15,333 £470,094

claimed-prior-to-defrayal £51 £43,043 £9,236 £341 £6 £52,677

claimed-prior-to-start-of-project £18,324 £7,060 £8,647 £34,030

duplicate-items £56,398 £2,197 £16,608 £3,309 £79,610 £70,696 £228,818

ineligible-expenditure £5,505 £774,555 £626,752 £701,564 £146,198 £3,088,217 £150,815 £5,493,605

no-or-insufficient-evidence £2 £52,262 £23,612 £22,385 £11,586 £21,079 £345 £131,271

outputs-results £3,172 £3,172

insufficient-supporting-evidence £3,172 £3,172

procurement £53,345 £1,265,949 £1,982,440 £169,966 £596,877 £3,215,713 £849,070 £8,133,360

contract-implemention-above-ojeu £5,900 £58,141 £176 £64,217

contract-implemention-below-ojeu £154,708 £36,511 £4,441 £1,290 £1,300 £60,000 £258,250

contract-notice-and-tender-spec-above-ojeu £400,980 £1,481,551 £40,041 £105,252 £539,719 £2,567,542

contract-notice-and-tender-spec-below-ojeu £644,590 £22,507 £38,475 £253,156 £39,566 £182,316 £1,180,611

evaluation-of-tenders-above-ojeu £53,345 £26,104 £439,496 £73,581 £264,511 £3,046,469 £3,903,506

evaluation-of-tenders-below-ojeu £33,665 £2,375 £13,427 £19,780 £22,950 £67,036 £159,233

publicity £342 £342

non-compliance-with-publicity-requirements £342 £342

state-aid £3,432,401 £2,898 £938,781 £4,374,081

non-compliance-with-state-aid-solution £3,432,401 £2,898 £938,781 £4,374,081

Grand Total £59,450 £2,465,735 £2,824,059 £4,903,213 £2,620,986 £6,580,527 £2,277,497 £21,731,467
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15. Sustainable Urban Development  
 

15.1. There is a regulatory requirement that at least 5% of the ERDF resources 
allocated at UK level are committed to SUD.  
 

15.2. The level of ERDF committed to live SUD projects is £296.64m (101.16%) of the 
SUD allocation – an increase of £0.270m (0.09%) since the last Growth 
Programme Board report. There are no further projects in pipeline. 
 

ERDF Allocation to SUD Projects  £293,250,000 100.00% 

ERDF Contracted £296,640,000 101.16% 
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Annex A – Detail of Contracted Financial Instruments  


	European Structural and Investment Funds (2014-2020)
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	Growth Programme Board, June 2023
	1. ERDF Programme Delivery
	2. Programme Value and Targets
	2.1. The value of the programme is €3,649m and an Operational Sterling value of £3,163m. Instead of a single foreign exchange rate being used the Sterling budget is now based on funds drawn down from the EU and annual forecast exchange rates up to the...
	2.2. The Programme’s total eligible expenditure (TEE), ERDF + Match, is valued €6,572m.
	2.3. Programme performance is measured by the EU using the following targets:
	• N+3 - Ensuring that the ERDF annual budget is drawn down from the EC within 3 years of the budget being allocated.
	• 2023 Performance Framework – These targets sit at priority axis by category of region and are based 2 elements:
	o Financial – The TEE declared.
	o Outputs – The number of Performance Framework outputs achieved for the TEE declared.
	Progress against the performance framework in 2023 will be assessed based on the output/financial achieved coefficient as set out in section 7 below.
	2.4. The Operational Programme value and all returns to the European Commission are based in Euros. Internal Performance Monitoring is also done in Sterling.

