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1. Purpose of this Guidance Document 
1.1. In order to qualify for a Contract for Difference (CfD) Allocation Round, CfD Applicants 

for a generating station with generation capacity of 300MW or more and all Floating 
Offshore Wind generating stations, will be required to provide National Grid ESO (as 
Delivery Body) with a statement by the Secretary of State for Energy Security and Net 
Zero approving the Supply Chain Plan submitted in respect of that station.1 There are 
separate Supply Chain Plan Questionnaires for Offshore and Onshore Wind projects 
equal or greater than 300MW,  Solar PV projects equal or greater than 300MW and a 
lighter-touch, bespoke Supply Chain Plan has been created for all Floating Offshore 
Wind projects, that has been adapted to the likely size of the projects, and the 
challenges and maturity of the technology. Responses by the Applicant to the scored 
sections of the Supply Chain Plan questionnaire will be assessed to determine award 
of this Supply Chain Plan Statement of Approval, and hence eligibility to participate in 
the CfD scheme.  

1 This requirement applies to all technologies defined in The Contracts for Difference (Definition of Eligible 
Generator) Regulations 2014 and is in accordance with The Electricity Market Reform (General) Regulations 
2014 and The Contracts for Difference (Allocation) Regulations 2014 (as amended). 

1.2. Successful Applicants2 will also need to receive a further statement from the Secretary 
of State confirming they have successfully passed their Supply Chain Plan 
Implementation Assessment (a “Supply Chain Implementation Statement”). This 
confirms delivery of, or progress against, the activities and outcomes committed to in 
the scored sections of the Supply Chain Plan and is necessary in order to be able to 
fulfil one of their CfD Operational Condition Precedents (OCP).  

2 Throughout this guidance, the term ‘Applicant’ is used according to the definition in Regulation 9 of The 
Electricity Market Reform (General) Regulations 2014 (as amended). 

1.3. This Supply Chain Plan guidance provides detail for Applicants and Generators3

3 In this guidance document, an Applicant is referred to as a Generator once they have secured a CfD in the 
allocation round. 

 
regarding: 

a. Supply Chain Plan Application for single and multiple CfD Units. 

b. Supply Chain Plan Applications for onshore/offshore wind applicants, floating 
offshore wind applicants, and solar applicants.  

c. The process and timetable for Supply Chain Plan application submissions, 
feedback sessions, monitoring and implementation assessment.  

d. The formatting requirements the Supply Chain Plan must adhere to. 

e. Supply Chain Plan scoring.  

f. Supply Chain Plan publishing.  

1.4. This Supply Chain Plan guidance document has been prepared in relation to the Sixth 
CfD Allocation Round. Details of the Allocation Round, which is planned to open in 
March 2024, will be made available in due course. 

1.5. Dates in this guidance document relating to the Sixth CfD Allocation Round are 
indicative only and subject to change. If any dates do change, this document will be 
updated. 
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1.6. This guidance provides Applicants with assistance in considering how they might wish 
to complete their applications, and guidance on the Supply Chain Plan process. Each 
application will be considered on its merits in accordance with the proper exercise of 
the Secretary of State’s discretion, as further described below. 

Objectives of the Supply Chain Plan Process 
1.7. The aim of the Supply Chain Plan process is to encourage competitive, productive and 

efficient supply chains for low carbon electricity generation projects, and to accelerate 
investments in a broad range of established and less established low carbon 
technologies to help ensure delivery of our ambitious Net Zero objectives. 

1.8. The delivery of effective, open and competitive supply chains will assist in bearing down 
on the costs of low carbon electricity generation in the UK, ensuring that unnecessary 
costs are not passed on to consumers, while encouraging investment in low carbon 
electricity generation to meet our net zero targets by 2050.  

1.9. Low carbon electricity generation projects should not only contribute to decarbonising 
our economy once operational, but throughout their lifetimes, including during project 
development, construction, operations and eventually decommissioning.  

1.10. Competitive and adaptable supply chains should also give opportunities to new 
entrants and smaller businesses to contribute to the market and disrupt existing 
practices and methods, to:  

• ensure costs stay competitive.  

• to drive innovation while heading towards Net Zero; and 

• maximise investment in skills and new job opportunities.  

1.11. Supply Chain Plans should also align with the objectives of the relevant Sector Deals 
for a particular industry.  

1.12. To support delivering these objectives, Supply Chain Plans will align with the objectives 
of the government strategies “Build Back Better: our Plan for Growth4”, the British 
Energy Security Strategy5, and the Net Zero Strategy: Build Back Greener6. 

4 The plan can be found at https://www.gov.uk/government/publications/build-back-better-our-plan-for-growth 
5 The strategy can be found at https://www.gov.uk/government/publications/british-energy-security-
strategy/british-energy-security-strategy  
6 The strategy can be found at https://www.gov.uk/government/publications/net-zero-strategy  

1.13. To this end, Supply Chain Plans are divided into the following sections: 

• Green Growth – ensuring the push to Net Zero creates new economic opportunities 
for a range of actors and helps establish new and resilient low carbon industries.  

• Innovation – nurturing and commercialising innovative technologies to create more 
efficient equipment, improved installation methods and new ways of delivering major 
projects. This will then reduce the costs of projects and overcome the technical 
challenges of renewable electricity generation and contribute to reaching our Net 
Zero objectives.  

• Infrastructure – decarbonising supply chains, while increasing investment in supply 
chain capacity and logistics to support the growth of sustainable supply chains. 

 

https://www.gov.uk/government/publications/build-back-better-our-plan-for-growth
https://www.gov.uk/government/publications/british-energy-security-strategy/british-energy-security-strategy
https://www.gov.uk/government/publications/british-energy-security-strategy/british-energy-security-strategy
https://www.gov.uk/government/publications/net-zero-strategy
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• Skills – developing a diverse, skilled workforce and increasing employment 
opportunities, while ensuring the renewable energy industry reflects society as a 
whole and operates ethically and safely.  

1.14. Generating stations with a generating capacity of 300MW or more are currently subject 
to Supply Chain Plan requirements because the government considers that this policy 
should capture projects large enough to materially influence their supply chains and 
make a material contribution to the government’s Supply Chain Plan objectives in the 
low carbon electricity generation market. There are separate Supply Chain Plan 
Questionnaires for Offshore and Onshore Wind projects equal or greater than 300MW 
and Solar PV projects equal or greater than 300MW. 

1.15. All Floating Offshore Wind projects are subject to Supply Chain Plan requirements 
because the government considers that it is in a unique position as a technology that is 
on the verge of mass commercialisation and deployment. Therefore, it is likely to play 
an important role in meeting our 50GW target, decarbonising the grid, and moving a 
step closer to Net Zero, compared to other emerging technologies at this point in time. 

1.16. The following list is a quick guide to where you can find details of the substantial 
changes introduced to the Supply Chain Plan process for Allocation Round 6. 

Change Section 
Added references to the British Energy 
Security Strategy 

Section 3.4 

Provided an updated definition to 
‘commitments’ 

Section 3.15 

Refined the scope of what can be asked in 
monitoring meetings 

Section 4.8 

New timeline Annex A 
Separate Supply Chain Plan Questionnaires 
for Solar PV projects equal or greater than 
300MW. 

Throughout document 
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2. Supply Chain Plans: Process and Timetable 
Introduction 
2.1. To qualify for the Sixth CfD Allocation Round, the Secretary of State will need to 

approve the Supply Chain Plan submitted for a generating station of 300MW or more, 
or for any Floating Offshore Wind generating station. The contents of a Supply Chain 
Plan will not have an impact on the Allocation Round criteria themselves, including the 
value of the strike price.  

2.2. The government is committed to working with industry during the process of developing 
Supply Chain Plans. Accordingly, staff across the Department for Energy Security & 
Net Zero and the Department Business and Trade (DBAT) will be willing to provide 
advice to developers and respond to queries prior to their submission of their Supply 
Chain Plans, and the Department for Energy Security & Net Zero may share relevant 
questions with other parts of government (including DBAT) and the Devolved 
Administrations for this purpose. However, it is important to note that plans cannot be 
endorsed and no assurances that a plan will pass the assessment process can be 
made outside of the formal assessment process. In practice a Statement of Approval 
will usually be valid only for the Allocation Round for which it is prepared7.  

7 Under regulation 11(2) of the Electricity Market Reform (General) Regulations 2014 the Statement of 
Approval is valid for 9 months from the date of the Statement. 

2.3. Applicants can contact the Department for Energy Security & Net Zero at 
supplychainplan@energysecurity.gov.uk with any questions. 

Supply Chain Plan Application for Single or Multiple CfD Units 
2.4. A Supply Chain Plan Application can be either for a single CfD unit or multiple CfD 

units within the same geographical area where the intention is to use largely identical 
supply chains and for activities to apply across all CfD units, even if the units in the 
Supply Chain Plan Application are from different legal entities and have different 
company numbers. 

2.5. Applications for multiple CfD units should highlight if the anticipated build out of the 
projects are phased and any interdependencies (such as volume of orders) of activities 
or commitments between CfD units.  

2.6. If there are significant differences across the multiple units on the intended supply 
chain or proposed activities or commitments, then please submit individual Supply 
Chain Plans for each project. 

2.7. Applications for multiple CfD Units that pass their assessment will be issued a single 
Statement of Approval letter covering each individual CfD unit identified in the Supply 
Chain Plan Application. The Statement of Approval will be valid for each individual CfD 
unit even if not all CfD units are entered into the relevant Allocation Round. 

Change of Project Ownership  
2.8. Should a project change ownership after a Supply Chain Plan has been submitted, the 

new owners will take responsibility for implementing the actions/commitments outlined 
in the Supply Chain Plan. 

 

mailto:supplychainplan@energysecurity.gov.uk
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2.9. Where a Supply Chain Plan is for multiple CfD Units and there is a change of 
ownership of individual CfD Units, the Department for Energy Security & Net Zero is 
content for the project zone to remain as one Supply Chan Plan with both the original 
owner and the new owner(s) being responsible for all the commitments.  

2.10. However, should the owners of the projects prefer to separate the responsibilities into 
separate Supply Chain Plans for the units they own, the Department for Energy 
Security & Net Zero will work with the new owners to agree on how the commitments of 
the Supply Chain Plan should be split among the units or will be carried through for 
each unit. The Department for Energy Security & Net Zero retains full discretion on this 
matter and will need to sign off the new Supply Chain Plan arrangements to ensure the 
demonstrable value of the Supply Chain Plan remains the same.   

Application Process 
2.11. During the calendar week before the opening of the Supply Chain Plan Application 

Window, prospective Applicants should email the Department for Energy Security & 
Net Zero at supplychainplan@energysecurity.gov.uk indicating their intention to submit 
a Supply Chain Plan for assessment. Prospective Applicants can also arrange the 
timing of their feedback session at this time as well, if they have not already done so 
(see paragraph 3.28). 

2.12. An area will be set up within a secure online document management platform for each 
Applicant. A link to the secure area, with instructions on how to submit a Supply Chain 
Plan electronically, will be provided. 

2.13. Supply Chain Plans will not be assessed until after the Application Window closes. In 
cases where Applicants submit more than one version of any Supply Chain Plan, only 
the latest submission will be considered. 

2.14. Applicants will receive an email to confirm receipt of their submission within three days 
of the closing of the Supply Chain Plan Application Window. If Applicants do not 
receive an email confirmation, or if they encounter any problems submitting documents, 
they should contact supplychainplan@energysecurity.gov.uk at the earliest opportunity. 

2.15. If Applicants are required to resubmit any Supply Chain Plans, or if additional 
information is requested, the Department for Energy Security & Net Zero will also ask 
for this to be done on the online document management platform. 

Assessment Timetable 
2.16. The Department for Energy Security & Net Zero will publish information on the dates of 

the Supply Chain Plan Application Window in respect of the Sixth CfD Allocation Round 
in due course, alongside dates for the feedback sessions. The Application Window will 
be open for one week, after which it will be closed except for resubmissions linked to 
the feedback session process or rejected applications.  

2.17. The Department for Energy Security & Net Zero will not begin the substantive 
assessment of those Supply Chain Plans until the Supply Chain Plan Application 
Window has closed. However, if during the Supply Chain Plan Application Window, it 
becomes apparent to the Department for Energy Security & Net Zero that a submission 
contains material omissions (for example if it is evident that significant sections or 
annexes are missing), the Department for Energy Security & Net Zero will endeavour to 

mailto:supplychainplan@energysecurity.gov.uk
mailto:supplychainplan@energysecurity.gov.uk
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notify the Applicant as soon as is reasonably practicable (see paragraph 2.14 of this 
guidance). 

2.18. The Department for Energy Security & Net Zero will accept further information supplied 
in response to such a notice during the Supply Chain Application Window and by no 
later than three working days8 after the Applicant has been notified (information will still 
be accepted even if the Window has subsequently closed). 

8 “Working day” is defined in The Contracts for Difference (Allocation) Regulations 2014 (as amended). 

2.19. The Department for Energy Security & Net Zero will begin arranging feedback session 
times and dates with Applicants in the lead up to, and during the Supply Chain Plan 
Application Window. Feedback sessions will take place during the 3rd and/or 4th week 
following the close of the SCP Application Window.   

2.20. Subject to paragraph 2.24 of this guidance, the Department will endeavour to notify 
Applicants as to whether or not their Supply Chain Plan has been approved within 55 
working days of the Supply Chain Plan Application Window closing date. 

Information Requests during the Assessment Process 
2.21. The Department for Energy Security & Net Zero will begin the process of assessing 

submitted Supply Chain Plans in accordance with the assessment approach, set out in 
Section 3 of this guidance, from the closure of the Supply Chain Plan Application 
Window. 

2.22. The Department for Energy Security & Net Zero may seek clarification from an 
Applicant in respect of their Supply Chain Plan (a Clarification Request) during this 
assessment period. This could, for example, include a request for: 

a. any potentially missing sections or annexes. 

b. clarifications or responses to any technical questions regarding the information 
submitted; or 

c. clarifications in respect of existing data where the Supply Chain Plan appears to 
include unsubstantiated claims. 

2.23. Applicants will need to provide in the Application contact details of one or more 
individuals who will act as the Applicant’s Authorised Representative(s) and preferred 
contact persons. Clarification Requests will be raised by the Department for Energy 
Security & Net Zero with the Authorised Representative(s) and preferred contact 
persons and the Applicant should respond as soon as possible and by no later than 
three working days after the request. 

2.24. Failure to respond to a Clarification Request adequately and in a timely fashion may 
result in the Department for Energy Security & Net Zero being unable to process the 
application within the timescales described in paragraph 2.20 of this guidance. 
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Queries from Applicants 
2.25. Queries regarding the process and response requirements may be submitted during 

the preparation phase of a Supply Chain Plan. Queries should be submitted in writing 
to supplychainplan@energysecurity.gov.uk. 

2.26. The Department for Energy Security & Net Zero will endeavour to respond to queries 
regarding Supply Chain Plans within three working days of receipt, but no guarantees 
can be made in this regard. 

2.27. In the period leading up to the Supply Chain Plan Application Window and during the 
assessment process, individual queries and their responses may be published in a 
‘question and answer’ circular which will be made available online. This is to ensure all 
potential Applicants have access to the same information. The identity of the Applicant 
making the query will not be included in the circular. The Department for Energy 
Security & Net Zero reserves the right to amend the text of the query for publication, for 
example to ensure clarity or to remove any information that may reveal the identity of 
the Applicant making the query. 

2.28. Applicants should state if they wish a query to be treated as confidential and include 
the reasons why they believe that the query should be so treated. If the Department for 
Energy Security & Net Zero, in its sole discretion, determines that a question should not 
be treated as confidential, the Applicant will be given an opportunity to withdraw the 
query, otherwise the Department for Energy Security & Net Zero may distribute the 
query and response to some (if technology specific) or all other Applicants. 

2.29. Responses to queries which the Department for Energy Security & Net Zero decides 
should be treated as confidential will be sent to the originating Applicant only. 

Evaluation Results and Exchange of Letters 
2.30. Applicants who submit a Supply Chain Plan that passes the assessment process will 

receive a written Statement of Approval, which can be submitted by the Applicant to the 
Delivery Body when they are applying to participate in the Sixth CfD Allocation Round. 
The Department for Energy Security & Net Zero will also provide feedback on the 
successful application.  

2.31. Applicants who submit a Multiple CfD Unit Supply Chain Plan that passes the 
assessment process will receive a written Statement of Approval that will list each of 
the CfD Units identified in the SCP application, which can be submitted by the 
Applicant to the Delivery Body when they are applying to participate in the Sixth CfD 
Allocation Round. The Department for Energy Security & Net Zero will also provide 
feedback on the successful application.   

2.32. A Statement of Approval will usually be valid for the Allocation Round it is prepared for 
– in practice, this means for 9 months from the point it was issued. However, the 
Secretary of State may extend the time-period for which the approval is valid if they 
determine there is a compelling reason for the extension. This would include an 
extension if, for any reason, the CfD auction is delayed beyond the validity period of 
Supply Chain Plan Statement of Approvals.  

2.33. In the event that a Supply Chain Plan is rejected, the Department for Energy Security & 
Net Zero will notify the Applicant of that rejection and will provide a written explanation 

mailto:supplychainplan@energysecurity.gov.uk
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of the reasons for the rejection and the further steps which may be available to the 
Applicant (a Statement of Rejection).   

2.34. The Department for Energy Security & Net Zero will consider revised Supply Chain 
Plans submitted in response to a Statement of Rejection.  Applicants are strongly 
encouraged to submit a revised Supply Chain Plan at the earliest opportunity following 
receipt of a Statement of Rejection to allow as much time as possible for re-
assessment.  Only the passages of a plan that led to the original rejection need to be 
revised and resubmitted.  However, it is important to note that while the Department for 
Energy Security & Net Zero will endeavour to notify Applicants as to whether or not 
their revised Supply Chain Plan has passed the assessment process before the Sixth 
CfD Allocation Round Application Window opens, no guarantee is made that the 
Department for Energy Security & Net Zero will be able to do so. The Department for 
Energy Security & Net Zero will notify applicants if a revised application could not be 
considered in time.  

2.35. For the avoidance of doubt, the Department for Energy Security & Net Zero will not 
accept any new Supply Chain Plan applications other than revised applications 
submitted in response to the feedback session process or a Statement of Rejection 
from the closing of the Supply Chain Plan Application Window. 

2.36. If an Applicant has not had a response of any kind (an acceptance or rejection) from 
the Department for Energy Security & Net Zero after 55 working days following the 
closure of the Supply Chain Plan Application Window, they should contact the 
assessment team by emailing supplychainplan@energysecurity.gov.uk. 

2.37. The Department for Energy Security & Net Zero will notify the Delivery Body of each 
approved or rejected Supply Chain Plan.  

mailto:supplychainplan@energysecurity.gov.uk
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3. Submitting a Supply Chain Plan 
Introduction 
3.1. This section provides a description of the practical process to be followed by Applicants 

when submitting a Supply Chain Plan for approval, and the approach that the 
government will adopt for the assessment of Supply Chain Plans.  

3.2. Applicants should complete a Supply Chain Plan application. Any additional material 
provided to substantiate response statements should be presented as annexes to the 
main document. 

Supply Chain Plan Application 
3.3. The Supply Chain Plan application will comprise a questionnaire that must be 

completed by all Applicants with projects of 300MW or more or all Floating Offshore 
Wind projects. There are separate Supply Chain Plan Questionnaires for Offshore and 
Onshore Wind projects equal or greater than 300MW, Solar PV projects equal or 
greater than 300MW and a lighter-touch, bespoke Supply Chain Plan for Floating 
Offshore Wind projects. 

3.4. The application is divided into five sections. The first section, ‘Project Summary’ is for 
Applicants to provide background information on the project and context on the 
project’s overall approach to supply chains. This section is not scored. The remaining 
four sections are scored and contain questions that are aligned with the contents of the 
government’s central strategies, “Build Back Better: our plan for growth”, the Net Zero 
Strategy: Build Back Greener, and the British Energy Security Strategy.  

Response Structure 
3.5. Supporting evidence should be in annexes. All supporting evidence in the annexes 

must be directly relevant to specific parts of the response and Applicants are 
encouraged to minimise the quantity of supporting material presented by including 
relevant extracts or sections of papers where appropriate, to support the efficient 
processing of plans.  

3.6. Applicants should also note that information presented in annexes must be clearly 
referenced within the body of the response, where the relevance of this material should 
also be highlighted. Material not referenced in this way will not be considered during 
the assessment process. 

3.7. To assist the Department for Energy Security & Net Zero in determining what it may 
have to legally disclose under the Freedom of Information Act and the Environmental 
Information Regulations, Applicants should clearly state any aspects of their responses 
which are commercially sensitive, indicating if this would still be true at: 

a. the point of CfD contract signing.  

b. the Milestone Delivery Date (MDD); and 

c. the CfD Start Date (at each phase, for phased projects). 

3.8. All financial information should be denominated in pounds sterling. If it is anticipated 
that a significant proportion of project expenditure will be transacted in another 
currency (for instance for the purchase of capital equipment) then details of these costs 
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in the local currency should also be provided together with the exchange rate 
assumptions used to convert values to pounds sterling. 

3.9. Any activity proposed by an Applicant should only be listed as an activity in response to 
one question. If an activity covers multiple aspects of the questionnaire, the Applicant 
should clearly state with evidence how it contributes to each specific part of the Supply 
Chain Plan it is linked to. Activities that are duplicated without an explanation of how 
they contribute to each specific aspects of the Supply Chain Plan they are linked to will 
not be scored.  

Formatting 
3.10. Plans should be completed in a minimum font size of 11 point and using 1.5 line 

spacing. All pages and paragraphs should be numbered. Each question should begin 
on a new page. 

3.11. Plans and supporting documentation can be submitted either as Word documents or as 
a PDF file. 

3.12. The use of embedded hyperlinks and footnotes is permitted. A ‘cross referencing tool’ 
is also permitted within the full document as long as there is no need for downloading 
any specialist software to enable it. 

3.13. Applicants can use their own file naming conventions for supporting annexes. 

Scoring at Application Stage 
3.14. Supply Chain Plans will be assessed on the merits of the application, taking into 

account the particulars of the relevant renewable technology, such as the development 
stage of the technology and its supply chain. 

3.15. Supply Chain Plans will be scored on the commitments the Applicant makes that 
support the objectives of the Supply Chain Plan policy (as outlined in section 1 of this 
guidance). All commitments need to be clear, specific, measurable and unambiguous. 

3.16. The Supply Chain Plan Application has specific questions for the Applicant to answer, 
related to four criteria as flagged in paragraph 1.13. For questions that are scored, the 
allocated marks for each question and the breakdown of how marks are awarded is 
shown next to the question.   

3.17. Marks for most questions will be awarded based on the quality of information provided, 
specifically: the level of ambition; and the provision of quantifiable outcome/measurable 
metrics contained in the responses and supporting evidence, including how delivery will 
be ensured (e.g. through contractual commitments, details of your company’s internal 
measurement/monitoring processes including reporting, and obligations). The nature of 
a project’s technology, and a project’s size, are taken into account when considering 
ambition. The Department for Energy Security & Net Zero recognises that not all 
questions can provide a commitment or measurable outcome, and scoring will reflect 
this where appropriate. Where strategies and descriptions are asked for, what is scored 
is the explanations and evidence provided. In the case of a procurement strategy for 
instance, we are looking for evidence that, when narrowing down your choices, you 
have carefully studied and understood the options available in the market with 
consideration given to increasing the capacity, capability and efficiency of supply 
chains.  
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3.18. Definitions of key words such as ambition, measurable outcomes etc are provided in 
Annex B of the Supply Chain Plan questionnaire.  

3.19. Applicants should include activities that are ongoing or will be undertaken and be 
specific about the timelines of their commitments. Where asked, Applicants should 
provide supporting information in an annex. Applicants may reference relevant work 
related to a previous project, so long as there are demonstrable links between the 
activity undertaken between the past and current projects. Applicants can include 
commitments that reference consortium projects and cluster arrangements, but on 
doing so applicants are accountable for delivering on those commitments. Applicants 
can include examples of activities from parent companies and main suppliers provided 
the activity is specific to the project and that this is made clear in the answer. 

3.20. Applicants should use the space provided for their answers to explain and provide 
context for the actions they are proposing.    

3.21. Applicants of projects equal to or greater than 300MW scoring less than 60% (as a 
percentage of marks available) in one or more sections of their Supply Chain Plan are 
unlikely to pass, and therefore unlikely to be issued with a statement by the Secretary 
of State approving their Supply Chain Plan.  

3.22. Applicants of Floating Offshore Wind projects scoring less than 50% (as a percentage 
of marks available) across the whole Supply Chain Plan are unlikely to pass, and 
therefore unlikely to be issued with a statement by the Secretary of State approving 
their Supply Chain Plan.  

3.23. This marking approach will enable the Secretary of State to make an assessment of 
whether the Supply Chain Plan sets out sufficient evidence of the projects’ contribution 
to the objectives set out in Section 1 and in the Supply Chain Plan questionnaire.  

Feedback Session 
3.24. The Department for Energy Security & Net Zero will offer a feedback session to each 

Applicant to better understand their proposed Supply Chain Plan and to question any 
aspects of the SCP that appear unclear or vague. The feedback session will focus 
solely on the scored sections of the Supply Chain Plan questionnaire. 

3.25. Feedback sessions will not be compulsory but will help reduce the chance of an SCP 
Application failing and needing to be resubmitted and reassessed, as Applicants may 
amend their SCP following the feedback session. 

3.26. The feedback session will take place after the Department for Energy Security & Net 
Zero has made an initial provisional assessment of the Applicant’s Supply Chain Plan 
and will form part of the overall SCP assessment process. These will either be in 
person or organised virtually.  

3.27. The Department for Energy Security & Net Zero will endeavour to conduct all feedback 
sessions in the third week following the close of the Supply Chain Plan Application 
window. But this is dependent on the number of Applications.  If necessary, to 
accommodate a high number of Applicants, feedback sessions will take place in the 
fourth week following the close of the Supply Chain Plan Application window.  

3.28.  Applicants can arrange a suitable time and date for these sessions once the dates of 
the Supply Chain Application window have been announced. 
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3.29. The Department for Energy Security & Net Zero will set the time and date for these 
sessions with any Applicant who has not previously arranged one on receipt of their 
Application. 

3.30. During the feedback session, the Department for Energy Security & Net Zero will run 
through each section of the questionnaire, provide feedback based on a provisional 
assessment of the application, and may seek clarification or further details on any 
element of the Plan to ensure the Department for Energy Security & Net Zero fully 
understands how the Applicant intends to make a material contribution to the supply 
chain. The Department for Energy Security & Net Zero will endeavour to provide 
Applicants an indication of issues it wishes to raise prior to the feedback session to give 
Applicants the opportunity to prepare.  Applicants can use the session to provide more 
context, detail or further emphasise the importance of their actions/commitments to the 
supply chain. 

3.31. These meetings are expected to take no longer than two hours and may be shorter. 
3.32. A note of what was discussed and agreed at the session will be agreed with Applicants 

following the meeting.  This note will be confidential between both parties and form part 
of the formal feedback on a Supply Chain Plan application. Therefore, the note will not 
be published. 

3.33. Following the meeting, Applicants may submit a revised Supply Chain Plan, within 5 
working days, should they wish to do so, addressing any issues identified during the 
session. 

4. Supply Chain Plan Monitoring and Assessment 
Introduction 
4.1. If an Applicant receives a Supply Chain Plan statement, they will be referred to 

hereafter as ‘the Generator’ (as shorthand for Generator Party Applicant). 

4.2. Monitoring and Assessment comes in several stages: 

4.2.1. After a Supply Chain Plan application is submitted and passed, and a project is 
awarded a CfD, the Department for Energy Security & Net Zero will begin the 
monitoring process. The purpose is to gather information on the implementation 
of Supply Chain Plans, to identify any issues that may impede a Generator’s 
ability to meet their commitments, to draw up amendments to the Supply Chain 
Plan as necessary, and to issue a progress report that can give Generator’s 
confidence as to where they stand ahead of the Supply Chain Implementation 
Statement assessment after MDD.  

4.2.2. After a Generator has passed their MDD, they can submit an application for a 
Supply Chain Implementation Statement (note that an application may be 
submitted shortly before MDD, but it will not be assessed until after MDD). The 
Department for Energy Security & Net Zero will then assess whether an 
Implementation Statement should be issued by assessing a Generator’s 
progress against their Supply Chain Plan commitments (including amendments). 
The Secretary of State will issue a Supply Chain Implementation Statement to 
projects that have met their commitments or are on track to do so. The 
Department for Energy Security & Net Zero recognises that some commitments 
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may not have started to be implemented at this stage, and this will be taken into 
consideration. 

4.2.3. The Department for Energy Security & Net Zero cannot issue an 
Implementation Statement before a project’s MDD, as it requires certainty that 
the project is viable and proceeding before it can assess the implementation of a 
Supply Chain Plan. A project’s viability is best evidenced by the requirements of 
its MDD.  

4.2.4. Once a Supply Chain Plan Implementation Statement has been obtained by 
the Generator, project monitoring by the Department for Energy Security & Net 
Zero will resume to keep track of the implementation of outstanding 
commitments until project completion. This will help the Department for Energy 
Security & Net Zero establish whether all outstanding commitments have been 
met.  

4.2.5. After project completion, the Department for Energy Security & Net Zero will 
ask for a Supply Chain Plan Post-Build Implementation Report (Annex E) from 
the Generator. Projects that are found to not have fulfilled their outstanding 
commitments after MDD may be barred from applying to future CfD allocation 
rounds.  

Principles of monitoring and assessment 
4.3. During the monitoring and assessment phases, the Department for Energy Security & 

Net Zero will be looking for evidence that Generators have either:  

4.3.1. met their commitments. 

4.3.2. are on track to meet their commitments; or  

4.3.3. can evidence substantial and sustained efforts to meet their commitments. 

4.3.4. Note: The Department for Energy Security & Net Zero recognises that whilst 
the vast majority will, not all questions can provide a commitment or measurable 
outcome, and scoring will reflect this where appropriate. 

4.4. If it becomes clear during the monitoring process that a commitment cannot be met, the 
Generator will propose an alternative and commensurate commitment (or 
commitments) that it shall agree with the Department for Energy Security & Net Zero 
before adding them to its Supply Chain Plan.  

4.5. The Department for Energy Security & Net Zero recognises that it is sometimes not 
feasible to make alternative and commensurate commitments, or that events outside a 
Generator’s control and influence prevent a commitment from being met. In such 
scenarios, the Department for Energy Security & Net Zero will not penalise off-track or 
missed commitments where there is evidence to show that the Generator made 
sustained and substantial efforts to reach a successful outcome, but despite those 
efforts, a commitment could not be fulfilled. In such circumstances, the Department for 
Energy Security & Net Zero will recognise the effort even if the commitment could not 
be met. 

4.6. Commitments that are not met because of a lack of substantial and sustained effort by 
the Generator will receive zero/low marks in the assessment for that commitment. 
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4.7. Substantial and sustained effort will mean that a developer has evidence to show that it 
tried to solve emerging problems through a range of solutions and considered every 
reasonable alternative approach, and that it notified the Department for Energy Security 
& Net Zero as early as possible of emerging issues.  

4.8. The monitoring process will be used to track progress and identify emerging problems 
with the default position being to solve issues or find alternative commitments, rather 
than penalising Generators. Note that the Department for Energy Security & Net Zero 
may ask any question in deems relevant to the fulfilment of your Supply Chain Plan, 
even if that means asking about events, projects or activities that are not explicitly 
name checked in a Supply Chain Plan.  

4.9. At assessment stage, the Secretary of State may refuse to issue a Supply Chain 
Implementation Statement if there is evidence that a Generator has failed or is on track 
to fail in any scored section of the Supply Chain Plan, and the Generator cannot 
produce evidence in those instances that it made a sustained and substantial effort to 
rectify those issues. Commitments that were unfulfilled but nonetheless the subject of 
substantial and sustained efforts from the Generator will not be classed as failed, or on 
track to fail. Commitments that will only be realistically completed after MDD will be 
assessed at Implementation Statement stage on the basis of whether they are on track 
at the time of assessment, or if they are off-track, whether they are the subject of 
agreed rectification measures by the Generator.  

4.10. The scoring methodology at assessment stage will mirror the methodology in the 
original Supply Chain Plan questionnaire. Generators will continue to be scored on their 
original (and amended) ambitions, to ensure a level playing field between plans that 
meet a majority of their commitments but had a lower level of ambition and plans that 
had very high ambitions but were able to meet fewer commitments.  

Frequency of monitoring 
4.11. The Department for Energy Security & Net Zero will hold a monitoring meeting with the 

Generator on Supply Chain Plan implementation, if the project is awarded a CfD, every 
two months until assessment of a Supply Chain Implementation Statement application. 
The frequency of monitoring is to ensure that all emerging issues are identified and 
addressed before a Supply Chain Implementation Statement application. 

4.12. Once, and if, a Supply Chain Implementation Certificate has been issued, monitoring 
will resume at a lower frequency. A meeting between the Department for Energy 
Security & Net Zero and the generator will be held at least every 6 months until project 
completion, with the option to have more meetings at the request of either party if 
issues arise.  

4.13. Each monitoring meeting is expected to last around 2 hours. 

The monitoring process up to Supply Chain Implementation Statement 
application 
4.14. The monitoring meetings will be based on the Generator’s Supply Chain Plan (as 

amended). Each commitment will be examined in turn, and evidence of progress or 
difficulties will be required for each meeting. The Generator should provide a colour-
coded RAG rating summarising progress against each of their commitments, using the 
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ratings outlined below under paragraph 4.16. The Generator may make use of the 
template in Annex D for this purpose.  

4.15. All supporting documents from the Generator must be submitted no later than one 
week before the scheduled meeting. Failure to submit supporting documents one week 
before will result in the meeting being delayed until the Department for Energy Security 
& Net Zero has had a chance to review all documents.  

4.16. No later than two weeks after each meeting, the Department for Energy Security & Net 
Zero will issue its own RAG rating, under the format of a colour-coded table based on 
the list of the Generator’s commitments which will summarise the department’s 
assessment of progress against these. The template of this table can be found in 
Annex D. The Generator will have the opportunity to comment on the table to ensure it 
reflects what was discussed in the monitoring meeting. The categories used will be: 

4.16.1. On track or fulfilled (green) 

4.16.2. Off-track but still deliverable (amber) 

4.16.3. Commitment not met or unlikely to be met (red) 

4.17. The Generator should provide notice as soon as reasonably practicable to the 
Department for Energy Security & Net Zero of any potential issues arising relating to 
the delivery of their Supply Chain Plan commitments, be that activities to be undertaken 
and/or outcomes to be achieved.  

4.18. Where commitments are off-track, cannot be met or are unlikely to be met, both parties 
will be able to suggest corrective actions, or alternative commensurate commitments 
which if agreed by both the Department for Energy Security & Net Zero and the 
Generator, can then be recorded in the amended Supply Chain Plan. 

4.19. Commensurate means achieving the same outcome as previously committed to by 
other means, or different outcomes whose total impact will be at least as valuable to 
the Supply Chain as the original commitment.  

4.20. At the mid-way point before the expected MDD (at the nearest month to the mid-point), 
after the regular monitoring meeting, the Department for Energy Security & Net Zero 
will issue a “progress report” no later than two weeks after the meeting, based on the 
evidence presented during monitoring meetings. The report will be in the form of a 
formal letter, using the updated table in Annex D as the basis for its contents. This 
progress report can be used by Generators to evidence their progress on Supply Chain 
Plans to their stakeholders. The progress report will not be a guarantee of obtaining a 
Supply Chain Implementation Statement but will present a snapshot of Supply Chain 
Plan delivery at the mid-point before assessment.  

4.21. Following receipt of the report and at least 2 months before implementation 
assessment, the Generator will update their Supply Chain Plan, accordingly, including 
any agreed amendments,  

Assessment and Supply Chain Implementation Statement 
4.22. Once a Generator has passed their MDD, they can apply for a Supply Chain 

Implementation Statement from the Secretary of State. A successful application for a 
Supply Chain Implementation Statement will satisfy the Supply Chain Plan Operational 
Condition Precedent (OCP).  
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4.23. As part of their application for a Supply Chain Plan Implementation Statement, a 
Generator must submit their Supply Chain Plan as amended and supporting evidence 
to show how they have fared against each commitment. While it is up to the Generator 
to choose a format to present their evidence against each commitment, Generators can 
use the template in Annex D. Guidance on how to use evidence can be found in 
Annex B. 

4.24. Generators will receive an email to confirm receipt of the submission of these 
documents within three working days. If a Generator does not receive an email 
confirmation, or if they encounter any problems submitting documents, they should 
contact the Department for Energy Security & Net Zero at the earliest opportunity. 

4.25. The Department for Energy Security & Net Zero will then assess the evidence against 
the commitments in the Supply Chain Plan and rescore the Supply Chain Plan similarly 
to the CfD application stage, including level of stated ambition, to determine the extent 
to which the Generator has implemented or is on track to implement the commitments 
made. If a Generator over-delivers on a commitment it is possible to receive a higher 
mark than originally awarded. The SCP questionnaire has been updated to detail the 
types of evidence that could be submitted. 

4.26. Generators that score less than 60% (as a percentage of marks available) in one or 
more sections of their Supply Chain Plan are unlikely to pass and to be issued with a 
Supply Chain Plan Implementation statement by the Secretary of State. For Floating 
Offshore Wind projects, the threshold is 50% of all marks across the Supply Chain 
Plan.  

4.27. The Department for Energy Security & Net Zero will undertake to assess the submitted 
documentation within 30 working days of receipt and the Secretary of State will then 
issue or reject a Supply Chain Plan Implementation Statement based on the evidence 
received. If the Department for Energy Security & Net Zero has not responded to the 
Generator within 60 days of receiving the Generator’s Supply Chain Implementation 
Statement application, then the application is deemed to have been approved. If an 
application for a Supply Chain Implementation Statement is missing information, the 
Department for Energy Security & Net Zero will endeavour to notify the applicant within 
three working days.  

4.28. If the Supply Chain Implementation Statement is issued, the Department for Energy 
Security & Net Zero will submit a copy to the Generator and the Generator will pass this 
to the Low Carbon Contracts Company (LCCC), as CfD Counterparty. The provision of 
a Supply Chain Implementation Statement to the LCCC is an Operational Condition 
Precedent (OCP) within the CfD Contract.    

4.29. If the Supply Chain Implementation Statement is not issued by the Department for 
Energy Security & Net Zero, Generators will receive a letter within 30 working days of 
receipt of the application for an Implementation Statement, stating the reasons for 
rejection. Generators may re-submit a revised application for a Statement for 
assessment until the CfD Longstop Date if they have rectified the outstanding issues. 
The Generator should notify the LCCC if a Supply Chain Implementation Statement is 
rejected. 

4.30. Generators must obtain a Supply Chain Implementation Statement, which the 
Generator will transmit to the LCCC, in order for the relevant OCP to be fulfilled and to 
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be able to receive CfD payments. OCPs are existing milestones within the CfD 
contract; all CfD Generators must fulfil their OCPs before CfD payments can 
commence. If the Generator does not fulfil an OCP by the end of the CfD Target 
Commissioning Window, then their 15-year CfD payment term will be reduced until the 
OCP is fulfilled. If the OCP is not fulfilled by the CfD Longstop Date, LCCC will have the 
right to terminate the CfD contract (as is the case with other OCPs). 

4.31. Generators that do not achieve at least 60% as a percentage of total marks, in each 
section of their Supply Chain Plan commitments at implementation stage (or 50% of the 
total marks for Floating Offshore Wind Projects), are unlikely to fulfil their OCP, which 
may lead to contract termination. Termination of a CfD contract is recognised to be a 
significant consequence and is a last resort. This is consistent however, with the use of 
Supply Chain Plan statements as an eligibility requirement for the CfD. Commitments 
are made on which eligibility requirement for a CfD is assessed, and the government 
considers that these commitments should be delivered upon, with consequences for 
non-delivery. 

Scoring at implementation assessment stage 
4.32. When a Generator applies for a Supply Chain Plan Implementation Statement, they will 

be assessed by the Department for Energy Security & Net Zero using the same scoring 
system which was used when they first submitted their Supply Chain Plan. It will, 
however, be appropriately adapted to measure outcomes. This means that scoring will 
be based on the Supply Chain Plan’s stated ambitions (as amended), and quantifiable 
outcome/measurable metrics showing completion or progress towards the commitment, 
and the quality of the evidence provided.  

Monitoring after award of Supply Chain Implementation Statement 
4.33. If and when a Supply Chain Implementation Statement has been awarded, monitoring 

meetings between the Department for Energy Security & Net Zero and the Generator 
will resume on a six-monthly basis (or more if desired by either party). 

4.34. The monitoring process will work in the same way to the pre-MDD monitoring meetings, 
with the same requests for evidence against the outstanding commitments.  

4.35. Once a project has been completed, Generators will be asked to submit a Supply 
Chain Plan Post-Build Implementation Report. Refer to Annex E for a suggested 
template. This Report should summarise which commitments have been met, and 
which have not, with appropriate evidence. Failure to meet the majority of the 
outstanding commitments (as a percentage of marks available per section) may result 
in the Generator being barred from subsequent allocation rounds.  
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5. Publishing Supply Chain Plans 
5.1. To share information with the supply chain and to support implementation, the 

Department for Energy Security & Net Zero may publish an approved Supply Chain Plan 
(which is approved prior to the CfD round) within three months after the date on which 
the developer of the relevant project has signed the CfD contract, with due consideration 
to commercial sensitivities.  

5.2. The Department for Energy Security & Net Zero may publish its decision on Supply 
Chain Implementation Statement applications within three months of approval, with due 
consideration to commercial sensitivities. 

5.3. Applicants/Generators should clearly mark information that is commercially sensitive in 
their Supply Chain Plans and subsequent amendments and supporting documents.  

5.4. As a general rule, the Department for Energy Security & Net Zero will take the following 
approach to publishing documents from Generators. 

What does not get published What may get published if no substantive 
reasons not to have been provided by the 
Generator 

Anything related to project ownership 
structures or that is manifestly commercially 
sensitive. 

Basic project information (size, etc.), key 
delivery dates. 

Any detailed breakdown of component tables 
and UK content calculations (but headline UK 
content figures will get published). 

By default, all of the answers to the scored 
sections of the Supply Chain Plan 
questionnaire appropriately redacted for 
commercial sensitivities as identified in the 
previous column. A Generator may make a 
request for further specific redactions for 
justifiable commercial sensitivity reasons, 
which the Department for Energy Security & 
Net Zero will consider.  

Company names within a developer’s supply 
chain. 

The specifics of any new technologies being 
invested in. 

5.5. It is the Applicant’s/Generator’s responsibility to ensure that all documents provided for 
publishing on the GOV.UK website are securely locked to prevent redacted text being 
uncovered.  

5.6. To assist the Department for Energy Security & Net Zero in complying with the Public 
Sector Bodies Accessibility Regulations, every document on GOV.UK must be 
accessible. All documents for publishing should be provided in a form suitable for users 
of assistive technology. Guidance on how to make your documents accessible can be 
found at: https://accessibility.campaign.gov.uk/  

5.7. The Department for Energy Security & Net Zero has a duty to comply with the Freedom 
of Information Act 2000 and the Environmental Information Regulations 2004 (which 
both set out legal requirements for the government to disclose held information, within 

https://accessibility.campaign.gov.uk/
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specified limits). It will be important for the government to understand the nature of any 
harm which disclosure of potentially commercially sensitive information might result in 
when considering whether it is required to disclose a Supply Chain Plan, updated Supply 
Chain Plan, Supply Chain Implementation Report and reported information in response 
to such a request. 

5.8. The Department for Energy Security & Net Zero may also share unredacted Supply 
Chain Plans and associated documents with other parts of government, including the 
Devolved Administrations, for the purpose of developing a joined-up approach to the 
development of supply chains in the low carbon electricity generation sector.  
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Annex A: Indicative Timetable and Process for the Sixth 
CfD Allocation Round 

6. A1. Details of the timetable for the sixth CfD Allocation Round will be published on the 
Contracts for Difference (CfD): Allocation Round 6 website: 
https://www.gov.uk/government/collections/contracts-for-difference-cfd-allocation-round-6   

7. A2 The Supply Chain Plan window for AR6 is scheduled to open on December 4th, for 1 week. 
The assessment period will take 55 working days from that date, with results provisionally 
scheduled to be released by February 21st 2024. 

https://www.gov.uk/government/collections/contracts-for-difference-cfd-allocation-round-6
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Annex B: Evidence accepted during Monitoring and 
Assessment 

B1. During the monitoring and assessment process, the Department for Energy Security & 
Net Zero will require evidence of progress or of efforts made against each commitment in a 
Generator’s Supply Chain Plan.  

B2. If the Department for Energy Security & Net Zero publishes evidence provide by an 
applicant or Generator, it will check with the Generator what it considers to be commercially 
sensitive and redact the appropriate passages.  

B3. This evidence may take a range of forms, but should conform to the following principles: 

• A wide range of evidence will be acceptable in general, so long as its authenticity or 
source can be easily verified.  

• Where contracts are provided as evidence, the Department for Energy Security & Net 
Zero would only need to see the first headline pages. the Department for Energy 
Security & Net Zero however reserves the right to ask for more information during the 
monitoring and assessment process.  

• Where figures and data are provided, they should be accompanied by their source 
and/or relevant methodology.  

• Where correspondence is provided between the Generator and relevant supply chain 
partners or other institutions, they may be redacted to protect personal information.  

B4. The Department for Energy Security & Net Zero may seek to confirm various aspects of 
evidence presented with the Low Carbon Contracts Company.  
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Annex C: Flowchart of Supply Chain Plan Process 
Supply Chain Plan Submission and 

Feedback Session pre-CfD allocation 
round

Pass Fail

If project is successful in CfD auction, 
ongoing monitoring of SCP by DESNZ 

Progress report issued at 8-10 months, 
amendments made to SCP if agreed by 

DESNZ

Ongoing monitoring by DESNZ 

Application for a Supply Chain Plan 
Implementation Statement shortly after MDD

Pass Fail

Opportunity to resubmit revised SCP Implementation 
Statement Application up until Longstop Date

Pass Fail

CfD termination right 
SCP OCP fulfilled

Resubmission (until 
auction begins)

Submission of Post Build Report 

55 days 
max

Every 2 
months

Every 2 
months

30 days 
max

Ongoing monitoring 
by DESNZ 

SCP OCP fulfilled

Every 6 
months
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Annex D: Template tables for monitoring meetings and progress report 
D1. Note that RAG ratings and information and entries are examples only. 

D2. Generators may use this table to set out their progress at each monitoring meeting.  

D3. The Department for Energy Security & Net Zero will use this table as the basis to draft the progress report.  

OFFSHORE WIND AND ONSHORE WIND PROJECTS EQUAL TO OR GREATER THAN 300MW QUESTIONNAIRE: Progress report / 
monitoring template 

Progress to date and RAG ratings are examples of the type of information that could feature 

Reference Marks 
available  Detail of commitment Previous Progress (from 

the last update) Progress to date RAG 

GREEN GROWTH 223       Overall 

1.1 45 Supply Chain Competition       
1.2 

38 Supply Chain visibility and 
fair Contracting   Original level of ambition? KPIs 

met? Evidence provided?   
1.3 

40 Procurement Value Drivers     
  

1.4 60 Sustainable Procurement        
1.5 40 Supply Chain Resilience       
INFRASTRUCTURE 178       Overall 

2.1 20 Decarbonisation: 
monitoring       

2.2 60 Supply Chain infrastructure: 
major investments       

2.3 56 Supply Chain infrastructure: 
other investments       

2.4 
42 Planning for Sustainable 

Decommissioning     
  

INNOVATION 210        Overall 

3.1 90 Investment in R&D       
3.2 60 Investment in new 

technologies       
  3.3 60 Using SMEs     

SKILLS 177        Overall 

4.1 82 Skill gaps and shortages       
4.2 55 Apprenticeships, 

scholarships and trainees       
4.3 

40 
Equality of Opportunities 
and reducing the Disability 
Employment Gap 

    
  

OVERALL 
ASSESSMENT OF 
PROGRESS TO 
DATE   
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SOLAR PV PROJECTS EQUAL OR GREATER THAN 300MW QUESTIONNAIRE: Progress report / monitoring template 

Progress to date and RAG ratings are examples of the type of information that could feature 

Reference Marks 
available  Detail of commitment Previous Progress (from 

the last update) Progress to date RAG 

GREEN GROWTH 163       Overall 

1.1 45 Supply Chain Competition       
1.2 

38 Supply Chain Opportunities    Original level of ambition? KPIs 
met? Evidence provided?   

1.3 
20 Procurement value drivers     

  
1.4 60 Sustainable Procurement       
INFRASTRUCTURE 68       Overall 

2.1 20 Decarbonisation: 
monitoring        

2.2 
48 Planning for Sustainable 

Decommissioning    
 

INNOVATION 135        Overall 

3.1 75 Investment in R&D       
3.2 60 Using SMEs      

SKILLS 192        Overall 

4.1 65 Skill gaps and shortages       
4.2 

40 
Equality of Opportunity and 
reducing the Disability 
Employment Gap 

    
  

4.3 87 Modern Slavery    
OVERALL 
ASSESSMENT OF 
PROGRESS TO 
DATE   

FOW PROJECTS QUESTIONNAIRE: Progress report / monitoring template 
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Progress to date and RAG ratings are examples of the type of information that could feature 

Reference Marks 
available  Detail of commitment Previous Progress (from 

the last update) Progress to date RAG 

GREEN GROWTH 
 

      Overall 

1.1 24 Supply Chain Competition       
1.2 

80 Floating Offshore Wind 
collaboration   Original level of ambition? KPIs 

met? Evidence provided?   
1.3 

32 Sustainable Procurement   
 

INFRASTRUCTURE 
 

      Overall 

2.1 64 Supply Chain Infrastructure       
INNOVATION 

 
       Overall 

3.1 
54 

Investment in and use of 
innovative ideas, products 
and process 

    
  

SKILLS 
 

       Overall 

4.1 50 Skill gaps and shortages       
4.2 

24 
Equality of Opportunities 
and reducing the disability 
employment gap 

    
  

Total number of 
points 328     
OVERALL 
ASSESSMENT OF 
PROGRESS TO 
DATE   
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Annex E: Suggested structure of a Post-Build Report 
E1. The report should be limited to 10 pages (not including annexes) and be able to demonstrate: 
• The project’s contribution to the competitiveness and capacity of the supply chain. 
• What the main commitments were in the approved Supply Chain Plan, and a summary of 

whether they were met. 
• Actions undertaken to meet these commitments. 
• A narrative which sets out how these actions contributed to the four scored criteria 

individually and overall. 
• The reasons for any deviation from the approved plan, or for any commitments that could 

not be met. 
• What amendments (if any) were made to the plan, the reason for the amendment, and their 

outcome. 

Suggested Structure 

Executive Summary 
An overview of the Project and its milestones and deliverables.  

Main Section 

An overview of how the key/overarching commitments made in the SCP have been met or 
not, and how they have delivered the aims and objectives of the Supply Chain Plan Policy. 

A detailed account on how the SCP was implemented by category (Green Growth, 
Infrastructure, Innovation, Skills), its successes and areas where they were unable to meet 
the commitments made.  Details as to how each section has had an impact on the capacity 
and competitiveness of the supply chain.  

Green Growth 
• KPIs against your most impactful commitments. 
• Reasons for not meeting any commitment.  
• How the fulfilled commitments have helped strengthen Net Zero industries and 

meeting the Net Zero target. 

Infrastructure 
• KPIs against your most impactful commitments. 
• Reasons for not meeting any commitment. 
• How the fulfilled commitments have materially improved the infrastructure supporting 

Supply Chains, while being respectful of the local area and communities. 

Innovation 
• KPIs against your most impactful commitments.  
• Reasons for not meeting any commitment. 
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• How the fulfilled commitments have helped improve the competitiveness of the supply 
chain by using new or improved technologies, and how they contribute to reaching Net 
Zero faster or more efficiently. 

Skills 
• KPIs against your most impactful commitments.  
• Reasons for not meeting any commitment. 
• How the fulfilled commitments have helped improve the range of skills, or access to 

skills provision, and how commitments have helped to make the Supply Chain safer, 
more representative of the population as a whole, and ethical.  

A developer may wish to include evidence to support statements made in the Post Build 
Report, such as a copy of the final template for monitoring commitments in Annex D, list of 
innovations developed/deployed, and copy of your skills strategy.   
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