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(45 Vicu. ] Bristol Port and Chaimel Dock [Ch. Viil.
Company (Extension of Time) Act, 1882.

CHAPTER viil.
An Act to revive the powers and extend the period -for a.D.18s2.
- the compulsory purchase of lands and to extend the ™
period for the completion of the Works authorised by the
Bristol Port and Channel Dock Act 1877 and for other
purposes. [19th May 1882.]

‘/ HEREAS by the Bristol Port and Channel Dock Act 1877 #0&# Viek
(in this Act referred to as ¢ the Act of 1877 ”) the Bristol
Port and Channel Dock Company (in this Act called *the Com-
pany ”) were authorised to make and maintain the graving dock
piers and works menfioned in that Act:

And whereas by the Act of 1877 the periods for the compulsory
purchase of lands for and for the completion of such works were
limited to three and five years respectively from the passing of that
Act which received the Royal Assent on the twenty-eighth day of
June 1877 :

And whereas 1t 13 expedient that the said powers for the com-

- pulsory purchase of lands should be revived and the time for the
completion of the said wmks should be extended as herein-after
provided :

And whereas the objects of this Act cannot be effected without
the authority of Parliament :

May 1t therefore please Your MaJesty that it may be enacted anad
be it enacted by the Queen’s most Excellent Majesty by and with
the advice and consent of the Lords Spiritual and Temporal and

Commons in this present Parliament assembled and by the authority
of the same as follows ; (that is to say),

1. This Act may be cited for all purposes as thé, Bristol Port, Short title.
and Channel Dock Company (Extension of Time) Act 1882.

2. The Act of 1877 as amended by this Act and this Act shall Act of 1877

be read together as and shall form one Ac:t ?3(}‘9 311:13 i‘;’“

[ Local.-8.] | 1 Act.
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3. Part I1. (relating to extension of time) of the Railways
Clauses Act 1863 so far as not expressly varied by this Act is
incorporated with this Act and as so incorporated shall be read and

apply as if the said works authorised by the Act of 1877 were a
raillway.

4. All the ughts powers and authorities conferred upon the
Company by the Act of 1877 for the compulsory purchase of lands
shall be and the same are hereby revived and may be exercised

revived and yithin hut shall not be exercised after two years from the twenty-
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eighth day of June one thousand eight hundred and eighty-two.

5. The time limited by the Act of 1877 for the completion of
the graving dock piers and works by that Act authorised shall be
extended and enlarged until the expiration of three years from the
twenty-eighth day of June one thousand eight hundred and eighty-
two and if the said graving dock piers and works shall not be
completed within the period so limited by this Act then on the
expiration of such period the powers by the Act of 1877 conferred
upon the Company for making and maintaining the same or other-
wise in relation thereto shall cease to be exercised exeept as to so
much thereof as shall then be completed.

6. All costs charges and expenses of and incident to the
preparing for obtaining and passing of this Act shall be paid by the
Company.
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