


Community and planning authority engagement in design development – indicative timeframes

HS2 Design Vision, HS2 Design Panel, Station Design Panels

Key design elements – community engagement



<p>Prior to Royal Assent and contract award we will engage with planning authorities through the Planning Forum, and other stakeholders, on design approaches being established to inform the main works design development (start Jan. 2016)</p>	<p>In the 1st/2nd quarter of design development communities and planning authorities will be engaged on preferred options.</p>	<p>Design will be developed with continued pre-submission discussions with planning authorities, the number of these will determined on a case by case basis with planning authority and programme being a determining factor. On going community engagement during this time will not continue.</p>	<p>The Sch. 16 plans and specs request for approval will be submitted to the planning authority, and will be accompanied by a design statement summarising the community and other stakeholder engagement undertaken. Local amenity groups will be notified of the submission as agreed with the planning authority.</p>
---	--	--	--

Key design elements – planning authority and other stakeholders (Chilterns AONB Working group, Colne Valley Regional Park Panel)

