

## SUMMARY OF ACTION PLAN TO ACHIEVE FULL COMPLIANCE WITH PART 4 OF THE PRIVATE HEALTHCARE MARKET INVESTIGATION ORDER 2014

Measure	Milestones in [ Month 1 ]	Milestones in [ Month 2 ]	Milestones in [Month 3]	Milestones in [Month 4]	Milestones in [Month 5]	Milestones in [Month 6]	Date of full compliance
Volume							
Length of stay							
Adverse events	Submit Null Return for Feb23 – complete.  Continue to submit data/null returns as mandated – complete.						04/07/2024
Patient feedback							
Health outcome measures							
Clinical coding							