

Community Budgets Group  
**DRAFT ACTION TRACKER FROM MEETING ON 5 APRIL 2011**

AGENDA ITEM	ACTION AGREED	LEAD	PROGRESS REPORT
3	DfE to provide an update on the court proceedings project to next meeting.	DfE	Discussions held with the London judiciary and HMCTS. Hammersmith is now undertaking the further detailed project planning in discussion with other London LAs. DfE to provide update on 17 May.
	LGG to ensure CB areas receive appropriate briefing for the DWP workshop on 13 April.	LGG	Completed
	DWP to write by close 8 April to Work Programme contractors making clear their expectation on Community Budgets as agreed at last meeting.	DWP	Completed. Copy of letter sent around group with minutes of last meeting on 8 April.
	DH to arrange workshop for the first phase areas.	DH	DH to provide update on 17 May.
	Leicestershire to report on progress on de-ring-fencing drugs and alcohol funding at next meeting.	Leicestershire	Discussions are continuing with DH. Update to be provided on 17 May.
	HO to communicate quickly with police to emphasise the importance of CB.	HO	No communications sent – intention to draw other forces attention to police engagement in Manchester and Leicestershire's CB - HO to update on 17 May.
4	Lord Victor Adebawale to be invited to the next meeting of the Group.	DCLG	For 20 June, Cabinet Office and DCLG to produce a joint update on the LIS and neighbourhoods work, illustrated with examples to facilitate a discussion on the wider role of VCS with Lord Victor Adebawale attending.
	DCLG to draw up an initial route map for national coverage of Community Budgets.	DCLG	Paper 4 on National Implementation of CBs for FMP
	DCLG to arrange next meeting for May.	DCLG	Completed
5	The Evaluation Working Group to feed emerging material to the Group.	DCLG	Ongoing