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1 Foreword

1.1 During the last decade climate change has steadily risen to the
top of our agenda and since 2005 we have placed increasing
importance on how we adapt our business to cope with the challenges
of operating in a changing climate. We have come to the conclusion
that successful adaptation for our business is reliant on a number of
critical elements:

e the provision of science, interpretation and independent advice
is crucial to ensuring that the United Kingdom (UK) continues to
adapt successfully. The support that the UK Climate Impacts
Programme (UKCIP) provided was invaluable in developing our
understanding of the potential impacts.

e the tools that use the UKCIP data to quantify the risks to our assets and the methods
that are used to understand the costs and benefits of proposed adaptation actions must
not be static. They must continue to be refined using the best available data.

e  outputs from risk assessments and the assumptions used in developing our business
plans, must be agreed and recognised in the mechanism for setting price limits if
adaptation actions are to be delivered on the ground.

1.2 This adaptation report has come at an opportune time, following on from the release
of the UK Climate Projections 09 (UKCP09) and at the beginning of a new investment cycle.
It has coincided with our review of the UKCPQ9 data and their implications for our business
operations. This allows us to incorporate the reviews findings at the earliest stage of the
next investment cycle and to ensure that changes to the regulatory framework can be
considered, coastal defences are a case in point. If changes are made to the current
mechanism for funding the management of these assets and third parties are required to
make contributions then this must be reflected in how our price limits are set in the future.

1.3 We recognise that resilience is important in delivering successful adaptation and we
are investing to enhance the flexibility of our networks, however it is our firm belief that we
can not adapt in isolation. It is not enough to just physically adapt our assets, we must also
work with our customers to help them understand the role that they can play, for example
using our 'love every drop' campaign to encourage water efficiency. We must work with the
other organisations in our region to understand our interdependencies and to overcome
barriers to adaptation. We have demonstrated this in working with other water companies
to report on the opportunities for water resource sharing in East Anglia. We must also
contribute at the national level by participating in the development of the National Climate
Change Risk Assessment, the National Adaptation Programme and sharing our experience
of managing critical infrastructure resilience.

1.4 We have taken the implications of climate change extremely seriously and believe that
we have a good understanding of what is required to adapt to the challenges. We have
ensured that our management structure and planning processes have incorporated adaptation
accordingly. Climate change is a challenge that we can hope to meet only in unison and
we make our commitment to contribute to creating a successfully adapted UK.

Peter Simpson, Managing Director
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2 Executive summary

1. Information on organisation

Name of
organisation

Organisation's
functions, mission,
aims, and objectives
affected by the
impacts of climate
change

Anglian Water Services Limited

We supply water and wastewater services to more than six million
domestic and business customers in the East of England and
Hartlepool.

We have an asset base of more than 6,900 water and wastewater
assets and 81,100 kilometres of water and wastewater pipesm.

Climate change has the potential to affect all areas of our
operations. Coupled with regional growth projections it has been
identified as the biggest risk facing our company in the long-term.

Mitigating and adapting to climate change is a strategic priority in
our 2007 Strategic Direction Statement (SDS).

2. Business preparedness before Direction to Report was issued

Has your
organisation
previously assessed
the risks from climate
change?

We have been assessing the business risks posed by climate
change for more than a decade, with particular relevance to water
resource planning (see Figure 4.1 'Our climate change adaptation
action’).

A whole company climate change risk assessment was carried out
in 2005. A review was initiated prior to the Direction to Report in
response to UKCPO09. This led to the creation of a new quantitative
risk assessment in 2010. There have been interim reviews and
project specific risk assessments such as those associated with
our Asset Management Plan 5 (AMP5) Final Business Plan (FBP)
submission.

1 Further detail can be seen on our website at www.anglianwater.co.uk


http://www.anglianwater.co.uk/about-us/statutory-reports/strategic-direction/
http://www.anglianwater.co.uk/about-us/statutory-reports/EF4060AF6BE345CE9F73F7F86158824C.aspx

2. Business preparedness before Direction to Report was issued

If so, how were these The key challenges of climate change and growth underpinned our
risks and any approach to developing our 25 year strategic planning process.
mitigating action
incorporated into the  This has been used to generate our SDS, AMP5 FBP and the Water
operation of your Resources Management Plan (WRMP).
organisation? . .
An agreed climate change methodology has been used to inform
our WRMPs since 1993.

Core to the identification and management of risk within our
company is our Risk and Value (R and V) process. This is applied
throughout our asset creation and delivery process.

In 2010 we created a Climate Change Steering Group (CCSG) to
better manage the risks and action plan for both our adaptation and
mitigation workstreams. See Table 6.3 'Programme of measures

key actions' for examples of our adaptation actions.

3. Identifying risks due to the impacts of climate change

What evidence, The most important evidence we have used relates to the UKCIP02
methods, expertise  and UKCPOQ9 projections. We have also drawn on the associated
and level of tools, expertise and direct support of the staff at UKCIP.
investment have

been used when We and our business unit specialists have worked with the

investigating the Meteorological Office, the Tyndall Centre, UKWIR and the

potential impacts of Environment Agency (EA). These collaborations have developed

climate change? generic qualitative climate change risk assessments and specific
assessments for impacts on key activities.

In addition to these projects, we were one of the first companies to
appoint a full-time climate change advisor. This post has been key
in co-ordinating education, research and action to embed climate
change adaptation into our company. A significant number of hours
from teams across our business have been used to support and
deliver this, particularly our R and V, Innovation, Asset Management
and Water and Wastewater Service teams.


http://www.anglianwater.co.uk/environment/water-resources/resource-management/
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4. Assessing risks

How does your
organisation quantify
the impact and
likelihood of risks
occurring?

We undertook a qualitative risk assessment in 2005, using a
standard likelihood and severity matrix, generated by business unit
experts. This has been enhanced with the development of a
quantitative risk assessment which uses financial values from our
business risk assessment methodologies, climate change likelihood
values from the UKCIP tools and thresholds from selected business
unit experts.

We are currently incorporating the outputs of this into our existing
R and V process.

5. Uncertainties and assumptions

What uncertainties
have been identified
in evaluating the
risks due to climate
change?

What assumptions
have been made?

Dealing with uncertainty is key to dealing with climate change as
the science and the projections are inherently uncertain. In addition,
other uncertainties relate to:

understanding how to use the scenarios

the future of the regulatory landscape

confidence in how our activities will react to climate change
the impact of interdependencies on our operations, for example
flood defences. If changes are made to the current mechanism
for funding the management of these assets and third parties
are required to make contributions then this must be reflected
in how our price limits are set in the future.

However these uncertainties are not preventing us from developing
'no regret' and 'low regret' adaptation actions to maintain services
to our customers and protect the environment in our region (See
Table 6.3 'Programme of measures key actions').

The assumptions we have made are highlighted within Section 8.
Some of the more significant are:

e  UKCIP projections represent realistic futures

e  current regulatory regime will remain the same

e figures and thresholds used in the risk tool are accurate
pending future planned work.
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7. Barriers to implementing adaptation programme

What are the main
barriers to
implementing
adaptive action?

Has the process of
doing this
assessment helped
you identify any
barriers to adaptation
that do not lie under
your control?

Of the adaptation implementation barriers we have identified the
four main ones are:

e an absence of clear national guidance, for example design
standards

e alack of nationally coordinated research

e variability in customer acceptance of the need for adaptation

e costs of adaptation not recognised in price limits and inherent
difficulties in valuing loss of service.

Overcoming these barriers will require many stakeholders to work
together and we will work to achieve this through our 'love every
drop' campaign. This is our commitment to put water at the heart
of a new way of sustainable living and it is about:

° helping people in our region to understand just how precious
water really is

o effectively managing the impacts of growth and climate change
on our region

e working with everyone who influences water use in our region

e acting today while thinking for the long-term.

These commitments are core to our company and will be
implemented through the delivery of the actions detailed within this
report and our programme of measures. This will enable us to
develop 'no regret' and 'low regret' adaptation actions to maintain
services to our customers and protect the environment in our region
(see Table 6.3 'Programme of measures key actions').

There are a number of barriers to adaptation over which we have
little or no control:

the economic regulator's approach

reliance on flood defences maintained by third parties
engagement by key suppliers (especially energy)
spatial planning decisions.

A wider discussion of these issues can be seen in Section 8.


http://www.anglianwater.co.uk/
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8. Report and review

How will the outcome
of the adaptation
programme be
monitored and
evaluated and what
is the timetable for
this?

How do you propose
to monitor the
thresholds above
which impacts will
pose a threat to your
organisation
(including the
likelihood of these
thresholds being
exceeded and the
scale of the potential
impact)?

How will the benefits
of the programme be
realised and how will
this feed into the
next risk
assessment?

How have you
incorporated
flexibility into your
approach?

The outcome of our adaptation programme is reported, monitored
and evaluated at a number of levels within our company (see Figure
9.3 'Our monitoring and review cycle'). Business units will deliver
individual projects (see Table 6.3 'Programme of measures key
actions') and report progress to our CCSG. This will review
progress, coordinate action and ensure that data is reported through
the existing internal governance structures and external regulatory
reporting mechanisms. Whilst the cyclical nature of our review
process will ensure that all projects and their outputs are subject
to continual review, the detailed timetable will be project specific.

Our asset monitoring processes enable us to track trends in
performance and to identify the causes of failure. This will allow
us to monitor how assets are responding to climate change and to
extrapolate the trends for business planning purposes, including
developing adaptation actions as and when necessary (see Section
9).

To further understand the impacts of climate change we intend to
carry out research work to validate those thresholds that we have
used in our risk assessment and to identify others as necessary.

The benefits of our actions will be seen only over the long-term.
However our company performance, right down to an asset level,
is subject to a variety of continuous monitoring and review cycles
(see Section 9). It is through these that the progress and
effectiveness of our adaptation actions will be monitored and
evaluated.

All of our governance and monitoring systems are cyclical,
incorporating review phases (see Section 9). This gives us the
flexibility to respond to changes and make adaptation decisions at
the appropriate time, over both the long and short-terms. This is
aligned with the UKCIP adaptation review process.



9. Recognising opportunities

What opportunities
due to the effects of
climate change and
which the
organisation can
exploit have been
identified?

Due to the nature of our business we have found limited
opportunities directly associated with adaptation (see Section 10).
However there are significant opportunities to deliver mitigation
actions and to use the adaptation message to encourage beneficial
behavioural change. This is driven through our 'love every drop'
campaign where we state our intention to:

e halve our embodied carbon in new assets we build by 2015
from a 2010 baseline

° reduce our operational carbon emissions by 10% in real terms
by 2015 from a 2010 baseline

e have 80% of domestic customers using water meters by 2015
and make the link in our customers' minds between water,
carbon and the environment.

10. Further comments / information

Do you have any
further information or
comments which
would inform Defra
(e.g. Feedback on
the process, the
statutory guidance,
evidence availability,
issues when
implementing
adaptation
programmes,
challenges etc)?

The reporting power has been a useful tool in aiding our
post-UKCPQ9 review of adaptation across the business. We believe
we are well placed in our understanding of the impact of climate
change on our operations and our ability to deliver the right
adaptation measures, where investment has been approved (see
Section 11).

The technical support from UKCIP has been extremely helpful
throughout the process and this type of independent advice is vital
for the UK in continuing the practical application of the science of
climate change.

The information in the adaptation reports must be used to inform
and develop the national and regional risk assessments and
adaptation programmes if the knowledge gaps, barriers and
interdependencies are to be identified and overcome.
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3 Introduction

Key messages

1.  We provide world-class water and wastewater services to 6.1 million domestic and
business customers in the East of England and Hartlepool.

2.  We have recognised climate change as a significant risk to our ability to provide

these services.

In 2007, our SDS sealed our commitment to preparing for these challenges.

4. Adapting to climate change was a key theme in our FBP (2010 - 2015) and we are
already delivering action.

5. This report demonstrates how we have embedded adaptation into our business
planning processes.

=

Our business

3.1 Our services are at the heart of every single family and community in our region. We
provide safe drinking water and effective, efficient wastewater services. We borrow water
from the environment, store it and treat it to world-class standards to supply safe drinking
water to 4.3 million customers in towns and villages from Grimsby in the north east of our
region to Milton Keynes at its south western tip.

3.2 Every day our customers flush around one billion litres of wastewater down toilets and
drains into our wastewater network. The wastewater is collected, treated and returned to
the environment through rivers and coastal outlets. Around 5.8 million domestic and
commercial customers in our region rely on us to safeguard their health and protect the
environment where we all live and work.

3.3 To deliver our vital service we own, Figure 3.1 Our operational region
maintain and operate:

° 6,900 water and wastewater assets

° 81,100 kilometres of water and
wastewater pipes

° 18 reservoirs

e 224 groundwater sources.

Our region

3.4 Each region in the UK has its own

distinguishing features. Our region covers 27,500 square kilometres, close to 20% of the
area of England and Wales, and is defined by many characteristics. These are flat
topography, low-lying soft rock coast, slow-flowing nutrient rich rivers, intensive agriculture,
low rainfall and important sites for nature conservation, many of them wetlands.



Figure 3.2 SSSI in our region 3.5 Operating in a region which is typically low-lying
and has a coastline approximately 1,238 kilometres
long, brings a number of challenges, including a risk
of flooding. Also with little help from gravity, we rely
heavily on electricity to pump water and wastewater
around the region.

3.6  Water moves slowly across our flat landscape
and our river systems reflect this. These fragile river
ecosystems can be easily damaged by pesticides and
excess nutrients from fertilisers. Our Water Treatment
Works (WTW) remove chemicals and pesticides that
can enter watercourses from agricultural land. We
remove more specific nutrients, such as phosphorus,
at some of our Wastewater Treatment Works (WwTW).

3.7 Ourregion is the driest in the UK, with only two
thirds of the average rainfall for England and Wales.
In 2009-10 the total rainfall was only 613mm.

3.8 The land and reservoirs we own are home to
internationally important wildlife habitats for hundreds of species including wildflowers,
insects, birds and mammals. Our region also holds around 20% of England's Sites of Special
Scientific Interest (SSSI) (see Figure 3.2 'SSSI in our region'). We have a responsibility
towards these and many other environmentally designated sites requiring special care.

A changing climate in the East of England

3.9 In 2007 we stated in our SDS that climate change is one of the biggest risks to our
business. We will need to continue to provide water and wastewater services in a changing
and uncertain climate. The rate of change is uncertain, however the UKCIP02 and UKCPQ9
projections suggest it is very likely that we will have to accommodate higher average
temperatures, wetter winters, drier summers, rising sea levels and more frequent extreme
weather events. It is a particularly serious challenge in the East of England as the region is
likely to be one of the most vulnerable to climate change.

3.10 The temperature rise and the potential reduction in summer rainfall could lead to
fewer available water resources in the longer-term. As the driest region in the UK we must
manage supply and demand carefully to meet one of our customers’ most important priorities
— a secure supply of drinking water.

3.11 Changes to the frequency and intensity of extreme storm events and rising sea levels
could lead to an increased flood risk. Extreme storms and wetter winters have already
caused localised flooding that threatens our wastewater network, floods customers’ homes
and has the potential to disable treatment works. We recognise the need to take action to
meet the challenges to our assets, and our region's environment, posed by damage from
flooding.
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Growth

3.12 Adding to the pressure from climate
change are the growth plans for our region.
We serve one of the fastest growing regions
of the UK, with Government forecasts and
plans suggesting that our region will be
disproportionately affected by housing growth.
The location of this growth (as shown in Figure
3.4 'Growth plans'), combined with an
understanding of the changing climate is
critical. These maps use the Local Authority
level growth forecasts upon which the 'regional
spatial strategies' were based. They also
show which river reaches in our region are
already close to the limits of their
environmental capacity to receive flows of
effluent. It can be seen that much of the
growth is predicted in areas at risk of flooding
and / or where rivers are close to capacity.

Figure 3.3 Climate change vulnerability

Therefore part of developing adaptive capacity must be understanding and incorporating
the implications of climate change for our business into the growth plans of the region.

Figure 3.4 Growth plans

Implications for our business

3.13 When most people consider the implications of climate change for the water industry,
they usually think of the direct impact on future water resources. This is a significant
consideration and is why we have been incorporating climate change projections into our
water resources planning for more than a decade. With good forward planning, and with
our customers using water wisely, water resources is not the most pressing issue over the

short-term.



3.14 Climate change has many other Figure 3.5 Cromer storm surge 2007
implications for our business and we are
seeking to explore and understand all of them.
However this report will only examine the
highest priority issues. For some of these it
will also detail how adaptation actions have
already had investment approved and are
being implemented. Other actions will require
further investigation or research, with progress
monitored by our internal CCSG and the Board
(as explained in Section 9).

3.15 Our key challenges from climate
change are:

° protecting our vulnerable inland and coastal operational assets from flooding

e dealing with increased wastewater flows, while protecting the water environment in our
region

° maintaining supplies of water to a growing population in drier, hotter summers

e planning for the great uncertainty associated with climate change.

To continue to maintain the current levels of service that our customers expect, in the face
of growth and climate change, we will have to ensure that our business is flexible and able
to adapt. For example:

e changing from pumping water into reservoirs when it is cheapest, to pumping it when
it is available

e  seeking to use alternative water management regimes like groundwater recharging and
more sustainable drainage schemes

e  making our water treatment and supply network more flexible and resilient.

Adaptation actions already underway

In our SDS, we stated that as a priority our climate change strategy must tackle the elements
relating to extreme weather events. This would ensure that we could provide the resilience
of our operations and assets that customers expect, and meet the challenge of climate
change. To achieve this we needed to:

e adapt our operations and assets to the impacts of climate change and the effects of
severe weather-related events

° provide alternative piped drinking water supplies to major centres of population, in the
event of a catastrophic outage.

3.16  We committed to developing alternative supplies for Norwich and Peterborough and
we have since invested an additional £40 million, beyond Ofwat’s 2005 - 2010 Final
Determination (FD), in schemes to improve the resilience of supply in these areas. We
further committed to putting forward resilience business cases for other population centres
and these were included in our FBP submission for the AMP5 period, 2010 - 2015. We were
successful in securing approval for an investment of £2.3bn in our region over the next five
years. This includes £5 million for flood protection of water treatment assets. A further £35.2
million will increase resilience in our water treatment and supply network benefiting 776,586
customers.
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3.17  Successful adaptation does not just mean developing the resilience of our assets
through the delivery of adaptation action on the ground. As Case Study 1 shows, we have
also worked hard to build adaptive capacity within our processes and procedures.

The Adaptation Reporting Power

3.18 We have been a willing and active participant in the development of the adaptation
reporting power, sharing our experiences in understanding the implications of climate change
for our business. We are pleased to submit this report on our approach to adaptation and
believe that it will demonstrate that we have taken the implications of climate change
seriously. We have created a governance structure to manage the implications and embed
the need for adaptation throughout our decision-making processes.

3.19 This report will explain how we:

have developed our thinking on climate change over time

have evaluated the risks pre and post UKCP09

have developed an internal structure to build adaptive capacity

are now delivering adaptation actions

will continue to monitor, review and report on these actions in the future.

3.20 As many of our strategic publications already incorporate climate change adaptation
we will not reproduce them in this report. Where adaptation issues under discussion are
included in them we will signpost the full document, for example our WRMP and FBP for
2010 - 2015.

3.21 Similarly, we do not see the role of this report as a new business plan process. We
have not included detailed options or Cost Benefit Analysis (CBA) for any actions that we
have identified. These have either been included within our current business plan, or will
be included in the next appropriate one, as and when any investigations are complete and
an investment proposal is being made.

3.22 We believe that the purpose of this report is to demonstrate how we are taking the
implications of climate change into account in all of our business as usual processes. It will
show that we have the governance and mechanisms in place allowing us to use the best
available science to evaluate the risks and that we are prepared to include sustainable
adaptation solutions in our business plans. We set out this aspiration when we published
our SDS in 2007 and we believe that this report will demonstrate our commitment to creating
a business that will be robustly adapted to the challenges of climate change.

3.23 ltis our strongly held belief that we cannot successfully adapt in isolation. In evolving
our approach to adaptation we have recognised that, at a business level, we need the
commitment and support of our investors, customers, suppliers and regulators. We hope
that the submission of our report, alongside those of the other reporting bodies, can aid in
the development of a comprehensive National Risk Assessment and a coordinated approach
to delivering an adapted UK.



Case Study 1
BS 25999

After the 2007 summer flooding the Pitt Review recommended that essential service
providers should be resilient to a consistent standard. British Standard (BS) 25999 for
Business Continuity Management was set as the minimum. This covers an organisation's
business continuity needs and provides an external basis for assessment against them
including operational, customer, legal, regulatory or any other requirements.

We already had externally assessed quality management systems in place with robust
emergency / event responses, including defined continuity arrangements for our critical
water and wastewater operational activities. However as these did not meet all of the
BS 25999 requirements and included some additional resilience needs, such as security,
senior management agreed to integrate these requirements with an existing system.

In August 2008 our current external assessment / certification body 'Lloyds Register of
Quality Assurance' (LRQA) completed a system gap analysis which identified common
management system elements, BS 25999 specific requirements and our additional
needs. These were used to create a Business Resilience Management System based
on our existing Water Services intranet-based quality system. This incorporated all
facets of business resilience, whilst still fulfilling requirements for compliance, external
assessment and certification to BS 25999.

Bringing together and formalising existing activities for business improvement as well
as attaining BS 25999 gave additional benefits including consistency within our resilience
management arrangements and with industry best practice. It also contributed to our
SDS priority of increasing the resilience of our critical water and wastewater services.

Following technical review by LRQA certification to BS 25999-2:2007 was confirmed
and the certificate was presented to our Managing Director on 16 March 2010. We
were the first UK water company to achieve external certification for these requirements.
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4 Evolution of climate change thinking in Anglian Water

Key messages

1. Ourunderstanding of the implications of climate change began nearly two decades
ago with its consideration in the assessment of our water resources in 1993.

2. Inthe last five years we have thoroughly considered climate change implications
for our business; creating a new team, dedicated steering groups, risk assessments
and developing commitments.

3. We are heavily engaged in the debate at a local, regional and national level with
key bodies helping us take a step-change in our approach to climate change.

4. Using this information we have sought advice from our expert opinion panels,
receiving insight into customer and stakeholder priorities on adaptation priorities.

Understanding adaptation

4.1 Initially our focus on climate change was on the implications for water resources.
Climate change projections are used in the development of our WRMP and have been since
1993. Energy use and efficiency has also been a major focus for our business for more than
10 years. This has evolved into a three strand approach to carbon management:
energy-efficiency, renewable generation and the reduction of embodied carbon in the creation
of new assets.

4.2 In 2005, prompted by a challenge from our then CEO, we examined the climate change
projections and their implications for the rest of our business more thoroughly. This highlighted
how we need to adapt to ensure a successful business in a future with a changing climate.
Figure 4.1 'Our climate change adaptation action' picks out some of the more important
milestones along this journey.

Figure 4.1 Our climate change adaptation action



4.3 In July 2005 the Regulation Department made an initial assessment, to understand
the potential future climate that our region would be subject to. Whilst this was being
completed, it became obvious that a cultural shift in how we considered climate change was
essential.

4.4 In September 2005 an initial report was put before the Management Board with two
key recommendations. The first was that the portfolio for climate change should be held at
Board level by the Director of Regulation. The second was that the recruitment of a new
climate change post should be approved. As a result the Climate Change and Environmental
Performance Team was developed, and in 2006 we appointed our first climate change
advisor.

4.5 From the outset, our approach was that climate change had the ability to impact on
every part of our business. This meant that although our response would be coordinated
and monitored centrally, the whole business had a part to play, just as they did in reducing
our greenhouse gas emissions. Adaptation to climate change became part of the reporting
governance of our Corporate Responsibility Committee with individuals throughout the
company, who were potentially responsible for delivering elements of adaptation, being
brought together to feed into the assessment process.

4.6 Raising awareness of the implications of climate change with our employees was
considered a priority, so an internet site was created and a company wide series of awareness
sessions were undertaken. These were based around the film 'An Inconvenient Truth'.
Specific sessions were also run for our senior staff, 'key communicators'’, the Human
Resources team and the Management Board.

4.7 In 2007 our SDS publicly stated that climate change was now one of the key challenges
that we faced in planning for the next 25 years. This would also be a focus for the next five
year business plan 2010 - 2015.

4.8 In 2008 the importance of adaptation was included as part of an energy and climate
change conference that we organised to engage with our supply chain. At this event we
encouraged our suppliers to develop a baseline of their carbon footprint and to investigate
how they needed to adapt their business to climate change. This event was followed up
with one to one sessions with a number of key suppliers.

4.9 By 2009 we had developed a climate change charter, which was signed in the presence
of the Secretary of State for the Environment, Food and Rural Affairs. We then reviewed
the governance of climate change within the business and a new reporting structure was
created including the CCSG, chaired by the Director of Regulation, reporting to the
Management Board. This group brought the two strands of mitigation and adaptation together
at a strategic level.

4.10 In 2010 we accepted Ofwat's FD for AMP5 and defined our approach to efficiently
and effectively deliver the investment allowed for 2010 - 2015. Part of this new strategy
included a set of business-wide objectives with climate change at their core, such as "the
effective management of the impacts of growth and climate change on our region".
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Engaging in the climate change debate

4.11 In developing our internal adaptive capacity we recognised at an early stage that
adapting to climate change could not be achieved in isolation, particularly for a regulated
business. In order for us to successfully build adaptation into our decision making processes
it was important to develop a network of external organisations who could provide advice
and support.

At the international level

4.12 One of the key influences that led to a step-change in our approach to climate change
was our involvement in the Prince of Wales Corporate Leaders Group (CLG). We were
founder members of the group when it was established in 2004. Working alongside 20
leading companies across the UK drove us to establish a greater understanding of the role
we had to play in adapting our business to the challenges of climate change and to become
a champion for adaptation.

413 We were a founder signatory of the CLG's 2007 Bali Communiqué, which attracted
the support of businesses worldwide. In 2008, we were a founder signatory of the Poznan
Communiqué which builds on the Bali Communiqué, and urges world leaders to step up
their diplomatic efforts on the issue of climate change. In 2009 and 2010 we again signed
the communiqués associated with Copenhagen and Cancun, respectively, urging for action
on carbon reduction and delivering adaptation.

4.14 We also take an active role, through Water UK, in the discussions at a European
level as part of EUREAU. We chair the EUREAU Climate Change Task Force which brings
together all parties involved in the European water sector and has been active in raising the
importance of adaptation in continuing to deliver successful water and wastewater services
across Europe. We are also the EUREAU representatives on both the European Union (EU)
Adaptation Steering Group and the EU Common Implementation Strategy Group for Climate
Change and Water.

At the national level

4.15 Until relatively recently, adaptation understandably remained in the shadow of the
enormous challenge of reducing greenhouse gas emissions. However we recognised at an
early stage that climate change was a significant risk to the future success of our business
and our region. We were keen to engage in the debate at the national level and share our
understanding of the challenges.

4.16 In order to do this we made a conscious decision to engage pro-actively and have
contributed to consultations and enquiries, including the:

UK National Adaptation Policy Framework

Stern Review

Pitt Review

Climate Change Bill

Royal Commission for Environmental Pollution consultation on adaptation
Environmental Audit Committee enquiry on adaptation.



Case Study 2

UKCPO09 launch 'web site case study’

As we had worked with UKCIP on trials of the UKCPO09 data, we were invited to submit
a web-based case study to accompany the official launch. We provided a study detailing
a derived method which used the data to assess climate change impacts on reservoir
yields: a worked example for our Grafham Water reservoir was included.

The method simulates river flows and reservoir Figure 4.2 Simulated river flows
yields using climate change scenarios and the at Offord, 2005 series
Stanford Watershed (SW) (rainfall-runoff) and

OSAY (yield calculator) models. Precipitation and

temperature data plotted on a cumulative

distribution function were obtained from the

UKCIP User Interface and used to calculate

monthly change factors for combinations of

temperature and precipitation probabilities. These

were then applied to a baseline time series to

derive the following datasets required to model

the reservoir yield:

e daily rainfall series at a sub-catchment level and for the reservoir
° weekly evapotranspiration for the relevant Meteorological Office Rainfall and
Evapotranspiration Calculation System squares.

Rainfall and evapotranspiration daily time series were also obtained from the weather
generator for comparison with the sampled data.

The SW rainfall-runoff model simulates river  Figure 4.3 Calculated reservoir yield
flow using daily rainfall and

evapotranspiration and the OSAY model

then calculates the reservoir yield from the

SW model river flows. Examples of the

simulated river flow output and reservoir

yields for a range of rainfall and temperature

probabilities are shown in Figure 4.2

'Simulated river flows at Offord, 2005 series'

and Figure 4.3 'Calculated reservoir yield' respectively. These outputs were generated
using the UKCPQ09 dummy data.

It is intended that the methodology detailed will be used to evaluate climate change
impacts on proposed water resources schemes and the robustness of our water
resources system and supply / demand balance.

417 As awater company we do not face the challenges of understanding these new risks
in isolation. Water UK represents all UK water and wastewater service suppliers at national
level. It provides a positive framework for the water industry to engage with government,
regulators, stakeholder organisations and the public.
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4.18 Through Water UK our industry has developed a climate change network which
places a high priority on building adaptive capacity. UK Water Industry Research (UKWIR)
provides a framework for the procurement of a common research programme for UK water
operators on 'one voice' issues including adapting to climate change. This programme has
included projects on water resources, adaptation risk assessment and examining the effects
of climate change on water and wastewater infrastructure.

4.19 The ability to draw on the expertise of UKCIP to develop and validate our approach
to understanding and managing adaptation has been invaluable. From the early stages we
have made use of the tools provided by UKCIP but more importantly we have been able to
create and maintain a two-way dialogue with them as our understanding has developed.

Over the past five years UKCIP has provided valuable input at senior level discussions, at
workshops to explore the implications of the scenarios on different business areas and most
recently in the development of our first quantitative climate change risk tool using UKCPO09.

4.20 We saw the creation of the new UKCPQ9 tools as one of the most important
developments and were keen to offer our support in their development. This culminated in
our Water Resources Management Team working on a case study using dummy data for
the launch of the UKCPQ09 data and website (see Case Study 2). Due to the delayed release
of the UKCPO09 data, our current WRMP was generated using the UKCIP02 data and it is
not due for full review until 2015. Preparing this report however was an opportunity to use
the UKCPQ9 data outside of the standard regulatory programme in line with our culture of
continual review.

At the regional level

4.21 Understanding the framework at the national and international level is important but
it is at a regional level where the majority of the action will need to be taken. In our journey
to build our adaptive capacity, we have had to consider how our adaptation requirements
link with those of other organisations, to deliver adaptation action in the region.

4.22 Through 'The Working Together Initiative' we have been working closely with the EA
to improve the strategic understanding and communication between our two organisations.
A key workstream has focused on climate change and our organisations have continued to
exchange relevant information. The EA provided us with flood data and models to inform
our risk assessment of fluvial and coastal flooding for use in PR09. Correspondingly, we
have been able to provide data on our asset location and function so that it can be included
in their review of Shoreline Management Plans.

4.23 We have actively contributed to the work of the East of England Climate Change
Partnership (now Climate East). This is managed and supported by the East of England
Development Agency (EEDA), GO-East, EA, Improvement East and the East of England
Local Government Association. We have contributed to the development of regional reports
and led seminars on the implications of climate change and importance of water for the
region. We have also contributed to a number of local authority adaptation plans (Norfolk,
Peterborough and Bedford) and we chair the Multi-agency Critical Infrastructure & Essential
Services Group in Lincolnshire (see Case Study 3).



Case Study 3

Lincolnshire: mapping of critical assets

We chair Lincolnshire’s 'Multi-agency Critical Infrastructure & Essential Services Group'.
During 2010, this group was asked to hold a series of workshops looking at four issues
relating to critical infrastructure along Lincolnshire’s coastal strip:

identifying assets

assessing their ability to continue to provide services during a flood
highlighting interdependencies between asset owners

service restoration time frames.

The workshops were attended by local representatives and asset owners including
CE-Electric, British Telecom and the local Internal Drainage Boards. They were an
opportunity to review and update a geographical information system for Lincolnshire,
which already contains sites including telephone exchanges, electricity sub stations,
water and wastewater assets and vulnerable community assets such as blue light
services and schools. Key locations were highlighted where the impact of community
flooding would be significantly worsened by infrastructure failure. Information from the
workshops will feed into Lincolnshire’s Multi-Agency Flood Plan.

“The workshop sessions have been an excellent way of gaining greater knowledge
of infrastructure assets in Lincolnshire’s coastal region, and the implications of a
flooding event on the communities they serve. Local knowledge proved invaluable
in providing the right kind of detail for the plan. Members of central emergency
planning teams are less able to highlight particular local issues than the manager
looking after assets in that area.”

Lincolnshire’s Multi-agency Critical Infrastructure & Essential Services Group

The workshops will continue until the the vulnerability of critical infrastructure to flooding
has been assessed for the whole county. The information will feed into the Multi-Agency
Flood Plan, and will be reviewed as part of the Lincolnshire Local Resilience Forum's
document control process.

4.24 With a more operational focus it has been important for us to be properly embedded
into the Local Resilience Forums (LRF) created as a requirement of the Civil Contingencies
Act 2004. These are formed by emergency responders and specific supporting agencies
designated as 'Category 1 and 2 Responders' under the Act. These are based on police
force boundaries and act as the principal mechanism for multi-agency cooperation in fulfilment
of the responders' duties under the Act. LRF assess risks to the communities they serve
and develop plans to address these risks. They already plan for severe weather but climate
change projections indicate that in the future LRF may need to consider how the long term
changes in climate will affect their capacity to respond. It is important that climate change
should not only be addressed as a risk in its own right but rather that the potential effects of
climate change are taken into account when assessing other risks.
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Using this engagement to deliver Figure 4.4 Customer priority survey 2007
action

4.25 In 2007 we carried out a
customer survey to gauge their
attitude towards environmental
issues. For comparison purposes it
asked the same questions as a
national survey from 2002. This
showed a major increase in the
priority given to climate change (see
Figure 4.4 'Customer priority survey
2007").

4.26 This was backed up in 2007 by our stakeholder engagement work which clearly
ranked 'dealing with impacts of climate change' as the top issue. This was published in our
SDS and can be seen in Figure 4.5 'Stakeholder priority survey'.

Figure 4.5 Stakeholder priority survey



4.27 Building on this we established five independently chaired Regional Expert Opinion
Panels at the outset of the PR09 process. These consisted of around 60 individuals,
representing customers, consumer and citizen groups, business, local and regional
government bodies, non governmental organisations, development authorities, academia
and special interest groups.

4.28 These advisory panels were set up to comment on our activities and proposed
programmes of work. They offered guidance for our future performance in relation to
residential customer services, business interests, the environment, patterns of future growth
in water and wastewater service requirements (in the context of the possible impacts of
climate change) and finally Hartlepool Water dealing with all of these matters but at a specific
regional level.

4.29 These groups have provided Figure 4.6 Environment Expert Opinion Panel
valuable feedback by: priority results

e allowing more in-depth consideration
of issues and priorities than is possible
in a survey

e  discussing issues that are important
in service provision but which are not
usually visible to customers directly,
for example planning for growth

e  giving an independent and considered
view.

4.30 Their discussions reinforced our

focus on climate change as a key priority.

The Environment Expert Opinion Panel

gave particular support in its

recommendation report provided to us in

advance of our Draft Business Plan (DBP) for AMP5. It showed that this panel's top priorities
included living with global warming and climate change, see Figure 4.6 'Environment Expert
Opinion Panel priority results' and the quote below.

"We accept the compelling scientific evidence that the climate of the Region is changing
as a result of increased ‘greenhouse gases’ through human activity. There will be an
increasing risk of more frequent extreme weather events. The company needs to invest
in technologies, which will adapt to the new and expected climates as part of its day to
day service. In overall terms we agree that there will be major stresses and demands
on water resources and a consequent degradation of the environment, if these pressures
are not dealt with sustainably."

Environment Expert Opinion Panel DBP Report on Key Priorities.

4.31 This level of engagement enabled us to create a business plan submission for 2010
- 2015 that was supported by a wide range of regional and national stakeholders. The plan
includes investment to build our adaptive capacity and to deliver the first elements of direct
and indirect adaptation actions on the ground.
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4.32 Sustainable adaptation needs to balance the requirements of the economy, the
environment and society in order to be successfully implemented. Figure 4.7 'Our place in
the adaptation web' shows our place within the web of interactions, between us and our
stakeholders, necessary to achieve this.

Figure 4.7 Our place in the adaptation web



25
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5 Managing our risk - a historical perspective

Key messages

1. A company climate change risk assessment was completed using the UKCIP02
projections. This identified that our key climate change risks are increased flooding
of assets, coastal erosion and changes in water resources availability.

2. Aninternal communications campaign was launched to raise awareness of these
issues as a first step in building adaptive capacity.

3. Our SDS and business strategies incorporated the key findings of this risk
assessment.

4. Projects and research were carried out to assess the impact of key risks and
generate business cases for our PR09 FBP.

5. Ofwat's FD did not support investment for a number of the adaptation actions in
our FBP.

Using UKCIP02 to understand our risk

5.1 Our original risk assessment in 2005 used the UKCIP02 projections in a qualitative
manner. This looked at the headline changes that were projected for the East of England
and examined the potential impacts on the main operational areas of the business. The
interpretation drew on technical experts from across the business and from a working group
that had been established to agree the outputs and priorities for action.

5.2 This process resulted in a matrix showing the climate change parameters and the
potential impacts for each of the areas of our business. This matrix was reviewed when the
post of Climate Change Advisor was appointed in 2006 and a variant of the matrix was
included in our SDS. Table 5.1 'Our original risk assessment results'shows a summary of
the original findings with the addition of a qualitative risk score.

Table 5.1 Our original risk assessment results

- Potential climate change Potential impact Risk score(1)

Water Temperature rise Increase in demand for water in summer 4 x 3 =12 (medium)
resources

Increased evapotranspiration

Winter rainfall increase Increased diffuse pollution 3 x 3 =9 (medium)
Opportunity for more winter storage opportunity
Summer rainfall decrease More frequent low river flows 4 x 3 =12 (medium)

Increased competition for water degraded wetlands

Sea level rise Saline intrusion 1x1=1(none)
Increase in weather extremes  Increased run-off reduces recharge of aquifers 3x2=06 (low)
(heat waves, intense rainfall,

storms)

Reduced river water quality



- Potential climate change Potential impact Risk score(1)

Water Temperature rise Increased peak demand 3x2=6 (low)
supply and
customer Changes in process efficiency
service
New pests and diseases 2x2=4(low)
Faster asset deterioration 2x2=4 (low)
Winter rainfall increase Inadequate pump capacity for raw water 2 x 3 =6 (medium)
Summer rainfall decrease Increased peak demand 3x2=6 (low)

Changing customer expectations

Sea level rise Asset loss 2 x 4 = 8 (high)
Increase in weather extremes  Increased flooding and risk of service loss 2 x 4 = 8 (medium)
(heat waves, intense rainfall,

storms) Increased subsidence — pipe failure 2 x 3 =6 (medium)

Decrease in raw water quality — increased treatment 2x2=4 (low)
cost

Security of power

Peak demand delivery during heat waves

Wastewater  Temperature rise Faster asset deterioration 2x2=4 (low)
collection
and Improved wastewater compliance opportunity
treatment

Changes in process efficiency 2x2=4 (low)

Increase in odour

Winter rainfall increase Insufficient infrastructure capacity 4 x 2 = 8 (medium)
Summer rainfall decrease Tightening of discharge consent 4 x 2 = 8 (medium)

Reduced flexibility — effluent required to maintain river

flows
Sea level rise Asset loss 2 x 4 = 8 (high)
Increase in weather extremes  Increased flooding and risk of service loss 2 x 4 = 8 (medium)
(heat waves, intense rainfall,
storms) Increased subsidence — pipe failure 2 x 3 = 6 (medium)
Inability of infrastructure to cope 4 x 2 =6 (medium)
Asset Temperature rise Impact on construction processes 2 x1=2(none)
creation /
construction Site staff exposure to ultra violet (UV)
programme
Winter rainfall increase Narrower construction window 2x1=2(none)
Summer rainfall decrease N/A N/A

Sea level rise Fewer suitable site locations 3 x 1 =3 (none)
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- Potential climate change Potential impact Risk score(1)

Increase in weather extremes ~ Change to design standards 3x2=6 (low)

(heat waves, intense rainfall,

storms)
Social Temperature rise Political pressure for prioritising essential water use — 1 x 3 = 3 (medium)
implications schools / hospitals
Economic pressure from increased tourism 4 x 2 = 8 (medium)
Greater use of air conditioning, leading to increased 3 x1=3(none)
energy use / emissions
New pests and diseases 2 x2 =4 (none)
Winter rainfall increase Increased flooding of properties 3 x 3 =9 (medium)
Land required for new water storage 3x2=6 (low)
Summer rainfall decrease Exacerbating problems created through housing growth ~ N/A
Reduced risk to bathing waters from combined sewer  opportunity
outflows
Sea level rise Relocation of coastal populations 2 x 4 = 8 (high)
Increase in weather extremes  Health and safety of staff 3 x1=3(none)
(heat waves, intense rainfall,
storms) Failure of bathing waters 3x2=6 (low)
Increased insurance claims 4 x 2 = 8 (medium)
1. Calculated as likelihood multiplied by severity on a 5 by 5 matrix.

Rolling out the assessment and building adaptive capacity

5.3 Inresponse to the outcomes of this assessment a number of projects to build our
adaptive capacity were initiated. The understanding of the implications of climate change
on water resources was already established and incorporated into the process for developing
the WRMP. The implication of sea level rise was not so well understood and so an exercise
to map the impact of a 0.4m sea level rise on our coastal assets was undertaken. Figure 5.1
'Our assets vulnerable to 0.4m sea level rise' shows the extent of this impact on our major
coastal assets.

5.4 The outcomes of this project and work to assess the implications of shoreline
management in our region were used as part of the awareness raising campaign that was
undertaken in the company during 2007. This campaign, involving interactive sessions,
workshops and web based information, was used to ensure that climate change was seen
by all our decision makers as a matter for immediate consideration.



Figure 5.1 Our assets vulnerable to 0.4m sea level rise

Adaptation and business planning, the AMP5 link

5.5 Having established the need to deal with climate change as a key strategic priority for
our business, our next step was to examine how we could integrate adaptation actions for

our key climate change challenges into AMP5, 2010 - 2015. To ensure that we continue to
provide our customers with our current high levels of service our SDS contained a number
of strategic priorities for the next 25 years, these are illustrated in Figure 5.2 'SDS strategic
priorities'“). A number of these refer to climate change explicitly or have aspects of climate
change inherent within them, for example resilience.

1 Note. The page numbers within Figure 5.2 refer to pages in our SDS and not this report.
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Figure 5.2 SDS strategic priorities

5.6  These priorities were used to shape our five-year business plan and in preparing for
PRO9 these priorities were combined with the key risks identified by our original risk
assessment. They were used to inform and develop the series of detailed risk assessments
and costing projects which produced the climate-related elements in the FBP submission.
A selection of the major project outcomes is included in Table 5.2 'Our AMP5 priorities' to
illustrate our proposed climate change actions and what was approved in Ofwat's FD.



Table 5.2 Our AMPS5 priorities

Stated priority Adaptation action included in our | Actions included in the FD
AMPS5 FBP

Secure the supply of reliable e four water resilience schemes e three water resilience

and resilient water and
wastewater services

to provide alternative supplies
to major population centres in
case of catastrophic outages
protect 27 water assets from
fluvial and coastal flooding
protect 127 wastewater assets
from fluvial and coastal flooding
alleviate flooding to 153 high
risk internal, 25 low risk internal
and 68 external areas
mitigate flooding impacts to
210 internal and 100 external
problems

schemes to provide
alternative supplies to
major population centres
fluvial and coastal flood
protection for 20 water
assets
no schemes to protect
wastewater assets from
fluvial and coastal
flooding
alleviate flooding to 102
high risk internal, 24 low
risk internal and 68
external areas
o mitigate flooding impacts
to 210 internal and 100
external problems

Offer an innovative and All investments subject to CBA N/A
affordable pricing structure. incorporating climate change
Ensure we meet our goal of  All investments subject to CBA N/A

limiting average bill
increases to an average of
less than 1% p.a. above
inflation for the AMP5 period

incorporating climate change

Build additional capacity in
our networks to meet the
needs of housing growth

Impacts of growth and climate
change factored into the actions in
this table and other relevant parts of

Yes - however, our proposal to
uplift our design standards for
sewers (a 20% upliftin line with

over the next five to ten
years

Reduce even further the risk
of customers being without

water because of flooding,
drought or exceptional
events

Actively encourage water
efficiency, in particular by
increasing the number of
customers on meters

our FBP such as the WRMP

protect 27 water assets from
fluvial and coastal flooding
four water resilience schemes
to provide alternative supplies
to major population centres in
case of catastrophic outages

enhanced metering for 183,320
properties in water-stressed
areas, total metering
submission

submission for Sustainable
Economic Level of Water
Efficiency (SELWE) activity,
including research

Defra advice) was not
approved

° fluvial and coastal flood
protection for 20 water
assets

o three water resilience
schemes to provide
alternative supplies to
major population centres

enhanced metering for
183,320 properties

[ full programme to deliver
water efficiency but no
investment for further
research
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Stated priority Adaptation action included in our | Actions included in the FD
AMPS5 FBP

Safeguard the precious ° all of the above actions ° all 54 schemes, but only
environment in which we ° modelling and stakeholder 75% of the proposed
operate engagement for 54 catchment investment was approved

schemes around nine WTW

Allow us to further develop  All of the above and additional N/A
our business in a actions

sustainable way for the

benefit of all our customers

Assessing the cost of climate change for our FBP
5.7 We appraised the maijority of our investment programme using CBA in two ways:

e  toevaluate potential options for investments or levels of service and to assist in choosing
the optimal solution

e to express the costs and benefits of an investment that had already been selected for
inclusion in the programme as they were required by legislation.

5.8 The underpinning principle of CBA is to compare the benefits of an investment (both
private and societal) with the costs (both private and societal) of such an investment. The
key challenge for CBA is to derive monetary values for items with no readily marketable
value. Climate change was not treated as a separate input into the analysis: it was seen as
integral to the whole process.

5.9 We conducted a number of stated preference surveys to derive customers' willingness
to pay for changes in service levels. These were used in conjunction with our internal
Business Impact Matrices (BIM) and historic literature. All of the values and methods used
were subject to extensive peer review and consumer engagement through regulatory meetings
and regional expert opinion panels.

5.10 We use CBA routinely as an integral part of our business planning process and we
see it as a 'design support' tool in our investment decision process (see Case Study 4). We
will continue to make sophisticated use of CBA as part of our Asset’investment optimisation
process to assess the costs and benefits of our investment options.

5.11 This work was done in consultation with a variety of stakeholders, most notably our
Expert Opinion Panels. Although they were very supportive of our work, its approach and
the conclusions, they were concerned that Ofwat's FD would not fully reflect customers'
preferences. Their conclusions on this matter can be seen in the following extract.



"The Panels understand that the guidance given for the preparation of the Final Business
Plan did not allow for significant provision for climate change adaptation. This is reflected
in the lack of any substantial provision for adaptation in the Draft Determination. We
are concerned about this and urge that every effort is made to rectify this in the Final
Determination. We recognise Ofwat’s commitment to consider investment supported
by new UKCPO09 evidence as a notified item, but we are dismayed that this investment
will only apply to water resources and not wastewater services. The Company is seen
as an exemplar on climate change and the Panels do not want its progressive work to
be held back in order to meet short term financial issues of recession.

We encourage Ofwat to promote a more sustainable approach by supporting sound
investment proposals that address both adaptation and mitigation."

Response to the Ofwat Draft Determination of Price Limits for Anglian Water 2010-15,
Independent Panels Advising the Company

Case Study 4

The benefits of fluvial and coastal flood alleviation measures

For our FBP we assessed the benefits of flood alleviation on our sites in terms of the
avoided service impacts by investment in appropriate mitigation. These are summarised
in Table 5.3 'Benefits of flood mitigation measures'.

Table 5.3 Benefits of flood mitigation measures

Asset type Benefits - service impact avoided

Water assets interruption to supply

boil notices

health and safety hazards
loss of asset value.

WwTW loss of asset value

time of recovery

impact on the river ecosystem
impact on water supplies

transport of effluent and sludge.

loss of asset value

impact on the river ecosystem
impact on water supplies
transport of effluent.

Sewage Pumping Stations
(SPS)

The valuations of these impacts were derived using our valuation surveys outlined
above. We then conducted CBA to inform our optimal investment programme to protect
our assets from the risk of flooding.
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Our AMPS fluvial and coastal flooding proposal

5.12 Fluvial and coastal flood risk is likely to increase with climate change, having severe
implications for society, the economy and the environment and causing interruption or
contamination of water resources. As a response to this threat we need to plan for higher
levels of risk by taking a fresh look at the vulnerability of infrastructure and enhancing our
flood resilience. In our FBP we sought investment for fluvial and coastal flooding schemes,
to protect our most vulnerable water and wastewater sites. Case Study 5 explains this partial
success in securing investment for some of our most important water assets.

Case Study 5
AMPS5 fluvial and coastal flooding

Ensuring that our water and wastewater services and assets are resilient to extreme
weather events, particularly increasing flood risk, is a major adaptation challenge for
us. This could lead to arise in supply interruptions, a deterioration of raw water sources
or contamination of supplies. It is driven by a combination of factors including increased
winter rainfall, sea level rise, agricultural runoff and one million new homes planned for
our region in the next 25 years.

To understand the exposure of our assets to these risks we overlaid our abstraction
sites, WTW, WwTW and SPS on the EA Flood Zone 2 and 3 maps. Flood depths were
then inferred from Digital Terrain Models and, where available, the more accurate Light
Detection and Ranging data. For water supply sites EA flood maps and hydraulic models
were used, in line with Defra guidance, to obtain flood extents for a range of return
periods. Local knowledge and buffer zones were applied to account for uncertainties
around the flood extents and the asset locations and sizes.

Asset flooding vulnerability was assessed by combining the above data with the results
of site visits to determine the site-specific risks. Site information included flooding
sources and pathways, location / height of sensitive equipment, existing and planned
site defences and national flood defences. Prioritisation of sites identified as at risk was
carried out by assessing the resilience of the water supply network and the impact of
asset failure on water supply. This explored the location and population affected by
outages under current and planned future system resilience using the MISER supply
network model.

The preferred solution for improving asset resilience was the construction of
embankments, with others including building walls, flood-proofing buildings and improving
site drainage. Flexibility was incorporated by exploring options that could be delivered
incrementally at minimal cost. In addition it was found that water supply network
interconnectivity provided additional resilience resulting in a reduction in the scale of
any solutions needed.

Confirmation of the reductions in population at risk was carried out with MISER to
simulate service delivery before and after the implementation of the mitigation options.
The assessment showed that the proposed mitigation options reduced the population
at risk to below the level set by the Security and Environmental Measures Direction so
confirming their suitability.




WwTW and SPS are difficult to protect in the same way as water sites. The policy was
to flood-proof buildings containing vulnerable equipment, such as control panels, and
to allow non-critical areas to flood.

As a result we proposed AMP5 adaptation investment at 27 water and 127 wastewater
sites in our FBP. Future work will need to address the challenges of exploring other
scenarios and probabilities, reducing and quantifying uncertainties, extending model
coverage, simulating major flood types and estimating joint flood probabilities.

Resilience schemes

5.13 As part of our AMPS submission, our water supply activities were scrutinised to assess
what impact climate change may have in relation to supply failure. Where significant issues
were encountered solutions were investigated and included in our FBP. An example of this
is a WTW serving 829,000 customers in our Ruthamford Water Resource Zone (WRZ).

5.14 Our resilience investigation estimated that approximately 614,000 of the customers
served would be affected by a major outage. The resilience solution proposed involved
improving the connectivity in the system by installing a 106MI/d gravity main connecting the
WTW and a Treated Water Reservoir served by another WTW in the same WRZ.

5.15 Inthe event of a prolonged period of water scarcity this solution will enable us to use
the resources of Rutland Water and our AMP4 Wing WTW extension to support demand in
the vulnerable areas. It will also support the northern portion of the Three Valleys Water
company supply system area. Since the transfer will rely on resources from Rutland Water,
we will also be able to use storage in the reservoir to mitigate climate change effects.

Climate Change and the WRMP

5.16 In 2003 an UKWIR report ('Effect of Climate Change on River Flow and Groundwater
Recharge — UKCIP02 Scenarios') indicated that there was a significant potential impact on
river flows and groundwater recharge when using the UKCIP02 scenarios. However an
independent peer review of the report recommended the need for a more substantial piece
of work to underpin the methodology and address some of its perceived shortcomings,
namely:

e users need a method for generating data from the regional averaging of the rainfall and
population equivalent scenarios at improved resolution

e approach to uncertainty not rigorous enough

e method for regionalisation of catchment flow factors too coarse - should be developed
based on catchment characteristics

° inadequate consideration of future natural variability and scenarios of climate change
to develop a probabilistic interpretation of likely changes in river flows and recharge

° not demonstrated whether or not climate change had already had an impact on UK
gauged river flows over the period 1970 - 2002. This means if trends cannot be detected
in the measured flow data, the validity of the 2020 scenarios for predicting hydrological
change should be questioned.
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5.17 This made it clear that a new detailed methodology would be necessary to gain the
appropriate understanding of climate change impacts for the development of the WRMP10.
To do this a second project, UKWIR06, was commissioned and it was this that our Water
Resources team used to generate our WRMP10. The use of this methodology is explained
further in Case Study 6.

Case Study 6
The WRMP

Climate change in our region will probably lead to more winter rain, less summer rain,
seasonal shifts, increased evapotranspiration and higher temperatures. These will
reduce summer river flows, groundwater recharge, groundwater levels, water quality in
rivers and reservoirs and cause changes in customer water usage. This is likely to
increase the risk to water supply as resources are affected by reductions in yields and
deployable outputs and increased average and peak demands.

The EA Water Resources Planning Guidelines are the framework for developing our
25 year WRMP, including how we will maintain the balance between water supply and
demand. The guidelines drive adaptation by requiring us to consider the impacts of
climate change and the options for maintaining the supply / demand balance.

A 2007 assessment of climate change on supply used methods developed in the UKWIR
CLO04 surface and groundwater reports. The assessment used the six UKWIR06
scenarios and the UKWIR 'Integrated Spreadsheet v3.0'.

Surface water yields were calculated for a baseline and the UKWIR06 scenarios with
the median (defining the effect of climate change), maximum and minimum (defining
the uncertainty boundaries) values being chosen. These were converted to Deployable
Outputs (DO), constrained by WTW and abstraction licence capacities.

For groundwater the changes in levels were calculated for the six scenarios at the 25
sources considered most vulnerable to drought. This was done using a spreadsheet
based, lumped, catchment-wide method called GR2. The UKWIR summary diagrams
for each source and changes in level were used to assess the potential yields under
each scenario. These were then converted to DO in the same way as above.

The impact on supplies was calculated as a loss of 29.3MI/d in average daily DO.

The 2009 climate change and Demand for Water project medium-high 'Provincial
Enterprise' and '"World Market' scenarios were used to estimate the impacts on demand.
For Anglian Region WRZs in the mid 2020s these gave household and non-household
demand uplifts of 1.8% and 2.6% respectively. Climate change impacts pre and post
2025 were calculated by scaling.

The additional combined impact of supply loss and demand increase on the
supply-demand balance in 2036-37 would be 49.6 Ml/d concentrated in four of the 11
WRZ. In the near-term it is proposed that the supply demand investigations and four
resilience schemes in our AMPS FBP will deal with this. Longer term a new winter
storage reservoir in South Lincolnshire is proposed to support the regional supply /
demand balance.




5.18 Although this was carried out, we excluded any climate change contribution to water
supply / demand in our FBP on the advice of Ofwat:

"Our current analysis, fulfilling requirements from the EA and supporting the Water
Resources Management Plan, indicates that climate change impacts are very marginal
in AMP5 and do not drive the need for significant investment within our region. We will
review our climate change analysis after publication of the UKCPQ9 report".

2009 FBP, Sections B5.2.1 - B5.2.2.18

5.19 Inresponse to this we have started to review our WRMP (see Case Study 8). However
it is acknowledged that further work will need to be done to continue to re-evaluate our
conclusions based on the release of UKCPO09.

Preparing to deliver adaptation actions

5.20 Since 2005 we have been working to build our understanding of the implications of
climate change and to improve the adaptive capacity of our business. We have done this
with technical knowledge from within our business, but have also engaged with experts within
our region and beyond. This encouraged us to invest in a number of actions to increase the
resilience of our water supply immediately and enabled us to develop a FBP that included
important adaptation investments. Although the FD did not supportinvestment in all of these
areas, most notably in fluvial and coastal flood protection for our wastewater assets, we
have a significant programme of adaptation investment to deliver in AMPS5.
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6 Delivering adaptation

Key messages

1. We are now delivering AMPS adaptation actions on the ground.
We have identified key knowledge and adaptation capacity building actions, which
we need to undertake to inform future delivery.

3. We have a programme of measures in place for delivery of current and future
adaptation work.

4. Adaptation is being delivered as either specific capital funded site-based solutions
or through operational expenditure on adaptation capacity building throughout the
business.

5. Although we may wish to deliver adaptation actions, our regulatory determination
can be a barrier when investment is not approved.

Adaptation in action

6.1  We have acknowledged climate change as a strategic risk to our business. Even if
emissions are curbed in the near future, past emissions have locked in inevitable climate
change over the next few decades and we must adapt in order to keep delivering our vital
service. Our risk assessments have identified the priorities for adaptation investment and
these were included in our AMP5 FBP.

Delivering adaptation through AMP5

6.2 The investment priorities to be delivered in 2010 - 2015 as approved in the FD are:

alleviating fluvial and coastal flooding at 20 water sites

reducing or mitigating sewer flooding for 504 properties

increasing water supply resilience - three schemes

demand management including enhanced metering for 183,320 properties and water
efficiency

e the catchment management programme.

Alleviating fluvial and coastal flooding

6.3 We operate more than 6,900 water and wastewater assets, a number of which are
vulnerable to the effects of fluvial and coastal flooding. To ensure that we can deliver our
high quality continuous water and wastewater services to our customers we assessed the
likelihood of fluvial and coastal flooding at these sites for our PR09 submission. Details of
our assessment, selection and prioritisation of the schemes can be seen in Case Study 5.

6.4 Ofwat's FD allows investment to improve the level of fluvial and coastal flooding
protection at 20 water sites, which includes benefits to 1,023,615 consumers from an increase
in the security of their water supply by increasing protection to floods of <1 in 100 year return
period. During the AMP5 period site evaluation and specific designs will be developed so
that construction will be complete by 2015. Solutions will range from full site protection



through to the protection of specific assets on site. These may include the use of impermeable
barriers such as reinforced concrete walls or earth bunds, specialist renders and coatings
to waterproof buildings and raising items of equipment above projected flood levels.

6.5 For PR14 we anticipate using a similar benefit valuation process to that used for the
PRO9 submission (see Case Study 5). The individual benefit values will however be updated,
to reflect current figures and the outputs of a current EA project on costing the environmental
benefits of flood protection for WwTW. The 1 in 1,000 year return period storm represents
an extreme event. More analysis for failure likelihood at different frequencies, such as 1 in
200 years or 1 in 500 years, will be undertaken to develop a revised risk position if the flood
height data is available. This may give different costs for flood protection.

6.6 The protection of assets from fluvial and coastal flooding will form part of our risk based
investment planning process. The optimal plan is balanced against the level of proposed
investment across all drivers and the impact on customer bills.

Reducing sewer flooding

6.7 The provision of an effective drainage network to remove waste water and storm water
from properties is essential in a modern society. To serve our 2.5 million domestic and
commercial properties, we rely on more than 44,000 kilometres of sewers and rising mains,
more than 1,100 WwTW and more than 4,500 SPS. As part of improving our services to
customers we are seeking to alleviate sewer flooding to high risk properties during the next
10 years.

6.8 Much of the combined and surface water sewer networks have been assessed against
a storm return period of 1 in 30 years at a particular rainfall intensity and have proven to
perform satisfactorily against this standard. As the influence of climate change on rainfall
intensity for the 1 in 30 year standard increases, the performance of those areas of the
network which are currently satisfactory may deteriorate. The monitoring of sewer
performance is, and will continue to be, a key area for us and any change in performance
will promote investment at the appropriate time.

6.9 In order to reduce the number of properties at risk of being flooded (either internally
or externally) owing to the inadequate capacity of the existing sewerage system we proposed
an improvement programme in our AMP5 FBP. At the end of March 2010 the number of
properties on our high risk (1 in 10 years and 2 in 10 years) internal 'DG5 risk register' was
302 with approximately 311 on the internal 1 in 20 year register and 1,440 external areas
on the register. In our FBP we proposed to reduce the high risk internal flooding by 153
properties by the end of March 2015 with additional improvements in the 1 in 20 and external
registers. However the FD did not fully support the extent of the sewer flooding programme,
although the principle of designing for a future climate change scenario was accepted.

6.10 Our proposed investment programme was optimised using CBA techniques which,
for the benefit evaluation stage, used both the company private costs (internal costs) and
the societal values for alleviating properties being flooded with sewage.

6.11 In developing the cost element of the CBA, a number of potential sewer network
improvement options are often considered. Our normal sewer design standard is to provide
systems capable of accepting flows from a 1 in 30 year return period storm for internal
flooding and a 1 in 20 year return period for external flooding. The design of the future
sewerage system must accommodate changes in rainfall intensity due to the impacts of
climate change. To provide an improved understanding of these changes we commissioned
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the Meteorological Office to undertake a brief review of current research and provide an
assessment of the potential changes in rainfall intensity. Their report concluded that by 2080
we should design for a 20% increase, with winter extreme events being at twice the current
frequency.

6.12 In developing conceptual designs for sewerage improvements to alleviate sewer
flooding we utilised computer models of the sewerage system with rainfall events taken from
the Flood Studies Report (FSR) hyetographs. A number of these designs were re-modelled
with the revised assumptions on rainfall intensity to reflect the 2080 position. This re-modelling
indicated that, to maintain the 1 in 30 year design standard, increased attenuation storage,
a larger pipe size or more probably a combination of the two options would be required.
The most effective solution for a particular location would depend on site-specific details
such as topography and land availability. The increase in the overall programme estimated
costs to meet this revised design standard is 35% although individual project solutions will
vary from this.

6.13 In assessing the most appropriate solution we will take account of whether modular
solutions are available to accommodate any uncertainties in design standard. For instance
if a particular solution required 1,000m’ of attenuation storage we would consider whether
installing 500m’ would provide sufficient protection in the shorter term, for example to 2050.
If at 2050 some of the uncertainty around future rainfall intensity had been resolved we would
plan to construct the remaining storage in accordance with those improved assessments.
The decisions on the most effective solution at any particular point on the scheme time-line
will primarily be taken on 'whole life cost' grounds but will also take into account a number
of factors such as land use or availability patterns.

6.14 Table 6.1 'Change in design solutions for current assessment against the FSR
recommendations' provides some examples of the change in design solutions explored for
the current FSR recommendation assessment and the revised design assumptions for 2080.

Table 6.1 Change in design solutions for current assessment against the FSR
recommendations

Location Revised solution'" Revised
cost £k

75m’ offline storage 135m’ offline storage

2 200m’online storage, 840 365m’online storage, 260m 1,200
260m sewer 525mm sewer 525mm diameter
diameter

3 61m° offline storage 444 150m’ offline storage 666

1. Flood Estimation Handbook (FEH) plus climate change
Increasing water supply resilience

6.15 The challenges we face as a company are detailed in our SDS. In particular the
following factors were identified, which all had a strong bearing on both our WRMP and FBP:

° Housing growth: Our region is one of the fastest growing in the UK and contains
several areas identified by Government for the development of sustainable communities



e  Population growth: From the Office of National Statistics data, we are forecasting
average population growth in our region of 0.8% p.a.; equivalent to an additional 220,000
people by the end of AMP5

e Climate change: As the driest region in the UK we are vulnerable to climate change
effects that may include hotter, drier summers. Based on UKCIPO2 scenarios we
forecast that climate change will reduce our WTW DO by approximately 29 Ml/d by
2025. Some of these reductions will occur in areas of limited supply where the impact
is significant. In these and other parts, increased demand during increasingly frequent
periods of hot, dry weather will also challenge our ability to maintain levels of service

e  Environmental pressures: Our region contains a large number of ecologically important
habitats of national/international importance. Future sustainability reductions in water
abstraction determined by the EA could be substantial

e Deteriorating water quality: Intensification of agriculture, poor management practice
and accidents have resulted in various chemicals being released into our raw water
supplies. Although we treat the water supply to remove harmful chemicals, we remain
vulnerable to the threat of diffuse and point source pollution.

6.16 Our SDS states that climate change is the biggest single risk facing us over the next
25 years. Our assumptions on climate change are guided by the advice of UKCIP and take
account of the EA and Ofwat’s reporting guidelines. The changes most significant for
managing water resources would be a reduction in summer rainfall, with an associated
increase in temperature. In combination, these may reduce the length of the winter recharge
season and increase the demand for water. At this time the impacts of climate change on
deployable outputs, forecast demands and headroom have not been included in our WRMP
or FBP, as directed by regulators, but may be included in future plans.

6.17 In the long term, the challenges we face will be met by developing a fully integrated
water resources and water supply system which is resilient and provides our customers with
a safe and reliable supply of water.

Table 6.2 Our resilience projects

Activity output Service standard output Completion
date

Humberside Network 47,841 properties (62,281 2012-13
resilience reinforcement consumers) benefit from reduction

in risk of supply loss from 1:1000 to

0
Ruthamford Improved 280,016 properties (613,592 2016-17
resilience connectivity consumers) benefit from a reduction

in the risk of supply loss from 1:1000

to0
Lincolnshire Extension of 65,902 properties (100,713 2014-15
resilience supply / demand  consumers) benefit from a reduction

scheme in the risk of supply loss from 1:1000

to0
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6.18 In our FBP we proposed the delivery of four resilience schemes, for dependant
populations of 50,000 or more, in South Humberside, Ruthamford and Lincolnshire. These
investments support our overall strategic aim and take account of climate change effects.
The FD approved investment for three schemes, but one of our proposed schemes for
Lincolnshire was not approved. Details of the AMP5 schemes are shown in Table 6.2 'Our
resilience projects'.

6.19 To increase resilience in areas vulnerable to long-term supply interruption we have
developed a phased approach, starting with our most vulnerable customers. Our AMP5
investments tackle potentially exposed populations greater than 50,000. In AMP6 we will
focus on populations between 30,000 and 50,000.

Demand management

6.20 In our SDS we lay out our long-term supply / demand strategy including our plans to
promote water efficiency as a key element. The paragraphs below detail how we will achieve
this through the delivery of our following priorities in the AMP5 period:

e 126,000 optant and selective metering installations for customers who request to switch
to measured supply or unmeasured customers who we chose to switch owing to their
high rates of discretionary use

° 183,320 enhanced (accelerated) metering installations for Planning Zones (PZ) where
there is significant supply / demand deficit

e water efficiency measures including 87,500 audits with free installation of water efficiency
measures

e  maintaining the Sustainable Economic Level of Leakage (SELL) through additional
leakage control such as pressure reduction and leak detection and repair.

6.21  Our current meter penetration is more than 60% of our customers and twice the
national average. In AMP5, we will continue to promote household metering. We believe
that this is a fair way to charge customers and that the water-related savings will help us
meet the twin challenges of climate change and growth. Our overall target is for 80% of
customers to use meters by 2014-15 and for full meter penetration by 2035.

6.22 Proposals for compulsory metering are targeted to areas where there are significant
supply / demand deficits in the short to medium-term. Given the challenges of future climate
change scenarios this enables us to mitigate the risk of future restrictions on use and the
environmental consequences of additional abstraction on the same basis as our efficiency
programme.

6.23 In June 2008 we agreed, with Ofwat, a Base Service Water Efficiency target of
1.9MI/d. This will be achieved by providing water saving devices, advice and information to
both household and non-household customers including schools. For AMP5 we have secured
investment for a programme of 87,500 household water audits and retrofits in areas that
have been designated as water stressed. Completion of this programme will achieve the
Sustainable Economic Level of Water Efficiency as agreed with Ofwat.

6.24  With leakage equivalent to half the industry average of 10m’/ kilometre of main per
day, our leakage performance is amongst the best in the industry. In combination with
metering and water efficiency measures this has allowed us to restrict the growth in demand.
In AMP5 we will maintain our leakage target based on maintaining the two elements of SELL:
short run (our baseline activity) and long run (additional activity for zones in deficit).



The catchment management programme, capturing serendipitous adaptation benefits

6.25 There has been a regulatory shift of expectation on water companies from ‘traditional’
end of pipe solutions, to catchment management, which is expected to extend to AMP6 and
beyond. In AMP5 we are undertaking catchment management in response to a number of
drivers including:

e the Drinking Water Inspectorate’s (DWI) requirements under the Drinking Water Safety
Planning process

e Defra’'s Water Strategy (2008) encouraging water companies to work with farmers to
tackle pollution at source

e ourcommitmentin the SDS to a sustainable approach to management of drinking water
quality

e  Water Framework Directive (WFD) Article 7.

6.26 Catchment management is an AMP5 quality enhancement programme of work
addressing deteriorating raw water quality. It is required for regulatory compliance and is
supported by the DWI and EA in our PR09 FBP and investment was approved by Ofwat.
The programme supports a multi-agency approach to promoting, implementing and assessing
the impact of catchment management measures intended to improve raw water quality at
source. Catchments have been targeted where WTW show a currently high or rising trend
in contaminants such as pesticides and nitrates. Under the DWI schemes, 13 surface water
and seven groundwater WTW have been identified for catchment management to address
nitrate or pesticide non-compliance. The EA Water Quality National Environment Programme
prioritises 34 groundwater WTWs, principally to address nitrate problems.

6.27 The catchment management strategy involves a number of different work areas.
These include stakeholder liaison, monitoring, data acquisition and analysis, investigations
and surveys, scenario modelling and support for third-party catchment initiatives.

6.28 Stakeholder liaison will be undertaken to gain understanding of stakeholders’ roles,
working relationships, influences and interests. It will also aim to raise awareness of
pollution-induced drinking water quality compliance issues, build up knowledge of catchments
feeding our sources, review the effectiveness of voluntary measures and stewardship
incentives and help to identify priorities and influence third-party work.

6.29 Scenario modelling, monitoring, data acquisition and associated investigations and
surveys will aim to gain a better understanding of catchments and how the various processes
operating within those catchments influence raw water quality interaction. The key aspects
of catchment hydrology and hydrogeology together with current and historic land-use and
pesticide / nitrate application data will be analysed and modelled with a view to assessing
the likely success of potential risk mitigation and water quality remediation measures.

6.30 The case for catchment management and climate change mitigation is more obvious
as a successful programme would lead to benefits including less treatment and reduced
energy demand. Although the catchment management programme has not been developed
to specifically respond to climate change there will be serendipitous adaptation benefits.

6.31 Through the catchment management programme, it will be possible to track changes
to the characteristics of the catchments from which we obtain our water resources. Climate
change could lead to changes to irrigation water availability, crop yields, growing seasons,
new varieties of crops and livestock, increased sediment run off, soil erosion, increased
water pollution and increased flooding frequencies. All these factors have the potential to
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impact on the quality of raw water abstracted at our sources, and the corresponding change
in risk to water quality would be monitored and assessed within the catchment management
programme.

6.32 Through engagement with the third parties identified as influencing water quality in
the catchments of interest we will work in partnership to engage stakeholders and ensure
they are well informed. We will work to understand risks and thresholds, including associated
uncertainties. By its nature, work in catchments to improve water quality will be long-term
and a phased approach will be necessary to cope with uncertainty. Wherever possible,
catchment management measures will be aimed at delivering cost-effective solutions and
multiple benefits. The continued effectiveness of any adaptation decisions within the
catchment management programme will be assessed by adopting a continuous improvement
approach that also includes monitoring and re-evaluation of risks.

Additional adaptation actions Figure 6.1 Rutland lagoons

6.33  Whilst AMPS will deliver significant portions of our
climate change work it is not the sole source of action in this
area. Within AMP4 (2005 - 2010) we undertook a number
of activities to better understand and adapt to a number of
our more significant climate change adaptation risks.

Resilience schemes

6.34 During 2005 - 2010, we saw the delivery of two Figure 6.2 Morcott WTW
significant water resilience schemes. One was an AMP4 construction
funded scheme in our Ruthamford supply zone involving the

construction of a new WTW at Morcott, 41 kilometre of

distribution pipelines and habitat enhancements at Rutland

Water. Whilst the driver for this scheme was regional

population growth it will also make the supply more resilient

to the pressures of climate change.

6.35 The second scheme entailed the construction of an
alternative source of supply and associated transfer pipework
for our Heigham WTW. This was funded as a direct
reinvestment from our profits (see Case Study 7).



Case Study 7

Norwich resilience scheme

During AMP3 / AMP4 the risks associated with medium to long-term outage at
sourceworks were managed by constructing high specification plants with significant
standby capacity. Such works were termed ‘robust’. However, while ‘robust’ works
mitigate risk associated with process failure, they provided little protection against the
effects of a catastrophic event such as flooding, fire, earthquake, large scale or sudden
pollution and climate change.

In 2005 a lack of resilience was identified as a major issue for 18 PZ in our region. This
was based on a vulnerability assessment which categorised ‘dependant populations’
as those greater than 50,000 who receive more than 70% of their supplies from a single
treatment works.

With the recognition that some of our larger communities were facing unacceptable
risks of extended loss of supply, improving the resilience of our network became a
strategic aim. We determined that urgent action was necessary to improve resilience
of the water supply systems serving the cities Norwich and Peterborough and the
surrounding areas, each with a population of more than 250,000. In 2006 we committed
to investing £40 million of investors’ funds to reduce the risk of the extended loss of
water supply to customers in these cities.

To increase the supply resilience for Norwich we investigated the possibility of using
the nitrate blending chalk boreholes at Costessey Pits as an emergency supply in the
event of a catastrophic loss of the Heigham WTW output. These now provide standby
capacity for 70% of the average daily demand served by Heigham WTW. The remaining
standby capacity has been provided by upgrades to the demand control on a number
of other WTW thereby providing a total resilience of 110% of average daily flow.

In 2006 we also addressed the progressive deterioration of raw water supplies to Norwich
and the dependency on the direct river intake on the River Wensum through the Yare
Valley Security and Emergencies Measures Direction scheme and also advanced the
Caistor nitrate reduction scheme. To complete each of these projects we identified the
importance of securing and developing separate sources of supply that would provide
extra capacity to the supply system and increase our flexibility to respond to possible
future climate change impacts.

Shoreline Management Plans

6.36 The region which we serve has a long and generally low-lying soft-rock coastline with
many significant estuaries, embayments and a large coastal plain. Lincolnshire, for example
has approximately one third of its land at or below sea level. Our coast is also experiencing
habitat loss in front of the sea defences and high levels of development in the fastest growing
region of the UK. The UKCPOQ9 projections for the high emissions scenario suggest that
climate change will result in a sea level rise of 22 to 82cm as well as more frequent and
severe storms and a greater height and intensity of storm surges. This will lead to higher
coastal erosion and an increased risk of coastal flooding due to overtopping.
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6.37 The management of coastal erosion and flood defence in the UK is via a series of
SMP. Each of these covers an area of 'linked' coastal processes and brings together all of
the stakeholders to deliver a defence strategy which balances the environmental, social and
economic needs of the area covered by the plan.

6.38 Allsix SMP in our region have recently undergone review and we fed into their policy
development at a regional level. We also provided local input in the form of Geographical
Information System data of our assets to ensure that all relevant data was taken into account
when formulating the new plans. The outputs from the SMP will be analysed by our Asset
Planning teams in order to understand if any investment proposals will need to be included
in the PR14 process.

The role of innovation in delivery

6.39 We are currently involved in a number of climate change related research projects
including two engineering doctorates sponsored by the Engineering and Physical Sciences
Research Council in collaboration with us and Yorkshire Water. These are:

e  Climate Change Impacts on Above Ground Water Infrastructure
e Climate Change Impacts on Buried Water Infrastructure.

6.40 During AMPS we will establish a strategic climate change network with the Grantham
Institute at Imperial College, the initial aims of which will be:

e identifying research needs of the water industry to build capacity to address the impact
of climate change

e developing collaborative research proposals focused on climate change adaptation and
mitigation

e  assisting in the development of adaptation strategies to cope with the uncertainties
inherent in climate change

° influencing key stakeholders and identifying other research partners.

6.41 The completion of this report has identified areas requiring further or new research
and it is intended that these will be incorporated into the Innovation programme of work
through the newly established climate change workstream.

6.42 An example of a potential innovation project is illustrated below in Figure 6.3 'Risk
scores for each consequence affecting individual WwTW', which shows a depiction of the
consequences to WwTW from our new risk assessment. Although it identifies site inundation
as the biggest threat to our business currently, it also indicates that from 2040 this risk will
be overtaken by temperature effects on aeration. The inclusion of this within our programme
of measures and the potential for adoption into the Innovation workstream demonstrates our
continuous review cycle.



Figure 6.3 Risk scores for each consequence affecting individual
WwTW

Our programme of measures

6.43 We have been working to understand the impacts of climate change on our whole
business since 2005. This has included projects to build our adaptive capacity and, as we
have outlined in this section, how we intend to deliver adaptation actions on the ground.
Table 6.3 'Programme of measures key actions' summarises some of the key actions that
we:

e have already completed
e  will be delivering in this AMP period
e will be investigating for future AMP periods.

6.44 The full programme of measures is overseen by the CCSG and they are responsible
to the Management Board for reviewing it on a regular basis and ensuring that projects are
prioritised appropriately and delivered on time.
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Enabling successful adaptation

6.45 We already have a significant amount of adaptation action underway but not all of
the investment that we proposed in our FBP was approved. Investment for 20 water flood
protection schemes was approved but no investment for wastewater sites.

6.46  This disparity appears to have arisen due to different views between Ofwat and
ourselves regarding the calculation and interpretation of certain elements within CBA used
as part of the investment process. If this situation continues it will represent a significant
barrier to funding our successful adaptation and we will not be able to meet our obligations
to our customers in the face of climate change. In order to address this we have entered
into a dialogue with our regulators to better align our approaches to CBA.

6.47 An agreement on how adaptation requirements will be assessed in the next periodic
review is a priority that we, the industry and Ofwat recognise. An early understanding on all
sides of how adaptation can be delivered through the current regulatory framework is key
to successfully delivering adaptation actions on the ground from 2015 onwards.
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7 Reevaluating our risks in response to UKCP09

Key messages

1.  We have developed our climate change risk assessment methodologies from
qualitative to quantitative.

2.  We have worked with UKCIP on our use of UKCPQ9 to reevaluate our climate
change risks in line with our risk and value methodologies.

3. Ourreevaluation has proved that the conclusions of our first risk assessment were
correct, validating our AMP5 adaptation investments.

4. In addition, new trends and avenues for investigation have been identified, the
results of which will inform future business plans.

5. Therisk assessment tool and its conclusions are part of an iterative process which
will be subject to review and improvement.

6. Theinformation, tools and support from UKCIP is a vital combination of resources,
without which we could not have completed this risk assessment.

UKCIP02 versus UKCP09

7.1 Our original climate change risk assessment, carried out in 2005, used a qualitative
methodology (see Section 5) along with UKCIP02 data to identify the associated risks to our
business. This used business expert opinions to assess the UKCIP02 projections and
produced a risk table identifying:

which areas of the business would be affected

how they would be affected

by what climatological effect

the timescale during which the effect would be likely to occur

7.2 That table formed our original matrix of climate change implications and adaptation
actions for which an overview can be seen in Table 5.1 'Our original risk assessment results'.
A common theme in our approach to climate change is regular review and our risk assessment
has been no exception.

7.3 As the UKCPOQ9 projection release was delayed we were unable to complete a full
review of our risk assessment in time for our PR09 submission. However we were able to
use the UKCPO09 user interface to generate climate change projections for a range of climate
variables for the East of England and the East Midlands (see Table 7.1 'UKCIP projections
for the Anglian region'). These were then used to reexamine our climate change risk
assessment, at a high level. We concluded that the differences in the projection figures
were not significant enough to immediately change our original risk assessment conclusions.
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7.4 Ofwat recognised that the PR09 timescale did not align with the release of UKCPQ9,
so they included a notified item in their FD. This would allow any changes to WRMP schemes
to be considered for an Interim Determination of K (IDoK) during AMP5. In response to this
we used UKCPO09 projections to carry out a review of our surface water abstraction modelling
using the UKWIRO06 rapid review project tool ‘Integrated_Spreadsheet V3.0’ (featured in
Case Study 6).

7.5 This showed that the projected changes in precipitation and evaporation from UKCIP02
to UKCP09 would not have a significant effect. On this basis we agreed with the EA that
we will not revise the WRMP until the WRMP14 review. Any changes to be made would be
included in our next business plan submission and not as an IDoK for AMP5.

Our new risk assessment tool

7.6  The latest review of our risk assessment involved us taking the opportunity to reassess
our methodology and develop a quantitative approach. This takes advantage of the step
change in complexity and functionality of the climate change projection data from UKCIP02
to UKCPO09. To ensure that this assessment was aligned with how risks are managed across
the business, the project was undertaken with our R and V team.

7.7 The purpose of R and V is to support investment decision making and to ensure an
understanding of ongoing business risk. The understanding of risk in economic terms is
used to challenge investment needs throughout the asset creation process. This ensures
an optimum balance between performance, risk and cost. The R and V challenge has been
applied in our business since 2005.

7.8 The new climate change risk assessment tool builds on the existing qualitative method
developed by Water UK with MWH. Doing this using the same economic risk evaluation
methods as our R and V process means that the new tool is consistent with our other
approaches to risk assessment.

7.9 As our water resources planning has incorporated climate change since 1993, it has
not been necessary to include any climate change effects on water resources within the new
tool (see Section 4).

How the risk assessment tool functions

7.10 The tool is being used to identify high-level trends in how asset types may react to
climate change. Significant trends will trigger further, more detailed, studies. It has not been
possible to assess all of the risks to our business with this new tool as it is asset focused.
Those risks which do not relate directly to assets, for example those with more social or
behavioural consequences, continue to be reviewed through our qualitative assessment.

7.11  The new methodology makes better use of the new UKCP09 data and UKCIP interface,
allowing us to improve our evaluation of climate change impacts on our assets. Although
the tool is an improvement on our previous risk analysis we recognise that there are a number
of uncertainties and assumptions that needed to be made during its construction.

7.12 The tool is split into two parts, one for water assets and one for wastewater assets.
Both parts of the tool however reference a common source for the assumptions and
climatological data. Both the water and wastewater elements detail the key site types and



their characteristics which may define a given site, for example size or flood risk zone. Each
site type and unique combination of characteristics is then evaluated against a range of
different climate change driven failure modes or risks.

7.13 The evaluation of risk is in economic terms and is based on a combination of:

e an assessment of the risks to the asset and their likelihood (see Figure 7.1 'Some
assumptions and likelihoods used')

e the impacts of these risks using data from our BIM

e climate change multipliers derived from the new UKCPQ9 data (see Table 7.2 'Climate
change thresholds and their multipliers, from baseline to future').

7.14 Common to both parts of the tool is a table containing climatological data in the form
of climate variable multipliers associated with a changing climate at 20 year intervals up to
2100. The baseline data for our tool is taken from the weather generator and is based on
1961-1990 for rainfall and 1961-1995 for all other variables. Due to the formulae used in
the time slice calculation of the tool, the year 2000 is used to represent this baseline data.
Although the UKCIP projection data only goes up to 2080, data for 2100 has been calculated
based on the trend of the other four outputs. This is to accommodate the lifespan of some
of our assets.

7.15 Business impacts are expressed in £'000s and are derived from the BIM that are
used throughout our business for investment appraisal. Likelihood assumptions have been
derived from current asset performance and / or business unit expert opinion (see Figure
7.1 'Some assumptions and likelihoods used'). They represent the likelihood of occurrence
per year and, in conjunction with the BIM, enable the calculation of an annual economic risk.

Figure 7.1 Some assumptions and likelihoods used
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7.16 The parameters identify consequences for each of the asset types and the key drivers
behind them. There is also a rationale description and a cross-reference to the risk factors
used in the MWH tool.

7.17 Within the tool there is a switch to allow drivers to be turned on or off. This can be
used to examine the effects of summed or individual consequences, or a combination. For
example a user may wish to look at the effect of temperature changes, which causes both
supply interruption and a contamination risk by biological growth.

Risk calculation

7.18 A calculation of risk has been developed for each of the key water and wastewater
asset types. In general terms the risk calculation follows the format:

Total risk for asset type = Risk 1 + Risk 2 + Risk 3.
7.19 With each risk being calculated using the principle of:
Risk = Likelihood x Impact

7.20 The likelihoods have been assessed by looking at characteristics of the asset type,
for example whether it is in 'Flood Zone 1' or 'Flood Zone 2' or whether customers fed by
the asset can be rezoned or not. Figure 7.2 'Risk and consequence calculation for SPS'
shows a culmination of parameters identified, with their drivers, and their risk calculation
from the likelihoods and impacts.

Figure 7.2 Risk and consequence calculation for SPS

7.21  Figure 7.3 'WwTW screen shot from the tool' is an illustration of the tool's output.



|00} 8y} W04 JOYS Uaalds MLIMM €2 ainbi4



Climate Change Adaptation Report January 2011

anglianwater.co.uk

Climate Change Adaptation
Report January 2011

Consideration of climate change within the tool

7.22 The climate change element of the tool is based upon a set of climate change
scenarios, constructed from the new UKCP09 data. We used this data in conjunction with
the UKCIP weather generator and threshold detector to feed climate risk into our tool. To
ensure we were using their data appropriately we discussed the approach with UKCIP who
confirmed the robustness of our tool and the methodology.

"We enjoyed having the opportunity to discuss with Anglian Water aspects of their
proposed approach to identifying climate risks. | believe that these discussions and the
opportunities they afforded to inform the subsequent analysis has put Anglian Water in
a good position in terms of understanding climate risks".

Technical Director, UKCIP

7.23  Our policy has always been to assess risk across the three emission scenarios.
When using the new UKCPO09 scenarios our preference was to use the 10% probability low,
50% probability medium and the 90% probability high to give the widest reasonable range.
UKCIP agreed with this approach, however limitations in the weather generator meant that
we could obtain outputs only for the 50% probability for each scenario.

7.24 We used the weather generator to run projections for a selection of criteria we needed
to testincluding area, time slice, duration of run, emissions scenario and amount of samples
(random or chosen). This supplied the raw data to which we applied the threshold detector.
The outputs of this were then used to generate a multiplier for the chosen climatological
parameter, for example 'daily mean temperature'. The multiplier is calculated by dividing
the future output by the baseline output.

7.25 In order to obtain the operational thresholds for our assets we canvassed expert
opinion from relevant business units. It became apparent early on that there was little
evidenced work on thresholds, so the business unit experts were asked for high level
estimates. Itis acknowledged within the tool that these thresholds need further refinement.
Table 7.2 'Climate change thresholds and their multipliers, from baseline to future' shows
the thresholds identified within the business compared to the actual threshold used on the
UKCIP data, along with their multipliers calculated from the baseline. There are a number
of differences between the thresholds identified and those used owing to limits in the current
functionality of the threshold detector.
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Uncertainties

7.26 As can be seen from Table 7.2 'Climate change thresholds and their multipliers, from
baseline to future' there are a number of non-linear series in the multipliers. These could
be explained by:

e the general uncertainty with climate change scenario projections

e the fact that the three emissions scenarios do not diverge greatly until 2040

e the fact that the impacts of both the low and medium emissions scenarios exceed the
high scenario in the early decades.

7.27 This is just one of the many assumptions, uncertainties, barriers or knowledge gaps
that we experienced during the creation of this tool. Four of the most important are:

° limitations of the weather generator and threshold detector, for example the inability to
choose a desired probability within the scenario you wish to use

° lack of agreed knowledge on asset operation thresholds

e assumptions regarding the cost of the impact on the business area and the likelihoods

e  mismatches between UKCPO09 outputs and the data format required by us, causing the
use of surrogates. For example flood risk assessment should not only take account of
amount of rain but also catchment characteristics, intensity and duration of rain, or
previous days' weather. However the only output available from UKCIP is amount of
rain, therefore this was the surrogate. These are shown in Table 7.2 'Climate change
thresholds and their multipliers, from baseline to future'.

7.28 When using this tool it is necessary to understand that it is identifying only high level
trends in how asset types may react to climate change. At this time the new tool does not
give risk scores for a specific single asset, but the trends identified will be used to target
more detailed investigations and these will then be used to inform investment plans. The
effectiveness of the tool will be regularly monitored and a project has already been initiated
to review and improve our understanding the thresholds and to undertake further verification
(listed in our programme of measures).

Outputs of the new risk assessment

7.29 The outputs from our new risk tool give a indication of the areas of our business that
different climate change drivers may affect. The tool has the capability to assign risk to a
specific asset type depending on its characteristics including size, flood risk zone and grade
of receiving water. However, the tool needs further validation before we can use it at a
specific individual asset level to directly influence business case investments. Currently the
tool highlights the changing trends in economic risk for asset types for either one
consequence of climate change, a group with the same driver or cumulatively for all
implications of climate change within the risk tool. Whilst detailed individual projects will be
necessary to support business cases, an initial trend analysis for each individual consequence
has been done by asset type. The results of this are detailed in the paragraphs below.

7.30 Table 7.3 'Outputs from new risk tool' provides a summary of the cumulative risks
for each asset type from both the water and wastewater elements, showing their change in
risk over the coming years and for the different emissions scenarios.
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Table 7.3 Outputs from new risk tool

Asset type Emissions scenario

Large .

WWTW Medium 13 62 115 183 328 392
High 13 55 122 238 436 624
Low 6 17 27 36 55} 62

Medium .

WwTW Medium 6 18 34 55 100 118
High 6 16 36 72 134 193
Low 2 6 10 12 18 20

Small .

WWTW Medium 2 7 12 18 31 37
High 2 6 12 23 40 57
Low 129 676 784 666 896 1028

Large SPS Medium 129 616 886 911 1087 1240
High 129 675 825 978 1244 1464
Low 65 344 397 888) 450 516

MediumSPS ~ Medium 65 312 449 457 543 616
High 65 344 417 490 621 728
Low 13 70 82 69 93 107

Small SPS Medium 13 64 92 95 113 129
High 13 70 86 102 130 153
Low 29 111 159 183 224 269

Sludge

Treatment Medium 29 118 172 236 315 399

Centre (STC)
High 29 107 178 263 358 473
Low 10 53 61 51 69 79

Large Water

Abstraction Medium 10 48 69 70 83 94

(WA)
High 10 53 64 75 95 111
Low 3 16 18 15 21 24

Medium WA Medium 3 14 21 21 25 28
High 3 16 19 23 29 33
Low 1 4 5 4 6 6

Small WA Medium 1 4 6 6 7 8
High 1 4 5 6 8 9
Low 28 176 334 467 777 868

Large WTW Medium 28 193 430 742 1454 1710
High 28 167 464 1009 1989 2882
Low 8 44 72 90 143 160

Medium

WTW
Medium 8 45 88 136 246 288



Asset type Risk for each time period (E'ODD)(1)
43 92 176 328 464

High 8
Low 2 13 22 29 48 54
Small WTW  Medium 2 13 28 46 86 101
High 2 12 30 61 17 168
Low 7 34 42 40 54 62
Large Water
Boosting Site  Medium 7 31 47 51 62 71
(WBS)
High 7 34 44 53 69 80
Low 3 12 15 15 20 23
Medium .
ey Medium 3 11 16 18 23 26
High 3 12 15 19 25 29
Low 1 3 4 4 5 6
SmallWBS  Medium 1 3 4 5 6 7
High 1 3 4 5 7 8
Large Low 134 690 886 875 1291 1460
Treated
Water Medium 134 630 982 1103 1459 1640
Storage
(TWS) High 134 690 922 1163 1603 1844
Low 20 92 124 131 198 223
Medium .
WS Medium 20 85 136 159 219 245
High 20 92 129 167 237 271
Low 7 36 45 43 62 71
Small TWS  Medium 7 33 50 55 71 80
High 7 36 47 58 79 91
Low 18 58 158 267 467 516
Large water 1o ium 18 79 220 450 967 1142
mains
High 18 51 254 648 1360 2017
Low 8 16 36 58 98 108
Wilelvm Medium 8 20 49 95 198 233
water mains
High 8 15 55 134 277 409
Low 2 4 8 12 20 22
Sl WEET | oo 2 5 10 20 40 47
mains
High 2 4 12 27 56 82

1. The values in this table are the highest recorded results for each asset type and scenario combination.

7.31 These outputs show trends which generally agree with those from our previous risk
assessment and support our current priorities. For example, a major early-onset driver
identified in both risk assessments was fluvial and coastal flooding of water and wastewater
assets. This was was a focus of our AMPS submission (see Case Study 5).
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New conclusions

7.32 To better illustrate the general trends of impact, and identify new conclusions for
addition to our full programme of measures (a selection of which are in Table 6.3 'Programme
of measures key actions'), more detailed analysis of the results for individual consequences
has been carried out. The results, as seen in Figures 7.4 -7.11,show that the trends for each
consequence all increase. However certain consequences, driven by different climatological
effects increase substantially more than others. These are indicated in Table 7.4 'The
consequences for each asset type, their drivers and key risks'.

Table 7.4 The consequences for each asset type, their drivers and key risks

Asset | Consequence

type

Compliance failure

Pollution incident

Pollution incident

Increase in odour

WwTW Increase in propex

Pollution incident

Pollution incident

Property flooding

SPS Property flooding

Increase in odour

Pollution incident

Site inundation due to fluvial and coastal flooding
depending on which flood zone it is in

Sub-station inundation due to fluvial and coastal
flooding depending on which flood zone it is in

An increase in effluent strength owing to low flow as
a result of a decrease in rainfall

Elevation of smell owing to high temperature threshold
being exceeded

Aerated processes require extra dissolved oxygen
owing to high temperature threshold being exceeded

Site inundation owing to fluvial and coastal flooding
depending on which flood zone it is in

Sub-station inundation owing to fluvial and coastal
flooding depending on which flood zone it is in

Flows exceeding pump capacity owing to increased
flooding / rainfall

Sub-station inundation owing to which flood zone it is
in, causing the site to fail and overflow

Elevation of smell due to high temperature threshold
being exceeded

Flows exceeding pump capacity owing to increased
flooding / rainfall

Analysis of most
substantial 1
consequences( )

The most substantial
consequence is an
increase in propex
expenditure due to the
failure of our aeration
plants in high
temperature weather.
Although this
consequence increases
sharply above all others
this is only from 2040
onwards (see Figure 7.11
'Risk scores of each
consequence affecting
individual WwTW").
Currently the most
substantial consequence
is compliance failure
from site inundation owing
to fluvial and coastal
flooding. This supports
our FBP proposals for
fluvial and coastal flooding
protection at WwTW.
Details are in Case Study
5.

For SPS the most
substantial consequence
is property flooding
when a site's capacity is
overwhelmed. This is
taken to be a greater than
1:50 storm return event.
(see Figure 7.4 'Risk
scores of each
consequence affecting
individual SPS'). This
trend increase is vast
compared to the other
consequences probably
due to the low threshold
and the high costs
associated with property
flooding. This relationship
needs further study



Asset | Consequence Driver Analysis of most
substantial

type

consequences(1)
Increase in propex Extra tankering costs owing to inundation of Increase in odour owing
connecting roads from increased flooding / rainfall to high temperature
weather is the most
Increase in propex Extra tankering costs owing to inundation of substantial consequence
agricultural land from increased flooding / rainfall (see Figure 7.5 'Risk
scores of each
sTC Increase in odour Elevation of smell owing to high temperature threshold goqsgquence affecting
being exceeded individual STC'). As STC
are limited in their range
Increase in propex Site inundation owing to fluvial flooding depending on ~ ©of operations other
which flood zone it is in consequences are far less
likely and the implications
Increase in propex Increase in effluent concentration owing to low flow ~ lower
as a result of a rainfall decrease
Supply interruption Site inundation owing to fluvial and coastal flooding  Both site and sub-station
depending on which flood zone it is in inundation from fluvial
and coastal flooding are
Supply interruption Sub-station inundation owing to fluvial and coastal the most substantial
WA flooding depending on which flood zone it is in. consequences, causing
equal interruption to
supply (see Figure 7.8
'Risk scores of each
consequence affecting
individual WA sites')
Supply interruption Site inundation owing to fluvial and coastal flooding Currently the most
depending on which flood zone it is in substantial consequence
is supply interruption
Supply interruption Sub-station inundation owing to fluvial and coastal from site inundation by
flooding depending on which flood zone it is in. fluvial and coastal
flooding. This supports
Supply interruption Site cannot meet demand owing to a temperature our AMP5 fluvial and
increase coastal flood protection
programme. After 2020
Contamination risk Increase in biological growth owing to high contamination risk from
WTW temperature threshold being exceeded raw water deterioration
causes the most
Increase in propex Failure of equipment owing to high temperature substantial consequence
threshold being exceeded. (see Figure 7.9 'Risk
scores of each
consequence affecting
individual WTW'). This is
a result of high
temperature weather.
Details are in Case Study
5.
Supply interruption Site inundation owing to fluvial and coastal flooding Supply interruption from
depending on which flood zone it is in site inundation owing to
fluvial and coastal
Supply interruption Sub-station inundation owing to fluvial and coastal flooding causes the most
WBS flooding depending on which flood zone it is in substantial consequence
(see Figure 7.6 'Risk
Supply interruption Site cannot meet demand owing to a temperature scores of each
increase consequence affecting

individual WBS')
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Asset | Consequence
type

Supply interruption

Contamination risk

Driver

Site cannot meet demand owing to a temperature
increase

Bacterial regrowth owing to high temperature threshold

TWS being exceeded
Contamination risk Site inundation owing to fluvial and coastal flooding
depending on which flood zone it is in
Contamination risk Bacterial regrowth owing to high temperature threshold
being exceeded
Water Supply interruption Site cannot meet demand owing to a temperature
. increase
Supply interruption Change in soil moisture owing to low flow and site
infrastructure breakage
1. Bold designates the primary impacts and drivers

Analysis of most
substantial

consequences“ )

Contamination risk due
to site inundation from
fluvial and coastal
flooding causes the most
substantial consequence
(see Figure 7.7 'Risk
scores of each
consequence affecting
individual TWS sites')

Contamination risk from
bacterial regrowth is the
most substantial
consequence (see Figure
7.10 'Risk scores of each
consequence affecting
individual water mains').
This is caused by high
temperature weather

7.33 Plotting the outputs of these individual consequences, for each asset type, has
corroborated the conclusions of our first risk assessment. However they do also indicate
that there are a number of previously unidentified trends that merit further research. An
example of this is that SPS may carry a much higher climate related business risk than
WwTW, which have been the focus to date.

7.34 The following graphs illustrate the individual consequences and their trends for all
asset types within the risk assessment tool™.

1 Values taken for the consequences are the highest recorded for the 50% probability, medium emissions
scenario, for large sites where applicable



Figure 7.4 Risk scores of each consequence Figure 7.5 Risk scores of each consequence
affecting individual SPS affecting individual STC

Figure 7.6 Risk scores of each consequence Figure 7.7 Risk scores of each consequence
affecting individual WBS affecting individual TWS sites

Figure 7.8 Risk scores of each consequence Figure 7.9 Risk scores of each consequence
affecting individual WA sites affecting individual WTW
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Figure 7.10 Risk scores of each consequence Figure 7.11 Risk scores of each consequence

affecting individual water mains affecting individual WwTW

7.35 In addition, this analysis has identified the following general trends:

e agiven climate driver can result in different consequences depending on the asset type
that it affects

e even when the consequence is the same across asset types the financial risk can vary
substantially owing to the business impact.

7.36 These demonstrate the fact that detailed work on a case by case basis is necessary
to make investment decisions. Although produced in tandem with this report, this tool is
designed for continued and more detailed use within the business through our coming AMP
periods. This will require ongoing review, and validation in partnership with our R and V and
Asset Creation teams. This will ensure its appropriate use in future planning and solutions
to specific business cases. Section 9 details how these teams fit into our review process.
Further analysis of the outputs of the new risk assessment are included as actions in our
programme of measures (a selection is shown in Table 6.3 'Programme of measures key
actions').

7.37 The new risk assessment supports and corroborates the risks, drivers and
consequences identified through our previous risk assessment. Table 7.5 "Top risks to the
company identified from both of our risk assessments' uses the outputs of our new tool and
the outputs of our original risk assessment to identify the top 10 climate change risks to our
company.
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8 Assumptions, uncertainties, barriers and
interdependencies

Key messages

1. Alarge number of uncertainties, assumptions, barriers and knowledge gaps have
been identified prior to and during the production of this report.

2. Climate change uncertainty itself, is one of the biggest challenges when projecting
risks and adapting to them.

3. The current regulatory structure is a good mechanism for allowing the delivery of
adaptation. The few barriers associated with it are those of understanding and
communication between the stakeholders.

4. We cannot adapt in isolation as we have many interdependencies.

5. Funding changes affecting the delivery of key third-party activities on which we
rely, such as flood defence, can have a major impact on our ability to adapt.

Introduction

8.1  We have been liaising with our regulators, other key stakeholders and specialists,
such as UKCIP, for more than a decade on climate change issues. Through this process
we have identified the barriers, uncertainties, assumptions and interdependencies that affect
us. In early phases, issues such as a lack of climate change knowledge, understanding and
belief were the main barriers. As our level of understanding has increased, the issues that
we are encountering are more focused on specifics such as particular data gaps or regulatory
instruments.

8.2 The issues identified reside in a many locations in the process including within our
company, our regulators, wider society, suppliers, and the modelling and research community.
They range from large and generic (uncertainty: which emissions scenario will come to
pass?) down to very specific (knowledge gap: what temperature over what duration causes
problems with aerated sludge plants?). However in our analysis they can broadly be attributed
to the following five categories:

external knowledge gaps
internal knowledge gaps
regulatory issues
societal factors
interdependencies.

8.3 We have analysed all of the issues identifying the type, what we have done to
accommodate it, who we feel is responsible for resolving the issue and what outputs we
would like to see from their intervention. The rest of this section gives some examples of
how we have dealt with these issues and indicates those that we see as our priority.

External and internal knowledge gaps
8.4 A large number of the external knowledge gaps can be attributed to climate change

data itself, as it has intrinsic uncertainties. Any action taken to tackle climate change is
therefore inevitably going to have an inherent level of uncertainty attached (see Figure 8.1



'UKCPO09 wide range projections of UK summer mean precipitation change in 2080'). Atan
overview level, uncertainty in the projections of future climate change arises from three
causes:

° natural climate variability regardless of any human influence

e modelling uncertainty owing to incomplete understanding of Earth system processes
and their imperfect representation in climate models

e uncertainty in future man-made emissions of greenhouse gases and other pollutants.

Figure 8.1 UKCP09 wide range projections of UK summer mean precipitation change
in 2080

8.5 In addition to the inherent uncertainties within climate science the UKCPQ9 projections
also contain a number of significant assumptions including:

e all scenarios assume no political action to reduce emissions in order to mitigate climate
change

e sealevelrise is based purely on thermal expansion of the existing water volume and
the general scenarios do not include ice melt.

8.6 Flexibility is key to dealing with climate change and these issues should not be used
as barriers to successful adaptation. They should be seen as a series of parameters that
any solution or decision making process should be flexible enough to accommodate.
Achieving this balance helps to avoid implementing actions which may become maladaptation
should the projected future change.
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8.7 Other significant external knowledge gaps that do not relate to climate change science
include:

e lack of clarity from the SMP process relating to the footprints of future proposed coastal
retreat

° our risk tool does not currently encompass all of our business activities, however
improvement of the tool is within our programme of measures

e uncertainty over what changes there may be in demand for water and biosolids in the
food production and processing industries.

8.8 A significant proportion of the internal and external knowledge gaps have been
discovered when we have attempted to apply the accepted climate change data to our
processes and assets in order to understand the impacts. The two main reasons for this
are that the:

e  questions have not been asked before, so the data has not been collated by our business
or others

e data is collected for other purposes so it is in an incomplete or incompatible format.
The regulatory landscape

8.9 Competition and market reform could have a significant impact on the regulatory
landscape within which we operate and the incentives and focus on addressing climate
change risks and adaptation. For the purposes of this report we have assumed that the
current regulatory regime will continue to be in operation for the foreseeable future as this
allows climate change impacts on our company to be assessed over the long term in line
with the lifespan of some of our assets. We are aware that this is an assumption, so we
have ensured that the governance and review processes that are built into our business
(see Section 9) will ensure that our plans are flexible and able to take future changes into
account.

8.10 Our assessment of the regulatory issues, arising from our efforts to integrate climate
change adaptation into our business, has indicated that barriers occur as a result of existing
regulation implementation or uncertainties regarding potential future changes. These can
both result in assumptions in order to accommodate or overcome them.

8.11 The responsibility for funding the maintenance of coastal defences are a case in
point. If changes are made to the current mechanism for funding the management of these
assets, and third parties that receive protection from the defences are required to make
contributions to their upkeep, then this must be reflected in how our price limits are set in
the future.

8.12  Other significant issues include:

e conflict between our adaptation requirements and our regulators' interpretation. For
example the investment approved for fluvial and coastal flooding alleviation for our
wastewater assets

e many current and new regulations do not incorporate adaptation, do not allow sustainable
adaptation or are at odds with climate change targets

e the indirect effect that changes in the funding levels of our regulators may have on us,
such as the availability of data, provision of models and advice (for example flood
models or the impacts of climate change on SSSI).



Societal issues

8.13 A significant number of issues that can influence the direction and viability of our
adaptation strategy and actions can be attributed to the beliefs and behaviours of the society
within which we operate. The basis for many of these actions revolve around personal choice
and they can therefore be very difficult to deal with or manage. Although there are a number
of issues that affect us, three of the most important are:

e  consumers do not understand the true value of water
° many consumers view the subject of climate change with varying degrees of scepticism
e  our customers' priorities on their Willingness To Pay (WTP) for adaptation.

8.14 Customers' WTP can be heavily influenced by the issues of valuing water and degrees
of scepticism and can in turn, impact on the valuation of projects within our investment
decisions. In order for us and others to be able to appropriately discuss adaptation measures
with customers, many agencies involved with climate change need to work together in
ensuring that society has access to the best information available.

8.15 In addition to the above a number of other issues exist, including:

e uncertainty over what changes in water demand we may see owing to water efficiency,
growth or climate induced change
e the effects of the economic cycle.

Priority Issues

8.16  Whilst these are some of the key issues that can affect our ability to adapt, this is
only a small selection of those that we have identified. These issues vary in urgency and
complexity, but we have used our CCSG to identify the priority issues. These are listed in
no particular rank in Table 8.1 'Our top 15 priorities to overcome'".

1 Words in bold are defined as key
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Interdependencies

8.17 As a geographically and operationally diverse organisation we are dependent on a
large number of suppliers and other stakeholders. Collectively this grouping covers a wide
range of activities and supplies and for the purposes of our climate change strategy they
have been categorised as interdependencies.

8.18 Our Climate Change and Environmental Performance team, SCM team, Business
Continuity and Emergency Response (BCER) team and Water and Wastewater Services
have identified those suppliers that are business critical. This was defined as either causing
an immediate operational issue or requiring a long lead time to replace in the event of service
loss. The ‘critical’ list is as laid out below.

Table 8.2 Key interdependencies

Our dependencies on them Their dependencies
on us

Suppliers Bulk chlorine Process and
domestic water
Ferric sulphate, polyelectrolytes supply if they are our

- business customers
Orthophosphoric acid

Virgin GAC & GAC regeneration
Odour control chemical

Calcium hydroxide and Calcium oxide
(Lime)

Emergency bottled water in the event
of supply interruption

Regulators Defra Appropriate regulatory environment Data

Ofwat Appropriate regulatory environment, Data
investment approval

EA Appropriate regulatory environment for Process and
example flood defence, monitoring, domestic water
modelling, permits supply if they are our

business customers

DWI Appropriate regulatory environment

NE Appropriate regulatory environment,
permits

Power Electricity generator and distribution Boiler feed and
co-users of river
Electricity generator resource if
generators in our
region



Our dependencies on them Their dependencies
on us

Water companies

Public sector

Communications

Agriculture

Other customers

Hospitals
Schools

Local
Authorities

Highways
Agency

IDB

Farmers

Food
producers

Domestic

Manufacturing

Gas supplier
Electricity supply

Gas distribution
Standby power

Liquid fuel

Mutual aid agreements

Water resources transfer

Health and safety

Education

Flood defence, road maintenance,
surface water management

Road maintenance

Flood defence
Mobile communications

Telemetry

Land bank for biosolids, competition

for and diffuse pollution of water
resources

Demand changes

Domestic water
supply if they are our
business customers

Mutual aid
agreements

Water resources
transfer

Domestic water
supply if they are our
business customers

Data and domestic
water supply if they
are our business
customers

Domestic water
supply if they are our
business customers

Competition for
water resources

Process and or
domestic water
supply if they are
customers

8.19 The table above is not an exhaustive list of our interdependencies and it represents
our first attempt at identifying those that are key to our daily operations. Although the listing
is not ranked, it became obvious in the early stages that some interdependencies were more
key than others. Two of the most important interdependencies are our regulators, the power
sector and other water companies in our region.
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Our regulators

8.20 A number of key dependencies are common to them all: we are dependent on them
for our regulatory framework and they are dependent on us for data. As we have already
stated the most key relationship is with our economic regulator, Ofwat. Our primary route
for delivering adaptation action is through the approval of investment through the periodic
review process. Itis imperative that Ofwat and the industry are able to agree the information
that is required in developing robust business cases for adaptation delivery.

8.21 Inrelation to the EA and Natural England, we also require licences, permits and
consents in order to carry out our daily operations. However the EA is our larger dependency
as they also perform a much wider set of activities on which we are dependent, including
the provision and maintenance of flood defences, river and catchment modelling, water
resources modelling, site inspections and bathing water sampling.

8.22 A key uncertainty surrounding these services relates to the current spending review
and the effects that this may have on their ability to deliver their current range and quality in
the future. If their capability to deliver them is compromised it is possible that there may be
greater pressure on us to deliver some of them or provide funding by way of contributions
to defences, increased permit fees or charges for currently free services. Under those
circumstances a review of our regulatory regime may be necessary in order to ensure that
we are properly funded.

The power sector

8.23 As our treatment processes and support activities (offices, laboratories) are heavily
reliant on a dependable power supply the interdependency with the power sector is key to
us. Owing to the nature of the power industry there are two types of interdependency:

e the generators - they may be dependent on us for boiler feed water, we may be in
competition for river abstraction and they supply power to the grid
e the distribution companies - we rely on them to deliver power to our sites.

8.24 If a power generating station fails, the loss of power is compensated for by the National
Grid. They would source power from another station, so we should not see any effect on
our processes. Water resources issues can be dealt with in a planned way through the
WRMP and national / regional policy-making processes, so again there should not be an
immediate effect.

8.25 Problems with distribution have the potential to have a large and immediate effect
on many of our activities with little or no notice. Many of our sites have duplicate power
supplies or standby generation. This is not standard but they are subject to risk assessments
and subsequent business continuity plans.

8.26 We are aware that the electricity distribution companies are working on continuity of
supply, but our current level of contact with them on the issue of climate change adaptation
is an area for improvement. As a business, where there is a significant risk to our services
from power failure, we have overcome this by employing methods such as fixed generation
or dual power supplies to add resilience. However improved liaison would help us to make
more informed decisions with regards to our adaptation actions and relationships are already
being established.



Water companies

8.27 As we are not the only water company to provide services to our region it has been
important to examine the interactions across our boundaries. With Cambridge Water and
Essex and Suffolk Water we have completed a joint planning exercise to test whether trading
or sharing water resources in East Anglia will lead to enhanced customer and environmental
benefits.

8.28 The study 'Trading theory for practice' looked at current WRMP in Cambridgeshire,
Essex, Suffolk and Norfolk. This is an area that is vulnerable to the effects of climate change,
growth and future sustainability reductions in water abstraction and the limited surpluses
available mean that investment to maintain the supply / demand balance is needed in the
short, medium and long-term.

8.29 The study concluded that the only economic options for sharing or trading resources
were already in operation. The challenge of climate change will mean we will need to find
more innovative ways to ensure secure water resources in the future. Investment in winter
storage in impounding structures or below ground as part of aquifer recharge schemes will
also be essential. Investing in strategic storage and transfer capacity beyond 2035 would
mean that there would be long-term opportunities to increase the volume of water that is
shared or traded.

Taking adaptation forward

8.30 We believe that we can not adapt successfully in isolation and so we will play a
leading role in national, regional and local climate change activities by engaging in the debate
with key policy and delivery bodies. We intend to build on the already strong relationships
that we have with key partners such as Defra, Climate East, EA and LRF. Where we identify
new partners we will evolve new relationships as appropriate.

8.31 The way we will drive this is through our new 'love every drop' campaign and
manifesto®®. This is our commitment to put water at the heart of a new way of sustainable
living. 'love every drop' is about:

helping people in our region to understand just how precious water really is
effectively managing the impacts of growth and climate change on our region
working with everyone who influences water use in our region

acting today while thinking for the long-term.

8.32 These commitments are at the core of our company and will be implemented through
the delivery of the actions detailed within this report and our programme of measures. Our
monitoring and review cycles will ensure that the processes in place to deliver them remain
flexible and appropriate.

2 Full details can be seen on our company website 'love every drop'
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9 Monitoring, evaluation and review

Key messages

1. We have a long history of embedding risk management into our processes.
Climate change is integrated into our high level strategies and governance, which
we are now working to embed at a business unit level.

3.  Our monitoring and review processes provide the flexibility to make appropriate
changes and adaptation decisions, in both the long and short term. This aligns
with the UKCIP adaptation review process.

4. The delivery and efficacy of our approved adaptation investments will be reported
through the annual and five yearly regulatory reporting regimes currently in place.

5. Continuous development of our adaptive capacity is being driven by our programme
of measures and monitored and reported internally by the CCSG.

Adaptation: making it business as usual
Governance

9.1 Climate change is not a one-off or stand-alone issue. It is imperative that it becomes
part of our normal decision making processes. Good governance is central to any well run
organisation and key to ensuring that climate change issues are embedded throughout the
business. We have been examining the effects of climate change on our business since
1993. A governance structure has evolved to ensure appropriate ownership of this process.
The company's commitment and interaction with climate change is shown in Table 9.1 'Our
climate change involvement time line'.

9.2 The ultimate responsibility for managing climate change activity lies with our
Management Board. This is instrumental in setting our position on climate change and has
ensured that it is embedded in the highest levels of our decision making. Key milestones
are the:

° inclusion of climate change, and particularly flood risk, within the company high level
risk assessment (2006)

e inclusion of climate change as one of the two key themes in the SDS (2007)

e  creation and signing of a 'Climate Change Charter' witnessed by the Secretary of State
for the Environment (2009) (see Figure 9.1 'Our Climate Change Charter')

e treatment of climate change as a cross cutting theme throughout our PR09 planning
(2007-09).

9.3 This has been accompanied by a parallel process looking at embedding the governance
throughout the company. A major step in this direction was the creation of our CCSG in
2010.
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Figure 9.1 Our Climate Change Charter

Our Climate Change Steering Group

9.4 Our CCSG reports directly to the Management Board. It consists of senior management
representatives from our key business units and five Executive Directors, including the
Regulation Director who carries Board responsibility for climate change. This was set up in
2010 to give a coordinated focus on the delivery of climate change activity within the
company. Prior to this, climate change actions and issues were dealt with through a number
of other steering groups and overseen by the Corporate Responsibility Committee. The
CCSG brings together both adaptation and mitigation workstreams and its purpose is to:

provide the Board with the information necessary to make policy decisions
ensure coordinated delivery of climate change mitigation and adaptation actions
approve and assign actions to members

provide a monitoring and review process for climate change action.

9.5 Task and Finish (TaF) groups may be assigned to deliver specific actions and can
consist of members of the steering group and / or other members from relevant business
units.

9.6 Climate change related information is relayed to and from business units and the
steering group independently, on request or by routine reports. This two-way process allows
coordinated analysis and policy discussion to be carried out. Such an exchange is key to



appropriate decision making and establishing a feedback of information that allows a system
of continuous review to be developed (see Figure 9.2 'Our climate change governance
structure').

Figure 9.2 Our climate change governance structure

Embedding climate change thinking across the company

9.7 Across the company there is a wide range of other steering groups, many of which
deal with issues or processes which may be affected by climate change. When the CCSG
deals with issues that may have implications for other such groups, actions or papers are
passed to them as necessary.

Flood Steering Group

9.8 The Flood Steering Group was set up in 2007 to reassess our approach to the flood
risk associated with our assets. Itis chaired by our Director of Wastewater and the Operations
Management Centre (OMC) and includes members from business units with activities
susceptible to the impact of flooding. Its key roles are to:

monitor and inform relevant national guidance, ensuring that the long term strategy
delivers sustainable flood management strategies

ensure the effective tactical management of flooding affecting our customers and our
assets

develop management strategies and inform mitigation programmes

review event responses and mitigation actions and communicate lessons

ensure our policies and design standards are appropriate and promote changes where
needed.
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Innovation and the Innovation Review Board

9.9 The Innovation programme is created and managed by the Innovation Review Board
(IRB) and the Innovation Client Groups (ICG). The IRB provides strategic direction, general
approval of research programme areas and agrees funding, whilst the ICG provide
governance at the project level.

9.10 A stagegate process is used for moving a new technology / project from idea to
launch. Stagegate divides the effort into distinct stages separated by management decision
gates.

e Business Case — describes how projects are initially justified for further investigation

° Initial Feasibility — describes how projects offering sufficient opportunity / promise are
further developed to provide greater detail

° Pilot Study & Development — describes how projects that require laboratory or
operational trials are devised

° Exploitation — recommends actions for Innovation projects that the business wants to
adopt, to aid successful roll-out throughout the company at suitable sites / locations

e Review —describes how to ensure that all lessons learnt during the project development
process are fully captured, especially if the project is to undergo further exploitation into
other parts of the business.

9.11 Projects that the IRB has passed as appropriate for investment are allocated to one
of the current work streams which are divided into three subject areas: water, wastewater
and energy. Historically climate change projects have been carried out within the most
appropriate of these workstreams. In this AMP period a dedicated new climate change work
stream has been created within the energy subject area to manage adaptation projects.

Water Efficiency Steering Group

9.12 This group was originally created 10 years ago to provide a forum to discuss an
annual water efficiency action plan and to involve other areas of the business in the decision
making process. The membership includes representatives from business units that feed
into water efficiency including Developer Services, Metering, Customer Services, Leakage,
Asset Management and Business Customer Services.

9.13 Although the membership has remained the same its focus has since been amended
to take into account the changes made necessary by the setting of the mandatory water
efficiency target in 2009. In its current format it meets quarterly to discuss progress towards
the Water Efficiency Target and to share information on current initiatives and water efficiency
projects both for customers and within our own employees and buildings. The outputs of
this steering group and its associated activities have a positive effect on our climate change
adaptation.

Business Continuity and Emergency Response

9.14 Historically emergency planning and response centred around the use of event
specific Business Unit Continuity Plans written by the water and wastewater impact teams
as part of our OMC. These were building or asset based and focused on the reinstatement
of the whole site or relocating the whole staff as soon as possible.



9.15 Since the creation of the BCER team, the past two years has been spent reviewing
existing Business Unit Continuity Plans and converting them to more team-specific Process
Recovery Plans. Whilst these are generic and do not relate to any specific scenario they
can be used to deal with a whole variety of causes including weather related events. We
have switched to this methodology as it allows for a prioritised recovery of processes in order
of criticality thereby providing the company with a significantly improved level of resilience.

9.16  Other strands to the strategy have included the:

expansion of our existing Disaster Recovery Centre
development of a second Disaster Recovery Centre
creation of Flood Emergency Response Plans for key sites

development of the First Reserve program to mobilise additional volunteer manpower
for unplanned events

e  accreditation to BS25999 - Business Continuity (see Case Study 1).

9.17 Outside of direct Business Continuity activities, the Emergency Planners within the
BCER team sit on a number of external multi-agency groups. They assist with drawing up
Multi-Agency Flood Plans across LRF in the region. They also actively plan and participate
in exercises, many of which are linked to weather events, and maintain ongoing links with
the EA and Meteorological Office. Through these links they receive briefings on new products
and services such as the Flood Forecasting Centre, amendments to the EA Flood Warning
Codes, and the on-line Hazard Manager Weather system.

Corporate Responsibility

9.18 Historically Corporate Responsibility (CR) has been delivered by a steering group in
a similar manner to the CCSG. However CR is core to how we do business incorporating
many of the subject areas covered by other steering groups, so it is now managed directly
by the Management Board. Feeding information into this is the CR working group, with
membership representing all parts of the organisation.

Incorporating climate change into our performance assessment,
monitoring and reporting

9.19 To manage our operations effectively we already monitor, assess and report on the
performance of our assets. These activities are also key to understanding and tracking the
effects of the current climate on our assets so that we can plan adaptation action accordingly.
The following section is an overview of how our monitoring, evaluation and review cycle
operates, how it already includes adaptive capacity and any changes that we intend to make
to better integrate climate change.

Creating and monitoring our assets

9.20 The monitoring of our water and wastewater asset performance is carried out by a
combination of two methods:

e  direct monitoring and recording of their operation by one of the largest telemetry networks
in Europe
e  aregion-wide sampling regime of the inputs and outputs of our WTW and WwTW.
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9.21 Our telemetry network operates twenty four hours a day and collects information
necessary for us to monitor the performance of our assets and intervene if necessary. This
can include information as diverse as sewage levels in tanks, whether a discharge is operating
or whether a particular piece of machinery is running or out of service. All of this data is
collected by our OMC which then uses it to:

e  coordinate real time interventions, such as turning on pumps remotely
e  schedule repairs and maintenance
e  carry out, in conjunction with other teams, analysis of the performance trends.

9.22 In parallel to the telemetry system our Regulation business unit runs a sampling
programme which allows us to analyse and monitor the outputs of our water and wastewater
treatment works. This is used in conjunction with the telemetry data to analyse the
performance trends of our assets, in particular for compliance with any relevant water quality
standards as set by our regulators.

9.23 A third team which uses both sets of data to analyse asset performance is Asset
Planning. This team focuses on identifying longer term trends which may lead to a
requirement for further investigation or investment.

9.24 A number of internal focus groups also use this data to ensure that the trends inform
decision making to maintain or improve asset performance. Outputs from these groups
takes the form of three main workstreams:

e immediate small-scale maintenance or asset creation necessary to mitigate urgent or
minor problems

° more significant and / or longer term solutions to deal with existing or developing issues

e  strategic planning.

9.25 The first of these is delivered directly by asset 'owners' on an urgent 'local' need
basis, however due to their more strategic nature the other two are subject to a number of
further decision informing processes.

9.26 Items in the second workstream enter our CDP. This uses a robust series of
challenges to examine the need and any solution arising to ensure that it is appropriate.
Depending on the scale of the final solution, proposed delivery will be by either our major
construction or local construction partners. Greater detail on the CDP can be found later in
this section.

9.27 The strategic planning work stream would be carried out by a combination of our
Asset Planning and Strategic Asset Management teams. This workstream concentrates on
identifying medium and long term future investment scenarios. The work will look at existing
and long term trends in asset performance, upcoming regulatory changes or other possible
changes which may require investment in our assets. This data, along with other inputs, is
used to forecast possible future performance and the operational or capital expenditure
which may be necessary to maintain compliance and level of service.

9.28 If this indicates that urgent work is necessary the results will be fed straight into the
CDP. Such work may be self-funded or fed back through the regulatory regime as a notified
item, via the logging up process or for an interim determination of our funding if it is sufficiently
large.



9.29 Results thatindicate a non-urgent investment need will be fed into the Business Plan
submission process for the most appropriate AMP period depending on the scale and
timescale of any investment need. Any work approved by Ofwat as a result of the business
planning process will then be put through the CDP.

9.30 When a new asset is created appropriate telemetry is included as are the relevant
sampling regimes. In some respects it could therefore be suggested that this is the starting
point of our asset monitoring and review system. In actuality the system is a cycle which
can be started at any point (see Figure 9.3 'Our monitoring and review cycle").

Figure 9.3 Our monitoring and review cycle

9.31 The cyclical nature of this system ensures that changes in asset performance,
compliance or regulatory requirements can be captured and reviewed as soon as they occur.
It also means that the state of our assets and our knowledge about them is not static and is
subject to continuous scrutiny and review. The final advantage of such a system is that it
can be reviewed as a whole or in its component parts as necessary, thereby giving the
system flexibility to adapt as necessary.

Capital delivery and adaptation

9.32 In tandem with the Strategic Planning route, the CDP has the largest capacity to
deliver or hinder adaptation actions. Therefore the following paragraphs give a high level
breakdown of this element of the Asset Creation and Monitoring cycle to demonstrate how
it works and the degree to which adaptation is or can be incorporated.

Flexibility of the process

9.33 The current CDP was developed at the end of AMP4. Whilst its deployment across
the capital programme is mandatory, it is continually reviewed and refined. Its structure is
designed to be adaptable and able to incorporate external drivers. It already contains whole
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life cost, energy and carbon parameters which can be adjusted to reflect revised targets for
capital solutions. The current format is the 'Anglian Water AMP5 Common Capital Delivery
Process' and its purpose is to be:

e asingle end to end common delivery process with clear ownership and accountability

e for use on all types of projects whichever part of the asset creation process delivers
them.

9.34 Itis a gateway driven process where projects can only pass from one stage to the
next if all challenges and requirements at the appropriate gateway have been met (see
Figure 9.4 'The gateways'). Any policy or target changes can be quickly and uniformly applied
to all projects passing through the process by changing the requirements at the appropriate
gateway. This brings a rigour and consistency to all projects whilst allowing the process to
be extremely flexible.

Figure 9.4 The gateways

9.35 Within this process a number of tools and activities provide technical input and a
framework for decision making to ensure the implementation of the process and gateway
requirements. Two of the most significant ones are:

e the RandV process
e  optioneering and detailed design.

Risk and Value

9.36 This is a parallel process which challenges the decisions made as a solution passes
through the CDP to ensure the optimum balance between performance, risk, cost and time.

It links into the CDP through seven key interventions as shown in Figure 9.5 'The R and V

process'.

9.37 At each intervention all project decisions and assumptions are challenged to test
their validity and to ensure the appropriateness of the solution proposed. Key components
of the interventions include stakeholder engagement, use of common minimum asset
standards, economic risk analysis and the running of event risk scenarios. These challenge
our investment, our understanding of acceptable risk, the way we manage risk and how we
do things from design and construction to operation.

9.38 Experts in the appropriate fields are brought together to collaborate on the delivery
of projects or the ongoing operation of our assets. This stakeholder engagement endeavours
to ensure that we understand, and have realistic expectations of, operational and capital
investment.



Figure 9.5 The R and V process

9.39 Our economic risk analysis uses an industry-leading methodology that financially
values the risk of service failure from our assets. It forms part of the challenge by examining
the link between risk and the financial cost of the assumptions within the various solutions
available. For example, is a given solution:

cost beneficial?

acceptable in terms of residual risk?
least whole life cost?

affordable?

9.40 Although they are used as part of the R and V challenge process, the use of minimum
asset standards and future risk scenarios predominantly occurs within the optioneering and
design phases of the CDP.

Optioneering and design

9.41 In the stages covered by these activities (stages two and three) the tools detailed
above are used to evaluate as many solutions, that may meet the business needs, as
possible. This allows us to make quantitative judgements on cost, value, and risk reduction
to aid solution selection and development.

9.42 Stages two and three require design assumptions and design parameters to be
defined. At this point all variables that may affect design are incorporated. Key to this is
the running of future event scenarios for parameters that may affect asset design. Examples
are:

e flood risk - in general the current design level of protection provided for fluvial and
coastal flooding for major assets is 1 in 100 years. For resilience schemes we have
increased this to 1 in 200

e rainfall intensity - Meteorological Office modelling suggests that in 2080 a 1 in 30 year
rainfall event will correspond to todays 1 in 50 year events. Our normal design standard
for sewers is to prevent flooding from rainfall intensity of up to 1 in 30 years. In order
to maintain this, the capacity of sewer systems may need to be reviewed
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e temperature effect on process design - we compare the range of biological and chemical
process performance against the seasonal average temperatures to ensure that a
design would meet the required compliance standards

e  site power supply - including security of supply (climate related or not) and energy
efficiency

e  carbon targets - to halve our embodied carbon emissions of assets we build in 2015,
against a 2010 baseline and reduce our operational carbon emissions by 10%, in real
terms, by 2015 from a 2010 baseline.

9.43 A core philosophy of AMP5 will be the use of products complying with minimum asset
standards to ensure we minimise redesign and optimise the opportunities for using best
practice. The parameters set for these standards can be reviewed and changed as additional
knowledge regarding the demands on assets becomes available. These are core building
blocks in the process of standardising what we do and also mitigating over-engineering.

The future incorporation of climate change in the CDP

9.44 Where an asset is created as a result of a specific climate change adaptation driver,
the full impacts of climate change will already have been taken into account before it enters
the CDP process. Our programme of measures includes an action to review the CDP to
ensure that all projects passing through it are subject to the same rigour.

Reporting

9.45 Data and other information on our company actions is collated and analysed
throughout the business on many systems, however its reporting is tiered in a defined manner
as follows:

e level one reports are created for the Board of our parent company AWG and are used
for monitoring our company performance. However many of them are also regulatory
requirements or data sources for other external reports

e level two reports are created for our Management Board and serve the same purpose
as level one reports

e level three reports are created by business units to monitor their own, or their assets’,
performance. These are created for the business unit director and are sources for level
one and two reports

° level four reports are any created within individual teams or business units. They are
used for internally monitoring their own, or their assets', performance and may be used
as sources for level three reports.

9.46 This structure ensures that data flows through the right analytical and decision making
processes and where appropriate is reported to the relevant decision makers.

9.47 Although data flows between the reporting levels appear linear, from four up to one,
the whole system does have a feedback process built into it. This ensures that information
can pass between all levels in both directions. This can be seen in Figure 9.3 'Our monitoring
and review cycle' where a number of feedback processes can be seen into the 'internal
reports' box. This is in addition to the wider feedback provided by our regulators.

9.48 One of the key purposes of the various steering groups, focus groups and review
boards, including those detailed in the section above, is to coordinate the collation, analysis
and dissemination of the data and information. This ensures that the reports (internal and



external) are accurate and that our performance and the procedures and policies driving it
are reviewed. It also allows issues arising to be discussed in the appropriate forum leading
to the dissemination of actions where necessary.

9.49 Another role of the groups is to look at the wider picture of our performance in relation
to our liaison with other stakeholders. Table 9.2 'Key reports and liaison groups' gives brief
details of some of the key external reports and liaison groups which incorporate and / or deal
with climate change.

Table 9.2 Key reports and liaison groups

Annual Report and Accounts Statutory report - external Annually
Drinking Water Quality Report  Statutory report - external Annually
Community and Environment  Statutory / voluntary report - Annually
Report external

SDS Statutory report - external Five yearly
WRMP Statutory plan - external Five yearly
Drought Plan Statutory plan - external Three yearly
June Return Statutory report - external Annually
Climate Change Adaptation Statutory report - external As directed
Report

County Council Climate Change Local liaison Periodically

Steering Groups

LRF Local liaison Periodically

Other review cycles
The Periodic Review

9.50 Since the privatisation of the water industry in 1989, Ofwat has been responsible for
determining the level of funding and investment by the water companies in England and
Wales. This process is a five year cycle called the Periodic Review (PR) and each iteration
results in a business plan that each company takes forward in the form of an AMP. The
current review was determined in 2009 (PR09) and has produced AMP5 for delivery in 2010
- 2015.

9.51 Through our routine operations, regulatory liaison and business planning activities
we constantly monitor the performance of our assets and the regulatory environment within
which we operate. As a result of this we develop an understanding of any new or ongoing
investment that we will be required to make in order meet our regulatory and customer
service requirements. The creation and submission of the DBP to Ofwat is the first stage in
the periodic review process as shown in Figure 9.6 'PR09 time line'.
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Figure 9.6 PR09 time line

9.52 Ofwat examines the DBP in relation to the justification for the investments included
and compares it and the other companies' submissions to a series of cross-company
comparators in order to gauge the relative performance of each company. Ofwat then
responds to each company with comments, which we review against our DBP. In due course
our FBP, amended as necessary, is submitted to Ofwat.

9.53 The FBP is scrutinised by Ofwat in the same manner as the DBP and it issues a Draft
Determination approving, querying, challenging or rejecting items within the FBP. From this
we make representations to Ofwat as appropriate in order to influence their position. Finally
Ofwat produces the FD which sets the programme of investments.

The Water Resources Management Plan

9.54 The WRMP is also subject to a full review on a five year cycle which is currently out
of phase with the Periodic Review. The review is carried out in liaison with the EA and Defra.
Although its next full review is due in 2015 it is also subject to an annual review with the EA
and periodic internal reviews. An example of an internal review, using newly available climate
projections, is shown in Case Study 8.

9.55 Inthe most recent review a new statutory process for delivering the WRMP has been
used during which we consulted a wider audience on the plan. These were published in our
Statement of Response to representations received in February 2009. We further revised
our WRMP to take into account Defra’s request for further information and published our
Supplementary Statement of Response in September 2009. Defra then gave us permission
to publish in December 2009 and formally signed it off in February 2010.

Drought plans

9.56 All water companies are required by the Water Industry Act, as amended by the
Water Act 2003, to produce a Drought Plan in consultation with the EA. We consulted on
the Draft Drought Plan in 2006 and, after making changes required by Defra, published our
Drought Plan in July 2008. We keep our Drought Plan under review for any material changes
and will prepare and submit a revised Drought Plan to the Secretary of State at Defra, as
required.



Case Study 8

The UKCPO09 review for our surface water sources

The UKCPO09 projections provide greater spatial and temporal detail and more information
on uncertainty than UKCIP02. To build on previous work the
‘lintegrated_Spreadsheet v3.0' developed by the UKWIRO06 'rapid review’ project was
used with the new medium emissions scenario precipitation and potential
evapotranspiration projections for the 2020s. Further work was then done using the
UKWIRO06 tool and the UKCPO09 climate scenario calculation methodology.

Although similar to the UKWIRO06 outputs, the UKCPQ09 scenarios for our region predict
drier winters, wetter summers (mid and wet scenarios) and wetter springs (dry scenario).
Across all emission scenarios potential evapotranspiration is projected to increase in
the dry and mid scenarios, particularly the summer and late autumn / early winter months,
and decrease in the wet scenario summer months.

These data were used to provide updated surface water asset yield and deployable
output projections for three of our reservoirs and one direct supply river intake. It showed
lower yields at the sources for dry and mid scenarios than in baseline (no climate change)
and UKWIRO06 scenarios. The wet scenario projected higher yields. Reservoir yields
for dry and mid UKCPOQ9 scenarios gave a 2-3 Ml/d loss, while the wet scenario gave
a 1-2 MI/d increase. All yields are further from the baseline than for the UKWIR06
scenarios. The UKCPQ9 dry scenario gave a net yield of 0 MI/d at the direct intake
compared to 1.9MI/d for UKWIRO06. This is due to the simulated minimum river flow
being below its Minimum Residual Flow.

DO is limited by factors Figure 9.7 Hydrograph of simulated river flow for the
such as abstraction direct supply intake
licences and WTW

capacity, so climate

change has a smaller

range of impact. The

greatest change is for the

dry scenario with a

projected reduction of 13

to 43% at all sites. The

direct intake site was

shown to be more

susceptible than the

reservoir sites, in terms of

% yield change from the baseline (See Hydrograph of simulated river flow for the direct
supply intake).

This work shows that the UKCP09 mid and wet scenarios give similar DO to UKCIP02,
however dry scenario DO are more extreme. As these changes do not have significant
impacts in the near term we agreed with the EA that we would not seek an |IDoK at this
time. We will wait for EA / UKWIR project outputs which will provide industry standard
guidance for integrating climate change into the next WRMP process.
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9.57 The EA has worked with Defra, the Welsh Assembly Government, the water industry
and other consultees to replace the previous guidelines published in October 2005. The
main areas to be updated are environmental monitoring, drought orders / permits and the
new temporary use ban provision in the Floods and Water Management Act 2010. We have
responded to the EA draft drought plan guideline consultation in 2010 and expect the final
guidelines in January 2011.

9.58 The process of preparing and publishing drought plans is similar to the WRMP
process. A period of consultation is required, followed by a statement of response and then
publication of a final drought plan after Ministerial direction. We will start reviewing our
drought plan within three years of the publication date of our previous final plan, this will
commence from January 2011. We will have six months from this date to prepare our draft
drought plan and submit it to Government.

The need to be flexible

9.59 The governance for managing climate change is now embedded and designed to
enable us to review our risk assessment on a periodic basis. We can respond quickly to
any changes associated with the development of new data sources, legislation or
opportunities.

9.60 Our monitoring systems focus on asset performance which is aligned with our risk
assessment and management activities. We have concluded that monitoring the assets'
performance will show their response to climate change through trend and root cause
analysis. We believe that this method, coupled with the scenario modelling, will allow us to
identify critical thresholds and to track climate influenced trends. We will therefore be able
to plan solutions and design standard changes in advance of their need.

9.61 Climate change data are used within our climate change adaptation projects generated
through our Asset Planning process and delivered by Asset Management. Through the work
of the CCSG and the associated steering groups we aim to ensure that this becomes fully
embedded in all of our decision making processes in preparation for the next periodic review.

9.62 In line with adaptation best practice, we recognise we must maintain flexibility in
delivering adaptation action. We will therefore continue to identify new risks and actions
through our review process. The review of our business plans, through the periodic review
process coupled with the longer term strategic view in our SDS, ensures that adaptation is
given focus over both the long and short terms. We see the AMP cycles as the key
mechanism for delivering any adaptation actions that are identified.
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10 Opportunities

Key messages

1. Owing to the regulatory nature of our business there are limited opportunities.
Those opportunities identified have come via our risk assessment activities and
we expect this to continue.

3. Our biggest opportunity is closer engagement with all of our stakeholders, especially
customers, to deliver positive behavioural change.

4. Our governance allows us to identify and act on these opportunities when they
arise.

Can we take advantage of climate change?

10.1  The process of examining the risks to our business has enabled us to identify that
climate change is not just a series of problems and threats. We have established that a
number of the challenges, or the way in which we could deal with them, may provide
opportunities.

10.2 The generation of this report has been a positive opportunity. It has given us a
framework to carry out a timely audit of our climate change adaptation progress to date.
Through it we have tested our risk assessment methodology as well as our governance,
communication and review processes and channels.

10.3 As aresult we have been able to generate a programme of measures which sets out
what we have delivered, are delivering and planning to deliver, to further ensure our
sustainable adaptation. In order to address many of our actions we and our other
stakeholders will need greater cooperation. This could be heightened by future potential
changes in the funding of our regulators and other parties, leading to a shifting of regulatory
burdens. We are already seeing a desire for this in flood strategy and management,
particularly led by the local authorities and the EA. Cooperation could lead to efficiencies
such as:

e  greater coordination and communication on common research goals
e  cofunding of multi-stakeholder and multi beneficial adaptation actions
° identification of as yet unconsidered opportunities, as a result of the above.

10.4 Alongside our regulators, our customers represent our biggest single group of
stakeholders. As they can influence our business in many ways a major opportunity lies in
improving our relationship with them. The way we will drive this is through our 'love every
drop' campaign and manifesto. This is our commitment to put water at the heart of a new
way of sustainable living and is about helping people understand the realities of water use
and climate change in our region. More engaged and informed customers will be better
placed to assist us in delivering our adaptation actions through their direct action on water
efficiency and their role in defining our investment plans.



10.5 Increasing temperatures and sunshine hours could pose potential problems for us
relating to workforce welfare and may challenge the efficiency of some of our biological
WwTW processes, however they may also introduce opportunities. For example:

e  warmer average temperatures could raise the efficiency of some processes giving better
and faster treatment

e we may be able to take advantage of a wider range of existing or new treatment
processes

e we could see an increase in the use of our recreation sites.

10.6 The warmer winter temperatures would also mean fewer frost days leading to a
reduction in the number of asset breakdowns due to frozen pipes and valves.

10.7 At WTW itis easier to treat a given volume of water in the summer as higher
temperatures causes the water to become less dense. This speeds up certain parts of our
water treatment processes, in particular those associated with filtering and settlement.
Although this is slightly counteracted by a need to backwash our filters more often, owing
to increased algal growth in raw water, we are still able to process greater volumes.

10.8 As warmer weather already tends to lead to increased demand by our customers
climate change could serve to exacerbate this. However the rise in public awareness of the
potential effects of climate change may lead to behaviour change in consumers, such as
has been seen in drought stricken areas of Australia. This opportunity is a key message of
our 'love every drop' campaign. This is about changing our customers' perception of the
valuable water resource available to us, the role it plays in a thriving East of England and
its increasing scarcity.

10.9 The changes in rainfall patterns with a shift to wetter winters and drier summers
initially seems to be an obvious challenge for our water resource position, however it does
present a number of other opportunities:

° improved bacteriological quality at bathing waters owing to more sunshine hours, giving
increased natural UV disinfection, combined with reduced storm flows in the summer

e increased abstraction into storage reservoirs in the winter months owing to greater river
flows. With appropriate capacity this would help deal with the summer demand increases
and reduced summer rainfall

e aninvestigation into changes in our leakage and burst strategies, in response to future
rainfall and temperature patterns altering the profile of burst occurrences in our water
and sewerage pipes.

10.10 One significant area of the business where we have not yet been able to identify
what opportunities climate change may pose, is that dealing with biosolids. This is because
these activities are dependent upon two areas that are themselves subject to large
uncertainties. Firstly the raw product comes from our wastewater operations and it may be
affected in several ways by climate change. Secondly there is large uncertainty over how
its customer, the agricultural sector, will react to climate change. Also there are a number
of regulatory uncertainties which may heavily influence its future.

10.11  The high level of uncertainty in both its input and output routes has made a detailed
analysis of its opportunities and threats too complex to complete within the timescale of this
report. Case Study 9 gives a high level overview of the risks arising from climate change
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and possible benefits identified for investigation. These have been included in our list of
barriers, assumptions, uncertainties and interdependencies. A detailed business strategy
review is underway and has been placed in our programme of measures.

Case Study 9
The Biosolids review

Climate change may affect our biosolids operations through changes in the feedstock
or impacts on the treatment and recycling activities. Examples of the former include
changes in customer water use altering the nature of wastewater to be treated, digesters
becoming more efficient at higher temperatures or higher summer temperatures,
increasing the risk of breaching Hazard Analysis Critical Control Points compliance
upper limits.

Floods pose a significant risk and it is likely that major flood events would need extra
resources to maintain normal operations. A flooded STC could cause increased haulage
costs to, and operational burdens on, alternative STC. An operational WwTW with
flooded access would continue to produce sludge with no outlet, so increasing stock
management issues and costs. Flooding at outlet sites could lead to a raised risk of
pollution incidents from winter stockpiles or lack of stockpile locations. Where possible
flood risk maps and local land drain knowledge will be incorporated into mapping
databases and decision processes to reduce these risks.

Higher temperatures could increase odours and bioaerosols necessitating additional
controls to mitigate them at STC, outlets and in transit. However a reduced frequency
of sub-zero temperatures give cost benefit though a reduction in maintenance and frost
damage costs for equipment, vehicles and valves. Biosolids and sludge transportation
activities could be affected by the same impacts.

Agriculture in our region is likely to see significant  Figure 10.1 Biosolids recycling
climate led changes and as our main biosolids
outlet we need to understand the possible impacts.
Warmer drier summers, wetter winters and
changes in season timings could put pressure on
spreading timetables. Alternatively the agricultural
land bank could expand if changes in rainfall
pattern led to a shift from water-dependent salad
crops to cereals or biofuels. Research into the
resilience of the agricultural outlet and other
avenues of recycling, such as biofuel production
and co-composting will be undertaken.

In order to fully understand the impacts and opportunities that climate change will
present, a full review of our biosolids activities and strategies will incorporate them.
Given the uncertain future it is possible that this review could reveal that the greatest
opportunities are to power generation and innovation in alternative biosolids usage.




Looking forward

10.12 Although there are a number of potential opportunities they are mostly serendipitous
benefits, rather than true opportunities for us to exploit. Many are conditional on assumptions
in the way that climate change will occur and affect our operations and will, as with all aspects
of our climate change strategy, need to be kept under review.

10.13 Our climate change adaptation delivery is going to require a significant amount of
research work. Pursuing this will be one of the key roles of the new innovation climate
change workstream. Through this and their role in the CCSG they will ensure we are able
to identify new opportunities and, where they exist, act upon them.
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11 Concluding remarks

Key messages

1.  We believe that we understand the adaptation needs of our business and that we
can deliver these through an appropriate periodic review and AMP mechanism.

2. The continued support from organisations such as UKCIP in interpreting the climate
data is critical.

3. Concerted action must be taken to ensure that adaptation actions are taken in a
coordinated way and funded appropriately, particularly for critical infrastructure.

4. We will play our part in delivering a successfully adapted UK.

Participation in this first cycle of the reporting power

11.1  Adaptation to a changing climate has been at the top of our agenda since 2005. Our
current regulatory framework means that identifying risks, such as climate change, along
with delivering, monitoring and reviewing related actions is part of our business model.

11.2  We believe that the new requirement to report on adaptation has come at a very
opportune time for our industry, at the beginning of a new investment cycle and soon after
the release of the UKCPO9 projections.

11.3 Reviewing our approach to risk by using the best available scientific data and most
up to date climate projections, allows us to reevaluate known risks and identify new ones
for further investigation. Doing this at the beginning of a new AMP period means that business
cases for any new actions can be developed in the early stages of the planning cycle.

11.4 One of the strongest conclusions that we have come to in developing our approach
to adaptation is that the provision of credible data and projections is extremely important in
enabling us to understand the risks to our business. The guidance and technical support
that UKCIP has provided to help incorporate this into our internal risk tool and decision
making processes has been invaluable. If we expect all sectors of society to make climate
change second nature in their decision making then this type of support must continue in
some form into the future.

11.5 Looking within our business, developing this report has allowed us to identify a number
of other priorities that we have acted on to strengthen our management of adaptation. These
have included:

e improving the company governance through the creation of a dedicated CCSG

e identifying critical posts within each business unit which are key to the delivery of
successful adaptation

e the movement of substantial elements of our risk assessment onto a quantitative footing.
This has validated many of our past actions and lead to some new conclusions for
further study

e  generating a greater understanding of the importance of interdependencies in managing
region wide adaptation.



11.6  Our main conclusion having completed this report is that we feel that the appropriate
periodic review and AMP mechanisms will allow us to assess, prioritise, deliver adaptation,
review and report in a way that embeds adaptation into our current business planning
process. Our regulatory returns and our Annual Report and Accounts (complemented by
SDS and Community and Environment reports) will provide our regulators and stakeholders
with a comprehensive assessment of our adaptation approach and status. We believe that
this will be the most efficient process through which to continue to assess climate change
risk and deliver a successfully adapted company.

11.7 An agreement on how adaptation requirements will be assessed in the next periodic
review is a priority that we, the industry and Ofwat recognise. This will need to be explored
as soon as the adaptation reports are submitted. An early understanding on all sides of how
adaptation can be delivered through the current regulatory framework is key to successfully
delivering adaptation actions from 2015 onwards.

Moving beyond the reporting power

11.8 The true value of these reports lies in the capacity for their outputs to drive positive
change in the delivery of a sustainably adapted UK. Many of the solutions will require
cooperation not only between reporting authorities, but also between stakeholders who are
not reporting. Itis vital to ensure that planning for adaptation runs across sector and political
boundaries. For example, in our region the balance to be struck in the management of water
between the environment, agriculture and our customers' needs is critical to the region's
success. The strategic and coordinated management of the coast in response to rising sea
levels is another priority issue.

11.9 How these adaptation reports feed into the national and regional risk assessments
and adaptation programmes is critical. This has to include information from those sectors
who are not reporting, such as agriculture, or reporting in other ways, such as local
authorities. Without this inclusive approach adaptation will be neither sustainable nor
successful.

11.10 We hope that concerted action will be taken to ensure that adaptation is given the
priority it requires. In order for this to be delivered there are a number of areas that we
believe are priorities:

e there must be clear and firm national policy guidance on adapting to inevitable climate
change. This must enable local and regional action to be delivered by those recognised
with the responsibility and expertise

e  ensuring that critical infrastructure and services are robustly but flexibly adapted to
climate change. We would suggest that a specific focus should be placed on this at
the national level. This should bring together leaders of the relevant sectors to feed
directly into the National Adaptation Programme and we would welcome the opportunity
to be a part of such a group

e there must be clarity on how the Comprehensive Spending Review (and any future
reviews) will impact on the nation's ability to adapt, where this will lead to changes to
the responsibility for funding and delivering that adaptation and how this impacts our
ability to contribute to this adaptation.

11.11  We understand that to maintain the success of our business and the region we must
ensure that the impacts of climate change do not prevent us from delivering the level of
environmental stewardship and quality of service that is expected by our customers. This
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can be achieved successfully only if all those parties involved pool their knowledge and show
a joint commitment to act decisively. Delivering this can be as simple as coordinating our
communication campaigns to deliver a more effective behavioural response from joint
stakeholders, through to active engagement at a national critical infrastructure advisory

group.

11.12 We have taken the implications of climate change extremely seriously and believe
that we know what is required to adapt our business to the challenges. We have ensured
that our management structure and planning processes have incorporated adaptation
accordingly.

11.13 Climate change is a challenge that we can hope to meet only in unison and we
make our commitment to contribute to creating a successfully adapted UK.
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12 Glossary

Abbreviations and Acronyms

AWG Anglian Water Group

AMP Asset Management Plan

AMP4 Asset Management Plan 4 (2005 - 2010)

AMP5 Asset Management Plan 5 (2010 - 2015)

AMP6 Asset Management Plan 6 (2015 - 2020)

BCER Business Continuity and Emergency Response

BIM Business Impact Matrices

BS 25999 British Standard for Business Continuity Management

CBA Cost Benefit Analysis

CCSG Climate Change Steering Group

CCw Consumer Council for Water

CDP Capital Delivery Process

CLG Corporate Leaders Group

Coastal flooding Flooding from the sea

CR Corporate Responsibility

DBP Draft Business Plan

DECC Department of Energy and Climate Change

Department of Environment Now known as DEFRA

DEFRA Department for Environment, Food and Rural Affairs

DGS5 risk register Register of properties at risk from sewer flooding

DO Deployable Output

DWI Drinking Water Inspectorate

EA Environment Agency

EEDA East of England Development Agency

ESPRC Engineering and Physical Sciences Research Council

EU European Union

EUREAU Industry body representing those involved within the European water and wastewater
industries

FBP Final Business Plan

FD - Final Determination The conclusion to Ofwat's deliberations regarding our business plan submissions for
the given AMP period. This is the document that sets our price review and investment
programmes.



Abbreviations and Acronyms

Fluvial flooding
FSR
GAC
Go-East
IDB

ICG
IDoK
IRB
LRF
MISER
MWH
NE
NGO
OoMC
OSAY

Pluvial flooding

Propex

PR

PR09
PR14

PZ - Planning Zone
Rand V
Ruthamford
SCM

SDS

SELL
SELWE
SMP

SPS

SSSI

STC

TaF

Flooding from rivers

Flood Studies Report

Granular Activated Carbon

Government office for the East of England
Internal Drainage Board

Innovation Client Groups

Interim Determination of K

Innovation Review Board

Local Resilience Forum

Water resources planning and management tool
Consultancy

Natural England

Non-Governmental Organisation
Operations Management Centre

Water source yield calculator

Localised flooding caused by surface water from rainfall events. This is not as a result
flooding from rivers.

Additional, temporary operational expenditure

Periodic Review. Five yearly price review for the water industry.
Periodic Review 2009

Periodic Review 2014

Water resources planning zone

Risk and Value

Integrated system of Rutland, Grafham, Pitsford, Hollowell and Ravensthorpe reservoirs
Supply Chain Management

Strategic Direction Statement

Sustainable Economic Level of Leakage

Sustainable Economic Level of Water Efficiency

Shoreline Management Plan

Sewage Pumping Station

Site of Special Scientific Interest

Sludge Treatment Centre

Task and Finish
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UKCIP

UKCIP02

UKCPO09

UKWIR

UKWIR06

UKWIRCLO04

uv

WA

Water UK

WBS

WESG

WFD

WRMP

WRMP09

WRMP10

WRMP14

WRP

WRP04

WRZ

WTP

WTW

WwTW

Abbreviations and Acronyms

UK Climate Impacts Programme

UK Climate Impacts Programme projections 2002

UK Climate Impacts Programme projections 2009

UK Water Industry Research Ltd

UKWIR methodology 2006 developed from UKWIRCL04

UKWIR project - Effects of climate change on river flows and groundwater recharge;
guidelines for resource assessment and UKWIRO06 scenarios.

Ultra Violet

Water Abstraction

Industry body representing the water and wastewater utilities in the UK
Water Boosting Site

Water Efficiency Steering Group

Water Framework Directive

Water Resources Management Plan
Water Resources Management Plan 2009
Water Resources Management Plan 2010
Water Resources Management Plan 2014
Water Resources Plan

Water Resources Plan 2004

Water Resource Zone

Willingness To Pay

Water Treatment Works

Wastewater Treatment Works
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