

- ask LAs to nominate worst sch, w data to support it.

- Remove Annex C (6<sup>th</sup> April sub)
- Remove Annex F (previous briefing)  
↳ keep 2.1 & 2.2 in background section
- Remove Annex H

Rec. Rec for Govt Rewards / Insp / Imp. Next steps / steer  
response barriers timetable

By 13<sup>th</sup> May

- cleared wave {
- letter sent to LAs re mtg dates + reports sent.
  - submission re process.
  - mtg set up for PFS/DfE to discuss process. commissioning mtg.
  - LA info circulated to all.
  - Rooms booked.

By 20<sup>th</sup> May

- confirmation from LAs of dates
- draft letter / categories <sup>minded to</sup>

By 27<sup>th</sup> May

- test weightings w info from Stoke Newington / Gadsd.
- inform ministers
- Mtg w all assessors to agree gus / letters to LAs w weightings