

# Appendices

## Appendix A: Tools for Production Control

Data generated during **Production Control** meetings can be captured on paper, in Microsoft Excel spreadsheets, or in proprietary computer or web based systems.

This appendix contains a set of templates which can be used to create **Weekly Work Plans**, do **Make Ready** and report **Planned Percentage Complete** and **Reasons for Non-completion**.

# Appendices

## Appendix A1: Work Plan template

### Weekly Task Plan

1 Week Task Plan										Week Commencing		
Project:												
Team:												
Team Lead:												
#	Task Description	Pre-task Requirements <small>Work that can and must be done prior to starting work on the task</small>	Owner(s)	Period to Perform the Work					Completed		Non-completion Analysis <small>Reason for Non-completion</small>	
				Monday	Tuesday	Wednesday	Thursday	Friday	Yes	No		
1												
2												
3												
4												
5												
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
16												
17												
18												
19												
20												PPC* =

**Non-completion Categories**

- A Changed Priorities
- B External Input Unavailable
- C Internal Input Unavailable
- D Missing Client Input/Control
- E Missing Internal Control
- F Re-allocation of Resources
- G Sick/ness or Absence
- H Underestimation

\* Percent Planned Complete =  $\frac{\sum \text{complete tasks}}{\sum \text{planned tasks}}$

# Appendices

## Appendix A2: Make Ready (Constraints Register)


### Constraints Register

Constraints Analysis										
Project:		Date Created:								
Team:		Last Updated:								
Team Lead:		Released								
#	Task Description	Due Delivery Date	Inputs	R/C*	Constraints Analysis		R/C*	Resources	R/C*	Comments
					Controls	Released				
		Yes		No						
1										
2										
3										
4										
5										
6										
7										
8										
9										
10										
11										
12										
13										
14										
15										
16										
17										
18										
19										
20										

\* R/C = Released/Constrained


# Appendices

## Appendix A3: PPC Report



# Appendices

## Appendix A4: Non-completion report



### Non-completion Analysis

	Changed Priorities	External Input Unavailable	Internal Input Unavailable	Missing External Controls	Missing Internal Controls	Re-allocation of Resources	Sickness or Absence	Underestimation
<b>Sub-total</b>	<b>11</b>	<b>8</b>	<b>13</b>	<b>16</b>	<b>13</b>	<b>16</b>	<b>4</b>	<b>43</b>
Non-completion Category								
Week Commencing	A	B	C	D	E	F	G	H
02/08/2010	1		2	1	2	2		3
09/08/2010	1	1		2		1	1	4
16/08/2010	2		1		2	3		1
23/08/2010			1	2		1	1	3
30/08/2010			2			3		
06/09/2010	2		1	1	1	2		3
13/09/2010		3		1	2			2
20/09/2010	1	1		1		1		3
27/09/2010			3					4
04/10/2010				2			1	3
11/10/2010	2				1	1		3
18/10/2010	1		1	2				1
25/10/2010		1			1		1	2
01/11/2010					1			3
08/11/2010		2	1	2				1
15/11/2010						1		2
22/11/2010				1				1
29/11/2010	1					1		
06/12/2010					1			2
13/12/2010				1				1
20/12/2010			1					1

\* EDIT SHADED CELLS ONLY